

Grantee: State of New Jersey

Grant: B-08-DN-34-0001

April 1, 2010 thru June 30, 2010 Performance Report

Grant Number:

B-08-DN-34-0001

Obligation Date:**Grantee Name:**

State of New Jersey

Award Date:**Grant Amount:**

\$51,470,620.00

Contract End Date:**Grant Status:**

Active

Review by HUD:

Reviewed and Approved

QPR Contact:

Terence Schrider

Disasters:**Declaration Number**

NSP

Narratives**Areas of Greatest Need:**

NSP funds will be directed to revitalize housing markets that have been disrupted by the fallout from subprime lending practices. These areas are identified as those hard hit by foreclosures and which are statistically at high risk of continued market deterioration but otherwise have attributes that will help ameliorate the impact of the foreclosures. The State will specifically target neighborhoods that have access to transit, affordable housing, employers and where the remedies provided for under NSP have a good probability of stabilizing the local housing market.

Distribution and and Uses of Funds:

- Acquisition and rehabilitation of foreclosed upon housing units and abandoned housing units.
- Demolition of blighted structures in the targeted neighborhoods.
- New construction of housing in the targeted neighborhoods.
- Redevelop acquired property for non-residential uses, including public parks and commercial space.
- Establishment of a land bank

Definitions and Descriptions:**Low Income Targeting:****Acquisition and Relocation:****Public Comment:****Overall****Total Projected Budget from All Sources****This Report Period**

N/A

To Date

\$51,470,620.00

Total CDBG Program Funds Budgeted	N/A	\$51,470,620.00
Program Funds Drawdown	\$3,535,831.45	\$5,409,324.34
Obligated CDBG DR Funds	\$12,509,691.81	\$22,891,444.64
Expended CDBG DR Funds	\$0.00	\$1,433,989.93
Match Contributed	\$0.00	\$12,312.50
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$12,312.50
Limit on Public Services	\$7,720,593.00	\$0.00
Limit on Admin/Planning	\$5,147,062.00	\$433,508.98
Limit on State Admin	\$0.00	\$433,508.98

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$12,867,655.00	\$20,792,415.42

Overall Progress Narrative:

The State of New Jersey made significant progress this quarter in obligating funds (44% of total award) and disbursing funds (9%). All 35 subrecipients made progress and obligated funds. Three subrecipients obligated 100% of their award. Local program assessments indicate the three subrecipients did not meet the required obligation rate benchmark and their balances will be reallocated. The next quarter will reflect those budget changes and reallocation of funds to performing grantees. The next quarter will also see a dramatic increase in obligations as projects are nearing their conclusion of the period. The State of New Jersey is confident that it will achieve 100% obligation by the mandatory September 9, 2010 deadline. Staff and subrecipients have been participating in HUD sponsored NSP training sessions when available.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
1, NSP Rehabilitation	\$507,745.31	\$16,456,548.00	\$547,454.90
2, NSP Acquisition	\$2,181,580.10	\$20,145,926.00	\$2,771,787.12
3, NSP Administration	\$94,868.53	\$1,980,198.00	\$433,508.98
4, NSP Demolition	\$304,797.24	\$3,682,598.00	\$1,063,708.24

5, NSP Land Bank	\$0.00	\$1,000.00	\$0.00
6, NSP New Construction	\$371,604.69	\$4,388,350.00	\$371,604.69
7, NSP Redevelopment	\$75,235.58	\$4,816,000.00	\$221,260.41
9999, Restricted Balance	\$0.00	\$0.00	\$0.00

Activities

Grantee Activity Number: 1727R1

Activity Title: Rehabilitation - Heart of Camden

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Heart of Camden

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,196,723.50
Total CDBG Program Funds Budgeted	N/A	\$1,196,723.50
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$334,325.50	\$334,325.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 3 foreclosed and/or abandoned single family dwellings for sale to low income (50 % or less AMI) households in the South Camden Historic District.

Location Description:

410 Jackson St., 412 Jackson St., 426 Jackson St within the South Camden Historic District of Camden, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1727R2

Activity Title: Rehabilitation- Heart of Camden

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

1

Project Title:

NSP Rehabilitation

Projected Start Date:

05/08/2009

Projected End Date:

09/09/2010

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Heart of Camden

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,002,976.50
Total CDBG Program Funds Budgeted	N/A	\$1,002,976.50
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,002,976.50	\$1,002,976.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 9 foreclosed and/or abandoned single family dwellings for sale to moderate income (above 50 % AMI) households within the South Camden Historic District of Camden, NJ .

Location Description:

1807 South 4th St., 1827 South 4th St., 1804 South 4th St., 1863 South 4th St., 1814 South 4th St., 436 Emerald, 411 Viola, 1901 South 4th St., 1703 Ferry Ave within the South Camden Historic District of Camden, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1728A-1

Activity Title: Acquisition - Beacon.Org Inc.

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Beacon.Org Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$72,250.00
Total CDBG Program Funds Budgeted	N/A	\$72,250.00
Program Funds Drawdown	\$72,250.00	\$72,250.00
Obligated CDBG DR Funds	\$72,250.00	\$72,250.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of a single family dwelling for rehabilitation and re-sale to a nonprofit organization for rental to low income households in the Center town neighborhood of Clementon, NJ

Location Description:

134 Ohio Ave, center town neighborhood of Clementon, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1728A-2
Activity Title:	Acquisition - Beacon Org. Inc.

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Beacon.Org Inc.

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$139,036.13
Total CDBG Program Funds Budgeted	N/A	\$139,036.13
Program Funds Drawdown	\$62,299.46	\$139,036.13
Obligated CDBG DR Funds	\$62,299.67	\$139,036.34
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 6 single family dwellings; 4 for rehabilitation and re-sale to moderate income house holds; 2 will be demolished and 2 new units created for moderate income households.

Location Description:

15 Arthur Ave., 9 Hoffman Ave., 1 Walnut Lane, 250 Hillside Lane, 133 Silver Lake Dr., 25 Tomlinson Ave. in the Center town neighborhood of Clementon, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/6
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/6

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/0	1/6	1/6	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1728N

Activity Title: New Construction - Beacon.Org Inc.

Activity Category:

Construction of new housing

Project Number:

6

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP New Construction

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Beacon.Org Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$263,092.87
Total CDBG Program Funds Budgeted	N/A	\$263,092.87
Program Funds Drawdown	\$16,000.00	\$16,000.00
Obligated CDBG DR Funds	\$16,000.00	\$16,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construction of 2 single family dwelling units for sale to moderate income households in the Center town neighborhood of Clementon, NJ

Location Description:

250 Hillside Lane and 133 Silver Lake Drive, Center town neighborhood of Clementon, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1728R-1

Activity Title: Rehabilitation - Beacon.Org Inc.

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

05/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Beacon.Org Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$115,087.00
Total CDBG Program Funds Budgeted	N/A	\$115,087.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$98,913.00	\$98,913.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

rehabilitate 4 single family dwelling units for sale to moderate income households.

Location Description:

15 Arthur Ave., 9 Hoffman Ave., 1 Walnut Lane, 25 Tomlinson Ave. in the Center town neighborhood of Clementon, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1728R-2

Activity Title: Rehabilitation - Beacon Org., Inc.

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Beacon.Org Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$33,250.00
Total CDBG Program Funds Budgeted	N/A	\$33,250.00
Program Funds Drawdown	\$33,250.00	\$33,250.00
Obligated CDBG DR Funds	\$33,250.00	\$33,250.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

rehabilitation of 2 unit multi family dwelling for resale to non profit for rental to low income households.

Location Description:

43 Park Blvd., Center town neighborhood, Clementon, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1730A1

Activity Title: Acquisition-Buena Vista Township

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Buena Vista Twp.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$343,734.00
Total CDBG Program Funds Budgeted	N/A	\$343,734.00
Program Funds Drawdown	\$182,708.82	\$186,079.98
Obligated CDBG DR Funds	\$0.00	\$3,371.16
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of three foreclosed upon, abandoned single family dwelling housing units for rehabilitation and resale to low income households at 105 Weymouth Road, 1105 Harding Highway and 1136 Harding Highway within the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Location Description:

105 Weymouth Road, 1105 Harding Highway and 1136 Harding Highway in the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1730A2

Activity Title: Acquisition - Buena Vista Township

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Buena Vista Twp.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$234,156.00
Total CDBG Program Funds Budgeted	N/A	\$234,156.00
Program Funds Drawdown	\$0.00	\$2,247.42
Obligated CDBG DR Funds	\$231,808.82	\$234,056.24
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of foreclosed and/or abandoned single family dwelling structures for rehabilitation and resale to moderate income households in the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Location Description:

242 Lorraine Road and 142 Don Road in the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1730R2

Activity Title: Rehabilitation - Buena Vista Township

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Buena Vista Twp.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$99,607.20
Total CDBG Program Funds Budgeted	N/A	\$99,607.20
Program Funds Drawdown	\$2,250.00	\$2,886.52
Obligated CDBG DR Funds	\$2,250.48	\$2,887.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of foreclosed and/or abandoned single family dwelling structures for resale to moderate income households in the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Location Description:

242 Lorraine Road and 142 Don Road in the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1731A1

Activity Title: Acquisition - Willingboro Twp

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Willingboro Township

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$373,500.00
Total CDBG Program Funds Budgeted	N/A	\$373,500.00
Program Funds Drawdown	\$338,716.36	\$338,716.36
Obligated CDBG DR Funds	\$373,500.00	\$373,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 3 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to low (50 % or less AMI) income households.

Location Description:

438 Charleston Road, 63 Sherwood Lane and 30 Hinsdale Lane within the Levitt Parkway East neighborhood of Willingboro, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1731A2

Activity Title: Acquisition - Willingboro Township

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Willingboro Township

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$958,852.00
Total CDBG Program Funds Budgeted	N/A	\$958,852.00
Program Funds Drawdown	\$633,291.80	\$633,291.80
Obligated CDBG DR Funds	\$747,000.00	\$747,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 3 vacant lots for new construction and the acquisition of an additional 3 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to moderate income households.

Location Description:

Acquisition of 3 vacant lots at 31 Berkshire Lane, 2 Henderson Lane, 14 Bosworth Lane. In addition, Acquisition of 3 single family dwelling structures located at 18 Spiralwood Lane, 38 Shetland Lane and 27 Sheffield Drive within the Levitt Parkway East neighborhood of Willingboro, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1731R1

Activity Title: Rehabilitation - Willingboro Twp

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Willingboro Township

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$166,912.00
Total CDBG Program Funds Budgeted	N/A	\$166,912.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$168,750.00	\$168,750.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 3 foreclosed and/or abandoned single family dwelling units for resale to low (50 % or less AMI) income households.

Location Description:

438 Charleston Road, 63 Sherwood Lane and 30 Hinsdale Lane within the Levitt Parkway East neighborhood of Willingboro, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1731R2

Activity Title: Rehabilitation - Willingboro Township

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Willingboro Township

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$500,736.00
Total CDBG Program Funds Budgeted	N/A	\$500,736.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$168,750.00	\$168,750.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitaion of 3 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to moderate income households.

Location Description:

Rehabilitation of 3 single family dwelling structures located at 18 Spiralwood Lane, 38 Shetland Lane and 27 Sheffield Drive within the Levitt Parkway East neighborhood of Willingboro, NJ. for resale to moderate income households.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1732A2

Activity Title: Acquisition - Burlington City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Burlington City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$585,700.00
Total CDBG Program Funds Budgeted	N/A	\$585,700.00
Program Funds Drawdown	\$102,636.71	\$108,917.75
Obligated CDBG DR Funds	\$158,440.71	\$164,721.75
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of seven foreclosed and/or abandoned single family dwelling structures for rehabilitation and resale to moderate income households in the Yorkshire neighborhood of Burlington City.

Location Description:

34 E. Union St, 129 E. Union St , 211 E Union St , 213 E. Union St , 310 E. Union St, 312 E. Union St and 363 Barclay St within the Yorkshire neighborhood of Burlington City.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1732R2

Activity Title: Rehabilitation- Burlington City

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Burlington City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$250,612.00
Total CDBG Program Funds Budgeted	N/A	\$250,612.00
Program Funds Drawdown	\$22,200.00	\$24,427.78
Obligated CDBG DR Funds	\$22,200.00	\$24,427.78
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of seven foreclosed and/or abandoned single family dwelling structures for resale to moderate income households in the Yorkshire neighborhood of Burlington City.

Location Description:

34 E. Union St , 129 E. Union St , 211 E. Union St , 213 E. Union St , 310 E. Union St , 312 E. Union St and 363 Barclay St within the Yorkshire neighborhood of Burlington City.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1734A1

Activity Title: Acquisition - Jersey City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/05/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Jersey City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$100,000.00
Total CDBG Program Funds Budgeted	N/A	\$100,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$137,500.00	\$137,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of a 15 unit multi-family rental building - 2 low-income units in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey City, NJ.

Location Description:

302-306 Communipaw Av. in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey City, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1734D

Activity Title: Demolition - Jersey City

Activity Category:

Clearance and Demolition

Project Number:

4

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

NSP Demolition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Jersey City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$200,000.00
Total CDBG Program Funds Budgeted	N/A	\$200,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$190,000.00	\$190,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 3 blighted structures in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey City, NJ.

Location Description:

15 Oak Street, 319 Pacific Av., and 948 Garfield Av. in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey City, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1734R1

Activity Title: Rehabilitation - Jersey City

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Jersey City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$375,000.00
Total CDBG Program Funds Budgeted	N/A	\$375,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$95,000.00	\$95,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of a 13 unit property located at 117-119 Bostwick Av. in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey City, NJ.
3 low income units and 5 mod units from NSP funding.

Location Description:

117-119 Bostwick Avenue

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1735A1

Activity Title: Acquisition - Pleasantville Housing Authority

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Pleasantville Housing Authority

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$380,000.00
Total CDBG Program Funds Budgeted	N/A	\$380,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$669.32	\$515,136.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 4 housing units for sale to low income (below 50 % AMI) households within the Midtown Neighborhood of Pleasantville City.

Location Description:

305 West Glendale Ave, 209 Sheffield Ave, 310 West Adams Ave, and 322 West Park Ave within the MidTown Neighborhood of Pleasantville City.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1735A2

Activity Title: Acquisition - Pleasantville Housing Authority

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Pleasantville Housing Authority

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$648,000.00
Total CDBG Program Funds Budgeted	N/A	\$648,000.00
Program Funds Drawdown	\$66,173.00	\$66,173.00
Obligated CDBG DR Funds	\$273,172.00	\$273,172.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 8 housing units for resale to moderate income households within the Midtown Neighborhood of Pleasantville City.

Location Description:

518 Portland Ave, 215 Ashland Ave, 400 Elm, 18 N Fourth St., 113 N. Second St., 727 Strafford Av., , 700 North Franklin, 126 Maple Av. within the MidTown Neighborhood of Pleasantville City.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1735R1

Activity Title: Rehabilitation - Pleasantville Housing Authority

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Planned

Project Number:

1

Project Title:

NSP Rehabilitation

Projected Start Date:

05/08/2009

Projected End Date:

09/09/2010

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Pleasantville Housing Authority

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$165,000.00
Total CDBG Program Funds Budgeted	N/A	\$165,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$215,000.00	\$215,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 4 housing units for resale to low income (below 50 % AMI) households within the Midtown Neighborhood of Pleasantville City.

Location Description:

305 W. Glendale, 209 Sheffield, 310 W. Adams, 322 W. Park within the MidTown Neighborhood of Pleasantville City.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1735R2

Activity Title: Rehabilitation - Pleasantville Housing Authority

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Planned

Project Number:

1

Project Title:

NSP Rehabilitation

Projected Start Date:

05/08/2009

Projected End Date:

09/09/2010

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Pleasantville Housing Authority

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$580,000.00
Total CDBG Program Funds Budgeted	N/A	\$580,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$165,000.00	\$165,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 8 housing units for resale to moderate income households within the Midtown Neighborhood of Pleasantville City.

Location Description:

518 Portland, 18 N. 4th, 113 N. 2nd, 400 Elm, 215 Ashland, 727 Straford, 700 N. Franklin, 126 Maple within the MidTown Neighborhood of Pleasantville City.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1736A1

Activity Title: Acquisition - Roselle Borough

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Roselle Borough

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$661,450.00
Total CDBG Program Funds Budgeted	N/A	\$661,450.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$275,850.00	\$275,850.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 5 single family housing units for resale to low income households in the Chandler Avenue Neighborhood of Roselle, NJ.

Location Description:

229 E. 6th Av., 1126 Frank St., 923 Chandler Av., 1125 Morris St., 1001 Warren St., in the Chandler Avenue Neighborhood of Roselle, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1736R1

Activity Title: Rehabilitation - Roselle Borough

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Roselle Borough

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$77,812.00
Total CDBG Program Funds Budgeted	N/A	\$77,812.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$39,227.00	\$39,227.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 5 single family housing units for sale to low income households in the Chandler Avenue Neighborhood of Roselle Borough NJ.

Location Description:

229 E. 6th Av., 1126 Frank St., 923 Chandler Av., 1125 Morris St., 1001 Warren St., in the Chandler Avenue Neighborhood of Roselle, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1737A1

Activity Title: Acquisition - Woodbine Borough

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Woodbine Borough

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$130,885.00
Total CDBG Program Funds Budgeted	N/A	\$130,885.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$97,200.00	\$97,200.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1 property for resale to a low income (50 % or less AMI) household in the Northside Neighborhood of Woodbine Borough , NJ

Location Description:

530 Jackson Avenue.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1737R1

Activity Title: Rehabilitation- Woodbine Borough

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Woodbine Borough

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$90,000.00
Total CDBG Program Funds Budgeted	N/A	\$90,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$90,000.00	\$90,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1 housing unit for resale to a low income (less than 50 % AMI) household in the Northside Neighborhood of Woodbine Borough.

Location Description:

530 Jackson Street in Woodbine Borough N.J. (Northside Neighborhood)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1738A1

Activity Title: Acquisition - Gloucester County

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Gloucester County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$875,386.00
Total CDBG Program Funds Budgeted	N/A	\$875,386.00
Program Funds Drawdown	\$75,270.29	\$134,827.10
Obligated CDBG DR Funds	\$76,971.06	\$136,527.87
Expended CDBG DR Funds	\$0.00	\$101,371.38
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 10 single family dwelling units in the Buck Street neighborhood of the Borough of Paulsboro for rehabilitation and resale to low income households.

Location Description:

107 W. Adams Street, 235 W Washington , 417 Morton Avenue, 471 Morton Avenue, 411 Morton Avenue, 29 W. Adams St, 421 Summit Ave., 244 W. Washington St., 409 W. Broad St, 123 W. Adams St. in the Buck Street Neighborhood of Paulsboro Borough, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	2/10

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	2/10

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Total Households	0	0	0	2/10	0/0	2/10	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1738A2

Activity Title: Acquisition - Gloucester County

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Gloucester County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$875,386.00
Total CDBG Program Funds Budgeted	N/A	\$875,386.00
Program Funds Drawdown	\$79,628.34	\$88,499.45
Obligated CDBG DR Funds	\$232,826.70	\$241,697.81
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 10 single family dwelling units in the Downtown neighborhood of the City of Woodbury for rehabilitation and resale to moderate income (80 % or less AMI) households.

Location Description:

46 Hopkins St, 470 E. Barber Avenue, 478 E. Barber Avenue, 47 Hopkins Street, 465 E. Barber Ave, 67 E. Centre St , 472 E. Barber Avenue, 72 Hopkins St, 407 W. Broad St and 429 Summit Avenue within the Downtown neighborhood of the City of Woodbury , NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1738R1

Activity Title: Rehabilitation - Gloucester County

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Gloucester County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$374,614.00
Total CDBG Program Funds Budgeted	N/A	\$374,614.00
Program Funds Drawdown	\$2,526.67	\$7,316.40
Obligated CDBG DR Funds	\$112,062.27	\$116,852.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 10 single family dwelling units within the Buck Street neighborhood of the Borough of Paulsboro for resale to low income (50 % or less AMI) households.

Location Description:

107 W. Adams Street, 235 W Washington , 417 Morton Avenue, 471 Morton Avenue, 411 Morton Avenue, 29 W. Adams St, 421 Summit Ave., 244 W. Washington St., 409 W. Broad St, 123 W. Adams St. in the Buck Street Neighborhood of Paulsboro Borough, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1738R2

Activity Title: Rehabilitation - Gloucester County

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

1

Project Title:

NSP Rehabilitation

Projected Start Date:

05/08/2009

Projected End Date:

09/09/2010

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Gloucester County

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$374,614.00
Total CDBG Program Funds Budgeted	N/A	\$374,614.00
Program Funds Drawdown	\$111,061.33	\$115,851.05
Obligated CDBG DR Funds	\$115,114.68	\$119,904.40
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 10 single family dwelling units in the Downtown neighborhood of the City of Woodbury for rehabilitation and resale to moderate income (80 % or less AMI) households.

Location Description:

46 Hopkins St, 470 E. Barber Avenue, 478 E. Barber Avenue, 47 Hopkins Street, 465 E. Barber Ave, 67 E. Centre St , 472 E. Barber Avenue, 72 Hopkins St, 407 W. Broad St and 429 Summit Avenue within the Downtown neighborhood of the City of Woodbury , NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/0	0/10	0/10	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1739A2

Activity Title: Acquisition - Perth Amboy City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Perth Amboy City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$413,229.00
Total CDBG Program Funds Budgeted	N/A	\$413,229.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$345,000.00	\$345,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 2, two- family properties (345 Keene and 446 Keene) for resale and rental to mod income families in the Greater Budapest Neighborhood of Perth Amboy City, NJ.
Each property consists of an Owner's unit and a Rental unit.

Location Description:

Acquisition of 2, 2-family properies (345 Keane Street and 446 Keene Street) in the Greater Budapest Neighborhood of Perth Amboy City, NJ. Each property consists of an Owner's unit and a Rental Unit.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1739R2

Activity Title: Rehabilitation - Perth Amboy

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Perth Amboy City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$340,437.00
Total CDBG Program Funds Budgeted	N/A	\$340,437.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$91,000.00	\$91,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of a 2, two- family housing units for resale and rental to moderate income families in the Greater Budapest Neighborhood of Perth Amboy City, NJ.
Each property consists of an Owner's unit and a Rental unit.

Location Description:

345 Keane Street and 446 Keane Street in the Greater Budapest Neighborhood of Perth Amboy City, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1744D

Activity Title: Demolition - Domus Corporation

Activity Category:

Clearance and Demolition

Project Number:

4

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Demolition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Domus Corporation

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$170,000.00
Total CDBG Program Funds Budgeted	N/A	\$170,000.00
Program Funds Drawdown	\$123,034.00	\$123,034.00
Obligated CDBG DR Funds	\$0.00	\$170,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of the former St. Mary's Convent for construction of a 51 unit senior citizen housing Project in Rahway NJ.

Location Description:

1447 Esterbrook Avenue, Rahway NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1746RD1

Activity Title: Redevelopment - Elizabeth City

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

7

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Redevelopment

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Elizabeth City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$500,000.00
Total CDBG Program Funds Budgeted	N/A	\$500,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$200,000.00	\$500,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment to create a 30 Unit Low Income Senior Citizen Rental Apartment Building located in the Elizabethport Neighborhood of Elizabeth.

Location Description:

205-215 First Street, Elizabeth, NJ (Elizabethport Neighborhood)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1746RD2

Activity Title: Redevelopment - Elizabeth

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

7

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

NSP Redevelopment

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Elizabeth City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1754A1

Activity Title: Acquisition - Faith, Bricks & Mortar, Inc.

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Faith, Bricks & Mortar, Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$226,836.00
Total CDBG Program Funds Budgeted	N/A	\$226,836.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$195,000.00	\$195,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of three (3) single family dwellings for rehabilitation and resale to low income households in Plainfield, NJ.

Location Description:

907 West 3rd St., 914 West 3rd St and 1012 West 3rd St.within the 4th Ward Neighborhood of Plainfield, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1754A2

Activity Title: Acquisition - Faith, Bricks & Mortar, Inc.

Activity Category:

Acquisition, construction, reconstruction of public facilities

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Area Benefit (Survey)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Faith, Bricks & Mortar, Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$680,509.00
Total CDBG Program Funds Budgeted	N/A	\$680,509.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$257,899.00	\$257,899.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of nine (9) single family dwellings for rehabilitation and resale to moderate income households within hte 4th Ward neighborhood of Plainfield, NJ.

Location Description:

1524 West 3rd St., 1648 West 3rd St., 1325 Astor Place, 1221 Clinton Place, 1621 Willever St., 207 Manson, 309 Stebbins, 944 West 4th St., 442 Orchard Place iwithin the 4th Ward Neighborhood of Plainfield, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1755A1

Activity Title: Acquisition - Trenton City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Trenton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$250,000.00
Total CDBG Program Funds Budgeted	N/A	\$250,000.00
Program Funds Drawdown	\$24,837.00	\$24,837.00
Obligated CDBG DR Funds	\$24,837.00	\$24,837.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

To acquire 5 vacant foreclosed single-family housing units to be rehabilitated and sold to 5 low income households located on Carteret Avenue in the Cadlawalder Place neighborhood of Trenton, NJ.

Location Description:

921, 904, 835,819 and 812 Carteret Place (5 single family housing units) in the Cadlawalder Place neighborhood of Trenton.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1755A2

Activity Title: Acquisition - Trenton City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Trenton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$650,000.00
Total CDBG Program Funds Budgeted	N/A	\$650,000.00
Program Funds Drawdown	\$48,673.00	\$48,673.00
Obligated CDBG DR Funds	\$48,673.00	\$48,673.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

To acquire 13 vacant foreclosed single-family housing units to be rehabilitated and sold to 13 households located on Carteret Avenue in the Cadlawalder Place neighborhood of Trenton, NJ.

Location Description:

942, 937, 935, 915, 913, 907, 906, 852, 844, 838, 825, 823, and 801/805 Carteret Avenue (13 Units) in the Cadlawalder Place neighborhood of Trenton, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1755R1

Activity Title: Rehabilitation - Trenton

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Trenton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$444,444.00
Total CDBG Program Funds Budgeted	N/A	\$444,444.00
Program Funds Drawdown	\$50,259.06	\$50,259.06
Obligated CDBG DR Funds	\$50,259.06	\$50,259.06
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 5 single family houses for resale to low income households.

Location Description:

921, 904, 835, 819, 812 Carteret Avenue (5 Units), Cadwalader Place neighborhood, Trenton, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1755R2

Activity Title: Rehabilitation - Trenton City

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Trenton City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,155,556.00
Total CDBG Program Funds Budgeted	N/A	\$1,155,556.00
Program Funds Drawdown	\$100,518.11	\$100,518.11
Obligated CDBG DR Funds	\$100,518.11	\$100,518.11
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

To rehabilitate 13 vacant foreclosed single-family housing units to be sold to 13 households located on Carteret Avenue in the Cadlawalder Place neighborhood of Trenton,NJ.

Location Description:

942, 937, 935, 915, 913, 907, 906, 852, 844, 838, 825, 823 and 801/805 Carteret Avenue in the Cadlawalder Place neighborhood of Trenton.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1756A2
Activity Title:	Acquisition - Cumberland Empowerment Zone

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Cumberland Empowerment Zone

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$342,716.19
Total CDBG Program Funds Budgeted	N/A	\$342,716.19
Program Funds Drawdown	\$95,921.08	\$103,107.08
Obligated CDBG DR Funds	\$95,922.00	\$103,108.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 4 single family dwelling units to resell to moderate income households (80 % or less AMI) within Bridgeton, NJ as a portion of the Cumberland Empowerment Zone NSP project of Cumberland County, NJ

Location Description:

195 Pearl St, 296 N. Laurel , 543 N. Laurel and 515 N. Laurel NJ within the City of Bridgeton, NJ as a portion of the Cumberland Empowerment Zone NSP project of Cumberland County, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1756D
Activity Title:	Demolition- Cumberland Empowerment Zone

Activity Category:

Clearance and Demolition

Project Number:

4

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Demolition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Cumberland Empowerment Zone

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$371,286.29
Total CDBG Program Funds Budgeted	N/A	\$371,286.29
Program Funds Drawdown	\$171,963.24	\$171,963.24
Obligated CDBG DR Funds	\$171,963.24	\$171,963.24
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of Millville Gardens , a 172 unit apartment complex within the City of Millville , NJ

Location Description:

Millville Gardens , a 172 unit apartment complex within the City of Millville , NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1756R2
Activity Title:	Rehabilitation- Cumberland Empowerment Zone

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

1

Project Title:

NSP Rehabilitation

Projected Start Date:

05/08/2009

Projected End Date:

09/09/2010

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Cumberland Empowerment Zone

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$398,253.71
Total CDBG Program Funds Budgeted	N/A	\$398,253.71
Program Funds Drawdown	\$4,260.49	\$5,533.49
Obligated CDBG DR Funds	\$4,261.00	\$5,534.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 4 single family dwelling units to resell to moderate income households (80 % or less AMI) within Bridgeton, NJ as a portion of the Cumberland Empowerment Zone NSP project of Cumberland County, NJ

Location Description:

195 Pearl St, 296 N. Laurel , 543 N. Laurel and 515 N. Laurel NJ within the City of Bridgeton, NJ as a portion of the Cumberland Empowerment Zone NSP project of Cumberland County, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1759N1

Activity Title: New Construction - Brand New Day, Inc.

Activity Category:

Construction of new housing

Project Number:

6

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP New Construction

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Brand New Day, Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,500,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,500,000.00
Program Funds Drawdown	\$355,604.69	\$355,604.69
Obligated CDBG DR Funds	\$264,300.00	\$1,500,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construction of nine (9) new single family dwelling units for sale to 9 moderate income households within the East Ward Neighborhood of Irvington, NJ.

Location Description:

1-7 Nelson Place, 357 21st Street, 359 21st. Street, 66-68 22nd Street, 125 19th Avenue, 127 19th Avenue, 339 21st Street, 341 21st Street, 11-17 Standard Place, Irvington, NJ. (East Ward Neighborhood)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1759N2
Activity Title:	New Construction - Brand New Day, Irvington NJ

Activity Category:

Construction of new housing

Project Number:

6

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP New Construction

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Brand New Day, Inc.

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total CDBG Program Funds Budgeted	N/A	\$500,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$500,000.00	\$500,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construction of two (2) new single family modular dwelling units for sale to 2 low income households within the East Ward Neighborhood of Irvington, NJ.

Location Description:

1-7 Nelson Place, 357 21st Street, 359 21st. Street, 66-68 22nd Street, 125 19th Avenue, 127 19th Avenue, 339 21st Street, 341 21st Street, 11-17 Standard Place, Irvington, NJ. (East Ward Neighborhood)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1760A1

Activity Title: Acquisition - Paterson Habitat for Humanity

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Paterson Habitat for Humanity

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$264,309.58
Total CDBG Program Funds Budgeted	N/A	\$264,309.58
Program Funds Drawdown	\$61,847.31	\$216,817.05
Obligated CDBG DR Funds	\$106,554.29	\$261,524.03
Expended CDBG DR Funds	\$0.00	\$154,969.74
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 5 single family dwelling structures within the 4th Ward Neighborhood of the City of Paterson for rehabilitation and resale to moderate or median income (50 % or greater AMI) households.

Location Description:

281 12 th Avenue, 43 Auburn Street, 45 - 47 Godwin Avenue, 47 Auburn Street and 58 Godwin Avenue within the 4th Ward neighborhood of the City of Paterson, NJ
Acquisition of 5 single family dwelling structures within the 4th Ward Neighborhood of the City of Paterson for rehabilitation and resale to moderate or median income (50 % or greater AMI) households.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	6/5
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	6/5

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	1/0	5/5	6/5	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1760A2

Activity Title: Acquisition - Paterson Habitat for Humanity

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Paterson Habitat for Humanity

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$348,690.42
Total CDBG Program Funds Budgeted	N/A	\$348,690.42
Program Funds Drawdown	\$92,203.03	\$92,203.03
Obligated CDBG DR Funds	\$92,203.03	\$92,203.03
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition and rehabilitation of a two family dwelling structure at 160 - 162 Rosa Parks Blvd and acquisition of a lot located at 164 Rosa Parks Blvd to construct a two family dwelling. Acquisition of 137-143 Summer St (5 Family) , 186 Harrison St (1 Family) , 188 Harrison St (1 Family) , 190 Harrison St (1 Family) , and 133-135 Governor St (2 Family) structure within the 4th Ward Neighborhood of the City of Paterson for resale/ occupancy by low income (50 % or less AMI) households.

Location Description:

160 - 162 Rosa Parks Boulevard (2 Family) , 164 Rosa Parks Boulevard (2 Family) , 137-143 Summer St (5 Family) , 186 Harrison St (1 Family) , 188 Harrison St (1 Family) , 190 Harrison St (1 Family) , and 133-135 Governor St (2 Family) within the 4th Ward neighborhood of the City of Paterson, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1760D1
Activity Title:	Demolition - Parterson Habitat for Humanity

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
4

Project Title:
NSP Demolition

Projected Start Date:
05/08/2009

Projected End Date:
09/09/2010

Benefit Type:
Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
Paterson Habitat for Humanity

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$100,000.00
Total CDBG Program Funds Budgeted	N/A	\$100,000.00
Program Funds Drawdown	\$9,800.00	\$18,301.00
Obligated CDBG DR Funds	\$9,800.00	\$18,301.00
Expended CDBG DR Funds	\$0.00	\$8,501.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition and clearance of 3 existing single family dwelling structures within the 4th Ward Neighborhood of the City of Paterson in order to construct new single family dwelling structures sale to moderate income LMMI (50 % or greater AMI) households.

Location Description:

281 12 th Avenue, 279 12th Avenue , 175 Godwin Avenue within the 4th Ward neighborhood of the City of Paterson, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/5
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/5

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/0	1/5	1/5	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1760RD1

Activity Title: Redevelopment - Paterson Habitat for Humanity

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

7

Project Title:

NSP Redevelopment

Projected Start Date:

05/08/2009

Projected End Date:

09/09/2010

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

Paterson Habitat for Humanity

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$498,000.00
Total CDBG Program Funds Budgeted	N/A	\$498,000.00
Program Funds Drawdown	\$17,915.20	\$43,033.00
Obligated CDBG DR Funds	\$472,882.20	\$498,000.00
Expended CDBG DR Funds	\$0.00	\$25,117.80
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment of existing lots within the 4th Ward Neighborhood of the City of Paterson for housing for five (5) moderate income (80 % or less AMI) households.

Location Description:

208 - 216 Harrison Street within the 4th Ward neighborhood of the City of Paterson, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period		Cumulative Actual Total / Expected	
	Total		Total	
# of Housing Units	0		5/5	

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/0	5/5	5/5	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1761A1

Activity Title: Acquisition - Passaic City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Passaic City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$676,076.00
Total CDBG Program Funds Budgeted	N/A	\$676,076.00
Program Funds Drawdown	\$124,932.89	\$257,022.21
Obligated CDBG DR Funds	\$125,611.25	\$275,000.00
Expended CDBG DR Funds	\$0.00	\$132,089.32
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of one and two family dwelling structures for re-sale to moderate income owner-occupant households in the West of Main Ave Neighborhood of Passaic, NJ.

Location Description:

17 DeGroot Place,(\$ 119,197) , 12 Spruce St (\$ 90,141) , 464 Harrison St (\$ 62,530) , 439 Harrison (91,635) and 215 Autumn (\$ 208,270) , 264 Sherman , 500 Harrison , Passaic, NJ .within the West of Main Ave. Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/5

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	1/5

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/0	1/5	1/5	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1761A2

Activity Title: Acquisition - Passaic City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Passaic City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$342,947.00
Total CDBG Program Funds Budgeted	N/A	\$342,947.00
Program Funds Drawdown	\$60,095.51	\$77,882.47
Obligated CDBG DR Funds	\$155,643.41	\$173,430.37
Expended CDBG DR Funds	\$0.00	\$17,786.96
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of two-family structures for sale to moderate income owner-occupant households (DRGR # 1761 A2 - LMMI) and rental of the second dwelling units to a low income (LH -25) household in Passaic, NJ. (West of Main Ave. Neighborhood)

Location Description:

18 Tulip Street, (\$73,320 of \$ 146,640 Acq costs), 107 Linden (\$ 68,196 of \$ 136,392) , 264 Summer (\$ 63,871 of \$ 127,742) 216 Summer (\$ 101,585 of \$ 203,170) within the West of Main Ave. Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/4
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	2/4

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/0	2/4	2/4	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1761A3

Activity Title: Acquisition - Passaic City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Passaic City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$325,163.00
Total CDBG Program Funds Budgeted	N/A	\$325,163.00
Program Funds Drawdown	\$60,095.50	\$60,095.50
Obligated CDBG DR Funds	\$173,430.38	\$173,430.38
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of two-family structures for sale to moderate income owner-occupant households (DRGR # 1761 A2 - LMMI) and rental of the second dwelling units to a low income (LH -25) household in Passaic, NJ. (West of Main Ave. Neighborhood)

Location Description:

18 Tulip Street, (\$73,320 of \$ 146,640 Acq costs), 107 Linden (\$ 68,196 of \$ 136,392) , 264 Summer (\$ 63,871 of \$ 127,742) 216 Summer (\$ 101,585 of \$ 203,170) within the West of Main Ave. Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1761A4

Activity Title: Acquisition - Passaic City

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Passaic City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$94,801.00
Total CDBG Program Funds Budgeted	N/A	\$94,801.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$95,000.00	\$95,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of a one family structure for sale to a moderate income owner-occupant household in Passaic, NJ. (West of Main Ave. Neighborhood)

Location Description:

264 Sherman St, Passaic NJ and 500 Harrison , Passaic , NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1761R1

Activity Title: Rehabilitation - Passaic City

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Passaic City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$691,546.00
Total CDBG Program Funds Budgeted	N/A	\$691,546.00
Program Funds Drawdown	\$5,118.80	\$5,118.80
Obligated CDBG DR Funds	\$5,118.80	\$5,118.80
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of and two family dwelling structures for re-sale to moderate income owner-occupant households in the West of Main Ave Neighborhood of Passaic, NJ.

Location Description:

17 DeGroot Place , 12 Spruce , 464 Harrison , 439 Harrison, 215 Autumn, 264 Sherman , 500 Harrison Passaic, NJ (West of Main Ave. Neighborhood)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1761R13

Activity Title: Rehabilitation - Passaic City

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Planned

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Passaic City

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

0

Location Description:

0

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1762A1

Activity Title: Acquisition - RPM Development LLC

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

RPM Development LLC

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$124,133.06
Total CDBG Program Funds Budgeted	N/A	\$124,133.06
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$124,133.06	\$124,133.06
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 4 foreclosed or abandoned properties for resale to low income households within the Fairview Neighborhood of Camden, NJ.

Location Description:

1022 S. Merrimac , 1030 S. Merrimac, 1043 S. Merrimac and 1059 S. Merrimac within the Fairview Neighborhood of Camden, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/4	0/0	0/4	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1762A2

Activity Title: Acquisition - RPM Development LLC

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

RPM Development LLC

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$341,365.94
Total CDBG Program Funds Budgeted	N/A	\$341,365.94
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$341,365.94	\$341,365.94
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 11 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to 11 moderate income (50 % or greater AMI) households.

Location Description:

1063 Ironside Rd., 1672 Minnesota Rd., 1336 Argus Rd., 955 Trent, 1164 S. Octagon Rd., 1192 N. Congress Rd., 3089 Sumter Rd., 3144 Tuckahoe Rd., 1026 S. Merrimac, 1305 S. Merrimac, 2890 N. Congress within the FairView Village neighborhood of Camden, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1762R1
Activity Title:	Rehabilitation - RPM Development LLC

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
1

Project Title:
NSP Rehabilitation

Projected Start Date:
05/08/2009

Projected End Date:
09/09/2010

Benefit Type:
Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
RPM Development LLC

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$542,533.60
Total CDBG Program Funds Budgeted	N/A	\$542,533.60
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$542,533.60	\$542,533.60
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Rehabilitation of 4 foreclosed or abandoned single family dwellings for resale to low income households within the Fairview Village Neighborhood of Camden, NJ

Location Description:
1022 S. Merrimac Rd, 1030 S. Merrimac Rd., 1043 S. Merrimac Rd. and 1059 S. Merrimac Rd., within the Fairview Village Neighborhood of Camden, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Properties	0	0/4

	This Report Period Total	Cumulative Actual Total / Expected Total
# of Housing Units	0	0/4

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/4	0/0	0/4	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1762R2

Activity Title: Rehabilitation - RPM Development LLC

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

RPM Development LLC

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,491,967.40
Total CDBG Program Funds Budgeted	N/A	\$1,491,967.40
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,491,967.40	\$1,491,967.40
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of eleven (11) foreclosed or abandoned single family dwellings for resale to moderate income households within the Fairview Village Neighborhood of Camden, NJ

Location Description:

1063 Ironside Rd., 1672 Minnesota Rd., 1336 Argus Rd., 955 Trent Rd., 1164 S. Octagon Rd., 1192 N. Congress Rd., 3089 Sumter Rd., 3144 Tuckahoe Rd., 1026 S. Merrimac Rd., 1305 S. Merrimac Rd., 2890 N. Congress Rd. in the Fairview Villiage Neighborhood of Camden, NJ

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1763R1

Activity Title: Rehabilitation - Episcopal Community Development

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Planned

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Episcopal Community Development, Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$989,239.12

Total CDBG Program Funds Budgeted

N/A

\$989,239.12

Program Funds Drawdown

\$60,033.30

\$60,033.30

Obligated CDBG DR Funds

\$114,130.36

\$114,130.36

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

To rehabilitate one, two, three and four family dwelling structures for occupancy by low income renter and some resale to owner occupied households within the East Ward neighborhood of Irvington, NJ.

Location Description:

Rehabilitation of 9 properties containing 20 dwelling units primarily for rent to 20 low income households at the following addresses: 83 Madison Ave, (1 Family) , 21 Montrose (2 Family) , 48 Rutgers St (1 Family) , 113 Maple Ave (2 Family) , 1100-1102 Grove St (4 Family) , 183 Ellis Ave (2 Family) , 176 Maple Ave (2 Family) 174 Maple Ave (3 Family) , 111 Maple Ave (3 Family) within the Eastern Irvington neighborhood of Irvington , NJ 07111.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1763R20
Activity Title:	Rehabilitation - Episcopal Community Development

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Episcopal Community Development, Inc.

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$114,130.44
Total CDBG Program Funds Budgeted	N/A	\$114,130.44
Program Funds Drawdown	\$7,960.00	\$17,970.00
Obligated CDBG DR Funds	\$0.00	\$114,130.44
Expended CDBG DR Funds	\$0.00	\$10,010.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of an existing three family dwelling structure for rental to three low income households within the East Ward neighborhood of Irvington, NJ .

Location Description:

521 21st Street within the East Ward neighborhood of Irvington, NJ .

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	3/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	3/3	0/0	3/3	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1763R21

Activity Title: Rehabilitation- Episcopal Community Development

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Episcopal Community Development, Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources

N/A

\$114,130.44

Total CDBG Program Funds Budgeted

N/A

\$114,130.44

Program Funds Drawdown

\$5,797.05

\$15,807.05

Obligated CDBG DR Funds

\$0.00

\$114,130.44

Expended CDBG DR Funds

\$0.00

\$10,010.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Rehabilitation of an existing three family dwelling structure for rental to three low income households within the East Ward neighborhood of Irvington, NJ .

Location Description:

523 21st Street within the East Ward neighborhood of Irvington, NJ .

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	3/3

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	3/3	0/0	3/3	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 1764R1

Activity Title: Rehabilitation - Episcopal Community Development

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Episcopal Community Development, Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$960,000.00
Total CDBG Program Funds Budgeted	N/A	\$960,000.00
Program Funds Drawdown	\$102,510.50	\$102,510.50
Obligated CDBG DR Funds	\$260,377.00	\$260,377.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 14 properties containing 29 dwelling units within existing one, two and three family dwelling unit residential structures for rental to 29 low income households in the Clinton Hill West Neighborhood of Newark, NJ.

Location Description:

Rehabilitation of 14 properties containing 19 dwelling units for rent to 29 low income households at the following addresses: 701 So. 18th St (2 Family) ,892 So. 20th St (2 Family) , 434 Avon Ave (2 Family) , 456 So. 15th St (2 Family) , 762 So. 14th St (3 Family) , 890 So. 14th St (3 Family), 837 So. 14th St (1 Family) , 858 So. 14th St (3 Family) , 859 So. 14th St (3 Family) , 37 Shanley Ave (1 Family) , 100-102 Shanley Ave (1 Family) , 808 So. 14th St (3 Family), 223 Peshine (St (1 Family), 892 So. 20th St (2 Family) within the Clinton Hill West neighborhood of Newark, NJ .

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1764R22

Activity Title: Rehabilitation- Episcopal Community Development

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Planned

Project Number:

1

Project Title:

NSP Rehabilitation

Projected Start Date:

05/08/2009

Projected End Date:

09/09/2010

Benefit Type:

Direct Benefit (Households)

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

Episcopal Community Development, Inc.

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Episcopal Community Development, Inc.	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

0

Location Description:

0

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	0/0	0/0	0/0	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	1764RD1
Activity Title:	Redevelopment - Episcopal Community Development

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

7

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Redevelopment

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Episcopal Community Development, Inc.

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$150,000.00
Total CDBG Program Funds Budgeted	N/A	\$150,000.00
Program Funds Drawdown	\$50,443.93	\$113,626.97
Obligated CDBG DR Funds	\$51,816.96	\$115,000.00
Expended CDBG DR Funds	\$0.00	\$63,183.04
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment of 2 single family dwelling units for sale to low income households in the Clinton Hill West Neighborhood of Newark, NJ.

Location Description:

96-98 Shanley Avenue, 858-860 S. 12th Street, Newark, NJ (Clinton Hill West Neighborhood)

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	2/2
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	2/2

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	2/2	0/0	2/2	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	1764RD2
Activity Title:	Redevelopment - Episcopal Community Development

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

7

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Redevelopment

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Episcopal Community Development, Inc.

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$75,000.00
Total CDBG Program Funds Budgeted	N/A	\$75,000.00
Program Funds Drawdown	\$6,876.45	\$64,600.44
Obligated CDBG DR Funds	\$13,776.01	\$71,500.00
Expended CDBG DR Funds	\$0.00	\$57,723.99
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment of an existing two family dwelling structure for rent to two low income households in the Clinton Hill West Neighborhood of Newark, NJ.

Location Description:

504 1/2 South 19th Street, Newark, NJ (Clinton Hill West Neighborhood)

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	1/1
	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	2/2

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total Low/Mod%	
# of Total Households	0	0	0	2/2	0/0	2/2	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	1765A1
Activity Title:	Acquisition - HANDS

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Activity Status:

Under Way

Project Title:

NSP Acquisition

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Housing and Neighborhood Development Services

Overall	Apr 1 thru Jun 30, 2010	To Date
Total Projected Budget from All Sources	N/A	\$278,408.00
Total CDBG Program Funds Budgeted	N/A	\$278,408.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$278,408.00	\$278,408.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of three single family dwelling structures for resale to moderate income (below 120 % AMI) households at 39 Watson Ave , 65 Eppirt St and 20 Watson Ave within the Greater Princeton neighborhood of the City of East Orange, NJ.

Location Description:

39 Watson Ave (\$ 100,000); 65 Eppirt St (\$ 140,000) ; and 20 Watson Ave (\$ 38,408) within the Greater Princeton neighborhood of the City of East Orange, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1765R2

Activity Title: Rehabilitation - HANDS

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

1

Projected Start Date:

05/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

NSP Rehabilitation

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

Housing and Neighborhood Development Services

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$97,000.00
Total CDBG Program Funds Budgeted	N/A	\$97,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$97,000.00	\$97,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of a two family dwelling structure located at 75 Crawford St within the Greater Princeton neighborhood of the City of East Orange, NJ. in order to provide two rental dwelling units for two low income households.

Location Description:

75 Crawford St within the Greater Princeton neighborhood of the City of East Orange, NJ.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Administration

Activity Title: Administration

Activity Category:

Administration

Project Number:

3

Projected Start Date:

02/13/2009

Benefit Type:

N/A

National Objective:

N/A

Activity Status:

Planned

Project Title:

NSP Administration

Projected End Date:

08/13/2010

Completed Activity Actual End Date:

Responsible Organization:

NJ Department of Community Affairs

Overall

Apr 1 thru Jun 30, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,980,198.00
Total CDBG Program Funds Budgeted	N/A	\$1,980,198.00
Program Funds Drawdown	\$94,868.53	\$433,508.98
Obligated CDBG DR Funds	\$0.00	\$1,980,198.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Funds to support general administration and planning costs

Location Description:

101 S. Broad Street, Trenton, NJ 08625-0051

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources
