

## COUNTY LEVEL IMPLEMENTATION PLAN (CLIP)

COUNTY  
SCHEDULED "GO LIVE" DATE  
SUPERINTENDENT OF ELECTIONS  
BOARD OF ELECTIONS

HUNTERDON  
12/16/05  
N/A  
Dick Lynch

COUNTY CLERK  
BUSINESS TRANSITION TEAM CONTACT  
CLIP REVISION # AND DATE

Dorothy Tirpok  
Kathy Manning  
1: 9/15/05

Activity	Planned Start Date	Planned Finish Date	Status
<b>DATA CONVERSION</b>			
<i><b>Initial Data Pull</b></i>			
Retrieve data from county (Initial)	4/11/05	4/28/05	C
Deliver exception reports to county (Initial)	5/12/05	5/12/05	C
Data cleansed by county staff (Initial)	5/12/05	6/1/05	C
Initial data pull complete	6/1/05	6/1/05	C
<i><b>Interim Data Pull</b></i>			
Retrieve data from county (Interim)	9/26/05	9/26/05	
Deliver exception reports to county (Interim)	10/17/05	10/17/05	
Data cleansed by county staff (Interim)	10/18/05	10/31/05	
Interim data pull complete	10/31/05	10/31/05	
<i><b>Final Data Pull</b></i>			
Retrieve data from county (Final)	12/6/05	12/6/05	
Convert to Production, "Go Live"	12/7/05	12/16/05	
Deliver audit/control and exception reports to county (Final)	12/16/05	12/16/05	
<b>HARDWARE / SOFTWARE / NETWORK</b>			
<i><b>Requirements Definition</b></i>			
Complete site survey with county (H/W, etc.)	4/1/05	5/10/05	C
Confirm hardware requirements with county	6/1/05	7/8/05	C
<i><b>Installation</b></i>			
County support of T1 line installation	9/6/05	9/16/05	
County support of county server installation	10/3/05	10/7/05	
County support of workstations, scanners, & printers installation	TBD	TBD	
<b>TRAINING</b>			
<i><b>Track 1 - Basic Computer Skills</b></i>			
Complete assessment survey with county (T1)	5/19/05	6/10/05	C
Confirm training locations with county (T1)	7/26/05	8/5/05	C
Conduct roster planning for county staff (T1)	9/8/05	9/22/05	I
Attend / Complete Training (T1)	10/6/05	10/6/05	
<i><b>Track 2 - ElectionNET™ Functional</b></i>			
Confirm training locations with county (T2)	7/26/05	8/5/05	C
Conduct roster planning for county staff (T2)	11/8/05	11/22/05	
Attend System Admin Training (Sys Admins only)	10/19/05	10/19/05	
Attend / Complete Training (T2)	12/5/05	12/7/05	
<b>BUSINESS TRANSITION (BT)</b>			
BT on-site visit	6/30/05	6/30/05	C
"Go Live" On-Site Support	12/16/05	12/16/05	
<b>COMMENTS</b>	H/W counts sent wk of 6/13 by M. Sibenik.		
<b>TRAINING INFO TRACK 1</b>	# Attendees: 2 Location: Somerset County Training Room		
<b>TRAINING INFO TRACK 2</b>	# Attendees: 9 Location: Somerset County Training Room		