

## NJ SVRS COUNTY LEVEL IMPLEMENTATION PLAN (CLIP)

COUNTY  
SCHEDULED "GO LIVE" DATE  
SUPERINTENDENT OF ELECTIONS  
BOARD OF ELECTIONS  
  
COUNTY CLERK  
BUSINESS TRANSITION TEAM CONTACT  
CLIP REVISION # AND DATE

OCEAN

10/19/05

N/A

Bob Giles

Nilda Frulio

Carl W. Block

Mary Jo Goetz

2 : 10/07/05

Activity	Planned Start Date	Planned Finish Date	Status
<b>DATA CONVERSION</b>			
<i>Initial Data Pull</i>			
Retrieve data from county (Initial)	4/11/05	4/28/05	C
Deliver exception reports to county (Initial)	5/12/05	5/12/05	C
Data cleansed by county staff (Initial)	5/12/05	6/1/05	C
Initial data pull complete	6/1/05	6/1/05	C
<i>Interim Data Pull</i>			
Retrieve data from county (Interim)	7/15/05	7/15/05	C
Deliver exception reports to county (Interim)	8/9/05	8/11/05	C
Data cleansed by county staff (Interim)	8/10/05	8/23/05	C
Interim data pull complete	8/23/05	8/23/05	C
<i>Final Data Pull</i>			
Retrieve data from county (Final)	10/7/05	10/7/05	
Convert to Production, "Go Live"	10/10/05	10/19/05	
Deliver audit/control and exception reports to county (Final)	10/19/05	10/19/05	
<b>HARDWARE / SOFTWARE / NETWORK</b>			
<i>Requirements Definition</i>			
Complete site survey with county (H/W, etc.)	4/1/05	5/10/05	C
Confirm hardware requirements with county	6/1/05	7/8/05	C
<i>Installation</i>			
County support of T1 line installation	8/15/05	8/26/05	C
County support of county server installation	9/6/05	9/9/05	C
County support of workstations, scanners, & printers installation	8/29/05	9/2/05	C
<b>TRAINING</b>			
<i>Track 1 - Basic Computer Skills</i>			
Complete assessment survey with county (T1)	5/19/05	6/10/05	C
Confirm training locations with county (T1)	7/26/05	8/3/05	C
Conduct roster planning for county staff (T1)	8/5/05	8/18/05	C
Attend / Complete Training (T1)	8/25/05	8/25/05	C
<i>Track 2 - ElectionNET™ Functional</i>			
Confirm training locations with county (T2)	7/26/05	8/3/05	C
Conduct roster planning for county staff (T2)	8/30/05	9/13/05	C
Attend System Admin Training (Sys Admins only)	9/20/05	9/20/05	C
Attend / Complete Training (T2)	9/27/05	9/30/05	C
<b>BUSINESS TRANSITION (BT)</b>			
BT on-site visit	5/25/05	5/25/05	C
"Go Live" On-Site Support	10/19/05	10/19/05	
<b>COMMENTS</b>	H/W counts sent wk of 6/13 by M. Sibenik.		
<b>TRAINING INFO TRACK 1</b>	# Attendees: 20 Location: Ocean County Training Center, Administration Building		
<b>TRAINING INFO TRACK 2</b>	# Attendees: 43 Location: Ocean County Training Center, Administration Building		