








ID	TASK NAME	START	FINISH	1st Half '05		2nd Half '05		1st Half '06		2nd Half '06	
				QTR 1	QTR 2	QTR 3	QTR 4	QTR 1	QTR 2	QTR 3	QTR 4
1	Phase 1 - Project Initiation Phase	03/01/05	04/08/05								
2	Phase 2 - Business Needs Assessment and Gap Analysis	03/09/05	05/11/05								
3	Phase 3 - Design and Implementation Planning	04/11/05	08/09/05								
4	Phase 4 - Software Modification and Testing	05/09/05	10/19/05								
5	Phase 5 - Pilot Implementation	08/18/05	11/07/05								
6	Phase 6 - Staged Rollout and Deployment Remaining Sites	11/08/05	12/14/05								
7	Phase 7 - Conversion and Interfaces	03/14/05	12/13/05								
8	Phase 8 - Project Close-out and Transition to Maintenance and Support	10/11/05	12/29/05				