

Project Management Plan





Agenda – Day 1

9:00 9:15 Introduction

9:15 9:30 Script #1

9:30 10:30 Script #2

10:30 12:00 Script #3

12:00 1:00 Lunch break

1:00 1:30 Script #4

1:30 2:30 Script #5

2:30 2:45 Script #6

2:45 3:45 Script #7

3:45 4:00 Script #8

4:00 4:15 Script #9


4:15 5:00 Script #10

*Breaks as needed

Proven Implementation Plan

- **Proposed approach leverages experience and lessons learned from other similar state-wide implementations**
- **Strong and focused project management methodology adopted from PMI and CMM standards**
- **Formal risk, communication, and issue management plans**
- **A phased project plan that ensures SVRS in full implementation by 12/31/05**
- **Proven cyclic data conversion and migration approach**
- **Proven training and support to fit needs of County and State staff**

Project Organization - (State resources in Green)



Markus Green


Mike Gallagher

Carol Gaskill

★ Denotes Key Staff

High Level Timeline

New Jersey Statewide Voter Registration System





Support Services



Support Services Overview

- **One Year Warranty (through 2006) and Maintenance Support (2007) includes:**
 - Help Desk - Access via web form, email, toll-free phone or Fax
 - Standard 8:00 – 6:00 PM with 24x7 support via pager
 - Extended weekend and evening support available during peak election periods
 - Response time ranging from immediate to max 4 hours, pending severity level.
 - Upgrades of ElectioNet software
- **A multi-level support plan will be developed in collaboration with the State, such as:**
 - Level 1 Support: Covansys (RDE) Help Desk
 - Level 2 Support: Escalate to ElectioNet application team or appropriate infrastructure support organization, such as Dell Enhanced Gold Support, if appropriate
- **Appropriate service level agreements and performance guarantees will be established based on problem severity and metrics**
- **Optional Maintenance Support for 3 years (2008 – 2010)**

Training and Knowledge Transfer Approach

■ **Training to match implementation schedule**

- Train users 'Just-In-Time' prior to their production Implementation
- Close cooperation between ATS and State ITS staff

■ **Methodology**

- Survey end user population to assess current skills
- Onsite county training by Covansys Trainers and follow-up
- Regional user training and central training for NJ DoE staff
- Use separate training database, so Production is not affected
- Flexible to county/municipal-specific needs

■ **After training is complete**

- Survey users to determine training effectiveness
- Revise materials as needed
- Regional re-enforcement training as required




Data Conversion Process





M i g r a t i o n

- County Data is run through the initial coil to get familiar with the data and eliminate a large majority of the data errors.
- These coils are run multiple times through several cleansing processes perfecting the County data with each coil.
- Jurisdiction, Election Management, Administration, Petition Management, Prohibited Voters, NVRA, Redistricting, Election Results & Voter Information will all be run through these cleansing and repurposing coils.





Processes

■ **Extract Process**

- Stakeholder's input
- Who is providing the extract? What is needed in the extract and when?
- Possible options: Flat file, CSV, BLOB, Database back-ups, ODBC, etc.

■ **Transmittal Process**

- Stakeholder's input
- Best practices
- What are the security protocols? Who is responsible? Etc.
- Possible options: Secure FTP, e-Mail, FedEx, In-person, etc.


■ **Reporting Process**

- Stakeholder's input
- What reports are needed? Who needs to see them and how often?
- Delivery options: e-Mail, website, Excel, PDF, etc.

Migration : Data Collection – Secure Website

Make Corrections - Microsoft Internet Explorer

File Edit View Favorites Tools Help Address <http://localhost/proposals/AddCorrectionHTML/index.php?> Google



State of New Jersey Voter Information

[Home](#)
[Logout](#)

Please, review the following information and make the appropriate corrections. All errors discovered in conversion and cleansing are listed in the Error section below, and the erroneous fields are displayed in **red** in the table below.

Errors:


- Date of Birth is blank
- Unknown address

	Original Information	Make Corrections	
Record #	873	873	Record #
Last Name	Smith	<input type="text" value="Smith"/>	Last Name
First Name	John	<input type="text" value="John"/>	First Name
Middle Name	Robert	<input type="text" value="Robert"/>	Middle Name
Name Suffix	Jr.	<input type="text" value="Jr."/>	Name Suffix
Date of Birth		<input type="text"/>	Date of Birth
SSN (Last 4)	3456	<input type="text" value="3456"/>	SSN (Last 4)
Reg Date	08/15/2001	<input type="text" value="08/15/2001"/>	Reg Date
Party	Independent	<input type="text" value="Independent"/>	Party
Status	A	<input type="text" value="A"/>	Status
Precinct	911	<input type="text" value="911"/>	Precinct
Address	1/2 mile East of Red Oak	<input type="text" value="1/2 East of Red Oak"/>	Address
City	Red Oak	<input type="text" value="Red Oak"/>	City
State	IA	<input type="text" value="IA"/>	State
Zip	51566-1906	<input type="text" value="51566-1906"/>	Zip

Done Local intranet


Approach and Strategy

- Data from the Counties is analyzed and a conversion and cleansing plan is put into place.
- Data Issues reports are created and passed to the State's Elections Team for clarification.
- Cleansing scripts are written to automate the cleansing process through all data pulls and cleansing coils.



Migration: DeDupe and Match

- **Records are reviewed for duplicate entries**
- **A Duplicate Entry Report is created and sent to the State for clarification on “How to Handle” the duplicate entries**
- **Duplicate entries are matched up and placed into the test application dataset**



Migration : Populate Application Database

- Data is repurposed and placed into SVRS to allow for verification and testing
- Unaccepted data is refined and placed back into SVRS test application for verification
- Once the data has passed verification, it is ready to be placed into the SVRS database ready to “go live”

