



Weekly Executive Status Report



Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Weeks Ending: 27-Jan-06
Project Schedule: 332 days used of 336 total project days
 99% of implementation schedule expended

Project Highlights

The following represent the most important facts about the project as of this status report:

Phase 4 (Software Modification and Testing) Closing Out <ul style="list-style-type: none"> - Security Hierarchy fix build was moved to UAT for testing, before moving to Production for pilot county service. Issues being fixed. - Covansys' team at the Middletown development center continues to be expanded to ensure meeting the delivery dates. - Development status reports are being prepared to provide regular updates on module completion by the development team. - All functional modules, except Absentee Ballots, will be release for State testing on 2/15/06. Absentee on 2/28/06. - County Server Back-up unidirectional process to be implemented in the 2/15 release; Bidirectional by 4/30/06. - Performance testing/improvement of report server to be completed by 2/28/06. - Open issues in SWP have been prioritized and assigned to the bug-fix team of 3 developers. Team to be increased next week.
Phase 5 (Pilot Implementation) Continuing with Updated Application <ul style="list-style-type: none"> - The State and Covansys agreed to a third 'final' data pull for the pilot counties (Mercer, Ocean, and Essex), slated for 2/14/06. - The final UAT release will be migrated simultaneously into the Production environment for State and county testing. - Covansys continues to provide on-site staff in each county as required by events. - New data and application issues continue to be discovered, logged, and addressed in preparation for the final rollout to the remaining counties.
Phase 6 (Staged Rollout and Deployment - Remaining Sites) Deferred until mid-March <ul style="list-style-type: none"> - Rollout schedule has been adjusted, lasting from mid-March to mid-May. - Final data pulls will be approved upon acceptance of the application, dependent on regression testing of the final release, scheduled in late February. - Rollout schedule was reworked to minimize disruptions to local elections occurring monthly in various counties. Schedule cleared with counties. - On-site support will continue until all counties are deployed.
Business Transition Change Management Plan Underway <ul style="list-style-type: none"> - CM staff continue to work with county staff, as required to handle new issues. - T2 (SVRS Application) training classes are being re-scheduled for the remaining counties to align with the new rollout schedule. - Rollout On-site Support Schedules have been updated to account for new rollout delays.
Data Conversions Enter Final Phase. <ul style="list-style-type: none"> - Data conversion issues from the 3 pilots continue to be worked. Re-pulls are scheduled for 02/14/06. SVRS re-loads are scheduled for 2/28/06. - Conversion programs continue to be updated to include all new issues found with history, poll worker, petitions, and supporting file loading. - Pull dates for the remaining counties have been reworked to accommodate the delay in rollouts.
DIA Agency interfaces still being finalized. <ul style="list-style-type: none"> - Data line configurations were resolved by MVC and ATS technical staffs. Test transfers are underway, with issues still to be fixed. - State OIT and Covansys development staff continue to adjust the MQ server requests and the SVRS application for proper message formatting. - Additional test cases have been requested for AAMVAnet certification. - State is still finalizing the MOU with MVC. - Test data loads of death and felon files have been ordered.

Recent Accomplishments

The tasks listed below were completed recently by the project team:

Project Plan Phase Key	Task	Who	Start Date	Scheduled Complete Date	Comments
P5b	Document Pilot Results	WGBush	Underway	14-Nov	Issues discovered by county staff continue to be compiled for correction by the data conversion
P6a	Re-schedule county group rollouts and training for those counties not yet trained	All	Underway	27-Jan	Scheduled around monthly elections as much as possible. Counties appraised of new schedules.

Work in Progress

The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan Phase Key	Task	Who	Start Date	Scheduled Complete Date	Comments
P4a	Performance research into Print Server problem with Jasper Reports problem	Raj Satyaneni	Underway	28-Feb	Scheduled completion by 2/28/06, but all reports must be functional by 2/15/06
P4f	Security Hierarchy module reworked. Testing underway for migration to production.	Raj Satyaneni	Underway	27-Jan	Under test in UAT environment. After successful result, will be moved to Production.
P7b2	Conduct Internal Testing (Interface, Integration)	GLBush	Underway	27-Jan	MVC On-line interface testing is underway and will continue next week. Deaths and felons files being converted into SVRS tables for testing.

Customer Status Report

Coming Events

Upcoming Activities

The events listed below are highlights scheduled for the near future of the project.

Status	Event	Start Date	Scheduled Complete Date	Comments
Scheduled	Weekly Team Status Meetings	17-May	On-going	Every Tuesday @ 9:30AM
Re-Scheduled	Performance and Load Testing of application & systems	12-Sep	15-Feb	System adjustments require more testing
In-Process	Demo of County Backup Synchronization - Phase 2	12-Sep	TBD	Transition has delayed demo

Project Scope Changes

The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status	Change Request	Change Request Owner	CR Approval Date	CR Impact	Comments
Accepted	Addition of 6th county to Pilot Group	WG Bush	4-Apr-05	Medium	6th county now confirmed
Approved	All-Oracle Database for all servers	WG Bush	30-Jun-05	Large	Cost reduction approved.
Researching	Workflow changes for DIA screens	WG Bush	TDB	Medium	Effort being estimated by PCC
Approved	End-user hardware increase above proposal estimates	WG Bush	22-Jul-05	Large	State will purchase this HW through Covansys.
Approved	Proposal to Purchase Print Servers for each county (21)	WG Bush	24-Aug-05	Large	State will purchase this HW through Covansys.
Approved	Cost Savings to State by dropping end-user hardware M&S in lieu of ordering additional replacement hardware.	WG Bush	24-Aug-05	Large	State will purchase this HW through Covansys.
Approved	Proposal to Purchase Server Racks for Mercer and Essex Counties	WG Bush	24-Aug-05	Small	State will purchase this HW through Covansys.
Approved	Additional PC purchases for Missed and Increased Counts to Counties	WG Bush	29-Aug-05	Medium	State will purchase this HW through Covansys.

High Level Project Schedule

D	Task Name	Duration	Start	Feb '06	Mar '06	Apr '06	May '06	Jun '06	Jul '06						
				1/29	2/12	2/26	3/12	3/26	4/9	4/23	5/7	5/21	6/4	6/18	7/2
1	New Jersey Statewide Voter Registration System (SVRS)	723 days	Tue 3/1/05												
2	Phase 1 - Project Initiation Phase	44 days	Tue 3/1/05												
40	Milestone 1 - Project Kickoff Meeting Completed	0 days	Wed 3/9/05												
41	Milestone 2 - Application Demonstration Completed	0 days	Wed 3/16/05												
42	Phase 2 - Business Needs Assessment / Gap Analysis	46 days	Wed 3/9/05												
86	Milestone 3 - Requirement Documents Accepted	0 days	Wed 5/11/05												
87	Phase 3 - Design and Implementation Planning	78 days	Thu 4/14/05												
139	Milestone 4 - Detail Design Completed	0 days	Wed 5/25/05												
140	Phase 4 - Software Modification and Testing	133 days	Mon 5/9/05												
141	P4a - Application Configuration/ Development	70 days	Mon 5/23/05												
153	P4b - User Acceptance Test Plan (Application with Conversion Data)	24 days	Mon 5/9/05												
163	P4c - Pilot Implementation and Support Plan	25 days	Thu 7/28/05												
169	P4d - Training Materials and Documentation	30 days	Wed 7/20/05												
175	P4e - Application Manuals and Supporting documentation	45 days	Thu 8/25/05												
182	P4f - User Acceptance Testing	60 days	Mon 8/22/05												
193	P4g - Establish Managed Server Sites	50 days	Tue 7/5/05												
208	P4h - Organizational Change Management Implementation	46 days	Thu 8/4/05												
215	Milestone 5 - User Acceptance of Full Function Application Begins	0 days	Thu 9/1/05												
216	Milestone 6 - User Acceptance of Full Function Application Comple	0 days	Mon 11/14/05												
217	Phase 5 - Pilot Implementation	122 days	Wed 8/31/05												
218	P5a - Pilot Selection and Training	21 days	Wed 8/31/05												
226	P5b - Pilot Installation and Support	74 days	Wed 9/14/05												
227	P5b-Verify HW/SW for Production Site	2 days	Wed 9/14/05												
228	P5b-Install Pilot Site Workstations and Peripherals	20 days	Wed 9/14/05												
229	P5b-Convert/Migrate Pilot Site Data to SVRS	10 days	Tue 11/15/05												
230	P5b-Execute Pilot Implementation Plan - Full Production System	15 days	Wed 11/30/05												
231	P5b-Provide Support	15 days	Wed 11/30/05												
232	P5b-Begin Installs of Rollout Site Workstations and Peripherals	15 days	Mon 11/28/05												
233	P5b-Distribute Pilot Results	15 days	Wed 11/30/05												
234	P5b-Distribute/Review Pilot Implementation Results with Key Stakeholders	5 days	Wed 12/14/05												
235	P5b-Review/Submit/Obtain Signoff of Pilot Site Results for Full Implementation	5 days	Wed 12/21/05												
236	Roll out Delay	79 days	Tue 11/1/05												
237	Milestone 7 - Production Installation Certification	0 days	Thu 9/15/05												
238	Milestone 8 - Pilot Site Implementation Completed	0 days	Wed 12/28/05												
239	Phase 6 - Staged Rollout and Deployment - Remaining Sites	63 days	Thu 2/23/06												
240	P6a - Training and Assessment Survey for Full Production	63 days	Thu 2/23/06												
241	P6a-Review Training and Post Implementation Support Plan	4 days	Thu 2/23/06												
242	P6a-Training of End Users by Groups	54 days	Wed 3/1/06												
243	P6a-Review/Submit/Obtain Signoff of Full Implementation Training Results	5 days	Tue 5/16/06												
244	P6b - Full Deployment and Production Implementation Tracking	63 days	Thu 2/23/06												
245	P6b- Execute Rollout Plan (Grouped Sites)	63 days	Thu 2/23/06												
246	P6b-Update System Software with Pilot Fixes	2 days	Thu 2/23/06												
247	P6b-Begin Remaining Installs of Rollout Site Workstations and Peripherals	9 days	Thu 2/23/06												
248	P6b-Election Avoidance Period	3 days	Wed 3/8/06												
249	P6b-Perform Conversion/Migration of Group 1	15 days	Mon 3/13/06												
250	P6b-Perform Conversion/Migration of Group 2	10 days	Mon 4/3/06												

Customer Status Report

250	P6b-Perform Conversion/Migration of Group 2	10 days	Mon 4/3/06	
251	P6b-Perform Conversion/Migration of Group 3	10 days	Mon 4/17/06	
252	P6b-Perform Conversion/Migration of Group 4	11 days	Mon 5/1/06	
253	P6b-Review/Submit/Obtain Signoff of Full Implementation Results	15 days	Tue 5/2/06	
254	Milestone 9 - All Users Trained	0 days	Mon 5/15/06	
255	Milestone 10 - Implementation Complete to all Sites	0 days	Mon 5/22/06	
256	Phase 7 - Conversion and Interface	300 days	Mon 3/14/05	
257	P7a - Data Conversion	300 days	Mon 3/14/05	
258	P7a1 - Data Conversion and Migration Plan	17 days	Mon 3/14/05	
259	P7a2 - Data Conversion Results Cycle 1	35 days	Wed 4/6/05	
260	P7a3 - Data Conversion Results Cycle 2	90 days	Wed 5/25/05	
261	P7a4 - Data Conversion Results Cycle 3	168 days	Mon 9/19/05	
262	Pilot Sites	51 days	Mon 9/19/05	
263	p7a4 - Collect data from each Pilot data source	12 days	Mon 9/19/05	
264	P7a4 - Process Data through Conversion Programs	5 days	Tue 11/15/05	
265	P7a4 - Distribute Final Implementation Conversion reports to Pilot source contact person	5 days	Tue 11/22/05	
266	Staged Rollout per Site	46 days	Mon 3/13/06	
267	p7a4 - Collect data from Rollout data source	40 days	Mon 3/13/06	
268	P7a4 - Process Data through Conversion Programs	46 days	Mon 3/13/06	
269	P7a4 - Distribute Final Implementation Conversion reports to Rollout data source contact person	20 days	Tue 4/18/06	
270	P7b - DIA Interfaces	211 days	Tue 4/26/05	
271	P7b1 - External Interface Design Document	48 days	Tue 4/26/05	
272	P7b2 Interface testing results document	163 days	Tue 7/5/05	
273	P7b2 - External Interface Development	95 days	Tue 7/5/05	
274	P7b2-Conduct Internal Testing (Interface, Integration)	25 days	Wed 10/12/05	
275	P7b2-Document Internal Testing	20 days	Wed 10/19/05	
276	P7b2-Conduct Network Testing with State MVC	10 days	Thu 2/9/06	
277	Phase 8 - Project Close-out and Transition to Maintenance and Support	345 days	Mon 10/10/05	
278	Milestone 11 - Project Close-out and Transition to Maintenance and Support Completed	0 days	Mon 6/12/06	
279	Ongoing Project Management	356 days	Tue 3/1/05	
280	Comprehensive Full Service Support	222 days	Thu 2/15/07	
281	Milestone 12 - Maintenance and Support Complete	0 days	Mon 12/31/07	