



## Weekly Executive Status Report

**Project:** Statewide Voter Registration System  
**Project Manager:** W. Gary Bush [gbush2@sabercorp.com](mailto:gbush2@sabercorp.com)  
**For Weeks Ending:** 2-Jun-06  
**Project Schedule:** 458 days used of 336 total project days  
 136% of implementation schedule expended

### Project Highlights

The following represent the most important facts about the project as of this status report:

<b>Phase 4 (Software Modification and Testing) Closing Out</b> - The full, bidirectional County Back-up solution is now in Integration testing. Rollout with 8 counties on June 19th; rest on June 26th. - Performance testing of the production server application has been scheduled with the County Back-up Solution on June 10th & 11th. - FRD for Public Access Web application is still in final drafting. Final review due next week.
<b>Phase 6 (Staged Rollout and Deployment - Remaining Sites) is Completed.</b> - All 21 Counties are now live. Final Go-Live issues continue to be worked by the Go-Live, Development, and Conversion teams. - Notification and Voter ID Cards, utilizing a common format for each county, have been put into production. - Other county-specific cards are being completed.
<b>Business Transition Change Management Plan Wrapping Up</b> - CM Go-Live teams continue to work with county staff, as required, to complete residual application and data conversion issues. - All Track 2 (SVRS Application) training classes have been completed. - Two sets of regional classes are being planned to support those county staff who missed their previous Track 2 classes. - All municipal worker training classes were completed on May 25th. Logon distribution being studied. - The draft CBT to provide additional training for on-going support of both current and future office staff is on-line for review.
<b>Data Conversions Team Performing Final Clean-ups.</b> - All 21 Counties have been converted into the Production system. - Duplicate elections were removed last week. - Conversion issues continue to be worked for all counties.
<b>DIA Agency interfaces for Deaths, Felons, MVC, and SSA are now implemented.</b> - Full, automated data loads of death and felon files will be received monthly from all 4 agencies on the 4th of each month. - The batch program to check new records against the files will run weekly. Potential matches are listed on the Reminder screen. - MVC and AAMVAnet interface has been re-activated to provide real-time checks of driver's licenses and SSNo. - Application changes have been requested to handle various scenarios with types of ID's presented by voters.

### Work in Progress

The following summary lists the unresolved Go-Live Application and Data Conversion issues being worked:

County	Open	In-Process	Client Validation	Notes
Atlantic	2	4	0	
Bergen	6	3	3	
Burlington	0	7	3	
Camden	5	2	1	Sam has 2 Open
Cape May	4	1	1	Sam has 1 Open; Chris has 2 Re-opened
Cumberland	2	2	1	
Essex	3	0	1	
Gloucester	0	4	1	
Hudson	3	0	0	
Hunterdon	1	1	0	
Mercer	0	6	4	(3 of the 4 to be closed by Nicole)
Middlesex	4	5	9	
Monmouth	2	1	14	(5 of the 14 to be closed by Nicole)
Morris	2	1	2	
Ocean	2	4	15	
Passaic	1	0	0	
Salem	6 open /2 reopened	0	0	
Somerset	4	0	0	
Sussex	1	1	2	
Union	4	0	3	
Warren	3	4	1	

### Coming Events

#### Upcoming Activities

The events listed below are highlights scheduled for the near future of the project.

Status	Event	Start Date	Scheduled Complete Date	Comments
Scheduled	Weekly Team Status Meetings	17-May	On-going	Every Tuesday @ 9:30AM
Re-Scheduled	Performance and Load Testing of application & systems	12-Sep	16-Jun	Final Production testing fixes w/o June 12.
Scheduled	Final Testing of the full County Backup Server System	30-Apr	16-Jun	Planned implementation on June 19 with 8 counties; rest on June 26.

--	--	--	--	--

**Project Scope Changes**

The following changes to the project scope have been proposed by Covansys/Saber to The State of New Jersey

CR Status	Change Request	Change Request Owner	CR Approval Date	CR Impact	Comments
Accepted	Addition of 6th county to Pilot Group	WG Bush	4-Apr-05	Medium	6th county now confirmed
Approved	All-Oracle Database for all servers	WG Bush	30-Jun-05	Large	Cost reduction approved.
Completed	Workflow changes for DIA screens	WG Bush	TDB	Medium	Final screens implemented
Approved	End-user hardware increase above proposal estimates	WG Bush	22-Jul-05	Large	State will purchase this HW through Covansys.
Approved	Proposal to Purchase Print Servers for each county (21)	WG Bush	24-Aug-05	Large	State will purchase this HW through Covansys.
Approved	Cost Savings to State by dropping end-user hardware M&S in lieu of ordering additional replacement hardware.	WG Bush	24-Aug-05	Large	State will purchase this HW through Covansys.
Approved	Proposal to Purchase Server Racks for Mercer and Essex Counties	WG Bush	24-Aug-05	Small	State will purchase this HW through Covansys.
Approved	Additional PC purchases for Missed and Increased Counts to Counties	WG Bush	29-Aug-05	Medium	State will purchase this HW through Covansys.

**High Level Project Schedule**

ID	Task Name	Duration	Start	Finish	Apr '06		May '06		Jun '06		Jul '06		
					3/26	4/9	4/23	5/7	5/21	6/4	6/18	7/2	7/16
1	New Jersey Statewide Voter Registration System (SVRS)	776 days	Tue 3/1/05	Sat 3/15/08									
2	Phase 1 - Project Initiation Phase	44 days	Tue 3/1/05	Fri 4/29/05									
40	Milestone 1 - Project Kickoff Meeting Completed	0 days	Wed 3/9/05	Wed 3/9/05									
41	Milestone 2 - Application Demonstration Completed	0 days	Wed 3/16/05	Wed 3/16/05									
42	Phase 2 - Business Needs Assessment / Gap Analysis	46 days	Wed 3/9/05	Wed 5/11/05									
86	Milestone 3 - Requirement Documents Accepted	0 days	Wed 5/11/05	Wed 5/11/05									
87	Phase 3 - Design and Implementation Planning	78 days	Thu 4/14/05	Wed 8/3/05									
139	Milestone 4 - Detail Design Completed	0 days	Wed 5/25/05	Wed 5/25/05									
140	Phase 4 - Software Modification and Testing	133 days	Mon 5/9/05	Mon 11/14/05									
141	P4a - Application Configuration/ Development	70 days	Mon 5/23/05	Tue 8/30/05									
153	P4b - User Acceptance Test Plan (Application with Conversion Data)	24 days	Mon 5/9/05	Fri 6/10/05									
163	P4c - Pilot Implementation and Support Plan	25 days	Thu 7/28/05	Wed 8/31/05									
169	P4d - Training Materials and Documentation	30 days	Wed 7/20/05	Tue 8/30/05									
175	P4e - Application Manuals and Supporting documentation	45 days	Thu 8/25/05	Thu 10/27/05									
182	P4f - User Acceptance Testing	60 days	Mon 8/22/05	Mon 11/14/05									
193	P4g- Establish Managed Server Sites	50 days	Tue 7/5/05	Tue 9/13/05									
208	P4h - Organizational Change Management Implementation	46 days	Thu 8/4/05	Fri 10/7/05									
215	Milestone 5 - User Acceptance of Full Function Application Begins	0 days	Thu 9/1/05	Thu 9/1/05									
216	Milestone 6 - User Acceptance of Full Function Application Completed	0 days	Mon 11/14/05	Mon 11/14/05									
217	Phase 5 - Pilot Implementation	122 days	Wed 8/31/05	Wed 2/22/06									
218	P5a - Pilot Selection and Training	21 days	Wed 8/31/05	Thu 9/29/05									
226	P5b - Pilot Installation and Support	74 days	Wed 9/14/05	Wed 12/28/05									
236	Roll out Delay	79 days	Tue 11/1/05	Wed 2/22/06									
237	Milestone 7 - Production Installation Certification	0 days	Thu 9/15/05	Thu 9/15/05									
238	Milestone 8 - Pilot Site Implementation Completed	0 days	Wed 12/28/05	Wed 12/28/05									
239	Phase 6 - Staged Rollout and Deployment - Remaining Sites	68 days	Thu 2/23/06	Tue 5/30/06									
240	P6a - Training and Assessment Survey for Full Production	66 days	Thu 2/23/06	Thu 5/25/06									
241	P6a-Review Training and Post Implementation Support Plan	4 days	Thu 2/23/06	Tue 2/28/06									
242	P6a-Training of End Users by Groups	57 days	Wed 3/1/06	Thu 5/18/06									
243	P6a-Review/Submit/Obtain Signoff of Full Implementation Training Results	5 days	Fri 5/19/06	Thu 5/25/06									
244	P6b - Full Deployment and Production Implementation Tracking	68 days	Thu 2/23/06	Tue 5/30/06									
245	P6b- Execute Rollout Plan (Grouped Sites)	68 days	Thu 2/23/06	Tue 5/30/06									
246	P6b-Update System Software with Pilot Fixes	2 days	Thu 2/23/06	Fri 2/24/06									
247	P6b-Begin Remaining Installs of Rollout Site Workstations and Peripherals	9 days	Thu 2/23/06	Tue 3/7/06									
248	P6b-Election Avoidance Period	3 days	Wed 3/8/06	Fri 3/10/06									
249	P6b-Perform Conversion/Migration of Group 1	15 days	Mon 3/13/06	Fri 3/31/06									
250	P6b-Perform Conversion/Migration of Group 2	10 days	Mon 4/3/06	Fri 4/14/06									
251	P6b-Perform Conversion/Migration of Group 3	10 days	Mon 4/17/06	Fri 4/28/06									
252	P6b-Perform Conversion/Migration of Group 4	11 days	Mon 5/1/06	Mon 5/15/06									
253	P6b-Review/Submit/Obtain Signoff of Full Implementation Results	10 days	Tue 5/16/06	Tue 5/30/06									
254	Milestone 9 - All Users Trained	0 days	Thu 5/18/06	Thu 5/18/06									
255	Milestone 10 - Implementation Complete to all Sites	0 days	Tue 5/30/06	Tue 5/30/06									
256	Phase 7 - Conversion and Interface	300 days	Mon 3/14/05	Mon 5/15/06									
257	P7a - Data Conversion	300 days	Mon 3/14/05	Mon 5/15/06									
258	P7a1 - Data Conversion and Migration Plan	17 days	Mon 3/14/05	Tue 4/5/05									
267	P7a2 - Data Conversion Results Cycle 1	35 days	Wed 4/6/05	Tue 5/24/05									
276	P7a3 - Data Conversion Results Cycle 2	90 days	Wed 5/25/05	Fri 9/30/05									
283	P7a4 - Data Conversion Results Cycle 3	168 days	Mon 9/19/05	Mon 5/15/06									
284	Pilot Sites	115 days	Mon 9/19/05	Wed 3/1/06									
285	p7a4 - Collect data from each Pilot data source	12 days	Mon 9/19/05	Tue 10/4/05									
286	P7a4 - Process Data through Conversion Programs	5 days	Tue 11/15/05	Mon 11/21/05									
287	P7a4 - Distribute Final Implementation Conversion reports to Pilot source contact person	5 days	Tue 11/22/05	Tue 11/29/05									
288	P7a4 - Re-pull and Reprocess Pilot Data	5 days	Thu 2/23/06	Wed 3/1/06									
289	Staged Rollout per Site	46 days	Mon 3/13/06	Mon 5/15/06									
290	p7a4 - Collect data from Rollout data source	40 days	Mon 3/13/06	Fri 5/5/06									
291	P7a4 - Process Data through Conversion Programs	46 days	Mon 3/13/06	Mon 5/15/06									
292	P7a4 - Distribute Final Implementation Conversion reports to Rollout data source contact person	20 days	Tue 4/18/06	Mon 5/15/06									
293	P7b - DIA Interfaces	226 days	Tue 4/26/05	Wed 3/15/06									
294	P7b1 - External Interface Design Document	48 days	Tue 4/26/05	Fri 7/1/05									
301	P7b2 Interface testing results document	178 days	Tue 7/5/05	Wed 3/15/06									

## Customer Status Report

294	P7d1 - External Interface Design Document	48 days	Tue 4/26/05	Fri 7/1/05	
301	P7b2 Interface testing results document	178 days	Tue 7/5/05	Wed 3/15/06	
302	P7b2 - External Interface Development	95 days	Tue 7/5/05	Tue 11/15/05	
303	P7b2-Conduct Internal Testing (Interface, Integration)	25 days	Wed 10/12/05	Tue 11/15/05	
304	P7b2-Documents Internal Testing	20 days	Wed 10/19/05	Tue 11/15/05	
305	P7b2-Conduct Network Testing with State MVC	15 days	Thu 2/23/06	Wed 3/15/06	
306	<b>Phase 8 - Project Close-out and Transition to Maintenance and Support</b>	<b>365 days</b>	<b>Mon 10/10/05</b>	<b>Thu 3/15/07</b>	
307	<b>P8w - Warranty Support</b>	<b>331 days</b>	<b>Mon 11/28/05</b>	<b>Thu 3/15/07</b>	
308	P8w-Provide Full Application and Help Desk Support thru next election full cyc	331 days	Mon 11/28/05	Thu 3/15/07	
309	<b>P8a - Organizational Change Management Post-Implementation</b>	<b>160 days</b>	<b>Mon 10/10/05</b>	<b>Wed 5/24/06</b>	
310	P8a-Close / Transfer Issues	10 days	Mon 10/10/05	Fri 10/21/05	
311	P8a-Capture Feedback	130 days	Mon 10/24/05	Wed 4/26/06	
312	P8a-Update Change History	20 days	Thu 4/27/06	Wed 5/24/06	
313	<b>P8b - Final System and Technical Documentation</b>	<b>25 days</b>	<b>Mon 5/1/06</b>	<b>Mon 6/5/06</b>	
314	P8b-Update ERD	20 days	Mon 5/1/06	Fri 5/26/06	
315	P8b-Update Data Dictionary	20 days	Mon 5/1/06	Fri 5/26/06	
316	P8b-Update Module Descriptions	20 days	Mon 5/1/06	Fri 5/26/06	
317	P8b-Update Data Flow Diagram	20 days	Mon 5/1/06	Fri 5/26/06	
318	P8b-Update Network Diagram	20 days	Mon 5/1/06	Fri 5/26/06	
319	P8b-Update Server and Client HW requirements	20 days	Mon 5/1/06	Fri 5/26/06	
320	P8b-Review/Submit/Obtain Signoff of Final System and Technical Documentat	5 days	Tue 5/30/06	Mon 6/5/06	
321	<b>P8c - Final User Manuals</b>	<b>64 days</b>	<b>Thu 12/29/05</b>	<b>Wed 2/29/06</b>	
327	<b>P8d - Project Wrap-up</b>	<b>5 days</b>	<b>Tue 6/6/06</b>	<b>Mon 6/12/06</b>	
328	<b>P8d-Perform Project Close Out Activities</b>	<b>1 day</b>	<b>Tue 6/6/06</b>	<b>Tue 6/6/06</b>	
329	P8d-Deliver Maintenance Support Plan	1 day	Tue 6/6/06	Tue 6/6/06	
330	P8d-Submit Final Project Acceptance Form and Obtain Final Project Signoff	5 days	Tue 6/6/06	Mon 6/12/06	
331	<b>P8e - External Public Website Development</b>	<b>67 days</b>	<b>Mon 5/1/06</b>	<b>Thu 8/3/06</b>	
332	P8e-Complete FRD on Public Website	10 days	Mon 5/1/06	Fri 5/12/06	
333	P8e-Review/Submit/Obtain Signoff of Final FRD	5 days	Mon 5/15/06	Fri 5/19/06	
334	P8e-Code and Test Web Page Code and Extract Database	40 days	Mon 5/22/06	Tue 7/18/06	
335	P8e-Client Test and Approval of Public Website Code	10 days	Wed 7/19/06	Tue 8/1/06	
336	P8e-Move to Production	2 days	Wed 8/2/06	Thu 8/3/06	
337	<b>Milestone 11 - Project Close-out and Transition to Maintenance and Support Completed</b>	<b>0 days</b>	<b>Mon 6/12/06</b>	<b>Mon 6/12/06</b>	
338	<b>Ongoing Project Management</b>	<b>356 days</b>	<b>Tue 3/1/05</b>	<b>Fri 7/21/06</b>	
418	<b>Comprehensive Full Service Support</b>	<b>255 days</b>	<b>Thu 3/15/07</b>	<b>Sat 3/15/08</b>	
419	<b>Pms - Maintenance &amp; Support Plan per Agreement</b>	<b>255 days</b>	<b>Thu 3/15/07</b>	<b>Sat 3/15/08</b>	
423	<b>Milestone 12 - Maintenance and Support Complete</b>	<b>0 days</b>	<b>Sat 3/15/08</b>	<b>Sat 3/15/08</b>	