



The State of New Jersey
Statewide Voter Registration System

Weekly Executive Status Report

Week ending
4-August-2006

NJH001, NJH002

Prepared by
Wm. Gary Bush
Saber Project Manager

Status of Functional Areas

I. Functional Development:

a. County Back-up Solution:

All twenty-one county servers are now active. As the servers became active, users had to re-point their desktop icons to connect to the state server through the county servers to take advantage of the automatic fail-over. In most counties, this change had to be accompanied by router or DNS updates to provide seamless access to the county servers. The printing of their reports will also be handled by the local server, resulting in faster turn-around of reports. Administrator manuals detailing the process are in final update now.

The backup regimen for the county servers is being evaluated to determine if full back-ups can be taken nightly. The new tape drivers are processing the back-ups much more quickly than the previous drivers. Directives will be issued to the county IT staff, if a change in the process is warranted.

b. Public Access Website:

The Phase 1A functionality is being reworked to provide functionality similar to that of Rhode Island's website. An updated release is planned for UAT late next week (8/10). Phase 1B will add Polling Place hours and sample ballot images to the site. Release date for Phase 1B is yet to be determined. The FRD for Phase 1B is being updated after being reviewed by the State.

Phase 2 will provide access to SVRS information specific to a given voter, such as basic personal information (no phone#, DL#, or SSNo will be listed) and voter history. Logon security will be required to access this part of the website. The lack of verifiable data from the legacy systems required a creative solution to validating the logons. Final details are being documented in the FRD. Sign-off of the final design will determine the expected release date.

c. Application Defects:

The defect list in SWP is still being cleared, with any remaining open issues to be moved to JIRA. Open issues are being cleared, if possible. The active issues in JIRA are now being reported and summarized in a combined Development Status report sheet. HelpDesk issues are also being added, both by the HelpDesk, resulting from calls, and by the users, through the JIRA tool itself. Data issues are being validated by the counties. Application issues, once fixed, are assigned to the State for final closure. A summary of non-closed JIRA issues is provided in the next section.

d. Project Issues:

The summary of active issues for the project management is listed below.

Active issues include those that are open, or recently closed. No changes from last week.

Issue Summary	
Total Issues in Log	18
Open Issues in Log	1
Closed Issues in Log	17
High Priority Issues	8
Medium Priority Issues	9
Low Priority Issues	1

II. Direct Impact Agencies (DIA's):

a. MVC-SSA:

The Drivers License and SSN validations are now occurring real-time through a link to the MVC. A correction to correct the assigning of an incorrect status code, if the check to either agency fails, will be moved to production this weekend (08/05). A batch correction program has been completed to perform mass updates on all records left in incomplete status from the data conversions effort or whenever the MVC-SSA link was inoperative. The batch process is in production. The final corrections to the existing "incomplete" records should be completed early next week (by 08/08).

b. Batch Updates (Felons and Deaths):

The four agencies for the Felon files (AOC, DOC, and P&PB) and the Deaths (DHHS) are received on the Thursday after the 4th of each month. An automated process handles the monthly updating of the lookup databases. The batch process to match new registrations against the new files is to be run at least weekly. Possible matches show up on the Reminders screens that users see when they log onto the SVRS. The State has requested daily running of the batch matching process. The impact of that change is still being studied.

Implementation Issues

I. Go-Live Issues:

All issues found by the CM teams during each county's Go-Lives are being worked with those counties by the assigned Go-Live team member. Issues being worked:

<u>County</u>	<u>Responsibility</u>	<u>Open</u>	<u>In-Process</u>	<u>Client Validation</u>	<u>City of None (Actives)</u>
Atlantic	Kluesener	1	0	1	8,968
Bergen	Bakhshi	7	2	4	863
Burlington	Kluesener	4	1	2	1
Camden	Phillips	1	0	0	888
Cape May	Kluesener	5	0	0	1,633
Cumberland	Bakhshi	0	0	1	2,574
Essex	Bakhshi	2	2	1	2
Gloucester	Kluesener	1	0	4	13
Hudson	Ferguson	0	0	1	736

classes on July 24th through August 4th. Jeff Phillips will instruct the classes the week of August 7th. Additional on-site support will begin after the classes conclude.

Enhancements to the System

I. Reports:

The list of statewide reports required for the Division of Elections is being completed by the Development Team. Some details are being updated in the report definitions. Estimated release dates for the state reports now in development range from 08/17 to 08/31.

The list of additional reports requested for the counties is also being defined and assigned to the developers. Estimated release dates for the county reports now in development range from 08/17 to 08/31.

II. Change Requests (CCR's):

Enhancement CCR's have recently been submitted to the State for multiple changes to the Poll Worker, Voter registration, Inquiries, Absentee Voter, Elections and Provisional Ballots, and Cards modules. CCR #124 (Voter Registration changes) is slated for UAT release on 08/31. CCR #125 (Inquiries changes) will be released to UAT next Monday (08/07). Additional CCR's are still being estimated.