



The State of New Jersey
Statewide Voter Registration System

Weekly Executive Status Report

Week ending
18-August-2006

NJH001, NJH002

Prepared by
Wm. Gary Bush
Saber Project Manager

Status of Functional Areas

I. Functional Development:

a. County Back-up Solution:

All twenty-one county servers continue to operate normally. Statistics on replication activity are being compiled. Printing for those on the LAN with the servers now occurs from those servers. Administrator manuals detailing the process are still in final update, due to other priorities.

The backup regimen for the county servers is being evaluated to determine if full back-ups can be taken nightly. The new tape drivers are processing the back-ups much more quickly than the previous drivers. Directives will be issued to the county IT staff, if a change in the process is warranted.

b. Public Access Website:

The Phase 1A functionality was released to UAT on Monday and several concerns were voiced by the State. The code is being reworked to correct those issues. The next code release to UAT is expected next Monday (8/21/2006). A final Phase 1A FRD is being reviewed before release to the State. Phase 1B will add Polling Place hours and sample ballot images to the site. Release date for Phase 1B is yet to be determined. The FRD for Phase 1B, with corrections from State comments, is still in final review.

Phase 2 will provide access to SVRS information specific to a given voter, such as basic personal information (no phone#, DL#, or SSNo will be listed) and voter history. Logon security will be required to access this part of the website. The lack of verifiable data from the legacy systems required a creative solution to validating the logons. Final FRD is still being compiled. Sign-off of the final design will determine the expected release date.

A Phase 3 will provide a web space for final vote results to be posted, similar to newspaper summaries after the results are certified. Counties will be responsible for updating the result tables, after the elections are certified. Format of the results tables must be provided by the State.

c. Application Defects:

The defect list in SWP is still being cleared, with any remaining open issues to be moved to JIRA. Open issues are being cleared, if possible. The active issues in JIRA are now being reported and summarized in a combined Development Status report sheet. HelpDesk issues are also being added, both by the HelpDesk, resulting from calls, and by the users, through the JIRA tool itself. Data issues are being validated by the counties. Application issues, once fixed, are assigned to the State for final closure. A summary of non-closed JIRA issues is provided in the next section.

d. Project Issues:

The summary of active issues for the project management is listed below.

Active issues include those that are open, or recently closed. No changes from last week.

Issue Summary	
Total Issues in Log	18
Open Issues in Log	1
Closed Issues in Log	17
High Priority Issues	8
Medium Priority Issues	9
Low Priority Issues	1

II. Direct Impact Agencies (DIA's):

a. MVC-SSA:

The Drivers License and SSN validations are now occurring real-time through a link to the MVC. The completion of the batch correction program is scheduled for this weekend (08/18) to perform mass updates on all records left in incomplete status from last weekend. This should close this issue.

b. Batch Updates (Felons and Deaths):

The four agencies for the Felon files (AOC, DOC, and P&PB) and the Deaths (DHHS) are received on the Thursday after the 10th of each month. An automated process handles the monthly updating of the lookup databases. The batch process to match new registrations against the new files is now scheduled to be run at least weekly. Possible matches show up on the Reminders screens that users see when they log onto the SVRS. These batch matchings will be run nightly all next week to determine the impact and possible conflicts that will result if run nightly. The State has requested daily running of the batch matching process. Additionally, the currency of DH&SS death records is being checked on the recent upload file.

Implementation Issues

I. Go-Live Issues:

All issues found by the CM teams during each county's Go-Lives are being worked with those counties by the assigned Go-Live team member. Issues being worked:

<u>County</u>	<u>Responsibility</u>	<u>Open</u>	<u>In-Process</u>	<u>Client Validation</u>	<u>City of None (Actives)</u>
Atlantic	Kluesener	0	0	0	8,886
Bergen	Bakhshi	1	4	1	346
Burlington	Kluesener	1	0	0	1
Camden	Phillips	1	0	0	880
Cape May	Kluesener	1	0	0	1,618
Cumberland	Bakhshi	0	0	0	2,214
Essex	Bakhshi	3	1	0	2
Gloucester	Kluesener	0	0	0	10
Hudson	Ferguson	0	0	1	588
Hunterdon	Bush	1	0	0	0

Enhancements to the System

I. Reports:

The list of statewide reports required for the Division of Elections is being completed by the Development Team. Some details are being updated in the report definitions. The first three of these statewide reports are in final review and should be released on Monday. Estimated release date for the remaining state reports now in development is 08/31.

The list of additional reports requested for the counties is also being defined and assigned to the developers. Several are in review and should be released on Monday to UAT. Estimated release date for the remaining county reports now in development is 08/31.

II. Change Requests (CCR's):

Enhancement CCR's have recently been submitted to the State for multiple changes to the Poll Worker, Voter registration, Inquiries, Absentee Voter, Elections and Provisional Ballots, and Cards modules. CCR #124 (Voter Registration changes) is slated for UAT release on 08/31. CCR #121 (Poll Worker Changes) and #125 (Inquiries changes) have been released to production. Additional CCR's are still being estimated.