



Weekly Executive Status Report



Project: Statewide Voter Registration System
Project Manager: W. Gary Bush
For Week Ending: 9-Sep-05
Project Schedule:

gbush2@covansys.com

192 days used of 336 total project days
 57% of implementation schedule expended

Project Highlights

The following represent the most important facts about the project as of this status report:

Phase 4 (Software Modification and Testing) Development Delayed - Production and Training/Test environments installed. T3 line to MI site not yet installed. - Coding and system testing on all modules proceeding to a split UAT Phase 2 schedule, due 9/19 and 9/26. - UAT is delayed one week for Phase 2, with all defects from Phase 1 being reworked, as of 9/19. - System testing and VK script verification is scheduled for 9/12 on group A of Phase 2 UAT modules. - Training scheduled now for UAT Phase 2 testers on Sept. 14th & 22nd. - All end-user hardware for the six Pilot counties has been installed. - Installation of county servers in Ocean, Gloucester, and Mercer counties were completed this week. Other 3 pilots due next week.
Business Transition Change Management Plan Underway - Training schedules set for both Track 1 (basic PC skills) and Track 2 (ElectionNet). Some changes were made this week. - Training sites identified and scheduled for each county. - End-user Track 1 Training underway for completion Oct. 14th. Half of the classes completed. - Track 2 Training classes start Sept. 27th. Training Guides in final preparation. - Training plans for municipal staff being compiled with State guidance. - Process change documentation continues. - County Level Implementation Plans (CLIPs) were updated with training dates.
Initial Data Conversion Collections Completed. 2nd Pulls underway for remaining counties. - Exception reports for 2nd cycle conversions for Group B was released this week. Group C pulls underway.. - Full test data set was updated for system testing and UAT, including districts. Currently in QA at PCC.
DIA Agency interfaces being finalized - MVC real-time system interface was defined for requests to both MVC and SSA. Network connectivity finalized. - Hardware and MQ Series software is ordered. - FRD and final interface design document with file layouts still in review. - State is finalizing the MOU with MVC and DHSS.

Recent Accomplishments

The tasks listed below were completed recently by the project team:

Project Plan Phase Key	Task	Who	Start Date	Scheduled Complete Date	Comments
P3e	Organization Change Management Pre-Implementation	J.Smith		26-Jul	Final Training Venues confirmed.
P5b	Install Pilot Site Workstations and Peripherals	ATS		3-Oct	County servers for 3 Pilot Counties installed.
P5b	Install Pilot Site Workstations and Peripherals	ATS		3-Oct	Additional Workstations ordered for several counties.
P6a	Training of end-users	J.Smith		2-Dec	Half of Track 1 classes completed this week.

Work in Progress

The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan Phase Key	Task	Who	Start Date	Scheduled Complete Date	Comments
P7b1	Prepare External Interface Integration Design Document	GLBush	Underway	16-Sep	Final design now set. Report in final review. Final MOU being negotiated.
P4e	Prepare User Manual/documentation	C.Rennie	Underway	16-Sep	Final printing for Pilot training classes due next week
P5b	Install End-user Workstations and Peripherals	ATS	Underway	3-Oct	Non-pilot county installs scheduled to begin next week
P5b	Install Pilot Site Back-up and Database Servers	ATS	Underway	3-Oct	Server installs for last 3 pilot counties scheduled for next week.
	Low Priority Issues		1		

Coming Events

Upcoming Activities

The events listed below are highlights scheduled for the near future of the project.

Status	Event	Start Date	Scheduled Complete Date	Comments
Scheduled	Weekly Team Status Meetings	17-May	On-going	Every Tuesday @ 9:30AM

Customer Status Report


Underway	Completion of 2nd Data Pulls for all counties	15-Jul	26-Sep	Initial reports look good!
Underway	Coding efforts for Phase 2 UAT in system testing.	30-Jun	26-Sep	Two Groups of Modules: 19-Sept and 26-Sept.
Scheduled	Performance and Load Testing of application & systems	12-Sep	26-Sep	
Scheduled	Track 2 Training for Pilot Counties	27-Sep	7-Oct	

Project Scope Changes

The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status	Change Request	Change Request Owner	CR Approval Date	CR Impact	Comments
Accepted	Addition of 6th county to Pilot Group	WG Bush	4-Apr-05	Medium	6th county now confirmed
Approved	All-Oracle Database for all servers	WG Bush	30-Jun-05	Large	Cost reduction approved.
Researching	Workflow changes for DIA screens	WG Bush	TDB	Medium	Effort being estimated by PCC
Approved	End-user hardware increase above proposal estimates	WG Bush	22-Jul-05	Large	State will purchase this HW through Covansys.
Approved	Proposal to Purchase Print Servers for each county (21)	WG Bush	24-Aug-05	Large	State will purchase this HW through Covansys.
Approved	Cost Savings to State by dropping end-user hardware M&S in lieu of ordering additional replacement hardware.	WG Bush	24-Aug-05	Large	State will purchase this HW through Covansys.
Approved	Proposal to Purchase Server Racks for Mercer and Essex Counties	WG Bush	24-Aug-05	Small	State will purchase this HW through Covansys.
Approved	Additional PC purchases for Missed and Increased Counts to Counties	WG Bush	29-Aug-05	Medium	State will purchase this HW through Covansys.

High Level Project Schedule



Customer Status Report

279	P7a3-Perform/Document QA Reviews (Developer, Peer, Team)	15 days	Wed 5/25/05	
280	P7a3-Conduct Internal Testing (Interface, Integration, Load, Migration, System, Network)	15 days	Wed 5/25/05	
281	p7a2 - Collect data from each data source	75 days	Thu 6/16/05	
282	P7a3 - Process Data through Conversion Programs	70 days	Thu 6/23/05	
283	P7a3 - Distribute Cycle reports to each data source contact person	70 days	Thu 6/23/05	
284	P7a4 - Data Conversion Results Cycle 3	74 days	Tue 9/6/05	
293	P7b - Interface	143 days	Tue 3/15/05	
294	P7b1 - External Interface Design Document	48 days	Tue 3/15/05	
301	P7b2 Interface testing results document	95 days	Fri 5/20/05	
302	P7b2 - External Interface Development	95 days	Fri 5/20/05	
303	P7b2-Conduct Internal Testing (Interface, Integration)	25 days	Tue 8/30/05	
304	P7b2-Document Internal Testing	20 days	Wed 9/7/05	
305	Phase 8 - Project Close-out and Transition to Maintenance and Support	311 days	Tue 10/11/05	
330	Milestone 11 - Project Close-out and Transition to Maintenance and Support Completed	0 days	Wed 2/1/06	
331	Ongoing Project Management	235 days	Tue 3/1/05	
411	Comprehensive Full Service Support	260 days	Fri 12/29/06	
416	Milestone 12 - Maintenance and Support Complete	0 days	Mon 12/31/07	