



Weekly Executive Status Report



Project: Statewide Voter Registration System
Project Manager: W. Gary Bush
For Weeks Ending: 4-Nov-05
Project Schedule:

gbush2@covansys.com

248 days used of 336 total project days
 74% of implementation schedule expended

Project Highlights

The following represent the most important facts about the project as of this status report:

Phase 4 (Software Modification and Testing) Development Progressing - Final UAT Corrections in process. Pilot rollout designated as an extension of UAT. - Final fix build due 11/14 for State's full regression testing. - Final letters being reworked to remove defects. To be delivered in final build on 11/14. - Hunterdon County's end-user hardware, now in the QB9 UAT lab, to be installed on 11/15.
Phase 5 (Pilot Implementation) Data To Be Re-Converted - Three pilot counties went live on 10/24, after several weeks of delays: Mercer, Ocean, and Essex. - Legacy data was re-pulled early this week because of long overlap on the third pulls. - Data reloads scheduled for go-live on Friday, 11/11. - Covansys will provide on-site staff in each county on Monday, 11/14. - Counties continue to use the system with the initial data to test the application, at the State's request.
Phase 6 (Staged Rollout and Deployment - Remaining Sites) Assessing Training - Results of the Pilot Training being assessed, so improvements can be made to curriculum. - Full Training Guide in final printing of materials for remaining rollout counties. - Final Training Guide for Municipal Clerks have been received for upcoming classes.
Business Transition Change Management Plan Underway - Track 2 training for state employees was completed this week. - Track 2 training for other counties will begin after the November election (starting 11/14) and complete by Dec. 15th. - The remaining classes for municipal clerks resume the end of November (11/28). - Rollout Support Schedules have been updated to account for Pilot County re-conversion delay.
Data Conversions Enter Final Phase. - All 2nd Pull exception reports on-line. Errors being worked by all the counties. - Re-Pull of final conversions for Mercer, Essex, and Ocean counties underway for Nov. 11th loading. - Production database will be off-line on Nov. 10th for re-loading process. - Conversion programs being updated to improve conversion of history and other supporting file loading.
DIA Agency interfaces still being finalized - AT&T MPLS data line installed. Configuration being completed by MVC and ATS. Test transfers expected next week. - State is still finalizing the MOU with MVC.

Recent Accomplishments

The tasks listed below were completed recently by the project team:

Project Plan Phase Key	Task	Who	Start Date	Scheduled Complete Date	Comments
P4e	Prepare User Manual/documentation	C.Rennie John Smith	Underway	16-Sep	Final printing for full SVRS training guide underway
P4h	Initiate Training Program	J.Smith	Underway	4-Nov	State staff trained
P4h	Continue/Refine Communication Plan	K.Manning	Underway	4-Nov	Newsletter #6 (Pilot information) released.
P5b	Provide Support	Team	Underway	11-Oct	Teams on-site for 3-4 days
P5b	Begin Installs of Full Rollout Site Workstations and Peripherals	ATS	Completed	11-Oct	All counties installed, except Hunterdon (11/15). IT Support website in final review.
P7b1	Prepare External Interface Integration Design Document	GLBush	Completed	16-Sep	Final design now set. Report in final review. Final MOU being negotiated.

Work in Progress

The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan Phase Key	Task	Who	Start Date	Scheduled Complete Date	Comments
P5b	Install T-1 data lines to each county's server	ATS	Underway	4-Nov	Final data line scheduled for upgrade (Cape May). Delayed, based on Verizon construction scheduling.
P6a	Review Training and Post Implementation Support Plan	CM / Trng	Underway	8-Nov	Reviewing user manual copy for final printing.
P7a4	Process Data through Conversion Programs	GLBush	Underway	11-Nov	Final Pulls for the three pilots being re-done. Conversion and QA for go-live on 11/11.
P7b2	Conduct Internal Testing (Interface, Integration)	GLBush	Underway	4-Nov	MVC On-line interface re-scheduled for testing next week

Coming Events**Upcoming Activities**


The events listed below are highlights scheduled for the near future of the project.

Status	Event	Start Date	Scheduled Complete Date	Comments
Scheduled	Weekly Team Status Meetings	17-May	On-going	Every Tuesday @ 9:30AM
Underway	Final Coding efforts and bug-fixes for UAT	30-Jun	14-Nov	
Scheduled	Performance and Load Testing of application & systems	12-Sep	11-Nov	Results expected next week.

Project Scope Changes

The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status	Change Request	Change Request Owner	CR Approval Date	CR Impact	Comments
Accepted	Addition of 6th county to Pilot Group	WG Bush	4-Apr-05	Medium	6th county now confirmed
Approved	All-Oracle Database for all servers	WG Bush	30-Jun-05	Large	Cost reduction approved.
Researching	Workflow changes for DIA screens	WG Bush	TDB	Medium	Effort being estimated by PCC
Approved	End-user hardware increase above proposal estimates	WG Bush	22-Jul-05	Large	State will purchase this HW through Covansys.
Approved	Proposal to Purchase Print Servers for each county (21)	WG Bush	24-Aug-05	Large	State will purchase this HW through Covansys.
Approved	Cost Savings to State by dropping end-user hardware M&S in lieu of ordering additional replacement hardware.	WG Bush	24-Aug-05	Large	State will purchase this HW through Covansys.
Approved	Proposal to Purchase Server Racks for Mercer and Essex Counties	WG Bush	24-Aug-05	Small	State will purchase this HW through Covansys.
Approved	Additional PC purchases for Missed and Increased Counts to Counties	WG Bush	29-Aug-05	Medium	State will purchase this HW through Covansys.

High Level Project Schedule

Customer Status Report

	Task	Duration	Start Date	End Date	Dependencies
243	P6a-Training of End Users by Groups	20 days	Mon 11/14/05		
244	P6a-Review/Submit/Obtain Signoff of Full Implementation Training Results	5 days	Tue 12/13/05		
245	P6b - Full Deployment and Production Implementation Tracking	29 days	Tue 11/8/05		
255	Milestone 9 - All Users Trained	0 days	Mon 12/12/05		
256	Milestone 10 - Implementation Complete to all Sites	0 days	Mon 12/19/05		
257	Phase 7 - Conversion and Interface	197 days	Mon 3/14/05		
258	P7a - Data Conversion	197 days	Mon 3/14/05		
259	P7a1 - Data Conversion and Migration Plan	17 days	Mon 3/14/05		
268	P7a2 - Data Conversion Results Cycle 1	35 days	Wed 4/6/05		
277	P7a3 - Data Conversion Results Cycle 2	90 days	Wed 5/25/05		
284	P7a4 - Data Conversion Results Cycle 3	74 days	Tue 9/6/05		
285	Pilot Sites	25 days	Tue 9/6/05		
286	p7a4 - Collect data from each Pilot data source	12 days	Tue 9/6/05		
287	P7a4 - Process Data through Conversion Programs	5 days	Tue 9/27/05		
	P7a4 - Distribute Final Implementation Conversion reports to Pilot source contact person	5 days	Tue 10/4/05		
289	Staged Rollout per Site	25 days	Mon 11/14/05		
293	P7b - Interface	143 days	Tue 3/15/05		
294	P7b1 - External Interface Design Document	48 days	Tue 3/15/05		
301	P7b2 Interface testing results document	95 days	Fri 5/20/05		
302	P7b2 - External Interface Development	95 days	Fri 5/20/05		
303	P7b2-Conduct Internal Testing (Interface, Integration)	25 days	Tue 8/30/05		
304	P7b2-Documents Internal Testing	20 days	Wed 9/7/05		
305	Phase 8 - Project Close-out and Transition to Maintenance and Support	311 days	Tue 10/11/05		
330	Milestone 11 - Project Close-out and Transition to Maintenance and Support Completed	0 days	Wed 2/1/06		
331	Ongoing Project Management	235 days	Tue 3/1/05		
411	Comprehensive Full Service Support	260 days	Fri 12/29/06		
416	Milestone 12 - Maintenance and Support Complete	0 days	Mon 12/31/07		