

New Jersey Department of Transportation
CONSTRUCTION ADVISORY

NUMBER: 47	Extension of Time due to Covid-19	09/06/2022
CATEGORY: Contract Time		

If the Contractor requests an extension of Contract Time because his supplier cannot supply material to the Project because of issues resulting directly from Covid-19, the RE can extend Contract Time as an Excusable, Non-compensable delay, Shortage of Materials as specified in 108.11.01 B. 2. h. The Contractor must provide documented proof to the RE that every effort to obtain the materials from the Supplier and all other known sources within a reasonable distance from the Project Limits was made, and proof that the inability to obtain such materials when originally planned, could not be remedied by revising the sequence of the construction operations. The requirements, for the time extension are as specified in 108.11.01 A. and Time impact Evaluations specified in 108.11.01 C. must also be met.



Albert Balluch
Director, Construction & Materials
