

**SECTION IV-B**

**PROJECT STATUS REPORT**  
**AS REPORTED BY**  
**HIGHER EDUCATION INSTITUTIONS**  
**2007 – 2013**

***Rutgers, The State University***  
***University Hospital***  
***New Jersey Institute of Technology***  
***Rowan University***  
***New Jersey City University***  
***Kean University***  
***William Paterson University***  
***Montclair State University***  
***The College of New Jersey***  
***Ramapo College of New Jersey***  
***The Richard Stockton College of New Jersey***  
***Thomas Edison State College***

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### Rutgers, The State University

#### RUTGERS, THE STATE UNIVERSITY

ATLANTIC CAPE COMMUNITY COLLEGE FACILITY	331	2011	Completed	7,500	0	0	0	7,500
--	-----	------	-----------	-------	---	---	---	-------

<b>TOTAL FOR: RUTGERS, THE STATE UNIVERSITY</b>				<b>\$7,500</b>	<b>\$0</b>	<b>\$0</b>	<b>\$0</b>	<b>\$7,500</b>
---	--	--	--	----------------	------------	------------	------------	----------------

#### RUTGERS, UNIVERSITY WIDE

INTERIOR LIGHTING RETROFIT PROGRAM	333	2008	Completed	5,000	0	0	0	5,000
MAJOR DEFERRED MAINTENANCE PROJECTS 2008	305	2008	Completed	20,900	0	0	0	20,900
EXTRAORDINARY DEFERRED MAINTENANCE PROJECTS 2008	306	2008	Completed	6,237	0	0	0	6,237
CLASSROOM ENHANCEMENTS	298	2008	Completed	15,000	0	0	0	15,000
MAJOR DEFERRED MAINTENANCE PROJECTS 2009	307	2009	Completed	20,950	0	0	0	20,950
EXTRAORDINARY DEFERRED MAINTENANCE PROJECTS 2009	308	2009	Completed	7,015	0	0	0	7,015
HIGH TEMPERATURE HOT WATER IMPROVEMENTS	334	2009	Completed	8,000	0	0	0	8,000
MAJOR DEFERRED MAINTENANCE PROJECTS 2010	309	2010	Completed	30,870	0	0	0	30,870

<b>TOTAL FOR: RUTGERS, UNIVERSITY WIDE</b>				<b>\$113,972</b>	<b>\$0</b>	<b>\$0</b>	<b>\$0</b>	<b>\$113,972</b>
--	--	--	--	------------------	------------	------------	------------	------------------

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
*(000's)*

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**RUTGERS, NEWARK CAMPUS**

OLSON HALL FIT-OUT	235	2007	Completed	5,360	0	0	0	5,360
CENTRAL HEATING PLANT UPGRADE	303	2009	Completed	3,700	0	0	0	3,700
PARKING DECK ACQUISITION	304	2009	Completed	9,000	0	0	0	9,000
15 WASHINGTON STREET	315	2010	Continuing	70,900	0	0	0	70,900
LIFE SCIENCE II NEWARK	311	2011	Continuing	59,000	0	0	0	59,000
NJ DENTAL SCHOOL - RBHS	320	2012	Continuing	16,000	0	0	0	16,000
NJ DENTAL SCHOOL - RBHS	318	2012	Continuing	13,500	0	0	0	13,500
SHRP-RBHS	319	2012	Continuing	3,900	0	0	0	3,900

**TOTAL FOR:  
RUTGERS, NEWARK CAMPUS**

**\$181,360                    \$0                    \$0                    \$0                    \$181,360**

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
*(000's)*

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
<b><u>RUTGERS, PISC/N. BRUNSWICK</u></b>								
BIOMEDICAL ENGINEERING BUILDING	326	2004	Completed	33,500	0	0	0	33,500
PROTEOMICS	230	2006	Completed	47,000	0	0	0	47,000
KECK NEUROSCIENCE CENTER	244	2006	Completed	2,400	0	0	0	2,400
WRIGHT REIMAN POLYMER LAB RM 371	245	2006	Completed	3,000	0	0	0	3,000
HELDRIK PLAZA	246	2007	Completed	3,000	0	0	0	3,000
HIGH VOLTAGE SUBSTATION UPGRADE PHASE I	332	2007	Completed	10,500	0	0	0	10,500
LIVINGSTON STUDENT CENTER	238	2007	Completed	18,200	0	0	0	18,200
CLOTHIER HALL BATHROOM RENOVATIONS	248	2007	Completed	1,727	0	0	0	1,727
DOUGLASS DEVELOPMENTAL DISABILITIES	234	2007	Completed	4,000	0	0	0	4,000
LIVINGSTON DINING COMMONS	239	2007	Completed	30,500	0	0	0	30,500
RUTGERS STADIUM EXPANSION	288	2007	Completed	102,000	0	0	0	102,000
COLLEGE AVENUE CAMPUS TRANSIT SHELTERS	289	2007	Completed	1,800	0	0	1,097	703
GATEWAY TRANSIT VILLAGE / BOOKSTORE	301	2007	Completed	19,600	0	0	0	19,600
STUDENT COUNSELING CENTER	290	2008	Completed	5,000	0	0	0	5,000
UNIVERSITY VISITOR CENTER	291	2008	Completed	7,540	0	0	0	7,540
LIVINGSTON SOLAR ENERGY PROJECT	292	2008	Completed	10,000	0	0	0	10,000
CELL DNA REPOSITORY	295	2008	Completed	3,750	0	0	0	3,750
NELSON BIOLOGY C-WING RENOVATIONS	299	2009	Completed	10,800	0	0	0	10,800
RUTGERS STADIUM WELCOME LOUNGE	302	2009	Completed	4,875	0	0	0	4,875

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
LIVINGSTON CAMPUS HOUSING COMPLEX 1,500 BEDS	293	2009	Completed	215,000	0	0	0	215,000
BUSCH CAMPUS HOUSING COMPLEX 500 BEDS	294	2009	Completed	57,000	0	0	0	57,000
RUTGERS BUSINESS SCHOOL - NEW BRUNSWICK	300	2009	Completed	85,000	0	0	0	85,000
INSTITUTE FOR FOOD NUTRITION HEALTH	317	2011	Continuing	54,900	0	35,000	0	19,900
7 KILMER ROAD	321	2011	Completed	3,500	0	0	0	3,500
LIVINGSTON INFRASTRUCTURE	322	2011	Completed	10,000	0	0	0	10,000
TILLETT CLASSROOM PROJECT	323	2011	Completed	13,500	0	0	0	13,500
NICHOLAS MUSIC CENTER EXPANSION	324	2011	Completed	12,500	0	0	0	12,500
SAS ACADEMIC BUILDING	314	2012	Continuing	87,000	0	0	0	87,000
SOLAR CANOPY PROJECT	330	2012	Completed	40,800	0	0	0	40,800
CHEMISTRY -NB	310	2012	Continuing	115,000	0	82,000	0	33,000
JAMESON RESIDENCE HALL	335	2012	Planning	10,000	0	0	0	10,000
PHARMACY SCHOOL ADDITION	313	2012	Continuing	37,500	0	0	0	37,500
<b>TOTAL FOR: RUTGERS, PISC/N. BRUNSWICK</b>				<b>\$1,060,892</b>	<b>\$0</b>	<b>\$117,000</b>	<b>\$1,097</b>	<b>\$942,795</b>

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**RUTGERS, CAMDEN CAMPUS**

CAMDEN LAW SCHOOL RENOVATIONS	329	2007	Completed	37,000	0	0	0	37,000
CAMDEN RECREATION CENTER	240	2007	Completed	12,000	0	0	0	12,000
WRITERS HOUSE	247	2007	Completed	700	0	0	0	700
CAMDEN RESIDENTIAL COMPLEX	241	2007	Completed	4,500	0	0	0	4,500
CAMDEN DINING HALL	249	2007	Completed	5,300	0	0	0	5,300
CAMDEN STUDENT HOUSING PROJECT	327	2011	Completed	55,000	0	0	0	55,000
EARLY LEARNING RESEARCH ACADEMY	328	2011	Completed	3,900	0	0	0	3,900
305 COOPER STREET	316	2012	Continuing	4,500	0	0	0	4,500
ALUMNI HOUSE 312 COOPER STREET	325	2012	Continuing	2,500	0	0	0	2,500
NURSING & SCIENCE CAMDEN	312	2012	Continuing	62,600	0	46,875	0	15,725

**TOTAL FOR:**

**RUTGERS, CAMDEN CAMPUS**

**\$188,000**

**\$0**

**\$46,875**

**\$0**

**\$141,125**

**Department Totals**

**\$1,551,724**

**\$0**

**\$163,875**

**\$1,097**

**\$1,386,752**

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### University Hospital

#### UMDNJ - NEW JERSEY DENTAL SCHOOL

ORAL HEALTH PAVILION C LEVEL	41	2014	Planning	10,000	0	10,000	0	0
------------------------------	----	------	----------	--------	---	--------	---	---

TOTAL FOR:				\$10,000	\$0	\$10,000	\$0	\$0
UMDNJ - NEW JERSEY DENTAL SCHOOL								

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**UMDNJ - SCHOOL OF HEALTH RELATED PROFESSIONS**

SHRP - AUDITORIUM RENOVATION	20	1998	Completed	2,743	2,543	0	0	200
SHRP - SCOTCH PLAINS CONFERENCE CENTER	18	1999	Completed	846	846	0	0	0
SHRP - SSB RM 278	19	1999	Completed	58	58	0	0	0
SHRP - STANLEY S. BERGEN JR. BUILDING RENOVATIONS	16	2003	Completed	45	9	0	0	36
SHRP - SSB CLS LABORATORY GB 156-158 P#293	17	2004	Completed	84	84	0	0	0
SHRP - IP SERVER P#104	26	2004	Completed	20	20	0	0	0
SHRP-SSB RENOVATION - FURNITURE P#288	23	2004	Continuing	227	227	0	0	0
STRATFORD RENOVATION P#290	21	2005	Completed	27	27	0	0	0
SHRP-SCOTCH PLAINS STU. STUDY RM/LOUNGE C P#295	22	2005	Completed	63	63	0	0	0
SHRP - SSB RENOVATION P#449	30	2005	Continuing	889	0	0	0	889
SHRP - SCOTCH PLAINS CONVERSION OF LAB. P#299	31	2006	Completed	23	23	0	0	0
SHRP - SCOTCH PLAINS CONVERSION OF LAB. P#301	32	2006	Completed	23	23	0	0	0
SHRP - SCOTCH PLAINS AMPHITHEATER RENO. P#296	28	2006	Completed	90	90	0	0	0
SHRP - SCOTCH PLAINS CONVERSION OF LAB. P#300	29	2006	Completed	19	19	0	0	0
SCOTCH PLAINS REFURBISHMENT P#289	27	2006	Completed	15	15	0	0	0
SHRP-SMART CLASSROOMS	37	2006	Continuing	53	53	0	0	0
SHRP SSB 279 MULTI-PURP. COMP./DIST. LEARN P#387	25	2006	Completed	30	30	0	0	0
DISTANCE EDUCATION	38	2006	Completed	177	177	0	0	0
CONVERSION OF CHEM. LAB TO CYTOTECHNOLOGY LAB	39	2007	Completed	58	58	0	0	0

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**TOTAL FOR:**

**UMDNJ - SCHOOL OF HEALTH RELATED PROFESSIONS** \$5,490    \$4,365    \$0    \$0    \$1,125

**UMDNJ - SCHOOL OF NURSING**

FRANCOIS XAVIER BAGNOUD CENTER RELOCATION	33	2006	Completed	4,306	4,306	0	0	0
--	----	------	-----------	-------	-------	---	---	---

**TOTAL FOR:**

**UMDNJ - SCHOOL OF NURSING** \$4,306    \$4,306    \$0    \$0    \$0

**UNIVERSITY BEHAVIORAL HEALTH CNTR - NEWARK**

REPLACE WINDOWS AND DOORS ON THE INPATIENT UNIT	40	2008	Continuing	500	500	0	0	0
--	----	------	------------	-----	-----	---	---	---

**TOTAL FOR:**

**UNIVERSITY BEHAVIORAL HEALTH CNTR - NEWARK** \$500    \$500    \$0    \$0    \$0

**UNIVERSITY WIDE**

VIDEO CONFERENCING CAPABILITIES AT 4 LIBRARIES	24	2003	Completed	80	80	0	0	0
---	----	------	-----------	----	----	---	---	---

**TOTAL FOR:**

**UNIVERSITY WIDE** \$80    \$80    \$0    \$0    \$0

**PHYSICAL PLANT - PISCATAWAY/NEW BRUNSWICK**

PHYSICAL PLANT-PISCATAWAY/NEW BRUNSWICK	34	2000	Completed	6,050	6,050	0	0	0
---	----	------	-----------	-------	-------	---	---	---

**TOTAL FOR:**

**PHYSICAL PLANT - PISCATAWAY/NEW BRUNSWICK** \$6,050    \$6,050    \$0    \$0    \$0

**PHYSICAL PLANT - STRATFORD**

ROOF REPLACEMENT	35	2005	Completed	159	159	0	0	0
------------------	----	------	-----------	-----	-----	---	---	---

**TOTAL FOR:**

**PHYSICAL PLANT - STRATFORD** \$159    \$159    \$0    \$0    \$0

**Department Totals**

**\$26,585    \$15,460    \$10,000    \$0    \$1,125**

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### New Jersey Institute of Technology

#### NJIT - NEW JERSEY INSTITUTE OF TECHNOLOGY

LABORATORY UPGRADES	30	2009	Completed	2,300	2,300	0	0	0
ATHLETIC FACILITY	31	2010	Completed	4,000	0	0	0	4,000
LABORATORIES, CLASSROOMS, AND STUDIO FOR	32	2013	Continuing	59,659	0	30,659	0	29,000
CENTER FOR INTEGRATIVE LIFE SCIENCES	33	2014	Continuing	11,093	0	9,000	0	2,093
EDUCATIONAL INFRASTRUCTURE FOR THE IGENERATION	34	2014	Planning	100	0	0	0	100

**TOTAL FOR:**

**NJIT - NEW JERSEY INSTITUTE OF TECHNOLOGY**

**\$77,152**

**\$2,300**

**\$39,659**

**\$0**

**\$35,193**

**Department Totals**

**\$77,152**

**\$2,300**

**\$39,659**

**\$0**

**\$35,193**

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**Rowan University**

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
<b><u>ROWAN UNIVERSITY</u></b>								
HAWTHORNE HALL RENOVATION	42	2001	Completed	2,500	0	0	0	2,500
SCIENCE BUILDING	43	2001	Completed	44,197	0	0	0	44,197
MEMORIAL HALL RENOVATION	44	2001	Completed	9,500	0	0	0	9,500
BOSSHART STEAM/CONDENSATION REPLACEMENT	45	2001	Completed	90	0	0	0	90
BUNCE/MEMORIAL CHILLED WATER LOOP INSTALLATION	46	2001	Completed	1,500	0	0	0	1,500
BUNCE/MEMORIAL STEAM LINE REPLACEMENT	47	2001	Completed	95	0	0	0	95
STEAM LINE REPLACEMENT INSTALLATION	48	2001	Completed	150	0	0	0	150
TRIAD EMERGENCY GENERATOR INSTALLATION	49	2001	Completed	100	0	0	0	100
WESTBY HALL LIGHTING UPGRADE	50	2001	Completed	150	0	0	100	50
WILSON HALL/PARTIAL ROOF REPLACEMENT	51	2001	Completed	125	0	0	0	125
BOSSHART/(4) EYEWASH STATIONS INSTALLED	53	2001	Completed	12	0	0	0	12
BOSSHART/(4) SAFETY SHOWERS INSTALLED	54	2001	Completed	8	0	0	0	8
LANDSCAPE UPGRADES (SOIL, GRASS, SPRINKLERS & ETC)	55	2001	Completed	500	0	0	0	500
PARKING LOTS/REPAVE & RESTRIPE (B) (P)	56	2001	Completed	300	0	0	0	300
SPORTS FIELD/REBUILD DUGOUTS	58	2001	Completed	35	0	0	0	35
WILSON HALL/COOLING TOWER REPLACEMENT	59	2001	Completed	90	0	0	0	90
BOSSHART/BUNCE HALLS RENOVATE 4 SMART CLASSROOMS	60	2001	Completed	100	0	0	0	100
ROWAN HALL/REPLACE CHILLER 1A	57	2001	Completed	200	0	0	0	200
TRIAD FIRST FLOOR APARTMENT CONVERSION	64	2002	Completed	4,500	0	0	0	4,500

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
NEW STUDENT TOWNHOUSES	65	2002	Completed	36,050	0	0	0	36,050
HOLLYBUSH RESTORATION PHASE 1	62	2002	Completed	2,000	0	0	0	2,000
NEW EDUCATION HALL	61	2002	Completed	28,200	0	0	0	28,200
BOILER REPLACEMENT	66	2002	Completed	3,240	0	0	0	3,240
ACADEMY STREET SCHOOL RENOVATION	63	2002	Completed	4,300	0	0	0	4,300
UTILITIES LOOP EXPANSION	72	2003	Completed	300	0	0	0	300
MAIN CIRCUIT ELECTRICAL REPAIRS	73	2004	Completed	400	0	0	0	400
STUDENT CENTER CAFETERIA	68	2004	Completed	5,900	0	0	0	5,900
CENTRAL CHILLER PLANT	67	2004	Completed	12,500	0	0	0	12,500
FOOTBALL STADIUM TURF AND IMPROVEMENTS	69	2004	Completed	2,000	0	0	0	2,000
COGENERATION PLANT	70	2004	Completed	11,000	0	0	0	11,000
SCADA SYSTEM	79	2005	Continuing	598	0	0	0	598
CAMPUS MASTER PLAN	71	2005	Completed	1,123	0	0	0	1,123
STEAM LINE REPAIRS/REPLACEMENT	74	2005	Completed	942	0	0	0	942
NORTH SUBSTATION SWITCH	75	2005	Completed	300	0	0	0	300
CHILLED WATER LOOP EXTENSION	76	2005	Completed	600	0	0	0	600
69 KV SUBSTATION	77	2005	Completed	7,000	0	0	0	7,000
TECH PARK INFRASTRUCTURE	78	2006	Completed	2,050	0	0	0	2,050
GENERAL CLASSROOM RENEWAL - WILSON	88	2006	Completed	431	0	0	0	431

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
BOLE ROOF REPLACEMENT	89	2006	Completed	305	0	0	0	305
SWITCHGEAR 3 REPLACEMNT	90	2006	Completed	965	0	0	0	965
BUNCE ROOF REPLACEMENT	91	2006	Completed	450	0	0	0	450
FOOTBALL STADIUM LIGHTING REPLACEMENT	92	2006	Completed	500	0	0	0	500
HERING HEATING PLANT ROOF REPLACEMENT	94	2006	Completed	220	0	0	0	220
STUDENT CENTER DDC UPGRADE	126	2006	Continuing	400	0	0	0	400
GENERAL CLASSROOM RENEWAL - ROBINSON	86	2006	Completed	655	0	0	0	655
GENERAL CLASSROOM RENEWAL - BUNCE	87	2006	Completed	435	0	0	0	435
STUDENT CENTER CHILLED WATER	80	2006	Completed	496	0	0	0	496
CHILLED WATER EXTENSION TO ROWAN HALL	81	2006	Completed	564	0	0	0	564
EAST CAMPUS LIGHTING IMPROVEMENTS	82	2006	Completed	504	0	0	0	504
ROBINSON ROOF REPLACEMENT	83	2006	Completed	750	0	0	0	750
PEDESTRIAN/TRAFFIC CONTROL NORTH CAMPUS	84	2006	Completed	267	0	0	0	267
WATER INFRASTRUCTURE WEST CAMPUS - STORAGE TANK	85	2006	Continuing	2,000	0	0	0	2,000
WILSON HALL ROOF AND FACADE REPLACEMNT	103	2006	Under Construction	3,750	0	0	0	3,750
OAK AND LAUREL EXTERIOR PAINTING/REPAIRS	104	2006	Completed	292	0	0	0	292
MAGNOLIA HALL WATERPROOFING	105	2006	Completed	400	0	0	0	400
DORMITORY FIRE ALARM SYSTEMS RENEWAL	106	2006	Under Construction	600	0	0	0	600
EMERGENCY OPERATIONS GENERATOR	100	2006	Completed	200	0	0	0	200

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
BUNCE HALL ADA ACCESS IMPROVEMENTS	101	2006	Under Construction	2,000	0	0	0	2,000
STUDENT CENTER RATHSKELLAR RENOVATION	110	2006	Completed	1,500	0	0	0	1,500
BUNCE DEDICATED CLASSROOM RENOVATIONS	115	2006	Continuing	835	0	0	0	835
WINANS ROOF AND HVAC REPLACEMENT	116	2007	Under Construction	1,025	0	0	0	1,025
STUDENT CENTER ROOF REPLACEMENT	117	2007	Under Construction	1,010	0	0	0	1,010
BOZORTH ROOF REPLACEMENT	118	2007	Under Construction	940	0	0	0	940
CASSADY ROOF REPLACEMENT	119	2007	Completed	255	0	0	0	255
STEAMLINE REPLACEMENT MH17A-15	120	2007	Under Construction	380	0	0	0	380
STEAMLINE REPLACEMENT MH19-20	121	2007	Under Construction	440	0	0	0	440
STEAMLINE REPLACEMENT MH10-3	122	2007	Under Construction	1,005	0	0	0	1,005
TECH PARK TENANT FIT-OUT	114	2007	Under Construction	3,500	0	0	0	3,500
BOSSHART HALL DEMOLITION	102	2007	Completed	2,800	0	0	0	2,800
WIRELESS DATA INSTALLATION	107	2007	Under Construction	1,428	0	0	0	1,428
NORTH CAMPUS PEDESTRIAN CORRIDOR SIDEWALKS/LIGHTIN	108	2007	Completed	600	0	0	0	600
WILLOW HALL BATHROOM RENOVATIONS	109	2007	Completed	531	0	0	0	531
HVAC CONTROLS UPGRADE	137	2007	Continuing	500	0	0	0	500
BUNCE LECTURE HALL RENOVATION	139	2007	Planning	500	0	0	0	500
WILSON HALL MUSIC CLASSROOM RENOVATIONS	123	2007	Continuing	400	0	0	0	400
ROBINSON COMPUTER CLASSROOMS RENOVATION/UPGRADE	124	2007	Completed	320	0	0	0	320

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
NORTH CAMPUS SECURITY LIGHTING IMPROVEMENT	128	2007	Continuing	150	0	0	0	150
BOZORTH GENERAL CLASSROOM RENEWAL	95	2007	Completed	200	0	0	0	200
BOZORTH TOILET ROOM ADA RENOVATION	93	2007	Completed	310	0	0	0	310
TOHILL THEATER LIGHTING REPLACEMENT	111	2007	Planning	500	0	0	0	500
PFLEEGER THEATER LIGHTING REPLACEMENT	112	2007	Planning	500	0	0	0	500
ESBY GYM RENEWAL	113	2007	Planning	200	0	0	0	200
FOOTBALL STADIUM BLEACHER REPLACEMENT	134	2008	Planning	2,500	0	0	0	2,500
SITE ELECTRICAL FEEDERS NORTH CAMPUS	135	2008	Planning	3,500	0	0	0	3,500
WESTBY ROOF	136	2008	Planning	500	0	0	0	500
ROBINSON TOILET ROOM ADA RENOVATIONS	96	2008	Planning	1,100	0	0	0	1,100
WILSON ADA TOILET ROOM RENOVATIONS	97	2008	Planning	1,600	0	0	0	1,600
WESTBY ADA TOILET ROOM RENOVATIONS	99	2008	Planning	600	0	0	0	600
WILSON HALL WINDO AND DOOR REPLACEMENT	127	2008	Planning	1,500	0	0	0	1,500
WILSON BRIDGE REPLACEMENT	129	2008	Planning	500	0	0	0	500
BUNCE HALL ELEVATOR REHABILITATION	130	2008	Planning	200	0	0	0	200
ROBINSON ELEVATOR REHABILITATION	131	2008	Planning	200	0	0	0	200
WESTBY ELEVATOR REHABILITATION	132	2008	Planning	200	0	0	0	200
WILSON ELEVATOR REHABILITATION	133	2008	Planning	200	0	0	0	200
WESTBY HALL CLASSROOM RENOVATIONS	125	2008	Continuing	150	0	0	0	150

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
TEAM HOUSE RENOVATIONS	138	2008	Planning	500	0	0	0	500
ROHRER COLLEGE OF BUSINESS BUILDING	140	2014	Planning	40,393	0	40,393	0	0
COLLEGE OF ENGINEERING FACILITY EXPANSION	141	2014	Planning	45,958	0	45,958	0	0
BUNCE ADA TOILET ROOM RENOVATION	98	2208	Planning	750	0	0	0	750
<b>TOTAL FOR: ROWAN UNIVERSITY</b>				<b>\$319,019</b>	<b>\$0</b>	<b>\$86,351</b>	<b>\$100</b>	<b>\$232,568</b>
<b>Department Totals</b>				<b>\$319,019</b>	<b>\$0</b>	<b>\$86,351</b>	<b>\$100</b>	<b>\$232,568</b>

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### New Jersey City University

#### UNIVERSITY WIDE

SCIENCE BUILDING RENOVATION AND ADDITION

61	2013	Planning	32,000	0	0	0	32,000
----	------	----------	--------	---	---	---	--------

**TOTAL FOR:  
UNIVERSITY WIDE**

**\$32,000      \$0      \$0      \$0      \$32,000**

#### NEW JERSEY CITY UNIVERSITY

GILLIGAN STUDENT UNION RENOVATION

49	2005	Completed	16,430	0	0	0	16,430
29	2010	Planning	500	500	0	0	0
44	2011	Continuing	8,400	8,400	0	0	0
43	2012	Planning	5,250	5,250	0	0	0
36	2016	Planning	500	500	0	0	0

**TOTAL FOR:  
NEW JERSEY CITY UNIVERSITY**

**\$31,080      \$14,650      \$0      \$0      \$16,430**

**Department Totals**

**\$63,080      \$14,650      \$0      \$0      \$48,430**

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### Kean University

**KEAN UNIVERSITY**

ASBESTOS ABATEMENT @  
VARIOUS BLDGS

EXPANSION OF COMPUTER  
NETWORK

VAUGHN EAMES  
RENOVATIONS/ADDITION

WILKINS THEATER  
RENOVATION/ADDITION

STUDENT ACTIVITIES  
RENOVATION

CSI & CSE RE-ROOFING

HVAC UPGRADES @ D'ANGOLA  
BLDG

HVAC UPGRADES @ D'ANGOLA  
BLDG

FIRE ALARM ANNUNCIATION  
SYSTEM

NORTH AVENUE MULTIPURPOSE  
ACADEMIC BUILDING

EAST CAMPUS CLASSROOM

PERFORMING ARTS  
INSTRUCTIONAL FACILITY  
EXPANSION A

2	1994	Completed	234	0	0	0	234
3	1995	Completed	500	0	0	0	500
4	1995	Completed	400	0	0	0	400
5	1995	Completed	1,250	0	0	0	1,250
6	1995	Completed	350	0	0	0	350
7	1996	Completed	130	0	0	0	130
8	1996	Completed	70	0	0	0	70
9	1996	Completed	70	0	0	0	70
1	1998	Planning	608	608	0	0	0
10	2014	Planning	35,700	0	35,700	0	0
11	2014	Planning	1,987	0	1,987	0	0
12	2014	Planning	3,150	0	3,150	0	0

**TOTAL FOR:  
KEAN UNIVERSITY**

**\$44,449      \$608      \$40,837      \$0      \$3,004**

**Department Totals**

**\$44,449      \$608      \$40,837      \$0      \$3,004**

Project Status Report

Capital Improvement Projects FY2007 - FY 2013  
(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**William Paterson University**

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**WILLIAM PATERSON UNIVERSITY**

25 POWER AVENUE BUILDING ( FINE ARTS)	67		Completed	0	0	0	0	0
REHABILITATE MECHANICAL SYSTEM - WHITE	2	1995	Completed	370	370	0	0	0
CONDENSATE LINE REPLACEMENT	5	1995	Completed	85	85	0	0	0
ADA COMPLIANCE SHEA	6	1995	Completed	510	308	0	0	202
ACADEMIC BUILDING EXPANSION	8	1995	Completed	7,700	0	0	0	7,700
MECHANICAL SYSTEMS-ENVIRONMENT IMPROVEMENT&PRESERV	9	1996	Completed	1,700	0	0	0	1,700
SCIENCE HALL ROOF - UPPER SECTION	12	1996	Completed	280	0	0	0	280
TELECOMMUNICATIONS NETWORK EXPANSION	13	1996	Completed	250	0	0	0	250
ATHLETIC FIELD FACILITIES	20	1996	Completed	850	0	0	0	850
MANOR REHABILITATION	15	1996	Completed	1,940	1,000	0	0	940
WHITE HALL REHABILITATION	16	1996	Completed	1,300	0	0	0	1,300
LIBRARY EXPANSION	7	1996	Completed	10,100	0	0	0	10,100
UNDERGROUND STORAGE TANKS	4	1996	Completed	255	205	0	0	50
25 POWER AVENUE BUILDING (FINE ARTS)	68	1997	Completed	7,262	0	0	0	7,262
ACQUISITION 25 POWER FINE ARTS	19	1997	Completed	1,200	0	0	0	1,200
FIRE SYSTEMS IMPROVEMENTS	23	1997	Completed	415	0	0	0	415
MATELSON RENOVATION	21	1997	Completed	2,000	0	0	0	2,000
ELECTRICAL SERVICE IMPROVEMENTS	22	1997	Completed	180	0	0	0	180
MAINTENANCE ROOF	14	1997	Completed	225	200	0	0	25

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
*(000's)*

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
STUDENT CENTER LOUNGE RENOVATION	24	1998	Completed	175	0	0	0	175
SITE IMPROVEMENTS	25	1998	Completed	250	0	0	0	250
CENTURY HALL - NEW DORMITORY	69	1998	Completed	11,638	0	0	0	11,638
MORRISON HALL	29	1998	Completed	285	247	0	0	38
UNDERGROUND STORAGE TANK REMOVAL	57	1998	Completed	80	0	0	0	80
ATRIUM/LIBRARY/WAYNE HALL RENOVATIONS SITE/ADA	32	1998	Completed	614	214	0	0	400
MECHANICAL SYSTEM REC CENTER	27	1998	Completed	700	0	0	0	700
DOOR REPLACEMENTS	26	1998	Completed	60	0	0	0	60
OUTDOOR ATHLETIC FACILITIES RENOVATION	42	1998	Completed	1,200	0	0	0	1,200
FINE ARTS CODE COMPLIANCE	40	1998	Completed	5,000	0	0	0	5,000
ENERGY CONSERVATION	41	1999	Completed	1,500	0	0	0	1,500
ENERGY GENERATOR COMPUTER ROOM	49	1999	Completed	75	0	0	0	75
CLASSROOM/COMPUTER LAB RENOVATIONS	43	1999	Completed	325	0	0	0	325
DOOR REPLACEMENT	44	1999	Completed	200	0	0	0	200
BEN SHAHN RENOVATION	45	1999	Completed	1,500	0	0	0	1,500
SITE IMPROVEMENT PIONEER	31	1999	Completed	400	0	0	0	400
WAYNE HALL IMPROVEMENTS	28	1999	Completed	215	214	0	0	1
ELECTRIC SERVICE UPGRADE MORRISON	33	1999	Completed	230	230	0	0	0
ADA WALKWAYS	34	1999	Completed	265	0	0	0	265

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
*(000's)*

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
NEW RESIDENCE HALL	35	1999	Completed	10,800	0	0	0	10,800
HERITAGE RENOVATION	36	1999	Completed	4,000	0	0	0	4,000
MORRISON ROOF AND RENOVATION	37	1999	Completed	380	247	0	0	133
FUEL TANK REMOVAL	38	1999	Completed	100	0	0	0	100
STUDENT CENTER ALTERATIONS	39	1999	Completed	275	0	0	0	275
ELECTRICAL SERVICE REPLACEMENT HUNZIKER	30	1999	Completed	100	0	0	0	100
TOWERS - SPRINKLERS	71	2000	Completed	1,431	0	0	0	1,431
REC CENTER FLOOR, ROOF, BLEACHERS	46	2000	Completed	1,200	0	0	0	1,200
LOCKER/CHILLER ROOF	47	2000	Completed	100	0	0	0	100
ADA RESTROOM ACCESSIBILITY	48	2000	Completed	400	0	0	0	400
ACOUSTIC TREATMENT TV STUDIOS	50	2000	Completed	81	0	0	0	81
HUNZIKER CLASSROOM RENOVATION	51	2000	Completed	200	0	0	0	200
PIONEER HALL RENOVATION	52	2000	Completed	3,000	0	0	0	3,000
SOFTBALL PRESSBOX	54	2000	Completed	50	0	0	0	50
BEN SHAHN LECTURE HALL	55	2000	Completed	400	0	0	0	400
VALLEY ACQUISITION	56	2000	Completed	9,500	0	0	0	9,500
NEW ELEVATOR RAUBINGER	59	2000	Completed	548	0	0	0	548
RENOVATE ALUMNI FACILITY	61	2000	Planning	350	0	0	0	350
PUBLIC FACILITY RENOVATION	63	2000	Completed	400	0	0	0	400

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
CHILLER REPLACEMENT	65	2001	Completed	434	0	0	0	434
FIRE SAFETY RESIDENCE LIFE	66	2001	Completed	1,500	0	0	0	1,500
CLASSROOM RENOVATIONS	62	2001	Continuing	1,700	0	0	0	1,700
ASBESTOS ABATEMENT	60	2001	Completed	2,500	0	0	0	2,500
ROOFING AND WATERPROOFING	58	2001	Continuing	1,500	0	0	0	1,500
TENNIS COURT REPLACEMENT	53	2001	Completed	850	0	0	0	850
RAUBINGER HALL - ELECTRICAL SERVICE	70	2001	Completed	238	0	0	0	238
VALLEY ROAD BUILDING	64	2001	Continuing	23,390	0	0	0	23,390
BIOTECHNOLOGY, NATURAL AND SOCIAL SCIENCE	72	2006	Completed	70,000	0	0	0	70,000
ACADEMIC SERVICES RELCATION AND RENOVATION	74	2011	Continuing	1,000	0	0	0	1,000
RELOCATION TO CONSOLIDATE STUDENT SERVICES	73	2011	Completed	4,000	0	0	0	4,000
HEALTH SCIENCES BUILDING	75	2014	Planning	30,000	0	30,000	0	0
<b>TOTAL FOR: WILLIAM PATERSON UNIVERSITY</b>				<b>\$231,761</b>	<b>\$3,320</b>	<b>\$30,000</b>	<b>\$0</b>	<b>\$198,441</b>

**Department Totals**

	<b>\$231,761</b>	<b>\$3,320</b>	<b>\$30,000</b>	<b>\$0</b>	<b>\$198,441</b>
--	------------------	----------------	-----------------	------------	------------------

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### Montclair State University

#### UNIVERSITY WIDE

CENTER ENVIRONMENTAL & LIFE SCIENCE	27	2014	Under Construction	52,378	0	39,284	0	13,094
SCHOOL OF BUSINESS	28	2014	Under Construction	62,505	0	46,879	0	15,626
HIGH AVAILABILITY UNINTERRUPTED POWER	30	2015	Planning	700	0	0	0	700
NETWORKING EQUIPMENT & SYSTEMS	31	2015	Planning	6,250	0	0	0	6,250
CONVERSION TO I/P TELEPHONE SERVICE	29	2015	Planning	700	0	0	0	700
<b>TOTAL FOR: UNIVERSITY WIDE</b>				<b>\$122,533</b>	<b>\$0</b>	<b>\$86,163</b>	<b>\$0</b>	<b>\$36,370</b>

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
*(000's)*

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**MONTCLAIR STATE UNIVERSITY**

SOC WASTE WATER TREATMENT PLANT	1	1994	Completed	500	500	0	0	0
EQUIPMENT LEASING FUND	5	1995	Completed	5,500	1,650	0	0	3,850
ADDITION TO RICHARDSON HALL	6	1996	Completed	17,000	0	0	0	17,000
INSTALLATION OF FIBER OPTIC CABLE	7	1996	Completed	700	0	0	0	700
CAPITAL RENEWAL AND REPLACEMENT-HEFT	9	1996	Completed	2,120	0	0	0	2,120
ATHLETIC MASTER PLAN	10	1996	Completed	125	125	0	0	0
FACADES: COLLEGE AND CHAPIN HALLS	4	1996	Completed	125	125	0	0	0
PHYSICAL PLANT GARAGE FLOOR REFURBISHMENT	11	1998	Completed	150	150	0	0	0
SPEECH BUILDING ADA ELEVATOR	12	1998	Completed	270	270	0	0	0
EMERGENCY GENERATOR FOR TELEPHONE	13	1999	Completed	275	275	0	0	0
REFURBISH FLOOR, PANZER GYM #6	24	1999	Completed	400	400	0	0	0
SPRAGUE LIBRARY ELECTONIC LEARNING LAB	22	1999	Completed	396	396	0	0	0
FINLEY HALL RENOVATION	19	2000	Continuing	1,270	0	0	0	1,270
BOND HOUSE RENOVATIONS	20	2000	Continuing	120	0	0	0	120
CAMPUS DINER	23	2000	Completed	1,000	1,000	0	0	0
PARKING STRUCTURE AND THEATER BUILDING	15	2000	Completed	17,500	17,500	0	0	0
THE CHILDREN'S CENTER	16	2001	Planning	0	0	0	0	0
CAMPUS WIDE FACILITIES AUDIT	25	2001	Completed	100	100	0	0	0
CALCIA, HVAC REFURBISHMENT	21	2001	Completed	30	0	0	0	30

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
SPEECH BUILDING STUDIO THEATER RENOVATIONS	26	2002	Completed	150	0	0	0	150
<b>TOTAL FOR: MONTCLAIR STATE UNIVERSITY</b>				<b>\$47,731</b>	<b>\$22,491</b>	<b>\$0</b>	<b>\$0</b>	<b>\$25,240</b>
<b>Department Totals</b>				<b>\$170,264</b>	<b>\$22,491</b>	<b>\$86,163</b>	<b>\$0</b>	<b>\$61,610</b>

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### The College of New Jersey

#### THE COLLEGE OF NEW JERSEY

CRR VARIOUS CAPITAL RENEWAL TO PLANT	2	1994	Completed	687	687	0	0	0
CRR VARIOUS CAPITAL RENEWAL TO PLANT	7	1994	Completed	687	687	0	0	0
CRR OIL SPILL CLEANUP AT POWER HOUSE	1	1995	Completed	290	290	0	0	0
CRR OIL SPILL CLEANUP AT POWER HOUSE	6	1995	Completed	290	290	0	0	0
ADMIN SVCES BLDG BIOLOGICAL DECONTAMINATION	8	1996	Completed	93	93	0	0	0
OIL SPILL CLEANUP POWER HOUSE	9	1996	Completed	171	171	0	0	0
ADMIN SERVICES BUILDING BIOLOGICAL DECOMINATION	3	1996	Completed	93	93	0	0	0
OIL SPILL CLEANUP POWER HOUSE	4	1996	Completed	171	171	0	0	0
FORCINA HALL ASBESTOS REMOVAL	5	1996	Completed	17	17	0	0	0
	12	2013	Planning	0	0	0	0	0
STEM BUILDING	10	2013	Planning	64,000	0	40,000	0	24,000
	11	2013	Planning	0	0	0	0	0

**TOTAL FOR:  
THE COLLEGE OF NEW JERSEY**

**\$66,499      \$2,499      \$40,000      \$0      \$24,000**

**Department Totals**

**\$66,499      \$2,499      \$40,000      \$0      \$24,000**

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**Ramapo College of New Jersey**

**UNIVERSITY WIDE**

STUDENT CENTER HVAC RENOVATION & UPGRADE	158	2009	Continuing	8,000	0	0	0	8,000
ACADEMIC BUILDING RE-ROOFING	157	2010	Completed	3,200	0	0	0	3,200
PHOTOVOLTAIC SYSTEM	160	2011	Planning	20,000	0	0	0	20,000
NEW ELECTRIC SWITCHGEAR	151	2011	Completed	750	0	0	0	750
RENOVATIONS A-,D- & E-WINGS	152	2011	Continuing	6,000	0	0	0	6,000
PHASE II HOUSING RENOVATION	154	2011	Continuing	5,300	0	0	0	5,300
G-WING RENOVATION & ADDITION	155	2011	Continuing	60,000	0	0	0	60,000
HAVEMEYER HOUSE RE-ROOFING	156	2012	Completed	400	0	0	0	400
ARCH COURTYARD	153	2012	Continuing	500	0	0	0	500
SCOREBOARDS ATHLETIC FIELDS	162	2012	Continuing	250	0	0	0	250
ACADEMIC COMMONS (CARRIAGE HOUSE CONVERSION)	163	2012	Planning	650	0	0	0	650
NEW CHILLER, ANISFIELD SCHOOL OF BUSINESS	165	2012	Planning	886	0	0	0	886
SPRINKLER SYSTEM INSTALLATION, A-WING	161	2012	Completed	75	0	0	0	75
HVAC REPLACEMENT, A & B WINGS	159	2012	Continuing	2,200	0	0	0	2,200
GENERATOR, SPORTS & REC. CTR.	164	2013	Planning	330	0	0	0	330

**TOTAL FOR:  
UNIVERSITY WIDE**

**\$108,541                    \$0                    \$0                    \$0                    \$108,541**

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### RAMAPO COLLEGE OF NEW JERSEY

CAMPUS PAVING (RENOVATIONS OF ROADWAYS, PATHWAYS & PARKING GARAGE)	149	2004	Completed	250	0	0	0	250
CAMPUS SIGNAGE	137	2005	Completed	5,300	0	0	0	5,300
UTILITY RELOCATION	140	2005	Continuing	1,300	0	0	0	1,300
ANISFIELD SCHOOL OF BUSINESS	142	2005	Completed	1,300	0	0	0	1,300
LOOP ROAD	136	2005	Completed	30,300	0	0	0	30,300
PHASE IX STUDENT HOUSING	138	2005	Completed	4,600	0	0	0	4,600
MANSION GROVE LANDSCAPING	107	2006	Completed	39,800	0	0	0	39,800
UTILITY INFRASTRUCTURE	144	2007	Completed	300	0	0	0	300
REFORESTATION & MITIGATION	145	2007	Completed	463	0	0	0	463
THE VILLAGE STAIRWELL PAINTING	146	2007	Completed	705	0	0	0	705
PHASE I HOUSING RENOVATION	147	2007	Completed	218	0	0	0	218
NEW SOUTH ENTRANCE	143	2007	Completed	5,100	0	0	0	5,100
SUSTAINABILITY CENTER	139	2007	Completed	200	0	0	0	200
SPIRITUAL CENTER	87	2008	Completed	1,200	0	0	0	1,200
MANSION LANDSCAPING/PAVING PHASE II	141	2008	Completed	1,250	0	0	0	1,250
	150	2009	Completed	100	0	0	0	100

**TOTAL FOR:**

**RAMAPO COLLEGE OF NEW JERSEY**

**\$92,386**

**\$0**

**\$0**

**\$0**

**\$92,386**

**Department Totals**

**\$200,927**

**\$0**

**\$0**

**\$0**

**\$200,927**

Project Status Report

Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

Richard Stockton College of New Jersey

**Project Status Report**  
**Capital Improvement Projects FY2007 - FY 2013**  
*(000's)*

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

**THE RICHARD STOCKTON COLLEGE OF NEW JERSEY**

SANITARY SEWER EXTENSION	61	2007	Completed	1,200	0	0	0	1,200
CAMPUS CENTER	62	2007	Completed	60,000	0	0	0	60,000
SCIENCE LABORATORY HVAC REPLACEMENT	63	2007	Completed	1,900	1,900	0	0	0
FIRE SAFETY UPGRADES & REPLACEMENT PHASE 1	67	2007	Completed	1,265	0	0	0	1,265
CAMPUS SIGNAGE	68	2007	Completed	1,700	0	0	0	1,700
NORTHEAST CAMPUS COMMUNICATION UPGRADES	69	2007	Completed	37	37	0	0	0
PURCHASE OF GALLOWAY ELDERCARE LAND	70	2007	Completed	1,500	0	0	0	1,500
HOUSING I POWER REPLACEMENT	64	2007	Continuing	1,900	1,900	0	0	0
NACOTE CREEK FIELD RENOVATIONS	76	2008	Completed	1,500	0	0	0	1,500
HOUSING III ROOF, SPOUTS, & GUTTER REPLACEMENT	78	2008	Completed	330	0	0	0	330
SCIENCE LABORATORY HVAC REPLACEMENT	74	2008	Completed	1,900	0	0	0	1,900
ACADMEIC HEAT PUMP REPLACEMENT	75	2008	Completed	4,288	0	0	0	4,288
ELIZABTH ALTON AUDITORIUM RENOVATION	73	2008	Completed	3,181	0	0	0	3,181
HOLOCAUST RESOURCE CENTER EXPANSION	72	2008	Completed	1,889	0	0	0	1,889
N-WING CAFETERIA RENOVATION	77	2008	Completed	4,000	0	0	0	4,000
REFORESTATION	80	2008	Completed	790	0	0	0	790
HOUSING I POWER REPLACEMENT	81	2008	Completed	1,900	0	0	0	1,900
CAMPUS SIGNAGE	82	2010	Completed	300	0	0	0	300
REPLACEMENT OF BUILDING 33 CHILLER	88	2010	Completed	349	349	0	0	0

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name	Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
L-WING RENOVATIONS	85	2010	Completed	8,000	0	0	0	8,000
PAC RETROFIT	89	2010	Completed	2,000	0	0	0	2,000
MAIN ENTRANCE TRAFFIC IMPROVEMENTS	87	2010	Completed	2,000	0	0	0	2,000
UNIFIED SCIENCE CENTER	83	2010	Completed	42,000	0	0	0	42,000
C/D COURTYARD RENOVATIONS	84	2010	Completed	1,500	1,500	0	0	0
ATHLETIC & RECREATION IMPROVEMENTS	90	2010	Completed	1,300	1,300	0	0	0
ALTERNATE ELECTRICAL POWER	86	2011	Completed	2,500	2,500	0	0	0
PLANT MANAGEMENT - BUILDING #2	91	2011	Completed	1,000	0	0	0	1,000
ADDITIONAL MULTIDISCIPLINARY CLASSROOM BUILDING	93	2014	Planning	13,522	0	13,522	0	0
UNIFIED SCIENCE CENTER - SCIENCE BUILDING ADDITION	92	2014	Planning	21,465	0	21,465	0	0
<b>TOTAL FOR:</b>				<b>\$185,216</b>	<b>\$9,486</b>	<b>\$34,987</b>	<b>\$0</b>	<b>\$140,743</b>
<b>THE RICHARD STOCKTON COLLEGE OF NEW JERSEY</b>								

<b>Department Totals</b>	<b>\$185,216</b>	<b>\$9,486</b>	<b>\$34,987</b>	<b>\$0</b>	<b>\$140,743</b>
--------------------------	------------------	----------------	-----------------	------------	------------------

# Project Status Report

## Capital Improvement Projects FY2007 - FY 2013

(000's)

Project Name

Proj No.	Start Year	Status	Total Available	General	Bond	Federal	Other
----------	------------	--------	-----------------	---------	------	---------	-------

### Thomas Edison State College

#### UNIVERSITY WIDE

NEW ALLIED HEALTH SCIENCE BUILDING (NURSING EDUCAT

9	2014	Under Construction	16,968	0	12,726	0	4,242
---	------	--------------------	--------	---	--------	---	-------

**TOTAL FOR:  
UNIVERSITY WIDE**

**\$16,968          \$0          \$12,726          \$0          \$4,242**

#### STATE LIBRARY

REPLACE STACK SHELVING, LIBRARY FOR THE BLIND

2	1994	Completed	1,708	1,708	0	0	0
1	1996	Continuing	1,288	1,288	0	0	0
3	1998	Completed	650	650	0	0	0
4	1999	Continuing	1,350	1,350	0	0	0

**TOTAL FOR:  
STATE LIBRARY**

**\$4,996          \$4,996          \$0          \$0          \$0**

**Department Totals**

**\$21,964          \$4,996          \$12,726          \$0          \$4,242**