
BEACH RENOURISHMENT Date May 25, 2008
GREAT EGG HARBOR TO PECK BEACH
PROJECT NO. 4207-07 GLDD NO. 14981
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88+00 to 111+00 - South

Prepare Dredge For Work

APRIL '08 MAY '08

Prep Beach for Sand

64+00 to 88+00 - South

37+00 to 64+00 - South

37+00 to 23+00 - North

Beachfill

Survey Preconstruction Survey Lines

JUNE '08

Truck Shore Equipment to Jobsite

Truck Shore Pipe to Jobsite

Truck Misc. Equipment & Parts

Survey Borrow Area

Mobilize Subline & Attendant Plants

Break Apart Pipe Raft & Offload GL 183

Lay 5000 ft Subline on Location

Truck Survey Crab from Balt.

Assemble Crab on Beach

Demob

Piping Plover Monitoring

Structure Monitoring

24+00 to 0+00 - South

Demob Land Equipment

Demob Shore Pipe

Demob Subline

Demob Illinois and Attendent Equipment

Survey Prefill Beach Sections

Contract Award - April 25, 2008

Required Completion - JULY 26, 2008

Preconstruction Conference

Mobilization


