
State of New Jersey

Department of the Treasury

Integrity Oversight Monitoring Reporting Model

Firm Name: RSM US LLP

Engagement: Raritan Bridge Replacement Project - 14-033C

For Quarter Ending: 06/30/2022

No. Recipient Data Elements Response Comments

A. General Info

1. Recipient of funding New Jersey Transit Corporation

2. Federal Funding Agency? (e.g. HUD, FEMA) Federal Transit Administration

3. State Funding (if applicable) Transportation Trust Fund - $148,770,822

4. Award Type Federal Transit Administration Public Transportation Emergency Relief Program

5. Award Amount $446,312,465 Total Project Budget $595,083,287.00

6. Contract/Program Person/Title Ronald Hovey, Chief Procurement Officer (Acting)

7. Brief Description, Purpose and Rationale of Project/Program The project includes the removal of the current bridge and replacement of the 

existing bridge with a new moveable bridge designed and built to better 

withstand ocean surge and wave action during major storms. 

8. Contract/Program Location NJ TRANSIT's North Jersey Coast Line (NJCL) between Perth Amboy and South 

Amboy

9. Amount Expended to Date $202,853,331.44 

10. Amount Provided to other State or Local Entities None

11. Completion Status of Contract or Program In Progress

12. Expected Contract End Date/Time Period January 2029

B. Monitoring Activities

13. If FEMA funded, brief description of the status of the project worksheet 

and its support.

Not applicable.

14. Quarterly Activities/Project Description (include number of visits to meet 

with recipient and sub recipient, including who you met with, and any 

site visits warranted to where work was completed)

Preparation and submission of bi-weekly status updates and monthly Form E. 

RSM obtained and reviewed project documentation in conjunction with our 

fraud risk assessment and execution of our approved workplan. RSM's 

submitted fraud risk assessment was approved and the subsequent full work 

authorization was approved on October 27, 2021.

RSM performed site visits four times during this period. The visits occurred April 

27, 2022, May 25, 2022, and June 22, 2022.

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the 

Disaster Relief Appropriations Act.

Page 1 of 3



State of New Jersey

Department of the Treasury

Integrity Oversight Monitoring Reporting Model

Firm Name: RSM US LLP

Engagement: Raritan Bridge Replacement Project - 14-033C

For Quarter Ending: 06/30/2022

No. Recipient Data Elements Response Comments

Reports required under A-60 will be submitted by Integrity Monitors on the first business day of each calendar quarter to the State Treasurer and will contain detailed information on the projects/contracts/programs funded by the 

Disaster Relief Appropriations Act.

15. Brief Description to confirm appropriate data/information has been 

provided by recipient and what activities have been taken to review in 

relation to the project/contract/program. 

RSM requested additional documents to facilitate our fraud risk assessment, as 

well as, for the purposes of developing an understanding of the project. This 

information included but was not limited to:

- Construction meetings

- Davis Bacon/Disbursements

- Buy America

- Notice(s) of Proposed Change

- Claims Management

- Pay Applications

- Procurement Documentation

- Construction Manager Invoice Review

- Construction Contractor Invoice Review

- Subcontractors

- Disadvantaged Business Enterprise (DBE) Form E's and E2's

- Grant Management

16. Description of quarterly auditing activities that have been conducted to 

ensure procurement compliance with terms and conditions of the 

contracts and agreements.

We conducted testing in accordance with our fraud risk assessment related to 

procurement, disbursements, FTA Quarterly Reports, daily construction reports, 

DBE form E and E2's, and NPCs.

17. Have payment requisitions in connection with the contract/program 

been reviewed? Please describe

We are in process of performing detailed inspection of 62 out of 62 design (15-

044), and 18 out of 18 construction management (18-015), and 18 out of 18 

construction (20-005X) invoices in line with our approved worksteps.

18. Description of quarterly activity to prevent and detect waste, fraud and 

abuse.

Our meetings with key stakeholders, attendance at bi-weekly project status 

meetings, requests and review of source documents, and site inspection all 

contribute to preventing and detecting waste, fraud and abuse. 

19. Provide details of any integrity issues/findings None.

20. Provide details of any work quality or safety/environmental/historical 

preservation issue(s).

None.

21. Provide details on any other items of note that have occurred in the past 

quarter

None.

22. Provide details of any actions taken to remediate waste, fraud and abuse 

noted in past quarters

Not applicable. 
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C. Miscellaneous

23. Attach a list of hours and expenses incurred to perform your quarterly 

integrity monitoring review

For the period April 1, 2022 - June 30, 2022, the following individuals have 

expended a total of 399.0 hours, with $57.34 in reimbursement of expenses 

requested. 

Name:

David Luker

Matthew Blondell 

Rita Chevalier

Stephanie Tantillo

Sean McCarter

Ryan Daly

Shawn Dahl

Sam Grosoff

Jaren Mendel

Marcelo Fuentes (MBE subcontractor)

Michael Mudalel (MBE subcontractor)

24 Add any item, issue or comment not covered in previous sections but 

deemed pertinent to monitoring program. 

None.

Name of Integrity Monitor: RSM US LLP

Name of Report Preparer: David Luker

Signature:

Date:  30-Sep-22
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