
MIDDLE TOWNSHIP ACTION PLAN

Italics = DEP CAFRA Requirements 

Item No. Subject 18/06Action Item

Middle 
Township 
Timetable 

(Days)

Middle 
Township 
Deadline

State Agencies 
Timetable 

(Days)

State 
Agencies 
Deadline

Status

A1 Natural Resource Inventory The Township shall work with OSG and DEP to create a comprehensive 
NRI. 120 5/1/2007

30 days after 
Township 

completion of 
A1

6/1/2007

A2 Natural Resource Inventory The Township’s planning board shall adopt the NRI as part of its master 
plan.   510 6/1/2008

B1 Proposed Centers
The Township shall work with state agencies to finalize boundaries for its 
proposed centers. The boundaries will take into account existing 
environmental resources and capacity constraints.

120 5/1/2007 120 5/1/2007

B2 Proposed Centers
The Township shall work with OSG and DEP to produce an environmental 
protection ordinance that contains the measures necessary to protect 
environmentally sensitive areas within the centers. 

150 6/1/2007 150 6/1/2007

C1 Transportation, 
Infrastructure, Capacity

In order for state agencies to consider enhanced transit service as part of 
the PIA, the Township must develop the planning and design concepts 
necessary to show how the service will be viable. These concepts should 
specify where development will be focused and how it will be oriented (e.g. 
pedestrian linkages) to ensure accessibility to transit. 

240 9/1/2007

30 days after 
Township 

completion of 
C1

10/1/2007

C2 Transportation, 
Infrastructure, Capacity

Township shall ensure that its Stormwater Management Plan is in 
compliance with DEP's regulations. 90 3/1/2007

C3 Transportation, 
Infrastructure, Capacity

The Township shall begin work with Cape May County to revise the Middle 
Township portion of the Wastewater Management Plan.  Completion of this 
plan will be a condition in the PIA. 

450 4/1/2008

60 days after 
Township 

completion of 
C3

6/1/2008

C4 Transportation, 
Infrastructure, Capacity

Recommendations from the negotiation of the issues described in C1 
through C3 will be incorporated into the housing and land use plan 
elements as needed.   

360 1/1/2008

30 days after 
Township 

completion of 
C4

C5 Transportation, 
Infrastructure, Capacity

The Township shall prepare a new Capital Improvement Program aligned 
with its planned development. This shall be included as a PIA item based 
upon the results of the Land Use Plan recommendations.  

PIA ITEM

C6 Transportation, 
Infrastructure, Capacity

The Township shall provide at least an overview of transportation issues (if 
not a full circulation plan), discussing road networks and alternative modes 
of transportation such as transit, bicycling and walking.  This item should 
link transportation to land use context in a strategic manner to support 
center-based development.

240 9/1/2007

30 days after 
Township 

completion of 
C6

10/1/2007

D1A Land Use Plan Element The Township shall prepare a Draft Master Plan Reexamination Report. 360 1/1/2008

30 days after 
Township 

completion of 
D1A

2/1/2008

D1B Land Use Plan Element
The Township shall produce a new land use plan element that takes into 
account information from the NRI in defining areas for development and 
preservation.

360 1/1/2008

30 days after 
Township 

completion of 
D1B

2/1/2008

D2A Land Use Plan Element
The land use plan element shall outline measures for the Township to 
implement through ordinances to protect environmentally sensitive areas 
outside centers, particularly the SL and RR zones.

360 1/1/2008

30 days after 
Township 

completion of 
D2A

2/1/2008

D2B Land Use Plan Element The Township Planning Board shall adopt the Reexamination Report and 
Land Use Plan Element of the Master Plan. 510 6/1/2008

D3 Land Use / Zoning 
Regulations 

The zoning ordinance revisions and/or new ordinances must implement the 
policies and recommendations of the master plan, and accurately reflect 
center boundaries and/or planning area changes (if applicable), and 
ordinances that implement appropriate environs protection measures, 
including zoning, resource protection, and site plan and subdivision 
ordinance revisions.

510 6/1/2008

E1 Housing Element & Fair 
Share Plan

The Township shall ensure that its Plan Endorsement petition and COAH 
petition are generally consistent with each other in terms of where 
development will be focused and how much growth will be accommodated. 
The COAH petition will incorporate relevant agreements and information 
arising from Plan Endorsement negotiations taking place through this Action
Plan.  

360 1/1/2008

30 days after 
Township 

completion of 
E1

2/1/2008

F1 Air Safety and Zoning 
Compliance

The Township shall correct its petition to address the Cape May County 
Airport and to affirm that the Township has indeed adopted the proper 
ordinance.

420 3/1/2008

30 days after 
Township 

completion of 
F1

4/1/2008

F2 Emergency Planning The Township shall provide evidence that it has an Emergency Operating 
Plan approved by the NJ State Police. COMPLETE
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F4 Threatened & Endangered 
Species Habitat 

The Township shall work with DEP on protecting habitat of threatened and 
endangered species. This information will be part of discussion in finalizing 
center boundaries and planning areas.

120 5/1/2007 120 5/1/2007

G1 Petition Report Update

Elements of the petition report will be accurately updated based on the 
fulfillment of this action plan. These elements may include but are not 
limited to: PIA, population projections, center delineation criteria data, 
references to new documents.  Draft petition report shall be provided for 
OSG review. 

510 6/1/2008

30 days after 
Township 

completion of 
G1

7/1/2008

G2 Petition Report Update

Due to the extent of change involved to make the petition consistent with 
the State Plan, the Township shall provide evidence of public participation 
for the various action items, and in the end pass a resolution supporting the 
revised petition.  

510 6/1/2008

30 days after 
Township 

completion of 
G2

7/1/2008

G3 Petition Report Update

The Township shall improve the Statement of Planning Coordination 
section to discuss how future center-based development, infrastructure & 
capacity, and environmental protection will be coordinated with Upper & 
Dennis Townships and other adjacent municipalities. This section shall also 
address cross-border issues such as development impacts and potential for
shared services. 

420 3/1/2008

30 days after 
Township 

completion of 
G3

4/1/2008

H1 Coastal Consistency 
Statement 

The Township shall prepare a statement that addresses natural resource 
protection and coastal management demonstrating consistency of local 
plans and ordinances with the goals of the Coastal Zone Management 
Program.

420 3/1/2008

30 days after 
Township 

completion of 
H1

4/1/2008

H2
Cape May County 
Wastewater Management 
Plan 

The Township shall work with Cape May County to prepare a Draft 
Wastewater Management Plan Amendment that addresses the 
wastewater and water quality management needs of the Township under 
the endorsed plan. The complete updated Wastewater Management Plan 
must be noticed for approval by DEP prior to CAFRA Center Designation

450 4/1/2008

90 days after 
Township 

completion of 
H2

6/1/2008

H4 Environmental Protection 
Ordinance 

The Township shall refine its draft ordinance and formally adopt the 
ordinance to protect environmentally sensitive areas in the Centers and 
other parts of the Township. 

510 6/1/2008

H5 Water Supply Information

The Township shall coordinate with DEP in the final phase of the study of 
the Cohansey aquifer to determine best scenario(s). Pending the results of 
the study, and the choosing of the preferred water supply scenario, the 
Township must prepare and submit an assessment of existing public water 
supply wells with current allocation(s) and ability to accommodate 
projected growth.

9/30/2008 10/31/2008
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