

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
1	1D01LAY	1	L.S.	Construction Layout	\$100,000.00	\$100,000.00	\$150,000.00	\$150,000.00	\$379,482.00	\$379,482.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$265,000.00	\$265,000.00
2	1D10MOB	1	L.S.	Mobilization	\$1,080,000.00	\$1,080,000.00	\$1,300,000.00	\$1,300,000.00	\$1,200,000.00	\$1,200,000.00	\$653,000.00	\$653,000.00	\$100,000.00	\$100,000.00	\$1,400,000.00	\$1,400,000.00
3	1G01SCH	1	L.S.	Progress Schedule	\$5,000.00	\$5,000.00	\$20,000.00	\$20,000.00	\$35,700.00	\$35,700.00	\$25,000.00	\$25,000.00	\$30,000.00	\$30,000.00	\$25,000.00	\$25,000.00
4	1HFP009	1	L.S.	Fuel Price Adjustment (This is a NO BID, Lump Sum item for this contract. The Lump Sum price is \$9,000. Enter a Unit Price of \$9,000 as your bid item for this item.)	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00	\$9,000.00
5	2A02CAG	1	L.S.	Clearing and Grubbing	\$14,000.00	\$14,000.00	\$100,000.00	\$100,000.00	\$45,622.14	\$45,622.14	\$300,000.00	\$300,000.00	\$120,000.00	\$120,000.00	\$675,000.00	\$675,000.00
6	2B02REX	4,538.00	C.Y.	Roadway Excavation, Earth	\$5.00	\$22,690.00	\$30.00	\$136,140.00	\$42.20	\$191,503.60	\$39.00	\$176,982.00	\$70.00	\$317,660.00	\$70.00	\$317,660.00
7	2B03REX	12	C.Y.	Roadway Excavation, Rock	\$1,500.00	\$18,000.00	\$100.00	\$1,200.00	\$462.32	\$5,547.84	\$500.00	\$6,000.00	\$800.00	\$9,600.00	\$500.00	\$6,000.00
8	2B10CPR	215	S.Y.	Removal of Concrete Pavement	\$73.00	\$15,695.00	\$50.00	\$10,750.00	\$44.71	\$9,612.65	\$80.00	\$17,200.00	\$60.00	\$12,900.00	\$80.00	\$17,200.00
9	2B15STS	1,139.00	C.Y.	Stripping Topsoil	\$12.95	\$14,750.05	\$10.00	\$11,390.00	\$15.67	\$17,848.13	\$39.00	\$44,421.00	\$40.00	\$45,560.00	\$30.00	\$34,170.00
10	2C01EMB	1,803.00	C.Y.	Embankment , Common	\$44.00	\$79,332.00	\$15.00	\$27,045.00	\$17.01	\$30,669.03	\$75.00	\$135,225.00	\$65.00	\$117,195.00	\$55.00	\$99,165.00
11	2C02EMB	984	C.Y.	Embankment , Grade A	\$25.00	\$24,600.00	\$30.00	\$29,520.00	\$41.16	\$40,501.44	\$75.00	\$73,800.00	\$100.00	\$98,400.00	\$100.00	\$98,400.00
12	2C04EMB	302	C.Y.	Porous Fill	\$47.00	\$14,194.00	\$50.00	\$15,100.00	\$51.27	\$15,483.54	\$100.00	\$30,200.00	\$100.00	\$30,200.00	\$58.00	\$17,516.00
13	2E01FEX	1,443.00	C.Y.	Foundataion Excavation	\$43.00	\$62,049.00	\$50.00	\$72,150.00	\$45.86	\$66,175.98	\$140.00	\$202,020.00	\$90.00	\$129,870.00	\$60.00	\$86,580.00
14	2F02TEX	95	C.Y.	Trench Excavation, Rock	\$305.20	\$28,994.00	\$100.00	\$9,500.00	\$94.79	\$9,005.05	\$500.00	\$47,500.00	\$360.00	\$34,200.00	\$35.00	\$3,325.00
15	2G12D07	45	Ton	Riprap Stone Ditch Protection, 12" Thick, D50=6"	\$81.93	\$3,686.85	\$100.00	\$4,500.00	\$47.31	\$2,128.95	\$140.00	\$6,300.00	\$150.00	\$6,750.00	\$160.00	\$7,200.00
16	2H00007	5,015.00	L.F.	Heavy Duty Silt Fence, Black	\$6.01	\$30,140.15	\$5.50	\$27,582.50	\$5.25	\$26,328.75	\$5.00	\$25,075.00	\$7.00	\$35,105.00	\$21.00	\$105,315.00
17	2H00016	47	Each	Inlet Filter, Type 2	\$40.00	\$1,880.00	\$150.00	\$7,050.00	\$173.25	\$8,142.75	\$150.00	\$7,050.00	\$350.00	\$16,450.00	\$375.00	\$17,625.00
18	2H25TEC	500	C.Y.	Hay Bales	\$1.00	\$500.00	\$20.00	\$10,000.00	\$18.90	\$9,450.00	\$10.00	\$5,000.00	\$85.00	\$42,500.00	\$100.00	\$50,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
19	2H45TEC	70	Ton	Construction Driveway	\$37.86	\$2,650.20	\$50.00	\$3,500.00	\$38.51	\$2,695.70	\$95.00	\$6,650.00	\$70.00	\$4,900.00	\$75.00	\$5,250.00
20	N2H0006	10	Each	Dewatering Basins	\$1,753.50	\$17,535.00	\$500.00	\$5,000.00	\$0.01	\$0.10	\$3,500.00	\$35,000.00	\$1,000.00	\$10,000.00	\$1,000.00	\$10,000.00
21	2K01TPF	1,541.00	L.F.	Temporary Orange Plastic Fence	\$6.01	\$9,261.41	\$2.50	\$3,852.50	\$2.36	\$3,636.76	\$7.00	\$10,787.00	\$80.00	\$123,280.00	\$7.00	\$10,787.00
22	3A07ABC	2,545.00	S.Y.	Aggregate Base Course, 6.5" Thick	\$8.00	\$20,360.00	\$10.00	\$25,450.00	\$16.28	\$41,432.60	\$19.00	\$48,355.00	\$32.00	\$81,440.00	\$22.00	\$55,990.00
23	3A08ABC	362	S.Y.	Aggregate Base Course, 8" Thick	\$26.17	\$9,473.54	\$15.00	\$5,430.00	\$19.80	\$7,167.60	\$26.00	\$9,412.00	\$33.00	\$11,946.00	\$50.00	\$18,100.00
24	3B21SUP	1,174.00	Ton	Superpave Hot Mix Asphalt 25H 64 Base Course	\$50.00	\$58,700.00	\$120.00	\$140,880.00	\$158.84	\$186,478.16	\$106.00	\$124,444.00	\$130.00	\$152,620.00	\$120.00	\$140,880.00
25	3B24SUP	453	Ton	Superpave Hot Mix Asphalt 19H 76 Intermediate Course	\$50.00	\$22,650.00	\$150.00	\$67,950.00	\$203.08	\$91,995.24	\$120.00	\$54,360.00	\$240.00	\$108,720.00	\$135.00	\$61,155.00
26	3B25SUP	1,004.00	Ton	Superpave Hot Mix Asphalt 12.5H 76 Surface Course	\$50.00	\$50,200.00	\$160.00	\$160,640.00	\$245.85	\$246,833.40	\$275.00	\$276,100.00	\$280.00	\$281,120.00	\$275.00	\$276,100.00
27	3B26TAC	345	Gallon	Tack Coat	\$1.00	\$345.00	\$5.00	\$1,725.00	\$0.01	\$3.45	\$1.00	\$345.00	\$7.00	\$2,415.00	\$12.00	\$4,140.00
28	3B84APA	1	L.S.	Asphalt Price Adjustment. (This is a NO-BID, Lump Sum item for this contract. The Lump Sum price is \$8,400. Enter a Unit Price of \$8,400 as your bid for this item.)	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00	\$8,400.00
29	3C01BRS	2,909.00	S.Y.	Berm Surfacing, 3 Inches Thick	\$23.70	\$68,943.30	\$30.00	\$87,270.00	\$28.35	\$82,470.15	\$45.00	\$130,905.00	\$27.00	\$78,543.00	\$30.00	\$87,270.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
30	3E50PMR	6,051.00	S.Y.	Surface Milling, 2" Average Depth	\$14.00	\$84,714.00	\$10.00	\$60,510.00	\$22.80	\$137,962.80	\$13.00	\$78,663.00	\$24.00	\$145,224.00	\$15.00	\$90,765.00
31	3F01MRS	3,745.00	L.F.	Milled Rumble Strip	\$1.00	\$3,745.00	\$3.00	\$11,235.00	\$1.94	\$7,265.30	\$2.00	\$7,490.00	\$4.00	\$14,980.00	\$3.00	\$11,235.00
32	4A04STC	546	C.Y.	Concrete In Footings	\$585.00	\$319,410.00	\$400.00	\$218,400.00	\$475.17	\$259,442.82	\$400.00	\$218,400.00	\$600.00	\$327,600.00	\$550.00	\$300,300.00
33	4A10COP	29	C.Y.	Concrete in Coping	\$3,600.00	\$104,400.00	\$1,500.00	\$43,500.00	\$1,405.83	\$40,769.07	\$1,800.00	\$52,200.00	\$1,600.00	\$46,400.00	\$2,200.00	\$63,800.00
34	4A11RFS	310,140.00	Pound	Reinforceme nt Steel, Epoxy Coated	\$1.38	\$427,993.20	\$1.40	\$434,196.00	\$1.88	\$583,063.20	\$2.00	\$620,280.00	\$2.00	\$620,280.00	\$1.50	\$465,210.00
35	4.00E+93	4,893.00	L.F.	Furnishing HP 12x74 Steel Piles	\$45.00	\$220,185.00	\$30.00	\$146,790.00	\$40.87	\$199,976.91	\$37.00	\$181,041.00	\$35.00	\$171,255.00	\$35.00	\$171,255.00
36	4.00E+94	4,523.00	L.F.	Driving HP 12x74 Steel Piles	\$25.00	\$113,075.00	\$14.00	\$63,322.00	\$32.99	\$149,213.77	\$45.00	\$203,535.00	\$50.00	\$226,150.00	\$8.00	\$36,184.00
37	4.00E+95	82	Each	Splices For HP 12x74 Steel Piles	\$1,070.00	\$87,740.00	\$0.01	\$0.82	\$0.01	\$0.82	\$100.00	\$8,200.00	\$90.00	\$7,380.00	\$1.00	\$82.00
38	4E01EDP	1	L.S.	Furnishing Equipment for Driving Piles	\$484,000.00	\$484,000.00	\$500,000.00	\$500,000.00	\$173,504.90	\$173,504.90	\$100,000.00	\$100,000.00	\$250,000.00	\$250,000.00	\$485,000.00	\$485,000.00
39	4E01PLT	6	Each	Dynamic Pile Load Tests	\$3,200.00	\$19,200.00	\$2,500.00	\$15,000.00	\$2,625.00	\$15,750.00	\$2,000.00	\$12,000.00	\$5,000.00	\$30,000.00	\$3,000.00	\$18,000.00
40	4F00015	18	Each	Remove Existing Overhead Span Sign Structure	\$45,000.00	\$810,000.00	\$40,000.00	\$720,000.00	\$13,685.06	\$246,331.08	\$20,000.00	\$360,000.00	\$25,000.00	\$450,000.00	\$15,000.00	\$270,000.00
41	4F00016	2	Each	Remove Existing Overhead Cantilever Sign Structure	\$7,500.00	\$15,000.00	\$15,000.00	\$30,000.00	\$8,318.24	\$16,636.48	\$7,500.00	\$15,000.00	\$15,000.00	\$30,000.00	\$14,000.00	\$28,000.00
42	4F01GMP	294	Pound	Aluminum Posts for Ground Mounted Signs	\$35.00	\$10,290.00	\$35.00	\$10,290.00	\$28.67	\$8,428.98	\$25.00	\$7,350.00	\$50.00	\$14,700.00	\$22.00	\$6,468.00
43	4F05GMF	6	C.Y.	Concrete Foundations for Ground Mounted Signs	\$2,345.00	\$14,070.00	\$250.00	\$1,500.00	\$1,099.23	\$6,595.38	\$1,000.00	\$6,000.00	\$600.00	\$3,600.00	\$1,100.00	\$6,600.00
44	4F11CSP	1,197.00	C.Y.	Concrete in Structures, Pedestals	\$1,675.00	\$2,004,975.00	\$800.00	\$957,600.00	\$1,785.07	\$2,136,728.79	\$1,750.00	\$2,094,750.00	\$1,000.00	\$1,197,000.00	\$1,000.00	\$1,197,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
45	4F26OSS	1	L.S.	Overhead Span Sign Support Structure No. 1	\$225,000.00	\$225,000.00	\$250,000.00	\$250,000.00	\$303,367.57	\$303,367.57	\$255,000.00	\$255,000.00	\$300,000.00	\$300,000.00	\$305,000.00	\$305,000.00
46	4M06USP	125	S.Y.	Stone Slope Protection	\$15.00	\$1,875.00	\$30.00	\$3,750.00	\$37.88	\$4,735.00	\$75.00	\$9,375.00	\$40.00	\$5,000.00	\$35.00	\$4,375.00
47	4O01TSP	5,095.00	S.F.	Temporary Sheeting	\$115.00	\$585,925.00	\$0.01	\$50.95	\$128.47	\$654,554.65	\$78.00	\$397,410.00	\$90.00	\$458,550.00	\$100.00	\$509,500.00
48	4O02TSP	3,965.00	S.F.	Temporary Sheeting to Remain in Place	\$130.00	\$515,450.00	\$0.01	\$39.65	\$91.18	\$361,528.70	\$100.00	\$396,500.00	\$85.00	\$337,025.00	\$100.00	\$396,500.00
49	4P01PSS	950	S.F.	Permanent Steel Sheeting, Type PZ27	\$250.00	\$237,500.00	\$110.00	\$104,500.00	\$185.57	\$176,291.50	\$180.00	\$171,000.00	\$150.00	\$142,500.00	\$170.00	\$161,500.00
50	4P03PSS	4,790.00	S.F.	Permanent Steel Sheeting, Type AZ26	\$30.00	\$143,700.00	\$35.00	\$167,650.00	\$43.28	\$207,311.20	\$50.00	\$239,500.00	\$40.00	\$191,600.00	\$35.00	\$167,650.00
51	4P15PCS	12,290.00	S.F.	Protective Coating	\$2.00	\$24,580.00	\$5.00	\$61,450.00	\$7.00	\$86,030.00	\$12.00	\$147,480.00	\$15.00	\$184,350.00	\$4.00	\$49,160.00
52	4ZL0001	1,662.00	L.F.	30" Diameter Drilled Shaft	\$200.00	\$332,400.00	\$400.00	\$664,800.00	\$582.45	\$968,031.90	\$740.00	\$1,229,880.00	\$600.00	\$997,200.00	\$600.00	\$997,200.00
53	4ZL0009	524	L.F.	36" Diameter Drilled Shaft	\$440.00	\$230,560.00	\$500.00	\$262,000.00	\$723.38	\$379,051.12	\$770.00	\$403,480.00	\$700.00	\$366,800.00	\$700.00	\$366,800.00
54	4ZN0141	1	L.S.	Furnish and Install Overhead Span VMS Support Structure, Parkway MP 99.29 NB	\$225,000.00	\$225,000.00	\$200,000.00	\$200,000.00	\$245,901.14	\$245,901.14	\$220,000.00	\$220,000.00	\$250,000.00	\$250,000.00	\$250,000.00	\$250,000.00
55	4ZN0142	1	L.S.	Furnish and Install Overhead Span VMS Support Structure, Parkway MP 131.09 SB	\$225,000.00	\$225,000.00	\$250,000.00	\$250,000.00	\$308,261.82	\$308,261.82	\$275,000.00	\$275,000.00	\$250,000.00	\$250,000.00	\$315,000.00	\$315,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
56	4ZN0143	1	L.S.	Furnish and Install Overhead Span VMS Support Structure, Parkway MP 138.02 SB	\$225,000.00	\$225,000.00	\$200,000.00	\$200,000.00	\$242,325.89	\$242,325.89	\$220,000.00	\$220,000.00	\$250,000.00	\$250,000.00	\$250,000.00	\$250,000.00
57	4ZN0144	1	L.S.	Furnish and Install Overhead Span VMS Support Structure, Parkway MP 146.07 NB	\$265,000.00	\$265,000.00	\$350,000.00	\$350,000.00	\$394,897.77	\$394,897.77	\$350,000.00	\$350,000.00	\$300,000.00	\$300,000.00	\$430,000.00	\$430,000.00
58	4ZN0150	9	Each	Elevated Work Platform	\$52,764.71	\$474,882.39	\$150,000.00	\$1,350,000.00	\$101,469.05	\$913,221.45	\$130,000.00	\$1,170,000.00	\$100,000.00	\$900,000.00	\$100,000.00	\$900,000.00
59	4ZN0151	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 100.00 SNI	\$165,000.00	\$165,000.00	\$150,000.00	\$150,000.00	\$150,797.94	\$150,797.94	\$160,000.00	\$160,000.00	\$240,000.00	\$240,000.00	\$160,000.00	\$160,000.00
60	4ZN0152	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 100.00 SNO	\$165,000.00	\$165,000.00	\$150,000.00	\$150,000.00	\$183,313.94	\$183,313.94	\$200,000.00	\$200,000.00	\$250,000.00	\$250,000.00	\$195,000.00	\$195,000.00
61	4ZN0153	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 101.24 NSI	\$195,000.00	\$195,000.00	\$125,000.00	\$125,000.00	\$83,802.44	\$83,802.44	\$80,000.00	\$80,000.00	\$250,000.00	\$250,000.00	\$95,000.00	\$95,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
62	4ZN0154	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 101.24 NSO	\$235,000.00	\$235,000.00	\$200,000.00	\$200,000.00	\$242,325.89	\$242,325.89	\$210,000.00	\$210,000.00	\$300,000.00	\$300,000.00	\$250,000.00	\$250,000.00
63	4ZN0155	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 105.40 SNI	\$165,000.00	\$165,000.00	\$125,000.00	\$125,000.00	\$75,920.94	\$75,920.94	\$75,000.00	\$75,000.00	\$200,000.00	\$200,000.00	\$85,000.00	\$85,000.00
64	4ZN0156	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 105.40 SNO	\$195,000.00	\$195,000.00	\$125,000.00	\$125,000.00	\$138,978.44	\$138,978.44	\$150,000.00	\$150,000.00	\$200,000.00	\$200,000.00	\$150,000.00	\$150,000.00
65	4ZN0157	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 105.40 TN-14	\$165,000.00	\$165,000.00	\$125,000.00	\$125,000.00	\$148,831.14	\$148,831.14	\$160,000.00	\$160,000.00	\$200,000.00	\$200,000.00	\$170,000.00	\$170,000.00
66	4ZN0158	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 105.39 NSI	\$165,000.00	\$165,000.00	\$125,000.00	\$125,000.00	\$75,920.94	\$75,920.94	\$75,000.00	\$75,000.00	\$250,000.00	\$250,000.00	\$80,000.00	\$80,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
67	4ZN0159	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 105.39 NSO	\$165,000.00	\$165,000.00	\$125,000.00	\$125,000.00	\$138,978.44	\$138,978.44	\$150,000.00	\$150,000.00	\$250,000.00	\$250,000.00	\$150,000.00	\$150,000.00
68	4ZN0160	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 108.63 NSE	\$165,000.00	\$165,000.00	\$275,000.00	\$275,000.00	\$320,335.42	\$320,335.42	\$280,000.00	\$280,000.00	\$300,000.00	\$300,000.00	\$340,000.00	\$340,000.00
69	4ZN0161	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 108.97 SNE	\$275,000.00	\$275,000.00	\$275,000.00	\$275,000.00	\$346,606.67	\$346,606.67	\$310,000.00	\$310,000.00	\$360,000.00	\$360,000.00	\$368,000.00	\$368,000.00
70	4ZN0162	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 110.35 NSE	\$275,000.00	\$275,000.00	\$275,000.00	\$275,000.00	\$320,335.42	\$320,335.42	\$290,000.00	\$290,000.00	\$340,000.00	\$340,000.00	\$335,000.00	\$335,000.00
71	4ZN0163	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 108.44 NSW	\$275,000.00	\$275,000.00	\$275,000.00	\$275,000.00	\$320,335.42	\$320,335.42	\$300,000.00	\$300,000.00	\$340,000.00	\$340,000.00	\$335,000.00	\$335,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
72	4ZN0164	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 115.51 NSW	\$245,000.00	\$245,000.00	\$225,000.00	\$225,000.00	\$272,043.22	\$272,043.22	\$250,000.00	\$250,000.00	\$300,000.00	\$300,000.00	\$285,000.00	\$285,000.00
73	4ZN0165	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 116.29 SNW	\$135,000.00	\$135,000.00	\$125,000.00	\$125,000.00	\$272,043.22	\$272,043.22	\$240,000.00	\$240,000.00	\$320,000.00	\$320,000.00	\$280,000.00	\$280,000.00
74	4ZN0166	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP N1.10 HWE	\$245,000.00	\$245,000.00	\$175,000.00	\$175,000.00	\$254,398.39	\$254,398.39	\$230,000.00	\$230,000.00	\$300,000.00	\$300,000.00	\$270,000.00	\$270,000.00
75	4ZN0167	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP N2.76 HEW	\$245,000.00	\$245,000.00	\$175,000.00	\$175,000.00	\$247,154.89	\$247,154.89	\$235,000.00	\$235,000.00	\$290,000.00	\$290,000.00	\$260,000.00	\$260,000.00
76	4ZN0168	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP N4.40 HWE	\$245,000.00	\$245,000.00	\$175,000.00	\$175,000.00	\$247,154.89	\$247,154.89	\$220,000.00	\$220,000.00	\$290,000.00	\$290,000.00	\$260,000.00	\$260,000.00



Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
77	4ZN0169	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP N4.96 HEW	\$245,000.00	\$245,000.00	\$250,000.00	\$250,000.00	\$344,480.42	\$344,480.42	\$310,000.00	\$310,000.00	\$350,000.00	\$350,000.00	\$370,000.00	\$370,000.00
78	4ZN0170	1	L.S.	Furnish And Install Overhead Span VMS/VSLS Support Structure, Turnpike MP 121.08 NS95/NS95 X	\$245,000.00	\$245,000.00	\$200,000.00	\$200,000.00	\$281,701.22	\$281,701.22	\$260,000.00	\$260,000.00	\$300,000.00	\$300,000.00	\$290,000.00	\$290,000.00
79	5A08PUD	1,938.00	L.F.	8" Pipe Underdrain	\$1.00	\$1,938.00	\$25.00	\$48,450.00	\$22.11	\$42,849.18	\$25.00	\$48,450.00	\$56.00	\$108,528.00	\$40.00	\$77,520.00
80	5A24PBD	45	L.F.	24" Bleeder Drain	\$29.23	\$1,315.35	\$50.00	\$2,250.00	\$45.75	\$2,058.75	\$5.00	\$225.00	\$47.00	\$2,115.00	\$45.00	\$2,025.00
81	5B15RC3	40	L.F.	15" Reinforced Concrete Pipe	\$52.05	\$2,082.00	\$70.00	\$2,800.00	\$69.44	\$2,777.60	\$60.00	\$2,400.00	\$63.00	\$2,520.00	\$100.00	\$4,000.00
82	5B15RCE	2	Each	15" Reinforced Concrete Flared End Section	\$567.11	\$1,134.22	\$2,000.00	\$4,000.00	\$1,322.86	\$2,645.72	\$1,500.00	\$3,000.00	\$700.00	\$1,400.00	\$2,000.00	\$4,000.00
83	5B36RC3	69	L.F.	36" Reinforced Concrete Pipe, Class III	\$98.00	\$6,762.00	\$150.00	\$10,350.00	\$157.71	\$10,881.99	\$122.00	\$8,418.00	\$250.00	\$17,250.00	\$200.00	\$13,800.00
84	5C01D4G1	2	Each	Inlet, Type D4,G1-X1	\$10,000.00	\$20,000.00	\$8,500.00	\$17,000.00	\$9,160.70	\$18,321.40	\$12,000.00	\$24,000.00	\$30,000.00	\$60,000.00	\$5,700.00	\$11,400.00
85	5C01ND5	1	Each	Inlet, Type D5	\$7,500.00	\$7,500.00	\$6,000.00	\$6,000.00	\$4,685.19	\$4,685.19	\$10,000.00	\$10,000.00	\$20,000.00	\$20,000.00	\$5,200.00	\$5,200.00
86	5D00001	20	C.Y.	Fill Abandoned Pipe	\$125.00	\$2,500.00	\$150.00	\$3,000.00	\$147.60	\$2,952.00	\$250.00	\$5,000.00	\$250.00	\$5,000.00	\$350.00	\$7,000.00
87	5D10INC	43	C.Y.	Incidental Concrete	\$750.00	\$32,250.00	\$200.00	\$8,600.00	\$260.94	\$11,220.42	\$100.00	\$4,300.00	\$730.00	\$31,390.00	\$250.00	\$10,750.00
88	5E01ALC	588	L.F.	Asphalt Concrete Lip Curb	\$9.50	\$5,586.00	\$10.00	\$5,880.00	\$16.91	\$9,943.08	\$9.00	\$5,292.00	\$20.00	\$11,760.00	\$50.00	\$29,400.00
89	5F01VCA	733	L.F.	Concrete Curb, Type A	\$24.50	\$17,958.50	\$25.00	\$18,325.00	\$35.18	\$25,786.94	\$40.00	\$29,320.00	\$34.00	\$24,922.00	\$40.00	\$29,320.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
90	5H00001	366	L.F.	Concrete Median Barrier, Protection, Variable Height	\$145.00	\$53,070.00	\$145.00	\$53,070.00	\$163.54	\$59,855.64	\$200.00	\$73,200.00	\$156.00	\$57,096.00	\$175.00	\$64,050.00
91	5H00005	3	Each	Dual VMS Equipment Median	\$117,500.00	\$352,500.00	\$100,000.00	\$300,000.00	\$100,091.25	\$300,273.75	\$100,000.00	\$300,000.00	\$106,000.00	\$318,000.00	\$200,000.00	\$600,000.00
92	5H01CMB	551	L.F.	Concrete Median Barrier, Roadway	\$128.00	\$70,528.00	\$130.00	\$71,630.00	\$175.46	\$96,678.46	\$225.00	\$123,975.00	\$167.00	\$92,017.00	\$185.00	\$101,935.00
93	5H03CMB	796	L.F.	Concrete Median Barrier, Protection	\$112.00	\$89,152.00	\$110.00	\$87,560.00	\$161.07	\$128,211.72	\$225.00	\$179,100.00	\$154.00	\$122,584.00	\$175.00	\$139,300.00
94	5H04CMB	491	L.F.	Concrete Median Barrier, Roadway, Vaiable Height	\$220.00	\$108,020.00	\$220.00	\$108,020.00	\$168.95	\$82,954.45	\$225.00	\$110,475.00	\$161.00	\$79,051.00	\$140.00	\$68,740.00
95	5H30CRR	2,136.00	L.F.	Concrete Median Barrier Removal, Roadway	\$109.00	\$232,824.00	\$15.00	\$32,040.00	\$79.52	\$169,854.72	\$200.00	\$427,200.00	\$57.00	\$121,752.00	\$15.00	\$32,040.00
96	5I00002	17	L.F.	4" Aluminum Tube, Concrete Mounted	\$50.00	\$850.00	\$100.00	\$1,700.00	\$82.56	\$1,403.52	\$70.00	\$1,190.00	\$50.00	\$850.00	\$1,100.00	\$18,700.00
97	5I00RGM	2	Each	Removal of Existing Ground-Mounted Sign	\$2,001.00	\$4,002.00	\$5,000.00	\$10,000.00	\$4,896.42	\$9,792.84	\$125.00	\$250.00	\$1,000.00	\$2,000.00	\$1,000.00	\$2,000.00
98	5I01RES	1	Each	Relocate Existing Ground-Mounted Sign	\$2,500.00	\$2,500.00	\$2,500.00	\$2,500.00	\$1,393.08	\$1,393.08	\$125.00	\$125.00	\$3,000.00	\$3,000.00	\$3,000.00	\$3,000.00
99	5I01SNP	3,549.00	S.F.	Sign Panels	\$21.00	\$74,529.00	\$20.00	\$70,980.00	\$52.71	\$187,067.79	\$20.00	\$70,980.00	\$20.00	\$70,980.00	\$50.00	\$177,450.00
100	5I05SPP	71	L.F.	U-channel Post	\$30.00	\$2,130.00	\$30.00	\$2,130.00	\$10.80	\$766.80	\$15.00	\$1,065.00	\$20.00	\$1,420.00	\$20.00	\$1,420.00
101	5I16REL	1	Each	Relocate Sign Panels	\$1,500.00	\$1,500.00	\$1,500.00	\$1,500.00	\$6,350.03	\$6,350.03	\$200.00	\$200.00	\$2,000.00	\$2,000.00	\$600.00	\$600.00
102	5J00FGT	3	Each	Flared Guide Rail Terminal	\$2,500.00	\$7,500.00	\$2,500.00	\$7,500.00	\$2,478.00	\$7,434.00	\$2,200.00	\$6,600.00	\$2,000.00	\$6,000.00	\$2,700.00	\$8,100.00
103	5J01PCA	9	Each	Parapet Connection, Type A	\$1,500.00	\$13,500.00	\$1,500.00	\$13,500.00	\$2,084.25	\$18,758.25	\$1,700.00	\$15,300.00	\$2,000.00	\$18,000.00	\$2,200.00	\$19,800.00
104	5J01PCB	6	Each	Parapet Connection, Type B	\$350.00	\$2,100.00	\$350.00	\$2,100.00	\$388.50	\$2,331.00	\$300.00	\$1,800.00	\$1,200.00	\$7,200.00	\$500.00	\$3,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
105	5J52ABG	7	Each	Beam Guide Rail Anchorage	\$500.00	\$3,500.00	\$500.00	\$3,500.00	\$509.25	\$3,564.75	\$600.00	\$4,200.00	\$800.00	\$5,600.00	\$550.00	\$3,850.00
106	5J52BET	1	Each	Beam Guide Rail Buried End Terminal	\$1,800.00	\$1,800.00	\$1,800.00	\$1,800.00	\$1,743.00	\$1,743.00	\$800.00	\$800.00	\$1,900.00	\$1,900.00	\$2,000.00	\$2,000.00
107	5J52BGD	576	L.F.	Beam Guide Rail, Dual-Faced	\$26.75	\$15,408.00	\$24.00	\$13,824.00	\$28.09	\$16,179.84	\$24.00	\$13,824.00	\$28.00	\$16,128.00	\$32.00	\$18,432.00
108	5J52BGR	3,588.00	L.F.	Beam Guide Rail	\$19.00	\$68,172.00	\$19.00	\$68,172.00	\$21.68	\$77,787.84	\$18.00	\$64,584.00	\$18.00	\$64,584.00	\$24.00	\$86,112.00
109	5J53RRS	625	L.F.	Rub Rail	\$8.00	\$5,000.00	\$8.00	\$5,000.00	\$8.40	\$5,250.00	\$8.00	\$5,000.00	\$10.00	\$6,250.00	\$10.00	\$6,250.00
110	5J54BGP	4	Each	Beam Guide Rail Post	\$42.50	\$170.00	\$80.00	\$320.00	\$44.47	\$177.88	\$40.00	\$160.00	\$85.00	\$340.00	\$50.00	\$200.00
111	5JGRP02	22	Each	Beam Guide Rail Post, 8' Long	\$63.00	\$1,386.00	\$100.00	\$2,200.00	\$65.84	\$1,448.48	\$55.00	\$1,210.00	\$105.00	\$2,310.00	\$70.00	\$1,540.00
112	5K00001	244	L.F.	Chain Link Fence, Type II, 84" High	\$48.00	\$11,712.00	\$78.00	\$19,032.00	\$56.70	\$13,834.80	\$80.00	\$19,520.00	\$78.00	\$19,032.00	\$90.00	\$21,960.00
113	5K00013	80	L.F.	Chain Link Fence, Type II, 96" High	\$55.00	\$4,400.00	\$82.00	\$6,560.00	\$66.68	\$5,334.40	\$85.00	\$6,800.00	\$82.00	\$6,560.00	\$95.00	\$7,600.00
114	5K72CLB	262	L.F.	Chain Link Fence, Type II, 72" High	\$65.00	\$17,030.00	\$72.00	\$18,864.00	\$73.50	\$19,257.00	\$75.00	\$19,650.00	\$72.00	\$18,864.00	\$80.00	\$20,960.00
115	5N04PCS	40	S.Y.	Concrete Sidewalk, 4" Thick	\$100.00	\$4,000.00	\$43.00	\$1,720.00	\$105.00	\$4,200.00	\$60.00	\$2,400.00	\$80.00	\$3,200.00	\$115.00	\$4,600.00
116	5P10TMP	115,820.00	L.F.	Temporary Pavement Striping	\$0.65	\$75,283.00	\$2.10	\$243,222.00	\$2.19	\$253,645.80	\$2.50	\$289,550.00	\$2.00	\$231,640.00	\$0.50	\$57,910.00
117	5P12REM	84,995.00	L.F.	Striping and Marking Removal, Hydromilling	\$0.79	\$67,146.05	\$0.46	\$39,097.70	\$0.48	\$40,797.60	\$0.50	\$42,497.50	\$0.50	\$42,497.50	\$1.00	\$84,995.00
118	5P21LLS	84,994.00	L.F.	Traffic Stripes, Long - Life, thermoplastic	\$0.70	\$59,495.80	\$0.74	\$62,895.56	\$0.78	\$66,295.32	\$0.90	\$76,494.60	\$0.80	\$67,995.20	\$1.00	\$84,994.00
119	5Q01FAL	1	L.S.	Furnish Field Office, Type A	\$30,000.00	\$30,000.00	\$40,000.00	\$40,000.00	\$36,145.24	\$36,145.24	\$50,000.00	\$50,000.00	\$40,000.00	\$40,000.00	\$125,000.00	\$125,000.00
120	5Q02MFA	30	Month	Maintain Field Office, Type A	\$1,700.00	\$51,000.00	\$2,000.00	\$60,000.00	\$1,969.88	\$59,096.40	\$2,500.00	\$75,000.00	\$1,000.00	\$30,000.00	\$7,500.00	\$225,000.00
121	5V01PIT	78	Each	Test Pits	\$560.00	\$43,680.00	\$100.00	\$7,800.00	\$142.99	\$11,153.22	\$500.00	\$39,000.00	\$900.00	\$70,200.00	\$700.00	\$54,600.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
122	5X00002	1	Each	Quadguard Impact Attenuator, 9 Bays, 24" Wide	\$9,000.00	\$9,000.00	\$35,000.00	\$35,000.00	\$41,023.56	\$41,023.56	\$45,000.00	\$45,000.00	\$20,000.00	\$20,000.00	\$40,000.00	\$40,000.00
123	5X00PRA	13	Each	Placing and Removing Temporary Impact Attenuator, Quadguard	\$2,612.00	\$33,956.00	\$8,000.00	\$104,000.00	\$2,940.00	\$38,220.00	\$3,000.00	\$39,000.00	\$1,000.00	\$13,000.00	\$2,700.00	\$35,100.00
124	5X01FTA	4	Each	FURNISHIN G TEMPORAR Y IMPACT ATTENUAT OR, QUADGUAR D, 6 BAYS, 24" WIDE	\$9,000.00	\$36,000.00	\$8,000.00	\$32,000.00	\$11,235.00	\$44,940.00	\$12,000.00	\$48,000.00	\$25,000.00	\$100,000.00	\$5,000.00	\$20,000.00
125	5X02FTA	12	Each	FURNISHIN G TEMPORAR Y IMPACT ATTENUAT OR, QUADGUAR D, 9 BAYS, 24" WIDE	\$9,000.00	\$108,000.00	\$11,000.00	\$132,000.00	\$14,175.00	\$170,100.00	\$14,000.00	\$168,000.00	\$20,000.00	\$240,000.00	\$6,000.00	\$72,000.00
126	5XIA001	2	Each	Impact Attenuator, Type Z-Turn	\$3,600.00	\$7,200.00	\$3,600.00	\$7,200.00	\$8,767.50	\$17,535.00	\$4,000.00	\$8,000.00	\$24,000.00	\$48,000.00	\$10,000.00	\$20,000.00
127	5ZD04RPM	18	Each	Removal of Raised Pavement Markers	\$35.00	\$630.00	\$25.00	\$450.00	\$52.50	\$945.00	\$10.00	\$180.00	\$10.00	\$180.00	\$12.00	\$216.00
128	5ZD05RPM	286	Each	Furnish and Install Raised Pavement Marker Reflective Lens	\$9.50	\$2,717.00	\$10.00	\$2,860.00	\$10.13	\$2,897.18	\$12.00	\$3,432.00	\$10.00	\$2,860.00	\$15.00	\$4,290.00
129	5ZD06RPM	52	Each	Raised Pavement Markers, Mono-Directional, White Lens	\$37.50	\$1,950.00	\$45.00	\$2,340.00	\$45.89	\$2,386.28	\$47.00	\$2,444.00	\$44.00	\$2,288.00	\$75.00	\$3,900.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
130	5ZM01FAS	1	C.P.	Force Account For Snow Removal. (This is a NO-BID, Lump Sum item for this contract. The Lump Sum price is \$52,000. Enter a Unit Price of \$52,000 as your bid for this item.)	\$52,000.00	\$52,000.00	\$52,000.00	\$52,000.00	\$52,000.00	\$52,000.00	\$52,000.00	\$52,000.00	\$52,000.00	\$52,000.00	\$50,000.00	\$50,000.00
131	5ZO0018	1,799.00	Ton	Off-Site Disposal of ID-27 Waste	\$45.00	\$80,955.00	\$35.00	\$62,965.00	\$55.74	\$100,276.26	\$69.00	\$124,131.00	\$53.00	\$95,347.00	\$65.00	\$116,935.00
132	5ZO0066	695	L.F.	Transite Duct Removal	\$15.00	\$10,425.00	\$50.00	\$34,750.00	\$31.90	\$22,170.50	\$3.00	\$2,085.00	\$80.00	\$55,600.00	\$58.00	\$40,310.00
133	6A00005	160	L.F.	3" Rigid Non-Metallic Conduit, PVC - Schedule 80, Encased	\$31.14	\$4,982.40	\$65.20	\$10,432.00	\$68.46	\$10,953.60	\$70.00	\$11,200.00	\$52.11	\$8,337.60	\$40.00	\$6,400.00
134	6A00016	295	L.F.	1.5" Rigid Metallic Conduit, PVC Coated, Exposed	\$26.70	\$7,876.50	\$32.80	\$9,676.00	\$34.44	\$10,159.80	\$35.00	\$10,325.00	\$63.01	\$18,587.95	\$45.00	\$13,275.00
135	6A00019	13	Each	Junction Box, Type 24"x24"x8", NEMA 4X, Stainless Steel, For Outdoor Use	\$599.43	\$7,792.59	\$2,580.00	\$33,540.00	\$2,709.00	\$35,217.00	\$2,750.00	\$35,750.00	\$2,918.62	\$37,942.06	\$3,800.00	\$49,400.00
136	6A00043	230	L.F.	1.5" Rigid Metallic Conduit, Underground	\$14.93	\$3,433.90	\$21.20	\$4,876.00	\$22.26	\$5,119.80	\$25.00	\$5,750.00	\$50.11	\$11,525.30	\$30.00	\$6,900.00
137	6A00073	5,684.00	L.F.	#3/0 A.W.G. Service Cable (600V)	\$7.37	\$41,891.08	\$6.90	\$39,219.60	\$7.25	\$41,209.00	\$7.00	\$39,788.00	\$5.43	\$30,864.12	\$10.00	\$56,840.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
138	6A00074	2,425.00	L.F.	#1 A.W.G. Ground Wire	\$3.56	\$8,633.00	\$4.75	\$11,518.75	\$4.99	\$12,100.75	\$5.00	\$12,125.00	\$3.07	\$7,444.75	\$4.00	\$9,700.00
139	6A00077	8,904.00	L.F.	#2/0 A.W.G. Service Cable (600v)	\$5.60	\$49,862.40	\$6.15	\$54,759.60	\$6.46	\$57,519.84	\$7.00	\$62,328.00	\$4.91	\$43,718.64	\$8.00	\$71,232.00
140	6A00080	7	Each	Foundation, Type MC	\$1,100.00	\$7,700.00	\$980.00	\$6,860.00	\$1,029.00	\$7,203.00	\$1,050.00	\$7,350.00	\$3,913.71	\$27,395.97	\$1,800.00	\$12,600.00
141	6A00090	820	L.F.	3" PVC Coated Galvanized Conduit, Exposed	\$45.93	\$37,662.60	\$52.00	\$42,640.00	\$54.60	\$44,772.00	\$65.00	\$53,300.00	\$140.06	\$114,849.20	\$110.00	\$90,200.00
142	6A00126	6	Each	Foundation, Type LC	\$2,875.00	\$17,250.00	\$2,850.00	\$17,100.00	\$2,992.50	\$17,955.00	\$3,000.00	\$18,000.00	\$10,167.33	\$61,003.98	\$5,000.00	\$30,000.00
143	6A00135	2	Each	Foundation, Type T	\$900.00	\$1,800.00	\$2,640.00	\$5,280.00	\$2,772.00	\$5,544.00	\$3,000.00	\$6,000.00	\$3,568.50	\$7,137.00	\$1,700.00	\$3,400.00
144	6A006GW	365	L.F.	#6 A.W.G. Ground Wire	\$2.08	\$759.20	\$3.20	\$1,168.00	\$3.36	\$1,226.40	\$3.50	\$1,277.50	\$1.67	\$609.55	\$2.00	\$730.00
145	6A01GWR	329	L.F.	#1/0 A.W.G. Ground Wire	\$4.85	\$1,595.65	\$5.70	\$1,875.30	\$5.99	\$1,970.71	\$6.00	\$1,974.00	\$3.50	\$1,151.50	\$5.00	\$1,645.00
146	6A01PGE	183	L.F.	1" PVC Coated Galvanized Conduit, Exposed	\$18.68	\$3,418.44	\$34.20	\$6,258.60	\$35.91	\$6,571.53	\$37.00	\$6,771.00	\$62.44	\$11,426.52	\$40.00	\$7,320.00
147	6A01SVC	1,252.00	L.F.	#1/0 A.W.G. Service Cable (600V)	\$5.99	\$7,499.48	\$5.15	\$6,447.80	\$5.41	\$6,773.32	\$6.00	\$7,512.00	\$3.50	\$4,382.00	\$7.00	\$8,764.00
148	6A02GWR	135	L.F.	#2 A.W.G. Ground Wire	\$4.30	\$580.50	\$4.85	\$654.75	\$5.09	\$687.15	\$5.00	\$675.00	\$2.58	\$348.30	\$4.00	\$540.00
149	6A02RMS	126	L.F.	2" Rigid Metallic Conduit, on Structure	\$21.79	\$2,745.54	\$29.50	\$3,717.00	\$30.98	\$3,903.48	\$33.00	\$4,158.00	\$52.87	\$6,661.62	\$35.00	\$4,410.00
150	6A02SVC	9,123.00	L.F.	#2 A.W.G. Service Cable (600v)	\$3.72	\$33,937.56	\$3.65	\$33,298.95	\$3.83	\$34,941.09	\$4.00	\$36,492.00	\$2.86	\$26,091.78	\$5.00	\$45,615.00
151	6A03RMS	1,190.00	L.F.	3" Rigid Metallic Conduit, on Structures	\$33.12	\$39,412.80	\$24.35	\$28,976.50	\$25.57	\$30,428.30	\$25.00	\$29,750.00	\$62.12	\$73,922.80	\$36.00	\$42,840.00
152	6A03RMU	1,617.00	L.F.	3" Rigid Metallic Conduit, Underground	\$33.98	\$54,945.66	\$35.00	\$56,595.00	\$36.75	\$59,424.75	\$37.00	\$59,829.00	\$57.68	\$93,268.56	\$34.00	\$54,978.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
153	6A03RNC	15,810.00	L.F.	3" Rigid Nonmetallic Conduit, PVC- (Schedule 40)	\$9.14	\$144,503.40	\$10.55	\$166,795.50	\$11.08	\$175,174.80	\$11.00	\$173,910.00	\$15.80	\$249,798.00	\$14.00	\$221,340.00
154	6A03SVC	520	L.F.	#1 A.W.G. Service Cable (600V)	\$4.57	\$2,376.40	\$6.50	\$3,380.00	\$6.83	\$3,551.60	\$8.00	\$4,160.00	\$4.12	\$2,142.40	\$6.00	\$3,120.00
155	6A04GWR	2,198.00	L.F.	#4 A.W.G. Ground Wire	\$2.60	\$5,714.80	\$2.70	\$5,934.60	\$2.84	\$6,242.32	\$3.00	\$6,594.00	\$2.03	\$4,461.94	\$3.00	\$6,594.00
156	6A05RMS	126	L.F.	1½" Rigid Metallic Conduit on Structures	\$23.25	\$2,929.50	\$22.40	\$2,822.40	\$23.52	\$2,963.52	\$25.00	\$3,150.00	\$41.06	\$5,173.56	\$40.00	\$5,040.00
157	6A06SVC	12,280.00	L.F.	#6 A.W.G. Service Cable (600V)	\$2.46	\$30,208.80	\$2.10	\$25,788.00	\$2.21	\$27,138.80	\$2.50	\$30,700.00	\$1.67	\$20,507.60	\$4.00	\$49,120.00
158	6A08GWR	8,938.00	L.F.	#8 A.W.G. Ground Wire	\$1.59	\$14,211.42	\$1.85	\$16,535.30	\$1.94	\$17,339.72	\$2.00	\$17,876.00	\$1.46	\$13,049.48	\$2.00	\$17,876.00
159	6A08SLC	750	L.F.	#8 A.W.G. Series Lighting Cable	\$7.43	\$5,572.50	\$2.65	\$1,987.50	\$2.78	\$2,085.00	\$3.00	\$2,250.00	\$2.69	\$2,017.50	\$6.00	\$4,500.00
160	6A10GPC	550	L.F.	#10 A.W.G. Power Cable	\$1.77	\$973.50	\$2.10	\$1,155.00	\$2.21	\$1,215.50	\$2.50	\$1,375.00	\$1.33	\$731.50	\$6.00	\$3,300.00
161	6A10GWR	275	L.F.	#10 A.W.G. Ground Wire	\$1.71	\$470.25	\$2.50	\$687.50	\$2.63	\$723.25	\$3.00	\$825.00	\$1.36	\$374.00	\$2.00	\$550.00
162	6A10RLM	4	Each	Lighting Manhole	\$6,350.00	\$25,400.00	\$5,275.00	\$21,100.00	\$5,538.75	\$22,155.00	\$6,000.00	\$24,000.00	\$6,115.75	\$24,463.00	\$7,800.00	\$31,200.00
163	6A13RNC	1,100.00	L.F.	3" Rigid Nonmetallic Conduit, PVC- (Schedule 80)	\$14.00	\$15,400.00	\$32.35	\$35,585.00	\$33.97	\$37,367.00	\$35.00	\$38,500.00	\$32.59	\$35,849.00	\$31.00	\$34,100.00
164	6A20GWR	3,000.00	L.F.	#2/0 A.W.G. Ground Wire	\$6.30	\$18,900.00	\$4.25	\$12,750.00	\$4.46	\$13,380.00	\$5.00	\$15,000.00	\$4.11	\$12,330.00	\$6.00	\$18,000.00
165	6A21JF1	1	Each	Junction Box Foundation, Type 1	\$2,609.25	\$2,609.25	\$2,750.00	\$2,750.00	\$2,887.50	\$2,887.50	\$3,000.00	\$3,000.00	\$3,446.00	\$3,446.00	\$4,200.00	\$4,200.00
166	6A24JBC	79	Each	Junction Box, Type C	\$1,900.00	\$150,100.00	\$2,260.00	\$178,540.00	\$2,373.00	\$187,467.00	\$2,500.00	\$197,500.00	\$4,237.61	\$334,771.19	\$2,700.00	\$213,300.00
167	6A25JPS	2	Each	Junction Box, Type PS	\$2,786.04	\$5,572.08	\$3,580.00	\$7,160.00	\$3,759.00	\$7,518.00	\$4,000.00	\$8,000.00	\$4,360.00	\$8,720.00	\$3,400.00	\$6,800.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
168	6A40SVC	20,503.00	L.F.	#4/0 A.W.G. Service Cable (600V)	\$8.00	\$164,024.00	\$7.85	\$160,948.55	\$8.24	\$168,944.72	\$8.00	\$164,024.00	\$6.67	\$136,755.01	\$10.00	\$205,030.00
169	6B00003	2	Each	Type D, Luminaire, 250W HPS	\$898.33	\$1,796.66	\$785.00	\$1,570.00	\$824.25	\$1,648.50	\$900.00	\$1,800.00	\$790.00	\$1,580.00	\$1,000.00	\$2,000.00
170	6B00038	2	Each	Lighting Standard, Type 9	\$4,975.68	\$9,951.36	\$3,175.00	\$6,350.00	\$3,333.75	\$6,667.50	\$3,500.00	\$7,000.00	\$2,947.50	\$5,895.00	\$4,000.00	\$8,000.00
171	6B00063	7	Each	Meter Cabinet, Type H	\$2,444.63	\$17,112.41	\$3,540.00	\$24,780.00	\$3,717.00	\$26,019.00	\$3,750.00	\$26,250.00	\$3,109.71	\$21,767.97	\$4,000.00	\$28,000.00
172	6B00078	5	Each	Load Center Cabinet, Type S	\$13,455.42	\$67,277.10	\$14,250.00	\$71,250.00	\$14,962.50	\$74,812.50	\$15,000.00	\$75,000.00	\$13,258.00	\$66,290.00	\$14,000.00	\$70,000.00
173	6B00089	1	L.S.	Underbridge Lighting Installation, Str. No. 120.90	\$28,450.00	\$28,450.00	\$28,500.00	\$28,500.00	\$29,925.00	\$29,925.00	\$30,000.00	\$30,000.00	\$41,442.00	\$41,442.00	\$10,000.00	\$10,000.00
174	6B02LCC	1	Each	Load Center Cabinet, Type G Modified, Voltage 120/240	\$7,873.54	\$7,873.54	\$8,270.00	\$8,270.00	\$8,683.50	\$8,683.50	\$9,000.00	\$9,000.00	\$10,792.00	\$10,792.00	\$10,000.00	\$10,000.00
175	6B03LST	1	Each	Lighting Standard, Type 3	\$3,384.57	\$3,384.57	\$4,500.00	\$4,500.00	\$4,725.00	\$4,725.00	\$5,000.00	\$5,000.00	\$3,116.00	\$3,116.00	\$6,100.00	\$6,100.00
176	6B25TP2	3	Each	Type P2 Luminaire, 250W	\$926.55	\$2,779.65	\$920.00	\$2,760.00	\$966.00	\$2,898.00	\$1,000.00	\$3,000.00	\$1,097.00	\$3,291.00	\$1,600.00	\$4,800.00
177	6E04ESR	7	Each	Removal of Emergency Speed Warning and Speed Limit Sign System, Ground Mounted	\$1,348.60	\$9,440.20	\$500.00	\$3,500.00	\$5,632.94	\$39,430.58	\$3,000.00	\$21,000.00	\$2,414.86	\$16,904.02	\$9,300.00	\$65,100.00
178	6E05ESR	13	Each	Removal Of Emergency Speed Warning And Speed Limit Sign System, Structure Mounted	\$1,526.06	\$19,838.78	\$500.00	\$6,500.00	\$2,982.00	\$38,766.00	\$6,000.00	\$78,000.00	\$6,622.69	\$86,094.97	\$9,200.00	\$119,600.00



Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTION	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
179	6H140SMI	1	L.S.	System Manufacturer Installation and Testing (This is a NO-BID, Lump Sum item for thiscontract. The Lump Sum price is \$135,000. Enter a Unit Price of \$135,000 as your bid for this item.)	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00	\$135,000.00
180	6J00001	348	Each	In-Pavement Wireless Sensor	\$950.00	\$330,600.00	\$955.00	\$332,340.00	\$1,002.75	\$348,957.00	\$1,000.00	\$348,000.00	\$1,067.97	\$371,653.56	\$1,300.00	\$452,400.00
181	6J00003	1	Each	Wireless Access Point, Pole Mounted	\$10,809.75	\$10,809.75	\$11,200.00	\$11,200.00	\$11,760.00	\$11,760.00	\$12,000.00	\$12,000.00	\$12,230.00	\$12,230.00	\$13,000.00	\$13,000.00
182	6J00007	1	L.S.	Spare Parts	\$66,912.88	\$66,912.88	\$92,500.00	\$92,500.00	\$97,125.00	\$97,125.00	\$100,000.00	\$100,000.00	\$72,253.00	\$72,253.00	\$84,000.00	\$84,000.00
183	6J00017	27	Each	Variable Message Sign Installation	\$8,500.00	\$229,500.00	\$9,400.00	\$253,800.00	\$9,506.17	\$256,666.59	\$12,000.00	\$324,000.00	\$6,094.81	\$164,559.87	\$20,000.00	\$540,000.00
184	6J00018	21	Each	Variable Speed Limit Sign Installation	\$3,800.00	\$79,800.00	\$4,450.00	\$93,450.00	\$5,015.58	\$105,327.18	\$6,000.00	\$126,000.00	\$4,067.81	\$85,424.01	\$5,000.00	\$105,000.00
185	6J00020	27	Each	System Control Cabinet Installation	\$783.00	\$21,141.00	\$2,180.00	\$58,860.00	\$2,289.00	\$61,803.00	\$2,500.00	\$67,500.00	\$3,682.63	\$99,431.01	\$5,000.00	\$135,000.00
186	6J00023	17	Each	Transformer, Type 37.5kVA	\$2,850.00	\$48,450.00	\$2,725.00	\$46,325.00	\$2,861.25	\$48,641.25	\$3,000.00	\$51,000.00	\$3,287.82	\$55,892.94	\$5,000.00	\$85,000.00
187	6J00024	19	Each	CCTV Camera, ITSS Mounted	\$10,805.00	\$205,295.00	\$11,650.00	\$221,350.00	\$12,232.50	\$232,417.50	\$12,500.00	\$237,500.00	\$12,741.47	\$242,087.93	\$12,000.00	\$228,000.00
188	6J00031	761	L.F.	2-Way Duct Bank, 4" HDPE Conduits Directional Drilled	\$61.48	\$46,786.28	\$78.80	\$59,966.80	\$82.74	\$62,965.14	\$80.00	\$60,880.00	\$58.10	\$44,214.10	\$400.00	\$304,400.00
189	6J00032	27	Each	Wireless Access Point, ITSS Mounted	\$8,506.79	\$229,683.33	\$8,880.00	\$239,760.00	\$9,324.00	\$251,748.00	\$9,500.00	\$256,500.00	\$8,940.63	\$241,397.01	\$10,000.00	\$270,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
190	6J00049	758	L.F.	4-Way Duct Bank, 4" HDPE Conduits Directional Drilled	\$201.76	\$152,934.08	\$168.50	\$127,723.00	\$176.93	\$134,112.94	\$175.00	\$132,650.00	\$123.21	\$93,393.18	\$425.00	\$322,150.00
191	6J00065	3,188.00	L.F.	Multi-Mode Fiber Optic Cable, 6-Fibers	\$4.50	\$14,346.00	\$15.65	\$49,892.20	\$16.43	\$52,378.84	\$17.00	\$54,196.00	\$3.02	\$9,627.76	\$18.00	\$57,384.00
192	6J00067	1	Each	Lighting Standard, Type L-ITS-40	\$2,300.00	\$2,300.00	\$3,180.00	\$3,180.00	\$3,339.00	\$3,339.00	\$3,500.00	\$3,500.00	\$5,458.00	\$5,458.00	\$3,400.00	\$3,400.00
193	6J00068	14	Each	ITS Power Equipment, Pedestal Mounted	\$3,000.00	\$42,000.00	\$8,240.00	\$115,360.00	\$8,652.00	\$121,128.00	\$8,500.00	\$119,000.00	\$3,607.86	\$50,510.04	\$10,000.00	\$140,000.00
194	6J00069	9	Each	ITS Power Equipment Cabinet	\$4,000.00	\$36,000.00	\$6,320.00	\$56,880.00	\$6,636.00	\$59,724.00	\$7,000.00	\$63,000.00	\$8,847.78	\$79,630.02	\$9,000.00	\$81,000.00
195	6J00071	13	Each	ITS Equipment Platform, Type 2	\$18,358.00	\$238,654.00	\$9,840.00	\$127,920.00	\$13,752.06	\$178,776.78	\$10,500.00	\$136,500.00	\$25,000.00	\$325,000.00	\$16,500.00	\$214,500.00
196	6J00074	5	Each	Removal Of Variable Message Sign System, Structure Mounted	\$6,300.00	\$31,500.00	\$3,500.00	\$17,500.00	\$4,032.00	\$20,160.00	\$6,000.00	\$30,000.00	\$5,415.00	\$27,075.00	\$12,000.00	\$60,000.00
197	6J00076	27	Each	Radio Antenna Mount	\$1,650.00	\$44,550.00	\$695.00	\$18,765.00	\$729.75	\$19,703.25	\$750.00	\$20,250.00	\$954.26	\$25,765.02	\$1,000.00	\$27,000.00
198	6J00112	27	Each	End Node Radio Installation	\$575.00	\$15,525.00	\$2,890.00	\$78,030.00	\$3,034.50	\$81,931.50	\$3,000.00	\$81,000.00	\$1,215.33	\$32,813.91	\$4,000.00	\$108,000.00
199	6J00142	27	Each	Network Switch	\$7,890.00	\$213,030.00	\$5,620.00	\$151,740.00	\$5,901.00	\$159,327.00	\$6,000.00	\$162,000.00	\$5,580.63	\$150,677.01	\$6,200.00	\$167,400.00
200	6J00150	5	Each	End Node Radio Relocation	\$989.00	\$4,945.00	\$2,375.00	\$11,875.00	\$2,493.75	\$12,468.75	\$2,500.00	\$12,500.00	\$2,103.40	\$10,517.00	\$4,500.00	\$22,500.00
201	6J00152	1	L.S.	Electrical Work At Load Center MP 108.97 NSE (Belleville Turnpike)	\$27,600.00	\$27,600.00	\$5,450.00	\$5,450.00	\$5,722.50	\$5,722.50	\$6,000.00	\$6,000.00	\$6,452.00	\$6,452.00	\$11,000.00	\$11,000.00
202	6J00153	1	L.S.	Electrical Work At Load Center MP 110.85 SNE (Interchange 15X)	\$29,500.00	\$29,500.00	\$4,620.00	\$4,620.00	\$4,851.00	\$4,851.00	\$5,000.00	\$5,000.00	\$1,854.00	\$1,854.00	\$11,000.00	\$11,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
203	6J00154	1	L.S.	Electrical Work At Load Center MP N1.10 HWE (Doremus Avenue)	\$9,100.00	\$9,100.00	\$5,200.00	\$5,200.00	\$5,460.00	\$5,460.00	\$6,000.00	\$6,000.00	\$1,450.00	\$1,450.00	\$11,000.00	\$11,000.00
204	6J00155	1	L.S.	Fiber Modifications At MP121.30 NS95I	\$15,450.00	\$15,450.00	\$22,800.00	\$22,800.00	\$23,940.00	\$23,940.00	\$25,000.00	\$25,000.00	\$4,415.00	\$4,415.00	\$8,500.00	\$8,500.00
205	6J00156	1	Each	ITS Equipment Platform, Type 5	\$41,600.00	\$41,600.00	\$13,200.00	\$13,200.00	\$17,280.14	\$17,280.14	\$15,000.00	\$15,000.00	\$22,000.00	\$22,000.00	\$33,000.00	\$33,000.00
206	6J00157	3	Each	Highway Advisory Radio Sign Control Cabinet	\$29,800.00	\$89,400.00	\$26,800.00	\$80,400.00	\$28,140.00	\$84,420.00	\$30,000.00	\$90,000.00	\$5,920.00	\$17,760.00	\$15,000.00	\$45,000.00
207	6J00158	1	L.S.	ELECTRICAL WORK AT LOAD CENTER MP 131.09 SB	\$26,850.00	\$26,850.00	\$1,880.00	\$1,880.00	\$1,974.00	\$1,974.00	\$2,000.00	\$2,000.00	\$2,100.00	\$2,100.00	\$11,000.00	\$11,000.00
208	6J00159	1	L.S.	ELECTRICAL WORK AT LOAD CENTER MP 138.02 SB	\$31,050.00	\$31,050.00	\$4,750.00	\$4,750.00	\$4,987.50	\$4,987.50	\$5,000.00	\$5,000.00	\$4,592.00	\$4,592.00	\$11,000.00	\$11,000.00
209	7C01TOP	8,405.00	S.Y.	Topsoil	\$3.56	\$29,921.80	\$1.75	\$14,708.75	\$1.94	\$16,305.70	\$10.00	\$84,050.00	\$3.00	\$25,215.00	\$7.00	\$58,835.00
210	7D01SED	5,481.00	S.Y.	Seeding, Type A	\$1.00	\$5,481.00	\$0.75	\$4,110.75	\$0.74	\$4,055.94	\$1.00	\$5,481.00	\$1.00	\$5,481.00	\$2.50	\$13,702.50
211	7D08SED	2,924.00	S.Y.	Seeding, Type L	\$1.00	\$2,924.00	\$0.80	\$2,339.20	\$0.76	\$2,222.24	\$1.00	\$2,924.00	\$1.20	\$3,508.80	\$4.00	\$11,696.00
212	7F01SSM	2,924.00	S.Y.	Soil Stablization Matting	\$3.80	\$11,111.20	\$3.00	\$8,772.00	\$2.63	\$7,690.12	\$5.00	\$14,620.00	\$3.50	\$10,234.00	\$3.00	\$8,772.00
213	7J01BLW	340	S.F.	Block Wall	\$55.00	\$18,700.00	\$25.00	\$8,500.00	\$60.52	\$20,576.80	\$40.00	\$13,600.00	\$43.07	\$14,643.80	\$65.00	\$22,100.00
214	8A02MPT	160	M.H.	Traffic Directors	\$1.00	\$160.00	\$60.00	\$9,600.00	\$85.33	\$13,652.80	\$10.00	\$1,600.00	\$90.00	\$14,400.00	\$80.00	\$12,800.00
215	8A10MPT	13,760.00	L.F.	Furnishing Temporary Concrete Barrier, Type 4	\$1.00	\$13,760.00	\$15.00	\$206,400.00	\$16.69	\$229,654.40	\$20.00	\$275,200.00	\$7.00	\$96,320.00	\$5.00	\$68,800.00
216	8A11MPT	26,940.00	L.F.	Placing and Removing Concrete Barrier, Type 4	\$16.00	\$431,040.00	\$10.00	\$269,400.00	\$18.32	\$493,540.80	\$24.00	\$646,560.00	\$40.00	\$1,077,600.00	\$10.00	\$269,400.00
217	8B15MPT	2,500.00	M.H.	Traffic Protection Patrol	\$1.00	\$2,500.00	\$0.01	\$25.00	\$0.01	\$25.00	\$50.00	\$125,000.00	\$30.00	\$75,000.00	\$1.00	\$2,500.00
218	8B16MPT	200	M.H.	Uniformed Flagman	\$1.00	\$200.00	\$0.01	\$2.00	\$85.33	\$17,066.00	\$125.00	\$25,000.00	\$63.19	\$12,638.00	\$115.00	\$23,000.00

Base Line Item Detail					PKF-Mark III, Inc.		Agate Construction Co., Inc.		IEW Construction Group, Inc		J. Fletcher Creamer and Son, Inc.		Railroad Construction Company, Inc.		A. Servidone Inc and B. Anthony Const Corp JV	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
219	8B17MPT	4	Each	Furnishing Truck with Mounted Attenuator	\$5,000.00	\$20,000.00	\$5,000.00	\$20,000.00	\$48,829.44	\$195,317.76	\$25,000.00	\$100,000.00	\$42,800.00	\$171,200.00	\$50,000.00	\$200,000.00
220	8B18MPT	19	Each	Furnishing Temporary Impact Attenuator	\$3,575.00	\$67,925.00	\$4,000.00	\$76,000.00	\$4,137.16	\$78,606.04	\$3,500.00	\$66,500.00	\$5,107.80	\$97,048.20	\$2,000.00	\$38,000.00
221	8B20MPT	94	Each	Placing and Removing Temporary Impact Attenuator	\$420.00	\$39,480.00	\$100.00	\$9,400.00	\$893.08	\$83,949.52	\$600.00	\$56,400.00	\$956.66	\$89,926.04	\$200.00	\$18,800.00
222	8B24MPT	1	L.S.	Furnishing Traffic Protection Devices	\$265,000.00	\$265,000.00	\$2,000,000.00	\$2,000,000.00	\$63,410.88	\$63,410.88	\$275,000.00	\$275,000.00	\$250,000.00	\$250,000.00	\$443,000.00	\$443,000.00
223	8B25MPT	10	Each	Furnish Variable Message Sign	\$1.00	\$10.00	\$5,000.00	\$50,000.00	\$381.31	\$3,813.10	\$7,500.00	\$75,000.00	\$9,000.00	\$90,000.00	\$30,000.00	\$300,000.00
224	8B31MPT	1	L.S.	Maintenance and Protection of Traffic	\$835,000.00	\$835,000.00	\$3,425,000.00	\$3,425,000.00	\$1,258,000.00	\$1,258,000.00	\$700,000.00	\$700,000.00	\$1,014,000.00	\$1,014,000.00	\$850,000.00	\$850,000.00
Base Total						\$21,653,620.80		\$24,875,834.58		\$25,177,000.77		\$25,469,071.60		\$25,900,459.25		\$27,238,614.50