

Base Line Item Detail					Midlantic Construction, LLC		Driscoll Construction Co., Inc.		Agate Construction Co., Inc.		South State, Inc.		Earle Asphalt Company		IEW Construction Group, Inc		Gardner M. Bishop Inc.		Richard E. Pierson Construction Co Inc	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
1	1D01LAY	1	L.S.	Construction Layout	\$168,000.00	\$168,000.00	\$80,000.00	\$80,000.00	\$100,000.00	\$100,000.00	\$40,000.00	\$40,000.00	\$350,000.00	\$350,000.00	\$310,000.00	\$310,000.00	\$100,000.00	\$100,000.00	\$400,000.00	\$400,000.00
2	1D10MOB	1	L.S.	Mobilization	\$410,000.00	\$410,000.00	\$1,000,000.00	\$1,000,000.00	\$478,000.00	\$478,000.00	\$482,000.00	\$482,000.00	\$1,040,000.00	\$1,040,000.00	\$545,000.00	\$545,000.00	\$620,000.00	\$620,000.00	\$1,200,000.00	\$1,200,000.00
3	1G01SCH	1	L.S.	Progress Schedule	\$28,000.00	\$28,000.00	\$6,500.00	\$6,500.00	\$10,000.00	\$10,000.00	\$10,000.00	\$10,000.00	\$25,000.00	\$25,000.00	\$20,000.00	\$20,000.00	\$7,500.00	\$7,500.00	\$100,000.00	\$100,000.00
4	1HFP070	1	L.S.	Fuel Price Adjustment (This is a NO BID, Lump Sum item for this contract. The Lump Sum price is \$70,000. Enter a Unit Price of \$70,000 as your bid for this item.)	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00	\$70,000.00
5	2A01CAG	3	Acre	Clearing and Grubbing	\$1.00	\$3.00	\$6,000.00	\$18,000.00	\$1,000.00	\$3,000.00	\$1,000.00	\$3,000.00	\$500.00	\$1,500.00	\$14,956.37	\$44,869.11	\$15,000.00	\$45,000.00	\$1.00	\$3.00
6	2A09CAG	3	Acre	Clearing and Grubbing with Tree Removal	\$1.00	\$3.00	\$7,500.00	\$22,500.00	\$5,000.00	\$15,000.00	\$2,000.00	\$6,000.00	\$500.00	\$1,500.00	\$21,790.41	\$65,371.23	\$20,000.00	\$60,000.00	\$1.00	\$3.00
7	2B02REX	2,050.00	C.Y.	Roadway Excavation, Earth	\$34.00	\$69,700.00	\$45.00	\$92,250.00	\$10.00	\$20,500.00	\$25.00	\$51,250.00	\$10.00	\$20,500.00	\$99.47	\$203,913.50	\$80.00	\$164,000.00	\$25.00	\$51,250.00
8	2B15STS	1,100.00	C.Y.	Stripping Topsoil	\$24.00	\$26,400.00	\$10.00	\$11,000.00	\$1.00	\$1,100.00	\$8.00	\$8,800.00	\$5.00	\$5,500.00	\$78.43	\$86,273.00	\$60.00	\$66,000.00	\$25.00	\$27,500.00
9	2C01EMB	7,408.00	C.Y.	Embankment , Common	\$18.00	\$133,344.00	\$25.00	\$185,200.00	\$30.00	\$222,240.00	\$19.00	\$140,752.00	\$15.00	\$111,120.00	\$69.57	\$515,374.56	\$80.00	\$592,640.00	\$20.00	\$148,160.00
10	2C04EMB	1,260.00	C.Y.	Porous Fill	\$33.00	\$41,580.00	\$55.00	\$69,300.00	\$40.00	\$50,400.00	\$65.00	\$81,900.00	\$50.00	\$63,000.00	\$85.57	\$107,818.20	\$120.00	\$151,200.00	\$40.00	\$50,400.00
11	2D01DAM	1	L.S.	Cofferdam No. 1	\$995,000.00	\$995,000.00	\$1,100,000.00	\$1,100,000.00	\$1.00	\$1.00	\$900,000.00	\$900,000.00	\$1,179,780.61	\$1,179,780.61	\$1,544,000.00	\$1,544,000.00	\$1,300,000.00	\$1,300,000.00	\$2,500,000.00	\$2,500,000.00
12	2D02DAM	1	L.S.	Cofferdam No. 2	\$789,000.00	\$789,000.00	\$207,500.00	\$207,500.00	\$800,000.00	\$800,000.00	\$600,000.00	\$600,000.00	\$1,500,000.00	\$1,500,000.00	\$360,000.00	\$360,000.00	\$225,000.00	\$225,000.00	\$1,500,000.00	\$1,500,000.00
13	2E01CAL	600	C.Y.	Coarse Aggregate Layer	\$79.00	\$47,400.00	\$25.00	\$15,000.00	\$20.00	\$12,000.00	\$100.00	\$60,000.00	\$125.00	\$75,000.00	\$100.50	\$60,300.00	\$235.00	\$141,000.00	\$35.00	\$21,000.00
14	2E01FEX	3,530.00	C.Y.	Foundataion Excavation	\$24.00	\$84,720.00	\$50.00	\$176,500.00	\$5.00	\$17,650.00	\$50.00	\$176,500.00	\$35.00	\$123,550.00	\$44.98	\$158,779.40	\$175.00	\$617,750.00	\$20.00	\$70,600.00
15	2G00002	250	Ton	Riprap Stone Slope Protection, 12" Thick, (D50=6")	\$69.00	\$17,250.00	\$125.00	\$31,250.00	\$40.00	\$10,000.00	\$125.00	\$31,250.00	\$200.00	\$50,000.00	\$199.10	\$49,775.00	\$75.00	\$18,750.00	\$45.00	\$11,250.00
16	2H00007	27,000.00	L.F.	Heavy Duty Silt Fence, Black	\$6.00	\$162,000.00	\$6.00	\$162,000.00	\$5.00	\$135,000.00	\$7.00	\$189,000.00	\$1.00	\$27,000.00	\$4.25	\$114,750.00	\$6.00	\$162,000.00	\$4.00	\$108,000.00
17	2H00016	10	Each	Inlet Filter, Type 2	\$115.00	\$1,150.00	\$250.00	\$2,500.00	\$200.00	\$2,000.00	\$50.00	\$500.00	\$250.00	\$2,500.00	\$356.44	\$3,564.40	\$400.00	\$4,000.00	\$125.00	\$1,250.00
18	2H00018	20	Each	Sediment Control Bags	\$230.00	\$4,600.00	\$900.00	\$18,000.00	\$200.00	\$4,000.00	\$750.00	\$15,000.00	\$6,500.00	\$130,000.00	\$482.68	\$9,653.60	\$600.00	\$12,000.00	\$0.01	\$0.20
19	2H35TEC	800	L.F.	Floating Turbidity Barriers	\$35.00	\$28,000.00	\$30.00	\$24,000.00	\$20.00	\$16,000.00	\$20.00	\$16,000.00	\$15.00	\$12,000.00	\$32.90	\$26,320.00	\$50.00	\$40,000.00	\$18.00	\$14,400.00

Base Line Item Detail					Midlantic Construction, LLC		Driscoll Construction Co., Inc.		Agate Construction Co., Inc.		South State, Inc.		Earle Asphalt Company		IEW Construction Group, Inc		Gardner M. Bishop Inc.		Richard E. Pierson Construction Co Inc	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
20	2H45TEC	75	Ton	Construction Driveway	\$72.00	\$5,400.00	\$100.00	\$7,500.00	\$200.00	\$15,000.00	\$50.00	\$3,750.00	\$95.00	\$7,125.00	\$102.66	\$7,699.50	\$150.00	\$11,250.00	\$35.00	\$2,625.00
21	2J11DES	1	L.S.	Demolition of Existing Structures No. 1	\$5,600.00	\$5,600.00	\$12,500.00	\$12,500.00	\$180,000.00	\$180,000.00	\$40,000.00	\$40,000.00	\$25,000.00	\$25,000.00	\$15,978.96	\$15,978.96	\$25,000.00	\$25,000.00	\$75,000.00	\$75,000.00
22	2J12DES	1	L.S.	Demolition of Existing Structures No. 2	\$7,000.00	\$7,000.00	\$12,500.00	\$12,500.00	\$180,000.00	\$180,000.00	\$40,000.00	\$40,000.00	\$25,000.00	\$25,000.00	\$16,627.26	\$16,627.26	\$25,000.00	\$25,000.00	\$75,000.00	\$75,000.00
23	2J13DES	1	L.S.	Demolition of Existing Structures No. 3	\$38,500.00	\$38,500.00	\$12,500.00	\$12,500.00	\$180,000.00	\$180,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$30,402.16	\$30,402.16	\$75,000.00	\$75,000.00	\$75,000.00	\$75,000.00
24	2J14DES	1	L.S.	Demolition of Existing Structures No. 4	\$38,500.00	\$38,500.00	\$12,500.00	\$12,500.00	\$180,000.00	\$180,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$28,406.17	\$28,406.17	\$75,000.00	\$75,000.00	\$80,000.00	\$80,000.00
25	2J15DES	1	L.S.	Demolition of Existing Structures No. 5	\$25,000.00	\$25,000.00	\$12,500.00	\$12,500.00	\$275,000.00	\$275,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$5,919.39	\$5,919.39	\$27,500.00	\$27,500.00	\$75,000.00	\$75,000.00
26	2J16DES	1	L.S.	Demolition of Existing Structures No. 6	\$25,000.00	\$25,000.00	\$12,500.00	\$12,500.00	\$275,000.00	\$275,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$7,736.89	\$7,736.89	\$27,500.00	\$27,500.00	\$75,000.00	\$75,000.00
27	2J22DES	1	L.S.	Demolition of Existing Structures No. 7	\$65,000.00	\$65,000.00	\$125,000.00	\$125,000.00	\$40,000.00	\$40,000.00	\$150,000.00	\$150,000.00	\$250,000.00	\$250,000.00	\$79,310.30	\$79,310.30	\$175,000.00	\$175,000.00	\$200,000.00	\$200,000.00
28	2J23DES	1	L.S.	Demolition of Existing Structures No. 8	\$65,000.00	\$65,000.00	\$125,000.00	\$125,000.00	\$40,000.00	\$40,000.00	\$150,000.00	\$150,000.00	\$250,000.00	\$250,000.00	\$83,343.79	\$83,343.79	\$175,000.00	\$175,000.00	\$200,000.00	\$200,000.00
29	2J24DES	1	L.S.	Demolition of Existing Structures No. 9	\$40,500.00	\$40,500.00	\$12,500.00	\$12,500.00	\$450,000.00	\$450,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$19,526.04	\$19,526.04	\$65,000.00	\$65,000.00	\$50,000.00	\$50,000.00
30	2J25DES	1	L.S.	Demolition of Existing Structures No. 10	\$40,500.00	\$40,500.00	\$12,500.00	\$12,500.00	\$450,000.00	\$450,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$21,793.19	\$21,793.19	\$65,000.00	\$65,000.00	\$50,000.00	\$50,000.00
31	2J26DES	1	L.S.	Demolition of Existing Structures No. 11	\$50,500.00	\$50,500.00	\$12,500.00	\$12,500.00	\$370,000.00	\$370,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$12,263.54	\$12,263.54	\$40,000.00	\$40,000.00	\$50,000.00	\$50,000.00
32	2J27DES	1	L.S.	Demolition of Existing Structures No. 12	\$50,500.00	\$50,500.00	\$12,500.00	\$12,500.00	\$370,000.00	\$370,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$13,156.21	\$13,156.21	\$40,000.00	\$40,000.00	\$50,000.00	\$50,000.00
33	2J28DES	1	L.S.	Demolition of Existing Structures No. 13	\$44,500.00	\$44,500.00	\$17,500.00	\$17,500.00	\$370,000.00	\$370,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$11,530.31	\$11,530.31	\$40,000.00	\$40,000.00	\$50,000.00	\$50,000.00
34	2J29DES	1	L.S.	Demolition of Existing Structures No. 14	\$44,500.00	\$44,500.00	\$17,500.00	\$17,500.00	\$370,000.00	\$370,000.00	\$35,000.00	\$35,000.00	\$25,000.00	\$25,000.00	\$11,211.39	\$11,211.39	\$40,000.00	\$40,000.00	\$50,000.00	\$50,000.00
35	3A06ABC	36	S.Y.	Aggregate Base Course, 6" Thick	\$29.00	\$1,044.00	\$50.00	\$1,800.00	\$100.00	\$3,600.00	\$35.00	\$1,260.00	\$150.00	\$5,400.00	\$84.26	\$3,033.36	\$25.00	\$900.00	\$65.00	\$2,340.00

Base Line Item Detail					Midlantic Construction, LLC		Driscoll Construction Co., Inc.		Agate Construction Co., Inc.		South State, Inc.		Earle Asphalt Company		IEW Construction Group, Inc		Gardner M. Bishop Inc.		Richard E. Pierson Construction Co Inc	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
36	3A08ABC	90	S.Y.	Aggregate Base Course, 8" Thick	\$27.00	\$2,430.00	\$85.00	\$7,650.00	\$200.00	\$18,000.00	\$40.00	\$3,600.00	\$200.00	\$18,000.00	\$53.81	\$4,842.90	\$35.00	\$3,150.00	\$35.00	\$3,150.00
37	3B25SUP	61	Ton	Superpave Hot Mix Asphalt 12.5H 76 Surface Course	\$230.00	\$14,030.00	\$225.00	\$13,725.00	\$500.00	\$30,500.00	\$300.00	\$18,300.00	\$500.00	\$30,500.00	\$348.16	\$21,237.76	\$300.00	\$18,300.00	\$200.00	\$12,200.00
38	3C01BRS	1,100.00	S.Y.	Berm Surfacing, 3 Inches Thick	\$29.00	\$31,900.00	\$26.00	\$28,600.00	\$15.00	\$16,500.00	\$25.00	\$27,500.00	\$25.00	\$27,500.00	\$17.43	\$19,173.00	\$17.50	\$19,250.00	\$17.00	\$18,700.00
39	4A00010	20	L.F.	Reinforced Concrete Box Culvert, Precast	\$1.00	\$20.00	\$1,300.00	\$26,000.00	\$700.00	\$14,000.00	\$1,000.00	\$20,000.00	\$1,000.00	\$20,000.00	\$1,055.60	\$21,112.00	\$2,400.00	\$48,000.00	\$750.00	\$15,000.00
40	4A01PBC	27	L.F.	Precast Reinforced Concrete 3- Sided Box Culvert No. 1	\$1.00	\$27.00	\$2,500.00	\$67,500.00	\$1,400.00	\$37,800.00	\$1,500.00	\$40,500.00	\$1,000.00	\$27,000.00	\$1,613.26	\$43,558.02	\$3,600.00	\$97,200.00	\$1,000.00	\$27,000.00
41	4A01STC	190	C.Y.	Concrete In Substructure Above Footings	\$640.00	\$121,600.00	\$1,000.00	\$190,000.00	\$600.00	\$114,000.00	\$500.00	\$95,000.00	\$500.00	\$95,000.00	\$979.37	\$186,080.30	\$2,200.00	\$418,000.00	\$1,150.00	\$218,500.00
42	4A02PBC	28	L.F.	Precast Reinforced Concrete 3- Sided Box Culvert No. 2	\$1.00	\$28.00	\$1,800.00	\$50,400.00	\$1,300.00	\$36,400.00	\$1,200.00	\$33,600.00	\$1,000.00	\$28,000.00	\$1,564.57	\$43,807.96	\$3,400.00	\$95,200.00	\$1,500.00	\$42,000.00
43	4A03PBC	47	L.F.	Precast Reinforced Concrete 3- Sided Box Culvert No. 3	\$1.00	\$47.00	\$2,100.00	\$98,700.00	\$1,100.00	\$51,700.00	\$1,100.00	\$51,700.00	\$1,000.00	\$47,000.00	\$1,414.75	\$66,493.25	\$2,800.00	\$131,600.00	\$1,000.00	\$47,000.00
44	4A04PBC	38	L.F.	Precast Reinforced Concrete 3- Sided Box Culvert No. 4	\$1.00	\$38.00	\$2,400.00	\$91,200.00	\$1,100.00	\$41,800.00	\$1,100.00	\$41,800.00	\$1,000.00	\$38,000.00	\$1,468.44	\$55,800.72	\$3,200.00	\$121,600.00	\$1,300.00	\$49,400.00
45	4A04STC	860	C.Y.	Concrete In Footings	\$510.00	\$438,600.00	\$350.00	\$301,000.00	\$200.00	\$172,000.00	\$250.00	\$215,000.00	\$250.00	\$215,000.00	\$465.85	\$400,631.00	\$450.00	\$387,000.00	\$300.00	\$258,000.00
46	4A10RWF	320	C.Y.	Concrete in Retaining Walls Above Footings	\$1,000.00	\$320,000.00	\$1,900.00	\$608,000.00	\$1,500.00	\$480,000.00	\$500.00	\$160,000.00	\$1,000.00	\$320,000.00	\$1,316.56	\$421,299.20	\$1,750.00	\$560,000.00	\$2,500.00	\$800,000.00
47	4A11RFS	163,830.00	Pound	Reinforceme nt Steel, Epoxy Coated	\$2.00	\$327,660.00	\$1.70	\$278,511.00	\$1.50	\$245,745.00	\$1.50	\$245,745.00	\$2.00	\$327,660.00	\$1.71	\$280,149.30	\$1.80	\$294,894.00	\$1.00	\$163,830.00
48	4A11STC	100	C.Y.	Concrete In Deck Slabs	\$1,200.00	\$120,000.00	\$1,370.00	\$137,000.00	\$1,000.00	\$100,000.00	\$1,650.00	\$165,000.00	\$500.00	\$50,000.00	\$1,262.27	\$126,227.00	\$1,200.00	\$120,000.00	\$1,500.00	\$150,000.00
49	4A15DGR	950	Each	Drill and Grout Reinforceme nt Bars	\$29.00	\$27,550.00	\$55.00	\$52,250.00	\$50.00	\$47,500.00	\$50.00	\$47,500.00	\$34.98	\$33,231.00	\$53.15	\$50,492.50	\$70.00	\$66,500.00	\$40.00	\$38,000.00

Base Line Item Detail					Midlantic Construction, LLC		Driscoll Construction Co., Inc.		Agate Construction Co., Inc.		South State, Inc.		Earle Asphalt Company		IEW Construction Group, Inc		Gardner M. Bishop Inc.		Richard E. Pierson Construction Co Inc	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
50	4C01SSC	1,310.00	Each	Shear Connectors	\$6.00	\$7,860.00	\$6.00	\$7,860.00	\$4.00	\$5,240.00	\$4.00	\$5,240.00	\$5.46	\$7,152.60	\$4.25	\$5,567.50	\$6.00	\$7,860.00	\$6.50	\$8,515.00
51	4CSSL01	1	L.S.	Structural Steel Structure No. 1	\$142,000.00	\$142,000.00	\$101,000.00	\$101,000.00	\$100,000.00	\$100,000.00	\$500,000.00	\$500,000.00	\$400,000.00	\$400,000.00	\$200,000.00	\$200,000.00	\$190,000.00	\$190,000.00	\$250,000.00	\$250,000.00
52	4CSSL02	1	L.S.	Structural Steel Structure No. 2	\$123,000.00	\$123,000.00	\$101,000.00	\$101,000.00	\$100,000.00	\$100,000.00	\$500,000.00	\$500,000.00	\$400,000.00	\$400,000.00	\$200,000.00	\$200,000.00	\$190,000.00	\$190,000.00	\$250,000.00	\$250,000.00
53	4.00E+87	8,350.00	L.F.	Furnishing Cast-in-Place Concrete 10.75" Diameter Piles	\$47.00	\$392,450.00	\$29.00	\$242,150.00	\$20.00	\$167,000.00	\$30.00	\$250,500.00	\$0.01	\$83.50	\$35.02	\$292,417.00	\$35.00	\$292,250.00	\$20.00	\$167,000.00
54	4.00E+88	900	L.F.	Cast-in-Place Concrete Piles, 10.75" Diameter Test Piles	\$69.00	\$62,100.00	\$50.00	\$45,000.00	\$40.00	\$36,000.00	\$75.00	\$67,500.00	\$0.01	\$9.00	\$42.45	\$38,205.00	\$40.00	\$36,000.00	\$50.00	\$45,000.00
55	4.00E+89	7,480.00	L.F.	Driving Cast-in-Place Concrete 10.75" Diameter Piles	\$22.00	\$164,560.00	\$25.00	\$187,000.00	\$10.00	\$74,800.00	\$16.00	\$119,680.00	\$0.01	\$74.80	\$22.29	\$166,729.20	\$21.00	\$157,080.00	\$25.00	\$187,000.00
56	4.00E+90	3,000.00	L.F.	Furnishing Treated Timber 12" Diameter Piles	\$13.00	\$39,000.00	\$11.00	\$33,000.00	\$7.00	\$21,000.00	\$12.00	\$36,000.00	\$0.01	\$30.00	\$14.86	\$44,580.00	\$15.00	\$45,000.00	\$11.00	\$33,000.00
57	4.00E+91	460	L.F.	Treated Timber Piles, 12" Diameter Test Piles	\$49.00	\$22,540.00	\$30.00	\$13,800.00	\$40.00	\$18,400.00	\$50.00	\$23,000.00	\$0.01	\$4.60	\$85.97	\$39,546.20	\$85.00	\$39,100.00	\$80.00	\$36,800.00
58	4.00E+92	2,540.00	L.F.	Driving 12" Diameter Timber Piles	\$16.00	\$40,640.00	\$13.00	\$33,020.00	\$10.00	\$25,400.00	\$12.00	\$30,480.00	\$0.01	\$25.40	\$15.92	\$40,436.80	\$15.00	\$38,100.00	\$28.00	\$71,120.00
59	4E01EDP	1	L.S.	Furnishing Equipment for Driving Piles	\$900,000.00	\$900,000.00	\$425,000.00	\$425,000.00	\$100,000.00	\$100,000.00	\$750,000.00	\$750,000.00	\$200,000.00	\$200,000.00	\$300,000.00	\$300,000.00	\$100,000.00	\$100,000.00	\$200,000.00	\$200,000.00
60	4E01PLT	20	Each	Dynamic Pile Load Tests	\$1,200.00	\$24,000.00	\$900.00	\$18,000.00	\$1,000.00	\$20,000.00	\$2,200.00	\$44,000.00	\$4,831.70	\$96,634.00	\$2,122.61	\$42,452.20	\$2,000.00	\$40,000.00	\$1,400.00	\$28,000.00
61	4H121LEB	22	Each	Laminated Elastomeric Bearing, 11" X 14"	\$4,300.00	\$94,600.00	\$4,000.00	\$88,000.00	\$6,000.00	\$132,000.00	\$1,650.00	\$36,300.00	\$4,428.11	\$97,418.42	\$7,554.28	\$166,194.16	\$5,300.00	\$116,600.00	\$7,000.00	\$154,000.00
62	4J01DAW	960	S.Y.	Damp-proofing	\$22.00	\$21,120.00	\$20.00	\$19,200.00	\$18.00	\$17,280.00	\$21.00	\$20,160.00	\$17.59	\$16,886.40	\$28.69	\$27,542.40	\$15.00	\$14,400.00	\$15.00	\$14,400.00
63	4O01TSP	11,700.00	S.F.	Temporary Sheeting	\$0.01	\$117.00	\$0.01	\$117.00	\$0.01	\$117.00	\$20.00	\$234,000.00	\$0.01	\$117.00	\$69.42	\$812,214.00	\$60.00	\$702,000.00	\$0.01	\$117.00
64	4Q01APJ	50	L.F.	Asphaltic Plug Joint	\$158.00	\$7,900.00	\$160.00	\$8,000.00	\$150.00	\$7,500.00	\$200.00	\$10,000.00	\$332.29	\$16,614.50	\$229.30	\$11,465.00	\$600.00	\$30,000.00	\$125.00	\$6,250.00
65	4Q30S01	200	S.F.	Spall Repair, Type 1	\$65.00	\$13,000.00	\$200.00	\$40,000.00	\$50.00	\$10,000.00	\$110.00	\$22,000.00	\$72.64	\$14,528.00	\$265.52	\$53,104.00	\$90.00	\$18,000.00	\$140.00	\$28,000.00

Base Line Item Detail					Midlantic Construction, LLC		Driscoll Construction Co., Inc.		Agate Construction Co., Inc.		South State, Inc.		Earle Asphalt Company		IEW Construction Group, Inc		Gardner M. Bishop Inc.		Richard E. Pierson Construction Co Inc	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
66	4Q30S03	100	S.F.	Spall Repair, Type 3	\$85.00	\$8,500.00	\$230.00	\$23,000.00	\$50.00	\$5,000.00	\$100.00	\$10,000.00	\$122.12	\$12,212.00	\$333.74	\$33,374.00	\$150.00	\$15,000.00	\$185.00	\$18,500.00
67	4Q30S06	50	S.F.	Spall Repair, Type 6	\$165.00	\$8,250.00	\$350.00	\$17,500.00	\$150.00	\$7,500.00	\$185.00	\$9,250.00	\$192.57	\$9,628.50	\$335.01	\$16,750.50	\$190.00	\$9,500.00	\$180.00	\$9,000.00
68	4R01SC1	200	S.F.	Repair Spalled Concrete, Type 1 - Abutment	\$65.00	\$13,000.00	\$200.00	\$40,000.00	\$200.00	\$40,000.00	\$200.00	\$40,000.00	\$72.26	\$14,452.00	\$215.03	\$43,006.00	\$225.00	\$45,000.00	\$130.00	\$26,000.00
69	4R01SC2	100	S.F.	Repair Spalled Concrete, Type 2 - Abutment	\$85.00	\$8,500.00	\$250.00	\$25,000.00	\$250.00	\$25,000.00	\$215.00	\$21,500.00	\$121.49	\$12,149.00	\$331.40	\$33,140.00	\$320.00	\$32,000.00	\$140.00	\$14,000.00
70	4R05SC1	1,400.00	S.F.	Repair Spalled Concrete, Type 1 - Culvert	\$65.00	\$91,000.00	\$200.00	\$280,000.00	\$100.00	\$140,000.00	\$200.00	\$280,000.00	\$72.26	\$101,164.00	\$213.17	\$298,438.00	\$200.00	\$280,000.00	\$50.00	\$70,000.00
71	4R20RBG	8	Each	Repair Bearing Area - Abutment	\$2,900.00	\$23,200.00	\$3,000.00	\$24,000.00	\$300.00	\$2,400.00	\$750.00	\$6,000.00	\$191.64	\$1,533.12	\$4,931.40	\$39,451.20	\$2,000.00	\$16,000.00	\$1,200.00	\$9,600.00
72	4R25BSR	840	S.F.	Substructure Membrane Waterproofin g	\$17.00	\$14,280.00	\$15.00	\$12,600.00	\$10.00	\$8,400.00	\$14.00	\$11,760.00	\$28.89	\$24,267.60	\$10.35	\$8,694.00	\$16.50	\$13,860.00	\$16.00	\$13,440.00
73	4R50EXR	500	L.F.	Epoxy Resin Injection	\$52.00	\$26,000.00	\$55.00	\$27,500.00	\$80.00	\$40,000.00	\$10.00	\$5,000.00	\$17.77	\$8,885.00	\$76.55	\$38,275.00	\$60.00	\$30,000.00	\$0.01	\$5.00
74	4R51EXR	10	Gallon	Furnish Epoxy Resin	\$575.00	\$5,750.00	\$150.00	\$1,500.00	\$1,500.00	\$15,000.00	\$100.00	\$1,000.00	\$18.83	\$188.30	\$79.60	\$796.00	\$70.00	\$700.00	\$0.01	\$0.10
75	4ZM03HPC	24	C.Y.	Concrete in Headblock, HPC	\$1,400.00	\$33,600.00	\$1,750.00	\$42,000.00	\$1,000.00	\$24,000.00	\$1,200.00	\$28,800.00	\$500.00	\$12,000.00	\$3,295.03	\$79,080.72	\$1,500.00	\$36,000.00	\$1,500.00	\$36,000.00
76	4ZM04HPC	30	C.Y.	Concrete in Parapet, HPC	\$1,300.00	\$39,000.00	\$1,200.00	\$36,000.00	\$800.00	\$24,000.00	\$650.00	\$19,500.00	\$100.00	\$3,000.00	\$1,485.83	\$44,574.90	\$1,700.00	\$51,000.00	\$1,000.00	\$30,000.00
77	5B00058	60	L.F.	50"x31" Corrugated Metal Pipe	\$126.00	\$7,560.00	\$225.00	\$13,500.00	\$60.00	\$3,600.00	\$90.00	\$5,400.00	\$25.00	\$1,500.00	\$153.08	\$9,184.80	\$135.00	\$8,100.00	\$140.00	\$8,400.00
78	5B12RC3	125	L.F.	12" Reinforced Concrete Pipe	\$60.00	\$7,500.00	\$135.00	\$16,875.00	\$40.00	\$5,000.00	\$59.00	\$7,375.00	\$25.00	\$3,125.00	\$139.06	\$17,382.50	\$65.00	\$8,125.00	\$95.00	\$11,875.00
79	5B15RC3	150	L.F.	15" Reinforced Concrete Pipe	\$62.00	\$9,300.00	\$135.00	\$20,250.00	\$40.00	\$6,000.00	\$71.00	\$10,650.00	\$25.00	\$3,750.00	\$183.62	\$27,543.00	\$70.00	\$10,500.00	\$95.00	\$14,250.00
80	5B15RCE	1	Each	15" Reinforced Concrete Flared End Section	\$1,100.00	\$1,100.00	\$1,200.00	\$1,200.00	\$2,500.00	\$2,500.00	\$1,800.00	\$1,800.00	\$2,500.00	\$2,500.00	\$2,019.56	\$2,019.56	\$750.00	\$750.00	\$3,500.00	\$3,500.00
81	5B18RC3	40	L.F.	18" Reinforced Concrete Pipe	\$100.00	\$4,000.00	\$165.00	\$6,600.00	\$41.00	\$1,640.00	\$118.00	\$4,720.00	\$25.00	\$1,000.00	\$172.78	\$6,911.20	\$75.00	\$3,000.00	\$160.00	\$6,400.00

Base Line Item Detail					Midlantic Construction, LLC		Driscoll Construction Co., Inc.		Agate Construction Co., Inc.		South State, Inc.		Earle Asphalt Company		IEW Construction Group, Inc		Gardner M. Bishop Inc.		Richard E. Pierson Construction Co Inc	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
82	5B24RC3	48	L.F.	24" Reinforced Concrete Pipe	\$92.00	\$4,416.00	\$200.00	\$9,600.00	\$42.00	\$2,016.00	\$125.00	\$6,000.00	\$25.00	\$1,200.00	\$217.04	\$10,417.92	\$85.00	\$4,080.00	\$175.00	\$8,400.00
83	5B30RC3	72	L.F.	30 " Reinforced Concrete Pipe, Class III	\$96.00	\$6,912.00	\$175.00	\$12,600.00	\$43.00	\$3,096.00	\$131.00	\$9,432.00	\$25.00	\$1,800.00	\$208.41	\$15,005.52	\$90.00	\$6,480.00	\$175.00	\$12,600.00
84	5B36RC3	58	L.F.	36" Reinforced Concrete Pipe, Class III	\$110.00	\$6,380.00	\$225.00	\$13,050.00	\$44.00	\$2,552.00	\$169.00	\$9,802.00	\$25.00	\$1,450.00	\$263.97	\$15,310.26	\$110.00	\$6,380.00	\$180.00	\$10,440.00
85	5B42RC3	18	L.F.	42" Reinforced Concrete Pipe	\$250.00	\$4,500.00	\$275.00	\$4,950.00	\$50.00	\$900.00	\$220.00	\$3,960.00	\$25.00	\$450.00	\$337.90	\$6,082.20	\$150.00	\$2,700.00	\$200.00	\$3,600.00
86	5C01ND2	1	Each	Inlet, Type D2	\$4,800.00	\$4,800.00	\$4,500.00	\$4,500.00	\$3,500.00	\$3,500.00	\$5,500.00	\$5,500.00	\$10,000.00	\$10,000.00	\$2,946.69	\$2,946.69	\$4,000.00	\$4,000.00	\$8,000.00	\$8,000.00
87	5C10ND2	1	Each	Reconstructe d Inlet, Type D2, Using New Grate and Frame	\$2,400.00	\$2,400.00	\$4,000.00	\$4,000.00	\$2,000.00	\$2,000.00	\$1,800.00	\$1,800.00	\$5,000.00	\$5,000.00	\$3,987.42	\$3,987.42	\$1,500.00	\$1,500.00	\$5,500.00	\$5,500.00
88	5C20NP1	1	Each	Manhole, Type P-1	\$4,800.00	\$4,800.00	\$4,000.00	\$4,000.00	\$2,500.00	\$2,500.00	\$3,600.00	\$3,600.00	\$100,000.00	\$100,000.00	\$4,199.90	\$4,199.90	\$3,500.00	\$3,500.00	\$8,000.00	\$8,000.00
89	5D10INC	240	C.Y.	Incidental Concrete	\$1,850.00	\$444,000.00	\$1,800.00	\$432,000.00	\$2,500.00	\$600,000.00	\$550.00	\$132,000.00	\$3,500.00	\$840,000.00	\$708.63	\$170,071.20	\$1,400.00	\$336,000.00	\$1,800.00	\$432,000.00
90	5J00FGT	2	Each	Flared Guide Rail Terminal	\$2,300.00	\$4,600.00	\$2,000.00	\$4,000.00	\$1,000.00	\$2,000.00	\$2,000.00	\$4,000.00	\$3,049.65	\$6,099.30	\$2,122.61	\$4,245.22	\$2,500.00	\$5,000.00	\$2,000.00	\$4,000.00
91	5J01PCA	2	Each	Parapet Connection, Type A	\$1,800.00	\$3,600.00	\$1,700.00	\$3,400.00	\$2,000.00	\$4,000.00	\$1,650.00	\$3,300.00	\$2,742.18	\$5,484.36	\$2,334.87	\$4,669.74	\$2,200.00	\$4,400.00	\$2,200.00	\$4,400.00
92	5J01PCB	2	Each	Parapet Connection, Type B	\$230.00	\$460.00	\$200.00	\$400.00	\$1.00	\$2.00	\$185.00	\$370.00	\$790.65	\$1,581.30	\$1.06	\$2.12	\$700.00	\$1,400.00	\$1.00	\$2.00
93	5J01RBG	1,535.00	L.F.	Removal of Beam Guide rail	\$2.00	\$3,070.00	\$2.00	\$3,070.00	\$1.00	\$1,535.00	\$1.50	\$2,302.50	\$2.51	\$3,852.85	\$1.05	\$1,611.75	\$2.00	\$3,070.00	\$1.00	\$1,535.00
94	5J51TTS	1	Each	Tangent Guide Rail Terminal	\$2,800.00	\$2,800.00	\$2,500.00	\$2,500.00	\$2,400.00	\$2,400.00	\$2,400.00	\$2,400.00	\$3,739.90	\$3,739.90	\$2,536.52	\$2,536.52	\$3,000.00	\$3,000.00	\$2,400.00	\$2,400.00
95	5J52ABG	6	Each	Beam Guide Rail Anchorage	\$800.00	\$4,800.00	\$700.00	\$4,200.00	\$600.00	\$3,600.00	\$680.00	\$4,080.00	\$1,104.40	\$6,626.40	\$635.72	\$3,814.32	\$1,000.00	\$6,000.00	\$600.00	\$3,600.00
96	5J52BGR	1,600.00	L.F.	Beam Guide Rail	\$24.00	\$38,400.00	\$22.00	\$35,200.00	\$14.00	\$22,400.00	\$20.00	\$32,000.00	\$23.53	\$37,648.00	\$15.80	\$25,280.00	\$19.00	\$30,400.00	\$15.00	\$24,000.00
97	5Q01FOD	1	L.S.	Furnish Field Office, Type D	\$40,000.00	\$40,000.00	\$75,000.00	\$75,000.00	\$30,000.00	\$30,000.00	\$15,000.00	\$15,000.00	\$35,000.00	\$35,000.00	\$41,762.01	\$41,762.01	\$45,000.00	\$45,000.00	\$60,000.00	\$60,000.00
98	5Q02MFD	18	Month	Maintain Field Office, Type D	\$4,000.00	\$72,000.00	\$2,100.00	\$37,800.00	\$1,500.00	\$27,000.00	\$2,500.00	\$45,000.00	\$6,500.00	\$117,000.00	\$3,116.25	\$56,092.50	\$2,500.00	\$45,000.00	\$2,100.00	\$37,800.00

Base Line Item Detail					Midlantic Construction, LLC		Driscoll Construction Co., Inc.		Agate Construction Co., Inc.		South State, Inc.		Earle Asphalt Company		IEW Construction Group, Inc		Gardner M. Bishop Inc.		Richard E. Pierson Construction Co Inc	
Item No.	Unit Code	QTY	UNIT	DESCRIPTION	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
99	5ZM03ERR	1	C.P.	Force Account for Emergency & Routine Roadway and Bridge Repairs (This is a NO-BID, Cost-Plus item for this contract. The Cost-Plus price is \$200,000. Enter a Unit Price of \$200,000 as your bid for this item.)	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00	\$200,000.00
100	7C01TOP	15,100.00	S.Y.	Topsoil	\$2.00	\$30,200.00	\$2.65	\$40,015.00	\$2.00	\$30,200.00	\$3.00	\$45,300.00	\$0.50	\$7,550.00	\$3.54	\$53,454.00	\$2.50	\$37,750.00	\$1.50	\$22,650.00
101	7D01SED	100	S.Y.	Seeding, Type A	\$3.00	\$300.00	\$2.00	\$200.00	\$5.00	\$500.00	\$1.00	\$100.00	\$2.51	\$251.00	\$3.18	\$318.00	\$2.00	\$200.00	\$0.90	\$90.00
102	7D02SED	100	S.Y.	Seeding, Type B	\$3.00	\$300.00	\$2.00	\$200.00	\$5.00	\$500.00	\$1.00	\$100.00	\$2.51	\$251.00	\$3.18	\$318.00	\$2.00	\$200.00	\$0.90	\$90.00
103	7D03SED	100	S.Y.	Seeding, Type C	\$3.00	\$300.00	\$2.00	\$200.00	\$5.00	\$500.00	\$1.00	\$100.00	\$2.51	\$251.00	\$3.18	\$318.00	\$2.00	\$200.00	\$0.90	\$90.00
104	7D08SED	15,100.00	S.Y.	Seeding, Type L	\$1.00	\$15,100.00	\$1.00	\$15,100.00	\$1.00	\$15,100.00	\$0.70	\$10,570.00	\$0.94	\$14,194.00	\$1.33	\$20,083.00	\$2.00	\$30,200.00	\$1.00	\$15,100.00
105	8A01MPT	1	L.S.	Furnishing Traffic Control Devices	\$160,000.00	\$160,000.00	\$300,000.00	\$300,000.00	\$50,000.00	\$50,000.00	\$1,000,000.00	\$1,000,000.00	\$205,353.21	\$205,353.21	\$458,000.00	\$458,000.00	\$250,000.00	\$250,000.00	\$250,000.00	\$250,000.00
106	8A03MPT	6,500.00	L.F.	Precast Concrete Curb Construction Barrier	\$27.00	\$175,500.00	\$30.00	\$195,000.00	\$20.00	\$130,000.00	\$30.00	\$195,000.00	\$46.90	\$304,850.00	\$41.33	\$268,645.00	\$60.00	\$390,000.00	\$24.00	\$156,000.00
107	8A06MPT	5	Barrel	Repair Temporary Impact Attenuators	\$1.00	\$5.00	\$400.00	\$2,000.00	\$500.00	\$2,500.00	\$100.00	\$500.00	\$569.86	\$2,849.30	\$0.01	\$0.05	\$300.00	\$1,500.00	\$0.01	\$0.05
108	8A07MPT	5	Each	Repair Truck Mounted Impact Attenuators	\$1.00	\$5.00	\$2,500.00	\$12,500.00	\$1.00	\$5.00	\$100.00	\$500.00	\$15,718.59	\$78,592.95	\$0.01	\$0.05	\$1,000.00	\$5,000.00	\$0.01	\$0.05
109	8A23MPT	2	Unit	Temporary Crash Cushion, Frangible Module Type, 10 Modules	\$3,200.00	\$6,400.00	\$9,000.00	\$18,000.00	\$1,000.00	\$2,000.00	\$1,000.00	\$2,000.00	\$3,354.22	\$6,708.44	\$2,100.85	\$4,201.70	\$3,500.00	\$7,000.00	\$5,000.00	\$10,000.00
110	8A24MPT	7	Unit	Temporary Crash Cushion, Frangible Module Type, 19 Modules	\$5,000.00	\$35,000.00	\$5,000.00	\$35,000.00	\$10,000.00	\$70,000.00	\$10,000.00	\$70,000.00	\$5,899.91	\$41,299.37	\$3,991.62	\$27,941.34	\$4,000.00	\$28,000.00	\$10,000.00	\$70,000.00

Base Line Item Detail					Midlantic Construction, LLC		Driscoll Construction Co., Inc.		Agate Construction Co., Inc.		South State, Inc.		Earle Asphalt Company		IEW Construction Group, Inc		Gardner M. Bishop Inc.		Richard E. Pierson Construction Co Inc	
Item No.	Unit Code	QTY	UNIT	DESCRIPTI ON	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT	RATE	AMOUNT
111	8B15MPT	640	M.H.	Traffic Protection Patrol	\$70.00	\$44,800.00	\$50.00	\$32,000.00	\$50.00	\$32,000.00	\$50.00	\$32,000.00	\$0.01	\$6.40	\$10.00	\$6,400.00	\$80.00	\$51,200.00	\$100.00	\$64,000.00
112	N8A0004	5	Each	Portable Variable Message Sign	\$3,000.00	\$15,000.00	\$5,000.00	\$25,000.00	\$5,000.00	\$25,000.00	\$1,000.00	\$5,000.00	\$18,825.00	\$94,125.00	\$2,067.08	\$10,335.40	\$20,000.00	\$100,000.00	\$8,000.00	\$40,000.00
Base Total						\$8,713,399.00		\$9,136,493.00		\$9,574,019.00		\$9,735,538.50		\$10,471,513.13		\$10,961,730.04		\$11,869,769.00		\$12,481,030.40