

# Model Curriculum – Timeline

Penny.Maccormack@doe.state.nj.us

January	February	March	April	May	June
20 <sup>th</sup> – Teams finalized and all contacted	3 <sup>rd</sup> – Determine Unit 1 and 2 Standards		4 <sup>th</sup> – Unit 1 Assessments completed/approved	9 <sup>th</sup> – Unit 3 Assessments completed	1 <sup>st</sup> – Unit 4 Assessments completed/approved
	17 <sup>th</sup> – Determine Unit 3-5 Standards	16 <sup>th</sup> – Unit 1 SLOs approved	13 <sup>th</sup> – Unit 3 SLOs approved	11 <sup>th</sup> – Unit 5 SLOs completed	
	*All standards aligned to Units		20 <sup>th</sup> – Unit 2 Assessments completed/approved		20 <sup>th</sup> – Unit 5 Assessments completed/approved
		30 <sup>th</sup> – Unit 2 SLOs approved	27 <sup>th</sup> – Unit 4 SLOs approved		