

DB-001 Procurement Schedule
Route 50 Bridge Over Cedar Swamp Creek

Activity	Due Date
RFQ Issued	December 2, 2024
Final Date for Receipt of RFQ questions	February 4, 2025
Final Date for RFQ Addenda and/or Answers to Questions	February 11, 2025
SOQ Due Date	February 26, 2025
Shortlisted DB Teams Announced	April 16, 2025
Draft RFP Issued	May 7, 2025
Draft RFP Information Meeting	Week of May 19, 2025
Final RFP to shortlisted Firms	September 18, 2025
Proposals Due	January 8, 2025
Best Value Selection/Designation Announced	March 16, 2026
Contract Award	April 30, 2026
Notice to Proceed Issued	May 7, 2026