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NEW JERSEY TRANSIT CORPORATION NOTICE TO CONTRACTORS Raritan River Bridge Replacement Project - General Construction Contract
(GC.01) Perth Amboy and South Amboy, New Jersey INVITATION FOR BID NO. 20-005X Notice is hereby given that this is an electronic bid
submission. Electronic bids shall be received by NJ TRANSIT via the Internet until 2:00 pm, on Tuesday, January 7, 2020 for the Raritan River
Bridge Replacement Project located in Perth Amboy and South Amboy, New Jersey. Bids for the project will be downloaded from the Bid
Express website, www.bidexpress.com. on the scheduled Bid Due Date (subject to change by Addenda) at 2:00 P.M., and publicly opened and
read immediately thereafter at NJ TRANSIT'S offices located at One Penn Plaza East, 6th Floor, Bid Room in Newark, New Jersey 07105. The
Bidder must upload its Bid prior to the hour named so that it is included in the project download. Late bids cannot be accepted. This is the
only way to submit a Bid for this project; paper bids will not be accepted. The work under this Invitation for Bid (IFB) No. 20-005X - Raritan
River Bridge Replacement Project General Construction Contract (GC.01) generally consists of, but is not limited to Bridge Approach Spans,
Lift Span and Flanking Spans Piers, and Associated Land Work. All work must be in strict conformance with the drawings and technical
specifications provided in the Bid Documents. In order to obtain all pertinent bid documents, interested firms must register with bid express
at www.bidexpress.com. To subscribe, follow instructions on the website. The fee schedule is available on the website. In order to submit a
bid, NJ TRANSIT recommends that Bidders apply for a digital ID at least seven (7) business days prior to the bid due date. All fees are
directly payable to Bid Express. General navigation (registering, setting up to bid electronically, and solicitation review) of
www.bidexpress.com prior to actual selection of a solicitation for bidding is free. All bidders must be prequalified by NJ TRANSIT prior to
submitting a bid. Bidders must be prequalified for HR - Heavy Construction - Rail (Operating Railroad Environment) General Construction, MC
-Marine Construction - General Construction and Construction for an amount of work that is equal to or greater than their bid amount. NJ
TRANSIT suggests a minimum rating of "R" Over $25 Million. Prequalification questionnaires are available for download from the Bid Express
website www.bidexpress.com. Bidders who are not currently prequalified as required above or whose prequalification has expired MUST
submit completed prequalification forms to NJ TRANSIT'S Procurement Intake Unit no later than the submittal date identified in the Special
Provisions. Late prequalification request submissions MAY NOT be considered for this solicitation. A pre-bid conference has been scheduled
for 9:30 a.m. on Tuesday, November 12, 2019. The pre-bid conference will be held in the 10th Floor Conference Room at NJ TRANSIT
Headquarters located at Two Penn Plaza East, Newark, New Jersey. Space for the Pre-Bid Conference is limited. Interested Parties are not
required to RSVP; However, it is requested that only two (2) representatives from each firm attend the Pre-Bid Conference. The site visit is
scheduled for 10:00 a.m. on Wednesday, November 13, 2019. The site visit will be held at the construction site (River Draw, South Amboy).
The directions are available for download from the Bid Express website at www.bidexpress.com. INTERESTED PARTIES MUST PROVIDE THEIR
OWN TRANSPORTATION AND ARE ADVISED THAT SAFETY EQUIPMENT IS MANDATORY FOR THE SITE VISIT (I.E.. HAT, GLASSES, TOED
WORK SHOES. AND VEST). Bidders are advised that an NJ TRANSIT escort is necessary while present on railroad property.
Unauthorized/unescorted visits are strictly prohibited. Space for the Site Visit is limited. Interested parties are required to RSVP by emailing
intakeunit(5)nitransit.com by 3:00pm on Monday, November 11, 2019. Only two (2) representatives from each firm may attend the Site



Visit. Bidders are advised that attendance at both the pre-bid conference and site visit is strongly recommended. This project is subject to
the requirements of the Public Works Contractor Registration Act (N.J.S.A. 34:11-56.48 et seq.). Contractors and subcontractors are also
required to comply with the State of New Jersey, Division of Revenue, Business Registration Certificate requirements (N.J.S.A. 52:32-44).
Bidders are required to comply with the requirements of N.J.S.A. 10:5-31 et seq. and N.J.A.C. 17:27, regarding Equal Employment
Opportunity Laws and Regulations. Disadvantaged Business Enterprises, in accordance with the Department of Transportation (DOT)
Regulation 49 C.F.R., Part 26, shall have the maximum opportunity to participate in the performance of this Contract. A four percent (4%)
DBE goal has been set for this project. In accordance with N.J.S.A. 27:25-11 (b) (3) and N.J.A.C. 16:72-2.2, bidders are notified that a bid
bond in the amount often percent (10%) of the bid price is required with their bids. 10/29/2019 $251.06
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A. ABBREVIATIONS AND DEFINITIONS 

A.1 ABBREVIATIONS 

 See Article 1.1.1 of the General Provisions for Construction. 

 

A.2 DEFINITIONS 

 See Article 1.1.2 of the General Provisions for Construction. 

 

B. COMMUNICATIONS  

B.1 OBTAINING BID DOCUMENTS 

  
 This Project is being bid by use of an electronic bidding process. Electronic bidding 

information is available on NJ TRANSIT's electronic bidding website: 

www.bidexpress.com. General navigation (registering, setting up to bid electronically, 

and solicitation review) of www.bidexpress.com prior to actual selection of a solicitation 

for bidding is free. The Bidder shall download all bid documents from the website. NJ 

TRANSIT assumes no responsibility for errors or omissions in the downloaded documents 

except as specifically provided for in the Contract Documents. The Bidder shall address 

questions or problems with downloading or using the electronic bidding files, not the 

requirements of the Contract, to:  

  

Bid Express Customer Support 

Tel: (888) 352-2439 

FAX: (888)971-4191 

E-Mail: support@bidexpress.com 

 

 To be able to bid online users must have a digital ID. Bidder digital IDs can take up to 

seven (7) calendar days to obtain. There are also associated costs for submitting a bid. 

Please plan accordingly. You may submit bids as early as possible as bids are held at 

BidExpress.com until the bid opening. You may resubmit bids as many times as you need 

to, however only your latest bid is valid. 

 

B.2 INQUIRIES AND REQUESTS FOR CLARIFICATION 

 All inquiries and requests for clarifications regarding the Contract Documents shall be 

submitted by e-mail to the Contract Specialist identified in the Special Provisions.  Such 

requests shall state the Invitation for Bid (IFB) number and name of Project.  Any 

response that NJ TRANSIT may choose to make will be by a written Addendum to the IFB.  

NJ TRANSIT will not be bound by any informal explanation, clarification, or interpretation, 
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oral or written, by whosoever made, that is not incorporated into an Addendum to the 

IFB.  All such Addenda will be posted on the electronic bidding website prior to the opening 

of Bids.  It is the obligation of the Bidder to check the website for Addenda.  Certain 

Addenda will contain amendments to the IFB.  The Bidder shall ensure that the “Schedule 

of Items” as identified on the electronic bidding website and in the electronic bidding file 

contains an acknowledgement of all applicable Addenda. The Bidder shall ensure that the 

Bidder acknowledges and affirms the he/she has obtained, reviewed and applied all 

Addenda issued during the bidding period by selecting Yes or No and input the number of 

Addenda it has received.  NJ TRANSIT has the right to reject Bids that do not contain a 

completed Addenda Acknowledgement.  No response may be made by NJ TRANSIT to 

inquiries received later than the submittal date identified in the Special Provisions.  

 

B.3 ACKNOWLEDGMENT OF RECEIPT OF ADDENDA 

 Bidders must acknowledge receipt of all Addenda on the Bid Form in the space provided.  

Failure to acknowledge receipt of all Addenda may be grounds for the rejection of a Bid 

as non-responsive. 

 

B.4 IMPROPER COMMUNICATIONS 

 In accordance with N.J.S.A. 52:34-10.1, Bidders are advised that communications with 

NJ TRANSIT that in any way relate to this IFB shall only be conducted with the Contract 

Specialist, the authorized representative of the Contracting Officer in NJ TRANSIT's 

Procurement Department.  All other contacts, with the exception of contacting NJ 

TRANSIT’s Office of Business Development for matters related to Disadvantage Business 

Enterprise (DBE) requirements, are strictly prohibited and are considered improper. 

 

 Bidders are advised that violation of this prohibition, as required by N.J.S.A. 52:34-10.1, 

may result in the rejection of a Bid or the removal of the Bidder from consideration for 

award of this Contract. 

 

B.5  PRE-BID CONFERENCE 

 A pre-bid conference may be held with prospective Bidders to review the IFB, Contract 

Documents and generally discuss the Project.  The time and place will be specified in the 

Advertisement.  Prospective Bidders are strongly encouraged to attend. 
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C. REGISTRATIONS, PREQUALIFICATION AND DBE CERTIFICATION 

C.1 CORPORATE REGISTRATION 

 In accordance with N.J.S.A. 14A:13-3, a foreign corporation (i.e., a corporation for profit 

organized under the laws of a jurisdiction other than New Jersey) that contracts to do 

business with NJ TRANSIT must have a certificate of authority to do business in the State 

of New Jersey. To obtain a certificate of authority, a foreign corporation should contact 

the New Jersey Business Registration and Commercial Recording Services Line at (609) 

292-9292, or go to the State of New Jersey’s Business Gateway Registry Services (NJBGS) 

website at www.state.nj.us/njbgs.  The relevant documents, contained in the New Jersey 

Complete Business Registration Package (NJ-REG), instructions and customer service 

assistance are available from the above locations.  No contract will be entered into by NJ 

TRANSIT with a Bidder unless the successful Bidder has obtained a certificate of authority 

to do business in New Jersey. In addition, all foreign companies must have a registered 

agent in the State of New Jersey upon whom process may be served and such information 

must be provided to NJ TRANSIT.  

 

C.2  PREQUALIFICATION OF BIDDERS 

 In accordance with N.J.A.C. 16:72-2.4, prospective Bidders, prior to bidding on capital 

improvement projects, must be prequalified as to the character and amount of work for 

which they are permitted to submit Bids.  Such prequalification shall be assigned to 

prospective Bidders based on all factors related to Bidder responsibility as set forth in 

N.J.A.C. 16:72-1.4, and any pertinent information relating to the qualification of 

prospective Bidders (“Prequalification Classification and Rating”).  

 

 A Prequalification Classification and Rating will be assigned to prospective Bidders based 

on information submitted in the Prequalification Questionnaire available through NJ 

TRANSIT's electronic bidding website. A fully completed Prequalification Questionnaire 

must be received by NJ TRANSIT no later than the submittal date identified in the Special 

Provisions.  Failure of a prospective Bidder to submit its fully completed Prequalification 

Questionnaire by that date may result in a denial of Prequalification for the IFB. 

 

The required prequalification classification for the type of work and suggested minimum 

rating amount will be identified in the Special Provisions for the IFB. Prospective Bidders 

are advised that a key consideration in the evaluation, classification and rating of the 

prospective Bidder is its past experience with work similar both in nature and in 

magnitude to the prequalification classification and rating requested by the prospective 

Bidder. Failure, either in the Prequalification Questionnaire or in any subsequent 
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information discovered by NJ TRANSIT based on information provided by the prospective 

Bidder, to demonstrate responsible experience with work of the nature and magnitude of 

the classification and rating requested, may result in NJ TRANSIT assigning a different 

classification, lower rating, or both, or a rejection of the Prequalification request pending 

the submission of evidence of prior responsible experience. The Prequalification 

Classification and Rating shall be valid for thirty-six (36) months from the date of the 

Notice of Classification letter. 

 

 Please note that the prequalification classification will only be conducted for those Bidders 

who have subscribed to NJ TRANSIT’s electronic bidding service have downloaded the 

relevant Bid Documents from NJ TRANSIT's electronic bidding website 

www.bidexpress.com, who intend to bid as a prime Contractor or as a member of a joint 

venture, and have submitted a completed Prequalification Questionnaire.  

 

 Prospective Bidders seeking to submit Bids as Joint Ventures are advised that each 

prospective Bidder must submit an independent Prequalification Questionnaire, in 

addition to a Statement of Joint Venture form executed by both prospective Bidders.  A 

rating and classification will be assigned to each prospective Bidder and a determination 

will be made as to the Joint Venture’s eligibility to submit a Bid in response only to this 

IFB.   

 

 Two or more prospective Bidders that maintain an ongoing Joint Venture relationship may 

request Prequalification as a single entity provided they can demonstrate a past history 

of responsible performance as a single entity.  In such event, the Prequalification 

Classification and Rating assigned to the entity shall be valid for thirty-six (36) months.   

 

 NJ TRANSIT may reject any Bid at any time prior to the actual award of a Contract where 

there have been developments subsequent to qualification and classification which, in the 

opinion of NJ TRANSIT would affect the responsibility of the Bidder. Before taking such 

action, NJ TRANSIT will notify the Bidder and give such Bidder an opportunity to present 

additional information. 

 

C.3. DISADVANTAGED BUSINESS ENTERPRISES (“DBE”) PROGRAM 

 As an aid in meeting the commitment of its Disadvantaged Business Enterprise Program, 

NJ TRANSIT has assigned a DBE goal on the gross sum amount of the Bid or Contract for 

DBE subcontracting utilization which is identified in the Special Provisions. All NJ Unified 

Certification Program (NJUCP) certified DBE firms, including suppliers, are eligible to 
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participate in this Contract. NJ TRANSIT's DBE Program is accorded the same priority as 

compliance with all other legal obligations required by the United States Department of 

Transportation (USDOT). Contractors shall comply with the DBE Program requirements in 

the award and administration of NJ TRANSIT contracts. Failure by the Contractor to carry 

out these requirements shall constitute a breach of the contract, which may result in the 

termination of the Contract or other such remedy, as NJ TRANSIT deems appropriate.  

 

C.4 PUBLIC WORKS CONTRACTOR REGISTRATION 

 Pursuant to the Public Works Contractor Registration Act, N.J.S.A. 34:11-56.48, et seq., 

Bidders are advised that Bidders shall not Bid on any contract for public work unless the 

Bidder is registered in accordance with N.J.S.A. 34:11-56.51.  Public work is defined in 

N.J.S.A. 34:11-56.26(5). A Bidder can only list Subcontractor(s) in its Bid proposal if the 

Subcontractor(s) is registered in accordance with N.J.S.A. 34:11-56.48, et seq. 

Contractors or Subcontractors, including a Subcontractor not listed in the Bid, shall not 

engage in the performance of any public work subject to the Contract, unless the 

Contractor or Subcontractor is registered pursuant to the Act. 

 

 The Bidder shall possess a valid Public Works Contractor Registration Certificate at time 

of Bid submission.  The Bidder is requested to provide its Public Works Registration 

Certificate number with its Bid submission.  If requested, the Bidder shall submit a valid 

Public Works Contractor Registration Certificate to NJ TRANSIT, in care of the Contract 

Specialist, within seven (7) calendar days of NJ TRANSIT’s request. 

 

 The Bidder shall, after the Bid is made and prior to the awarding of the contract, submit 

to NJ TRANSIT the Public Works Contractor Registration Certificate for all Subcontractors 

listed in the Bid in accordance with N.J.S.A. 34:11-56.55. Applications for registration 

from either the Bidder or any Subcontractor shall not be accepted as a substitute for a 

certificate of registration. 

 

 Registration forms, copies of the Act and other relevant information may be obtained by 

contacting: 
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New Jersey Department of Labor and Workforce Development 

Division of Wage & Hour Compliance 

P.O. Box 389 

Trenton, New Jersey 08625-0389 

Telephone:  (609) 292-9464 

Fax:  (609) 633-8591 

 

 Companies not listed in the Bid that quote successfully as Subcontractors at any tier will 

be required to submit evidence of registration with the Department of Labor and 

Workforce Development as part of the post-award Subcontractor approval process as 

detailed in General Provisions 1.9.2. 

 

C.5 OWNERSHIP DISCLOSURE 

 Pursuant to N.J.S.A. 52:25-24.2, in the event the Bidder is a corporation, partnership or 

limited liability company, the Bidder must complete a current, Ownership Disclosure Form 

prior to the receipt of the Bid or accompanying the Bid. The Ownership Disclosure Form 

must set forth the names and addresses of all stockholders in a corporation who own ten 

percent (10%) or more of its stock, or of all the individual partners in the partnership 

who own a ten percent (10%) or greater interest, or of all the members in the limited 

liability company who own a 10 percent or greater interest. If one or more stockholders, 

partners, or members is itself a corporation, partnership, or limited liability company, the 

stockholders holding ten percent (10%) or more of that corporation’s stock, or the 

individual partners owning ten percent (10%) or greater interest in that partnership, or 

the members owning ten percent (10%) of greater interest in the limited liability 

company, shall also be listed.   

 

 To comply with this requirement, a Bidder with any direct or indirect parent entity which 

is publicly traded may submit the name and address of each publicly traded entity and 

the name and address of each person that holds a ten percent (10%) or greater beneficial 

interest in the publicly traded entity as of the last annual filing with the Securities and 

Exchange Commission, and, if there is any person that holds a ten percent (10%) or 

greater beneficial interest, also shall submit links to the websites containing the last 

annual filings with the federal Securities and Exchange Commission or the foreign 

equivalent and the relevant page numbers of the filings that contain the information on 

each person that holds a ten percent (10%) or greater beneficial interest. 

  

 Failure to submit the form prior to, or with the Bid, will result in the rejection of the Bid. 
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C.6 DISCLOSURE OF POLITICAL CONTRIBUTIONS (N.J.S.A. 19:44A-20.27) 

 The Bidder is advised of its responsibility to file an annual disclosure statement of any 

political contributions with the New Jersey Election Law Enforcement Commission (ELEC), 

pursuant to N.J.S.A. 19:44A-20.27 if the Bidder receives $50,000 or more in the 

aggregate through agreements or contracts with a public entity in a calendar year.  It is 

the Bidder’s responsibility to determine if filing is necessary.  Failure to so file can result 

in the imposition of financial penalties by ELEC.  Additional information about this 

requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us. 

 

C.7 BUSINESS REGISTRATION CERTIFICATE 

 Pursuant to N.J.S.A. 52:32-44,  NJ TRANSIT (“Contracting Agency”) is prohibited from 

entering into a contract with an entity unless the Bidder and each subcontractor that is 

required by law to be named in the Bid has a valid Business Registration Certificate on 

file with the Division of Revenue and Enterprise Services within the Department of the 

Treasury.  

 

 Prior to Contract award or authorization, the Contractor shall provide the Contracting 

Agency with its proof of business registration and that of any named subcontractor(s). 

 

 Subcontractors named in the Bid shall provide proof of business registration to the Bidder, 

who in turn, shall provide it to the Contracting Agency prior to the time a contract, 

purchase order, or other contracting document is awarded or authorized.  

 

 During the course of contract performance: 

(1) the Contractor shall not enter into a Contract with a Subcontractor unless the 

Subcontractor first provides the Contractor with a valid proof of business 

registration.  

(2) the Contractor shall maintain and submit to the Contracting Agency a list of 

Subcontractors and their addresses that may be updated from time to time.   

(3) the Contractor and any Subcontractor providing goods or performing services under 

the Contract, and each of their affiliates, shall collect and remit to the Director of 

the Division of Taxation in the Department of the Treasury, the use tax due 

pursuant to the Sales and Use Tax Act, (N.J.S.A. 54:32B-1 et seq.) on all sales of 

tangible personal property delivered into the State. Any questions in this regard 

can be directed to the Division of Taxation at (609)292-6400. Form NJ-REG can be 

filed online at http://www.state.nj.us/treasury/revenue/busregcert.shtml. 
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 Before final payment is made under the Contract, the Contractor shall submit to the 

Contracting Agency a complete and accurate list of all subcontractors used and their 

addresses.    

 

 Pursuant to N.J.S.A. 54:49-4.1, a business organization that fails to provide a copy of a 

business registration as required, or that provides false business registration information, 

shall be liable for a penalty of $25 for each day of violation, not to exceed $50,000, for 

each proof of business registration not properly provided under a contract with a 

contracting agency. 

 

C.8 EQUAL PAY ACT (Diane B. Allen Equal Pay Act) 

 Pursuant to N.J.S.A. 34:11-56.14(b), any employer, regardless of the location of the 

employer, who enters into a contract with a public body to perform any public work for 

the public body shall provide to the Commissioner of the New Jersey Department of Labor 

and Workforce Development, through certified payroll records required pursuant to 

N.J.S.A. 34:11-56.25 et seq., information regarding the gender, race, job title, 

occupational category, and rate of total compensation of every employee of the employer 

employed in the State in connection with the contract. The employer shall provide the 

Commissioner, throughout the duration of the contract or contracts, with an update to 

the information whenever payroll records are required to be submitted pursuant to 

N.J.S.A. 34:11-56.25 et seq. 

 

 Information regarding the Diane B. Allen Equal Pay Act and its requirements may be 

obtained from the New Jersey Department of Labor and Workforce Development (LWD) 

web site at: https://nj.gov/labor/equalpay/equalpay.html 

 LWD forms may be obtained from the online web site at: 

 https://nj.gov/labor/forms pdfs/equalpayact/MW-562withoutfein.pdf 

 

C.9 BUY AMERICA (CONSTRUCTION OVER $150,000) 

 This contract is funded in whole or in part by the United States Government and is subject 

to all Federal laws and regulations governing Federally funded projects. The Contractor 

agrees to comply with 49 U.S.C.  5323(j) and 49 C.F.R. Part 661, which provide that 

Federal funds may not be obligated unless all steel, iron, and manufactured products used 

in FTA funded projects are produced in the United States, unless a waiver has been 

granted by FTA or the product is subject to a general waiver.  For Bid submissions over 

$150,000, the Bidder must submit a signed “Buy America” certificate with the Bid 
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submission or the Bid will be deemed “non-responsive” and will be rejected. Bidders must 

only sign one of the available signature lines.  Bidders who sign both signature lines, 

indicating both complying with and not complying with “Buy America”, will have their Bids 

deemed non-responsive and the Bids will be rejected.   Note that Buy America certificates 

cannot be changed after the Bid opening date except in very specific instances in which 

a clerical error has been identified as described in current Buy America Regulations, 49 

C.F.R. Part 661.  Questions regarding Buy America compliance requirements should be 

submitted in writing to the authorized representative of the Contracting Officer in NJ 

TRANSIT's Division of Procurement. 

 

D. ETHICAL REQUIREMENTS FOR BIDDERS 

D.1 CODE OF ETHICS FOR BIDDERS 

 Bidders are informed that it is NJ TRANSIT policy that Bidders who do or may do business 

with NJ TRANSIT must avoid all situations where proprietary or financial interest, or the 

opportunity for financial gain, could lead a NJ TRANSIT officer or employee to secure 

favored treatment for any organization or individual. 

 

 Bidders must also avoid circumstances and conduct which may not constitute actual 

wrongdoing, or conflict of interest, but might nevertheless constitute the appearance of 

questionable behavior to the general public, thus compromising the integrity of NJ 

TRANSIT.  All Bidders must comply with NJ TRANSIT's Code of Ethics as set forth in Article 

10.4 of the General Provisions for Construction.  

 

D.2 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND 

VOLUNTARY EXCLUSION – LOWER TIER COVERED TRANSACTION. 

This section is governed by the requirements set forth in 2 C.F.R. Parts 180 and 1200.  

By signing and submitting a Bid the prospective lower tier participant, defined as the 

Contractor and its Subcontractors, is providing the certification set out below. The 

certification in this clause is a material representation of fact upon which reliance was 

placed when this transaction was entered into.  If it is later determined that the 

prospective lower tier participant knowingly rendered an erroneous certification, in 

addition to other remedies available to the Federal Government, NJ TRANSIT may pursue 

available remedies, including suspension and/or debarment. 

 

The prospective lower tier participant shall provide immediate written notice to NJ 

TRANSIT if at any time the prospective lower tier participant learns that its certification 
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was erroneous when submitted or has become erroneous by reason of changed 

circumstances. 

 

The prospective lower tier participant agrees by submitting a Bid that, should the 

proposed covered transaction be entered into, it shall not knowingly enter into any lower 

tier covered transaction with a person who is debarred, suspended, declared ineligible, or 

voluntarily excluded from participation in this covered transaction, unless authorized in 

writing by NJ TRANSIT. 

 

The prospective lower tier participant further agrees by submitting a Bid that it will include 

the clause titled “Certification Regarding Debarment, Suspension, Ineligibility and 

Voluntary Exclusion – Lower Tier Covered Transaction”, without modification, in all lower 

tier covered transactions (valued at $25,000 or more) and in all solicitations for lower tier 

covered transactions. 

 

A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that it is not debarred, suspended, 

ineligible, or voluntarily excluded from the covered transaction, unless it knows that the 

certification is erroneous. Each participant shall check the U.S. Government System for 

Award Management (SAM) database. 

 

Nothing contained in the foregoing shall be construed to require establishment of a 

system of records in order to render in good faith the certification required by this clause.  

The knowledge and information of a participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings. 

 

Except for transactions authorized under the fourth paragraph above, if a participant in a 

covered transaction knowingly enters into a lower tier covered transaction with a person 

who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 

transaction, in addition to all remedies available to the Federal Government, NJ TRANSIT 

may pursue available remedies including suspension and/or debarment. 

 

The prospective lower tier participant certifies by submission of this Bid that neither it nor 

its principals (as defined at 2 C.F.R. Part 180.995) is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participation in 

this transaction by any Federal department or agency. A participant may decide the 

method and frequency by which it determines the eligibility of its principals.   
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When the prospective lower tier participant is unable to certify to the statements in this 

certification, such prospective participant shall attach an explanation to this proposal. 

 

The prospective lower tier participant shall have no exclusion on the U.S. Government 

System for Award Management (SAM) database. 

 

D.3 BIDDER’S CERTIFICATION OF ELIGIBILITY  

 The Bidder shall certify that neither it nor its principals are included on the State of New 

Jersey, Department of the Treasury, Consolidated Debarment Report or on the State of 

New Jersey, Department of Labor and Workforce Development, Division of Wage and Hour 

Compliance, Prevailing Wage Debarment List.  

 

 The Bidder must also certify that it has no exclusions with the System for Award 

Management (S.A.M). If the Bidder is included on such report, the Bidder may not be 

eligible for award of Contract. 

 

D.4 LIMITATIONS ON LOBBYING 

 (APPLICABLE FOR FEDERALLY FUNDED PROJECTS VALUED OVER $100,000) 

 By signing and submitting the Lobbying certification, the prospective lower tier 

participant, defined as a Contractor or Subcontractor, is providing the signed certification 

set out below.  This certification is a material representation of fact upon which reliance 

was placed when this transaction was made or entered into.  Submission of this 

certification is a prerequisite for making or entering into this transaction imposed by 31 

U.S.C. 1352.  Any person who fails to file or amend a declaration required to be filed or 

amended under 31 U.S.C. 1352 shall be subject to a civil penalty of not less than $10,000 

and not more than $100,000 for each such failure. 

 

Bidder certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of 

the undersigned, to any person for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress, an officer or employee of Congress, or 

an employee of a Member of Congress in connection with the awarding of any Federal 

Contract, the making of any Federal grant, the making of any Federal loan, the entering 

into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal Contract, grant, loan, or cooperative 

agreement. 
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(2) If any funds other than Federal appropriated funds have been paid or will be paid 

to any person for influencing or attempting to influence an officer or employee of any 

agency, a Member of Congress, an officer or employee of Congress, or an employee of a 

Member of Congress in connection with this Federal Contract, grant, loan, or cooperative 

agreement, the undersigned shall complete and submit "Disclosure of Lobbying 

Activities," in accordance with its instructions. 

 

(3)  At the end of each calendar quarter in which there occurs any event that 

materially affects the accuracy of the information contained in any declaration previously 

filed in accordance with D.4.1 or D.4.2 above, Bidders shall file an updated certification 

or declaration, as appropriate, in accordance with 31 U.S.C. 1352. 

 

(4) The Bidder shall require that the language of this certification be included in the 

award documents for all sub-awards at all tiers (including subcontracts, sub-grants, and 

contracts under grants, loans, and cooperative agreements) and that all sub-recipients 

shall certify and disclose accordingly. 

 

D.5 DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN 

 Pursuant to N.J.S.A. 52:32-55 et seq., a Bidder that, at the time of Bid opening, is 

identified on a list created pursuant to such law by the New Jersey Department of the 

Treasury as a person or entity engaging in investment activities in Iran as described in 

such law, shall be ineligible to, and shall not, bid on or enter into a contract with NJ 

TRANSIT. As required by such law, the Bidder must complete the certification with its Bid 

to attest under penalty of perjury, that neither the person or entity nor any of its parents, 

subsidiaries or affiliates is identified on the Department of Treasury’s Chapter 25 list as a 

person or entity engaging in investment activities in Iran. Failure to complete the 

certification will render the Bid non-responsive and shall result in a rejection of the Bid. 

 

E. BID PREPARATION AND SUBMISSION PROCEDURES 

E.1 EXAMINATION OF CONTRACT DOCUMENTS 

 The Bidder shall examine carefully the Contract Documents, project site and conditions 

affecting the procurement. By submitting a Bid, the Bidder acknowledges that it has 

carefully examined the Contract Documents and project site, and has satisfied itself as to 

the conditions affecting the procurement.  NJ TRANSIT assumes no responsibility for any 

conclusions or interpretations made by the Bidder on the basis of the information made 

available by NJ TRANSIT. 
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E.2 BID FORM QUANTITIES 

E.2.1 The quantities stipulated are approximate and are given only as a basis for the comparison 

of Bids.  NJ TRANSIT does not expressly, or by implication, represent that the actual 

amount of work will correspond to the estimated quantities stipulated in the Bid Form. 

 

 NJ TRANSIT reserves the right to increase or decrease the amount of any class or portion 

of the Work or omit portions of the Work. 

 

E.2.2 The Bid Form may include Pay Items that have been designated as Allowances.  Such 

items may or may not be shown on the Contract Drawings.  NJ TRANSIT, in its sole 

discretion, may or may not incorporate Allowances into the Project. 

 

E.3 PREPARATION OF THE BID 

E.3.1 The Bidder shall ensure that all Addenda, including Amendments to the Bid Form, are 

applied to the Bid in the electronic bidding file and properly acknowledged.  The Bidder 

shall insert the price for each Pay Item in the appropriate box provided under the column 

designated “Unit Price”.  The only entries permitted in the Bid Form will be the lump sum 

prices or unit prices for items that shall be bid.  The software will perform all extensions 

of the unit prices and calculate the total Bid amounts. 

 

E.3.2 Prices shall be provided for all items called for on the Bid Form.  All prices must be quoted 

in numeric form.  When the Bidder intends to bid zero dollars ($0.00) for a Pay Item, the 

Bidder shall insert a “0” in the appropriate box under the “Unit Price” column.  Where no 

figure is provided by the Bidder in the "Unit Price" column for one or more Contract Items, 

the Bid will be considered to be nonconforming and shall be rejected. 

 

E.3.3 Alternate Bids for any item will not be considered unless specifically requested in the Bid.   

 

E.3.4 The Bidder shall check the bid before submission using the software.  The Bidder shall 

select “check bid” and ensure there are no errors prior to submitting the electronic bid.  

For Bids submitted by Joint Ventures and mark the electronic bid as “Joint Bid.” The Bidder 

may print a completed Proposal Form for their records after completing the Bid. Bidders 

are advised that the “check bid” function does not determine responsiveness of the Bid. 
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E.4 DBE PROGRAM COMPLIANCE REQUIREMENTS  

E.4.1 The Bidder shall refer to NJ TRANSIT’s “DBE Requirements for Federal Procurement 

Activities” available for download with the electronic bidding documents, for instructions, 

guidance, and explanations for DBE Program obligations for construction contracts and 

subcontracts. 

 

  For this Contract, the apparent low Bidder and the second low Bidder shall identify all 

DBE and non-DBE Subcontractors, Subconsultants, and suppliers proposed to participate 

in and those solicited for this Contract, and shall complete and submit to NJ TRANSIT, in 

care of the Contract Specialist the mandatory DBE Forms A-First Tier DBE Utilization, DBE 

Form A1-Bidder Solicitation & Contractor Information, DBE From A2-Non-DBE 

Subcontractor Utilization and DBE Form B-Intent to Perform as a First Tier DBE. The 

apparent low Bidder and the second low Bidder shall submit the DBE firm’s current 

Certified Profile with commodity codes from the NJUCP DBE Business Directory at 

njucp.dbesystem.com.  Additionally, the apparent low Bidder and the second low Bidder 

shall submit any applicable supplemental forms for Second-Tier DBE and Non-DBE firms 

(AA, AA1, AA2, BB, and D).  All required DBE forms and NJUCP DBE Certification Profile 

with Commodity Codes shall be submitted to NJ TRANSIT, in care of the Contract 

Specialist with the Bid or within five (5) calendar days after the bid opening date. 

However, Bidders are strongly encouraged to submit all mandatory documents with the 

Bid to prevent delay of the Contract Award. Bidders are requested to review carefully and 

complete the forms entirely, with no blank fields. 

 

 Notwithstanding the date of submission of the mandatory DBE forms, all negotiations 

between a Bidder and any potential DBE subcontractor, subconsultant, or supplier shall 

be completed prior to the bid opening date.  All DBE forms are included in the “DBE 

Requirements for Race Conscious Federal Procurement Activities” available for download 

with the electronic bidding documents. 

 

 Failure to submit any and all mandatory DBE documentation within five (5) 

calendar days after the Bid Opening date shall result in a rejection of a Bid as 

non-responsible. 

 

 Any questions regarding the DBE requirements or the mandatory required forms for this 

contract should be directed to the Office of Business Development Specialist identified in 

the Special Provisions. 
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E.5 BID GUARANTEE 

E.5.1 Bids shall be accompanied by Bid Security, as defined in N.J.A.C. 16:72-1.2, in the form 

of a Bid Bond, Cashier's Check, Certified Check or irrevocable Letter of Credit drawn to 

the order of NJ TRANSIT, to serve as a guarantee that the Bidder will, upon NJ TRANSIT’s 

acceptance of its Bid, execute contractual documents as may be required. Cash is not 

considered an acceptable form of security.  

 

E.5.2 Whenever the Bid Security accompanying the Bid is a Bid Bond in electronic form, the 

Bidder shall complete the electronic bond form.  The Bidder shall ensure that the Bid Bond 

is properly completed and furnished by a corporation or corporations authorized to issue 

surety bonds in the State of New Jersey and listed in the current U.S. Treasury 

Department Circular 570 as of the date for the receipt of Bids and made payable to the 

New Jersey Transit Corporation. 

  

 If the Bid Security accompanying the Bid is an electronic Bid Bond, the Bidder shall choose 

one of the two (2) sureties available on the website. Bidders shall ensure its company 

and its bonding agent's company registers with one (1) of the following electronic Bid 

Bond agencies affiliated with Bid Express. Bidder must complete the electronic bid bond 

form from the surety’s website and enter the electronic bid bond number in the Electronic 

Bid Bond section in the space provided in the electronic bidding file. 

 

 Surety 2000 

 Telephone: (800) 660-3263  

 Email: help@surety2000.com 

 http://www.surety2000.com/ 

 

 SuretyWave 

 Telephone: (800) 989-6417 

 Email: support@suretywave.com 

 https://suretywave.com/ 

 

 Whenever the Bid Security accompanying the Bid is a Bid Bond in non-electronic form, 

the Bidder shall ensure that the Bid Bond is properly completed and furnished by a 

corporation or corporations authorized to issue surety bonds in the State of New Jersey 

and listed in the current U.S. Treasury Department Circular 570 as of the date for the 

receipt of Bids and made payable to the New Jersey Transit Corporation.  The Bid Bond 

shall be delivered to NJ TRANSIT’s Bid Desk located at One Penn Plaza East, 6th Floor, 
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Newark, New Jersey, prior to the time and date set for the opening of Bids.  Failure to 

deliver such Bid Bond to NJ TRANSIT’s Bid Desk prior to the time set for the opening of 

Bids shall result in rejection of the Bid as non-responsive. 

 

E.5.3 Pursuant to N.J.A.C. 16:72-2.2, whenever the Bid Security is a Letter of Credit, it shall 

be issued by a Federally insured financial institution, within the meaning of the Act 

creating the Federal Deposit Insurance Corporation (12 U.S.C. 1811).  When the Bid 

Security accompanying the Bid is a Cashier's Check or a Certified Check, it shall also be 

drawn on an account with an “insured bank” within the meaning of the Act creating the 

Federal Deposit Insurance Corporation (12 U.S.C. 1811).  

 

 The Letter of Credit, Cashier’s Check or Certified Check shall be delivered to NJ TRANSIT’s 

Bid Desk located at One Penn Plaza East, 6th Floor, Newark, New Jersey prior to the time 

and date set for the opening of Bids.  Failure to deliver such Cashier’s Check, Certified 

Check or irrevocable Letter of Credit to NJ TRANSIT’s Bid Desk prior to the time set for 

the opening of Bids shall result in rejection of the Bid as non-responsive. 

 

 Cashier's Checks, Certified Checks or irrevocable Letters of Credit based on accounts with 

or guaranteed by persons, corporations or institutions other than those identified in the 

preceding paragraph shall not be considered acceptable Bid Security and the Bid shall be 

declared non-responsive and will result in a rejection of the Bid.   

 

E.5.4 The amount of the Bid Security shall equal ten percent (10%) of the total amount Bid.  A 

Bid shall be rejected as non-responsive if it is not accompanied by satisfactory Bid 

Security. 

 

E.6 BID VALIDITY 

 NJ TRANSIT reserves the right to issue a Notice of Award to the successful Bidder, as 

determined by NJ TRANSIT, at any time for a period of one hundred-eighty (180) calendar 

days following the date of Bid opening.  If necessary, requests for extensions of the date 

for issuance of the notice of award or Contract execution may be made by NJ TRANSIT 

by written request to Bidders.  

 

E.7 WITHDRAWAL OF BIDS 

 Bids may be withdrawn at any time prior to the time specified for the opening of Bids by, 

selecting “View Submitted Bids” and then selecting “Withdraw Bid.”   The withdrawal of a 



 

           

                                                                    EBS MFC (FEDERAL) Instructions to Bidders    

Revised November 2019 

18 

Bid does not prejudice the right of the Bidder to file a new Bid.  Withdrawals received 

after the time specified for the opening of Bids are subject to N.J.A.C. 16:72-2.19. 

 

E.8 SUBMISSION OF MULTIPLE BIDS 

 Submission of more than one Bid from an individual, firm, partnership, corporation or 

combination thereof under the same or different names shall be cause for disqualification 

of the Bids submitted by such entities.  Reasonable grounds for believing that any 

individual, firm, partnership, corporation, or combination thereof, is interested as a 

principal in more than one Bid for the procurement contemplated may cause the rejection 

of all Bids submitted by such individual, firm, partnership, corporation, or combination 

thereof. 

 

E.9 SUBMISSION OF BIDS 

E.9.1 Once the Bidder has completed its Bid, the Bidder shall submit the electronically signed 

Bid via the Bid Express website www.bidexpress.com.  The Bidder shall ensure delivery 

of its Bid with all required components and attachments. 

 

E.9.2 The Bidder is solely responsible for any and all errors and for timely submission of the 

Bid, all components thereof, and all attachments thereto, through the electronic bidding 

system; NJ TRANSIT assumes no responsibility for any claim arising from the failure of 

any Bidder or of the electronic delivery system to cause any Bid, Bid component, or 

attachment to not be delivered to NJ TRANSIT on or before the time set for Bid opening. 

 

F. BID OPENING 

F.1 PUBLIC OPENING OF BIDS 

 Bids will be publicly opened and read aloud at the advertised time and place set for such 

Bid opening, unless NJ TRANSIT extends the time for opening of Bids.  NJ TRANSIT 

reserves the right at its sole discretion to extend the time for opening of Bids at any time 

prior to the opening of the Bids.  Their contents will be made public for the information 

of Bidders and other interested parties.   

 

F.2 UNOPENED BIDS 

 NJ TRANSIT may reject a Bid, if the Bidder has not been prequalified in accordance with 

Paragraph C.2, above, or for other material violations of NJ TRANSIT’s bidding 

requirements. 
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F.3 CONDITIONALLY ACCEPTED 

 All Bids opened by NJ TRANSIT shall be considered conditionally accepted pending NJ 

TRANSIT’s detailed review and examination of the Bids. 

 

G. IRREGULAR BIDS 

G.1 IRREGULARITIES AND NON-CONFORMANCES 

 A. Bids will be considered irregular and shall be rejected for the following reasons: 

 1. If the Bid materially fails to conform to the requirements of the Invitation for 

Bids.  

 2. If the Bid is received from a firm which is not adequately prequalified or is 

otherwise determined to be not responsible. 

 3. If the Bid is not received by the specified date and time. 

 4. If the Bidder fails to furnish Bid Security in accordance with Paragraph E.5. 

 5. If the Bidder takes material exception to any of the Bid requirements. 

 6. If the Bid is not digitally signed by the authorized representative of the Bidder. 

 7. If the Bidder fails to deliver before receipt of the bid or with the bid, the 

Ownership Disclosure Form as required by N.J.S.A. 52:25-24.2.  

 8. If the Bidder fails to complete the Disclosure of Investment Activities in Iran 

certification. 

 9.   If the Bidder or any named Subcontractor is not registered pursuant to the 

Public Works Contractor Registration Act, N.J.S.A. 34:11-56.48 et seq., at the 

time the bid is made. 

 10.  If the Bidder fails to comply with all mandatory DBE requirements. 

 11.  If the Bidder fails to execute the “Buy America” Certification (construction over 

$150,000). 

 B.  Bids will be considered irregular  and may be rejected for the following reasons: 

 1.  Subject to Paragraph G.2, if the Bid is not properly completed. 

 2. If all Addenda are not properly acknowledged by the Bidder. 

 3. If the Bid contains prices that are materially unbalanced. 

 4.  For other reasons, if NJ TRANSIT deems it advisable to reject all Bids in the 

public interest. 

 

G.2 RIGHT TO REJECT OR WAIVE 

 NJ TRANSIT, in its sole discretion, reserves the right to reject any and all Bids and to 

waive minor informalities and irregularities in Bids received, notwithstanding other 

provisions of the Contract Documents. 
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H. AWARD AND EXECUTION OF CONTRACT 

H.1 CALCULATION OF BIDS 

H.1.1 After the Bids are opened and read, they will be compared on the basis of the correctly 

determined summation of the correctly determined products of all the quantities for 

Contract Items shown in the Bid multiplied by the unit prices Bid. The results of such 

comparisons will be made available to the public.  Award to the lowest Bidder pursuant 

to H.3 will be made on the basis of the total Contract price. 

 

H.1.2 In the event an error is encountered with the software and a discrepancy exists between 

the unit price Bid for any Contract Item and the extension shown for that item under the 

column of the Bid designated "Extension," the unit price shall govern.   

 

H.2 SINGLE BIDS 

 If only one Bid is received in response to the Invitation for Bids, a detailed cost proposal 

may be requested of the single Bidder.  A cost/price analysis and evaluation and/or audit 

may be performed of the cost proposal in order to determine if the price is fair and 

reasonable.  

 

H.3 DETERMINATION OF LOW BID 

 The award of the firm-fixed-price Contract, if it is awarded, will be to that responsible 

Bidder whose Bid, conforming to the Invitation for Bids, is lowest in price. 

 

H.4 AWARD PROCESS 

 The Award of a Contract is initiated when NJ TRANSIT issues a Notice of Award.  The 

Award process includes the period when the Contractor executes and returns the 

Contract, and is completed when NJ TRANSIT executes the Contract.  

 

H.5 CANCELLATION OF AWARD 

 NJ TRANSIT reserves the right to cancel the Award of any Contract before execution of 

the Contract by NJ TRANSIT, even if it has been executed by the Contractor, if NJ TRANSIT 

deems such cancellation to be in its best interests.  In no event will NJ TRANSIT have any 

liability for the cancellation of such award. The Contractor assumes sole risk and 

responsibility for any expenses incurred prior to execution of the Contract and shall not 

commence work until receipt of the written Notice to Proceed. 
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H.6 CONTRACT BONDS 

 Pursuant to N.J.S.A. 2A:44-143 to 147, as amended, and N.J.A.C. 16:72-2.3 the Bidder 

to whom the Contract is awarded shall furnish the following bonds in a form substantially 

similar to that provided by NJ TRANSIT. 

 

H.6.1 A Performance Bond equal to one-hundred percent (100%) of the Contract price to secure 

fulfillment of the Contractor's obligations specified in the Contract. 

 

H.6.2 A Payment Bond equal to one-hundred percent (100%) of the Contract price to protect 

firms or persons supplying labor or materials to the Contractor for the performance of 

work provided for in the Contract. 

 

H.6.3 Performance and Payment Bonds must be executed by surety companies licensed to do 

business in the State of New Jersey and listed in the U.S. Treasury Department Circular 

570 as of the date for receipt of Bids. 

 

H.6.4 Provisions of the Performance and Payment Bonds shall not limit any liability of the 

Contractor to NJ TRANSIT. 

 

H.6.5 The Performance and Payment Bonds shall continue in full force and effect until receipt 

by NJ TRANSIT of Contractor affidavits of payments, debts, claims and until final 

Acceptance of the Work. 

 

H.6.6 All alterations, extensions of time, extra and additional work, and other changes 

authorized by the Contract Documents may be made without securing the consent of the 

Surety or Sureties on the Performance Bond and Payment Bond. 

 

H.6.7 The Performance and Payment Bonds will be paid for at the lump sum price bid therefore 

or at the actual cost of the Bonds to the Contractor, whichever price may be lower.  

Payment for the Bonds will be made only upon delivery to the Engineer of a receipted bill 

for the Bonds. 

 

H.6.8 If any Surety upon any Bond furnished in connection with this Contract becomes 

unacceptable to NJ TRANSIT, the Contractor shall promptly furnish such additional 

security as may be required from time to time to protect the interests of NJ TRANSIT and 

of persons supplying labor or materials in the prosecution of the Work contemplated by 

the Contract. 
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H.7 EXECUTION OF CONTRACT 

 Within ten (10) calendar days of receipt of a Notice of Award, the successful Bidder shall 

deliver to NJ TRANSIT the bonds, specified certificates and policies of insurance, and other 

specified documents required herein by NJ TRANSIT and shall properly execute two (2) 

copies of the Contract by signing the Contract Execution Form, as shown in Appendix C 

of the General Provisions.  NJ TRANSIT will execute both copies of the Contract and will 

return one (1) copy to the Contractor. 

 

H.7.1 This contract is subject to the provisions of N.J.S.A. 10:2-1 to 4 and N.J.S.A. 

10:5-31 et seq., and in accordance with the rules and regulations promulgated pursuant 

thereto, the Bidder agrees to comply with the following: 

 

 At the time the signed contract is returned to NJ TRANSIT, the Bidder that has been 

awarded the Contract shall submit to NJ TRANSIT and the New Jersey Department of 

Treasury, Division of Public Contracts, Equal Employment Opportunity Compliance and 

Initial Project Workforce Report (Form AA-201) consisting of forms provided by NJ 

TRANSIT and completed by the Contractor in accordance with the regulations 

promulgated by the Treasurer pursuant to N.J.S.A. 10:5-31 et seq.,  Contractors shall 

comply with NJ TRANSIT’s General Provisions for Construction, Article 11.2 entitled “Equal 

Opportunity.” 

 

H.8 FAILURE TO EXECUTE CONTRACT 

 Failure of a Bidder to whom the Contract is awarded to execute the Contract or to file 

acceptable bonds or certificates and policies of insurance, as provided herein, shall be 

just cause for the annulment of the award and the forfeiture of such Bidder's Bid Security. 

 

H.9 RELIEF OF BIDDERS 

 No Bidder shall be relieved of his Bid, nor shall any change be made in his Bid, because 

of a mistake, except as provided under applicable New Jersey Statutes and Administrative 

Codes. 

 

H.10 RELEASE OF BID GUARANTEES 

 Within thirty (30) calendar days of Bid opening, NJ TRANSIT will release or return, as 

appropriate, the Bid Security of all but the two lowest responsible Bidders.  The Bid 

Security of the two lowest Bidders shall be released or returned upon execution and 

delivery of the Contract and Performance and Payment Bonds by the Bidder to whom the 

Contract has been awarded as required by H.6. 
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I. PROTEST PROCEDURE 

I.1 PURPOSE 

 This section describes the policies and procedures governing the receipt and resolution of 

bid protests in connection with an Invitation for Bid (IFB). 

 

I.2 DEFINITIONS 

 Definitions Applicable to Instructions to Bidders, Section I, entitled “Protest Procedure” 

 a. "File” and “Submit" mean date of receipt by NJ TRANSIT's Contracting Officer. 

 b. "Federal Law or Regulation" means any valid requirement imposed by Federal 

statue or regulation governing contracts awarded pursuant to a grant agreement 

between NJ TRANSIT and the FTA.  This includes the requirements as stated in FTA 

Circular 4220.1F. 

 c. "Contracting Officer" means the Chief of Procurement & Support Services or his 

designee as indicated in the solicitation document. 

 d.  “Interested Party” means an actual or prospective bidder, an offeror or party whose 

direct economic interest would be affected by the award or failure to award the 

contract at issue. 

 

I.3 PROCEDURE 

I.3.1 Parties 

 Only an Interested Party may file a protest. 

 

I.3.2 Types of Protests/Time Limits 

 a. Protests based upon a challenge to the specifications or alleged improprieties in NJ 

TRANSIT's procurement process must be filed no later than fourteen (14) calendar 

days prior to the Bid opening date. 

 b. Protests based upon alleged improprieties of a Bid submission shall be filed no later 

than five (5) business days after the apparent Bid results are posted to the Bid 

Express website. 

 c. Protests based upon the rejection of a Bid shall be filed no later than five (5) 

business days after the protestor receives notification of rejection from NJ TRANSIT. 

 d. Protests based upon the award of a contract shall be filed no later than five (5) 

business days after receipt of NJ TRANSIT’s Notice of Intent to Award.  

 e. All protests must be filed in writing.  Oral protests will not be accepted. 
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I.3.3 Where To File 

 Protests must be filed directly with NJ TRANSIT's Contracting Officer at the address below 

and identify the IFB Number.  

 

   Contracting Officer 

   NJ TRANSIT 

   One Penn Plaza East, Sixth Floor 

   Newark, NJ 07105 

 

   IFB NO.:____________    

I.3.4 The Protest 

 a. The protest must contain the following information: 

(i) The name, address and telephone number of the protestor. 

(ii) Identity of the IFB (by number and description). 

(iii) A statement of the specific grounds for protest and any supporting 

documentation.  Additional materials in support of the protest will only be 

considered if filed within the time limits set in Paragraph I.3.2. 

(iv) An indication of the ruling or relief desired from NJ TRANSIT. 

  

I.3.5 Confidentiality of Protest 

 Material submitted by a protestor will not be withheld from any interested party, except 

to the extent that the withholding of information is permitted or required by law or 

regulation.  If the protestor considers that the protest contains proprietary material which 

should be withheld, a statement advising of this fact must be affixed to the front page of 

the protest documents and the alleged proprietary information must be so identified 

wherever it appears. In the event that a public request is made for materials that the 

protestor has identified as confidential, NJ TRANSIT shall have the sole discretion and 

final authority to determine whether the materials are exempt from public disclosure and 

shall take action as required by applicable law.  

 

I.3.6 Protest Procedures for I.3.2a: Challenges to a Specification 

 (a) An Interested Party finding cause to challenge a specification contained within the IFB 

may submit a written protest to NJ TRANSIT’s Contracting Officer setting forth in detail 

the grounds for such protest.  

 (b) A written protest may be submitted by an Interested Party only after NJ TRANSIT has 

formally responded to any questions raised by Bidders and must be submitted at least 

fourteen (14) calendar days prior to the Bid opening date to permit a review of the merits 
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of the protest and to take appropriate action, as may be necessary, prior to the scheduled 

deadline for proposal submission.  

 (c) A protest of a specification of any advertised IFB shall contain the following:  

  (i) Identification of the IFB number; and 

  (ii) The specification(s) at issue and the specific grounds for challenging the cited 

specification(s), including all arguments, materials, or other documentation in 

support of the protestor’s position.  

 (d)    NJ TRANSIT’s Contracting Officer may disregard a protest not containing all of the 

items set forth in (c) above. 

 (e)  NJ TRANSIT’s Contracting Officer may, upon timely receipt of a protest of a 

specification, issue a final written decision on the protest prior to the Bid opening 

date. Where a decision is issued, such determination shall be a final agency 

decision. NJ TRANSIT’s Contracting Officer has the sole discretion to determine if 

an in-person presentation by the protestor is necessary to reach an informed 

decision on the protest.  

 (f)  NJ TRANSIT’s Contracting Officer may resolve a protest of a specification by 

amending the IFB and extending the deadline for proposal submission, by canceling 

the procurement, or by any other appropriate means. 

 

I.3.7 Protest Procedures for I.3.2 (b), (c), and (d): Challenges to a Bid Submission, Bid 

Rejection or Contract Award.  

 (a) An Interested Party who finds cause to protest in accordance with Section I.3.2 (b), 

(c), or (d), as set forth above, may submit a written protest to NJ TRANSIT’s Contracting 

Officer setting forth in detail the grounds for such protest. All written protests must 

conform to the time requirements as set forth above. Failure to timely submit a protest 

may result in the disregard of a protest.  

 (b) The written protest shall contain the following information:  

  (i) Identification of the IFB number;  

  (ii) The specific grounds for the protest, including all arguments materials and/or   

  other documentation that may support the protestor’s position;  

  (iii) A statement as to whether the protestor requests an opportunity for an in-  

  person presentation and the reason(s) for the request. The opportunity for  

  in-person presentation is at the sole discretion of the NJ TRANSIT Contracting   

  Officer and subject to the terms of I.3.6(c)(i) set forth below. 

  (iv) Failure by a protestor to include all required information may result in disregard 

of the protest.  

   



 

           

                                                                    EBS MFC (FEDERAL) Instructions to Bidders    

Revised November 2019 

26 

 (c) Protests accepted by NJ TRANSIT shall be resolved in writing on the basis of NJ 

TRANSIT’s review of the record, including, but not limited to, the written protest, the 

terms, conditions and requirements of the IFB, pertinent administrative rules, statutes, 

and case law, and any associated documentation NJ TRANSIT deems appropriate. In cases 

where no in-person hearing is held, the written record shall, in and of itself, constitute a 

hearing. The determination by NJ TRANSIT shall be a final agency decision. 

  (i) NJ TRANSIT has the sole discretion to determine if an in-person presentation   

  by the protestor is necessary to reach an informed decision on the matter(s) of   

  the protest. In-person presentations are for the benefit of NJ TRANSIT. NJ   

  TRANSIT also has the discretion to limit attendance at an in-person presentation,   

  when granted.  

  (ii) NJ TRANSIT's decision will address only the issues raised originally by the 

protestor. 

 

I.3.8 Request for Additional Information 

 (a) NJ TRANSIT’s Contracting Officer, or designee, is entitled to request, receive, and 

review copies of any and all records and documents deemed appropriate and relevant to 

the issues and arguments set forth in the protest. Upon receipt of a request by NJ 

TRANSIT’s Contracting Officer, or designee, the protestor shall promptly provide the 

requested records and documents free of charge within the time frame specified by NJ 

TRANSIT.  

 (b) If the protestor fails to comply with the provisions of this section, such failure may 

constitute a reasonable basis for NJ TRANSIT to resolve the protest against the protestor. 

Failure of a protestor to comply expeditiously with a request for information as specified 

by NJ TRANSIT's Contracting Officer, or designee, may also result in determination of the 

protest without consideration of the additional information.   

 (c) NJ TRANSIT’s Contracting Officer, or designee, may also consider relevant information 

requested and received from other parties deemed appropriate by NJ TRANSIT.   

 

I.3.9 Procurement Process Status 

 Upon timely receipt of a protest, NJ TRANSIT will delay the opening of Bids until after 

resolution of the protest for protests filed prior to the Bid opening, or withhold award until 

after resolution of the protest for protests filed after Bid opening.  However, NJ TRANSIT 

may open Bids or award a contract whenever NJ TRANSIT, at its sole discretion, 

determines that: 

 a. The items or work to be procured are urgently required; or 
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 b. Delivery or performance will be unduly delayed by failure to make the award 

promptly or;  

 c. Failure to make prompt award will otherwise cause undue harm to NJ TRANSIT or   

  the Federal Government. 

 

I.3.10 Federal Transit Administration (FTA) Involvement 

 Where procurements are funded by the FTA, the protestor may protest to the FTA only 

where the protest alleges that NJ TRANSIT failed to have or to adhere to its protest 

procedures, failed to review a complaint or protest, or violated a Federal law or regulation.  

Any protest to the FTA must be filed in accordance with the requirements set forth in FTA 

Circular 4220.1F. 
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NEW JERSEY TRANSIT CORPORATION 
 

GENERAL PROVISIONS FOR CONSTRUCTION 

 

1. GENERAL REQUIREMENTS 

1.1  ABBREVIATIONS AND DEFINITIONS 

1.1.1  ABBREVIATIONS: 

AAR Association of American Railroads 

AASHTO American Association of State Highway and Transportation Officials 

AMTRAK National Railroad Passenger Corporation 

ANSI American National Standards Institute (Formerly USASI, United States of American 

Standards Institute, and ASA, American Standard Association) 

AREMA American Railway Engineering and Maintenance Association (Formerly AREA, American 

Railway Engineering Association)  

ASTM American Society for Testing and Materials 

B&B Building and Bridges Inspectors 

CONRAIL Consolidated Rail Corporation 

CFR Code of Federal Regulations 

CPM Critical Path Method 

DCA New Jersey Department of Community Affairs 

FTA Federal Transit Administration  

IOM Integrity Oversight Monitor 

MSDS Material Safety Data Sheet(s) 

NFPA National Fire Protection Association 

NJAC New Jersey Administrative Code 

NJDOT New Jersey Department of Transportation 

NJSCA New Jersey State Council on the Arts 

NJ TRANSIT New Jersey Transit Corporation 

NJUCC New Jersey Uniform Construction Code 

NJUFC New Jersey Uniform Fire Code 

NPC Notice of Proposed Change 

OSHA Occupational Safety and Health Administration, and Occupational Safety and Health Act of 

1970, and amendments thereto; United States Department of Labor 

PMO Project Management Oversight 

RFI Request for Information 

USDOT United States Department of Transportation 
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1.1.2 DEFINITIONS: 

Acceptance of the Work:  The act of the Contracting Officer, or the Contracting Officer’s authorized 

representative, by which NJ TRANSIT accepts the Work performed as partial or complete performance of 

the requirements of the Contract on the part of the Contractor. 

Addendum (plural Addenda):  Written interpretations, clarifications, and revisions to any of the Contract 

Documents issued by NJ TRANSIT before the Bid opening. 

Advertisement:  The public announcement, as required by law, inviting Bids for Work to be performed, 

materials to be furnished, or both. 

Affiliate:  Any entity that (1) directly, indirectly, or constructively controls another entity, (2) is directly, 

indirectly, or constructively controlled by another entity, or (3) is subject to the control of a common entity.  

An entity controls another entity if it owns, directly or individually, more than 50% of the ownership in that 

entity. 

Allowance:  An item included in the Bidder's Proposal for the exclusive use and benefit of NJ TRANSIT. 

Amendment:  A modification to the Bid Form issued through NJ TRANSIT’s electronic bidding website: 

www.bidexpress.com 

Approved Equal:  A product which, in the opinion of the Engineer, complies with the technical specification 

requirements in form, fit, functionality, maintainability, useful life and quality of performance. 

Approval:  The written endorsement, sanction, or authorization by NJ TRANSIT, or its designated 

representative of a proposal, plan, procedure, action, document, report, specification, design, or any part 

thereof, undertaken, promulgated, or developed by the Contractor in accordance with the indicated 

requirements of the Contract. 

Architect:  The term Architect shall be used interchangeably with Engineer and shall have the same meaning 

as Engineer. 

Award:  Written notice by NJ TRANSIT to the lowest responsive and responsible Bidder of NJ TRANSIT’s 

approval of its bid and. 

Bid:  The proposal or offer of the Bidder for the Work, when completed and submitted on the prescribed Bid 

Forms, properly signed, dated, and guaranteed, and which includes the schedule of Bid Items. 

Bid Security:  The Bid bond, cashier's check, certified check or irrevocable letter of credit accompanying 

the Bid submitted by the Bidder guaranteeing that the Bidder shall enter into a Contract with NJ TRANSIT 

for the performance of the Work indicated and will provide acceptable bonds and insurance if the Contract 

is awarded to it. 

Bidder:  An individual, firm, partnership, corporation, joint venture or combination thereof submitting a 

proposal for the Work contemplated as a single business entity and acting directly or through a duly 

authorized representative. 

Bidder's Proposal:  The prescribed Bid Form which contains the schedule of Bid Items, including all required 

Proposal Forms, and the Bidder's declaration to perform the Work for the prices bid. 

Business Day:  Any weekday excluding Saturdays, Sundays, State legal Holidays and State mandated 

closings unless otherwise indicated. 
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Business Organization:  An individual, partnership, association, joint stock company, trust, corporation, or 

other legal business entity or successor thereof. 

Business Registration:  A Business Registration certificate issued by the Department of the Treasury  

 Division of Revenue and Enterprise Services, or such other form or verification that a Contractor or 

Subcontractor is registered with the Department of Treasury. 

Calendar Day:  Each and every day shown on the calendar. If the last day for a submission based on Calendar 

Days falls on a Saturday, Sunday or Legal Holiday, the submission period continues to run until the end of 

the next day that is not a Saturday, Sunday or legal Holiday. 

Change Order:  A written order issued by the Contracting Officer of NJ TRANSIT to the Contractor 

delineating changes in the Contract Documents in conjunction with one or more Notice(s) of Proposed 

Change and establishing, if appropriate, an equitable adjustment to the Contract Price or Contract Time for 

the Work affected by the change(s). 

Construction Equipment:  All machinery and equipment, together with the necessary supplies for upkeep 

and maintenance, and also tools and apparatus necessary for the proper and acceptable completion of the 

Work. 

Construction Manager:  NJ TRANSIT's Vice President (VP) of Capital Planning and Programs acting, 

directly or through the AED’s authorized representatives at the Construction Site, within the scope of duties 

assigned to him or her. 

Construction Site:  The geographical area of the property at which the Contract Work is performed, as 

authorized and identified by NJ TRANSIT. 

Consultant:  A firm or individual contracting with and providing professional services to NJ TRANSIT. 

Contract:  The written agreement executed by the Contracting Officer of NJ TRANSIT and the Contractor 

which covers the performance of the Work, the furnishing of labor, materials, tools, and equipment and the 

basis of payment, and which incorporates the various Contract Documents.  The Contract represents the 

entire and integrated agreement between the parties and supersedes all prior negotiations, representations 

or agreements either written or oral. 

Contract Documents:  The Contract Documents include:  The Instruction to Bidders, General Provisions for 

Construction, Special Provisions, Technical Provisions, Contract Drawings, Contractor Bid Proposal 

including required Contract and Proposal Forms, Documents referenced by these Specifications, the 

Notice(s) to Proceed, Directive Letters, Change Orders, and Addenda. 

Contract Drawings (Drawings):  The official plans, sections, elevations and details in the Contract 

Documents or Amendments thereto and supplemental Drawings approved by NJ TRANSIT which show 

the locations, character, dimensions, and details of the Work to be performed. 

Contract Item (Pay Item):  A specifically described product or unit of Work for which a price is listed in the 

Contract or the Contractor Bid Proposal. 

Contractor Bid Proposal:  The Bidder’s Proposal submitted by the Contractor. 

Contractor Initiated Change Order Request (CICOR):  A request submitted to NJ TRANSIT by the 

Contractor specifying a proposed addition, deduction, or change to the Contract Documents.    
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Contract Limit:  The lines shown on the Drawings beyond which no construction Work shall be performed 

unless otherwise noted on the Drawings or in the Specifications. 

Contract Time:  The number of Calendar Days or specified date set forth in the Contract for substantial 

completion of the Work, including Amendments authorized by Change Order thereto; also referred to as 

Time of Completion.  Contract Time begins on the date of the Notice to Proceed which is day one (1) of the 

Contract Time. 

Contracting Officer:  NJ TRANSIT's Chief of Procurement & Support Services acting, directly or through the 

Chief of Procurement & Support Services authorized representative(s), within the scope of duties assigned 

to him or her. 

Contractor:  The individual, firm, partnerships, corporation, joint venture, or any combination thereof, who, 

as an independent contractor, has entered into a Contract with NJ TRANSIT, as party or parties of the 

second part and who is referred to throughout the Contract Documents by singular number and non-specific 

gender. 

Days:  Days, as used in the Specifications shall be understood to mean Calendar Days unless otherwise 

designated. 

Directive Letter:  A letter issued by the Contracting Officer, or the Contracting Officer’s duly authorized 

designee, directing the Contractor to proceed with added, deleted or changed Work. 

Drawings: See Contract Drawings. 

Engineer:  The authorized representative of NJ TRANSIT providing design and engineering services for the 

Project. This may be either internal NJ TRANSIT staff or an outside consultant.  

Execution of the Contract:  The signing of the Contract by the authorized representative of NJ TRANSIT 

and the authorized representative of the Contractor. 

Executive Director:  The President and CEO of NJ TRANSIT appointed in accordance with N.J.S.A. 27:25-

1 et seq. and NJ TRANSIT's by-laws, or his/her designee. 

Extra Work:  An item of Work not provided for in the Contract as awarded but found essential to the 

acceptable completion of the Contract within its intended scope. 

Failure:  Inability of a component, equipment, or system to function or perform in accordance with the 

indicated requirements. 

Federal Transit Administration: Formerly known as the Urban Mass Transportation Administration, an 

agency within the United States Department of Transportation. 

Final Inspection:  The inspection conducted by the Project Manager to determine if the Work, or any 

substantial portion thereof, declared by the Contractor to be completed, has been satisfactorily completed 

in accordance with the requirements of the Contract and Contract Documents, and properly conditioned for 

final acceptance by the Contracting Officer. 

Form, Fit, and Function:  The technical documentation describing the physical and functional characteristics 

of an item as an entity, but not including any characteristics of the elements making up the item. 

General Provisions:  The general conditions of the Contract set forth in the Contract Documents as the 

General Provisions for Construction. 
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Government:  The Government of the United States of America. 

Holiday(s):  Specific day(s) on which NJ TRANSIT is not open for business. 

Inspector:  The Construction Manager's authorized representative assigned to observe Contract 

performance and materials furnished by the Contractor. 

Installed Equipment:  Equipment incorporated into the Work under this Contract. 

Installer:  The Contractor or entity (person or firm) engaged by the Contractor or its Subcontractor at any 

tier for the performance of a particular unit of Work at the Project site, including installation, erection, 

application and similar required operations. 

Integrity Oversight Monitor: A private entity that is under Contract with NJ TRANSIT to provide specialized 

services to ensure legal compliance, detect misconduct, and promote best practices in the administration 

of recovery and rebuilding projects, which services may include, but should not be limited to, legal, 

investigative, accounting, forensic accounting, engineering, other professional specialties, risk assessment, 

developing compliance system constructs, loss prevention, monitoring, contract managers and independent 

private inspectors general as applicable. 

Invitation for Bids:  The set of documents issued by NJ TRANSIT's Procurement Department for the 

purpose of soliciting Bids. 

Joint Venture:  A legal association of Contractors formed for the purpose of bidding and executing a 

Contract as a single business entity. 

Logo:  An abbreviation for logotype, trademark or symbol. 

Materials:  Substances specified for use in the Work and its appurtenances. 

May:  Denotes that which is permissible or recommended not mandatory. 

Must:  Denotes that which is a mandatory requirement. 

NJ TRANSIT:  A public instrumentality of the State of New Jersey established by the New Jersey Public 

Transportation Act, N.J.S.A. 27:25-1 et seq.  

Notice of Proposed Change (NPC):  A notice issued to the Contractor by NJ TRANSIT specifying a 

proposed addition, deduction or change to the Contract Documents.  A Notice of Proposed Change is not 

an order to incorporate revisions into the Work. 

Notice(s) to Proceed:  The Directive Letter from the Contracting Officer to the Contractor authorizing the 

Contractor to commence the performance of the Work required by the Contract or for added, deleted or 

changed Work. 

Owner:  The New Jersey Transit Corporation (NJ TRANSIT). 

Performance and Payment Bonds:  The approved form of security furnished by the Contractor and its surety 

guaranteeing complete performance of the Contract in conformity with the Contract Documents and the 

payment of legal obligations pertaining to the construction of the Contract. 

Project:  The specific Work required to be performed by the Contractor as described in the Contract 

Documents. 

Project Data:  Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 

performance and test data, test procedures, existing Drawings, operational manuals, maintenance 



 

Page 6 of 152 
                                                                                                                      EBS MFC (Federal) General Provisions  

  Revised November 2019  

manuals, spare parts lists and data, descriptive literature, catalogs, catalog cuts, and other information 

furnished by the Contractor to illustrate a material, product or equipment and to support its test, installation, 

operation or maintenance. 

Project Management Oversight: Continuous review and evaluation of grantees and FTA processes to 

ensure compliance with federal, state and local statutory, administrative and regulatory requirements as 

applicable. 

Project Manager:  NJ TRANSIT's Vice President (VP) of Capital Planning and Programs or Deputy General 

Manager (DGM) of Infrastructure Engineering acting, directly or through their authorized representative(s), 

within the scope of the particular duties assigned to him or her. 

Proposal:  See Bid. 

Purchase Order:  The written document generated by  NJ TRANSIT’s Procurement Department and issued 

to the Contractor for its billing and payment purposes. 

Quotation:  The Contractor's written response to the Notice of Proposed Change. 

Reliability:  The probability that equipment or a system will perform its intended functions without failure and 

within design parameters under specified operating conditions for which designed and for a specific period 

of time. 

Remaining Work: Any and all Work remaining to be performed after Substantial Completion, including but 

not limited to, punch list Work, which in the opinion of the Engineer is necessary for full conformance to the 

Contract. 

Samples:  Physical examples which illustrate materials, equipment or workmanship and establish standards 

by which the acceptability of the Work will be judged. 

Shall:  Denotes that which is a mandatory requirement. 

Shop Drawings:  Original Drawings, submitted to the Construction Manager by or through the Contractor, 

Subcontractor or any lower tier Subcontractor pursuant to the Work, including, but not limited to:  stress 

sheets, working Drawings, diagrams, illustrations, schedules, performance charts, brochures, erection 

plans, falsework plans, framework plans, cofferdam plans, bending diagrams for reinforcing steel, reinforced 

concrete formwork Drawings, or other supplementary plans or similar data which are prepared by the 

Contractor or a Subcontractor, manufacturer, supplier or distributor, and which the Contractor is required to 

submit to the Construction Manager for review and approval by the Engineer. 

Should: Denotes that which is permissible or recommended, not mandatory. 

Special Provisions:  Special Provisions are supplementary specified clauses setting forth conditions or 

requirements peculiar to the Work taking precedence over the General Provisions for Construction. 

Specifications:  The directions, provisions, and requirements contained or referred to in the Contract 

Documents, together with all duly authorized written agreements and directives made or to be made 

pertaining to the manner of performing the Work, or to the quantities and qualities of materials to be 

furnished or the quantities and qualities of Work to be performed under the Contract. 

State:  The State of New Jersey. 
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Subcontractor:  Any individual, partnership, firm or corporation who undertakes for the Contractor, with the 

prior approval of the Project Manager, the partial or total manufacture or installation, or both, of one or more 

items of Work under the terms of the Contract, or who performs other services for the Contractor as required 

to fulfill the terms of this Contract, by virtue of an agreement with the Contractor. 

Substantial Completion:  The point at which the Project Manager determines that the performance of Work 

or portion thereof under the Contract, except Remaining Work, has been completed: provided that the 

Project Manager has determined, in the Project Manager’s sole discretion, that (1) the Project is safe and 

convenient for use and occupancy by the public and NJ TRANSIT employees and visitors; and (2) the 

Project and facilities resulting therefrom may be used for the purposes for which they were intended. 

Substitution:  A product which, in the opinion of the Engineer, does not comply in form, fit, functionality, 

maintainability, useful life and quality of performance, with the technical specification requirements yet is 

proposed by the Contractor for incorporation into the Work in lieu of a specified product.  

Superintendent:  The Contractor's designated representative at the Construction Site responsible for the 

supervision and coordination of the Work. 

Supplier:  Any individual, partnership, firm or corporation which provides materials or equipment but not 

labor or services to the Contractor in partial fulfillment of the Scope of the Work of the Contract and who is 

responsible to the Contractor by virtue of an agreement. 

Surety:  The corporate body authorized to issue surety bonds in New Jersey which is bound with and for 

the Contractor for the guarantee of its proposal and the satisfactory performance of the Work by the 

Contractor, and the prompt payment in full for materials, labor, equipment, rentals, utility services, and debts 

and obligations, as provided in the bonds. 

Total Bid:  The total monetary amount of the Contractor’s Bid proposal in dollars for performance of the 

Work of the entire Contract. 

Technical Data:  Written, typed or printed material prepared by the Contractor, Subcontractors, vendors 

and suppliers or others, whether or not copyrighted, and submitted by the Contractor in response to the 

requirements set forth in these Specifications.  Technical data include, but are not limited to, product data, 

shop Drawings, pictorial representations, reports, schedules, studies, and assessments. 

Technical Provisions:  The Technical Provisions are specific requirements setting forth the materials and 

methods required to accomplish the Work. 

Upset Price:  The maximum not to exceed the amount established by or agreed to by NJ TRANSIT. 

U.S. Department of Transportation:  The Secretary of the U.S. Department of Transportation, and other 

persons who may at the time be acting in the capacity of the Secretary, or an authorized representative or 

other persons otherwise authorized to perform the functions to be performed by USDOT, including 

representatives of the Federal Transit Administration (FTA). 

Work:  Work shall mean the furnishing of labor, materials, equipment, and other incidentals necessary or 

convenient to the successful completion of the Project and the carrying out of the duties and obligations 

imposed by the Contract, including alterations, Amendments or extensions. 
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Work Day:  Each and every day Work is scheduled by the Contractor and allowed or approved to be 

performed by NJ TRANSIT’s Construction Manager.    

 

1.2  ORDER OF PRECEDENCE 

The sequence of precedence pertaining to the Contract Documents is as follows: 

   Directive Letters 

Contract Change Orders  

Notice to Proceed 

Contractor Bid Proposal 

Addenda, if any 

Special Provisions, if any 

General Provisions 

Technical Provisions 

Contract Drawings 

Details 

Figured Dimensions 

Scaled Dimensions 

Referenced Standards  

Instruction to Bidders 

 

1.3 REFERENCED STANDARDS  

1.3.1  All materials, equipment, and workmanship, specified by the number, symbol or title of a referenced 

standard shall comply with the latest edition or revision thereof and all Amendments and supplements 

thereto in effect on the date of the opening Bids, except where a particular issue is indicated in the 

reference.  Where products or workmanship are specified by an association, trade or federal standard, 

Contractor shall comply with the requirements of that standard, except where exceeded by the requirements 

of the Contract plans and Specifications or regulatory authorities.  Where referenced standards are in 

conflict, the more stringent shall apply. In case of conflicting requirements between Referenced Standards 

and the Contract Documents, the Contract Documents shall govern.  

 

1.3.2  Where the New Jersey Uniform Construction Code, its adopted subcodes and their referenced standards, 

and the other regulations described in Article 1.6 are silent regarding the construction requirements of the 

Work specified herein, installation shall be in accordance with the most current versions of the following: 

1.) National Fire Protection Association (NFPA) Standard 130 - Standard for Fixed Guideway Transit 

Systems; 

2.) American Railway Engineering and Maintenance Association (AREMA) Manual of Railway 

Engineering; 

3.) Industrial Risk Insurers (IRI) Standards; 
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4.) NJ TRANSIT Standards as identified in the Contract Documents; 

5.) NJ TRANSIT Signs Standards Manual; and 

                   6.)     NJDOT Standard Specification for Road Bridge Construction -except Section 100(current version). 

 

1.4 INTENTION  

1.4.1  The Contract Documents are intended to provide for and comprise everything necessary to the proper and 

complete finishing of the Work in every part notwithstanding that each and every item necessary may not 

be shown on Drawings or mentioned in the Specifications.  The Contractor shall abide by and comply with 

the true intent and meaning of all the Contract Documents taken as a whole, and shall not avail itself of any 

apparent error or omission, should any exist. 

 

1.4.2  The Contractor’s execution of this Contract constitutes its certification that it satisfied itself, through personal 

inspection, as to the correctness of information given which may affect the quantity, size, and quality of 

materials required for a satisfactorily completed Contract, whether or not such information is indicated on 

the Drawings or within the Specifications.  The Contractor confirms that it checked and verified conditions 

outside of the Contract Limit Lines to determine whether or not any conflict exists between elevations or 

other data shown on the Drawings and existing elevations or other data outside of the Contract Limit Lines. 

 

1.4.3  Work that may be called for in the Specifications and not shown on the Drawings or shown on the Drawings 

and not called for in the Specifications shall be executed and furnished by the Contractor as if described in 

both.  Should Work or materials be required which are necessary for the proper carrying out of the intent 

thereof, the Contractor shall understand same to be implied and required and it shall perform such Work 

and furnish such materials as fully as if they were particularly delineated or described. 

 

1.4.4  The Contractor shall not at any time after the execution of this Contract set up any claims whatsoever based 

upon insufficient data, patent ambiguities, inconsistencies or confusion in the Contract Documents or 

incorrectly assumed conditions, nor shall it claim any misunderstanding with regard to the nature, conditions 

or character of the Work to be done under the Contract, except as provided for under Article 8.4- 

DIFFERING, LATENT OR UNUSUAL SITE CONDITIONS. 

 

1.4.5  Should any error or discrepancy appear or should any doubt exist or any dispute arise as to the true intent 

and meaning of the Contract Documents, or should any portion of same be obscure or capable of more 

than one method of construction, the Contractor shall immediately apply in writing to the Construction 

Manager for the correction or explanation thereof and, in case of dispute, the Contracting Officer's decision 

shall be final. 

 

1.4.6  Each and every provision of law and clause required by law to be inserted in this Contract shall be deemed 

to be inserted herein and the Contract shall be read and enforced as though it were included herein, and if 
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through mistake or otherwise such provision is not inserted, or is not correctly inserted, then upon the 

application of either party the Contract shall forthwith be physically amended to make such insertion or 

correction. 

 

1.4.7  NJ TRANSIT may act directly through its own employees or may act indirectly through retained independent 

third party Contractors and consultants and their employees.  The Contractor shall be advised by the 

Contracting Officer of those persons authorized to act on NJ TRANSIT's behalf. 

 

1.4.8  A waiver on the part of NJ TRANSIT of any breach of any part of the Contract shall not be held to be a 

waiver of any other or subsequent breach. 

 

1.5 INTERPRETATION 

1.5.1  The headings of the articles herein are for convenience of reference only and shall have no bearing on their 

interpretation. Whenever in these Contract Documents the following terms are used, the intent and meaning 

shall be interpreted as defined herein.  All of the terms used herein are treated throughout the Contract as 

if each were the singular number and non-specific gender. 

 

1.5.2  Wherever in the Contract Documents the words "directed", “required”, "ordered", "designated", 

"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", 

"order", "designation", or "prescription" of NJ TRANSIT is intended and similarly the words "approved", 

"acceptable", "satisfactory", or words of like import, shall mean "approved by", or "acceptable to", or 

"satisfactory to" NJ TRANSIT unless otherwise expressly stated.  Where "as shown", "as indicated", "as 

detailed", or words of similar import are used, it shall be understood that the reference is made to the 

Specifications and Drawings accompanying the Contract unless stated otherwise. 

 

1.5.3  References to all Articles or Sections include all Sub-articles or subsections under the Article referenced, 

and references to all Sub-articles include all sub-Sub-articles. 

 

1.6 PERMITS, LAWS, AND REGULATIONS  

1.6.1  NJ TRANSIT in entering into this Contract does not waive its sovereign immunity except as provided in the 

New Jersey Contractual Liability Act, N.J.S.A. 59:13-1 et seq.  The terms and conditions of the Contract 

are not intended to, and shall not be deemed to expand the waiver of sovereign immunity as set forth in 

that Act. 

 

1.6.2  The Work under this Contract is subject to Federal, State, and local laws, ordinances, codes, and 

regulations, including those of railroad companies and utility companies, for Work on the Project.  Except 

as otherwise provided in the Contract Documents, the Contractor shall obtain and pay for necessary permits 

and make necessary arrangements with the authorities having jurisdiction.  Where the Contractor's 
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compliance with Federal, State or local laws, ordinances, codes or regulations may or will conflict with the 

Contract, the Contractor shall notify the Construction Manager in writing for appropriate action. 

 

1.6.3  NJ TRANSIT will supply the Contractor with applications for construction permits, as required by the New 

Jersey Department of Community Affairs (DCA).  Within seven (7) Calendar Days the Contractor shall 

return signed and sealed permit applications to NJ TRANSIT.  NJ TRANSIT will submit the Contractor's 

applications along with all fees required, to the DCA.  The fees for all DCA applications shall be the 

responsibility of NJ TRANSIT. 

 

(a) Except as otherwise provided in the Contract Documents, all Work shall be performed in accordance 

with the New Jersey Uniform Construction Code (NJUCC), N.J.A.C. 5:23-1 et seq., its adopted 

subcodes, and their referenced standards.  Specific requirements of the NJUCC and its adopted 

subcodes shall supersede any conflicting requirements in other documents referenced herein. 

(b) The Contractor shall be responsible for assisting NJ TRANSIT in the preparation and submission of 

any new or revised plans and Specifications required due to DCA requests for clarification, changes 

in scope of Work, etc., necessary for obtaining amended or additional permits or approvals for Work 

for which NJ TRANSIT has already secured construction permits. 

(c) The Contractor shall be responsible for requesting utility location markups and obtaining permits and 

approvals from utility authorities and other authorities having jurisdiction. 

 

1.6.4  It shall be the responsibility of the Contractor to keep itself fully informed concerning all requirements of 

law, including but not limited to, all Federal, State, and local laws, ordinances, codes, and regulations which 

in any manner affect the Project, and of all such orders and decrees of bodies or tribunals having jurisdiction 

or authority over the same.  The Contractor shall at all times observe, and shall cause its Subcontractors, 

agents, and employees to observe, such requirements of law, and shall defend, indemnify, save, and hold 

harmless the State of New Jersey and NJ TRANSIT and all of their officers, agents, and employees against 

claims and liabilities arising from or based upon the violation of such requirement of law whether by the 

Contractor or its agents, Subcontractors or employees. 

1.6.5  Plumbing, drainage, and sewage disposal Work shall conform with applicable Federal, State, and all 

relevant utility regulator environmental laws and regulations. 

 

1.6.6  Electrical and applicable mechanical materials and systems shall bear the label of the Underwriters' 

Laboratories (UL) and shall be listed in the publication issued by the UL.  Other materials or systems bearing 

labels of other testing laboratories may be accepted upon written approval of the Engineer.  Rules of the 

National Fire Protection Association shall be followed explicitly unless deviations are agreed to in writing 

by the Engineer or otherwise modified by these Specifications. 
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1.6.7  Work shall be conducted in accordance with all applicable regulations as promulgated by the Commissioner 

of Labor and Workforce Development under the authority of the Construction Safety Act, N.J.S.A. 34:5-166 

to 182, and applicable provisions of the Occupational Safety and Health Administration (OSHA), 29 C.F.R. 

1910, Rules and Regulations.  Where the Construction Safety Code refers to the designation of General 

Contractor for enforcing compliance with the Code, such designation shall be intended to refer to the 

Contractor. 

 

1.6.8  Construction Work shall be performed in accordance with the requirements of the New Jersey Uniform Fire 

Code (NJUFC), N.J.A.C. 5:71-1 et seq. 

 

1.6.9  The Contractor shall immediately notify the Construction Manager should any review or inspection by any 

regulatory agency or official result in the issuance of a citation or notice of violation of any permit, regulation, 

statute or other governmental rule.  

 

1.7 FEDERAL, STATE, AND LOCAL TAXES 

Except as may be otherwise provided in the Contract, each Contract Item shall include all applicable taxes 

and duties.  N.J.S.A. 54:32B-9 provides that any sale or service to NJ TRANSIT is not subject to the sales 

and use taxes imposed under the Sales and Use Tax Act.  N.J.S.A. 54:32B-8.22 provides that sales made to 

Contractors or repairmen of materials, supplies or services for exclusive use in erecting structures, or building 

on, or otherwise improving, altering or repairing real property of NJ TRANSIT are exempt from the tax on 

retail sales imposed by the Sales and Use Tax Act.  The exemption provided under N.J.S.A. 54:32B-8.22 is 

conditioned on the person seeking such exemption qualifying therefore pursuant to the rules and regulations 

and upon the forms prescribed by the New Jersey Division of Taxation.  The required form, "Contractor's 

Exemption Purchase Certificate" (Form No. ST-13), can be obtained by writing or calling the New Jersey 

Division of Taxation, Tax Information Service (TIS), West State and Willow Streets, Trenton, 

New Jersey 08625. 

 

NJ TRANSIT is exempt from Federal Excise Taxes.  The State of New Jersey's Federal Excise Tax exemption 

number is 22-75-0050K. 

 

The Contractor and any Subcontractor providing goods or performing services under the Contract, and each 

of their Affiliates, shall, during the term of the Contract, collect and remit to the Director of the Division of 

Taxation in the Department of the Treasury the use tax due pursuant to the “Sales and Use Tax Act”, P.L 

1966, c. 30 (N.J.S.A. 54:32B-1 et seq.) on all their sales of tangible personal property delivered into the State. 

 

1.8 INDEPENDENT CONTRACTOR 

The relationship of the Contractor to NJ TRANSIT is that of an independent Contractor, and said Contractor, 

in accordance with its status as an independent Contractor, covenants and  
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agrees that it will conduct itself consistent with such status, that it will neither conduct itself as nor claim to 

be an officer or employee of NJ TRANSIT or the State by reason thereof.  The Contractor will not, by reason 

thereof, make any claim, demand or application to or for any right or privilege applicable to an officer or 

employee of NJ TRANSIT or the State, including, but not limited to, worker's compensation coverage, 

unemployment insurance benefits, social security coverage or retirement membership or credit. 

 

1.9 ASSIGNING AND SUBCONTRACTING CONTRACT 

1.9.1  The Contractor shall not transfer, assign or otherwise dispose of the Contract or Contract funds, due or to 

become due, or claims of any nature it has against NJ TRANSIT to any other party except upon the express 

written approval of NJ TRANSIT, which approval NJ TRANSIT shall not unreasonably withhold.  Application 

for subcontracting any part or parts of the Work shall be made by the Contractor and shall be addressed to 

NJ TRANSIT through the Construction Manager.  The Contractor shall perform with its own organization 

and with the assistance of workmen under its immediate superintendence, Work amounting to not less than 

twenty percent (20%) of the Contract Price, exclusive of Bid Items for Insurance, Performance/Payment 

Bonds, Mobilization and Allowances. 

 

1.9.2  At the Preconstruction Meeting, the Contractor shall submit to the Construction Manager a list of, and 

Subcontractor Evaluation Data Forms (Appendix A) for, all Subcontractors to be used on the Project within 

the first two months.  The list shall identify the Subcontractor's name, nature of Work and value of Work to 

be performed, and date Work is to start.  Thereafter, the Contractor shall provide the Construction Manager 

and the Office of Business Development with at least fifteen (15) Calendar Days’ notice before engaging 

additional or alternative Subcontractors.  Each proposed Subcontractor shall submit a completed 

Subcontractor Evaluation Data Form.  NJ TRANSIT reserves the right to reject any Subcontractor with 

unsatisfactory qualifications, experience or record of performance.  No Contract shall be entered into by 

the Contractor with a Subcontractor before its name has been approved in writing by the Construction 

Manager.   

   

All Subcontractors are required to comply with the Public Works Contractor Registration Act N.J.S.A. 34:11-

56.48 et seq. as amended.  Subcontractors shall not engage in the performance of any public work as defined 

in N.J.S.A. 34:11-56.26 unless the Subcontractor is registered pursuant to the Act.  As part of the post award 

Subcontractor approval process detailed above, certificates of registration shall be submitted to NJ 

TRANSIT’s Construction Manager for each Subcontractor. 

 

In accordance with N.J.S.A. 52:32-44 all Subcontractors must obtain a Business Registration Certificate prior 

to performing Work or providing goods and/or services on the contract.  A Subcontractor shall provide a copy 

of its Business Registration to the Contractor who shall forward it to NJ TRANSIT.  No contract with a 

Subcontractor shall be entered into by the Contractor unless the Subcontractor first provides proof of valid 

Business Registration. 
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The Contractor shall maintain a list of the names of all Subcontractors and their current addresses, updated 

as necessary during the course of the Contract performance.  In conjunction with the Subcontractor approval 

process detailed above, the Contractor shall submit a complete and accurate list of the Subcontractors to NJ 

TRANSIT before for final payment is made. 

 

1.9.3  The Contractor agrees that it is as fully responsible to NJ TRANSIT for the acts and omissions of its 

Subcontractors and of persons either directly or indirectly employed by them as it is for the acts and omissions 

of persons directly employed by the Contractor.  The Contractor hereby gives its assurance that, when 

minimum wage rates are specified in lieu of prevailing wage, those rates shall apply to labor performed on all 

Work subcontracted, assigned or otherwise disposed of in any way. 

 

1.9.4  The Contractor agrees to bind every Subcontractor to and have every Subcontractor agree to be bound by 

the terms of the Contract Documents, as far as applicable to its Work.  Each Subcontractor Evaluation Data 

Form shall contain the Subcontractor’s certification that it has reviewed and is familiar with the Contract 

Documents in their entirety and that the Subcontractor shall comply with all Contract requirements.    

 

1.9.5  It is understood, however, that any consent of NJ TRANSIT for the subcontracting of any of the Work of the 

Contract in no way relieves the Contractor from its full obligations under the Contract. Approval by NJ 

TRANSIT of a Subcontractor, including a material supplier, does not relieve the Contractor or its 

Subcontractor of the responsibility of complying with the Contract Documents.  Further, the approval of a 

Subcontractor does not imply approval of any material, installed equipment, substitution or additional 

Approved Equal. 

 

1.9.6  When the Contractor proposes to subcontract a portion of an item which involves a breakdown of the unit of 

measurement of that item, it shall submit a breakdown of cost showing the value of the portion of the item to 

be subcontracted in relation to the value of the whole item, which shall be subject to the approval of NJ 

TRANSIT. 

 

1.9.7  Nothing contained in the Contract Documents shall create any contractual relation between any Subcontractor 

and NJ TRANSIT.  The consent to subcontract any part of the Work shall not be construed to be an approval 

of the said subcontract or of any of its terms, but shall operate only as an approval of the Contractor's request 

for the making of a subcontract between the Contractor and its chosen Subcontractor. 

 

1.10 CONTRACTING OFFICER'S AUTHORITY 

The Contracting Officer is the final interpreter of the terms and conditions of the Contract and the judge of its 

performance.  The Contracting Officer has the sole authority to execute the Contract; order additions, 
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deductions and changes to the Work; render final decisions on disputes; suspend or terminate the Work, or 

portions thereof; and accept or reject Contractor performance.   

 

1.11 PROJECT MANAGER’S AUTHORITY 

In connection with the Work to be performed under the Contract, the Project Manager shall be the technical 

representative of the Contracting Officer.  The Project Manager shall review and approve the Contractor's 

invoices, after certification by the Construction Manager, and the Project Manager shall authorize payments.  

When duly authorized in writing by the Contracting Officer, the Project Manager shall have the authority to 

give approval of and order changes in the Work.  The limits of this authorization shall be specified in writing 

by the Contracting Officer and provided to the Contractor.  The Project Manager shall monitor the performance 

of the Contract, shall determine Substantial Completion of the Work and recommend to the Contracting Officer 

its Final Acceptance. 

 

1.12 CONSTRUCTION MANAGER'S AUTHORITY  

The Construction Manager shall apply the Contract Documents, and shall judge the quantity, quality, fitness, 

and acceptability of all parts of the Work.  In addition, the Construction Manager shall determine whether 

specific items of construction Work, methods or materials are properly specified in the Contract Documents.  

In the event of a dispute, the Contractor shall proceed diligently with the performance of the Work in 

accordance with the Construction Manager's determination, pending the decision of the Contracting Officer.  

The Construction Manager shall certify Contractor's invoices for Work performed and materials delivered to 

the site, and shall be given access to the Work for inspection at all times.  The Construction Manager shall 

not have authority to give approval of nor order changes in Work which alter the terms or conditions of the 

Contract, nor which involve additional cost or Contract Time unless duly authorized in writing by the 

Contracting Officer.  The Construction Manager may, however, make recommendations to the Contracting 

Officer for such changes, whether or not costs are to be revised and the Contracting Officer may act, at the 

Contracting Officer’s discretion, on the basis of the Construction Manager's recommendations.  The 

Construction Manager has the authority to reject unsuitable material or suspend Work that is being improperly 

performed.  

 

1.13 INSPECTOR’S AUTHORITY 

  Inspectors are authorized to inspect Work done and materials furnished.  Such inspection may extend to all 

or any part of the Work and to the preparation, fabrication or manufacture of the materials to be used.  

Inspectors are not authorized to alter or waive the provisions of the Contract.  Inspectors are not authorized 

to issue instructions contrary to the Contract Documents, or to act as foremen for the Contractor; however, 

they shall have the authority to reject Work or materials until a question at issue can be referred to and decided 

by the Construction Manager. 
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1.14 NOTICE AND COMMUNICATION 

1.14.1 Written notice shall be deemed to have been duly served and received by NJ TRANSIT and the Contractor if: 

(A) Delivered in person to the intended individual, to a member of the firm, an officer of the corporation or 

their authorized representative on the Work, or  (B) Sent by certified mail, or other mail or courier service, with 

delivery receipt, to the last business address known to the individual who gives the notice, or (C) Sent by 

telefacsimile or electronic mail, followed by a hard copy to the last business address known to the individual 

who gives the notice.    

 

1.14.2 Communications to the Contractor shall be transmitted through and coordinated by the Contractor’s 

authorized representative(s), as designated at the Pre-Construction Conference.  

 

1.14.3 Communications to NJ TRANSIT shall be transmitted through and coordinated by the Construction Manager.  

Correspondence shall be addressed to the appropriate NJ TRANSIT authorized representative as set forth in 

the Contract Documents or as otherwise designated by NJ TRANSIT at the Pre-Construction Conference.  

Upon written notice to the Contractor, NJ TRANSIT may change its authorized designee(s) at any time.     

 

1.14.4 All communications to NJ TRANSIT shall be clearly marked with NJ TRANSIT’s Contract Number and 

Contract Title 

 

1.15 DISPUTES  

Disputes regarding whether a party has failed to make payments may be submitted to a process of alternative 

dispute resolution.  Disputes arising in the performance of this Contract, which are not resolved by agreement 

of the parties shall be decided in writing by the authorized representative of the Contracting Officer.  This 

decision shall be final and conclusive unless, within ten (10) Calendar Days from the date of receipt of its 

copy, the Contractor mails or otherwise furnishes a written appeal to the Contracting Officer.  In connection 

with any such appeal, the Contractor shall be afforded an opportunity to be heard and to offer evidence in 

support of its position.  Pending final decision of a dispute hereunder, the Contractor shall proceed diligently 

with performance of the Contract in accordance with the decision of the authorized representative of the 

Contracting Officer.  

 

1.16 GOVERNING LAW; CONSENT TO JURISDICTION AND WAIVER OF TRIAL BY JURY 

1.16.1 This Contract shall be construed in accordance with and shall be governed by the Constitution and laws of 

the State of New Jersey. 

 

1.16.2 Except as otherwise provided in this Contract, disputes, and claims arising under this Contract which are not 

disposed of by mutual agreement shall be governed by the laws of the State of New Jersey as they may from 

time to time be in effect.  The Contractor, by entering into this Contract, consents and submits to the exclusive 

jurisdiction of the Courts of the State of New Jersey over any action at law, suit in equity or other proceeding 
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that may arise out of this Contract, and the Contractor agrees, during the period of performance and of 

Warranty, to maintain within the State of New Jersey an agent to accept service of legal process on its behalf.  

Notwithstanding the language of N.J.S.A. 59:13-4, the Contractor expressly waives trial by jury on any and 

all disputes and claims arising out of this Contract whether by or against the Contractor, NJ TRANSIT or any 

other person or entity. 

 

` 

The Contractor shall retain all Contract records and permit the authorized representatives of NJ TRANSIT, 

the State of New Jersey, the USDOT , the FTA and the Comptroller General of the United States and their 

duly authorized representatives, such as Project Management Oversight (PMO, Integrity Oversight Monitors 

(IOM) etc. to inspect and audit all financial data,  operational data and other records of the Contractor including 

but not limited to disclosure forms, payment requests, change orders, invoices, certified payrolls, manifests, 

etc.  relating to products, transactions or services provided under this Contract including the performance of 

its Subcontractors from the date of the Advertisement of the Invitation for Bid (IFB) and for five (5) years after 

final payment under this Contract has been made. 

 

NJ TRANSIT, the State of New Jersey, the USDOT, the FTA and the Comptroller General of the United States 

and their duly authorized representatives also shall have the right to examine all aspects of the products, 

transactions and services and specifically the right to conduct interviews, on-site visits, surveillance, field 

activities and head counts and to perform financial audits and operational reviews as deemed necessary to 

prevent, remediate or mitigate fraud, waste and abuse.  Any inspection, audit or review or lack thereof shall 

not relieve the Contractor of responsibility for satisfactory performance of the Work.  Contractor shall maintain 

a true and correct set of records for all financial and operational data in sufficient detail to permit reasonable 

verification or correction of charges and performance in accordance with this Contract from the date of the 

Advertisement of the IFB and for five (5) years after final payment under this Contract has been made. 

 

The Contractor further agrees to include in all its subcontracts hereunder a provision requiring the 

Subcontractor to keep all Contract records and that NJ TRANSIT, the Department of Transportation, the FTA 

and the Comptroller General of the United States or any of their duly authorized representatives , such as 

PMO,IOM etc. shall, until the expiration of five (5) years after final payment under the subcontract, have 

access to and the right to examine pertinent books, documents, papers, and records of such Subcontractor, 

involving transactions related to the Subcontractor.  The term "Subcontractor" as used in this clause excludes 

(1) purchase orders not exceeding $10,000 and (2) subcontracts or purchase orders for public utility services 

at rates established for uniform applicability to the general public. 

Pursuant to N.J.S.A. 52:15C-14(d), the Contractor shall maintain all documentation related to products, 

transactions or services under this contract for a period of five (5) years from the date of final payment. Such 

records shall be made available to the New Jersey Office of State Comptroller upon request. 
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Pursuant to N.J.S.A. 52:15C-14(d), the Contractor shall maintain all documentation related to products, 

transactions or services under this contract for a period of five (5) years from the date of final payment. Such 

records shall be made available to the New Jersey Office of the State Comptroller upon request. 

 

 

The periods of access and examination described above, for records which relate to (1) appeals under the 

"Disputes" clause of the Contract, (2) litigation or the settlement of claims arising out of the performance of 

this Contract, or (3) costs and expenses of this Contract as to which exception has been taken by the 

Comptroller General, USDOT, FTA,  NJ TRANSIT or the State of New Jersey  or their duly authorized 

representatives, shall continue until such appeals, litigation, claims, or exceptions have been disposed of. 

2. CONTRACT TIME, SUSPENSION AND TERMINATION 

2.1 TIME OF COMPLETION - DELAY - LIQUIDATED DAMAGES 

2.1.1 The Contractor and NJ TRANSIT recognize that delay in completion of the Project will result in damage to 

the State of New Jersey in terms of the effect of the delay in the use of the Project upon the public convenience 

and economic development of the State of New Jersey, and will also result in additional cost to NJ TRANSIT 

for engineering, inspection, and administration of the Contract.  Because some of this damage is difficult or 

impossible to estimate, the parties agree that if the Contractor fails to substantially complete the Projector 

any interim milestones within the time stated in the Contract, or within such further time as may have been 

granted in accordance with the provisions of the Contract, or fails to complete Remaining Work, other than 

Punch List Work (as described in Article 13.2- SUBSTANTIAL COMPLETION) within the period fixed by NJ 

TRANSIT, the Contractor shall pay NJ TRANSIT liquidated damages, in accordance with the amount set forth 

in the Special Provisions for each day that it is in default on time to complete the Work.  The days in default 

shall be the number of Calendar Days in default when the time for completion of the Project is specified on 

the basis of Calendar Days or a fixed date; and shall be the number of Work Days   in default when the time 

for completion is specified on the basis of Work Days.   NJ TRANSIT shall recover said damages by deducting 

the amount thereof from monies due or that may become due the Contractor, and if said monies be insufficient 

to cover said damages, then the Contractor or its Surety shall pay the amount due.  This clause is expressly 

limited in purpose and effect to damages to NJ TRANSIT and the State of New Jersey as a consequence of 

the Contractor's failure to complete the Project on time.  It is not intended, and shall not be construed, to apply 

to any other claim for damages or disputes arising from the Contractor's performance on the Project, nor shall 

it limit the Contractor's duty to indemnify NJ TRANSIT for claims made by third parties. 

 

2.1.2 The Work embraced in this Contract including Work authorized under Article 3.1 shall commence as soon as 

possible but not later than ten (10) Calendar Days after receipt of a Notice to Proceed unless otherwise 

specified by NJ TRANSIT. 

 

The Contractor agrees that said Work shall be prosecuted regularly, diligently, and without interruption, at 

such rate of progress as will insure substantial completion thereof within the time specified.  It is expressly 
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understood and agreed, by and between the Contractor and NJ TRANSIT, that the time for the completion of 

the Work herein is a reasonable time for the completion of the same.  It is further agreed that float, or slack 

time, is not for the exclusive use or benefit of either the Contractor or NJ TRANSIT, as further described in 

Article 6.2- Construction Project Schedule.    

 

2.1.3 It is further agreed that time is of the essence of each and every portion of this Contract and of the 

Specifications wherein a definite and certain length of time is fixed for the performance of any act whatsoever, 

and where under the Contract additional time is allowed for the completion of any Work, the new time limit 

fixed by such extension shall be of the essence of this Contract.  The Contractor shall not be charged with 

liquidated damages when the delay in the completion of the Work arises from both:  a.) causes beyond the 

reasonable control and without any fault or negligence of the Contractor, its officers, employees, agents, 

servants, Subcontractors, and suppliers, including but not restricted to, acts of God, or of the public enemy, 

acts of another contractor in the performance of a Contract with NJ TRANSIT, fires, floods, epidemics, 

quarantine restrictions, labor disputes not determined by final judicial or administrative adjudication to have 

been caused or provoked by the illegal acts of the Contractor or one of its Subcontractors or agents, freight 

embargoes, and unusually severe weather and, b.) such causes arise after the award of the Contract and 

neither were nor could have been anticipated by the Contractor by reasonable investigation before such 

award.  The basis to define unusually severe weather will be the data showing high and low temperatures, 

precipitation and wind conditions in the geographic area of the Work for the previous twenty (20) years, as 

compiled by the recording station of the U.S. National Weather Service located nearest to the Work. 

 

2.1.4 Even though a cause of delay meets both conditions a.) and b.) above, an extension shall be granted only to 

the extent that (i) the completion of the affected Work is actually and necessarily delayed, (ii) the effect of 

such cause could not be anticipated and avoided or mitigated by the exercise of all reasonable precautions, 

efforts and measures (including planning, scheduling and rescheduling) whether before or after the 

occurrence of the cause of delay, and (iii) the critical path of the Project schedule is actually extended due to 

the delay beyond the required Contract completion date.  Any reference in this Article to the Contractor shall 

be deemed to include materialmen, suppliers, and Subcontractors, whether or not in privity of contract with 

the Contractor, all of whom shall be considered as agents of the Contractor for the purposes of this Article.  A 

delay resulting from a cause meeting all conditions in Sub-article 2.1.3 and this Sub-article 2.1.4 shall be 

deemed an Excusable Delay. 

 

2.1.5 The period of any extension of time shall be only that which is necessary to make up the time actually lost as 

determined by NJ TRANSIT.  NJ TRANSIT may defer all or part of its decision on an extension and any 

extension may be rescinded or shortened if it subsequently is found that the delay can or could have been 

overcome or reduced by the exercise of reasonable precautions, efforts, and measures. 
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2.1.6 In case the Contractor shall be actually and necessarily delayed by reason of the failure of NJ TRANSIT to 

deliver to the Contractor access to the Project Site or any materials or facilities to be furnished by NJ TRANSIT 

which are actually needed for use in the Work, or by any act or omission on the part of NJ TRANSIT, and 

such delay is recognized by NJ TRANSIT in writing, such delay shall also be deemed to be an Excusable 

Delay.  The time for completion of the Project shall be extended by NJ TRANSIT by the amount of time of 

such delay as determined by NJ TRANSIT, but no allowance by way of damages of any kind or nature will be 

made for such failure. 

 

2.1.7 As a condition precedent to the granting of an extension of time, the Contractor shall give written notice to NJ 

TRANSIT within seven (7) calendar  days after the time when the Contractor knows or should know of any 

cause which might under reasonably foreseeable circumstances result in delay for which it may claim an 

extension of time (including those causes for which NJ TRANSIT itself is responsible or of which NJ TRANSIT 

has knowledge), specifically stating in such notice that an extension is or may be claimed, identifying such 

cause and describing, as fully as practicable at that time, the nature and expected duration of the delay, 

including justification, and its effect on the completion of that part of the Work identified in the notice.  Since 

the possible necessity for an extension of time may materially alter the scheduling plans and other actions of 

NJ TRANSIT and since, with sufficient notice, NJ TRANSIT may, if it should so elect, attempt to mitigate the 

effect of the delay for which an extension of time might be claimed, and since mere oral notice may cause 

dispute as to the existence or substance thereof, the giving of written notice as above required shall be of the 

essence of the Contractor's obligations hereunder.  Failure to give the written notice within the aforementioned 

seven (7) calendar day period shall deprive the Contractor of any right to an extension of time, except to the 

extent that NJ TRANSIT may determine otherwise in its sole discretion. 

 

It shall in all cases be presumed that no extension, or further extension of time, is due unless the Contractor 

shall affirmatively demonstrate the extent thereof to the reasonable satisfaction of NJ TRANSIT.  To this end, 

the Contractor shall maintain adequate records supporting any claim for an extension of time, and in the 

absence of such records, this presumption shall be deemed conclusive. 

 

2.1.8    In regard to an injunction or interference of public authority which may delay or impact the Project, the 

Contractor shall give NJ TRANSIT a copy of the injunction or other orders and of the papers upon which the 

same shall have been granted. 

 

2.1.9 Within a reasonable time after receipt of a written notice requesting an extension of time NJ TRANSIT will 

advise the Contractor if such notice is adequate, or if further information is required. Failure of NJ TRANSIT 

to furnish the Contractor with the foregoing advisement shall not, however, be deemed to waive NJ 

TRANSIT's right to deny an extension of time.  Within a reasonable time after NJ TRANSIT, at its sole 

discretion, has determined that the Contractor has provided sufficient information for NJ TRANSIT to decide 

on a request for an extension of time, NJ TRANSIT shall issue a determination on that request.  In the event 
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that NJ TRANSIT was unable to decide on a request for an extension, NJ TRANSIT may issue at the 

completion of the Project, in conjunction with issuing its Final Certificate of Payment, a final determination on 

the Contractor's request or requests for an extension of time. 

 

2.1.10 Only the actual delay or impact to the Contractor necessarily resulting from the causes above-mentioned, as 

determined by NJ TRANSIT, shall be considered for an extension of time.  In case the Contractor shall be 

delayed or impacted at any time or for any period by two or more of the causes above-mentioned, the 

Contractor shall not be entitled to a separate extension for each one of the causes but only one period of 

extension shall be granted for the period of concurrent delay.  In case the Contractor shall be actually and 

necessarily delayed by one or more of the causes above-mentioned in the performance of any portion of the 

Project, the extension of time to be granted to the Contractor shall be only for such portion of the Project.  The 

Contractor shall not be entitled by reason of such delay to an extension of time for the completion of the 

remainder of the Project.  If the Contractor shall be so delayed as to a portion of the Project, it shall 

nevertheless proceed continuously and diligently with the prosecution of the remainder of the Project.  No 

demand by the Contractor that NJ TRANSIT determine any matter of extension of time for the completion of 

the Project or any part thereof will be of any effect whatsoever unless the same be made in writing and duly 

served upon NJ TRANSIT prior to the issuance of the Final Certificate of Payment as provided for in Article 

12.8, FINAL PAYMENT. 

 

2.1.11 Delay to or impacts upon the Contractor's performance arising out of any request of the Contractor to change 

the order of furnishing working Drawings as provided elsewhere in this Contract or arising out of any changes 

made or requested by the Contractor in any matters shown or indicated on the Contract Drawings will not be 

cause for an extension of time, and all additional costs to the Contractor, incidental to such request or change, 

shall be borne by the Contractor. 

 

2.1.12 The permission granted to the Contractor to continue and finish the Project or any part thereof after the time 

fixed for completion or after the date to which the time for completion may have been extended or the making 

of payments to the Contractor after any such period shall not operate as a waiver on the part of NJ TRANSIT 

of any rights under this Contract, including but not limited to declaring the Contractor in default. 

 

2.1.13 The determination of NJ TRANSIT as to any matter of extension of time for completion of the Project or any 

part thereof shall be binding and conclusive upon the Contractor. 

 

2.2 NO DAMAGES FOR DELAY 

2.2.1 The Contractor expressly waives the right to make any claim against NJ TRANSIT for damages or additional 

compensation for any delay to or impact upon the performance of this Contract occasioned by any act or 

omission to act by NJ TRANSIT or its employees or any third parties for any reason whether or not 
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enumerated in Article 2.1, and agrees that any such claim shall be fully compensated for by an extension of 

time to complete performance of the Work as provided in Article 2.1. 

 

2.2.2 Except as provided in Subarticle 2.2.4, he Contractor alone hereby specifically assumes the risk of all delays, 

obstruction, or interference of any kind, duration or cause whatsoever, whether or not within the contemplation 

of the parties or foreseeable. 

2.2.3 The Contractor shall have no right to rescind or terminate this Contract, and Contractor shall have no cause 

of action under any theory of unjust enrichment, quasi-contract, quantum meruit or additional risk by reason 

of any delay, obstruction, or interference of any kind or duration whatsoever. 

 

2.2.4 Nothing in these General Provisions is intended to limit Contractor's remedy for delayed performance caused 

by NJ TRANSIT's negligence, bad faith, active interference or other tortious conduct, to the extent such 

limitation is determined by a court of law to be void and unenforceable under N.J.S.A. 2A:58B-3. 

 

2.3 SUSPENSION OF WORK 

2.3.1 If the Contracting Officer deems it advisable, the Contracting Officer may notify the Contractor in writing to 

suspend Work on one or more occasions on all or any part of the Project, for a period not to exceed ninety 

(90) calendar days in the aggregate.  After notification(s) is delivered to the Contractor, the Contractor shall 

do no Work where so suspended until it has received written notice from the Contracting Officer to resume 

Work. 

 

2.3.2 When Work is suspended as provided above, payments for the completed parts of the Work will be made as 

provided and a suitable extension of time for completing the suspended Work will be granted where 

appropriate.  Should  any single suspension be for a period greater than forty-five (45) Calendar Days and 

the Contractor incurs unavoidable extended field overhead costs as a result of the suspension, the Contractor 

shall notify the Contracting Officer within thirty (30) Calendar Days of the completion of the suspension period 

and provide a detailed accounting of such extended field overhead costs.  No profit markup will be allowed 

on extended field overhead costs.  The Contracting Officer’s determination as to the amount of compensation 

to be paid under this clause shall be final and conclusive.  Under no circumstances shall any other 

compensation or allowance be made on account of such suspension.  No payment will be made for Work 

done by the Contractor on suspended work. 

 

2.3.3 Within the period of ninety (90) Calendar Days (or the lesser period specified) after a notice of suspension is 

delivered to the Contractor, or within any extension of either period to which the parties shall have agreed, 

NJ TRANSIT shall either:  a.) cancel the notice of suspension, or b.) terminate the Work covered by such 

suspension as provided in Article 2.4, TERMINATION FOR CONVENIENCE, or c.) negotiate reasonable 

compensation with the Contractor for a further period of suspension. 
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2.4 TERMINATION FOR CONVENIENCE 

2.4.1 NJ TRANSIT may terminate performance of Work under this Contract in whole or, from time to time, in part if 

the Contracting Officer determines that a termination is in NJ TRANSIT's interest.  The Contracting Officer 

shall terminate the Work by delivering to the Contractor a Notice of Termination specifying the extent of 

termination and the effective date. 

 

2.4.2 After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 

immediately proceed with the following obligations, regardless of any delay in determining or adjusting any 

amounts due under this clause: 

 

(a) Stop Work as specified in the notice. 

(b) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, 

services, or facilities, except as necessary to complete the continued portion if any of the Contract. 

(c) Terminate all subcontracts to the extent they relate to the Work terminated. 

(d) Assign to NJ TRANSIT, as and if directed by the Contracting Officer, all right, title, and interest of 

the Contractor under the subcontracts terminated, in which case NJ TRANSIT shall have the right 

to settle or to pay any termination settlement proposal arising out of those terminations. 

(e) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding 

liabilities and termination settlement proposals arising from the termination of subcontracts; the 

approval or ratification will be final for purposes of this clause. 

(f) As directed by the Contracting Officer, transfer title and deliver to NJ TRANSIT:  (i) the fabricated or 

unfabricated parts, Work in process, completed Work, supplies, and other material produced or 

acquired for the Work terminated, and (ii) the completed or partially completed plans, Drawings, 

information, and other property that, if the Contract had been completed, would be required to be 

furnished to NJ TRANSIT. 

(g) Complete performance of the Work not terminated. 

(h) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection 

and preservation of the property related to this Contract that is in the possession of the Contractor 

and in which NJ TRANSIT has or may acquire an interest. 

(i) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the 

types referred to in Subparagraph (f) above; provided, however, that the Contractor (i) is not required 

to extend credit to any purchaser and (ii) may acquire the property under the conditions prescribed 

by, and at prices approved by the Contracting Officer.  The proceeds of any transfer or disposition 

will be applied to reduce any payments to be made by NJ TRANSIT under this contract, credited to 

the price or cost of the Work, or paid in any other manner directed by the Contracting Officer. 

 

2.4.3 After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, 

the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination 
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inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer.  

The Contractor may request NJ TRANSIT to remove those items or enter into an agreement for their storage.  

Within twenty (20) Calendar Days, NJ TRANSIT will accept title to those items and remove them or enter into 

a storage agreement.  The Contracting Officer may verify the list upon removal of the items, or if stored, within 

sixty (60) Calendar Days from submission of the list, and shall correct the list, as necessary, before final 

settlement. 

2.4.4 After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer 

in the form and with the certification prescribed by the Contracting Officer.  The Contractor shall submit the 

proposal promptly, but no later than one (1) year from the effective date of termination, unless extended in 

writing by the Contracting Officer upon written request of the Contractor within this one (1)-year period.  

However, if the Contracting Officer determines that the facts justify it, a termination settlement proposal may 

be received and acted on after one (1) year or any extension.  If the Contractor fails to submit the proposal 

within the time allowed, the Contracting Officer may determine, on the basis of information available, the 

amount, if any, due the Contractor because of the termination and will pay the amount determined. 

 

2.4.5 Subject to Sub-article 2.4.4 above, the Contractor and the Contracting Officer may agree upon the whole or 

any part of the amount to be paid because of the termination.  However, the agreed amount, whether under 

this Sub-article or Sub-article 2.4.6 below, exclusive of costs shown in Sub-article 2.4.6(b) below, may not 

exceed the total contract price as reduced by: (i) the amount of payments previously made and, (ii) the 

contract price of Work not terminated.  The Contract shall be amended by Change Order, and the Contractor 

paid the agreed amount.  Sub-article 2.4.6 below shall not limit, restrict, or affect the amount that may be 

agreed upon to be paid under this Paragraph. 

 

2.4.6 If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because 

of the termination of Work, the Contracting Officer shall pay the Contractor the amounts determined as follows, 

but without duplication of any amounts agreed upon under Sub-article 2.4.5 above: 

 

(a) For contract Work performed before the effective date of termination, the total (without duplication 

of any items) of: 

(i) The actual cost of this Work; 

(ii) The cost of settling and paying termination settlement proposals under terminated 

subcontracts that are properly chargeable to the terminated portion of the Contract if not 

included in subdivision (i) above; and 

(iii) A sum, as profit on (i) above in accordance with Sub-article 3.2.9.6, determined by the 

Contracting Officer to be fair and reasonable; however, if it appears that the Contractor 

would have sustained a loss on the entire Contract had it been completed, the Contracting 

Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to 

reflect the indicated rate of loss. 
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(b) The reasonable costs of settlement of the Work terminated, including: 

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of 

termination settlement proposals and supporting data; 

(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); 

and 

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, 

protection, or disposition of the termination inventory. 

 

2.4.7 Except for normal spoilage, and except to the extent that NJ TRANSIT expressly assumed the risk of loss, 

the Contracting Officer will exclude from the amounts payable to the Contractor under Sub-article 2.4.6 above, 

the fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged 

so as to become undeliverable to NJ TRANSIT or to a buyer. 

 

2.4.8 The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of 

this contract, shall govern all costs claimed, agreed to, or determined under this clause. 

 

2.4.9 The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by 

the Contracting Officer under Sub-article 2.4.4, 2.4.6, or 2.4.11, except that if the Contractor failed to submit 

the termination settlement proposal within the time provided in Sub-article 2.4.4 or 2.4.11 and failed to request 

a time extension, there is no right of appeal.  If the Contracting Officer has made a determination of the 

amount due under Sub-article 2.4.4, 2.4.6, or 2.4.11, NJ TRANSIT shall pay the Contractor (i) the amount 

determined by the Contracting Officer if there is no right of appeal or if no timely appeal has been taken, or 

(ii) the amount finally determined on an appeal. 

 

2.4.10 In arriving at the amount due the Contractor under this clause, there shall be deducted: 

(a) All unliquidated advance or other payments to the Contractor under the terminated portion of this 

Contract; 

(b) Any claim which NJ TRANSIT has against the Contractor under this contract; and 

(c) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the 

Contractor or sold under the provisions of this clause and not recovered by or credited to NJ 

TRANSIT. 

 

2.4.11 If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 

adjustment of the price(s) of the continued portion of the contract.  The Contracting Officer shall make any 

equitable adjustment agreed upon.  Any proposal by the Contractor for an equitable adjustment under this clause 

shall be requested within ninety (90) Calendar Days from the effective date of termination unless extended in 

writing by the Contracting Officer. 
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2.4.12 NJ TRANSIT may, under the terms and conditions it prescribes, make partial payments and payments against 

costs incurred by the Contractor for the terminated portion of the contract if the Contracting Officer believes 

the total of these payments will not exceed the amount to which the Contractor will be entitled.  If the total 

payments exceed the amount finally determined to be due, the Contractor shall repay the excess to NJ 

TRANSIT upon demand, together with interest computed at the rate established by the Secretary of the 

Treasury under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess 

payment is received by the Contractor to the date the excess is repaid.  Interest shall not be charged on any 

excess payment due to a reduction in the Contractor's termination settlement proposal because of retention 

or other disposition of termination inventory until ten (10) Calendar Days after the date of the retention or 

disposition, or a later date determined by the Contracting Officer because of the circumstances. 

 

2.4.13 Unless otherwise provided in this contract, or by statute, the Contractor shall maintain all records and 

documents relating to the terminated portion of this Contract for three (3) years after final settlement.  This 

includes all books and other evidence bearing on the Contractor's costs and expenses under this contract.  

The Contractor shall make these records and documents available to NJ TRANSIT, at the Contractor's office, 

at all reasonable times, without any direct charge.  If approved by the Contracting Officer, photographs, 

microphotographs or other authentic reproductions may be maintained instead of original records and 

documents. 

 

2.5 TERMINATION FOR CAUSE 

2.5.1 In the event that any of the provisions of this Contract are violated by the Contractor or any of its 

Subcontractors, the Contracting Officer may serve written notice upon the Contractor and Surety of NJ 

TRANSIT’s intention to terminate the Contract for cause.  The Notice of Intent to Terminate for Cause shall 

identify the causes for the proposed termination and demand the elimination of such causes. 

 

2.5.2 If the Contractor or Surety, within a period of ten (10) Calendar Days after such notice or within such additional 

time as may be granted by the Contracting Officer, does not proceed in accordance therewith to make 

satisfactory arrangements to eliminate the causes of the proposed termination, then the Contracting Officer 

may terminate the Contract for cause. 

 

2.5.3 The Notice of Termination for Cause will terminate the Contractor's right to proceed with all items of Work 

except as specified in the termination notice.  The Notice of Termination will include all Work necessary to 

ensure the safety of the public, to properly secure existing work already constructed or partially constructed, 

and to secure the Job Site.  The Work specified in the notice shall be performed in accordance with the 

Contract Documents and may include items of Work not in the original Contract.  Unless otherwise specified 

in the notice, all insurance policies provided by the Contractor naming NJ TRANSIT and any other parties as 
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additional insureds shall remain in full force and effect until issuance by NJ TRANSIT of a Final Certificate of 

Payment. 

 

2.5.4 Payment for completed or partially completed items of Work shall be made in accordance with the Contract 

Documents.  Payment for new items, if any, will be paid either at agreed prices or paid for by Time and 

Material methods described in Sub-article 3.2.7.  No other costs or compensation will be allowed the 

Contractor. 

 

2.5.5 When all Work specified in the termination notice is completed to the satisfaction of NJ TRANSIT, the Contract 

shall terminate upon issuance by NJ TRANSIT of a Final Certificate of Payment. 

 

2.5.6 Upon issuance of a Notice of Termination for Cause, the Surety shall have ten (10) Calendar Days to advise 

NJ TRANSIT in writing that it intends to take over and complete the Project in accordance with the Contract 

terms and conditions, without any further conditions.  The Surety shall have thirty (30) Calendar Days from 

the date of such written notice to commence the Work.  Upon the Surety's failure to comply with either of the 

above, NJ TRANSIT may take over the Work and prosecute the same to completion by contract with another 

contractor, or use whatever methods it deems necessary to complete the Work, including completion of the 

Work by its own forces for the account and at the expense of the Contractor.  NJ TRANSIT may take 

possession of and utilize in completing the work such materials, appliances and plants as may be on the site 

of the work and necessary therefor. 

 

2.5.7 Whether the Contract Work is completed by NJ TRANSIT, either directly or through other contractors, or the 

Surety, the Contractor and its Surety shall be liable to NJ TRANSIT for excess costs incurred by NJ TRANSIT 

and other such damages arising out of the Termination for Cause including liquidated damages caused by 

the delay to the date of completion of the Project Work. 

 

2.5.8 All such costs and damages incurred by NJ TRANSIT will be deducted from any monies due or that may 

become due the Contractor and Surety.  If such costs and damages incurred by NJ TRANSIT exceed the 

sum which is due and owing to the Contractor and Surety, then the Contractor and the Surety shall be liable 

and shall pay NJ TRANSIT within thirty (30) Calendar Days of the issuance of an invoice for the amount of 

such excess. 

 

2.5.9 In terminating the Contract for cause NJ TRANSIT does not waive its right to sue the Contractor and/or Surety 

for any costs incurred or damages suffered by NJ TRANSIT as a result of the Contractor's default and 

termination. 

 

2.5.10 If, after a Notice of Termination for Cause has been issued, it is determined by the Contractor Officer that the 

provisions of the Contract were not violated by the Contractor or any of its Subcontractors, or if the termination 
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of the Contract for Cause pursuant to the provisions of this Article is found by a court to be legally improper, 

then the termination of the Contract for cause will be treated as if it had been a termination for convenience 

and such termination shall be compensated for in accordance with the provisions of Article 2.4. 

 

3. CONTRACT CHANGES 

3.1 CHANGE ORDERS 

3.1.1 The Contracting Officer, at the Contracting Officer’s sole discretion, may at any time during the progress of 

the Work authorize additions, deductions, or changes to the Work as set forth below, and the Contract shall 

not be terminated or the surety released thereby.  When changes in the work must be performed immediately, 

the Contracting Officer may issue a Directive Letter to the Contractor detailing the changed Work and the 

basis for determining compensation, and the Contractor will proceed immediately with the Work as directed, 

pending the execution of a formal Change Order. 

 

If any such change causes an increase or decrease in the cost of the performance of any part of the Work or 

requires a change in the Contract Time, then a Change Order will be issued incorporating the change.  All 

Change Orders will be priced in accordance with Article 3.2.  The Change Order shall be a written order to 

the Contractor and will describe the change with cost changes and changes to Contract Time.  The Change 

Order shall be signed by the Contractor and returned to NJ TRANSIT.  Upon receipt, the Change Order will 

be countersigned by the Contracting Officer and shall then become a part of the Contract Documents. 

 

In the event the Contractor and NJ TRANSIT cannot, for whatever reason, reach an agreement on cost 

changes or changes to Contract Time, the Contracting Officer will issue a unilateral Change Order 

incorporating the change and the Contractor shall nonetheless proceed with the Work as directed therein.  

The unilateral Change Order shall then become a part of the Contract Documents. 

 

3.1.2 The Construction Manager shall have the authority to order, in writing, minor changes in the Work not involving 

an adjustment to the price of any items of Work or an extension of time and not inconsistent with the intent of 

the Contract.  Such changes shall be binding on NJ TRANSIT and the Contractor, and shall not be the basis 

of increased compensation to the Contractor.  The Contractor shall execute such Work under the conditions 

of the original Contract. 

 

3.1.3 All additions, deductions or changes to the Work as directed by Change Orders shall be executed under the 

conditions of the original Contract.  The Change Order shall recite the additional time granted by NJ TRANSIT 

to perform the Work, if any.  Except as specified in Sub-article 3.1.2 above, or in an emergency endangering 

life or property, no change shall be made unless pursuant to a Directive Letter of the Contracting Officer or 

Change Order, and no claim for an addition to the Contract Price or time shall be valid unless so ordered. 
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3.1.4 Should the Contractor dispute the Construction Manager’s interpretation of Work specified in the Contract 

Documents and claim that Work is Extra Work that will involve additional costs or Contract Time, the 

Contractor shall proceed with the Work in accordance with the Construction Manager’s interpretation.  In such 

event, the Contractor shall follow the procedures and maintain the detailed cost records set forth in Article 

3.3-T&M CHANGE ORDER RECORDS pending the resolution of the dispute.  In all other cases, should the 

Contractor perform Extra Work without first obtaining a Directive Letter or Change Order from the Contracting 

Officer’s authorized representative, such action shall be construed by NJ TRANSIT as voluntary performance 

and as a waiver of any and all claims to extra payment and time therefor. 

 

3.1.5 The time needed to perform Extra Work shall not be the basis of claims by the Contractor for extra costs of 

any nature whatsoever. 

 

3.2 CHANGE ORDER PRICING 

3.2.1 Proposed additions, deductions and changes will be defined in a Notice of Proposed Change (NPC) and issued 

to the Contractor.  The Contractor's proposal for all proposed additions, deductions and changes to the Work 

involving cost or Contract Time shall be submitted by the Contractor to the Construction Manager with copies to 

the Contracting Officer and Project Manager within fifteen (15) Calendar Days, or such other time as the 

Construction Manager may direct, after the issuance of the Notice of Proposed Change.  The Contractor’s cost 

proposal shall be structured in accordance with the format(s) set forth below and shall comply with the pricing 

Specifications set forth in this Article 3.2.  NJ TRANSIT will review the Contractor’s cost proposal and, if 

necessary, meet with the Contractor to negotiate the cost proposal.  The Contractor shall submit any additional 

information requested by the Construction Manager or the Contracting Officer within seven (7) Calendar Days or 

within such other time as the Construction Manager or Contracting Officer may direct.  The Contractor’s costs for 

preparing, submitting, and negotiating proposals will not be paid separately and shall not be included in the 

proposals, but shall be considered paid for in the Contract Price. 
 

Table 3.2.1:  Change Order Cost Proposal Format 

I II III 

LABOR1 Cost Calculation 
Summary of 

Costs 

 Name Each Trade Classification 
Person-hours) x (Labor 

Costs) = 
A 

MATERIAL2   

 Name Each Major Type of Material (Quantity) x (Unit Costs) = B 

EQUIPMENT3   

 Name Each Major Piece of Equipment (Time) x (Unit Costs) = C 

SUBTOTAL A + B + C = D 

OVERHEAD4 (D) x (Overhead %) = E 

PROFIT5 (D) x (Profit %) = F 
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Table 3.2.1:  Change Order Cost Proposal Format 

TOTAL D + E + F = G 

 
Footnotes:  1Labor Costs as specified in Sub-article 3.2.9.1 
 2Material Costs as specified in Sub-article 3.2.9.2 
 3Equipment Costs as specified in Sub-article 3.2.9.3 
 4Overhead Markups as specified in Article 3.2.9.4 
 5Profit Markups as specified in Article 3.2.9.6 

 

3.2.2 Requests for extension of time for proposed Change Order Work shall be included in the Contractor’s 

proposal.  Extensions of time will not be granted unless requested in accordance with the provisions of 

Subarticle 3.2.1. 

 

3.2.3 The Contractor shall furnish full documentation supporting all estimated and actual costs to the Construction 

Manager or Contracting Officer if such is requested. Documentation may consist of records such as actual 

payroll records and receipted bills for rentals and materials.  All Change Orders shall be subject to audit by 

the Contracting Officer or the Contracting Officer’s authorized representative. 

 

3.2.4 All proposed and incurred change order costs shall at a minimum be allowable, allocable and reasonable in 

accordance with the Contract cost principles and procedures in Part 31 of the Federal Acquisition Regulations 

in effect on the date of the Contract.  The Contracting Officer's determination on the allowability, allocability, 

and reasonableness of incurred costs shall be final and conclusive.  

 

3.2.5 The value of any change in the Contract shall be determined in accordance with the following pricing bases, 

listed in the order of priority of use: a) Unit Price, b) Lump Sum and c) Time and Material (T&M).  Unit prices 

shall govern if contained in the Contractors’ Bid Proposal for the applicable Work.  If no unit prices apply, then 

a Lump Sum pricing approach shall be used.  If a Lump Sum cannot be determined, or agreement cannot be 

reached, or the Contracting Officer determines that Work must be performed immediately, then the 

Contracting Officer will direct the Contractor to proceed on a T & M basis.  Whenever the terms “labor”, 

“materials”, “equipment”, “overhead” and “profit” are used herein with regard to change order cost and price 

proposals, they are used as these cost and price elements are defined in this Article 3.2.    

 

3.2.6 Unit Price Basis:  Whenever unit prices govern, the Contractor’s cost proposal shall identify the additional 

estimated quantities required for the Work.  The unit prices included in the Contract or subsequently agreed 

upon, shall be used to solely determine the increased or decreased cost of the Work.  The unit price shall be 

deemed to include all costs for labor, material, overhead and profit and the increase or decrease in the cost 

of the Work shall be on a dollar for dollar basis.   

 

3.2.7 Lump Sum Basis:  When unit prices do not apply, the Contractor shall submit a detailed breakdown of labor, 

materials, and equipment. The Contractor shall add to this overhead and profit markups as specified in Sub-
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article 3.2.10.  Cost proposals for labor and material shall be provided on the stationery of the parties that will 

be performing the Work (Subcontractors) and supplying material (suppliers). 

 

3.2.8 Time and Material: The Contractor shall submit the same detailed breakdown of costs as set forth in Sub-

article 3.2.7 for Lump Sum change orders.  In addition, the Contractor shall submit a Guaranteed Maximum 

Price (GMP) which may be accepted or rejected by the Contracting Officer.   

 

3.2.8.1 Time and Material with GMP:  If the Guaranteed Maximum Price is accepted, the payment for such Work 

shall not exceed the actual cost for labor, materials, and equipment.  To this may be added overhead and 

profit mark-ups both as specified in Sub-article 3.2.10.  However, in no event shall payment exceed the 

Guaranteed Maximum Price established by agreement between the Contractor and NJ TRANSIT. 

 

3.2.8.2 Time and Material with Upset Price: If the Guaranteed Maximum Price submitted by the Contractor is rejected, 

NJ TRANSIT may direct the Contractor to proceed on a time and material basis with an Upset Price 

established by NJ TRANSIT. The Upset Price shall be the limit of authorization for performance of the Extra 

Work by the Contractor.  At such time as the Contractor has expended eighty percent (80%) of the authorized 

limit, NJ TRANSIT may establish a new limit by revising the Upset Price.  However, if NJ TRANSIT chooses 

not to establish a revised Upset Price, the Contractor shall cease the time and material Work when the original 

Upset Price has been reached.  The payment for such Work shall include the actual cost for labor, materials 

and equipment and may also include added overhead and profit mark-ups as specified in Sub-article 3.2.10.   

 

3.2.8.3 Emergent Time and Material:  Should the Contracting Officer determine that changed work must be performed 

immediately, and NJ TRANSIT determines that the Contractor has insufficient time to submit a detailed cost 

proposal in advance of performing the work, NJ TRANSIT may direct the Contractor to proceed on an 

emergent time and material basis with an Upset Price established by NJ TRANSIT.  The terms of performance 

and payment shall be as set forth in Sub-article 3.2.8.2, except that profit markups shall be as specified in 

Sub-article 3.2.10. 

 

3.2.9 NJ TRANSIT will consider for payment only the labor, material and equipment cost elements as specified 

herein in conjunction with any cost proposal submitted by the Contractor.  These cost elements, individually 

or together, shall serve as the cost basis upon which applicable markups for profit and overhead shall be 

applied, all as specified in Sub-article 3.2.10.  These costs elements, together with the applicable markups 

for profit and overhead, shall constitute full compensation for all direct and indirect costs and shall be deemed 

to include all items of expense not specifically designated.   

 

3.2.9.1 Labor Costs 

 a) For necessary labor and foremen in direct charge of the specific operations, whether the employer 

is the Contractor, Subcontractor or another, the Contractor shall receive the rate of wage (or scale) 



 

Page 32 of 152 
                                                                                                                      EBS MFC (Federal) General Provisions  

  Revised November 2019  

actually paid as shown in its certified payrolls for each and every hour that said labor and foremen 

are actually engaged in such Work. 

b) The Contractor shall also receive the actual costs paid to, or in behalf of, workers by reason of health 

and welfare benefits, pension fund benefits or other benefits, when such amounts are required by 

collective bargaining agreements or other employment contracts, or the Contract prevailing wage 

determination, generally applicable to the classes of labor employed on the Work. 

c) The Contractor shall receive the actual cost paid to applicable State and Federal agencies and 

insurance carriers for Worker's Compensation Insurance, Federal Insurance Compensation Act 

(FICA, Social Security), Unemployment Insurance and Contractor's General Liability and Worker's 

Disability. 

 

3.2.9.2 Material Costs: Only materials furnished by the Contractor and necessarily used in the performance of the 

Work will be compensated.  The cost of such materials will be the cost to the purchaser, whether Contractor, 

Subcontractor or other forces from the supplier thereof, together with transportation charges actually paid by 

the Contractor, except as the following are applicable. 

 

(a) If a cash or trade discount by the actual supplier is offered or available to the purchaser, it shall be 

credited to NJ TRANSIT notwithstanding the fact that such discount may not have been taken. 

(b) If materials are procured by the purchaser by any method which is not a direct purchase from and a 

direct billing by the actual supplier to such purchaser, the cost of such materials shall be deemed to 

be the price paid to the actual supplier as determined by NJ TRANSIT plus the actual costs, if any, 

incurred in the handling of such materials. 

(c) If the materials are obtained from a supply or source owned wholly or in part by the purchaser, the 

cost of such materials shall not exceed the price paid by the purchaser for similar materials furnished 

from said source on Contract Items or the current wholesale price for such materials delivered to 

the job site, whichever price is lower. 

(d) If the cost of such materials is, in the opinion of NJ TRANSIT, excessive, then the cost of such 

material shall be deemed to be the lowest current wholesale price at which such materials are 

available in the quantities concerned delivered to the job site, less any discounts as provided in 

Subparagraph (a) above. 

(e) If the Contractor does not furnish satisfactory evidence of the cost of such materials from the actual 

supplier thereof, the cost shall then be determined in accordance with Paragraph (d) above. 

 

NJ TRANSIT reserves the right to furnish such materials as it deems advisable, and the Contractor shall have 

no claims for costs and markups on such materials. 

 

3.2.9.3 Equipment and Plant Rental Costs: 
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(a) Contractor Owned Equipment and Plant - The hourly rates for Contractor owned equipment and 

plant will be based on "Rental Rate Blue Book for Construction Equipment" or the "Rental Rate Blue 

Book for Older Construction Equipment" (both referred to hereafter as the "Blue Book"), published 

by Nielsen/DATAQUEST, Inc. of Palo Alto, California. The Blue Book shall be used in the following 

manner: 

 (1) The hourly rate will be determined by dividing the "monthly" rate set out in the Blue Book by 

176.  The "weekly," "hourly," and "daily" rates listed in the Blue Book will not be used. 

 (2) The number of hours to be paid for shall be the number of hours that the equipment or plant 

is actually used on a specific activity. 

 (3) The "current revisions" to the Blue Book will be used in establishing rates.  The "current 

revision" applicable to specific Change Order Work will be the "current revision" as of the first day 

of Work performed on that Change Order Work and that rate will apply throughout the period the 

Change Order Work is being performed. 

 (4) Area adjustments will not be made.  Equipment life adjustments will be made in accordance 

with the rate adjustment tables. 

 (5) Overtime shall be charged at the same rate indicated in (1), above. 

 (6) The "estimated operating costs per hour" shall be used for each hour that the equipment or 

plant is in operation on the Change Order Work.  No such costs shall apply to idle time regardless 

of the cause of the idleness. 

 (7) Idle time for equipment will not be paid for, except where the equipment has been held on 

the Project site on a standby basis at the request of NJ TRANSIT and, but for this request, would 

have left the Project site.  Such payment will be made at one half (1/2) the rate established in (1), 

above. 

 (8) The rates as established above shall be deemed to include the cost of fuel, oil, lubrication, 

supplies, small tools, necessary attachments, repairs, overhaul, and maintenance of any kind, 

depreciation, storage, overhead, profits, insurance, costs of moving equipment or plant on to and 

away from the site, and incidentals (including labor and equipment). 

 (9) Operator costs shall be paid only as provided in Sub-article 3.2.9.1, "Labor Cost," of this 

Article. 

 

Equipment shall be in good operating condition and suitable for the Work, in the opinion of the 

Construction Manager.  Equipment used by the Contractor shall be specifically described and be of 

suitable size and capacity required for the Work to be performed.  In the event the Contractor elects 

to use equipment of a higher rental value than that suitable for the Work, payment will be made at 

the rate applicable to the suitable equipment.  The equipment actually used and the suitable 

equipment paid for will be recorded as a part of the record for Change Order Work.  If there is a 

differential in the rate of pay of the operator of oversize or higher rate equipment, the rate paid for 

the operator will likewise be that for the suitable equipment. 
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In the event that a rate is not established in the Blue Book for a particular piece of equipment or 

plant, NJ TRANSIT shall establish a rate for that piece of equipment or plant that is consistent with 

its cost and use. 

 

The provisions of this Subparagraph (a), "Contractor Owned Equipment and Plant" shall apply to 

the equipment and plant owned directly by the Contractor or by entities which are divisions, affiliates, 

subsidiaries or in any other way related to the Contractor or its parent company. 

 

(b) Rented Equipment and Plant - In the event that the Contractor does not own a specific type of 

equipment and must obtain it by rental, it shall be paid the actual rental for the equipment for the 

time that the equipment is actually used to accomplish the Work, plus the cost of moving the 

equipment on, to, and away from the job.  The Contractor shall provide a copy of the paid receipt 

for the rental expense incurred. 

 

3.2.9.4 Overhead Costs:  Overhead shall be defined to include any and all Contractor Field Office and Home Office 

overhead and operating expenses whatsoever.  Overhead includes, as a minimum, the following categories 

of expense, regardless of whether or not the Contractor’s accounting system allocates such expenses on a 

direct or indirect basis: 

 

(a) Salary and expenses of all Field Office employees, including project managers, supervising officers, 

supervising employees, superintendents, technical, scheduling or engineering employees, draft 

persons and clerical or stenographic employees; 

(b) Charges for minor equipment, small tools, and other miscellaneous supplies and expenses, 

including computers and telephones, personal protection equipment, shovels, picks, axes, saws, 

bars, sledges, lanterns, jacks, cables, pails, wrenches, etc.;  

(c) Charges for trailer rentals, utility and other temporary facility rental and maintenance charges, 

monthly utility charges, and all other costs to operate and maintain Contractor’s Field Office unless 

otherwise provided as a direct charge elsewhere in the contract. 

(d) Salary and expenses of Home Office employees, including executive officers, managers, 

professional and administrative staff, and clerical and support staff; 

(e) Charges and expenses for drafting, Computer Assisted Design, scheduling, billing, financing, etc.  

(f) All other costs to operate and maintain the Contractor’s Home Office. 

(g) Bond and insurance costs described in Sub-article 3.2.9.5. 

 

The Contractor agrees that its overhead costs will be fully and fairly compensated by the fixed, non-negotiable 

overhead percentage markups set forth in Sub-article 3.2.10.     
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3.2.9.5 Bond and Insurance:  Compensation for bond premiums and other insurance premiums not listed in Sub-

article 3.2.9.1 shall be considered paid for under the overhead percentages added to the sum of the actual 

cost for labor, material and equipment and will not be considered or paid separately by NJ TRANSIT. 

 

3.2.9.6 Profit: The Contractor’s profit shall be negotiated as a percentage markup based on the type of Work, the 

value of the change, the pricing basis and the amount of risk to the Contractor associated with the Work to 

be performed.  The Contractor agrees that the profit percentage markups are subject to negotiation on each 

change.  However, under no circumstances shall negotiated markups exceed the maximum allowable markup 

set forth in Sub-article 3.2.10.      

 

3.2.10 Overhead and profit markups on each change shall be calculated in accordance with this Sub-article 3.2.10.  

Where Work is performed by Subcontractors at any tier, the Contractor shall reach an agreement with such 

Subcontractors as to the distribution of payments, including overhead and profit markups made by NJ 

TRANSIT for such Work.  No additional payment therefor will be made by NJ TRANSIT by reason of the 

performance of the Work of any Subcontractor. 

 

3.2.10.1 When Work is to be added or deleted on a Unit Price basis, the Unit Price shall govern and is deemed to 

include all markups for overhead and profit.  No additional markups for overhead and profit will be allowed. 

When a portion of the Work comprising a complete Bid Item is deleted from the Project, it shall be treated as 

a Unit Price Bid item (regardless of whether it is a Lump Sum or Unit Price item) and the total Bid price for 

that item shall be deducted from the Contract Price.   

 

3.2.10.2 When Work is to be added on a lump sum or time and material basis, markups for profit and overhead shall 

be as specified in Table 3.2.10. 

 

3.2.10.3 When Work is to be deleted on a lump sum or time and material basis, markups specified in Table 3.2.10, for 

overhead costs that will not be incurred and profit that would have been realized if the Work had not been 

deleted, shall be included in the deductive cost proposal submitted by the Contractor.  If the Contractor’s 

deductive cost proposal does not include an amount for overhead and profit, the Contracting Officer will add 

the markups specified in Table 3.2.10 to the cost proposal.  When Work is to be deleted, the Contractor may 

include documented cancellation and restocking charges and subtract those charges from the cost basis of 

the deductive cost proposal. 

 

3.2.10.4 When Work is to be both added and deleted on a lump sum or time and material basis, the cost basis shall 

be determined first by calculating both the added and deleted labor, material and equipment costs. Overhead 

and profit markups specified in Table 3.2.10 shall be applied to: 

 

a) Net increase in cost basis, in which case Paragraph 3.2.10.2 shall govern;    
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b) Net decrease in cost basis, in which case Paragraph 3.2.10.3 shall govern. 

 

Should there be a net change in cost basis of zero (0), there will be no change in the Contract Price. 

 

3.2.10.5 When there is a change only to the material being supplied and no additional labor cost will be incurred by 

the Contractor or Subcontractors at any tier, markups for overhead and profit shall be as specified in Table 

3.2.10. 

 

3.2.10.6 When a change is authorized for standby time, markups for overhead and profit shall be as specified in Table 

3.2.10.  Any claim for standby time will be rejected unless documented by timesheets signed by the Inspector. 

 

3.2.10.7 When a change is authorized for overtime and the Work to be performed is an established item of Work, 

markups for overhead and profit shall be as specified in Table 3.2.10 and shall be applied only to the premium 

portion of labor costs. 

 
 
 
 
 

Table 3.2.10:  Maximum Overhead and Profit Markups for Added Work 

Work Performed 
By 

Change Order 
Pricing Basis 

Cost Basis  
Overhead Markup 

(as a % of Cost 
Basis) 

Maximum Profit 
Markup  

(as a % of Cost 
Basis) 

Contractor 
Lump Sum or  
T&M with GMP 

Contractor labor, 
material and 
equipment costs 

10% 10% 

Subcontractor  
(at any tier) 

Lump Sum or  
T&M with GMP 

Subcontractor 
labor, material 
and equipment 
costs 

15% (to be shared 
between Contractor 
and Subcontractors) 

15% (to be shared 
between Contractor 
and Subcontractors) 

Contractor 
T&M with NJT 
Upset Price 

Contractor labor, 
material and 
equipment costs 

10% 5% 

Subcontractor 
(at any tier) 

T&M with NJT 
Upset Price 

Subcontractor 
labor, material, 
and equipment 

15% (to be shared 
between Contractor 
and Subcontractors) 

7.5% ( to be shared 
between Contractor 
and Subcontractors) 

Contractor Emergent T&M 
Contractor labor, 
material, and 
equipment costs 

10% 7.5% 

Subcontractor 
(at any tier) 

Emergent T&M 

Subcontractor 
labor, material 
and equipment 
costs 

15% (to be shared 
between Contractor 
and Subcontractors) 

10% (to be shared 
between Contractors 
and Subcontractors) 

No Additional 
Labor 

Lump Sum 
All T&M’s 

Only Material 
Costs 

2.5% 2.5% 

Standby Time T&M Only Labor Costs Only 5% 5% 

Overtime T&M Only 
Premium Labor 
Costs Only 

5% 5% 
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3.3 TIME AND MATERIAL (T&M) CHANGE ORDER RECORDS 

3.3.1 The Contractor shall maintain its records in such a manner as to provide a clear distinction between the direct 

costs of T & M Work and the costs of other Work.   

 

From the above records, the Contractor shall furnish the Construction Manager completed daily work reports 

for each day's Work to be paid for on a T & M basis.  The daily T & M Work reports shall be detailed as 

follows: 

 

(a) Name, classification, date, daily hours, total hours, rate, and extension for each laborer and foreman. 

(b) Designation, dates, daily hours, total hours, rental rate, and extension for each unit of machinery 

and equipment. 

(c) Quantities of materials, prices, and extensions. 

(d) Transportation of materials. 

(e) Cost of property damage, liability, and worker's compensation insurance premiums,    

unemployment insurance contributions, bonds, and social security tax. 

 

3.3.2 Material charges shall be substantiated by valid copies of vendor's invoices.  Such invoices shall be submitted 

with the daily work reports, or if not available, they shall be submitted with subsequent daily T & M work 

reports.  Should said vendor's invoices not be submitted within sixty (60) Calendar Days after the date of 

delivery of the material, NJ TRANSIT reserves the right to establish the cost of such materials at the lowest 

current wholesale prices at which said materials are available, in the quantities concerned delivered to the 

location of Work less any discounts provided in Sub-article 3.2.9.2(a), above. 

 

3.3.3 Said daily time and material work reports shall be signed by the Contractor or its authorized representative.   

 

3.3.4 The Construction Manager will compare NJ TRANSIT’s records with the completed daily time and material 

Work reports furnished by the Contractor and make any necessary adjustments.  Except when daily time and 

material Work reports are submitted for the purpose of recording the cost of disputed items of Work, as 

required under Sub-article 3.1.4, when daily time and material Work reports are agreed upon and signed by 

both parties, said reports shall become the basis of payment for the Work performed, but shall not preclude 

subsequent adjustment based on a later audit by NJ TRANSIT.  In the case of disputed items of Work, the 

signature of NJ TRANSIT’s Construction Manager represents only the Construction Manager’s concurrence 

with the costs allocated by the Contractor to the disputed Work and shall not preclude the Contracting Officer 

from disputing such Work.   

 

3.4 CONTRACTOR INITIATED CHANGE ORDERS 

3.4.1 The Contractor may request a change order for an increase in the cost of the performance of any part of the 

Work or a change in the Contract Time only when such costs or time impacts are attributable to the following: 
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a.) Latent errors and omissions in the contract documents; 

b.) Additional costs or an extension of Contract time for which a change order is expressly permitted 

under any Article in this Contract. 

 

The Contractor must give immediate notice to the Construction Manager when it becomes aware of the 

condition causing the initiation of a request for change. 

 

3.4.2 Contractor Initiated Change Order Requests (CICOR’s) will not be considered unless the Contractor has 

strictly complied with the notice requirements of the appropriate Articles of this Contract.  The Contractor 

further understands and agrees that neither the procedure established under this Article nor the review of 

CICOR’s by NJ TRANSIT pursuant hereto shall in any way affect the requirements of the filing of a Notice of 

Claim or the filing of a suit pursuant to the provisions of N.J.S.A. 59:13-1 et seq. 

 

3.4.3 Within fifteen (15) Calendar Days of notification by the Contractor of a condition causing the initiation of a 

request for change, the Contractor must submit the CICOR with sufficient detail to enable NJ TRANSIT to 

ascertain the basis and amount of said request.  As a minimum, the following information must accompany 

each request submitted pursuant to the provisions of this Sub-article: 

(a) A detailed factual statement of the CICOR providing all necessary dates, locations, and items of 

Work affected by the CICOR; 

(b) The date on which facts arose which gave rise to the CICOR; 

(c) The name, function, and activity of each NJ TRANSIT individual, official or employee involved in or 

knowledgeable about such CICOR; 

(d) The specific provisions of the Contract which support or mitigate against the CICOR and a statement 

of the reasons why such provisions support or mitigate against the CICOR; 

(e) If the CICOR relates to a decision of NJ TRANSIT or the Construction Manager which the Contract 

leaves to NJ TRANSIT's or the Construction Manager's discretion or as to which the Contract 

provides that NJ TRANSIT's or the Construction Manager's decision is final, the Contractor shall set 

out in detail all facts supporting its contention that the decision of NJ TRANSIT or the Construction 

Manager was fraudulent or capricious or arbitrary or is not supported by substantial evidence; 

(f) The identification of documents and the substance of oral communications relating to such CICOR; 

(g) A statement as to whether the additional compensation or extension of time sought is based on the 

operation of the provisions of the Contract or an alleged breach of contract; 

(h) If an extension of time is sought, the specific days for which it is sought and the CPM schedule data 

providing a logical basis for such an extension; 

(i) If additional compensation is sought, the exact amount sought and a breakdown of that amount in 

accordance with the pricing Specifications set forth in Article 3.2. 
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The Contractor shall furnish within a reasonable time such further information and details as may be required 

by NJ TRANSIT to determine the facts or contentions involved in the CICOR’s, including but not limited to 

those items identified in Article 3.5.  

 

3.5 AUDIT OF CHANGE ORDERS  

3.5.1 Unless otherwise provided in this contract, or by  statute, the Contractor and its Subcontractors shall maintain 

all cost records during the life of the Contract and for a period not less than five (5) years after the date of 

acceptance thereof, and the Contractor and its Subcontractors shall retain such records for that period. The 

cost records of the Contractor and its Subcontractors pertaining to change orders shall be open to inspection 

or audit by representatives of NJ TRANSIT during the life of the Contract and for a period of not less than five 

(5) years after the date of acceptance thereof.   This audit provision shall apply whether or not such change 

orders are part of a suit pending in the courts of this State pursuant to the New Jersey Contractual Liability 

Act.  The audit may be performed by employees of NJ TRANSIT or by an auditor under contract with NJ 

TRANSIT.  The audit may begin with ten (10) Calendar Days’ notice to the Contractor or its Subcontractor.  

The Contractor or Subcontractor shall provide adequate facilities, acceptable to NJ TRANSIT, for such audit 

during normal business hours.  The Contractor or its Subcontractor shall make a good faith effort to cooperate 

with the auditors. 

 

3.5.2 If an audit is to be commenced more than sixty (60) Calendar Days after the acceptance date of the Contract, 

the Contractor will be given a reasonable notice of the time when such audit is to begin. 

 

3.5.3  As a minimum, the Contractor shall maintain and the auditors shall have available to them the following 

documents:  

(a) daily timesheets and foreman's daily reports. 

(b) union agreements. 

(c) insurance, welfare and benefits records. 

(d) payroll registers. 

(e) earnings records. 

(f) payroll tax forms. 

(g) material invoices and/or requisitions. 

(h) material cost distribution worksheet. 

(i) equipment records (list of company equipment, rates, etc.) 

(j) vendors', rental agencies', and Subcontractors' invoices. 

(k) Subcontractors' payment certificates. 

(l) canceled checks (payroll and vendors). 

(m) job cost report. 

(n) job payroll ledger. 

(o) general ledger. 
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(p) cash disbursements journal. 

(q) financial statements for all years reflecting the operations on this Project. 

(r) income tax returns for all years reflecting the operations on this Project. 

(s) depreciation records on all company equipment whether such records are maintained by the 

company involved, or its accountant, or others. 

(t) if a source other than depreciation records is used to develop costs for the Contractor's internal 

purposes in establishing the actual cost of owning and operating equipment, all such other source 

documents. 

(u) all documents which reflect the Contractor's actual profit and overhead during the years this Project 

was being performed and for each of the five years prior to the commencement of this Project. 

(v) all documents related to the preparation of the Contractor's Bid including the final calculations on 

which the Bid was based. 

(w) all documents which relate to each and every change order together with all documents which 

support the amount of claimed costs and 

(x) worksheets used to prepare the CICOR or cost proposal tracing the cost elements of the change 

order (including, but not limited to, labor, benefits and insurance, materials, equipment and 

Subcontractors) to the primary records which establish the time periods, individuals, hours, rates, 

materials and equipment involved in the change order. 

3.6 SUPPLEMENTAL CONSTRUCTION COSTS 

Whenever the Bid Item "Supplemental Construction Costs" appears in the Contractor’s Bid Proposal, NJ 

TRANSIT has provided an Allowance for additional or supplemental construction Work that it has not yet 

defined.  This Allowance is provided for the sole convenience of NJ TRANSIT and can only be used for Work 

authorized by NJ TRANSIT. 

 

All additional or supplemental Work authorized under this provision will be incorporated into the Contract by 

Change Order pursuant to Article 3.1.  The Change Order will describe the additional or supplemental Work 

with any associated cost changes and will reduce the Supplemental Construction Cost allowance in the 

amount specified in the Change Order.  Residual amounts remaining in the Supplemental Construction Cost 

Allowance Bid Item at Final Completion will be deleted from the Contract Amount by NJ TRANSIT.  

 

4. PROTECTION AND CONTROL OF PREMISES 

4.1 RESPONSIBILITY FOR WORK 

4.1.1 The Contractor shall be responsible for damages arising from its Work on the Project, to any part of the Project 

Work, both temporary and permanent, to adjoining property and to NJ TRANSIT property both within and 

outside the Project limits.  The Contractor shall, at its own expense, protect finished Work susceptible to 

damage and keep the same protected until the Project is completed and accepted by NJ TRANSIT. 
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4.1.2 All Contractor and Sub-Contractor personnel are required to carry, and display when requested, a form of 

photo identification acceptable to NJ TRANSIT. 

 

4.1.3 The Contractor shall make, use, and provide proper, necessary, and sufficient precautions, safeguards, and 

protection against the occurrence of accident, injury, damage or hurt to person or property during the progress 

of the Work.  The Contractor alone shall be responsible for the safety, efficiency, and adequacy of its plant, 

appliances, and methods, and for damage or injury which may result from its failure to act in a safe, careful, 

efficient, and workmanlike manner.  Any action or direction by NJ TRANSIT or its representatives relating to 

the adequacy or implementation of the Contractor’s precautions, safeguards, and protection shall in no 

manner relieve the Contractor of any of its obligations or responsibilities hereunder. 

 

4.1.4 In case of an emergency which threatens persons or property, the Contractor shall act, without previous 

instructions from the Construction Manager, in a diligent and proper manner to remedy the situation.  The 

Contractor shall notify the Construction Manager immediately.   During non-standard work hours (See Sub-

article 4.2.9 for Standard Work Hours) the Rail or Bus Control Center, as appropriate, shall be notified.  Claims 

for compensation by the Contractor for Extra Work arising from emergencies not caused by the Contractor 

shall be documented and promptly submitted for review and approval.  Where the Contractor has notified the 

Construction Manager of such emergency but has not taken any action, it shall act as instructed or authorized 

by the Construction Manager. 

 

4.2 USE OF PREMISES 

4.2.1 Prior to the use of NJ TRANSIT premises, the Contractor shall obtain the approval of the Construction 

Manager for the Contractor’s staging area(s), access and egress to the premises, parking area(s) for 

Contractor vehicles and equipment, elevator use, and any other use of NJ TRANSIT property, facilities, or on 

site utilities.  The Contractor shall notify the Construction Manager no later than 72 hours in advance of any 

utility shutdowns that affect NJ TRANSIT facilities.   All cut overs of existing mechanical and electrical services 

shall be done at a time convenient to NJ TRANSIT and any other private or public agency having jurisdiction, 

so as not to interfere with facility operations. 

 

4.2.2 The Contractor shall comply with the rules and regulations of NJ TRANSIT.  The Contractor shall confine its 

apparatus, the storage of materials and the operations of workmen to limits indicated by law, ordinances, 

permits, contract limit lines as established, or directions of the Construction Manager and shall not 

unreasonably encumber the premises with its materials.  The Contractor shall maintain a reasonably clean 

job site free of debris and litter. 

 

4.2.3 The Contractor shall be responsible for hoisting and distributing material and equipment throughout the 

Project for its Work, and the Work of its Subcontractors.  The Contractor shall handle materials in a controlled 

manner with as few handlings as possible.  The Contractor shall not drop or throw materials from heights.  
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The Contractor shall not load or permit any part of a structure to be so loaded as might endanger its safety or 

integrity. 

 

 The Contractor agrees to NJ TRANSIT's use and occupancy of a portion or unit of the Project after the portion 

or unit has been declared Substantially Complete by NJ TRANSIT. 

 

4.2.4 The Contractor shall request of and obtain from NJ TRANSIT specific instructions, rules, and regulations 

regarding the required conduct of the Contractor during the construction so that the security and safety of 

personnel and property, including both NJ TRANSIT's and the general public's, will not be endangered.  NJ 

TRANSIT will not allow an increase in the Contract amount due to the Contractor's failure to determine the 

conditions under which it must perform its contractual obligations.  The Contractor shall enforce the 

Construction Manager's instructions regarding but not limited to signs, advertisements, fires, smoking, alcohol, 

safety, and cleanliness on the site. 

 

4.2.5 Accessibility to the Work area shall be determined by the Contractor and approved by the Construction 

Manager unless otherwise indicated in the Contract Documents.  It is the Contractor's responsibility to make 

arrangements for use of public and/or private properties required to execute and complete the Work under 

this Contract. 

 

4.2.6 Space that the Contractor may require for plant, equipment, storage or other purposes, in addition to that 

available therefor at the site of the Project, shall be procured by the Contractor and the cost thereof is 

considered to be included in the prices Bid for the various items scheduled in the Bid.  In event of default, NJ 

TRANSIT has the right to take over and occupy such space, or cause it to be occupied, for the purpose of 

completing the Project, at the Contractor's expense.  If leased, the lease shall contain a provision that in event 

of default by the Contractor the lease may be assigned to NJ TRANSIT or its nominee.  The Contractor agrees, 

in event of said default, that it will make such assignment.  At the time of execution, a copy of all lease 

agreements shall be submitted to the Construction Manager. 

 

4.2.7 The Contractor shall provide watchmen service, when necessary or when directed by the Construction 

Manager throughout the period of construction, to adequately protect the Work, stored materials and 

temporary structures located on the premises, and to prevent unauthorized persons from entering upon the 

construction site. 

 

4.2.8 The Contractor shall adequately insure, secure and protect its own tools, equipment, materials, and supplies. 

 

4.2.9 Regular working hours are from 8:00 a.m. to 4:30 p.m., Monday through Friday. The Contractor shall obtain 

the written approval of the Construction Manager for performance of Work other than during regular working 

hours or on weekends or Holidays.  Standard NJ TRANSIT Holidays are as follows: New Year’s Day, Martin 
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Luther King Day, President’s Day, Good Friday, Memorial Day (Monday observance), Independence Day, 

Labor Day, Thanksgiving Day and the day after, and Christmas Day.  The Contractor shall advise the 

Construction Manager no less than ten (10) Calendar Days in advance of Work to be performed during such 

times.    This shall not preclude taking prudent and necessary actions in an emergency situation. 

 

4.3 MAINTENANCE AND CLEANING OF PREMISES 

4.3.1 The Contractor shall maintain and clean the premises as necessary to ensure a safe, orderly and clutter-free 

working environment.  The Contractor shall comply with the following cleaning requirements: 

 

4.3.2 The Contractor shall retain all stored items in an orderly arrangement to allow maximum access, not impede 

drainage or traffic, eliminate fire hazards and provide proper protection of materials.  Weekly, and more often 

if necessary, the Contractor shall inspect all material storage conditions on the site and restack, tidy, or 

otherwise service material storage conditions to maintain an orderly arrangement.  Scrap, debris, waste 

materials, and other items not required for construction of the Work shall be regularly disposed of in 

accordance with the requirements set forth below.  The Contractor shall wet down dry materials to minimize 

dust and prevent blowing dust.  The Contractor shall maintain the site in a neat and orderly condition at all 

times. 

 

4.3.3 The Contractor shall provide adequate storage for all items awaiting removal from the job site, observing all 

requirements for fire protection, health, and protection of the environment.  Combustible waste, scrap, rubbish, 

etc., shall be stored in properly sized metal containers (with metal covers where practical) pending removal 

from the premises.  Pest control services shall be provided as necessary to control vermin, rodents and other 

pests.  Daily, and more often as necessary, the Contractor shall inspect the site and move all scrap debris 

and waste material to the place designated for their storage.  At least once a week and more often if 

necessary, the Contractor shall completely remove and legally dispose of all scrap, debris and waste material 

from the job site.  Placement of waste containers and carting schedules shall be submitted to the Construction 

Manager for the Construction Manager’s review and approval.  If the Contractor fails to remove debris from 

the site within seven (7) Calendar Days after it has been given written notice to do so by the Construction 

Manager, the Construction Manager will have the debris removed by others and the cost back charged to the 

Contractor.  

 

4.3.4 Weekly, and more often if necessary, the Contractor shall sweep all interior spaces clean.  "Clean", for the 

purpose of this Subparagraph, shall be interpreted as meaning free from dust and other material capable of 

being removed by use of reasonable effort and a hand-held broom.    

 

4.3.5 Preparatory to the installation of any succeeding materials, the Contractor shall clean all structures, or 

pertinent portions thereof, to the degree of cleanliness recommended by the manufacturer of the succeeding 

material, using all equipment and materials required to achieve the required cleanliness. 
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4.3.6 The Contractor shall schedule cleaning operations so that dust and other contaminants resulting from any 

cleaning process will not fall on wet, newly painted surfaces. 

 

4.3.7  The Contractor shall schedule final cleaning, as approved by the Construction Manager, to enable NJ 

TRANSIT to accept a completely clean project.  Prior to completion of Work, the Contractor shall remove from 

the job site all tools, surplus materials, equipment, scrap, debris and waste.  The Contractor shall remove all 

traces of soil, waste material, mortar and paint droppings, grease and other foreign matter from all interior 

and exterior surfaces.  All floor slabs shall receive a final steam cleaning. 

 

4.4 FIRE PREVENTION ON PREMISES 

4.4.1 Each Contractor shall perform its Work on or about the premises in a careful manner with full consideration 

to fire prevention as required by the New Jersey Uniform Fire Code (NJUFC), N.J.A.C. 5:71-1 et seq., and its 

referenced standards.  Fire resistant materials shall be used for temporary enclosures.  Storage of flammable 

materials on the site shall be subject to limitations specified in the NJUFC and the approval of the Construction 

Manager, and shall be the Contractor's responsibility.  Accessibility to fire hydrants shall be maintained at all 

times. On site open burning of rubbish, garbage, trade waste, leaves or plant life is strictly prohibited by New 

Jersey law.  

 

4.4.2 Chemical extinguishers approved by the Construction Manager shall be provided by the Contractor during the 

progress of the Work where specified by the NJUFC or required by Fire Officials from the DCA Bureau of Fire 

Safety or the local fire department.  In addition, the Contractor shall be responsible for furnishing and 

maintaining his own extinguisher equipment in storage sheds, warehouses, Contractor's offices, and 

workmen's temporary buildings. 

 

4.4.3 The Contractor shall maintain an active program of fire prevention to keep workers fire conscious during the 

entire Contract duration.  It shall designate one member of its organization to execute and coordinate the fire 

control measures of its own organization, that of all Subcontractors under its jurisdiction and that of all other 

personnel at the site.  It shall report to the Construction Manager any lack of cooperation or refusal to 

participate on the part of any worker or Subcontractor with regard to the fire prevention program.  Failure of 

any worker or Subcontractor to cooperate with the Contractor in carrying out the above program shall be 

grounds for barring that individual or firm from the Project. 

 

4.4.4 Temporary heating systems provided under Article 5.6 shall conform to the requirements of the NJUFC where 

the building is fully or partially occupied. 
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4.4.5 Where required under the NJUFC, the Contractor shall be responsible for obtaining required permits from the 

DCA Bureau of Fire Safety for flammable or combustible gas or liquid storage, fumigation/fogging, blasting, 

welding, burning, cutting and torch-applied roofing or paint removal.     

 

4.5 PROTECTION AGAINST DAMAGE 

4.5.1 The Contractor shall protect existing property, structures, curbs, walks, drives, trees, shrubs, lawns, and 

landscape Work on the site or affected by its activities from damage and shall provide such guards and 

covering as necessary.  Damaged items shall be repaired or replaced at the Contractor's expense to the 

satisfaction of NJ TRANSIT.  No extension of time will be allowed for repair or replacement of damaged items.  

Should the Contractor not repair or replace such damaged items, NJ TRANSIT will take corrective measures 

and deduct the cost from the Contract Price. 

 

4.5.2 It shall be the responsibility of the Contractor at all times to protect construction excavations, trenches up to 

ten (10) feet from structures, and the structures from water damage, including damage by rainwater, ground 

water, backing up of drains, downspouts, or sewers.  The Contractor shall construct and maintain necessary 

drainage and do pumping required to keep the Project free from water, and shall perform pumping necessary 

for the full and proper execution of the construction Work and protection of the Project including equipment 

installed therein. 

 

4.5.3 Beyond a point ten (10) feet from facilities, it shall be the responsibility of the Contractor to protect the trenches 

by shoring or other methods and perform pumping required to dispose of the surface and subsurface water 

to permit the satisfactory performance of the Work.  Each Contractor shall provide its own pumping equipment 

of adequate capacity and shall be responsible for fuel, cost of operators, and supervision. 

 

4.5.4 The Contractor shall protect equipment, such as electric switch gear and HVAC equipment that is subject to 

damage by moisture during the period from installation of equipment to completion of the Project acceptance, 

and shall provide temporary waterproof enclosures and ceilings over such equipment.  The interior of the 

enclosure shall be kept dry by whatever measures are necessary.  Special openings shall be provided in the 

enclosures and ceilings in order to service the equipment during the protection period.  The Contractor shall 

procure and maintain, during the protection period, insurance covering the subject equipment in the full 

amount of the value of the equipment.  See Article 9.2- INSURANCE for submission of proof of carriage of 

insurance. 

 

4.5.5 The Contractor shall remove snow and ice as may be required for the proper protection and prosecution of 

the Contract and to provide access to the Project Site. 

 

4.5.6 In the event of temporary suspension of Work, or during inclement weather, or whenever the Construction 

Manager shall direct, the Contractor shall protect,  and shall cause its Subcontractors to protect, carefully its 
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and their Work and materials against damage from the weather.  If, in the opinion of the Construction Manager 

or NJ TRANSIT, Work or materials have been damaged, such work or materials shall be removed and 

replaced at the expense of the Contractor. 

 

4.5.7 Unless otherwise specified or shown in the Contract Documents, the Contractor shall provide protection of 

the entire construction area.  It shall also install four (4) one-foot (1’) high snow fences around trees that are 

to remain and that are located within the Contract Limit Line, at a distance equal to the branch spread of the 

tree. 

 

4.6 PROTECTION OF PRIVATE PROPERTY  

 The Contractor shall not enter on or make use of private property in the prosecution of the Project unless 

written permission therefor is secured, in duplicate, from the owner of the property, one copy of which shall 

be filed with NJ TRANSIT.  The Contractor shall promptly restore or repair, without cost to NJ TRANSIT and 

in a manner satisfactory to the owner of the property, property damaged or destroyed by its operations.  

Special attention shall be given to the protection of existing landscape features and natural vegetation. 

 

4.7 PROTECTION OF PUBLIC UTILITIES  

4.7.1 The terms public utility or public utilities used in this Contract shall be construed to include those publicly and 

privately owned.  Within the site of the Project there may be public utility facilities, and notwithstanding any 

other clause or clauses of this Contract, the Contractor shall not proceed with its Work until it has made diligent 

inquiry at the offices of the Construction Manager, the utility companies and municipal authorities, NJ 

TRANSIT or other owners to determine their exact location. The Contractor shall notify, in writing, the utility 

companies and municipalities or other owners involved of the nature and scope of the Project and of its 

operations that may affect their facilities or property.  Two (2) copies of such notices shall be sent to the 

Construction Manager. 

 

The Contractor's attention is called to the fact that the exact locations of the various overhead and 

underground lines, utilities, and structures located throughout the Project are unknown, and the Contractor is 

advised to use extreme caution during construction.  The plans showing the approximate locations of the 

various overhead and underground lines, utilities, and structures are to be used only as guidelines and are 

not guaranteed as to their accuracy or correctness. 

 

4.7.2 The Contractor shall carry out its Work carefully and skillfully and shall support and secure public utility 

facilities so as to avoid damage to them.  Flow in drains and sewers shall be satisfactorily maintained.  The 

Contractor shall not move any public utility facilities without the owner's written consent and, upon the 

completion of the Work, the condition of the facilities shall be as safe and permanent as before.  When public 

utility facilities are damaged by the Contractor, the Contractor shall notify their owner, who will cause the 

damage to be repaired at the Contractor's expense.  If the cost thereof is not paid by the Contractor within 
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thirty (30) Calendar Days after repairs have been completed, the Contracting Officer shall deduct an amount 

sufficient to cover the cost from any monies due or that may become due the Contractor under this Contract.  

Service connections damaged by the Contractor shall be repaired by competent skilled mechanics. 

 

4.7.3 During the normal course of construction the Contractor may find it necessary to temporarily relocate certain 

public utilities in order to proceed.  The Contractor will be responsible for the coordination and scheduling of 

all such relocations with the utility owner.  If the Bid Item "Protection of Public Utilities" appears in the 

Contractor’s Bid Proposal, NJ TRANSIT shall reimburse the Contractor for these relocation services upon 

receipt of an itemized invoice from the participating utility owner, and only for the amount of the invoices, to 

be submitted along with the Contractor's monthly invoice.  If the Bid Item "Protection of Public Utilities" does 

not appear in the Contractor’s Bid Proposal, the Contractor shall assume all costs associated with the 

temporary relocation of public utilities. 

 

When facilities requiring relocation belong to NJ TRANSIT, the Contractor shall make requests for relocation 

by NJ TRANSIT personnel through the Construction Manager.  The cost of such relocation shall be borne by 

NJ TRANSIT. 

 

4.7.4 Under no circumstances shall the Contractor be entitled to damages of any kind arising from the need to 

relocate public utilities in order to complete the Work. 

 

4.8 PROTECTION OF EXISTING MONUMENTS  

Existing monuments and title stones which need not be removed shall be left in place and protected by the 

Contractor against damage and dislocation.  When relocation or change in the grade of existing monuments 

is necessary, they shall be protected in their original position until their removal is approved by NJ TRANSIT, 

and shall be reset when directed and in conformance with the new lines and grades to be furnished by the 

Contractor.  Monuments and title stones that are to be left in place or reset and are moved without approval 

of NJ TRANSIT shall be replaced at the Contractor's expense. 

4.9 MAINTENANCE AND PROTECTION OF ROADWAY AND PEDESTRIAN TRAFFIC  

4.9.1 The Contractor shall conduct its Work with the least possible obstruction of traffic.  The convenience of the 

public and of the residents adjacent to the Project, and the protection of persons and property, are of primary 

importance and shall be provided for by the Contractor in an adequate and satisfactory manner.  When a 

detour will be established, the Contractor shall make arrangements for establishing, maintaining, and signing 

for it and provide safety measures as are necessary to provide traffic guidance and protection.  The signage 

shall include safety, directional and informational signals and devices necessary to provide effective 

pedestrian and vehicular circulation.  The number and location of the signals and devices shall be subject to 

the Construction Manager’s approval.   
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4.9.2 The Contractor shall erect or place, and maintain in good condition, appropriate and adequate barricades, 

signs, lights, beacons, flares, approved red flasher units, rubber cones, drums and other warning and danger 

signals and devices at working sites, closed roads, intersections, open excavations, locations of material 

storage, standing equipment and other obstructions; at points where the usable traffic width of the road is 

reduced; at points where traffic is deflected from its normal course of lanes; and at other places of danger to 

vehicular or pedestrian traffic or to completed Work. Contractor shall use flagmen as necessary.  The various 

traffic control and warning devices shall be in accordance with Part VI of the Manual on Uniform Traffic Control 

Devices of the USDOT and approved by NJ TRANSIT's Construction Manager. 

 

4.9.3 The Contractor shall provide, maintain and remove when no longer required, temporary driveways, parking 

areas and walkways that may be necessary to allow access to all parts of the Project, to adjacent property, 

and for handling of materials and equipment.  Should the Contractor elect to place materials that will be 

incorporated into the permanent driveways, parking areas or walks, it shall not do so without having prepared 

the subgrade as may be elsewhere required by the Specifications nor will it be relieved from responsibility for 

providing additional materials or for reworking the subgrade, if required to make the improvements conform 

fully with the Specifications. 

 

4.9.4 The Contractor shall obtain permission in writing from the Construction Manager before using existing 

driveways or parking areas for construction purposes.  The Contractor shall maintain such driveways and 

areas in good condition during the construction period, and at the completion of the Project, shall leave them 

in the essentially equal or better condition as at the start of the Work to the satisfaction of the Construction 

Manager.   

 

4.9.5 The Contractor shall employ construction methods and means that will keep flying dust to a minimum.  Trucks 

hauling materials shall have tight tail gates and shall be loaded with adequate freeboard of not less than three 

inches, without precarious cones or piles of material. The Contractor shall provide for the containment of dust 

on the Project, and on roads, streets and other areas immediately adjacent to the Project limits, wherever 

traffic or occupied buildings or those in use, are affected by such dust.  The materials and methods used for 

dust control shall be subject to the approval of NJ TRANSIT.  

4.9.6 When vehicular or pedestrian traffic, or both, is to be maintained on new or existing roadways and pedestrian 

paths of travel, the Contractor shall plan and carry out its Work to provide for the convenient and safe passage 

of such traffic.  The Contractor shall provide for prompt removal from such roadways and pedestrian paths of 

all dirt and other materials that have been spilled, washed, tracked or otherwise deposited thereon by its 

hauling or other operations.  Roadways and pedestrian paths within the limits of the Project which are reserved 

for traffic shall be maintained by the Contractor free from obstructions and in a smooth traveling condition at 

all times. 
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4.9.7 The Contractor shall not perform construction work above vehicular or pedestrian traffic until it obtains explicit 

written permission from the Construction Manager.  Subject to such permission, the Contractor shall provide 

the necessary devices and means to protect such traffic from falling construction materials and other objects 

and from painting operations, during the time that construction Work is carried on above traffic. 

 

4.9.8 The Contractor shall comply with local codes and ordinances affecting complete or partial roadway closings, 

detours and roadway and pedestrian protective measures. All costs associated with maintaining and 

protecting roadway and pedestrian traffic is at the Contractor’s sole expense and is considered included in 

the Contract Price. 

 

4.10 MAINTENANCE OF MARINE TRAFFIC 

The Contractor shall conduct Work over, on or adjacent to navigable waters so that no interference occurs 

with free navigation of the waterways and no impairment occurs to the existing navigable depths except as 

allowed by permit issued by the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable. 

 

4.11 MAINTENANCE OF RAILROAD TRAFFIC  

4.11.1 Where the Project includes Work across, over, under or adjacent to railroad tracks or railroad right-of-way as 

specified in the Contract Documents, the Contractor shall safeguard the traffic, tracks and appurtenances, 

and other railroad property affected by its Work.  The Contractor shall comply with the regulations of NJ 

TRANSIT Rail Operations and those of any other operating railroad company relating to the Work; shall keep 

the tracks clear of obstructions; shall provide barricades, warning signs, lights, flares, and other danger signals 

and means of protection; and shall arrange with the operating railroad company through NJ TRANSIT for the 

furnishing of watchmen and flagmen and other protective service that may be required by the railroad 

company.  The Contractor’s Work activities shall be conducted in strict conformance with the governing rules 

of the specific railroad on whose track it is working as detailed in Appendix D to these General Provisions. 

The Contractor shall note that Work around and adjacent to the railroad is severely restricted during the annual 

holiday moratorium on performance of Work, which is defined as the period beginning five (5) Calendar Days 

prior to Thanksgiving and ending on January 2 of the following year. Track outages and fouling may not be 

permitted during this period. 

 

4.11.2 Work done within NJ TRANSIT railroad right-of-way shall be subject to the approval of NJ TRANSIT in matters 

affecting railroad property and the safety and operation of its trains.  The safety and continuity of railroad 

operation shall be of primary importance and shall be at all times protected and safeguarded.  The Contractor, 

and any Subcontractor, shall perform and arrange all pertaining construction Work accordingly.  Work shall 

be performed carefully and shall be regulated so as to avoid interruption of train movements and damage to 

the tracks and other facilities of the railroad.  The Contractor agrees that delays in the performance of the 

Work attributable to the operations of the railroad shall not be the basis of claims for damages for delay or 

otherwise or for additional compensation.  However, the Contractor may be entitled to an extension of time 
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for completion of the Work, but only to the extent that the critical path of the Work schedule is impacted by NJ 

TRANSIT railroad operations. 

 

4.11.3 The maintenance and protection of railroad traffic will not be paid for under any specific scheduled item but 

the cost thereof, including the safeguarding of tracks, traffic and appurtenance of the railroad, watchmen, 

barricades, lights, signs, signals, warning, other protection and services is considered included in the Contract 

Price. 

 

4.11.4 If Work is done on or affecting the property of a railroad company other than NJ TRANSIT, the railroad 

company may assign inspectors or engineers during the time the Contractor is engaged in construction Work 

on said railroad property for the general supervision of construction operations to insure adherence to Plans 

and Specifications and to insure the use of approved construction methods pertaining to the safety and 

condition of the company's right-of-way.  The salary and expense of said inspector and/or engineers and the 

cost of other engineering services furnished by the railroad company will be at no cost to the Contractor, 

unless otherwise specified in the Special Provisions.  The same care taken to protect NJ TRANSIT railroad 

traffic as set forth above shall be exercised in the protection of railroad traffic on other affected railroads. 

 

4.11.5 Detailed Protective Measures 

A. General 

1. Whenever in this Sub-article the term "Railroad" is used without further qualifications, it shall mean 

and be taken to mean NJ TRANSIT Rail Operations. 

2. The Contractor shall note that the proposed Work involves construction operations on and over 

property owned or controlled by the Railroad and will be performed adjacent to the high speed main 

line electrified tracks of the Railroad in the vicinity of high voltage lines of the Railroad.  The 

Contractor shall exercise great care in working near these lines and shall strictly observe the 

Railroad's rules detailing requirements for clearance to be maintained between equipment and 

energized wires and other instructions in regard to working in the vicinity of their electric operations 

and requirements whenever the tracks, structures, or properties of the Railroad are involved or 

affected. 

3. Prior to commencement of Work on Railroad property, the Contractor shall name a qualified safety 

representative to interface with the Railroad's supervision.  The Contractor safety representative 

shall ensure full compliance with the Railroad's safety policies and procedures as they relate to the 

project.  All Contractor personnel with the potential to Work within a fouling distance of fifteen feet 

(15’) from the nearest rail or eighteen feet (18’) from centerline of track shall attend the Railroad’s 

safety orientation class which will be provided by the Railroad at no cost to the Contractor. The 

Contractor’s personnel may be required to travel to offices in Newark at 703 Ferry St, or some other 

location convenient to the Railroad and remote from the site, for administration of this class.   Each 

trained employee will be issued a qualification card by NJ TRANSIT to be carried on their person 
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and a safety sticker to be placed on the employee's hard hat.  The employee must display the sticker 

when working in the Railroad's limits.  Contractor shall comply with the Railroad's safety 

requirements throughout the entire construction period.  All costs encountered by Contractor due to 

complying with Railroad's safety requirements shall be at the sole expense of Contractor. 

4. If, during the carrying out of the Work, the tracks or other facilities of the Railroad are endangered, 

the Contractor shall immediately do such Work as directed by the Railroad to restore safety, and 

upon failure of the Contractor to carry out such orders immediately, the Railroad may take whatever 

steps as are necessary to restore safe conditions.  The cost and expense to the Railroad of restoring 

safe conditions or of any damage to the Railroad's trains, tracks or other facilities caused by the 

Contractor or Subcontractor's operations, shall be considered a charge against the Contractor and 

shall be paid for by the Contractor, or may be deducted from any monies due or that may become 

due to Contractor under this Contract.  Final payment to Contractor shall be contingent upon a 

showing by the Contractor that the bills of the Railroad for such services have been paid by the 

Contractor. 

B. Rules and Regulations 

1. Railroad traffic shall be maintained at all times with safety and continuity, and the Contractor shall 

conduct all of its operations on or over the Railroad's right-of-way fully within the rules, regulations, 

and requirements of the Railroad.  The Contractor shall acquaint itself with such requirements as 

the Railroad may demand.  The Contractor shall be cognizant of the limited ability of NJ TRANSIT 

to control the actions of the Railroad's operations and in the Contractor’s Bid Proposal has made 

allowance for the fact that no additional compensation will be allowed for any delays, inconvenience 

or damages sustained by Contractor due to the actions, operations, inactions, or interference of the 

Railroad. 

2. The Contractor shall obtain verification of the time and schedule of track occupancy from the 

Railroad before proceeding with any construction or demolition Work over, under, within, or adjacent 

to the Railroad's right-of-way.  The Contractor shall submit for the approval of the Railroad a detailed 

description of the method of procedure which will be followed for Work within these areas.  The 

Work in the field shall not proceed until the plans and method of procedure have been approved by 

the Railroad. 

3. All Work to be done under or over the Railroad's right-of-way shall be performed by the Contractor 

in a manner satisfactory to the Railroad and shall be performed at such times and in such manner 

as not to interfere with the movement of trains or traffic upon the tracks of the Railroad.  The 

Contractor shall use all necessary care and precaution in order to avoid accidents, damage, delay 

or interference with the Railroad's trains or other property. 

4. The Contractor shall give written notice to NJ TRANSIT's Construction Manager and the Railroad 

at least thirty (30) Calendar Days prior to the commencement of any Work, or any portion of the 

Work, by the Contractor or its Subcontractors on, over or adjacent to the Railroad's right-of-way, in 

order to protect Railroad traffic. 
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5. If deemed necessary by the Railroad, it may furnish or assign an inspector who will be placed on 

the site of the Work during the time the Contractor or any Subcontractor is performing work under 

the Contract on Railroad property.  The cost and expense will be paid directly by NJ TRANSIT. 

6. Before proceeding with any construction or demolition Work on, over or adjacent to the Railroad's 

property, the Contractor shall attend a pre-construction meeting, at which time the Contractor shall 

submit for approval of the Railroad plans, computations, and a detailed description of Contractor's 

method of procedure for accomplishing the Work required under this Contract, including methods of 

protecting railroad traffic; however, such approval shall not serve in any way to relieve the Contractor 

of its complete responsibility for the adequacy and safety of its methods or procedures. 

7. During the demolition procedures the Contractor must provide an approved shield to prevent all 

debris from falling onto the Railroad's right-of-way.  The shield must be designed to provide a solid 

barrier between the Work area and the tracks below.  This shield must span over all tracks plus an 

additional 15 (fifteen) feet beyond the center line of each track.  The Contractor shall submit details 

and calculations of the proposed shield for Railroad approval. 

8. Whenever equipment or personnel are working closer than fifteen (15) feet from the nearest rail or 

eighteen (18) feet from the center line of track or over the top of track within this limitation, that track 

shall be considered fouled.  Cranes, shovels, or any other equipment shall be considered to be 

fouling the track when located in such position that failure of same, with or without load, brings the 

equipment within the fouling limit.  Operations within this fouling distance shall be conducted only 

with the permission of the Railroad and as directed by qualified railroad employees providing 

protection for track, signal, and catenary equipment.  A power line is fouled and subject to hazard 

when any object is brought to a point less than fifteen (15) feet therefrom and a signal line or 

communication line shall be considered fouled and subject to hazard when any object is brought 

nearer than fifteen (15) feet to any wire or cable. 

9. The Contractor shall conduct its Work and handle its equipment and materials so that no part of any 

equipment shall foul an operated track or wire line without the written permission of the Railroad and 

NJ TRANSIT's Construction Manager.  When the Contractor desires to foul an operated track, it 

must give the Railroad and NJ TRANSIT's Construction Manager written notice of its intentions thirty 

(30) Calendar Days in advance, so that if approved, arrangements may be made for proper 

protection of the Railroad.  Although the Railroad may shift or reroute traffic to accommodate the 

Contractor, the Contractor shall still provide flagging protection when fouling a normal operating 

track as this track could be returned to operation on short notice as necessitated by demand.  

Contractor shall conform to working hours as determined by the Railroad with regard to fouled tracks 

and/or platform Work.  If railroad flagmen or protection is not available, the Contractor shall not 

undertake construction Work if this Work is to take place within the fouling limits.  Should Contractor 

violate any of the conditions set forth herein, the Railroad shall have the right to remedy the situation 

as appropriate, including suspending the Work, at the sole cost and expense of Contractor. The 

Contractor shall not permit its employees or equipment to work near overhead wires or apparatus, 
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except when protected by a Class A employee of the Railroad who will take necessary precautions 

for their safety before starting and during the progress of such Work.  The Contractor shall supply 

and install a grounding cable (4/0 copper or equivalent ACSR) for each piece of equipment working 

adjacent to any electrified lines.  The ground must be an approved 'C' clamp type ground.  When 

Contractor is working in existing electrified territory, it shall comply with the New Jersey High Voltage 

Proximity Act, N.J.S.A. 34:6-47.1 et seq. 

10. The Contractor shall use equipment adjacent to the tracks that is in first-class condition so as to fully 

prevent failures of defective equipment that might cause delay in the operation of trains or damage 

to Railroad facilities.  The Contractor’s equipment shall not be placed or put into operation adjacent 

to tracks without first obtaining permission from the Railroad and NJ TRANSIT's Construction 

Manager.  Under no circumstances shall any equipment or materials be placed or stored within 

twenty feet (20’) feet from the near rail of a track in operation. 

11. Materials and equipment belonging to the Contractor shall not be stored on Railroad property without 

first having obtained permission from the Railroad NJ TRANSIT's Construction Manager and such 

permission will be on the condition that the Railroad and NJ TRANSIT will not be liable for damage 

to such materials and equipment from any cause.  The Contractor shall keep tracks adjacent to the 

site clear of all refuse and debris that may accumulate from its operations, and shall leave the 

Railroad property in the condition existing before the start of its operations. 

12. The Contractor shall consult the Railroad and NJ TRANSIT's Construction Manager in order to 

determine the type of protection required to insure safety and continuity of Railroad traffic incident 

to the particular methods of operation and equipment to be used on the Work.  Any Building & 

Bridges (B & B) Inspectors, track foremen or track watchmen, signalmen, electric traction linemen, 

or other employees deemed necessary for protective services by the Railroad, or its duly authorized 

representative, to insure the safety of trains, contingent upon the Contractor's operations, shall be 

obtained from the Railroad by the Contractor.  The Contractor shall make all such requests through 

NJ TRANSIT's Construction Manager.  The cost of same shall be paid by NJ TRANSIT. 

13. The providing of such watchmen and other precautionary measures shall not, however, relieve the 

Contractor from liability for payment of damages caused by its operations. 

14. The Railroad will require flagging and/or other protection of railroad traffic during all periods when 

the Contractor is working on or over the right-of-way of the Railroad, or as may be found necessary 

in the opinion of the Railroad Engineers.  When protection is required the Contractor shall make the 

requests in writing to NJ TRANSIT's Construction Manager, who will forward same to the Railroad 

at least thirty (30) Calendar Days before such protection is required.  NJ TRANSIT shall be 

responsible for any compensation owing to the Railroad for such protection.  Contractor shall not 

include the cost of such railroad protective services in the Contractor’s Bid Proposal.  However, the 

costs for safeguarding the tracks, barricades, lights, signs, signals warnings, other protections and 

services, including insurance shall be provided by the Contractor and shall be included in the Bid 

price. 
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15. Prior to the beginning of Work, the Contractor in consultation with the Construction Manager must 

determine whether the tracks near the Work area must be taken out of service.  The track must be 

taken out of service by a qualified Railroad employee when any of the following conditions exist: 

a. Any construction machinery or equipment occupies the traffic envelope or is standing within 

eighteen (18) feet of the center line of an outside track. 

b. Any unsecured construction materials are stored within twenty (20) feet of the center line 

of any track. 

c. Excavations will be performed under operating tracks or adjacent to where stability of tracks 

may be affected.  Under no circumstances will excavations be permitted within the "track 

live load influence line".  The live load influence occurs when an excavation nearest the 

adjacent track intersects a line from a point five feet horizontally from center line of adjacent 

track at the plane of the base or rail drawn on a slope of 1-1/2 foot horizontal to one foot 

vertical.  If the excavation occurs within this perimeter, then temporary earth support plans, 

designed and sealed by a registered professional engineer, shall be submitted for approval 

to the Construction Manager.  In any event, the excavation shall be no less than twenty-

five (25) feet from adjacent track, unless otherwise approved by the Railroad.  Excavations 

shall be fenced, lighted, and otherwise protected as directed by the Railroad. 

d. Any other conditions, circumstances, or situation that may present a danger to the safe 

movement of trains. 

16. This Contract does not includes Work for which the Railroad is to be billed by the Contractor, The 

Contractor shall not bill the Railroad for Work which the Contractor may perform. 

17. Upon completion of the Work and as a condition of Final Acceptance, the Contractor shall remove 

from within the limits of the Railroad's right-of-way, all machinery, equipment, surplus materials, 

false work, rubbish and temporary buildings and other property of the Contractor, or Subcontractor, 

and shall leave the right-of-way in a condition satisfactory to the Railroad and NJ TRANSIT's 

Construction Manager. 

18. Contractor’s request notices for assignment of Railroad personnel and other written requests shall 

be directed to the Railroad through NJ TRANSIT's Construction Manager. 

19. Crossing of tracks at-grade by equipment and personnel is prohibited except by prior arrangement 

with the Railroad. 

20. All tunneling, jacking and boring operations within the railroad track influence lines shall be 

performed on a twenty-four (24) hour/day basis to minimize the Railroad's exposure to construction 

hazards. 

21. No Work across, over, under or adjacent to the Railroad shall commence until the Contractor's 

written notice is received and approved by the Railroad and all required personnel have attended 

the Railroad's safety class.  Thereafter, rail protective personnel will be assigned, as required, for 

the Work. 
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4.12 WORK FURNISHED BY OTHERS  

4.12.1 NJ TRANSIT may, and reserves the right to, enter upon the Work site, or areas adjacent thereto, at any and 

all times during the progress of the Work, or cause others to do so, for the purpose of performing Work not 

included in these Contract Documents. 

 

4.12.2 When such additional Work is to be performed, the Contractor shall conduct its Work so as not to interfere 

with or hinder the progress or completion of the work being performed by others.  Moreover, the Contractor 

shall cooperate with such others and coordinating its activities with theirs.  If there is a difference of opinion 

as to the respective rights of the Contractor and others doing Work within the limits of or adjacent to the 

Project, NJ TRANSIT will decide as to the respective rights of the various parties involved in order to secure 

the completion of NJ TRANSIT's Work in general harmony and in a satisfactory manner.  NJ TRANSIT's 

decision shall be final and binding on, and shall not be cause for claims by the Contractor for additional 

compensation. 

 

4.12.3 The Contractor shall assume all liability, financial or otherwise, in connection with this Contract and hereby 

waives any and all claims against NJ TRANSIT for additional compensation that may arise because of 

inconvenience, delay, or loss experienced by the Contractor because of the presence and operations of others 

working within the limits of or adjacent to the Project. 

 

4.12.4 The Contractor will not be held responsible for damage or loss to Work performed on the Contract or on other 

contracts within or adjacent to the site of the Project that may be caused by or on account of the Work of 

others.  The Contractor will be held responsible for any damage or loss done or caused by its Work or forces 

to the Work performed by other contractors within or adjacent to the site of the Project and it shall repair or 

make good any such damage or loss in a manner satisfactory and without cost to NJ TRANSIT. 

 

4.12.5 The Contractor shall examine Work or materials not included in this Contract, the installation of which will 

affect the Work in this Contract, and should the same be imperfect, incorrect or insecure, it shall notify the 

Construction Manager immediately in order that the same may be rectified.  The Contractor shall arrange its 

Work and shall place and dispose of the materials being used so as not to interfere with the operation of 

others within the limits of the Project or adjacent thereto.  The Contractor shall join its work with that of the 

others in an acceptable manner and shall perform it in proper sequence to that of the others.  

5. MOBILIZATION AND TEMPORARY FACILITIES 

5.1 MOBILIZATION  

5.1.1 When the item Mobilization and General Requirements (Mobilization) is included as a Contract Item it shall 

consist of initiating the Contract, and shall include such portions of the following as are required at the 

beginning of the Project:  setting up the Contractor's general plant, offices, shops, storage areas, sanitary and 

other facilities as required by the Specifications, by Federal, State, or local law or by regulation; providing 

access to the Project site; obtaining necessary permits, grants and licenses, and payment of fees; protecting 
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existing utilities; lighting work areas; providing shop Drawings; sampling and testing of materials; providing 

required insurance and bonds other than the Performance Bond and Payment Bond, unless Insurance Bid 

Items are included in the Contractor’s Bid Proposal.  Mobilization shall also be deemed to include the 

Contractor’s cost of ongoing maintenance and protection of the Work premises, demobilization and 

remobilization as necessary to accommodate sequencing the Work, and all costs associated with the 

provision and maintenance of temporary facilities, unless a specific Bid Item has been provided in the 

Contractor’s Bid Proposal for a specific element of Work (e.g. Field Offices).         

 

5.1.2 Payment for Mobilization as hereinbefore specified will be made for the lump sum price bid therefor, 

regardless of the fact that the Contractor may have, for any reason, shut down its Work on the Project or 

moved equipment away from the Project and back again. 

 

5.1.3 Except where a specific Bid Item has been provided in the Contractor’s Bid  Proposal for a specific element 

of Work, the provisions for payment of the Contract Item Mobilization supersede any provisions elsewhere in 

the Contract for including the costs of these initial and ongoing services and facilities in the prices bid for the 

various Contract Items in the Proposal. 

 

5.1.4 Payment to the Contractor for the item Mobilization will be made in accordance with the following schedule: 

 

(a) When five percent (5%) of the Work is completed – twenty-five percent (25%) of the amount bid for 

mobilization or two and one half percent (2 ½%) of the total Contract Price, whichever is less, will 

be paid. 

(b) When ten percent (10%) of the Work is completed an additional twenty-five percent (25%) of the 

amount bid for mobilization or five percent (5%) of the total Contract Price, whichever is less, will be 

paid. 

(c) When twenty-five percent (25%) of the Work is completed an additional twenty-five percent (25%) 

of the amount bid for mobilization or six percent (6%) of the total Contract Price, whichever is less, 

will be paid. 

(d) When fifty percent (50%) of the Work is completed – an additional twenty-five percent (25%) of the 

amount bid for mobilization or ten percent (10%) of the total Contract Price, whichever is less, will 

be paid. 

(e) The percentage of Work completed shall be the total of payments earned, exclusive of the amount 

paid for this item, as shown on the monthly certificates of the approximate quantities of Work done. 

(f) Upon completion of all Work on the Project, payment for any amount bid for mobilization in excess 

of ten percent (10%) of the total Contract Price will be paid. 

 

5.1.5 When the item Mobilization is not a Bid Item, no specific payment will be made for the Work included in this 

Article.  All costs thereof shall be included in the Contractor’s Bid Proposal for the various scheduled Contract 

Items. 
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5.2 FIELD OFFICE AND SANITARY FACILITIES 

5.2.1 The Contractor shall provide a field office on or as convenient to the job site as possible, subject to the 

approval of the Construction Manager and sufficient to accommodate NJ TRANSIT representatives assigned 

to the Project.  The Contractor shall supply such space, together with necessary furnishings, equipment, 

supplies, etc., and all utilities shall be as required by this Article. 

 

5.2.2 Within thirty (30) Calendar Days of the Notice to Proceed, the Contractor shall provide and maintain the mobile 

trailer units described herein with parking facilities for five (5) vehicles.  The Field Office and the parking 

facilities will be for the use of the Construction Manager, Engineer/Architect, and their staff. 

 

5.2.3 The Field Office shall be a new or like new NJDCA approved weatherproof mobile trailer with a seven foot 

(7’)  minimum ceiling height, weatherproof windows (screened), doors each equipped with adequate locking 

devices, and a burglar and fire alarm system to be connected to a local twenty-four hour (24)hour security 

service.  The Field Office shall total at least 576 square feet and shall be divided into three (3) rooms, one (1) 

with a floor area of not less than 288 square feet and two (2) with floor areas of not less than 144 square feet.  

All walls shall be paneled. The Field Office location shall be submitted for approval by the Construction 

Manager.  The trailer shall be adequately tied down to resist high winds.  The Contractor shall level the Field 

Office trailer and provide entrance steps, landing platforms, handrails, and under trailer enclosures as directed 

by the Construction Manager.  The Contractor shall obtain required DCA permits and approvals for the Field 

Office as well as any subsequent permit renewals. 

 

5.2.4 All Field Office windows shall be protected by expanded metal grilles with angle frames which must be through 

bolted top 2" x 2" x 1/4" plates.  All external doors shall be heavy duty construction with cylinder locks and 

with two 2" x 2" x 1/4" angle bars which can be placed across the closed door and padlocked in place.  

Padlocks to be placed through eye bolts which shall be through-bolted to 2" x 2" x 1/4" plates.  Contractor 

shall supply the padlocks and all keys (original and copies) to the Construction Manager. 

 

5.2.5 The Contractor shall maintain and service the Field Office trailer as specified in this Article.  Upon Project 

completion, and only after receipt of written authorization from the Construction Manager, the Contractor shall 

remove the Field Office from the job site. 

 

5.2.6 The Contractor shall perform any relocation of the Field Office trailer and utilities during the entire Project 

duration.  

 

5.2.7 The Contractor shall provision the Field Office, subject to the Construction Manager’s approval as follows: 
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1.   Provide adequate lighting, electrical receptacles, and ground fault circuit interruptions as required 

by OSHA.   

2. Provide lighting to furnish a minimum of 100 foot-candles at desk height uniformly in all areas. 

3. Provide heating and cooling equipment and any necessary fuel to maintain an ambient air 

temperature of 70 degrees F +/- 5 degrees F. 

4. Provide and maintain a source of hot and cold potable water for use in a flushing water closet, and 

for hand washing.  The Contractor shall be responsible for plumbing hook-up to a sanitary line or for 

provision of a storage tank. 

5. Provide five (5) separate phone lines; three (3) lines to be equipped for voice; one (1) for fax and 

one (1) with modem capabilities.  Provide and install the phone system with three (3) new touch-

tone phones with answering machine, speaker and hunting capabilities.  All equipment shall be 

approved by the Construction Manager prior to installation. 

6. Provide OSHA required fire extinguisher. 

7. Furnish the CM Field Office with the following new equipment and furniture as approved by the 

Construction Manager: 

 

Table 5.2.7.7: Field Office Equipment 

Description Quantity 

Desk (60" x 30") with three lockable draws and rolling armchair 3 

Drafting table (60" x 36") with drawer and 54" straightedge and stool 1 

Reference table (54" x 30") 1 

Conference table (36" x 96") 1 

Metal folding chairs with saddle seat and steel back 10 

Storage cabinet (36" x 18" x 6') with lock and two keys 1 

Two file cabinets, four (4) drawers (legal size) with lock and key. 2 

Two file cabinets, fireproof, four (4) drawers (legal size) with lock and key. 2 

Magnetic dry marker board (36" x 48"), mounted, and supply of markers and 
erasers including replacements as required 

1 

Copier, using 8-1/2" x 11", 8-1/2" x 14", and 11" x 17" paper 1 

Two cubic feet refrigerator/freezer 1 

Wall clock (battery operated) 12" diameter face 1 

Plain paper laser and facsimile machine capable of 8½ x 11 and 8½ x 14” 
paper 

1 

Automatic Drip Coffee machine (10 cup) 1 

Fully stocked first-aid cabinet in compliance with OSHA regulations  1 

Microwave 1 

Bookcase (36 x 42) with four shelves 1 

5.2.8 The Contractor shall maintain and service the Field Office in accordance with the following requirements.  The 

Contractor shall: 
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1. Repair and clean the Field Office, including complete janitorial services, including cleaning and 

emptying of any temporary sanitary system, and trash removal, at a minimum frequency of once per 

week to the standard approved by the Construction Manager.   

2. Repair, clean, and adjust equipment specified under Sub-article 5.2.7 and provide 

repair/maintenance service with twenty-four (24) hour response/repair time for proper operation of 

all copiers, typewriters, computers, and any other office equipment whether supplied by the 

Contractor or supplied by others. 

3. During other than normal working hours, provide security measures and area protection adequate 

to insure the safety and integrity of the Project site.  

4. Provide all necessary paper, including sanitary paper, and other office supplies as required by the 

Construction Manager. 

5. Provide adequate bottled water and paper cups inside the Field Office. 

6. Provide coffee, filters, plastic stirrers, sugar, cups, napkins, and non-dairy creamer. 

7. Maintain and restock the first-aid cabinet as required. 

  

5.2.9 Payment for the Field Office materials and services identified in this Article shall be as follows: 

 

A. Included and to be paid for under the Bid Item “Mobilization and General Requirements” shall be 

the costs for the following: 

1. Trailer site preparation and trailer delivery. 

2. Trailer utility and sanitary hookups. 

3. Trailer set-up, including: skirting, tying down, securing and making the trailer weatherproof; wooden 

stair and platform construction (including handrails); installation of burglar alarm system; and other 

miscellaneous efforts required to provide safe and orderly access to the trailer.  Further, any and all 

labor and materials required for repair and maintenance to the above for the duration of the project. 

4. Obtaining and paying for any and all permits required for hauling, building and making utility 

connections for the trailer. 

5. Any costs associated with the location and/or relocation, for any reason, of the Field Office and 

utilities. 

6. All Field Office equipment and furnishings identified in this Article. 

7. Trailer demobilization and removal at the completion of the project, including utility disconnections, 

temporary construction and disposal fees. 

8. Any and all other costs associated with mobilizing, erecting, maintaining, repairing, demobilizing and 

removing the Field Office trailer and associated temporary improvements/structures.  

9. All costs associated with Sub-article 5.2.8 Items 1, 2 and 3.  

 

B. Included and to be paid for under the Bid Item Allowance “Field Office” shall be the costs for the 

following: 
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1. Monthly rental of the Field Office trailer. 

2. NJ TRANSIT telephone usage. 

3. NJ TRANSIT electrical power usage. 

4. NJ TRANSIT heating fuel expenses. 

5.  Office supply account covering all costs associated with Sub-article 5.2.8 Items 4, 5, 6 and 7. 

  

The Contractor shall submit copies of invoices from the trailer rental and utility companies and receipts for 

office supply expenses along with the monthly applications for payment.  The Contractor shall be reimbursed 

for the items listed in this Sub-article 5.2.9.B as a direct expense without any additional markups for overhead 

or profit. 

 

All items purchased by the Contractor under Article 5.2 shall become the property of the Contractor for its use 

or disposition upon removal of the Field Office.   

 

5.3 CONSTRUCTION SIGN 

The Contractor shall construct and install construction sign(s) as indicated in the Contract Documents.  

Lettering shall be as shown in the Contract Documents and shall include the names of the Contractors 

engaged on the Project and such other persons or entities as directed.  The sign(s) shall be securely installed 

to remain rigid and plumb, shall be maintained in good condition throughout the construction period, and shall 

be removed when directed by the Construction Manager.  If the Contractor desires to install a sign other than 

those specified in the Contract Documents it shall first obtain the approval of the Construction Manager. 

 

5.4 TEMPORARY WATER  

5.4.1 The Contractor shall provide, protect and maintain an adequate water supply for use on the Project during the 

period of construction, either by means of the permanent water supply line, or by the installation of a temporary 

water supply line.  This water supply line shall be made available within fifteen (15) Calendar Days after written 

authorization to proceed with the Project.  If the source of water supply is a well, provisions covering the supply 

of water will include the installation of necessary power driven pumping facilities by the Contractor, as well as 

protection of well from contamination.  The water supply shall be tested periodically by the Contractor and, if 

necessary, shall be chlorinated and filtered. 

 

5.4.2 The Contractor shall install a valved temporary water supply connection at a point approximately ten (10) feet 

from the building or buildings and provide a meter, if required; the actual location of the point to which the 

water is brought shall be determined by the Contractor. 

 

5.4.3 If there is a charge for water, said charges shall be paid by the Contractor.  When temporary water lines are 

no longer required, they shall be removed by the Contractor and any part, or parts, of the grounds or building 

disturbed or damaged shall be restored to the original condition by the Contractor.  The Contractor shall install 
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its permanent water lines to the boiler room and heating equipment in sufficient time to be available for 

supplying water for testing and operation of the heating system when needed to supply heat on the Project. 

 

5.5 TEMPORARY LIGHT AND POWER  

5.5.1 The Contractor shall extend electrical service to the building or buildings at locations approved by the 

Construction Manager; temporary electrical service shall be independent of the existing permanent service.  

Initial temporary service shall be three-phase or single-phase depending upon which phase is nearest to the 

Project site.  This service shall be installed within fifteen (15) Calendar Days after written Notice to Proceed 

with the Project.  When the Contract calls for three-phase permanent service, the Contractor shall install same 

within a reasonable time to permit use by all the trades. 

 

5.5.2 The Contractor shall extend the service into the building and shall provide such receptacles and lighting as 

required for the proper conduct of the Work. 

 

5.5.3 The Contractor shall pay for the cost of all electric energy used, and it shall also maintain and service any 

electrical equipment installed and necessary for maintaining heat after same is required in the building. 

 

5.5.4 When the temporary electrical lines are no longer required, the Contractor shall remove the lines and shall 

restore to their original condition any part, or parts, of the grounds or building disturbed or damaged. 

 

5.5.5 Any Contractor who fails to carry out its responsibility in the supplying of uninterrupted light and power to 

expedite the Project, as set forth in this Contract, shall be held responsible for such failure and the Contracting 

Officer shall have the right to take such action as the Contracting Officer deems proper for the protection and 

conduct of the Work and shall deduct the costs involved from the amount due the Contractor. 

 

5.6 TEMPORARY HEAT  

5.6.1 The Contractor shall provide, protect and maintain, at its own expense, sufficient heat to the Project during 

the entire period of construction either by using an NJ TRANSIT approved method of temporary heat or, when 

operational, the permanent heating system. 

 

5.6.2 Prior to any building being enclosed by walls and roof, if the outside temperature shall fall below 40 degrees 

F., at any time during the day or night, and the Work in progress requires heat for execution and protection, 

the Contractor shall furnish acceptable means to provide sufficient heat to maintain a temperature of 40 

degrees F., for that portion of the Work which requires same. 

 

5.6.3 Heating of field office, storage spaces, concrete and masonry materials and working area heating required 

prior to enclosure, as specified herein, shall be provided by the Contractor as specified in the Contract 

Documents. 
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5.6.4 As soon as the building, or a major unit thereof, is generally enclosed by walls and roof, as determined by the 

Construction Manager, the responsibility for supplying working area heat shall rest with the Contractor.  When 

the outside temperature falls below 45 degrees F., at any time during the day or night, the Contractor shall 

furnish sufficient heat, by the use and maintenance of LP gas heaters or other system approved by the 

Construction Manager, to maintain a temperature of 45 degrees F. within the enclosed area of the building at 

all times and shall remove same when no longer required.  The Contractor shall provide or arrange at its own 

expense supervision of the LP gas heaters at all times prior to start of the permanent heating system.  The 

Contractor shall furnish and pay for all fuel required for the above temporary installation during the term of 

this contract. 

 

5.6.5 The Contractor will be held responsible for freeze ups following enclosure of the building.  The Contractor 

shall remove soot, smudges, and other deposits from walls, ceilings, and exposed surfaces which are the 

result of the use of heating equipment including the permanent heating system during the period of its use for 

supplying heat.  The Contractor shall not do any finish Work until the areas are properly cleaned. 

 

5.6.6 A building, or major unit thereof, shall be considered "enclosed" when: (1) the exterior walls have been 

erected; (2) temporary roof or permanent roof is installed and in watertight condition; and (3) temporary or 

permanent doors are hung and window openings are closed with either permanent or temporary weather tight 

enclosures (cardboard, muslin and light canvas materials are not acceptable; any impervious transparent 

material is acceptable).  A major unit of building as referred to herein shall be:  (1) an entire separate structure; 

(2) a fully enclosed wing which shall have a floor area equal to at least 50 percent (50%) of the total floor area 

of the Project; or (3) a section which shall have a floor area equal to at least fifty percent (50%) of the total 

floor area of the Project. 

 

5.6.7 Sixty (60) Calendar Days after the building, or major unit thereof, is enclosed and the Engineer has determined 

that heat is required for the proper execution of the construction Work, the permanent heating system shall 

provide the heat.  Regardless of whether the boiler room is within the confines of the major unit or not, the 

Contractor shall enclose the boiler room and install the floor at the time the permanent heating system shall 

supply heat. The boiler room floor area shall not be considered in determining the area comprising the major 

unit.  The sixty (60) calendar day period shall apply only to the enclosed portion of this building. 

 

5.6.8 The Contractor shall continue to provide acceptable means of temporary heat until the permanent heating 

system is operational.  If the permanent heating system is not acceptable to the Construction Manager for 

providing sufficient heat, the Contractor shall continue to provide temporary heat as described above and as 

ordered by the Construction Manager or NJ TRANSIT. 
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5.6.9 When the heating system provided by the Contractor is designed for tie-in to existing steam lines for source 

of heat, NJ TRANSIT will provide steam for temporary heat through the Project's permanent heating system 

at no additional cost to the Contractor.  The Contractor shall arrange, at its own cost, for connections. 

 

5.6.10 Valves, traps and other parts of the heating system which are permanently installed by the Contractor and 

used for supplying heat during the construction period need not be replaced, provided the system was in 

acceptable condition prior to its use, and further, that the system is properly cleaned and adjusted to operate 

after the permanent system is in use to the satisfaction of the Construction Manager.  Seven (7) Calendar 

Days prior to acceptance by NJ TRANSIT of the heating system as substantially complete, the Contractor 

shall replace disposable filters or turn over spare sets of filters to NJ TRANSIT. 

 

5.7 TEMPORARY PARTITIONS, ENCLOSURES, GLAZING BREAKAGE AND CLEANING  

5.7.1 Whenever necessary, in order to maintain proper temperatures for the prosecution of the Work, or for the 

protection thereof, the Contractor shall furnish and maintain temporary enclosures and partitions.  All openings 

in exterior walls not enclosed with finishing materials shall be closed temporarily.  Window sashes may be 

installed and glazed.  Temporary wood doors shall be provided at door openings.  Temporary partitions shall 

be securely anchored, stable, well-constructed and maintained, and fit for the purpose intended, e.g., Work 

area separation, protection of the public, delineation of pedestrian pathways, etc.    

 

5.7.2 The Contractor shall be responsible for all breakage of glazing after same has been installed, no matter by 

whom or what caused, and shall replace all broken, scratched or otherwise damaged glazing before the 

completion and acceptance of the Work.  The Contractor shall wash all glazing on both sides at completion, 

or when directed, removing all paint spots, stains, plaster, etc. 

 

5.7.3 The Contractor shall provide and maintain necessary temporary dustproof partitions around areas of Work in 

any existing building. 

 

5.8 TEMPORARY, INTERMEDIATE AND HIDDEN WORK 

5.8.1 The Contractor shall be responsible for temporary, intermediate and hidden Work, including the furnishing 

and setting of sleeves, built in items, anchors, inserts, and chases for its work.  The Contractor shall build 

these items into the construction.  The Contractor shall build recesses, channels, chases, openings, and flues, 

and leave or create holes where shown on Drawings or where directed for steam, water or other piping, 

electrical conduits, switch boxes, panel boards, flues and ducts, or other features of the heating and ventilating 

work.  Subcontractors requiring such recesses, channels, chases, openings, and flues shall furnish to the 

Contractor complete details and Drawings of such as required in connection with the work. Such information 

shall be furnished in complete form and in ample time to allow the construction work to proceed without 

interruption or delay.  These details and Drawings shall be furnished in accordance with Article 6.5- SHOP 
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AND WORKING DRAWING SUBMITTALS to the Construction Manager for review and approval prior to 

installation. 

5.8.2 The Contractor shall close, build in, and finish around or over openings, chases, channels, pockets, and 

sleeves after installation has been completed. 

 

5.8.3 The Contractor shall obtain positive instructions in writing from the Engineer before cutting or boring floor 

beams, floor constructions, or supporting members. 

 

5.9 DEMOBILIZATION 

At the completion of the Work and prior to final payment, the Contractor shall remove temporary facilities 

entirely from the site including, but not limited to the following:  Field offices, trailers, shanties, sheds, 

temporary electric services, temporary water hydrants, temporary fences, project sign, job telephone, 

temporary roads, temporary toilets, temporary enclosures, dust barriers, and other temporary protection 

devices.  The Contractor shall conduct final cleaning activities and restore all disturbed landscaping, street 

and sidewalk surfaces, subsurfaces and overhead structures, if any.  Should the Contractor fail to remove 

such temporary facilities and restore disturbed conditions, NJ TRANSIT shall perform such activities as 

necessary and deduct the cost from the Contractor’s final payment.      

 

6. PROJECT ADMINISTRATION AND DOCUMENT CONTROL  

6.1 PROJECT MEETINGS  

6.1.1 The Contractor, Subcontractor, supplier or vendor whose presence is necessary, unless excused in writing 

by the Construction Manager, shall attend Project meetings when called by the Construction Manager for the 

purpose of discussing the execution of the Work.  The initial pre-construction meeting will generally be held 

prior to commencement of the work at a time, date and location to be set by the Contracting Officer. 

 

6.1.2 General Requirements for Project Meetings: 

 

A. One of the persons designated by the Contractor to attend and participate in the Project meetings 

shall have all required authority to commit the Contractor to solutions agreed upon in the Project 

meetings. 

B. To the maximum extent practicable, the Contractor shall advise the Construction Manager at least 

twenty-four (24) hours in advance of Project meetings regarding all items to be added to the agenda. 

C. The Construction Manager will compile the official minutes of each Project meeting and will furnish 

three (3) copies to the Contractor. 

D. Except as noted below for the Pre-Construction Meeting, Project Meetings will be held once every 

two (2) weeks.  The Contractor shall coordinate with the Construction Manager as necessary to 

establish a mutually acceptable schedule for meetings. 
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6.1.3 Pre-Construction Meeting: 

 

A. A pre-construction meeting will be scheduled by NJ TRANSIT.  The Contractor shall provide 

attendance by an authorized representative and authorized representatives of all major 

Subcontractors.  The Construction Manager will advise other interested parties and request their 

attendance.  The Construction Manager will arrange to review details of construction with the 

Contractor, and if appropriate, to walk the Project with the Contract Drawings in hand and carefully 

observe all pertinent conditions relating to the construction of the Work, including the status of right-

of-way, existing structures and obstructions to be removed, altered or changed. 

B. Minimum Pre-Construction Agenda: The Contractor shall be prepared to discuss: 

(1) Organizational arrangement of Contractor's forces and personnel, and those of 

Subcontractors, materials suppliers, Engineer and Construction Manager. 

(2) Established channels and procedures for communications as approved by NJ TRANSIT. 

(3) Construction schedule, including sequence of critical Work as described in Article 6.2- 

CONSTRUCTION PROJECT SCHEDULE. 

(4) Contract Documents, including distribution of required copies of original documents and 

revisions. 

(5) Processing of shop Drawings and other data submitted to the Construction Manager for 

review. 

(6) Processing of field decisions and contract change orders. 

(7) Rules and regulations governing performance of the Work. 

(8) Procedures for safety and first aid, security, quality control, housekeeping, and other related 

matters. 

(9) Existing conditions. 

(10) Equal employment regulations. 

(11) DBE requirements. 

(12) Quality assurance. 

(13) MSDS submittal requirements as set forth in Article 9.7- ENVIRONMENTAL COMPLIANCE 

AND LIABILITY.   

(14) Subcontractor submittals and approvals as set forth in Article 1.9- ASSIGNING AND 

SUBCONTRACTING CONTRACT.  The Contractor shall provide the initial submittals noted 

therein.  

(15) Contract Completion and liquidated damages. 

 

6.1.4 Project Meetings: 

A. Attendance:  To the maximum extent practicable, the Contractor shall assign the same person or 

persons to represent the Contractor and major Subcontractors, as requested by NJ TRANSIT, at 

Project meetings throughout progress of the Work.  If requested by NJ TRANSIT, Subcontractors, 
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material suppliers, and others shall attend those Project meetings in which their aspects of the Work 

are involved. 

B. Minimum Agenda for Project Meetings:   

(1) Review, revise as necessary, and approve minutes of previous meeting. 

(2) Questions and issues unresolved at the previous Project Meeting. 

(3) Engineer's, Construction Manager's and/or Contractor's unsatisfied request for information. 

(4) Work accomplished since the previous Project Meeting, off-site fabrication problems, 

product delivery problems, proposed changes, and other circumstances which might delay 

progress of the Work. 

(5) Corrective measures and procedures developed to regain planned and scheduled 

progress. 

(6) Field observations, problems, Engineer's or Construction Manager's decisions, Work 

quality, and employee Work standards. 

(7) Plan of the following month's Work. 

(8) Status of DBE Subcontractors. 

(9) NPC and Change Order statuses. 

(10) CPM status. 

(11) Submittal schedule. 

(12) Safety. 

(13) Others, as required. 

 

6.2 CONSTRUCTION PROJECT SCHEDULE  

6.2.1 The Contractor shall be responsible for preparing and furnishing, at the pre-construction meeting, an initial 

draft of a coordinated combined Project schedule that incorporates the Project schedules of the Contractor 

and its Subcontractors activities for the prosecution of the Work.  The schedule shall be a Critical Path Method 

(CPM) schedule in sufficient detail satisfactory to the Construction Manager.   

 

6.2.2 Float, or slack time, in the schedule is defined as the amount of time between the early start date and late 

start date or the early finish and late finish date of any activity.  The definition of float or slack time also includes 

the amount of time between the late finish date of the Contractor’s schedule and the time for completion 

specified in the Contract Documents, if the Contractor’s scheduled late finish date is earlier than the Contract 

Time. Float or slack time is not for the exclusive use or benefit of either the Contractor or NJ TRANSIT, but 

for the overall benefit of the Project as determined by NJ TRANSIT.  Extensions of time for performance under 

any and all of the provisions of this Contract will be granted only to the extent that such equitable time 

adjustments for the activity or activities affected exceed the total float along the paths involved at the time the 

delay occurred or notification was issued for the change.  The Contractor shall not sequester shared float 

through such strategies as excessively extending durations, artificially constraining resources, or introducing 

faulty logical relationships between schedule activities. 
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6.2.3 The Contractor shall prepare and maintain the Contract Schedule by the use of skilled and experienced 

scheduling personnel; each with at least five (5) years’ experience or the equivalent thereof in detailed 

scheduling.  Such personnel shall be directly involved in the planning, scheduling, evaluating, and progress 

reporting of the Work.  The Contractor shall submit the qualifications of the scheduler/scheduling consultant 

for approval at the Pre-Construction Meeting.  Should the scheduler/scheduling consultant’s qualifications 

prove unacceptable to NJ TRANSIT, the Contractor shall submit the qualifications of a substitute 

scheduler/scheduling consultant within seven (7) Calendar Days of NJ TRANSIT’s rejection of the originally 

proposed personnel. 

 

6.2.4 No later than ten (10) Calendar Days after the Notice to Proceed, Contractor shall submit to the Construction 

Manager a Detailed Project Schedule (DPS).  This DPS shall outline all activities and sequences of 

operations, as needed, for the orderly performance and timely completion of all Work in accordance with the 

Contract, commencing with the Notice to Proceed and concluding with the Contract completion.  The schedule 

should take into account mandatory sequencing, phasing, and restrictions of access to the Project Area, if 

any.  The DPS is required to ensure adequate planning and scheduling of the Work by Contractor and to 

enable the Construction Manager to evaluate Work progress and to make progress payments.  No progress 

payments (excluding payments for mobilization) will be made until a DPS is approved by the Construction 

Manager. 

 

6.2.5 Within twenty-one (21) Calendar Days of receipt of Contractor’s DPS, the Construction Manager will review 

the schedule for conformance with the Contract and provide the Contractor with the Construction Manager’s 

comments.  The Contractor shall incorporate the Construction Manager’s comments into the DPS and shall 

resubmit the DPS to the Construction Manager within ten (10) Calendar Days of receipt of such comments.  

Contractor shall repeat this process (at its own expense) until the Construction Manager approves the DPS. 

 

6.2.6 Upon approval by the Construction Manager, the Contractor’s DPS shall become the Baseline Schedule for 

the Work.  This schedule shall be used by Contractor for planning, scheduling and executing the Work, for 

monitoring and reporting progress to the Construction Manager, and as a basis for progress payments.  

Progress shall be shown in terms of remaining duration, actual dates and percent complete for each activity.  

During the life of this Contract, Contractor shall make monthly progress updates to the DPS.  The updated 

DPS reflecting progress through the end of the month, as determined by NJ TRANSIT during the schedule 

meetings, shall be submitted by the fifth Work day of the following month.  Under no circumstances at any 

time during the Project shall the Contractor make any changes to the NJ TRANSIT-approved Baseline 

Schedule logic, durations and construction sequencing without first receiving the written approval of the 

Construction Manager.    
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6.2.7 The DPS shall be a CPM schedule prepared with the software “Primavera”, latest version, using the 

precedence diagram method.  The DPS shall show a clear and definable critical path for the Work.  All 

imposed or constrained dates shall be clearly identified. The DPS shall include all contractual milestones and 

activities for the complete scope of the work including interface activities with the Railroad and other parties 

such as utility companies and outside agencies.  Contractor’s activities shall delineate the individual 

components of the work such as design efforts, submittals, procurement activities, fabrication, deliveries, 

construction operations, application and receipt of permits, track usage requirements, and testing.  For each 

activity in the DPS, Contractor shall include: 

 

1. Description, which shall clearly describe the operation and the location where it is occurring; 

2. Durations, which shall be expressed in Calendar Days.  Durations shall not exceed twenty (20) 

Calendar Days except in the case of non-construction activities such as the site specific Work plan 

review, procurement of materials, fabrication and delivery of equipment or other such activities.  

Durations shall include allowances for lost time and inefficiencies.  Activities that have started shall 

show the remaining duration; 

3. Activity code, which will be utilized to allow for breakdown of the total schedule by Work area, phase 

of Work, activity type, etc.  A responsibility code (as part of the activity code), shall individually and 

singularly denote Contractor, each Subcontractor, the Railroad, outside agencies, utilities, and any 

other parties performing the activity; 

4. The number of person-hours required performing the activity.  The number of person-hours shall be 

shown as a resource using integers; 

5. The percent complete using integers, which represents the activity’s progress as of the status date.; 

and 

6. The actual start and finish dates. 

 

6.2.8 In every DPS Submittal, the Contractor shall include a 3-1/2 inch diskette containing the Contract schedule 

and all related files generated by the “Primavera” back-up utility and shall include five hard copies of the 

following graphical and tabular reports: 

  

 1. Graphical: 

 a. Activity Bar Chart (ABC), on 8-1/2 inch by 11 inch or 11 inch by 17 inch paper with activities 

grouped by Work areas and sorted by early start. 

 2. Tabular: 

 a. Activity Listing Report (ALR), sorted by activity identifier and including predecessor activities, 

successor activities, resources, and allocated dollar amount.  Show constraint dates on a 

separate line. 

 b. Total Float Report (TFR), sorted by total float with a secondary sort by early start and including 

predecessor activities and successor activities. 
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 c. Early Start Report (ESR), sorted by early start with a secondary sort by total float. 

 d. Cost Control Activity Report (CCAR), sorted by activity identifier and including the dollar amount 

earned to date for each activity (to be used as invoice back up). 

 e. Predecessor-Successor Report (PSR), sorted by activity number. 

 

6.2.9 In every DPS Submittal, the Contractor shall include a written Narrative Report explaining the CPM schedule 

and the Contractor’s approach for meeting the interim and completion milestones.  The Contractor shall 

include in the report an analysis and summary of the contents of the computer reports and shall address, at 

a minimum, the following: 

1. Description of the Project status; 

2. Critical path analysis which takes into account construction sequencing, major procurement items 

that may influence the critical path, activities that influence interim contract milestones, and NJ 

TRANSIT approved constraint dates; 

3. Total float; 

4. Schedule slippage, including a comparison to the previous month’s status.; 

5. List of activities that may become critical within the next thirty (30) day period; 

6. Logic revisions/other changes as approved by NJ TRANSIT; and 

6. If the Project falls behind, the measures the Contractor will take to get the Project back on schedule. 

 

6.2.10 In the event that it is necessary for the Contractor to revise the durations, construction sequencing or logic of 

the DPS, the revised DPS shall be submitted to the Construction Manager for approval, at no additional cost 

to NJ TRANSIT.  Minor changes to the DPS, such as re-sequencing of activities, may be approved at a Project 

or Schedule Meeting; a minor change is not considered a revision in the context of this Paragraph.  However, 

the Contractor shall incorporate, in a revision all previously made changes, major or minor, to reflect current 

as-built and as-planned conditions.  Reasons for revisions may include, but are not limited to, the incorporation 

of an approved change order or changes required to recover lost time if the Construction Manager determines 

that Work is not progressing in accordance with the Baseline Schedule.  In the case of minor changes or 

revisions that were made to improve Contractor’s Work progress and are not part of a change order, the 

monetary value of the activities in the revised portion of the schedule shall be identical, in aggregate value, to 

the value of that same Work as reflected in the initial Baseline Schedule. 

 

6.2.11 NJ TRANSIT will conduct Schedule Meetings as necessary with the Contractor to review and discuss the 

schedule.  Schedule Meetings will generally be held as part of a progress meeting.  If necessary, they shall 

be held as separate meetings.  All Schedule Meetings shall be attended by the Contractor’s Project Manager 

or a designee, who shall have the authority to make decisions on behalf of, and commit the resources of, the 

Contractor.  The Contractor’s superintendent and appropriate scheduling staff shall also attend the meetings.  

At these meetings, NJ TRANSIT will examine and comment on the Contractor’s DPS. Schedule slippages will 

be analyzed and corrective actions will be discussed and agreed upon. 
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6.2.12 The Construction Manager will plan the Schedule Meetings so that, regardless of frequency, there will always 

be a Schedule Meeting taking place on or about the twenty-fifth (25th) day of the month.  During this “monthly” 

Schedule Meeting, in addition to the in-depth review of the DPS, the Project progress (i.e., completed activities 

and percent complete of partially completed activities) shall be presented by the Contractor and reviewed by 

NJ TRANSIT.  NJ TRANSIT will determine the percent of Work complete and advise the Contractor 

accordingly.  Subsequent to this meeting, the DPS shall be updated with the progress, as determined by NJ 

TRANSIT, and the Contractor shall submit the monthly Narrative Report and the revised DPS to the 

Construction Manager as part of its Payment Application.  NJ TRANSIT’s review of the DPS and Narrative 

Report shall not constitute NJ TRANSIT’s approval of any Contractor changes to the logic, durations and 

construction sequencing of the previously approved Baseline Schedule unless NJ TRANSIT specifically 

confirms in writing its acceptance of such changes.  

 

6.2.13 In the event of a change order, the Contractor must clearly demonstrate how it proposes to incorporate the 

change order into the schedule.  The Contractor shall provide, as part of its change order documentation and 

prior to change order negotiations, a schedule that clearly identifies the newly introduced change order Work 

activities, the CPM path(s) affected and a narrative explaining the schedule impact of the change order to the 

DPS.  If Contractor fails to notify the Construction Manager of the schedule changes associated with a change 

order, it will be deemed an acknowledgment by Contractor that the change order has no impact on the 

schedule. 

 

6.2.14 All change order Work activities shown in the schedule are considered to be tentative unless a Directive Letter 

or Change Order has been issued incorporating the changed Work into the Contract.  Acceptance of a 

schedule containing change order Work activities will not be construed to be approval of the value of the 

change, the duration of the Work or constraints concerning the changed activities.  The applicable Directive 

Letter or Change Order shall govern the monetary value and Contract Time impact of the changed Work. 

  

6.2.15 The Contractor shall furnish sufficient labor, plant and equipment to insure the prosecution of the Work in 

accordance with the approved Project Schedule.  If, in the opinion of the Construction Manager, the Contractor 

falls behind in the prosecution of the Work as indicated in the Project Schedule, the Contractor shall take such 

steps as may be necessary to improve its progress.  The Construction Manager may require the Contractor 

to increase the number of shifts, days of work, and/or the amount of plant and equipment, all without additional 

cost to NJ TRANSIT. 

 

6.3 CONTRACT DRAWINGS AND SPECIFICATIONS  

6.3.1 Unless otherwise provided in the Contract Documents, NJ TRANSIT will furnish to the Contractor, free of 

charge, a maximum of six (6) full size copies of conformed Drawings and Specifications for the execution of 

the Work.  The Contractor shall at all times keep one copy of all Contract Documents up to date and in good 
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order, available to the Engineer and to the Engineer’s representatives. The Contractor shall keep its prints of 

the Contract Drawings up to date at all times by marking on them the final location of any changes in the 

Work.  Prior to final payment the Contractor shall submit a copy of the marked-up Drawings of all Contract 

Drawings whether altered or not to the Construction Manager.  These marked up As-Built Drawings shall 

become the property of NJ TRANSIT. 

 

6.3.2 The Engineer or NJ TRANSIT may furnish additional detail instructions to the Contractor through the 

Construction Manager, by means of supplemental Drawings or otherwise, necessary for the proper execution 

of the Work.  Such Drawings and instructions shall be consistent with the Contract Documents and reasonably 

inferable therefrom.  The Work shall be executed in conformity therewith and the Contractor shall do no Work 

without proper Drawings and instructions. 

 

6.3.3 When the Contractor requests clarifications of Contract Drawings and Specifications it must give written notice 

to the Construction Manager with at least fourteen (14) Calendar Days lead time for the Construction Manager 

and Engineer to provide timely instruction or interpretation. 

 

6.3.4 All Drawings referred to, together with such supplementary details as may be furnished or approved from time 

to time as the Work progresses, are understood as being included in and a part of the Contract. 

 

6.3.5 Dimensioned and full size Drawings shall take precedence over scaled dimensions.  Where the Work is shown 

in complete detail on only half or a portion of a drawing or there is an indication of continuation, the remainder 

being shown in outline, the Work drawn out in detail shall be understood to apply to other like portions of the 

Project. 

 

6.4 GENERAL REQUIREMENTS FOR SUBMITTALS 

6.4.1 The Contractor shall make all submittals required by the Contract Documents, and revise and resubmit as 

necessary to establish compliance with the specified requirements.  Individual requirements for submittals are 

described in the Technical Provisions of these Specifications.  Prior to each submittal, the Contractor shall 

carefully review and coordinate all aspects of each item being submitted and verify that each item and the 

submittal for it conforms in all respects with the requirements of the Contract Documents.  By affixing the 

Contractor's signature to each submittal, the Contractor certifies that this coordination has been performed. 

 

6.4.2 No later than thirty-five (35) Calendar Days after the Notice to Proceed, and before any items are submitted 

for review, the Contractor shall submit to the Construction Manager two (2) copies of the schedule described 

below. 

 

6.4.3 The Contractor shall compile a complete and comprehensive schedule of all submittals anticipated to be made 

during progress of the Work which shall include a list of each type of item for which Contractor's Drawings, 
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shop Drawings, Certificates of Compliance, material samples, guarantees, or other types of submittals are 

required.  Upon review and approval of the Submittal Schedule by the Construction Manager, the Contractor 

will be required to adhere to the schedule except when specifically otherwise permitted in writing by the 

Construction Manager.  The submittal schedule shall be incorporated into the Construction Project Schedule 

specified in Article 6.2. 

 

6.4.4 The Contractor shall coordinate the submittal schedule with all necessary Subcontractors and materials 

suppliers to ensure their understanding of the importance of adhering to the approved submittal schedule and 

their ability to so adhere.  The Contractor shall coordinate as required to ensure the grouping of submittals as 

described in Sub-article 6.4.11herein. 

 

6.4.5 The Contractor shall, on a monthly basis, revise, update and submit the submittal schedule to the Construction 

Manager reflecting the actual conditions and sequences highlighting any changes from the previously 

approved schedule. 

 

6.4.6 The Contractor shall submit documentation such as certificates, reports, test results, delivery tickets, 

manufacturers’ literature, etc., as specified in the Technical Provisions to the Construction Manager for NJ 

TRANSIT’s use and approval.  Where contents of submitted literature from manufacturers or other submittals 

include data not pertinent to the submittal, the Contractor shall clearly indicate which portion of the contents 

is being submitted for review.  The Contractor shall submit six (6) copies of each of the various items required 

to the Construction Manager, except that only one (1) copy of delivery ticket will be required.  Three (3) copies 

will be returned to the Contractor. 

 

6.4.7 The Contractor shall consecutively number all submittals and accompany each submittal with a letter of 

transmittal containing all pertinent information required for identification and checking of submittals to the 

satisfaction of the Construction Manager.   The Contractor shall on at least the first page of each copy of each 

submittal, and elsewhere as required for positive identification, clearly indicate the submittal number in which 

the item was included. 

 

6.4.8 When material is resubmitted for any reason, the Contractor shall transmit under a new letter of transmittal.  

All resubmittals shall carry the same submittal number as the original submittal except that an appendage 

".01", ".02", ".03", etc. shall be added to indicate that the material is a first, second, third, etc. resubmission.  

For example, submission 177.01 would indicate the first resubmission; 177.02, would indicate a second 

resubmission; and 177.03, would indicate a third resubmission, etc. 

 

6.4.9 The Contractor shall maintain an accurate submittal log for the duration of the Contract, showing current status 

of all submittals at all times and make the submittal log available for the Construction Manager's review upon 

request. 
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6.4.10 The Contractor shall, prior to submittal, use all means necessary to fully coordinate all material including, but 

not necessarily limited to: 

 

 (a) Determining and verifying all interface conditions, catalog numbers, and similar data. 

 (b) Coordinating with other trades as required. 

 (c) Clearly indicating all deviations from requirements of the Contract Documents. 

 

6.4.11 Unless otherwise specified, the Contractor shall make all submittals in groups containing all associated items 

to ensure that information is available for checking each item when unit is received.  Partial submittals may 

be rejected by the Construction Manager as not complying with the provisions of the Contract Documents and 

the Contractor shall be strictly liable for all delays by such non-compliance. 

 

6.4.12 The Contractor shall make all submittals in advance of schedule dates for installation to provide sufficient time 

required for reviews, for securing necessary approvals, for possible revisions and resubmittals, and for placing 

orders and securing delivery.  All submittals shall be made within the first six (6) months of the Project. 

 

6.4.13 In scheduling, the Contractor shall allow at least thirty (30) Calendar Days from receipt of the submittal for 

review.  The Construction Manager will stamp all submittals "Received”, and the date so stamped shall be the 

official receipt date.  Delays caused by tardiness in receipt by the Construction Manager of submittals will not 

be an acceptable basis for extension of the Contract Time.  

 

6.4.14 The Engineer's review of submittals will be general, but should not be construed: 

 

 (a) As permitting any departure from the Contract requirements. 

 (b) As offering relief from the responsibility for any errors, omissions or negligence in the preparation 

by the Contractor of details, dimensions, materials, etc. 

 (c) As approving departures from details furnished by the Engineer, except as otherwise provided 

herein. 

 

6.4.15 The Contractor shall take responsibility for and bear all cost of damages which may result from the ordering 

of any material or from proceeding with any part of the work prior to the final review by the Engineer of 

necessary submittals, including Shop and Working Drawings and all other required submittals. 

 

6.4.16 Full compensation for furnishing all submittals shall be considered as included in the payments for the 

Contract Items to which such submittals relate and no additional compensation will be allowed therefor. 

 

6.4.17 The provisions of Article 6.4 apply to all submittals. 
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6.5 SHOP AND WORKING DRAWING SUBMITTALS 

6.5.1 The Contractor shall submit, with such promptness as to cause no delay in the Work, a reproducible and five 

(5) legible copies and one (1) sepia of all completed and detailed shop, setting or working Drawings, details 

and schedules as are necessary to adequately perform the Work to the Construction Manager for review as 

to conformance to the design.  By approving and submitting shop Drawings, the Contractor thereby represents 

that it has determined and verified field measurements, field construction criteria, materials, catalog numbers, 

and similar data, or will do so, and that it has checked and coordinated each shop drawing with the 

requirements of the Work and of the Contract Documents.  Drawings submitted by the Contractor on behalf 

of Subcontractors shall have been checked by the Contractor before being submitted.  

 

6.5.2.1 The Engineer will review the shop and working Drawings within thirty (30) Calendar Days and return.  The sepia 

and three (3) copies will be returned to the Contractor as reviewed with comments.   The Contractor shall make 

corrections if required by the Engineer and resubmit a reproducible and five (5) copies for approval. After final 

approval of the Drawings has been received, the Contractor shall immediately send the Engineer a minimum 

of three (3) prints of the finally approved Drawings, plus the required number of approved prints each to every 

other affected Contractor. The Contractor shall prepare all Work and shop Drawings on sheets measuring 

twenty-four (24) inches by thirty-six (36) inches unless otherwise approved by the Construction Manager.  The 

Contractor shall make all shop Drawings and working Drawings accurately to a scale sufficiently large to show 

all pertinent aspects of the item and its method of connection to the Work.  The Contractor shall provide each 

drawing with a blank area five (5) inches by five (5) inches, located adjacent to the title block, and labeled as 

shown in the following Table.  Failure to comply with these instructions will be sufficient reason to return such 

Drawings to the Contractor without any action being taken. The title block shall display the following:  

 

Table 6.5.2 Shop Drawing Labeling 

Contract Number and Name 

Number and Title of the Drawings 

Date of Drawing and Revision Number 

Name of Contractor and Subcontractor submitting Drawing 

Clear identification of contents and location of Work 

Specification Article Number 

Name; New Jersey State Registration Number and seal of professional Engineer certifying 
the Drawings if engineering computations are involved or if original design work is depicted 

Submittal Number 

 

6.5.3 The Contractor's shop Drawings shall show the general arrangement and such details as are necessary to 

provide a comprehensive description of the Work to be performed.  Shop Drawings shall consist of, but are 

not limited to, fabrication and erection Drawings, schedule Drawings, manufacturer's scale Drawings, wiring 

and control diagrams, cuts of entire catalogs, pamphlets, descriptive literature, performance and test data.   
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6.5.4 Shop Drawings for steel structures shall consist of shop, erection, and other Drawings, showing details, 

dimensions, sizes, and other information necessary for the complete fabrication and erection of the metal 

Work.  Shop Drawings for concrete structures shall consist of such additional detailed Drawings as may be 

required for the prosecution of the Work and may include Drawings of falsework, bracing, centering, formwork, 

and masonry layout diagrams.  The Contractor shall check completely the rod lists and details of reinforcement 

steel shown on the plans and shall submit complete shop Drawings for the reinforcement steel to the 

Construction Manager for the Engineer’s review.  Material specification designations for the various 

components of the structures shall be noted on the Drawings.  If structural steel is scheduled for payment on 

the basis of weight, shop Drawings for steel structures shall include a shop bill of material on each individual 

drawing showing pertinent information including weights of items together with the total weight of steel for that 

shop drawing. 

 

6.5.5 Working Drawings shall consist of, but are not limited to, plans for temporary structures such as decking, 

temporary bulkheads, support of excavation, support of utilities, groundwater control systems and forming 

and falsework; for underpinning; and for such other Work as may be required for construction but which does 

not become an integral part of the completed project.  The Working Drawings shall be accompanied by 

calculations or other sufficient information to completely explain the structure or system described and its 

intended manner of use.  The Contractor shall coordinate Drawings for Work on utilities, streets and other 

facilities which are constructed for owners other than NJ TRANSIT so that the information required by these 

other owners is included on the Working Drawings. 

 

6.5.6 At the time of submission the Contractor shall inform the Engineer in writing of any deviation in the shop 

Drawings from the requirements of the Contract Documents.  If Drawings show variations from the Contract 

requirements because of standard shop practice or for other reasons, the Contractor shall describe such 

variations in the letter of transmittal.  

 

 Failure to describe such variation to the Construction Manager, and the Engineer's review of shop Drawings, 

shall not relieve the Contractor of responsibility for deviation from the requirements of the Contract Documents 

unless the Contractor has informed the Engineer in writing of such deviation at the time of submission and 

the Engineer has given written acceptance of the specific deviation.  Neither shall the Engineer's review relieve 

the Contractor from responsibility for errors or omissions in the shop Drawings nor relieve the Contractor from 

the responsibility for executing the Work in accordance with the Contract.  

 

6.5.7 Drawings Not In Conformance: 

 

(1) If corrections to the Drawings are required, each print will be marked "REJECTED" or "FURNISH 

AS CORRECTED" or "REVISE AND RESUBMIT" and in each case the required corrections will be 

shown; 
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(2) Each resubmittal will be handled in the same manner and review timeframe as the first submittal; 

(3) The Contractor shall direct specific attention, in writing or on the resubmitted Drawings to revisions 

other than the corrections requested by the Engineer or Construction Manager on previous 

submittals; 

(4) If any corrections indicated on the Drawings constitutes a change of the Contract requirements, the 

Contractor shall give direct and specific notice to the Construction Manager; and 

(5) Work indicated on Drawings marked "CONFORMS AS NOTED" or "FURNISH AS CORRECTED" 

may be carried out without resubmission if progressed "As Noted" or "As Corrected". 

 

6.5.8 Drawings In Conformance: 

 

(1) Each copy of the Drawings will be identified as conforming by being stamped, "REVIEWED", and 

dated by the Engineer; and 

(2) When Shop and Working Drawings have been completed and stamped "REVIEWED," the 

Contractor shall carry out the construction in accordance therewith and make no further changes 

therein except upon written instructions from the Construction Manager. 

 

6.6 SAMPLES SUBMITTALS  

6.6.1 The Contractor shall furnish samples as required by the Contract Documents and as directed by the 

Construction Manager for review and acceptance.  The Work shall be in accordance with accepted samples.  

The Contractor shall submit such samples promptly to the Construction Manager, at the beginning of the 

Work, so as to give the Construction Manager ample time to obtain approval from the Engineer.  A list of 

samples required by the Construction Manager is for NJ TRANSIT’s convenience only, and shall not be 

construed as limiting the number or type of samples which the Contractor shall furnish. 

 

6.6.2 Procedure for Submittal of Samples: 

 

A. The samples submitted by the Contractor shall be of the precise article, product or material proposed 

to be furnished. 

B. The Contractor shall submit all samples in the quantity identified. 

C. The Contractor shall prepay all shipping charges on samples. 

D. The Contractor shall label each sample indicating the following: 

(1) Name of Project and Contract Number; 

(2) Name of Contractor and Subcontractor; 

(3) Material or equipment represented; 

(4) Source; 

(5) Name of producer and brand (if any); 

(6) Specification Section, article or paragraph; 
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(7) Location in Project; and 

(8) Submittal Number. 

 

6.7 PRODUCT AND SUBMITTALS 

6.7.1 The Contractor shall, within thirty (30) Calendar Days after the notice to proceed date, notify the Construction 

Manager in writing of the names of manufacturers, products, and equipment.  The Construction Manager may 

reject products or installed equipment not in conformance with the Specifications.  The Contractor shall 

properly submit complete identifying information, note whether the item is included in the Specifications and 

state Specifications Section and Paragraph.  Requests for approval of alternate products and equipment 

(Approved Equals or substitutions) shall comply with the provisions of Sub-articles 6.7.3 or 6.7.4, as 

applicable.    

 

6.7.2  Where a particular brand or manufactured product is specified, it is to be regarded as a standard.  Another 

brand or make which meets or exceeds the Specifications, in the sole discretion of the Project Manager, may 

be accepted, in accordance with Article 6.7.3.   

 

6.7.2.1 The designs in the Contract are based on the named manufacturer's product(s) in each Section of the 

Technical Provisions.  Where the Contractor proposes to use a product other than the named product(s), the 

Contractor shall pay all costs for modifications of the design, including all re-engineering costs and any 

additional construction costs associated with the use of that product.  Written approval shall be obtained from 

the Engineer through the Construction Manager prior to any use of a product other than the named. 

 

6.7.2.2 Where a performance is specified and no manufacturer is listed, the Contractor shall submit in accordance 

with Sub-article 6.7.1 the name of the manufacturer, the product proposed, and detailed information showing 

its characteristics. 

 

6.7.2.3 Where a choice of color, pattern, or texture is available for a specified product, the Engineer will make a 

selection from the manufacturer's highest and best standards. 

 

6.7.2.4 Where the Contractor requests that a manufacturer’s product be added to the named list it shall follow the 

procedure set forth in Sub-article 6.7.3 below.  Any NJ TRANSIT approval of an additional Approved Equal is 

subject to the conditions of Sub-article 6.7.2.1 above.  

 

6.7.2.5 Where the Contractor requests that an alternate product be substituted for that specified the terms of Sub-

article 6.7.4. below shall apply.    

 

6.7.3 Request for Approved Equal:  Should the Contractor desire to use a product other than the named 

manufacturer(s) product, it shall first make application to the Engineer through the Construction Manager in 
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writing, otherwise it will be held to what is specified.  The application shall clearly identify that it is a “Request 

for Approved Equal”. 

 

6.7.3.1 The procedure for submitting a request for an Approved Equal will be as follows:  The Contractor shall submit 

five (5) copies of the request and data.  The Contractor shall amend and update data when changes 

concerning information on products become known.  The Contractor shall include the following information: 

 

a. Complete data substantiating compliance of proposed Approved Equal with requirements of the 

Specifications and Contract Drawings; 

b. For products: 

 (1) Product identification, including manufacturer's name and address, model number and options; 

 (2) Installation characteristics, installation Drawings, manufacturer's literature including product 

description, performance and test data, and reference standards if pertinent; 

 (3) Name and address of project(s) on which product was used under similar circumstances, and 

date of installation; 

c. For construction methods: 

 (1) Detailed description of proposed method; and 

 (2) Drawings illustrating methods; 

d. Itemized comparison of proposed manufacturer’s product with first-named product specified.  

Include differences in estimated life, estimated maintenance, availability of spare parts and repair 

services, energy consumption, performance capacity, salvageability, manufacturer's warranties, 

and other material differences.  The Contractor may be required, at its own expense, to perform 

tests to demonstrate proof of equality; 

e. Data relating to changes in Construction Schedule; 

f. In making a request for an Approved Equal, Contractor is certifying: 

 (1) That it personally investigated the proposed product and method; that it believes, to the best of 

its knowledge and information, that product and method is either equivalent or superior to the 

product and method specified; and that it will update information as new or different data 

becomes known to the Contractor; 

 (2) That it will furnish the same guarantee as it would for the product and method specified; 

 (3) That it will coordinate installation of proposed product and method into the Work, and will make 

those changes required for the Work to be complete in all respects, all at no additional expense 

to NJ TRANSIT; and 

(4) That it waives all claims for additional costs and entitlement to any extension of Contract Time 

as a result of requesting approval of an Approved Equal, whether such approval is granted by 

NJ TRANSIT or not. 
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6.7.3.2 NJ TRANSIT reserves the right, at its sole discretion, to deny requests for Approved Equals should it deem 

the number of such requests to be excessive.  

   

6.7.4 Requirements for Substitutions: The Contractor agrees that NJ TRANSIT is under no obligation to consider 

substitutions of any kind and may direct the Contractor to proceed with the Work as specified.  NJ TRANSIT 

shall not be liable for any costs or delays in action upon or for failure to act upon a proposed request for 

substitution.  Requests for substitutions will not be considered if, in the opinion of the Project Manager, the 

substitutions are excessively broad in scope, require substantial revision of the Contract Drawings or 

Specifications, require substantial administrative effort and expense to review or are otherwise not in NJ 

TRANSIT’s best interest.  

 

Substitutions merely indicated or implied on shop Drawings or product data submittals will not be considered 

if no formal request for substitution has been submitted in accordance with this Article.  NJ TRANSIT’s 

approval of such a shop drawing or data submittal shall not constitute approval of a substitution and the 

Contractor shall be liable for all costs for corrective Work to provide products in conformance with the Contract 

Documents.    

 

 When making a request for substitution, the Contractor shall follow the same procedural and data submission 

requirements as set forth in Sub-article 6.7.3 above, except that any such submission shall be clearly identified 

as a “Request for Substitution”.  The Contractor shall include the following additional information: 

 

a) A detailed cost breakdown of the proposed product in comparison to the product specified, naming 

the difference in cost in each case.  The cost breakdown shall be submitted in the format specified 

in Article 3.2. 

b) A description of the benefit that will accrue to NJ TRANSIT should approval of the proposed 

substitution be granted.   

 

If a substitute item is approved and the substitute item changes the scope of Work under this or other contracts 

from the original Specifications, then the Contractor offering the substitute item shall be responsible for all 

added costs and additional Contract Time involved by reason of the change in its Work and the Work of other 

contracts, including redesign.  Any reduction in costs involved by reason of the change in its Work shall be 

deducted from the Contract Price by Change Order.  No change involving cost shall be made without the 

written consent of the Contracting Officer. 
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6.8 VALUE ENGINEERING SUBMITTALS  

6.8.1 Value Engineering is defined as cost reduction proposals initiated and developed by the Contractor for 

changing the materials or other requirements of the Contract.  This clause does not apply to such proposal 

unless it is identified by the Contractor at the time of submission to the Construction Manager or NJ TRANSIT 

as a proposal submitted pursuant to this clause.  The cost reduction proposals contemplated are those that: 

 

 (a) Would result in less costly items or components of items than those specified herein without impairing 

any of the items' essential functions and characteristics such as service life, reliability, economy of 

operation, ease of maintenance, and necessary standardized features; and 

 (b) Would require, in order to be applied to this Contract, a Change Order to the Contract. 

 

6.8.2 Cost reduction proposals as defined herein will be processed expeditiously and in the same manner as 

prescribed for any other proposal which would likewise necessitate issuance of a Change Order. As a 

minimum, the following information shall be submitted by the Contractor with each proposal: 

 

(a) A description of the difference between the existing Contract requirements and the proposed change, 

and the comparative advantages and disadvantages of each; 

(b) An itemization of the requirement of the Contract which must be changed if the proposal is adopted and 

suggested wording for revisions required; 

(c) An estimate of the reduction in performance costs that will result from adoption of the proposal taking 

into account the costs of implementation by the Contractor and the basis for the estimate; 

(d) A prediction of the effects the proposed change would have on other costs to NJ TRANSIT such as NJ 

TRANSIT furnished property costs, costs of related items, and costs of maintenance and operation; and 

(e) A statement of the time by which a Change Order adopting the Proposal must be issued so as to obtain 

the maximum cost reduction during the remainder of the Contract, noting any effect on maintaining the 

Contract delivery schedule. 

 

6.8.3 NJ TRANSIT shall not be liable for delays in action upon or for failure to act upon a proposal submitted 

pursuant to this clause.  The decision of the Contracting Officer as to the acceptance or rejection of such 

proposal under this Contract shall be final and shall not be subject to the "Disputes" clause of this Contract.  

Unless and until a Change Order adding such proposal to the Contract is issued, the Contractor shall remain 

obligated to perform in accordance with the existing terms of the Contract.  NJ TRANSIT may accept in whole 

or in part a cost reduction proposal submitted pursuant to this clause by issuing a Change Order which will 

identify the cost reduction on which it is based. 

 

6.8.4 If a cost reduction proposal submitted pursuant to this clause is accepted under this Contract, an equitable 

adjustment in the Contract Price and in other affected provisions of this Contract will be made in accordance 

with this clause.  If the equitable adjustment involves a reduction in the Contract Price, it shall be established 
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by determining the amount of the total estimated decrease in the Contractor's cost of performance resulting 

from the adoption of the cost reduction proposal, taking into account the cost of implementing the change by 

the Contractor, and reducing the Contract Price by fifty percent (50%) of such decrease. 

 

6.9 PROGRESS PHOTOGRAPH SUBMITTALS  

6.9.1 Prior to construction beginning and after construction operations have been started at the site, the Contractor 

shall have twenty (20) different color photographs taken each month, by a professional photographer, until 

completion of the Work.  The Construction Manager will designate the location of views to be taken each 

month.  The Contractor shall submit three (3) sets of prints of each photograph to the Construction Manager 

within ten (10) Calendar Days after taking. 

 

6.9.2 The prints shall be standard commercial quality, 8 x 10 inches, single weight glossy paper.  Each print shall 

have an information box, stamped on the back, 1-1/2 x 3-1/2 inches, and arranged as follows: 

 

 
 

Table 6.9.2 Photo Labeling 

NJ TRANSIT 

Contract Name 

Contract Number 

Contractor 

Photograph Number 

Date  

Submittal Number 

Information regarding view such as location, direction 
or site and significant points of interest 

 

6.9.3 The Contractor shall enclose the three (3) sets of photographs back-to-back in a double-faced plastic sleeve 

punched and bound in separate standard three-ring binders. 

 

6.9.4 Negatives:  The Contractor shall submit the negatives with the photos to the Construction Manager. 

 

6.10 REPORTS, RECORDS AND DATA SUBMITTALS 

The Contractor shall submit to the Construction Manager such schedules of quantities and costs, progress 

schedules, certified payrolls, reports, estimates, records and other data as NJ TRANSIT may request 

concerning Work performed or to be performed under this Contract.  The cost of submitting all such data shall 

not be paid separately and is considered paid for under the various items contained in the Contractor’s Bid 

Proposal.  
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6.11 AS-BUILT DRAWINGS AND QUANTITIES SUBMITTAL  

6.11.1 The Contractor shall keep its prints of the Contract Drawings up to date at all times by marking on them the 

final location of any changes in the Work.  These Drawings shall be identified as the "Marked-Up Drawings".  

The data shall be transferred regularly by the Contractor to transparencies furnished by the Construction 

Manager at the expense of the Contractor. 

 

6.11.2 Prior to final payment the Contractor shall submit a copy of the Marked-Up Drawings of all Contract Drawings 

whether altered or not to the Construction Manager with the Contractor's certifications as to the accuracy of 

the information.  As built Drawings shall be entitled "AS-BUILT" above the Title Block and dated.  This 

information shall be reviewed by the Construction Manager; such review by the Construction Manager is for 

content only and not for accuracy and does not relieve the Contractor of its certification.  The Contractor shall 

pay for the cost of reproduction.  Upon completion of the Work and prior to release of final payment the 

Contractor shall transfer all as-built data to 24" x 36" transparencies (sepia mylar or mylars) at the expense 

of the Contractor.  These Marked-Up Drawings and As-Built Drawings shall be submitted to and become the 

property of NJ TRANSIT. 

 

6.11.3 Following acceptance of the Project, the Construction Manager will proceed with the preparation of as-built 

quantities for all Contract Items and Extra Work which has been authorized and incorporated into the Project.  

When such as-built quantities are completed, they will be incorporated into a proposed Final Certificate of 

Payment.  The Contractor shall assist the Construction Manager wherever possible in the preparation of such 

as-built quantities. 

 

6.11.4 The Construction Manager may from time to time, prior to acceptance, prepare as-built quantities and 

incorporate these quantities into monthly estimate certificates through an appropriate field order or change 

order.  Such interim as-built quantities shall be subject to recalculation following acceptance of the Project.  

However, nothing contained in these Specifications shall be construed to place on the Construction Manager 

the obligation of providing the Contractor with as-built quantities for the Work performed prior to the issuance 

of a Final Certificate of Payment, nor to provide more than rough, approximate quantities of the Work done 

for use in the preparation of monthly estimates. 

 

6.11.5 Should it appear to the Construction Manager at the time the Project is accepted that the calculation of as-

built quantities might result in the Contractor being obliged to return money to NJ TRANSIT, NJ TRANSIT 

may, in its sole discretion, refuse to release retainages pending completion of the proposed Final Certificate 

of Payment.  Where the estimate reveals that an overpayment has been made, the Contractor shall 

immediately return the amount of the overpayment.  If the Contractor fails to remit the overpayment, NJ 

TRANSIT shall avail itself of other funds held on other projects with the same Contractor or against the 

retainages, and then if necessary, proceed against the Contractor or its Surety.  Where the proposed Final 

Certificate of Payment reveals that no overpayment has been made, the Contractor shall be entitled to 
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payment thereunder and the release of retainages, but the Contractor shall have no claim of any kind for 

additional compensation as a result of NJ TRANSIT's decision to withhold retainages or other monies pending 

issuance of the proposed Final Certificate. 

 

7. QUALITY ASSURANCE AND QUALITY CONTROL 

7.1 QUALITY ASSURANCE 

7.1.1 General:  The Contractor shall establish and maintain a quality assurance program in accordance with 

ANSI/ASQC Q9001-1994.  The program shall ensure compliance with the requirements of the Contract 

Documents and shall include provisions ensuring compliance by Subcontractors should any portion of the 

Work be subcontracted. 

 

7.1.2 Six (6) copies of the Contractor's quality assurance program shall be submitted to the Construction Manager 

at the pre-construction meeting for review and approval by the Construction Manager.  Work undertaken by 

the Contractor before the Construction Manager's formal approval of the Contractor's program will be at the 

Contractor's sole risk and expense.  A quality assurance audit of the Contractor's quality assurance program 

may be conducted by NJ TRANSIT at any time. 

 

7.1.3 The Contractor's designated quality assurance program shall not be changed without the written concurrence 

of NJ TRANSIT.  Work undertaken by the Contractor before receipt of written concurrence from NJ TRANSIT 

concerning such changes of the Contractor's quality assurance program will be at the Contractor's sole risk 

and expense. 

 

7.1.4 The Contractor's quality assurance operations may be subject to NJ TRANSIT verification at any time.  

Verification shall include, but not be limited to:  Audit of the quality assurance program; surveillance of the 

operations to determine that practices, methods, and procedures of the program are being properly 

implemented; inspection to measure the quality of items offered for acceptance; and inspection of items prior 

to release for shipment to ensure compliance with requirements of the Contract Documents. 

 

7.1.5 Failure by the Contractor to promptly correct deficiencies discovered by the Contractor or of which the 

Contractor is notified by NJ TRANSIT may be cause for suspension of the Contract until corrective action has 

been taken or until conformance of the Work to prescribed criteria has been demonstrated to and approved 

by NJ TRANSIT.  As a result of such suspension, no adjustment will be made with respect to increases in the 

cost or time.   
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7.2 MATERIAL - WORKMANSHIP - LABOR  

7.2.1 Only approved materials shall be used, and the work shall be carefully carried out in strict accordance with 

the general and detail Drawings.  The Construction Manager shall have full power at any time to reject such 

Work or material which does not, in the Construction Manager’s opinion, conform to the true intent and 

meaning of the Contract Documents. 

 

7.2.2 Work when completed in a substantial and workmanlike manner, to the satisfaction of the Construction 

Manager, shall be accepted by NJ TRANSIT in writing.  Unless otherwise specified all materials used shall 

be new. 

 

7.2.3 The Contractor shall furnish and pay for necessary transportation, scaffolding, centering, forms, water, labor, 

tools, light, power, and mechanical appliances, permits for the installation and construction of Work, and all 

other means, materials, and supplies for properly prosecuting its Work under the Contract, unless expressly 

specified otherwise.  The Contractors and all Subcontractors shall rely on their own measurements for the 

performance of their Work. 

 

7.2.4 The Contractor shall furnish necessary and approved materials in ample quantities and as frequently as 

required to avoid delay in the progress of the Work, and shall so store them as to prevent interference with 

Work not under this Contract. 

 

7.2.5 The Contractor shall employ qualified and competent personnel in their respective lines of Work.  Should the 

Construction Manager deem any employee incompetent or negligent or for any cause unfit for the employee's 

duties, the Contractor shall dismiss that person, and that individual shall not again be employed on the Work; 

except that the permanent dismissal and replacement of any workers employed by a Disadvantaged Business 

Enterprise (DBE) Subcontractor or organization also requires the prior review of the NJ TRANSIT Office of 

Business Development in accordance. 

 

7.2.6 The Contractor shall employ a full-time superintendent assigned solely to this Project who shall have full 

authority to act for the Contractor.  It is understood that such representative shall be acceptable to the 

Construction Manager and shall be one who is to be continued in that capacity for the particular job involved 

unless that individual ceases to be on the Contractor's payroll.  

 

The various Subcontractors shall have competent foremen in charge of their respective part of the work at all 

times.  The Subcontractors shall not employ on the Work an unfit person or anyone not skilled in the Work 

assigned to that person. 

 

The Contractor shall supervise all work, lay out its own Work, do the necessary leveling and measuring or 

employ a competent New Jersey licensed engineer or land surveyor satisfactory to the Construction Manager 
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to do so.  If, due to trade agreement, additional standby personnel are required to supervise equipment or 

temporary services used by other trades, the Contractor shall provide such standby services. 

 

The superintendent and the number of workmen shall be sufficient to insure the completion of the Project 

within the time stipulated therefore. 

 

7.2.7 No materials or supplies for the Work shall be purchased by the Contractor or by any Subcontractor which 

are subject to a lien or other encumbrance or an agreement by which an interest is retained by the seller.  The 

Contractor and all Subcontractors warrant that they have good title to materials and supplies used by them in 

the Work, free from liens, claims or encumbrances. 

 

7.2.8 Manufacturer's Instructions:  Where installations include manufactured products, the Contractor shall comply 

with the manufacturer's applicable instructions and recommendations for installation to the extent that these 

instructions and recommendations are more explicit or more stringent than the requirements indicated in the 

Contract Documents. 

 

7.2.9 Where the Specifications or the manufacturer's instructions or warranty require that the site be visited and 

inspected by a representative of the manufacturer prior to the commencement of a particular item of Work, 

the Contractor shall ensure that said visit or inspection occurs and that the Construction Manager be given 

no less than twenty-four (24) hours’ notice of arrival of the manufacturer's representative. 

 

7.3 INSPECTION OF WORK  

7.3.1 NJ TRANSIT shall at all times have access to the Work whether it is in preparation or in progress and the 

Contractor shall provide proper facilities for such access and for inspection and testing.  NJ TRANSIT reserves 

the right, at its option, to employ the services of professional consultants for any phase of the Work as it may 

deem to be in the best interest of NJ TRANSIT.  The Contractor shall cooperate with NJ TRANSIT and these 

consultants and shall provide access to the work and facilities for inspection and testing. 

 

7.3.2 If the Specifications, the Engineer's or Construction Manager's instructions, laws, ordinances or public or 

private authority require Work to be specifically tested or approved, the Contractor so affected shall give the 

Construction Manager five (5) Calendar Days’ notice in writing of its readiness for inspection, and if the 

inspection is by an authority other than the Construction Manager, of the date fixed for such inspection.  

Inspections by the Construction Manager will be promptly made.  If such Work should be covered up or 

otherwise concealed from view without approval or consent of the Construction Manager, it must, if required 

by the Construction Manager, be uncovered for examination and recovered after the examination at the 

Contractor's expense.  There will be no extension of time to the Contract for uncovering or recovering Work. 
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7.3.3 Except as otherwise provided herein, materials and installed equipment used in the construction of the Project 

shall be adequately tested according to standards of the trade, industry or as required by NJ TRANSIT, at the 

expense of the Contractor. 

 

7.3.4 Whenever, in the Construction Manager’s opinion, the Construction Manager considers it necessary or 

advisable to insure the proper implementation of the intent of the Contract Documents, the Construction 

Manager will have authority to require special inspection or testing of the Work in addition to that required 

elsewhere in the Contract Documents, whether or not such Work be then fabricated, installed or completed.  

However, neither the Construction Manager's authority to act under this Subsection, nor any decision made 

by the Construction Manager either to exercise or not to exercise such authority, shall give rise to any duty or 

responsibility of the Construction Manager to the Contractor, Subcontractor, their agents or employees, or 

any other person performing part of the Work. 

 

7.3.5 If after commencement of the Work the Construction Manager determines that some portion of the Work 

requires special inspection, testing or approval not provided for elsewhere in the Contract Documents, the 

Construction Manager will proceed with such inspection, testing or approval under contract with a third party 

for such services, or instruct the Contractor to order such special inspection, testing or approval. If such 

special inspection or testing reveals a failure of the Work to comply (1) with the requirements of the Contract 

Documents or (2) with respect to the performance of the Work, with laws, ordinances, rules, regulations or 

orders of public authority having jurisdiction, the Contractor shall bear all costs thereof, including the 

Construction Manager's additional services made necessary by such failure; otherwise NJ TRANSIT shall 

bear such costs, and an appropriate change order will be issued. 

 

7.3.6 The Contractor shall cooperate fully with the Construction Manager and any testing company and supply 

materials for testing as required. 

 

7.3.7 All construction subcode inspections shall be performed by the DCA Bureau of Code Services. The Contractor 

shall be responsible for requesting subcode inspections, as necessary, by contacting the DCA directly.  The 

Contractor shall abide by all DCA instructions regarding subcode inspection procedures.  The Contractor must 

notify the Construction Manager of the time and date of all DCA inspections. 

 

7.4 PLANT INSPECTION  

 NJ TRANSIT may undertake the inspection of materials at the source. Manufacturing plants may be inspected 

periodically for compliance with specified manufacturing methods.  Material samples may be obtained for 

laboratory testing for compliance with materials quality requirements.  This may be the basis for acceptance 

of manufactured lots as to quality. 

 

In the event plant inspection is undertaken the Contractor shall meet the following conditions; 
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(a) NJ TRANSIT shall have the cooperation and assistance of the Contractor and the producer with 

whom it contracted for the provision of materials and equipment; 

(b) NJ TRANSIT shall have full entry at all times to such parts of the plant as may concern the 

manufacture or production of the materials being furnished; 

(c) If required by NJ TRANSIT, the Contractor shall arrange for approved office space for the use of the 

inspector; such space to be located conveniently in or near the plant; and 

(d) Adequate safety measures shall be provided and maintained. 

 

NJ TRANSIT reserves the right to retest materials which have been tested and accepted at the source of 

supply after the same have been delivered and to reject materials which, when retested, do not meet the 

requirements of the Contract Documents.  The cost of retesting in case of rejection shall be borne by the 

Contractor. 

 

7.5 INSTALLED EQUIPMENT TESTING AND TRAINING  

7.5.1 When mechanical, electrical or other equipment is installed it shall be the responsibility of the Contractor to 

operate it for a satisfactory period of time as required by the Contract Documents for proper testing of the 

equipment and instructing NJ TRANSIT operating personnel.  The Contractor shall provide, at its own expense 

fuel, power, and other items or services required for proper testing of equipment and for the period of 

instruction  The Contractor shall provide the Construction Manager with a minimum of five (5) Business Days 

prior written notice of the performance of a test.  Tests shall be conducted in the presence of NJ TRANSIT.  

The Contractor shall test results for approval by NJ TRANSIT prior to acceptance of the installation. 

 

7.5.2 The Contractor shall furnish six (6) copies of each "Operating and Maintenance Booklet" to the Construction 

Manager which shall contain not less than the following (as applicable to each trade): 

1. Manufacturer's service manuals and equipment parts list of all functional components of the system 

including control diagrams, wiring diagrams of controllers, and explanation and description of each 

system; 

2. A complete typewritten list of all items of pertinent equipment including compressors, pumps, fans, 

motors, coils, etc. with nameplate date, capacities, model numbers, lubrication charts and preventive 

maintenance schedule; 

3. Trouble shooting guides and testing instructions; 

4. Manufacturer's parts list and ordering requirements; 

5. Names, addresses and telephone numbers of all manufacturers agents, Subcontractors, supply houses, 

etc. from which replacement parts, service and operating information can be obtained; and 

6. The manuals shall be divided into indexed sections with tabs dividing sections, for A) Mechanical/HVAC, 

B) Electrical/Lighting, C) Finish Schedules. 
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7.5.3 The Contractor shall instruct NJ TRANSIT designated personnel as to the proper operation of all equipment 

and apparatus, and each of the various systems specified.  No later than two (2) weeks prior to conducting 

training sessions, the Contractor shall submit a Training Plan for the Construction Manager’s approval.  The 

Training Plan shall include the instructor’s qualifications, the proposed training schedule and an outline of the 

instructor’s lesson plan. Training session topics shall include, as a minimum, a detailed review of operating 

and maintenance procedures, spare parts, tool requirements, prescribed lubricants and fuels, hazards and 

warranties.   The Contractor shall be responsible for providing all visual aids and training materials.  The 

Contractor shall conduct the training sessions at a time and place convenient to NJ TRANSIT personnel. 

 

The Contractor, after issuing complete instructions and direction to the NJ TRANSIT designated personnel, 

shall secure from such persons a signed acknowledgment in duplicate stating that complete and 

comprehensive instructions have been received and understood.  The Contractor shall then forward the two 

copies of the signed acknowledgment to the Construction Manager for record purposes. 

 

7.6 LABORATORY TESTING AND INSPECTION  

7.6.1 General Requirements: 

NJ TRANSIT will reimburse the Contractor for the services of an independent Testing Laboratory to perform 

structural steel, reinforced concrete, soils and any other testing services required by NJ TRANSIT.  The 

Contractor shall cooperate with the laboratory to facilitate the execution of its required services.  Employment 

of the laboratory shall in no way relieve the Contractor of its obligations to either perform any other testing 

and inspection Work as required by the Contract Documents or to perform any other item of Work. 

 

7.6.2 Related Requirements: 

A. Laboratory Selection:  The Contractor shall submit the name and qualifications of three (3) 

independent testing laboratories for approval to the Construction Manager.  The Contractor shall 

solicit pricing from each prospective testing and inspection laboratory for the services requested by 

NJ TRANSIT.  The pricing information shall be submitted with the qualification submissions listed in 

Sub-article 7.6.3.  The Construction Manager will determine the best qualified laboratory. 

B. Payment:  Payment for the services described herein shall be made only for work which is actually 

performed and approved by NJ TRANSIT.  Payment shall be at the rates quoted for the services 

listed in the Special Provisions and shall be in effect from the Notice to Proceed date and for a two 

(2) year period thereafter. 

 

Rates and fees are to be based on Work performed between 8:30 a.m. and 4:30 p.m.; on Work 

days; overtime rate of 1-1/2 times the corresponding hourly rates may be applied for work performed 

after 4:30 p.m. and before 8:30 a.m.  The overtime rate shall also be applicable for weekends and 

Holidays. 
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Travel expenses for inspection and testing services rendered outside the fifty (50) mile radius of 

Newark, New Jersey shall be completely documented to the satisfaction of NJ TRANSIT.  Any out 

of town travel expenses shall be pre-approved by the Construction Manager via an estimate 

submitted by the laboratory. 

 

NJ TRANSIT will reimburse the Contractor for laboratory testing and inspection costs upon receipt 

of itemized invoices from the approved laboratory. 

 

NJ TRANSIT will pay only the amounts of the laboratory invoices, under the Allowance amount 

included by NJ TRANSIT as a Bid Item in the Contractor’s Bid Proposal.  The Allowance may be 

adjusted upward or downward at NJ TRANSIT's sole discretion, to reflect actual costs.  NJ TRANSIT 

shall pay for the initial testing only.  Should any material fail to satisfy the test requirements, the 

Contractor shall be responsible for any additional costs and delays to retest or test replacement 

material. 

 

7.6.3 Qualification of Laboratory: 

To be qualified the laboratory shall: 

 

A. Meet "Recommended Requirements for Independent Laboratory Qualification", published by 

American Council of Independent Laboratories; 

B. Meet basic requirements of ASTM E329, "Standards of Recommended Practice for Inspection and 

Testing Agencies for Concrete and Steel as Used in Construction;" 

C. Be authorized to operate in the State of New Jersey; 

D. Submit copy of report inspection of facilities made by Materials Reference Laboratory of National 

Bureau of Standards during the most recent tour of inspection, with memorandum of remedies of 

any deficiencies reported by inspection; and 

E. Have testing equipment: 

1. Calibrated at reasonable intervals by devices of accuracy traceable to either: 

a. National Bureau of Standards; or 

b. Accepted value of natural physical constants. 

 

7.6.4 Laboratory Duties: 

 

The laboratory shall promptly submit three (3) copies of a written report of each test and inspection to the 

Construction Manager for distribution.  Each report shall include: 

1. Date issued; 

2. Project title and number; 

3. Testing laboratory name, address and telephone number; 
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4. Name and signature of laboratory inspector; 

5. Date and time of sampling or inspection; 

6. Record of temperature and weather conditions; 

7. Date of test; 

8. Identification of product and specification section; 

9. Location of inspection or test; 

10. Results of tests and compliance with Contract Documents; and 

11. Interpretation of test results, when requested by the Construction Manager. 

 

7.6.5 Limitation of Authority of Testing Laboratory: 

 Laboratory is not authorized to: 

 

1. Release, revoke, alter or enlarge on requirements of Contract Documents; 

2. Approve or accept any portion of the Work; or 

3. Perform any duties of the Contractor. 

 

7.6.6 The Contractor shall: 

 

A. Cooperate with laboratory personnel, provide access to Work, and to manufacturer's operations; 

B. Secure and deliver to the laboratory adequate quantities or representational samples of materials 

proposed to be used and which require testing; 

C. Provide to the laboratory the preliminary design mix proposed to be used for concrete, and other 

materials mixes which require control by the testing laboratory; 

D. Furnish copies of products test reports as required; 

E. Furnish incidental labor and facilities: 

1. To provide access to Work to be tested; 

2. To obtain and handle samples at the Project Site or at the sources of the product to be 

tested; 

3. To facilitate inspections and tests; and 

4. For storage and curing of test samples; 

F. Notify laboratory sufficiently in advance of operations to allow for laboratory assignment of personnel 

and scheduling of tests.  NJ TRANSIT reserves the right to have materials that were not properly 

tested, removed and replaced at no additional cost to NJ TRANSIT.  When test or inspections cannot 

be performed after such notice, the Contractor shall reimburse the laboratory for laboratory 

personnel and travel expenses incurred due to Contractor's negligence; and 

G. The Contractor shall have the laboratory perform additional tests as required by    

NJ TRANSIT 
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7.7 CERTIFICATION OF COMPLIANCE  

Certain materials as specified elsewhere will be accepted on the basis of Certificates of Compliance provided 

by the Contractor stating that such materials or assemblies fully comply with the requirement of the Contract.  

The form of the Certificates of Compliance shall be approved by the Construction Manager.  

 

Materials or assemblies used on the basis of Certificates of Compliance may be sampled and tested at any 

time and if found not to be in conformity with the Contract requirements, will be subject to rejection whether 

in place or not.  The Contractor shall require the manufacturer or supplier to furnish three (3) copies of 

Certificates of Compliance with each delivery of materials, components, and manufactured items that are 

acceptable by certification.  Two (2) copies shall be furnished to the Construction Manager and one (1) copy 

shall be retained by the Contractor. 

 

Certificates of Compliance shall contain the following information: 

 

(a) Project to which the material is consigned; 

(b) Name of the Contractor to which the material is supplied; 

(c) Kind of material supplied; 

(d) Quantity of material represented by the certificate; 

(e) Means of identifying the consignment, such as label marking, seal number, manufacturer or supplier, 

and such additional information as required to make positive identification; 

(f) Date and method of shipment; 

(g) A statement that the material has been tested and found in conformity with the pertinent Contract 

requirements stated in the certificate and that test results pertaining to the material are either on file 

with the producer and available upon request or attached to the certificate; 

(h) Signature of a person having legal authority to bind the supplier; and 

(i) Signature attested to by a Notary Public. 

 

The Construction Manager will not make any payments relative to materials specified to be accepted on the 

basis of Certificates of Compliance  until the Contractor provides an acceptable Certificate of Compliance. 

 

A Certificate of Compliance shall not be construed as a waiver of NJ TRANSIT's right to test the material or 

assemblies supplied. 

 

7.8 NON-CONFORMING WORK AND MATERIALS  

7.8.1 Materials or Work found to be defective, or not in strict conformity with the requirements of the Contract 

Documents, or defaced or damaged through the acts or omissions of a Contractor or its Subcontractors, or 

through action of fire, weather, vandalism or other causes, shall be removed immediately and new materials 

or Work substituted therefor to the satisfaction of the Construction Manager without delays by the Contractor 
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involved and at its sole cost and expense.  Under no circumstances shall the Contractor be entitled to an 

extension of time for correcting defective Work. 

 

7.8.2 Should the Construction Manager determine that Work, including Work of an administrative nature, is not in 

conformance with the requirements of the Contract Documents, the Construction Manager will issue a Non-

Conformance Notice (NCN).  The NCN shall state the Work or material which is non-conforming and establish 

a reasonable time period for correcting the non-conforming Work or material.  Should the Contractor fail to 

correct, repair or replace the non-conforming Work or material in a timely manner, NJ TRANSIT may take 

such actions as NJ TRANSIT deems necessary to protect NJ TRANSIT’s and the public’s interest, including 

but not limited to,  withholding payments, suspending all or a portion of the Work, terminating the Contract for 

Default, denying future prequalification or Subcontractor approvals, and/or suspending or debarring the 

Contractor from bidding on future NJ TRANSIT contracts.   

 

7.8.3 No previous inspection or certification shall be held as an acceptance of defective Work or materials or to 

relieve the Contractor from the obligation to furnish sound materials and to perform good satisfactory Work.  

The Engineer shall be the final judge of the materials and Work furnished. 

 

7.8.4 The Contractor shall be given every opportunity to correct defective or damaged Work; however, if the 

Contracting Officer deems it inexpedient to have the Contractor correct Work damaged or done not in 

accordance with the Contract, the difference in value between such Work and that specified, as determined 

by the Contracting Officer, together with the cost and expense of correcting the Work, shall be deducted from 

the Contract Price. 

 

7.9 WARRANTY AGAINST DEFECTIVE WORK  

7.9.1 In addition to other warranties set out elsewhere in this Contract, the Contractor warrants that Work performed 

under this Contract conforms to the Contract requirements and is free of defect of equipment, material or 

design furnished, or workmanship performed by the Contractor or its Subcontractors or suppliers at any tier.  

Such warranty shall continue for a period of one (1) year from the date of Acceptance of the Work.  Under this 

warranty, the Contractor shall remedy at its own expense any such failure to conform or any such defect.  In 

addition, the Contractor shall remedy at its own expense damage to NJ TRANSIT owned or controlled real or 

personal property, when that damage is the result of the failure of the Contractor or its Subcontractors or 

suppliers at any tier to conform to contract requirements or any such defect of equipment, material, 

workmanship, or design.  The Contractor shall also restore Work damaged in fulfilling the terms of this clause.  

The Contractor's warranty with respect to Work repaired or replaced hereunder will run for one (1) year from 

the date of the acceptance by NJ TRANSIT of such repair or replacement. 

 

7.9.2 NJ TRANSIT shall notify the Contractor in writing within a reasonable time after the discovery of failure, defect, 

or damage.  Should the Contractor fail to remedy failure, defect or damage described in the first paragraph of 
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this Article within a reasonable time after receipt of notice thereof, NJ TRANSIT shall have the right to replace, 

repair, or otherwise remedy such failure, defect, or damage at the Contractor's expense. 

 

7.9.3 In addition to the other rights and remedies provided by this clause, Subcontractor's, manufacturers', and 

suppliers' warranties, expressed or implied, respecting Work and materials shall, at the direction of the 

Contracting Officer, be enforced by the Contractor for the benefit of NJ TRANSIT.  In such case if the 

Contractor's warranty under the first paragraph of this Article has expired, a suit directed by NJ TRANSIT to 

enforce a Subcontractor's, manufacturer’s or supplier's warranty shall be at the expense of NJ TRANSIT.  The 

Contractor shall obtain warranties which the Subcontractors, manufacturers, or suppliers would give in normal 

commercial practice. 

 

If directed by the Contracting Officer, the Contractor shall require any such warranties to be executed in writing 

to NJ TRANSIT. 

 

7.9.4 Notwithstanding other provisions of this Article, unless such a defect is caused by the negligence of the 

Contractor or its Subcontractors or suppliers at any tier, the Contractor shall not be liable for the repair of 

defects of material or design furnished by NJ TRANSIT nor for the repair of damage which results from any 

such defect in NJ TRANSIT furnished material or design. 

 

7.9.5 The warranty specified herein shall not limit NJ TRANSIT's rights under Article 13.3, COMPLETION AND 

FINAL ACCEPTANCE. 

 

8. EXCAVATION AND DIFFERING SITE CONDITIONS 

8.1 UNCLASSIFIED EXCAVATION 

Unless otherwise provided elsewhere in this Contract, excavation Work shall be considered unclassified 

excavation and shall consist of the removal of earth, rock, abandoned utilities, foundations and all other 

materials encountered of whatever nature. 

 

8.2 MEASUREMENT OF PAY LIMITS FOR EXCAVATION 

The method of measurement and establishment of pay limits for additions or deductions for excavation shall 

be as follows: 

 

 Basement Excavations:  Pay limit for excavation shall be in accordance with cross sections limited by vertical 

parallel planes extending twenty-four (24) inches outside of foundation walls shown on Contract Drawings, 

and horizontal plane along bottom of basement concrete slab or footings. 

 

Pipelines and Encased Utilities:  Pay limit for trench excavation shall be limited to width of thirty-six (36) inches 

or the largest diameter of pipe barrel plus twenty-four (24) inches, whichever is greater and depth at bottom 
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of pipe barrel.  When rock is encountered, the Contractor shall excavate to six (6) inches below bottom of pipe 

barrel.  A six (6) inch compacted granular fill for the pipe shall be provided by the Contractor.  No additional 

payment will be made for this additional excavation of six (6) inches and the granular fill. 

 

Encased Electrical Conduit, Steam Transmission Lines, Unformed Foundation Footings:  Width and depth of 

trench shall be limited to same width and elevations of structure shown on Contract Drawings. 

 

Where unsuitable foundation material is encountered, the Contractor shall excavate to elevations as directed 

by the Construction Manager.  Unit prices for additional excavation and replacement with approved 

compacted granular fill, if stated in the Contractor’s Bid Proposal, shall be used as a basis for additional 

payment by NJ TRANSIT. 

 

8.3 SOIL BORINGS  

Where data pertaining to test pits, test borings, or any like information are given, by Drawings or in writing, 

they are for general information only and shall not relieve the Contractor from the responsibility for making 

such investigations as may have been necessary to insure that the Contractor’s Bid Proposal was based on 

actual conditions. 

 

8.4 DIFFERING, LATENT OR UNUSUAL SITE CONDITIONS 

8.4.1 The Contractor shall not proceed with the Work at the site until it has satisfied itself that the topographic data 

in the Contract Documents are correct. 

 

8.4.2 Should the Contractor encounter subsurface and latent conditions at the site materially differing from those 

shown on the plans or indicated in the Specifications (Type l), it shall immediately give notice to the 

Construction Manager of such conditions before they are disturbed.  NJ TRANSIT will thereupon promptly 

investigate the conditions, and if it finds that they materially differ from those shown on the plans or indicated 

in the Specifications, it will promptly make such changes in the plans and/or Specifications as it may find 

necessary.  Any increase or decrease of cost and time of completion resulting from such change shall be 

adjusted in the manner provided in Article 3.1, Contract Changes. 

 

8.4.3 The Contractor shall promptly, and before such conditions are disturbed, notify the Construction Manager in 

writing of any other unknown physical conditions at the site, (Type ll) of an unusual nature, differing materially 

from those ordinarily encountered and generally recognized as belonging in Work of the character provided 

for in this Contract.  NJ TRANSIT shall promptly investigate the conditions, and if it finds that such conditions 

do materially so differ that they could not have been discovered by the Contractor through employing the high 

standard of care required in the Contractor's pre-bid investigations and that they cause an increase or 

decrease in the Contractor's cost of, or the time required for, performance of any part of the Work under this 

Contract, an equitable adjustment shall be made in accordance with Article 3.2. 
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8.4.4 No claim of the Contractor under this Article shall be allowed unless the Contractor has given the written 

notice required above. 

 

8.4.5 No claim by the Contractor for an equitable adjustment hereunder shall be allowed if asserted after substantial 

completion under this Contract. 

 

8.4.6 The Contractor waives its right of claim if it disturbs the condition prior to submitting notice to the Construction 

Manager and before the Contracting Officer acts thereon. 

 

8.5 ARCHEOLOGICAL FINDINGS  

When the Contractor's excavating operations encounter prehistoric remains or artifacts of historical or 

archeological significance, the operations shall be temporarily discontinued in that area.  NJ TRANSIT will 

consult archeological authorities and determine the disposition of the remains or artifacts.  The discontinuance 

of the Work shall be governed by Article 2.3, SUSPENSION OF WORK. 

 

9. INDEMNIFICATION AND LIABILITY 

9.1 INDEMNIFICATION; RISKS ASSUMED BY THE CONTRACTOR  

9.1.1 The Contractor shall defend, indemnify and save harmless the State of New Jersey, NJ TRANSIT, the 

USDOT, the FTA (if the Contract is in whole or part federally funded) and their officers, employees, servants 

and agents from all suits, actions, or claims of any character including, but not limited to, expenditures and 

costs of investigations, hiring of witnesses, court costs, counsel fees, settlements, judgments or otherwise, 

brought because of any injuries or damage received or sustained by any person, persons, or property on 

account of the operations of said Contractor or its Subcontractors in the performance of the Work specified in 

this Contract; or on account of or in consequence of any neglect in safeguarding the Work as specified in this 

Contract; or because of any act or omission, neglect, or misconduct of said Contractor or its Subcontractors 

in the performance of the Work specified in this Contract; or from any claims or amounts arising or recovered 

under the Worker's Compensation Act, or any other law, ordinance, order, or decree. So much of the money 

due the said Contractor under and by virtue of this Contract as may be considered necessary by NJ TRANSIT 

for such purpose may be retained for the use of NJ TRANSIT; except that money due to the Contractor will 

not be withheld when the Contractor produces satisfactory evidence that it is adequately protected by public 

liability and property damage insurance. NJ TRANSIT will, as soon as practicable after a claim has been made 

against it, give written notice thereof to the Contractor along with full and complete particulars of the claim.  If 

the suit is brought against NJ TRANSIT, NJ TRANSIT will immediately forward to the Contractor every claim, 

demand, complaint, notice, summons, pleading or other process received by NJ TRANSIT or its 

representatives.  NJ TRANSIT shall have the right, but not the obligation, to participate, to the extent it deems 

appropriate, in the defense of the matter and must concur in the terms of any settlement or other voluntary 

disposition of the matter.  In the defense of any such claims, demands, suits, actions and proceedings, the 
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Contractor shall not raise or introduce, without the express written permission in advance of the Attorney 

General of the State of New Jersey, any defense involving in any way the immunity of NJ TRANSIT or the 

State of New Jersey, the jurisdiction of the tribunal over NJ TRANSIT or the State of New Jersey, or the 

provisions of any statutes respecting suits against NJ TRANSIT or the State of New Jersey. 

 

9.1.2 The Contractor assumes the following distinct and several risks, whether they arise from acts or omissions 

whether negligent or not of the Contractor, its Subcontractors, suppliers, employees, agents, and others 

working for the Contractor on the Project, of NJ TRANSIT or of third persons, or from any other cause, and 

whether such risks are within or beyond the control of the Contractor, excepting only risks which arise from 

solely affirmative acts performed by NJ TRANSIT subsequent to the execution of the Contract with actual and 

willful intent to cause the loss, damage, and injuries described in Paragraphs (a) and (b) below: 

 

(a) Risks of Loss or Damage to the Construction:  Until completion of all Work and the acceptance of 

the Project by NJ TRANSIT, the Contractor shall have the charge and care of the Work and of the 

materials to be used therein, whether permanent or temporary, including materials for which it has 

received partial payment and shall take every precaution against injury or damage to any part 

thereof by the action of the elements or from any other cause, whether arising from the execution 

or from the non-execution of the Work.  The Contractor shall rebuild, repair, restore, and make good 

all injuries or damages to any portion of the Work occasioned by any of the above causes before 

acceptance and shall bear the expense thereof.  However, the Contractor shall not assume the risk 

for damage to the Work due to acts of war. 

 

Where necessary to protect the Work or materials from damage the Contractor shall in furtherance 

of the above Paragraph, but not by way of limitation, at its expense, provide suitable drainage for 

the Project and erect such temporary structures as are necessary to protect the Work or materials 

from damage.  The risks for failure to take such actions are assumed by the Contractor. 

 

In case of suspension of Work from any cause whatever, the Contractor shall continue to be 

responsible for the Project as provided above and shall take such precautions as may be necessary 

to prevent damage to the Project, shall provide for drainage and shall erect necessary temporary 

structures, signs or other facilities.  During such period of suspension of Work, the Contractor shall 

properly and continuously maintain in an acceptable growing condition living material in newly 

established plantings, seedings, and soddings furnished under this Contract, and shall take 

adequate precautions to protect new tree growth and other important vegetative growth against 

injury.  If ordered by NJ TRANSIT, the Contractor shall properly store during such suspension of 

Work materials which have been partially paid for by NJ TRANSIT or which have been furnished by 

NJ TRANSIT.  Such storage by the Contractor shall be on behalf of NJ TRANSIT. NJ TRANSIT 

shall at all times be entitled to the possession of such materials, and the Contractor shall promptly 
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return the same to the site of the Work when requested.  The Contractor shall not dispose of any of 

the materials so stored except on written authorization from NJ TRANSIT.  The Contractor shall be 

solely responsible for the loss of or damage to such materials. 

 

(b) Risk of Loss to Property in Performing the Work:  The risk of loss or damage to any property of the 

Contractor, and of claims made against the Contractor or NJ TRANSIT for loss or damage to any 

property of Subcontractors, supplier, workmen, and others performing the work, and to lessors, 

occurring at any time prior to completion of removal of such property from the construction site or 

NJ TRANSIT's premises, or the vicinity thereof shall be borne by the Contractor. 

 

9.1.3 Neither the acceptance of the Project by NJ TRANSIT nor the making of final payment shall release the 

Contractor from its obligations under this Article.  Moreover, neither the enumeration in this Subparagraph nor 

the enumeration elsewhere in this Contract of particular risks assumed by the Contractor or of particular claims 

for which it is responsible shall be deemed:  (a) to limit the effect of the provisions of this Article or of any other 

provision of this Contract relating to such risks or claims; (b) to imply that it assumes or is responsible for risks 

or claims only of the type enumerated in this Article or in any other provision of this Contract; or (c) to limit the 

risks which it  would assume or the claims for which it would be responsible in the absence of such 

enumerations. 

 

9.1.4 The Contractor expressly understands and agrees that insurance protection required by the Contract, or 

otherwise provided by the Contractor, shall in no way limit the Contractor's responsibility to defend, indemnify, 

and save harmless NJ TRANSIT and the State as herein provided.   

 

9.2 INSURANCE  

 The Contractor shall and shall require its Subcontractor(s) to procure and maintain until the issuance of the 

Final Certificate of Payment, the types of insurance specified below: 

 

9.2.1 Fire Insurance and Extended Coverage (Builder's Risk): 

 The Contractor shall procure  and maintain "All Risk" Builder's Risk insurance coverage, including terrorism 

coverage, for one hundred percent (100%) of the Construction value upon the facility or facilities on which 

the Work is to be executed or which is to be constructed, and shall also cover materials, equipment, and 

supplies of all kinds incident to the construction of said facility or facilities, in temporary structures, or on 

vehicles, or in the open. 

 

9.2.2 Workers' Compensation Insurance: 

The Contractor shall procure and shall maintain during the life of this Contract, Workers' Compensation 

Insurance, as required by applicable State law, for all of its employees to be engaged in Work at the site of 

the Project under this Contract and, in case any such work is subcontracted, the Contractor shall require 
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the Subcontractor similarly to provide Workers' Compensation Insurance for all of the latter's employees to 

be engaged in such Work unless such employees are covered by the protection afforded by the Contractor's 

Workers Compensation Insurance.  In case any class of employees on the Project under this Contract is 

not protected under the Workers' Compensation Statute, the Contractor shall provide and shall cause each 

Subcontractor to provide employer's liability insurance for the protection of such of its employees as are not 

otherwise protected.  Limits of Employer Liability are as follows: 

Employer’s Liability 

 

Bodily Injury by Accident $1,000,000 each accident 

Bodily Injury by Disease $1,000,000 each employee 

Bodily Injury by Disease $1,000,000 policy limit 

 

9.2.3 Commercial General Liability Insurance: 

The Contractor shall, and shall require its Subcontractor(s), to procure and maintain, during the life of this 

Contract, Commercial General Liability Insurance using ISO Occurrence Form CG0001 10/93 or equivalent.  

The policy shall provide a minimum amount of $2,000,000 each occurrence, $2,000,000 personal and 

advertising injury, $4,000,000 general aggregate and $4,000,000 products completed operations 

aggregate.     

Coverage provided under this liability policy shall be on an occurrence basis and shall include, but not be 

limited to, bodily injury and property damage coverage including products liability/completed operations 

coverage, premises operations liability, blanket contractual liability, personal injury liability, independent 

contractors liability, mobile equipment, damage from explosion, collapse and underground hazards, and 

cross liability and severability of interests clause.  Additional insured endorsement CG2026 11/85, CG 2010 

11/85 or CG 2010 10/93 (but only if modified to include both ongoing and completed operations) naming 

NJ TRANSIT, the State of New Jersey, and the Indemnified Parties and coverage must apply on a primary 

and non-contributory basis.  The policy shall allow the Contractor to waive its and its insurer’s rights of 

subrogation.  There shall be no coverage exceptions for property containing or adjacent to railroad facilities 

or other transportation facilities. 

 

The Contractor shall furnish completed operations insurance written to the limits stipulated herein for 

Commercial General Liability Insurance.  Coverage shall be required and maintained in force for a minimum 

of three (3) years following acceptance of the overall Contract, regardless of any beneficial occupancy by 

NJ TRANSIT during the Contract term. 

 

9.2.4  Umbrella Liability Insurance 

  The Contractor shall, and shall require its Subcontractors, to procure and maintain umbrella liability 

insurance with a minimum limit of $8,000,000 per occurrence and in the aggregate; coverage must follow 
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from above underlying Commercial General Liability, Business Automobile Liability and Employer’s Liability 

policies. 

 

9.2.5  Automobile Liability Insurance 

The Contractor shall, and shall require its Subcontractor(s), to procure and maintain during the life of the 

Contract, Automobile Liability Insurance applicable to all owned, non-owned, hired or leased vehicles with 

a minimum of $1,000,000 combined single limit per accident for bodily injury and property damage liability.  

This policy shall name NJ TRANSIT and the State of New Jersey as  a stipulated additional insured. 

 

9.2.6 Asbestos Abatement Liability –If applicable, the Contractor or whoever is performing the removal of any 

Asbestos Containing Material {ACM} shall maintain throughout the entire period of their performance under 

this Contract Asbestos Abatement Liability Insurance in the amount of $2,000,000 per loss and $2,000,000 

in the aggregate.  The Contractor or whoever is responsible for transporting and disposing of the {ACM} 

shall maintain throughout the entire period of their performance under this Contract Transportation Pollution 

Coverage {Form MCS90} in the amount of $2,000,000 or statutory minimum whichever is greater. 

 

9.2.7 Contractor’s Pollution Liability Insurance  

 The Contractor and any Subcontractor performing construction and/or environmental remediation Work 

must procure and maintain through the life of the Contract, Contractor’s Pollution Liability Insurance, 

including lead abatement if required, covering the liability arising out of any sudden and non-sudden 

pollution or impairment of the environment, including bodily injury, property damage, clean-up costs and 

defense that arise from the Work performed by the Contractor or its Sub-Contractor(s).  Coverage under 

this policy shall have limits of liability with a minimum of $5,000,000 per occurrence and shall be on an 

occurrence basis.  The policy shall name NJ TRANSIT and the State of New Jersey as an additional insured.  

Transport of any hazardous waste generated under this Contract shall require Hazardous Waste Haulers 

Insurance (MCS90) in an amount of $5,000,000 per occurrence or statutory minimum, whichever is greater. 

 

9.2.8 The Contractor and its Subcontractor(s) shall, at its own expense, carry all insurance which may be required 

to provide the necessary protection against loss or damage to any property of the Contractor or to any 

property of Subcontractors, suppliers, workmen, and others performing the Work and to lessors, which 

insurance shall contain a waiver of any right of subrogation against NJ TRANSIT. 

 

9.2.9 The insurance required herein shall provide adequate protection for the Contractor and its Subcontractors, 

respectively, against damage claims which may arise from operations under this Contract, whether such 

operations be by the insured or by anyone directly or indirectly employed by the Contractor and, also against 

any of the special hazards which may be encountered in the performance of this Contract. 
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9.2.10  The insurance policies must be written by good and solvent insurance companies authorized to do business 

in New Jersey with an A.M. BEST Insurance Rating of “A-” or better or by such other companies acceptable 

to NJ TRANSIT in its sole discretion. 

 

9.2.11       The Contractor shall furnish NJ TRANSIT with two (2) copies of all Certificates showing the types, amount, 

class of operations covered, effective dates, and dates of expiration of policies.  The policies evidencing 

required insurance shall contain an endorsement to the effect that cancellation or any material change in 

the policies adversely affecting the interests of NJ TRANSIT in such insurance shall not be effective for less 

than thirty (30) Calendar Days after written notice thereof to NJ TRANSIT.  Evidence of such endorsement 

must be contained in the certificate of insurance.  If requested by NJ TRANSIT, the Contractor shall also 

provide copies of the insurance policies covered by the certificate.  The Contractor shall not commence 

Work under this Contract until it has obtained the insurance required under this Paragraph and such 

insurance has been approved by the Contracting Officer, nor shall the Contractor allow any Subcontractor 

to commence Work on its subcontract until the insurance required of the Subcontractor has been so 

obtained and approved. 

 

If the insurance provided by the Contractor or any of its Subcontractor(s) fails to comply with the 

requirements listed herein, or if the Contractor or its Subcontractor(s) fails to maintain such insurance, then 

NJ TRANSIT maintains the right to stop Work until proper evidence is provided. 

 

9.2.12 The cost of providing the required insurance shall be included under the Bid Item "Mobilization" whenever 

such a Bid item is listed in the Contractor’s Bid Proposal.  If no such item is listed then the cost shall be 

considered included under the total lump sum Bid amount or allocated within the unit prices that sum to the 

total Bid price. 

 

9.2.13 Railroad Protective Comprehensive General Liability Insurance: 

Should it be required, NJ TRANSIT will provide Railroad Protective Comprehensive General Liability 

Insurance coverage for this Contract. 

 

9.3 LIMITATIONS OF LIABILITY  

In no event, whether under the provisions of this Contract, as a result of breach of Contract, tort (including 

negligence) or otherwise, shall NJ TRANSIT, the State, or USDOT, be liable to the Contractor for special, 

consequential, incidental or penal damages including, but not limited to, loss of profit or revenues, loss of 

rental value for Contractor owned equipment, damages to associated equipment, additional risk, cost of 

capital or interest of any nature (whether characterized as damages for the retention of money, an increase 

in the cost of performance, a penalty, or otherwise). 
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9.4 NO THIRD PARTY BENEFICIARIES 

It is specifically agreed between the parties executing this Contract that it is not intended by any of the 

provisions of any part of the Contract to create the public or any member thereof a third party beneficiary 

hereunder, or to authorize anyone not a party to the Contract to maintain a suit for personal injuries or property 

damage pursuant to the terms or provisions of the Contract. 

 

It is the further intent of NJ TRANSIT and the Contractor in executing this Contract that no individual, firm, 

corporation or any combination thereof, which supplies materials, labor, services or equipment to the 

Contractor for the performance of the Work becomes thereby a third party beneficiary of this Contract.   Any 

such individual, firm, corporation or combination thereof, has no right to bring an action in the courts of this 

State against the State or NJ TRANSIT, by virtue of this lack of standing and also by virtue of the provisions 

of the New Jersey Contractual Liability Act, N.J.S.A. 59:13-1, et seq. 

 

9.5 PERSONAL LIABILITY OF PUBLIC OFFICIALS  

In carrying out the provisions of the Contract, or in exercising power or authority granted to them by or within 

the scope of the Contract, there shall be no liability upon any NJ TRANSIT employee, either personally or as 

officials of the State, as in all such matters they act solely as agents and representatives of the State. 

 

9.6 INTELLECTUAL PROPERTY  

 If the Contractor uses any design, device or materials covered by letters, patent or copyright, it shall provide 

for such use by suitable agreement with the owner of such patented or copyrighted design, device or material.  

The Contract Price, without exception, shall include all royalties or costs arising from the use of such design, 

device or materials in any way involved in the Work.  The Contractor shall defend, indemnify and save 

harmless the State, USDOT, NJ TRANSIT, and their officers, agents, servants, and employees from any and 

all claims for infringement by reason of the use of such patented or copyrighted design, device or materials 

or any trademark or copyright in connection with Work agreed to be performed under this Contract, and shall 

defend and indemnify the State, USDOT, NJ TRANSIT, and their officers, agents, servants, and employees, 

for any cost, expense or damage which it or they may be obliged to pay by reason of such infringement at 

any time during the prosecution of the Work or after completion of the Work. 

 

9.7 ENVIRONMENTAL COMPLIANCE AND LIABILITY 

9.7.1 The Contractor shall conduct all activities in compliance with all applicable federal, state and local laws, rules, 

regulations and permits designed to prevent or control the discharge of substances into the land, water and 

air and to protect individual health and safety.  The Contractor will indemnify, hold harmless and defend NJ 

TRANSIT, the State of New Jersey, their directors, officers, employees, agents and assigns from and against 

any and all suits, actions, proceedings, costs, fines, penalties and claims arising from or alleged to have arisen 

from its violation of any such environmental, health or safety laws, rules, regulations or permits whenever 

such suits, actions, claims or proceedings shall be commenced, or whenever such costs are accrued, except 
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for any violations, if any, at the NJ TRANSIT facility existing prior to the Contractor's activities.  The Contractor 

shall take reasonable and necessary precautions to prevent the discharge of hazardous substances, including 

asbestos and petroleum products, onto NJ TRANSIT property or into the environment, including the air.  

Failure to comply will be considered grounds for default, and NJ TRANSIT may terminate the Contract in 

accordance with Article 2.5, TERMINATION FOR CAUSE.  The indemnification obligations hereunder shall 

survive the completion or termination of this Contract. 

 

9.7.2 No later than two (2) weeks after the Notice to Proceed for this project, the Contractor shall supply to NJ 

TRANSIT a set of MSDS for any and all chemicals, materials or substances intended for use in the completion 

of the Project that are covered by reference or definition by the OSHA Hazard Communication Standard 

(hereinafter HCS) and/or the New Jersey Worker and Community Right-to-Know Act, N.J.S.A. 34:5A-1 et seq.  

The chemical name and Chemical Abstract Service (hereinafter CAS) number must be provided for all 

hazardous substances and for the five most predominant ingredients.  If this information is not available on 

the MSDS, the information must be provided under separate cover when the MSDS is submitted.  The 

Contractor shall also supply to NJ TRANSIT a copy of its written hazard communication program as defined 

by the OSHA-HCS and the New Jersey Worker and Community Right-to-Know Act, N.J.S.A. 34:5A-1 et seq. 

 

9.7.3 In addition to supplying NJ TRANSIT with the MSDS, the Contractor shall obtain the expressed written 

approval of NJ TRANSIT to use any chemicals with a flammability or reactivity hazard classification of 2, 3, or 

4 as defined by the National Fire Protection Association Standard NFPA704. 

 

9.7.4 During the performance of this contract, the Contractor shall take any and all necessary precautions to ensure 

that personnel and property of NJ TRANSIT, the Contractor, third parties, and the general public are not 

exposed to physical or health hazards from any of the aforementioned chemicals, materials and substances.  

In addition, the aforementioned chemicals, materials and substances shall be labeled with the chemical name 

and CAS number of all hazardous substances including the five most predominant ingredients in accordance 

with the requirements of OSHA-HCS and the New Jersey Worker and Community Right-to-Know Act. 

 

9.7.5 In the event the Contractor obtains any new information pertaining to the aforementioned chemicals, materials 

and substances during the performance of the Work on this contract, the Contractor shall immediately make 

that information available to NJ TRANSIT. 

 

9.7.6 The Contractor's format shall meet the requirements of OSHA-HCS.  Alternative formats may be accepted 

provided they meet the requirements of the OSHA-HCS and New Jersey Worker and Community 

Right-to-Know Act. 
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10. ETHICAL REQUIREMENTS 

10.1 COVENANT AGAINST CONTINGENT FEES 

The Contractor warrants that no person or selling agency has been employed or retained to solicit or secure 

this Contract upon an agreement or understanding for a commission, percentage, brokerage, or contingent 

fee, except bona fide employees or bona fide established commercial or selling agencies maintained by the 

Contractor for the purpose of securing business.  For breach or violation of this warranty, NJ TRANSIT shall 

have the right to annul this Contract without liability and in its discretion to deduct from the Contract Price, or 

otherwise recover, the full amount of such commission, percentage, brokerage or contingent fee. 

 

10.2 OFFICIALS NOT TO BENEFIT  

10.2.1 Interest of Members of Congress:  No member of or delegate to the Congress of the United States shall be 

admitted to any share or part of this Contract or to any benefit arising therefrom. 

 

10.2.2 Interest of Public Officials:  No member, officer or employee of NJ TRANSIT or the State shall have any 

interest, direct or indirect, in this Contract or the proceeds thereof.  No former member, officer or employee of 

NJ TRANSIT who, during that person’s tenure, had a direct, substantial involvement with matters that are 

related to this Contract, shall have any interest, direct or indirect, in this Contract or the proceeds thereof. 

 

10.3 GRATUITIES  

10.3.1 The Contracting Officer may, by written notice to the Contractor, terminate the right of the Contractor to 

proceed under the Contract if it is found, after notice and hearing, that gratuities (in the form of entertainment, 

gifts or otherwise) were offered or given by the Contractor, or any agent or representative of the Contractor, 

to any officer, agent or employee of NJ TRANSIT with a view toward securing a contract or securing favorable 

treatment with respect to the performance of such Contract; provided that the existence of the facts upon 

which NJ TRANSIT makes its findings may be reviewed in any competent court. 

10.3.2 In the event this Contract is terminated as provided in the preceding Paragraph, NJ TRANSIT shall be entitled 

to pursue the same remedies against the Contractor as it could pursue in the event of a breach of the Contract 

by the Contractor. 

 

10.4           NJ TRANSIT CODE OF ETHICS FOR CONTRACTORS  

 

                  A.)  General 

                               1.)    NJ TRANSIT considers the maintenance of public trust and confidence critical to its proper 

functioning. Contractors of NJ TRANSIT must avoid all situations where proprietary or financial interest, or 

the opportunity for financial gain, could lead to the favored treatment of any organization or individual.  

Contractors must also avoid circumstances and conduct which may not constitute actual wrongdoing, or 

conflict of interest, but might nevertheless constitute the appearance of questionable behavior to the general 

public, thus compromising the integrity of NJ TRANSIT.  For the purposes of this Article only, NJ TRANSIT 
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shall be deemed to include any person contracting with NJ TRANSIT to perform services on the 

Project.  All Contractors must comply with NJ TRANSIT's Code of Ethics contained in this Article. 

 

                      2.)      This policy is based upon the principles established in the New Jersey Conflicts of Interest Law 

(N.J.S.A. 52:13 D-12et seq.) and the regulations promulgated by the New Jersey State Ethics Commission 

thereunder, as well as the Plain Language Guide to Ethical Business Conduct for Companies Transacting 

Business with the State of New Jersey, promulgated by the New Jersey Department of the Treasury. 

 

                      3.)       This Code of Ethics for Vendors shall be deemed to be a substantial and integral part of every 

NJ TRANSIT Invitation for Bid (IFB), Request for Proposal (RFP) and contract 

 

                      4.)       This policy is intended to augment, not to replace, existing law, regulations, administrative 

orders and the current Uniform Ethics Code. 

                       

                  B.)  NJ TRANSIT Code of Ethics for Contractors 

                               1.)        Gifts, Gratuities And Favors 

                                           a.)      The Contractor shall not, either directly or indirectly, pay, offer to pay, or agree to pay 

any amount of money, fee, commission, compensation, gift, gratuity or other thing of value of any kind to any 

NJ TRANSIT Board Member or employee or to any member of their immediate family, or to any partnership, 

firm or corporation with which any such Board Member or employee is employed or associated, or in which 

(s)he has an interest within the meaning of N.J.S.A. 52:13D-13g. 

 

                                           b.)      The Contractor shall not give or offer any NJ TRANSIT Board Member, or employee or 

their immediate family member any amount of money, gift, loan, or other thing of value regardless of whether 

it might be reasonably inferred that such amount of money, gift, loan, service or other thing of value was given 

or offered for the purpose of influencing the Board Member or employee in the discharge of his or her official 

duties.  In addition, Board Members, employees and their immediate family are not permitted to accept 

breakfasts, lunches, dinners, alcoholic beverages, tickets to entertainment and/or sporting events, wagers or 

other items or consideration.  A Contractor may not “wine and dine” NJ TRANSIT Board Members, employee 

or their immediate family. 

 

                                           c.)      NJ TRANSIT Board Members and employees may not accept any food or beverages 

from any vendor with the exception of coffee, tea, soda, Danish, chips, pretzels, donuts or similar snacks, 

which may be provided to all attendees at a conference, seminar or business meeting. If food other than the 

above is provided (e.g., sandwich, pizza or a meal), the Board member or employee must pay the cost for the 

meal. 
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                                           d.)      Any questions as to what is or is not acceptable or what constitutes proper conduct for 

an NJ TRANSIT Board Member or employee, and any solicitation of gifts, consideration or items of value by 

or on behalf of a NJ TRANSIT Board Member or employee, should be referred to: 
Chief Ethics Officer 

NJ TRANSIT 
One Penn Plaza East, 8th Floor 

Newark, NJ 07105-2246 
 (973) 491-8820 

 

                               2.)        Solicitation by NJ TRANSIT Board Member or employee: 

                                           A Contractor shall immediately report in writing the solicitation of any fee, commission, 

compensation, gift, gratuity or other thing of value by a NJ TRANSIT Board Member or employee, to NJ 

TRANSIT's Chief Ethics Officer, the New Jersey Attorney General and the State Ethics Commission. 

 

                               3.)        Business, commercial or entrepreneurial relationship: 

                                           Whether or not pursuant to employment, contract or other agreement, expressed or implied, 

a Contractor shall not, directly or indirectly, undertake any private business, commercial or entrepreneurial 

relationship with, or sell any interest in such vendor to any NJ TRANSIT Board Member or employee having 

any duties or responsibilities in connection with the purchase, acquisition or sale of any property or services 

by or to NJ TRANSIT or with any person, firm or entity with which (s)he is employed or associated or in which 

(s)he has an interest within the meaning of N.J.S.A. 52:13D-13g. Any relationships subject to this provision 

shall be reported in writing forthwith to NJ TRANSIT’s Chief Ethics Officer. 

 

 

                               4.)        General Standards: 

                                           a.)      A Contractor shall not influence, or attempt to influence or cause to be influenced, any 

NJ TRANSIT Board Member or employee in his/her official capacity in any manner which might tend to impair 

the objectivity or independence of judgment of any Board Member or employee. 

                                           b.)      A Contractor shall not request, influence, or attempt to request, influence or cause to be 

requested or influenced, any NJ TRANSIT Board Member or employee to use, or attempt to use, his/her 

official position in any manner to secure unwarranted privilege or advantage for the Consultant or any other 

person. 

                               5.)        Protected/Confidential Information: 

                                           a.)      A Contractor may not profit, directly or indirectly, from the use of any secret or confidential 

NJ TRANSIT information, knowledge or data that has been illicitly disclosed. 

                                           b.)      A Contractors and their employees may not use any secret or confidential NJ 

TRANSIT information, knowledge or data for any purposes other than complying with their contractual 

obligations to NJ TRANSIT. 

                               6.)        Intellectual Property: 

                                           A Consultant may not use NJ TRANSIT branding, logo or any promotional or marketing 

materials without prior written approval from the NJ TRANSIT Communications Department. 
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                               7.)        Employment Offers: 

                                           a.)      Current State Employees/Future Employment:  If a vendor offers a job to a NJ TRANSIT 

employee, with whom they have direct and substantial contact, such offer or solicitation must be immediately 

disclosed to management and the Chief Ethics Officer. Please also note that NJ TRANSIT employees must 

secure prior approval for secondary employment. Depending on the vendor relationship with the employee, 

the vendor employment offer may be disapproved, and the NJ TRANSIT employee could be screened from 

taking any official action with respect to the particular vendor contracts, applications, or matters in the future. 

 

                                           b.)      Former State Employees:  After leaving NJ TRANSIT, employees are under a lifetime 

ban against the use or provision of information not generally available to the public acquired during their 

employment. Additionally, former employees are prohibited from representing or assisting a vendor 

concerning a particular contract or other matter if they were substantially and/or directly involved in that 

particular contract or other matter while employed by NJ TRANSIT. 

 

                               8.)        Failure to Comply: 

                                           A Consultant’s failure to comply with this policy may result in termination of the contract or 

debarment pursuant to N.J.A.C. 16:72-5.2. Additionally, violations of certain provisions of the Conflict of 

Interest Law are subject to a fine not to exceed $1,000, or imprisonment not to exceed six months, or both. 

 

                  C.)  CROSS-REFERENCES 

                               New Jersey Uniform Ethics Code, available online at 

https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf 

 

                               New Jersey Conflicts of Interest Law and regulations adopted thereunder (N.J.A.C. 19:61-1.1 et 

seq.), available online at https://www.state.nj.us/ethics/statutes/conflicts/ and 

https://www.state.nj.us/ethics/statutes/rules/  

 

                               Plain Language Guide to Ethical Business Conduct for Companies Transacting Business with the 

State of New Jersey, available online at https://nj.gov/ethics/docs/ethics/plainlanguage.pdf       

 

10.4.1.   In accordance with N.J.A.C. 16:72-5.2, the Contractor shall be debarred if the Contractor: 

A. Makes any offer or agreement to pay or to make payment of, either directly or indirectly, any fee, 

commission, compensation, gift, gratuity, or other thing of value of any kind to any NJ TRANSIT Board 

member, officer, or employee or to any member of the immediate family of such Board member, officer, 

or employee, or any partnership, firm, or corporation with which they are employed or associated, or 

in which such Board member, officer, or employee has an interest within the meaning of N.J.S.A. 52: 

13D-13g; 
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B. Fails to report to the Attorney General and to the State Ethics Commission in writing forthwith the 

solicitation of any fee, commission, compensation, gift, gratuity or other thing of value by any NJ 

TRANSIT Board member, officer, or employee; 

C. Fails to report the Attorney General and to the State Ethics Commission in writing forthwith or fails to 

obtain a waiver from the State Ethics Commission, to undertake, directly or indirectly, any private 

business, commercial, or entrepreneurial relationship with, whether or not pursuant to employment, 

contract or other agreement, express or implied, or sale, directly or indirectly of any interest in such 

Contractor to, any NJ TRANSIT Board member, officer, or employee having any duties or 

responsibilities in connection with the purchase, acquisition, or sale of any property or  services by or 

to NJ TRANSIT, or with any person, firm, or entity with which he or she is employed or associated 

or in which he or she has an interest within the meaning of N.J.S.A. 52:13D-13g.  Any relationship 

subject to this provision shall be reported in writing forthwith to the State Ethics Commission, which 

may grant a waiver of this restriction upon application of the NJ TRANSIT Board member, officer, or 

employee upon a finding that the present or proposed relationship does not present the potential, 

actuality, or appearance of a conflict of interest; 

D. Influence or attempts to influence or causes to be influenced, any NJ TRANSIT Board member, officer, 

or employee in his official capacity in any manner which might tend to impair the objectivity or 

independence of judgment of such Board member, officer, or employee; or 

E. Causes or influences or attempts to cause or influence, any NJ TRANSIT Board member, officer, or 

employee to use, or attempt to use, his official position to secure unwarranted privileges or advantages 

for the Contractor or any other person. 

 

11.  SOCIAL AND ECONOMIC REQUIREMENTS 

11.1 NEW JERSEY PREVAILING WAGE ACT  

11.1.1 The Contractor and each Subcontractor shall comply with the New Jersey Prevailing Wage Act, N.J.S.A. 

34:11-56.25 et seq., and this Act is hereby made a part of this Contract.  All workers shall be paid not less 

than the prevailing wage rate as designated by the Commissioner of Labor and Industry or the 

Commissioner’s duly authorized deputy or representative. 

 

In the event it is found that any worker has been paid a rate of wages less than the prevailing wage required 

to be paid by this Contract, the Contracting Officer may terminate the Contractor's or Subcontractor's right 

to proceed with the Work, or such part of the Work as to which there has been a failure to pay required 

wages, and take such action it deems necessary or prosecute the Work to completion. 

 

NJ TRANSIT shall furnish as part of the Contract a copy of the prevailing minimum wage rates which shall 

be paid to the workers employed in the performance of the Contract. 
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11.1.2 Nothing contained in the Prevailing Wage Act shall prohibit the payment of more than the prevailing wage rate 

to any worker employed on the Project. 

 

11.1.3 The Contractor and each Subcontractor performing Work for NJ TRANSIT who is subject to the provisions of 

the Prevailing Wage Act shall post the prevailing wage rates for each craft and classification involved, 

including the effective date of any changes thereof, in prominent and easily accessible places at the site of 

the Work or at such place or places as are used by them to pay workers their wages. 

 

11.1.4 The Contractor’s signature on its Bid Proposal is its guarantee that neither it nor any Subcontractor it intends 

to contract with is currently listed by or on record with the Commissioner of Labor and Industry as one who 

failed to pay the prevailing wages according to the Prevailing Wage Act. 

 

11.1.5 The Contractor and all of its Subcontractors performing Work at the site must prepare their Bids as to labor 

costs in accordance with the prevailing wage (valid for the date the Bids are to be submitted) for the 

geographical area of the Project Site. 

 

11.1.6 After the completion of all construction Work and before the proposed Final Certificate of Payment will be 

issued, the Contractor and Subcontractors shall furnish the Construction Manager with written statements in 

form satisfactory to NJ TRANSIT certifying to the amounts then due and owing from the Contractor and 

Subcontractors filing such statement to any and all workers for wages due on account of the Contract, setting 

forth therein the names of the persons whose wages are unpaid and the amount due to each respectively, 

which statement shall be verified by the oath of the Contractor or Subcontractor, as the case may be, that it 

has read such statement subscribed by the Contractor or Subcontractor, knows the contents thereof, and that 

the same is true of its own knowledge, provided, however, that nothing herein shall impair the right of the 

Contractor to receive Final Payment because of failure of any Subcontractor to comply with provisions of this 

Article. 

 

11.2.1 Equal Employment Opportunity 

The Contractor hereby acknowledges that pursuant to N.J.A.C. 17:27-3.1, NJ TRANSIT cannot award a 

contract or pay money to any Contractor or Subcontractor which has not agreed and guaranteed to afford 

equal employment opportunity in performance of the contract in accordance with an affirmative action program 

and, except with respect to affectional or sexual orientation, approved under the terms established in N.J.A.C. 

17:27.  

 MANDATORY EQUAL EMPLOYMENT OPPORTUNITY LANGUAGE FOR CONSTRUCTION CONTRACTS 
(required by N.J.S.A. 10:5-31 et seq. and N.J.A.C. 17:27-1.1 et seq.) –   

 During the performance of this contract, the Contractor agrees as follows:  
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The Contractor or Subcontractor, where applicable, will not discriminate against any employee or applicant 

for employment because of age, race, creed, color, national origin, ancestry, marital status, affectional or 

sexual orientation, gender identity or expression, disability, nationality or sex. Except with respect to 

affectional or sexual orientation and gender identity or expression, the Contractor will ensure that equal 

employment opportunity is afforded to such applicants in recruitment and employment, and that employees 

are treated during employment, without regard to their age, race, creed, color, national origin, ancestry, marital 

status, affectional or sexual orientation, gender identity or expression, disability, nationality or sex. Such equal 

employment opportunity shall include, but not be limited to the following: employment, upgrading, demotion, 

or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 

compensation; and selection for training, including apprenticeship. The Contractor agrees to post in 

conspicuous places, available to employees and applicants for employment, notices to be provided by the 

Public Agency Compliance Officer setting forth provisions of this nondiscrimination clause.  

 

The Contractor or Subcontractor, where applicable will, in all solicitations or advertisements for employees 

placed by or on behalf of the Contractor, state that all qualified applicants will receive consideration for 

employment without regard to age, race, creed, color, national origin, ancestry, marital status, affectional or 

sexual orientation, gender identity or expression, disability, nationality or sex.  

 

The Contractor or Subcontractor will send to each labor union, with which it has a collective bargaining 

agreement, a notice, to be provided by the agency contracting officer, advising the labor union or workers' 

representative of the Contractor's commitments under this act and shall post copies of the notice in 

conspicuous places available to employees and applicants for employment.  

 

The Contractor or Subcontractor, where applicable, agrees to comply with any regulations promulgated by 

the Treasurer, pursuant to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the 

Americans with Disabilities Act.  

 

When hiring or scheduling workers in each construction trade, the Contractor or Subcontractor agrees to 

make good faith efforts to employ minority and women workers in each construction trade consistent with the 

targeted employment goal prescribed by N.J.A.C. l7:27-7.2; provided, however, that the Department of Labor 

& Workforce Development (Dept. LWD), Construction EEO Monitoring Program, may, in its discretion, exempt 

a Contractor or Subcontractor from compliance with the good faith procedures pre-scribed by the following 

provisions, A, B, and C, as long as the Dept. of LWD, Construction EEO Monitoring Program is satisfied that 

the Contractor or Subcontractor is employing workers provided by a union which provides evidence, in 

accordance with standards prescribed by the Dept. of LWD, Construction EEO Monitoring Program, that its 

percentage of active “card carrying” members who are minority and women workers is equal to or greater 

than the targeted employment goal established in accordance with N.J.A.C. 17:27-7.2. The Contractor or 

Subcontractor agrees that a good faith effort shall include compliance with the following procedures:  
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(A) If the Contractor or Subcontractor has a referral agreement or arrangement with a union for a construction 

trade, the Contractor or Subcontractor shall, within three Business Days of the contract award, seek 

assurances from the union that it will cooperate with the Contractor or Subcontractor as it fulfills its 

affirmative action obligations under this contract and in accordance with the rules promulgated by the 

Treasurer pursuant to N.J.S.A. 10:5-31 et seq., as supplemented and amended from time to time and the 

Americans with Disabilities Act. If the Contractor or Subcontractor is unable to obtain said assurances 

from the construction trade union at least five Business Days prior to the commencement of construction 

Work, the Contractor or Subcontractor agrees to afford equal employment opportunities minority and 

women workers directly, consistent with this chapter. If the Contractor's or Subcontractor's prior 

experience with a construction trade union, regardless of whether the union has provided said 

assurances, indicates a significant possibility that the trade union will not refer sufficient minority and 

women workers consistent with affording equal employment opportunities as specified in this chapter, the 

Contractor or Subcontractor agrees to be prepared to provide such opportunities to minority and women 

workers directly, consistent with this chapter, by complying with the hiring or scheduling procedures 

prescribed under (B) below; and the Contractor or Subcontractor further agrees to take said action 

immediately if it determines that the union is not referring minority and women workers consistent with 

the equal employment opportunity goals set forth in this chapter.  

 

(B) If good faith efforts to meet targeted employment goals have not or cannot be met for each construction 

trade by adhering to the procedures of (A) above, or if the Contractor does not have a referral agreement 

or arrangement with a union for a construction trade, the Contractor or Subcontractor agrees to take the 

following actions:  

 

(1) To notify the Public Agency Compliance Officer , the Dept. of LWD, Construction EEO Monitoring 

Program, and minority and women referral organizations listed by the Division pursuant to N.J.A.C. 17:27-

5.3, of its workforce needs, and request referral of minority and women workers;  

(2) To notify any minority and women workers who have been listed with it as awaiting available 

vacancies; 

(3) Prior to commencement of Work, to request that the local construction trade union refer minority and 

women workers to fill job openings, provided the Contractor or Subcontractor has a referral agreement 

or arrangement with a union for the construction trade; 

(4) To leave standing requests for additional referral to minority and women workers with the local 

construction trade union, provided the Contractor or Subcontractor has a referral agreement or 

arrangement with a union for the construction trade, the State Training and Employment Service and 

other approved referral sources in the area;  
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(5) If it is necessary to lay off some of the workers in a given trade on the construction site, layoffs shall 

be conducted in compliance with the equal employment opportunity and non-discrimination standards set 

forth in this regulation, as well as with applicable Federal and State court decisions;  

(6) To adhere to the following procedure when minority and women workers apply or are referred to the 

Contractor or Subcontractor:  

(i)  The Contactor or Subcontractor shall interview the referred minority or women worker.  

(ii)  If said individuals have never previously received any document or certification signifying a level 

of qualification lower than that required in order to perform the Work of the construction trade, 

the Contractor or Subcontractor shall in good faith determine the qualifications of such 

individuals. The Contractor or Subcontractor shall hire or schedule those individuals who satisfy 

appropriate qualification standards in conformity with the equal employment opportunity and 

non-discrimination principles set forth in this chapter. However, a Contractor or Subcontractor 

shall determine that the individual at least possesses the requisite skills, and experience 

recognized by a union, apprentice program or a referral agency, provided the referral agency is 

acceptable to the Dept. of LWD, Construction EEO Monitoring Program. If necessary, the con-

tractor or Subcontractor shall hire or schedule minority and women workers who qualify as 

trainees pursuant to these rules. All of the requirements, however, are limited by the provisions 

of (C) below.  

(iii)  The name of any interested women or minority individual shall be maintained on a waiting list, 

and shall be considered for employment as described in (i) above, whenever vacancies occur. 

At the request of the Dept. of LWD, Construction EEO Monitoring Program, the Contractor or 

Subcontractor shall provide evidence of its good faith efforts to employ women and minorities 

from the list to fill vacancies.  

(iv)  If, for any reason, said Contractor or Subcontractor determines that a minority individual or a 

woman is not qualified or if the individual qualifies as an advanced trainee or apprentice, the 

Contractor or Subcontractor shall inform the individual in writing of the reasons for the 

determination, maintain a copy of the determination in its files, and send a copy to the public 

agency compliance officer and to the Dept. of LWD, Construction EEO Monitoring Program.  

(7) To keep a complete and accurate record of all requests made for the referral of workers in any trade 

covered by the contract, on forms made available by the Dept. of LWD, Construction EEO Monitoring 

Program and submitted promptly to the Dept. of LWD, Construction EEO Monitoring Program upon 

request. 

(C) The Contractor or Subcontractor agrees that nothing contained in (B) above shall preclude the Contractor 

or Subcontractor from complying with the union hiring hall or apprenticeship policies in any applicable 

collective bargaining agreement or union hiring hall arrangement, and, where required by custom or 

agreement, it shall send journeymen and trainees to the union for referral, or to the apprenticeship 

program for admission, pursuant to such agreement or arrangement. However, where the practices of a 

union or apprenticeship program will result in the exclusion of minorities and women or the failure to refer 
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minorities and women consistent with the targeted county employment goal, the Contractor or 

Subcontractor shall consider for employment persons referred pursuant to (B) above without regard to 

such agreement or arrangement; provided further, however, that the Contractor or Subcontractor shall 

not be required to employ women and minority advanced trainees and trainees in numbers which result 

in the employment of advanced trainees and trainees as a percentage of the total workforce for the 

construction trade, which percentage significantly exceeds the apprentice to journey worker ratio 

specified in the applicable collective bargaining agreement, or in the absence of a collective bargaining 

agreement, exceeds the ratio established by practice in the area for said construction trade. Also, the 

Contractor or Subcontractor agrees that, in implementing the procedures of (B) above, it shall, where 

applicable, employ minority and women workers residing within the geographical jurisdiction of the union.  

 

 After notification of award, but prior to signing a construction contract, the Contractor shall submit to the 

Public Agency Compliance Officer and the Dept. of LWD, Construction EEO Monitoring Program an initial 

project workforce report (Form AA-201) electronically provided to the public agency by the Dept. of LWD, 

Construction EEO Monitoring Program, through its web-site, for distribution to and completion by the 

Contractor, in accordance with N.J.A.C. 17:27-7. The Contractor also agrees to submit a copy of the 

Monthly Project Workforce Report once a month thereafter for the duration of this contract to the Dept. of 

LWD, Construction EEO Monitoring Program, and to the Public Agency Compliance Officer. 

 

 The Contractor agrees to cooperate with the public agency in the payment of budgeted funds, as is 

necessary, for on-the-job and/or off-the-job programs for outreach and training of minorities and women. 

 

(D) The Contractor and its Subcontractors shall furnish such reports or other documents to the Dept. of LWD, 

Construction EEO Monitoring Program as may be requested by the Dept. of LWD, Construction EEO 

Monitoring Program from time to time in order to carry out the purposes of these regulations, and public 

agencies shall furnish such information as may be requested by the Dept. of LWD, Construction EEO 

Monitoring Program for conducting a compliance investigation pursuant to N.J.A.C. 17:27-1.1 et seq. 
 

(NOTE: FOR THE PURPOSE OF THIS CONTRACT THE "PUBLIC AGENCY COMPLIANCE OFFICER" IS 
NJ TRANSIT'S VP CIVIL RIGHTS & DIVERSITY PROGRAMS AND THE "PUBLIC AGENCY" IS NJ TRANSIT.) 

 

11.2.2  The Contractor and all Subcontractors hereby agree that the provisions of N.J.S.A. 10:2-1 to 4 and N.J.S.A. 

10:5-31 et seq.  as amended and supplemented, and the rules and regulations promulgated pursuant thereto 

are made a part of the Contract and are binding upon them. 

 

11.2.3 The Contractor, Subcontractors, and their assignees shall guarantee an equal employment opportunity to 

Veterans of the Vietnam era, pursuant to N.J.S.A. 10:5-40.  “Veterans of the Vietnam era” are defined by 

N.J.S.A. 10:5-39(c).   

 

11.2.4 Antidiscrimination:  In accordance with N.J.S.A. 10:2-1 the Contractor agrees that: 
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a. In the hiring of persons for the performance of Work under this contract or any subcontract hereunder, or 

for the procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or 

services to be acquired under this contract, no Contractor, nor any person acting on behalf of such Contractor 

or Subcontractor, shall, by reason of race, creed, color, national origin, ancestry, marital status, gender 

identity or expression, affectional or sexual orientation or sex, discriminate against any person who is qualified 

and available to perform the Work to which the employment relates; 

 

b. No Contractor, Subcontractor, nor any person on his behalf shall, in any manner, discriminate against or 

intimidate any employee engaged in the performance of Work under this contract or any subcontract 

hereunder, or engaged in the procurement, manufacture, assembling or furnishing of any such materials, 

equipment, supplies or services to be acquired under such contract, on account of race, creed, color, national 

origin, ancestry, marital status, gender identity or expression, affectional or sexual orientation or sex; 

 

c. There may be deducted from the amount payable to the Contractor by the contracting public agency, under 

this contract, a penalty of fifty ($ 50.00) for each person for each calendar day during which such person is 

discriminated against or intimidated in violation of the provisions of the contract; and 

 

d. This contract may be canceled or terminated by the contracting public agency, and all money due or to 

become due hereunder may be forfeited, for any violation of this section of the contract occurring after notice 

to the Contractor from the contracting public agency of any prior violation of this section of the contract. 

 

 

 

11.2.6 Equal Opportunity for Individuals with Disabilities 

The Contractor and NJ TRANSIT agree that the provisions of Title II of the Americans with Disabilities Act of 

1990 (the "Act") (42 U.S.C. §12101 et seq.), which prohibit discrimination on the basis of disability by public 

entities in all services, programs, and activities provided or made available by public entities, and the rules 

and regulations promulgated thereto, are made a part of this Contract.  In providing any aid, benefit, or service 

on behalf of NJ TRANSIT pursuant to this Contract, the Contractor agrees that the performance shall be in 

strict compliance with the Act.  In the event that the Contractor, its agents, servants, employees, or 

Subcontractors violate or are alleged to have violated the Act during the performance of this Contract, the 

Contractor shall defend NJ TRANSIT and the State of New Jersey in any action or administrative proceeding 

commenced pursuant to this Act.  The Contractor shall indemnify, protect, and save harmless NJ TRANSIT 

and the State, their agents, servants, and employees from and against any and all suits, claims, losses, 

demands, or damages of whatever kind or nature arising out of or claimed to arise out of the alleged violation.  

The Contractor shall, at its own expense, appear, defend, and pay any and all charges for legal services and 

any and all costs and other expenses arising from such action or administrative proceeding or incurred in 

connection therewith.  In any and all complaints brought pursuant to the applicable grievance procedure, the 
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Contractor agrees to abide by any decision rendered pursuant to such grievance procedure found at: 

http://njtransit.com/tm/tm servlet.srv?hdnPageAction=EqualOpportunityAffirmativeActionTo.   If any action or 

administrative proceeding results in an award of damages against NJ TRANSIT or the State or if NJ TRANSIT 

or the State incurs any expense to cure a violation of the Act which has been brought pursuant to its grievance 

procedure, the Contractor shall satisfy and discharge the same at its own expense.  

 

NJ TRANSIT shall, as soon as practicable after a claim has been made against it, give written notice thereof 

to the Contractor along with full and complete particulars of the claim.  If any action or administrative 

proceeding is brought against NJ TRANSIT or any of its agents, servants, and employees, NJ TRANSIT will 

forward or have forwarded to the Contractor every demand, complaint, notice, summons, pleading, or other 

process received by it or its representatives. 

 

Any approval by NJ TRANSIT of the services provided by the Contractor pursuant to this Contract shall not 

relieve the Contractor of the obligation to comply with the Act and to defend, indemnify, protect, and save 

harmless NJ TRANSIT pursuant to this paragraph. 

 

The provisions of this indemnification clause shall in no way limit the Contractor's obligations assumed in this 

Contract, nor shall they be construed to relieve the Contractor from any liability, nor preclude NJ TRANSIT 

from taking any other actions available to it under any other provisions of this Contract or otherwise at law. 

 

11.3 UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES  

 

 The term "disadvantaged business enterprise" means a for-profit small business concern that is owned and 

controlled by one or more socially and economically disadvantaged persons, as defined by 49 C.F.R. Part 26.  

Such disadvantage may arise from cultural, racial, chronic economic circumstances or background or other 

similar cause.  Such persons would include, but not be limited to, Black Americans (not of Hispanic origin); 

Hispanic Americans; Native Americans; Asian-Pacific Americans; Subcontinent Asian Americans; and 

Women, regardless of race or ethnicity. 

 

NJ TRANSIT's DBE Program is accorded the same priority as compliance with all other legal obligations 

required by the USDOT. Contractors shall comply with the DBE Program requirements in the award and 

administration of NJ TRANSIT contracts. Failure by the Contractor to carry out these requirements shall 

constitute a breach of the contract, which may result in the termination of the contract or other such remedy, 

as NJ TRANSIT deems appropriate. 

 

Should the actual contract amount increase or decrease, through approved change order(s), the Office of 

Business Development (OBD) must be informed.  OBD will determine if this will result in an adjustment to 

DBE participation to reflect the assigned DBE goal. 
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The Contractor shall fully comply with the requirements and provisions set forth in the New Jersey Transit 

Corporation DBE Requirements for Federal Procurement Activities. 

 

11.4 EQUAL PAY ACT 

 

 Pursuant to N.J.S.A. 34:11-56.14(b), any employer, regardless of the location of the employer, who enters  

                   into a contract with a public body to perform any public work for the public body shall provide to the  

                   Commissioner of the New Jersey Department of Labor and Workforce Development, through certified payroll  

                   records required pursuant to N.J.S.A. 34:11-56.25 et seq., information regarding the  

                   gender, race, job title, occupational category, and rate of total compensation of every employee of the  

                   employer employed in the State in connection with the contract. The employer shall provide the commissioner,  

                   throughout the duration of the contract or contracts, with an update to the information whenever payroll  

                   records are required to be submitted pursuant to  N.J.S.A. 34:11-56.25 et seq. Information regarding the  

                   Diane B. Allen Equal Pay Act and its requirements may be obtained from the New Jersey Department of  

                   Labor and Workforce Development (LWD) web site at:  

                   https://nj.gov/labor/equalpay/equalpay.html LWD forms may be obtained from the online web site at: 

 https://nj.gov/labor/forms pdfs/equalpayact/MW-562withoutfein.pdf 

 

 

12. MEASUREMENT AND PAYMENT 

12.1 SCOPE OF PAYMENT 

12.1.1 The Contractor shall receive and accept compensation provided for in the Contract as full payment for 

furnishing materials and for performing work under the Contract in a complete and acceptable manner and 

for risk, loss, damage or expense of whatever character arising out of the nature of the Work or the prosecution 

thereof. 

 

12.1.2 If the Specifications relating to a unit price in the Contractor’s Bid Proposal require that the said unit price 

cover and be considered compensation for certain Work or material essential to the item, this same Work or 

material will not also be measured or paid for under any other item which may appear elsewhere in the 

Contract. 

 

12.1.3 If the Specifications include Work for which no specific method of payment is provided, no separate payment 

will be made for that Work and the cost thereof shall be considered as included in the prices paid for the 

various scheduled Contract Items. 
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12.1.4 Except as specifically provided otherwise, no separate payment will be made for any of the requirements of 

the General and Special Provisions, and the cost thereof shall be considered as included in the various 

scheduled Contract Items. 

 

12.1.5 Notwithstanding any other provision of this Contract, for a period of three (3) years after acceptance, all 

estimates and payments (including the Final Certificate of Payment and payments made pursuant to the Final 

Certificate of Payment) shall be subject to correction and adjustment for clerical or other errors in the 

calculations involved in the determination of quantities and payments.  The Contractor and NJ TRANSIT agree 

to pay to the other any sum due under the provisions of this Article. 

 

12.2 QUANTITIES: MEASUREMENT AND PAYMENT 

12.2.1 Work completed under the Contract will be measured by the Construction Manager according to United States 

standard measure.  The method of measurement and computations to be used in determination of quantities 

of material furnished and of Work performed under the Contract will be those methods generally recognized 

as conforming to good engineering practice. 

 

12.2.2 Wherever the estimated quantities of Work to be done and materials to be furnished under the Contract are 

shown in the documents including the Contractor’s Bid Proposal, they are given for use in comparing Bids 

and the right is especially reserved, except as herein otherwise specifically limited, to increase or diminish 

them as may be deemed reasonably necessary or desirable by NJ TRANSIT to complete the Work 

contemplated by this Contract, and such increase or diminution shall in no way abrogate this Contract, nor 

shall such increase or diminution give cause for claims or liability for damages. 

 

12.2.3  When the Contractor’s Bid Proposal contains itemized quantities which are to be paid on a Unit Price basis, 

those quantities are designated as the Pay Quantities.   When the estimated quantities for a specific portion 

of the Work are designated as the Pay Quantities in the Contract, and if the Work is actually performed as 

specified, they shall be the final quantities for which payment for such specific portion of the Work will be 

made, unless the dimensions of said portions of the Work shown on the plans are revised, or unless errors in 

the quantities are discovered.  If revised dimensions result in an increase or decrease in the quantities of such 

Work, the final quantities for payment will be revised in the amount represented by the authorized changes in 

the dimensions.   

 

12.2.4 Wherever the actual quantity of Work performed varies more than twenty-five percent (25%) above or below 

an estimated quantity shown in the Contractor’s Bid Proposal, an equitable adjustment to the contract shall 

be made upon demand of either NJ TRANSIT or the Contractor.  The equitable adjustment shall be based 

upon an increase or decrease in costs due solely to the twenty-five percent (25%) variation above or below 

the estimated quantity.  
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12.3 PARTIAL PAYMENTS  

12.3.1 Monthly estimates will be made of the approximate quantities of Work satisfactorily performed in accordance 

with the Contract Documents during the preceding month by the Contractor and submitted to the Construction 

Manager for review and approval.  Partial payments on account of such monthly estimate will be made by NJ 

TRANSIT based on the Contractor’s Bid Proposal or as provided by Change Order.  The Contractor will also 

be paid under the monthly estimates for materials delivered in accordance with Article 12.4, MATERIALS 

PAYMENTS and Article 8.2, MEASUREMENT OF PAY LIMITS FOR EXCAVATIONS.  

  

For each lump sum Bid item excluding Performance/Payment Bond, Mobilization and Allowances, the 

Contractor shall submit for the Construction Manager's review and approval a "Schedule of Values" (a detailed 

price breakdown of all individual items of Work that are contained in said Bid items) within ten (10) Calendar 

Days of the Notice to Proceed.  The approved Schedule of Values shall be incorporated into each Application 

for Payment and shall be used by NJ TRANSIT as the basis for partial payment and, if it so elects, as a basis 

for determining values of Work it wishes to modify or delete. 

 

12.3.2 No such estimate or payment shall be required to be made, in the judgment of NJ TRANSIT, when the Work 

is not proceeding in accordance with the Contract Documents or following NJ TRANSIT giving the Contractor 

or surety notice of delay, neglect or default. 

 

12.3.3 No such estimate or payment shall be construed to be an acceptance of any defective Work or improper 

materials.  NJ TRANSIT upon determining that any payment under a previous monthly estimate was improper 

or unwarranted for any reason may deduct the amount of such payment from the subsequent monthly 

estimate and partial payments made to the Contractor. 

 

12.3.4 Material and Work covered by partial payments made shall thereupon become the sole property of NJ 

TRANSIT but this provision shall not be construed as relieving the Contractor from the sole responsibility for 

care and protection of materials and Work upon which payments have been made or restoration of any 

damaged Work, or as a waiver of the right of NJ TRANSIT to require fulfillment of terms of the Contract. 

 

12.3.5 NJ TRANSIT will deduct from any monthly estimate and payment and the final payment such amounts as are 

required to be deducted pursuant to provisions of the Contract Documents. 

 

12.3.6 In accordance with N.J.S.A. 52:32-40 to 41, prior to the issuance of a partial payment by NJ TRANSIT to the 

Contractor, the Contractor shall certify that a Subcontractor or Supplier has been paid any amount due from 

any previous partial payment and shall be paid any amount due from the current partial payment, or that a 

valid basis for withholding payment exists and the Contractor has complied with the applicable notice 

provisions. The Contractor shall refer to Article 12.6 for Subcontractor payments and retainage.  
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12.4 MATERIALS PAYMENTS  

12.4.1 The monthly estimates and payments made on account thereof will also include, when allowed by the Project 

Manager, an amount equal to the actual cost of materials furnished but not incorporated into the Work, 

provided, however, that such amount shall not exceed eighty-five percent (85%) of the Contractor's Bid 

Proposal bid price for the Contract Item into which the material will be incorporated, and the quantity allowed 

does not exceed the corresponding quantity estimated in the Contract. 

 

12.4.2 Before including payments for such materials in an estimate, the Construction Manager will determine that: 

 

(a) The materials have been properly stored and protected by the Contractor or have been stored at 

locations owned or leased by NJ TRANSIT; 

(b) The materials have been inspected and appear to be acceptable; 

(c) The Contractor has provided NJ TRANSIT an invoice or bill of sale sufficient to show the price paid 

for the materials and proof that title, if applicable, has been transferred to NJ TRANSIT; 

(d) The materials, if stored on property not belonging to NJ TRANSIT, are fenced in with access limited 

to NJ TRANSIT and the Contractor or their authorized agents and the fenced in materials are clearly 

identified in large letters as being without encumbrances and for use solely on this Project, and 

(e) When such materials are stored in a leased area, the lease is made out to the Contractor and 

provides that it shall be cancelled only with the written permission of NJ TRANSIT. 

 

12.4.3 The Contractor shall safely store and protect the materials and nothing in this Paragraph shall alter the 

provisions of Article 9.1, INDEMNIFICATION; RISKS ASSUMED BY THE CONTRACTOR.  If materials paid 

for under this Article are damaged, stolen or prove to be unacceptable, the payment made therefor will be 

deducted from subsequent estimates and payment. 

 

12.4.4 Payment for materials as provided in this Article shall not be deemed to be an acceptance of such materials, 

and the Contractor shall  deliver to the site and properly incorporate in the work only those materials that 

comply with the Contract. 

 

12.4.5 No payment for living or perishable plant materials will be made until they are accepted by NJ TRANSIT. 

 

12.4.6 The Contractor shall pay all costs of handling and delivering materials to and from the place of storage to the 

site of the Work, as well as storage rental.  Taxes levied by any government against the materials shall be 

borne by the Contractor. 
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12.5 RETAINAGE  

12.5.1 In making partial payments for Work, there will be retained by NJ TRANSIT five percent (5%) of the estimated 

amount until completion and final acceptance of all Work covered by the Contract and issuance of a Final 

Certificate of Payment. 

 

12.5.2 The Contractor shall defend, indemnify and save NJ TRANSIT harmless from claims arising out of the 

demands of Subcontractors, laborers, workmen, mechanics, Suppliers, and furnishers of machinery and parts 

thereof, equipment, power tools, and supplies, including commissary, incurred in the furtherance of the 

performance of this Contract.  The Contractor shall, at NJ TRANSIT's request, furnish satisfactory evidence 

that all obligations of the nature herein above designated have been paid, discharged or waived.  The 

retainage specified herein shall not be paid to the Contractor until such obligations have been paid, discharged 

or waived.   NJ TRANSIT may also seek recourse, if necessary, to the payment bond. 

 

12.6 SUBCONTRACTOR PAYMENTS AND RETAINAGE 

12.6.1 A Subcontractor shall look only to the Contractor for the payment of any claims of any nature whatsoever 

arising out of the said subcontract, and said Subcontractor agrees, as a condition of NJ TRANSIT's consent 

to the making of said subcontract, that it shall make no claim whatsoever against NJ TRANSIT, its officers, 

agents, servants or employees for any Work performed or thing done by reason of said subcontract, or for 

any other cause whatsoever that may arise by reason of the relationship created between the Contractor and 

Subcontractor by the subcontract.   

 

12.6.2 Prompt Payment: The Contractor agrees to pay each Subcontractor and Supplier under this Contract for 

satisfactory performance of completed Work under its subcontract no later than ten (10) Calendar Days from 

the receipt of each payment the Contractor receives from NJ TRANSIT.  The Contractor shall ensure that all 

lower tier Subcontractors and suppliers are paid all invoiced amounts (less retainage) that meet all applicable 

requirements within ten (10) Calendar Days from the time the Subcontractor receives payment from the 

Contractor. 

 

12.6.3 If the Contractor withholds payment from the Subcontractor or Supplier, the Contractor shall provide to the 

Subcontractor or Supplier written notice thereof.  The notice shall detail the reason for withholding payment 

and state the amount of payment withheld.  If a Performance/ Payment Bond has been provided under this 

Contract, the Contractor shall send a copy of the notice to the Surety providing the bond for the Contractor.  

A copy of the notice shall also be submitted to NJ TRANSIT with the certification that payments are being 

withheld. 
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12.6.4 Should the Contractor provide notice and proceed to withhold payment from any Subcontractor or Supplier, 

NJ TRANSIT may elect, at its sole discretion, to help resolve the dispute.  NJ TRANSIT’s efforts shall be 

limited to meeting with the Contractor and the Subcontractor or Supplier and reviewing the relevant facts with 

both parties.  NJ TRANSIT will not act as a decider of fact nor will NJ TRANSIT direct a settlement to the 

dispute.  Any NJ TRANSIT effort is solely intended to assist the parties in understanding their respective 

positions and to encourage a reasonable resolution of the dispute. 

 

12.6.5 The Contractor agrees to make retainage payments to each Subcontractor or Supplier within ten (10) 

Calendar Days after the Subcontractor's or Supplier’s Work is completed.  Only Subcontractors whose Work 

has been 100% completed, including all Punch List Work, and any other Remaining Work, and who have 

supplied closeout documents shall be eligible for release of retainage. Any delay or postponement of payment 

from the above referenced time frame may occur only for good cause following written approval of NJ 

TRANSIT. 

  

12.6.6 NJ TRANSIT agrees to release an equivalent amount of Contractor retainage provided that a) there are no 

offsetting claims from NJ TRANSIT (including, but not limited to, liquidated damages), other Subcontractors, 

Suppliers, materialmen or workers, and b) none of the other reasons to withhold payments specified under 

Article 12.7 exists.  Prior to release of the Contractor’s retainage, the Contractor shall provide to NJ TRANSIT 

executed copies of the following Subcontractor Closeout Documents, as appropriate:  Consent of Surety to 

Final Payment to the Subcontractor, Subcontractor’s Certificate of Amounts Due Workers For Wages, a 

Subcontractor Affidavit of Payment of Debts and Claims, a Subcontractor Affidavit of Release of Liens and a 

Certificate of Final Acceptance of Subcontractor Work, all in the form shown in Appendix B to the Contract.    

 

12.6.7 Notwithstanding NJ TRANSIT’s release or partial release of retainage, nothing in this Article shall be deemed 

to constitute NJ TRANSIT’s partial or final acceptance of the Work, or any portion thereof, unless either a 

Certificate of Partial Acceptance or a Certificate of Final Acceptance has been executed by NJ TRANSIT, in 

the form(s) shown in Appendix B to the Contract.    

 

12.7 PAYMENTS WITHHELD  

12.7.1 NJ TRANSIT may withhold or, on account of subsequently discovered evidence, nullify the whole or a part of 

a certificate for payment to such extent as may be necessary to protect NJ TRANSIT from loss on account of: 

 

(1) Defective Work not remedied; 

(2) Claims filed, or reasonable evidence indicating probable filing of claims; 

(3) Failure of the Contractor to make payments promptly to Subcontractors or Suppliers for material or 

labor; 

(4) A reasonable doubt that the Contract can be completed for the balance then unpaid; 

(5) Damage to another contractor; 
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(6) Lack of updated and approved CPM schedule; 

(7) Submission of incomplete payment invoice; 

(8) Liquidated damages; 

(9) Previous overpayments; and 

(10) Lack of compliance with Contract terms. 

 

12.7.2 When the above grounds are removed, certificates of payment will be issued for amounts withheld because 

of them, less appropriate adjustments. 

 

12.8 FINAL PAYMENT  

12.8.1 The Contractor shall submit, as a condition of final payment, i at a minimum the following items: 

 

(1) Completed Operations Insurance Certificate; 

(2) Affidavit of Payment of Debts and Claims; 

(3) Affidavit of Release of Liens 

(4) Consent of Surety to Final Payment; 

(5) Certificate of amounts due workers for wages on the work pursuant to N.J.S.A. 34:11-56.25 et seq.; 

(6) The one (1) year and special written guarantees for periods of time in excess of the one (1) year 

general guarantee; 

(7) Operating instructions and maintenance manuals for equipment as required under Article 7.5.3.  The 

maintenance and operating information shall be organized into suitable sets, including  where 

applicable:  Operating and emergency instructions, replacement parts listing, maintenance 

contracts, warranties, guarantees, wiring diagrams, recommended "turn around" cycles, inspection 

procedures, shop Drawings, product data, and similar applicable information for each type of 

equipment.  Each set should be bound in a plastic covered binder.  Identification should be printed 

clearly on both front and spine of each binder, and a complete typewritten index of contents should 

be provided by the Contractor. The Contractor shall submit the manuals to  the Construction 

Manager for review by the Engineer. The Contractor shall make corrections as required and then 

submit five (5) copies in final form to the Construction Manager.  

(8) Markup Drawings, as required under Article 6.11; 

(9) Certificate of Final Acceptance; 

(10) Final payment request based on one hundred percent (100%) completion of the Work with all 

releases, certificates, consents, guarantees, warranties, and other documents, attached as 

required, including "Consent of Surety", and 

(11) Final Contractor Monthly DBE Payment Report. 

 

12.8.2 The Proposed Final Certificate of Payment will show the total amount payable to the Contractor, including 

therein an itemization of said amount segregated as to Contract Item quantities, Extra Work and other basis 
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for payment, and will also show therein all deductions made or to be made for prior payments and as required 

pursuant to the provisions of the Contract Documents.  All prior estimates and payments will be subject to 

correction in the Proposed Final Certificate of Payment.  Within thirty (30) Calendar Days after said Proposed 

Final Certificate of Payment has been issued to the Contractor, the Contractor shall submit to the Construction 

Manager its written approval of said Final Certificate of Payment or a written statement of all outstanding 

Contractor Initiated Change Order Requests (CICOR’s) arising under or by virtue of the Contract or any action 

by any NJ TRANSIT employee, agent or officer in the performance of the Contract.  CICOR’s will not be 

considered unless the Contractor has strictly complied with the requirements of Article 3.4 - CONTRACTOR 

INITIATED CHANGE ORDERS.    

 

12.8.3 On the Contractor's approval, or if it files no statement of outstanding CICOR’s within said period of thirty (30) 

Calendar Days, the Contracting Officer will issue a Final Certificate of Payment in writing in accordance with 

the proposed Final Certificate of Payment submitted to the Contractor and within thirty (30) Calendar Days 

thereafter, NJ TRANSIT will pay the entire sum due thereunder.  Such Final Certificate of Payment and 

acceptance by the Contractor of the Final Payment based thereon shall operate as a release by the Contractor 

of the State and NJ TRANSIT, their agents, officers and employees, from all claims and liability of whatsoever 

nature for anything done or furnished or in any manner growing out of the performance of the Contract. 

12.8.4 If the Contractor within said period of thirty (30) Calendar Days files a statement of outstanding CICOR’s, the 

Contracting Officer will issue a Conditional Final Certificate of Payment in accordance with the proposed Final 

Certificate of Payment.  Within thirty (30) Calendar Days thereafter, NJ TRANSIT will pay the sum due there 

under, provided the Contractor has in good faith provided the detailed CICOR cost information required by 

Article 3.4.  The Contractor may request up to an additional thirty (30) Calendar Days within which to provide 

the required information. 

 

12.8.5 Failure to submit such detailed cost information as to any CICOR within the sixty (60) Calendar Days provided 

from the date of the issuance of the proposed Final Certificate of Payment shall operate as a waiver of those 

CICOR’s as to which such information is not provided and a release by the Contractor in favor of the State 

and NJ TRANSIT as to such CICOR.  NJ TRANSIT will then issue a Conditional Final Payment based on the 

Conditional Final Certificate.  Acceptance by the Contractor of this Conditional Final Payment shall constitute 

a release by the Contractor of the State and NJ TRANSIT, their agents, officers and employees, from all 

claims and liability of whatsoever nature for anything done or furnished or in any manner growing out of the 

performance of the Contract except those CICOR’s filed in response to the proposed Final Certificate and not 

waived as herein provided for failure to provide information and details. 

 

12.8.6 The Contracting Officer’s decision on outstanding CICOR’s will be rendered in accordance with Article 1.15- 

DISPUTES.  
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12.8.7 Upon final resolution of the outstanding CICOR’s, the Contracting Officer will then make and issue a Final 

Certificate of Payment, and within thirty (30) Calendar Days thereafter, NJ TRANSIT will pay the entire sum, 

if any, found due thereon.  Such Final Payment, if it resolves any of the CICOR’s reserved under the 

Conditional Final Payment, will operate as a release in favor of the State, and NJ TRANSIT, their agents, 

officers and employees as to such claims. 

 

12.8.8 No payment, however, final or otherwise, shall operate to release the Contractor or its Sureties from any 

obligations under this Contract or the Performance and Payment Bond. 

 

12.9 SETTING OFF TAX ARREARS AGAINST SUMS OWED 

Whenever any taxpayer under contract to provide goods or services to the State of New Jersey or its agencies 

or instrumentalities, and including the legislative and judicial branches of State government, or under contract 

for construction projects of the State of New Jersey or its agencies or instrumentalities, and including the 

legislative and judicial branches of State government, is entitled to payment for the goods or services or on 

that construction project and at the same time the taxpayer is indebted for any State tax, the Director of the 

Division of Taxation shall seek to set off so much of that payment as shall be necessary to satisfy the 

indebtedness.  The Director, in consultation with the Director of the Division of Budget and Accounting in the 

Department of the Treasury, shall establish procedures and methods to effect a set-off.  The Director shall 

give notice of the set-off to the taxpayer, the provider of goods or services or the Contractor or Subcontractor 

of construction projects and provide an opportunity for a hearing within thirty (30) Calendar Days of such 

notice under the procedures for protests established under N.J.S.A.54:49-18, but no request for conference, 

protest, or subsequent appeal to the Tax Court from any protest under this section shall stay the collection of 

the indebtedness.  No payment shall be made to the taxpayer, the provider of goods or services or the 

Contractor or Subcontractor of construction projects pending resolution of the indebtedness.  Interest that 

may be payable by the State pursuant to N.J.S.A.52:32-32 et seq., to the taxpayer, the provider of goods and 

services or the Contractor or Subcontractor of construction projects shall be stayed.   

 

13. ACCEPTANCE AND COMPLETION 

13.1 PARTIAL ACCEPTANCE 

If at any time during the performance of the Project the Contractor completes a unit or portion of the Project, 

such as a structure or a section of right-of-way, it may request that NJ TRANSIT make a final inspection of 

that unit.  NJ TRANSIT reserves the right to reject the request made by the Contractor if NJ TRANSIT, in its 

sole discretion, determines that the unit or portion of the Project should not be the subject of a Partial 

Acceptance. 

 

If NJ TRANSIT determines that Partial Acceptance of the unit or portion of the Project is appropriate and finds 

upon inspection that the unit or portion is satisfactorily completed in compliance with the Contract, the Project 
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Manager may accept that unit as being completed, and the Contractor may be relieved of the responsibility 

of doing further Work on or maintaining that unit or portion of the Project. 

 

Such Partial Acceptance shall in no way void or alter the terms of the Contract, including Articles 9.1- 

INDEMNIFICATION; RISKS ASSUMED BY THE CONTRACTOR and 9.2- INSURANCE, nor shall it be 

construed as relieving the Contractor of full responsibility for making good defective Work or materials found 

at any time before Final Acceptance pursuant to Article 13.3- COMPLETION AND FINAL ACCEPTANCE OF 

THE WORK. 

 

13.2 SUBSTANTIAL COMPLETION  

13.2.1 The Work shall be deemed substantially complete when, in the opinion of the Project Manager (whose 

judgment shall be conclusive), so much thereof has been completed in accordance with the terms of the 

Contract Documents that NJ TRANSIT may occupy the site of the Work and use the Work and the facilities 

resulting therefrom for the purposes for which they are intended.  Unless the Project Manager determines that 

temporary pavement is sufficient, substantial completion will not be deemed to have occurred prior to the 

backfilling and restoration of street surfaces (if any) and the restoration of other surfaces, subsurfaces and 

overhead structures.  Upon such substantial completion the Project Manager will issue a Certificate of 

Substantial Completion.  The issuance of this Certificate shall not relieve the Contractor from its obligation 

hereunder to finally complete all of the Work of the Contract. 

13.2.2 The Work remaining to be completed after substantial completion in order for the Contractor to fulfill its 

obligations to fully complete the Work in accordance with the Contract shall be known as the "Remaining 

Work". The Remaining Work shall generally be limited to minor defects or omissions (also known as "Punch 

List Work").  However, NJ TRANSIT may include as part of Remaining Work, Work which would ordinarily be 

required for substantial completion.  Such other Remaining Work includes, but is not limited to, Work not done 

because of seasonal factors or Work which cannot be done until third persons perform other Work which is 

not the Contractor's responsibility under the Contract.  Nothing herein, however, shall diminish the right of NJ 

TRANSIT to determine what is necessary for substantial completion in accordance with Sub-article 13.2.1 

above. 

 

13.2.3 NJ TRANSIT will advise the Contractor of the time required to complete Punch List Work and the time required 

to complete all other Remaining Work.  Failure to complete in a timely manner all Remaining Work, other than 

Punch List Work, shall result in the Contractor being liable for liquidated damages as set forth in Article 2.1, 

TIME OF COMPLETION - DELAY - LIQUIDATED DAMAGES.  As an additional remedy for such failure, and 

not in lieu of liquidated damages, NJ TRANSIT may complete the Remaining Work including Punch List Work, 

either by its own forces or by other contractors.  The Contractor shall be entitled to payment according to the 

Contract Price upon such completion, subject however to NJ TRANSIT's right to reimbursement for its costs 

of completion.  NJ TRANSIT may deduct such costs from any payment or payments due to the Contractor, 

and if such costs exceed the amount due the Contractor, the Contractor shall promptly pay such excess to 
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NJ TRANSIT.  NJ TRANSIT's entitlement to such reimbursement shall in no respect relieve the Contractor of 

its obligation to timely complete the Remaining Work. 

 

13.2.4 Before final inspection, completion and acceptance of the Project, borrowed and local material sources and 

areas occupied by the Contractor in connection with the Work shall be cleaned of rubbish, excess materials, 

temporary structures and equipment, and the Work shall be left in an acceptable condition.  The final 

inspection and acceptance will not be made by NJ TRANSIT until the Project has been completed, including 

all Work identified as "Remaining Work" (Punch List Work). 

 

13.3 COMPLETION AND FINAL ACCEPTANCE OF THE WORK  

13.3.1 When the Contractor believes that the Project has been fully completed, the Contractor shall provide written 

notification to the Construction Manager that the Project is ready for final inspection by NJ TRANSIT. 

 

If the Project Manager finds the Work to be in compliance with the Contract, it will notify the Contracting Officer 

establishing completion as of the date of notification from the Contractor.  If the Contracting Officer concurs, 

the Contractor will be issued a Certificate of Final Acceptance. 

 

If the Project Manager's inspection discloses that the Work is not in conformance with the Contract, the 

Construction Manager will advise the Contractor as to the particular defects to be remedied.  Upon correction 

of the defects, the Contractor shall provide written notification to the Construction Manager and another 

inspection shall be made.  This procedure shall be repeated until the Project Manager finds the Work to be in 

compliance with the Contract. 

 

Payments made to the Contractor before the final acceptance do not commit NJ TRANSIT to acceptance of 

the Project. 

 

13.3.2 NJ TRANSIT shall not be precluded or estopped, by any measurement, estimate or certificate made either 

before or after the completion and final acceptance of the Project and payment therefor if such measurement, 

estimate or certificate is found to be in error or untrue, from showing the true amount and character of the 

Work performed and materials furnished by the Contractor, or from showing that any such measurement, 

estimate or certificate is incorrectly made or untrue, or that the Work or materials do not conform in fact to the 

requirements of the Contract. NJ TRANSIT shall not be precluded or estopped, notwithstanding any such 

measurement, estimate or certificate, and payment made in accordance therewith, from recovering from the 

Contractor and its Surety such damages as it may sustain by reason of the Contractor's failure to comply or 

to have complied with the terms of the Contract. 
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13.3.3 The Contractor, without prejudice to the terms of the Contract, shall be liable to NJ TRANSIT at any time both 

before and after acceptance for latent defects, fraud, or such gross mistakes as may amount to fraud, or as 

regards NJ TRANSIT's rights under any warranty or guarantee.  

 

14. FEDERAL PROVISIONS 

14.1 EMPLOYEE PROTECTIONS-CONSTRUCTION ACTIVITIES  

 The Contractor agrees to comply, and assures the compliance by each Subcontractor at any tier, with the 

following employee protection requirements for construction employees: 

 

1. Davis-Bacon Act, as amended, 49 U.S.C. § 5333(a), the Davis-Bacon Act, 40 U.S.C. §§ 276a-

276a(7), and U.S. DOL regulations, “Labor Standards Provisions Applicable to Contracts Governing 

Federally Financed and Assisted Construction”, 29 C.F.R. Part 5, and 29 C.F.R. Parts 1 & 3.   

 

2. Contract Work Hours and Safety Standards Act, as amended, in particular with the requirements of 

section 102 of the Act, 40 U.S.C. §§ 327-332; and U.S. DOL regulations, “Labor Standards 

Provisions Applicable to Contracts Governing Federally Financed and Assisted Construction”, 29 

C.F.R. Part 5; and with section 107 of the Act, 40 U.S.C. § 333, and U.S. DOL regulations, “Safety 

and Health Regulations for Construction”, 29 C.F.R. Part 1926; 

 

3. Copeland “Anti-Kickback” Act, as amended, 18 U.S.C. § 874 and 40 U.S.C. § 276c, and U.S. DOL 

regulations, “Contractors and Subcontractors on Public Building or Public Work Financed in Whole 

or in part by Loans or Grants from the United States“,  29 C.F.R. Part 3.  

14.1.1 MINIMUM WAGES 

The Contractor shall comply with the following labor provisions. Should wage rates determined in accordance 

with the following conflict with those determined in accordance with Article 11.1, New Jersey Prevailing Wage 

Act, the greater of the two rates apply.  

 

(a) All laborers and mechanics employed or working upon the site of the work (or under the United 

States Housing Act of 1937 or under the Housing Act of 1949 in the Construction or Development 

of the Project), will be paid unconditionally and not less often than once a week, and without 

subsequent deduction or rebate on any account (except such payroll deductions as are permitted 

by regulations issued by the Secretary of Labor under the Copeland Act, 29 C.F.R. Part 3), the full 

amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at the time of 

payment computed at rates not less than those contained in the wage determination of the Secretary 

of Labor which is attached hereto and made a part hereof, regardless of any contractual relationship 

which may be alleged to exist between the Contractor and such laborers and mechanics.   
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 Contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 

1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to 

such laborers or mechanics, subject to the provisions of 29 C.F.R. Part 5.5(a)(1)(iv); also, regular 

contributions made or costs incurred for more than a weekly period (but not less often than quarterly) 

under plans, funds, or programs that cover the particular weekly period, are deemed to be 

constructively made or incurred during such weekly period.  Such laborers and mechanics shall be 

paid the appropriate wage rate and fringe benefits on the wage determination for the classification 

of work actually performed, without regard to skill, except as provided at 29 C.F.R. Part 5.5(a)(4).  

Laborers or mechanics performing work in more than one classification may be compensated at the 

rate specified for each classification for the time actually worked therein:  provided, that the 

employer's payroll records accurately set forth the time spent in each classification in which work is 

performed.  The wage determination (including any additional classification and wage rates 

conformed 29 C.F.R. Part 5.5(a)(1)(ii) of this section) and the Davis-Bacon poster (WH-1321) shall 

be posted at all times by the Contractor and its Subcontractors at the site of the work in a prominent 

and accessible place where it can be easily seen by the workers. 

 

(b) 1. The Contracting Officer shall require that any class of laborers or mechanics, including 

helpers, which is not listed in the wage determination and which is to be employed under 

the Contract shall be classified in conformance with the wage determination.  The 

Contracting Officer shall approve an additional classification and wage rate and fringe 

benefits therefore only when the following criteria have been met: 

 

(a) The work to be performed by the classification requested is not performed by a 

classification in the wage determination; and 

(b) The classification is utilized in the area by the construction industry; and 

(c) The proposed wage rate, including any bona fide fringe benefits, bears a 

reasonable relationship to the wage rates contained in the wage determination. 

 

   2. If the Contractor and the laborers and mechanics to be employed in the classification (if 

known), or their representatives, and the Contracting Officer agree on the classification and 

wage rate (including the amount designated for fringe benefits where appropriate), a report 

of the action taken shall be sent by the Contracting Officer to the Administrator of the Wage 

and Hour Division, Employment Standards Administration, U.S. Department of Labor, 

Washington, DC 20210.  The Administrator, or an authorized representative, will approve, 

modify, or disapprove every additional classification action within thirty (30) Calendar Days 

of receipt and so advise the Contracting Officer or will notify the Contracting Officer within 

the thirty (30) day period that additional time is necessary. 
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   3. In the event the Contractor, the laborers or mechanics to be employed in the classification 

or their representatives, and the Contracting Officer do not agree on the proposed 

classification and wage rate (including the amount designated for fringe benefits, where 

appropriate), the Contracting Officer shall refer the questions, including the views of all 

interested parties and the recommendation of the Contracting Officer, to the Administrator 

for determination.  The Administrator, or an authorized representative, will issue a 

determination within thirty (30) Calendar Days of receipt and so advise the Contracting 

Officer or will notify the Contracting Officer within the 30-day period that additional time is 

necessary.  

 

   4. The wage rate (including fringe benefits where appropriate) determined pursuant to 29 

C.F.R. Part 5.5 shall be paid to all workers performing work in the classification under this 

Contract from the first day on which work is performed in the classification. 

 

(c) Whenever the minimum wage rate prescribed in the Contract for a class of laborers or mechanics 

includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay 

the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an 

hourly cash equivalent thereof. 

 

(d) If the Contractor does not make payments to a trustee or other third person, the Contractor may 

consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 

anticipated in providing bona fide fringe benefits under a plan or program, provided, that the 

Secretary of Labor has found, upon the written request of the Contractor, that the applicable 

standards of the Davis-Bacon Act have been met.  The Secretary of Labor may require the 

Contractor to set aside in a separate account assets for the meeting of obligations under the plan 

or program. 

 

14.1.2 WITHHOLDING 

FTA shall upon its own action or upon written request of an authorized representative of the Department of 

Labor withhold or cause to be withheld from the Contractor under this Contract or any other Federal contract 

with the same prime contractor, or any other federally-assisted contract subject to Davis-Bacon prevailing 

wage requirements, which is held by the same prime Contractor, so much of the accrued payments or 

advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, 

and helpers, employed by the Contractor or any Subcontractor the full amount of wages required by the 

Contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, 

employed or working on the site of the work (or under the United States Housing Act of 1937 or under the 

Housing Act of 1949 in the Construction or Development of the Project), all or part of the wages required by 

the contract, FTA may, after written notice to the Contractor, sponsor, applicant or owner, take such action as 
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may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such 

violations have ceased. 

 

14.1.3 PAYROLLS AND BASIC RECORDS 

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course 

of the work and preserved for a period of three (3) years thereafter for all laborers and mechanics 

working at the site of the work (or under the United States Housing Act of 1937, or under the Housing 

Act of 1949, in the Construction or Development of the Project).  Such records shall contain the 

name, address, and social security number of each such worker, his or her correct classification, 

hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 

benefits or cash equivalents thereof of the types described in Section 1(b)(2)(B) of the Davis-Bacon 

Act), daily and weekly number of hours worked, deductions made and actual wages paid.  Whenever 

the Secretary of Labor has found under 29 C.F.R. Part 5.5(a)(1)(iv) that the wages of any laborer or 

mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan 

or program described in Section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain 

records which show that the commitment to provide such benefits is enforceable, that the plan or 

program is financially responsible, and that the plan or program has been communicated in writing 

to the laborers or mechanics affected, and records which show the costs anticipated or the actual 

costs incurred in providing such benefits.  Contractors employing apprentices or trainees under 

approved programs shall maintain written evidence of the registration of apprenticeship programs 

and certification of trainee programs, the registration of the apprentices and trainees, and the ratios 

and wage rates prescribed in the applicable programs. 

 

(b) 1. The Contractor shall submit weekly for each week in which any contract work is performed 

a copy of all payrolls to the FTA if the agency is a party to the contract, but if the agency is 

not such a party, the Contractor shall submit the payrolls to the applicant, sponsor, or 

owner, as the case may be, for transmission to the FTA.  The payrolls submitted shall set 

out accurately and completely all of the information required to be maintained under 29 

C.F.R. Part 5.5(a)(3)(i), except that full social security numbers and home addresses shall 

not be included on weekly transmittals. Instead the payrolls shall only need to include an 

individually identifying number for each employee (e.g., the last four digits of the employee's 

social security number). The required weekly payroll information may be submitted in any 

form desired. Optional Form WH–347 is available for this purpose from the Wage and Hour 

Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor 

site. The Contractor is responsible for the submission of copies of payrolls by all 

Subcontractors. Contractors and Subcontractors shall maintain the full social security 

number and current address of each covered worker, and shall provide them upon request 

to the FTA if the agency is a party to the contract, but if the agency is not such a party, the 
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Contractor shall submit them to NJ TRANSIT for transmission to the FTA, the Contractor, 

or the Wage and Hour Division of the United States Department of Labor for purposes of 

an investigation or audit of compliance with prevailing wage requirements. It is not a 

violation of 29 C.F.R. Part 5.5(a)(3) for a contractor to require a Subcontractor to provide 

addresses and social security numbers to the Contractor for its own records, without weekly 

submission to the sponsoring government agency (or the applicant, sponsor, or owner). 

 

2. Each payroll submitted shall be accompanied by "Statement of Compliance", signed by the 

Contractor or Subcontractor or his or her agent who pays or supervises the payment of the 

persons employed under the Contract and shall certify the following: 

(a) That the payroll for the payroll period contains the information required to be 

provided under 29 C.F.R. Part 5.5 (a)(3)(ii), the appropriate information is being 

maintained under 29 C.F.R. Part 5.5 (a)(3)(i) and that such information is correct 

and complete; 

(b) That each laborer or mechanic (including each helper, apprentice, and trainee) 

employed on the Contract during the payroll period has been paid the full weekly 

wages earned, without rebate, either directly or indirectly, and that no deductions 

have been made either directly or indirectly from the full wages earned, other than 

permissible deductions as set forth at 29 C.F.R. Part 3; 

(c) That each laborer or mechanic has been paid not less than the applicable wage 

rates and fringe benefits or cash equivalents for the classification of work 

performed, as specified in the applicable wage determination incorporated into the 

contract. 

3. The weekly submission of a properly executed certification set forth on the reverse side of 

optional form WH-347 shall satisfy the requirement for submission of the "Statement of 

Compliance" required by 29 C.F.R. Part 5.5(a)(3)(ii)(B). 

 

4. The falsification of any of the above certifications may subject the Contractor or 

Subcontractor to civil or criminal prosecution under 18 U.S.C. §  1001 and 31 U.S.C. §  231. 

 

(c) The Contractor or Subcontractor shall make the records required under 29 C.F.R. Part 5.5(a)(3)(i) 

available for inspection, copying, or transcription by authorized representatives of FTA or the 

Department of Labor, and shall permit such representatives to interview employees during working 

hours on the job.  If the Contractor or Subcontractor fails to submit the required records or make 

them available, FTA may, after written notice to the Contractor, sponsor, applicant, or owner, take 

such action as may be necessary to cause the suspension of any further payment, advance, or 

guarantee of funds.  Furthermore, failure to submit the required records upon request or make such 

records available may be grounds for debarment action pursuant to 29 C.F.R. Part 5.12. 
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14.1.4 APPRENTICES AND TRAINEES 

(a) Apprentices - Apprentices will be permitted to work at less than the predetermined rate for the work 

they performed when they are employed pursuant to and individually registered in a bona fide 

apprenticeship program registered with the U.S. Department of Labor, Employment and Training 

Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 

Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first ninety 

(90) Calendar Days of probationary employment as an apprentice in such an apprenticeship 

program, who is not individually registered in the program, but who has been certified by the Office 

of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency (where 

appropriate) to be eligible for probationary employment as an apprentice.  The allowable ratio of 

apprentices to journeymen on the job site in any craft classification shall not be greater than the 

ratio permitted to the Contractor as to the entire work force under the registered program.  Any 

worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed 

as stated above, shall be paid not less than the applicable wage rate on the wage determination for 

the classification of work actually performed.  In addition, any apprentice performing work on the job 

site in excess of the ratio permitted under the registered program shall be paid not less than the 

applicable wage rate on the wage determination for the work actually performed.  Where a 

Contractor is performing construction on a project in a locality other than that in which its program 

is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) 

specified in the Contractor's or Subcontractor's registered program shall be observed.  Every 

apprentice must be paid at not less than the rate specified in the registered program for the 

apprentice's level of progress, expressed as a percentage of the journeyman hourly rate specified 

in the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with 

the provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe 

benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination 

for the applicable classification.  If the Administrator determines that a different practice prevails for 

the applicable apprentice classification, fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State 

apprenticeship agency recognized by the Office, withdraws approval of an apprenticeship program, 

the Contractor will no longer be permitted to utilize apprentices at less than the applicable 

predetermined rate for the work performed until an acceptable program is approved. 

 

(b) Trainees - Except as provided in 29 C.F.R. Part 5.16, trainees will not be permitted to work at less 

than the predetermined rate for the work performed unless they are employed pursuant to and 

individually registered in a program which has received prior approval, evidenced by formal 

certification by the U.S. Department of Labor, Employment and Training Administration. The ratio of 

trainees to journeymen on the job site shall not be greater than permitted under the plan approved 
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by the Employment and Training Administration.  Every trainee must be paid at not less than the 

rate specified in the approved program for the trainee's level of progress, expressed as a percentage 

of the journeyman hourly rate specified in the applicable wage determination.  Trainees shall be 

paid fringe benefits in accordance with the provisions of the trainee program.  If the trainee program 

does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on 

the wage determination unless the Administrator of the Wage and Hour Division determines that 

there is an apprenticeship program associated with the corresponding journeyman wage rate on the 

wage determination which provides for less than full fringe benefits for apprentices.  Any employee 

listed on the payroll at a trainee rate who is not registered and participating in a training plan 

approved by the Employment and Training Administration shall be paid not less than the applicable 

wage rate on the wage determination for the classification of work actually performed. In addition, 

any trainee performing work on the job site in excess of the ratio permitted under the registered 

program shall be paid not less than the applicable wage rate on the wage determination for the work 

actually performed.  In the event the Employment and Training Administration withdraws approval 

of a training program, the Contractor will no longer be permitted to utilize trainees at less than the 

applicable predetermined rate for the work performed until an acceptable program is approved. 

 

(c) Equal Employment Opportunity - The utilization of apprentices, trainees, and journeymen under 29 

C.F.R. Part 5 shall be in conformity with the Equal Employment Opportunity requirements of 

Executive Order 11246, as amended, and 29 C.F.R. Part 30. 

 

14.1.5 COMPLIANCE WITH COPELAND ACT REQUIREMENTS 

The Contractor shall comply with the requirements of 29 C.F.R. Part 3, which are incorporated herein by 

reference. 

 

14.1.6 CONTRACT TERMINATION:  DEBARMENT 

A breach of the Contract clauses in 29 C.F.R. Part 5.5 may be grounds for termination of the contract, and for 

debarment as a Contractor and a Subcontractor as provided in 29 C.F.R. Part 5.12. 

 

14.1.7 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REQUIREMENTS 

All rulings and interpretations of the Davis-Bacon and related acts contained in 29 C.F.R. Parts 1, 3, and 5 

are incorporated herein by reference. 

 

14.1.8 DISPUTES CONCERNING LABOR STANDARDS 

Disputes arising out of the labor standards provisions of this Contract shall not be subject to the general 

disputes clause of this Contract. Such disputes shall be resolved in accordance with the procedures of the 

Department of Labor set forth in 29 C.F.R. Parts 5, 6, and 7.  Disputes within the meaning of this clause 
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include disputes between the Contractor (or any of its Subcontractors) and NJ TRANSIT, the U.S. Department 

of Labor, or the employees or their representatives. 

 

14.1.9 CERTIFICATION OF ELIGIBILITY 

(a) By entering into this Contract, the Contractor certifies that neither it (nor he nor she) nor any person 

or firm that has an interest in the Contractor's firm is a person or firm ineligible to be awarded 

government contracts by virtue of Section 3(a) of the Davis-Bacon Act or 29 C.F.R. Part 5.12(a)(1). 

 

(b) No part of this Contract shall be subcontracted to any person or firm ineligible for award of a 

government contract by virtue of Section 3(a) of the Davis-Bacon Act or 29 C.F.R. Part 5.12(a)(1). 

 

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. § 1001. 

 

14.1.10 OVERTIME REQUIREMENTS 

No Contractor or Subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers or mechanics shall require or permit any such laborer or mechanic in any work week 

in which he or she is employed on such work to work in excess of forty (40)  hours in such work week unless 

such laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate 

of pay for all hours worked in excess of forty (40) hours in such work week. 

 

 

 

14.1.11 VIOLATION; LIABILITY FOR UNPAID WAGES; LIQUIDATED DAMAGES 

In the event of any violation of the requirements of 29 C.F.R. Part 5.5(b)(1), the Contractor and any 

Subcontractor responsible therefor shall be liable for the unpaid wages.  In addition, such Contractor and 

Subcontractor shall be liable to the United States (in the case of work done under contract for the District of 

Columbia or a territory, to such District or to such territory) for liquidated damages.  Such liquidated damages 

shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, 

employed in violation of 29 C.F.R. Part 5.5(b)(1) in the sum of $25 for each calendar day on which such 

individual was required or permitted to work in excess of the standard work week of forty hours without 

payment of the overtime wages required by 29 C.F.R. Part 5.5(b)(1). 
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14.1.12 WITHHOLDING FOR UNPAID WAGES AND LIQUIDATED DAMAGES 

FTA or NJ TRANSIT shall upon its own action or upon written request of an authorized representative of the 

Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 

performed by the Contractor or Subcontractor under any such contract or any other Federal contract with the 

same prime Contractor, or any other Federally-assisted contract subject to the Contract Work Hours and 

Safety Standards Act, which is held by the same prime Contractor, such sums as may be determined to be 

necessary to satisfy any liabilities of such Contractor or Subcontractor for unpaid wages and liquidated 

damages as provided in the clause set forth at 29 C.F.R. Part 5.5(b)(2). 

 

14.1.13 SUBCONTRACTS 

The Contractor or Subcontractor shall insert in any subcontracts the clauses set forth in this Article 14.1 and 

also a clause requiring the Subcontractors to include these clauses in any lower tier subcontracts. The prime 

Contractor shall be responsible for compliance by any Subcontractor or lower tier Subcontractor with the 

clauses set forth in this Article 14.1. 

 

14.2 CLEAN WATER AND CLEAN AIR ACTS  

14.2.1 The Contractor shall comply with all applicable standards, orders, or regulations issued pursuant to the 

Federal Water Pollution Control Act, as amended, 33 U.S.C. § 1251 et seq.;  

 (a) With the notification of violating facilities provisions of Executive Order No. 11738; “Administration 

of the Clean Air Act and the Federal Water Pollution Control Act with Respect to Federal Contracts, 

Grants, or Loans”, 42 U.S.C. § 7606 note.  The Contractor agrees to report each violation to NJ 

TRANSIT and understands and agrees that NJ TRANSIT will, in turn, report each violation as 

required to assure notification to FTA and the appropriate  EPA Regional Office. 

(b) With the provisions of the Safe Drinking Water Act of 1974, as amended, 42 U.S.C. § 300h et seq. 

 

14.2.2 The Contractor agrees to comply with all applicable regulations, standards, orders or regulations issued pursuant 

to the Clean Air Act, as amended, 42 U.S.C. § 7401 et seq.  The Contractor agrees to report each violation to NJ 

TRANSIT and understands and agrees that NJ TRANSIT will, in turn, report each violation as required to assure 

notification to FTA and the appropriate EPA Regional Office. 

14.2.3 The Contractor agrees to include both the Clean Water and Clean Air requirements in each subcontract  

exceeding $150,000.  The $150,000 limit includes indefinite quantities where the amount is expected to 

exceed this limit in any year. 

 

14.3 BUY AMERICA  

Pursuant to 49 U.S.C. § 5323(j) and the regulation found at 49 C.F.R. Part 661, the Contractor agrees that all 

iron, steel and manufactured products purchased or used as a result of this Contract shall be of domestic 

manufacture or origin unless a waiver of these provisions is granted by the U.S. Secretary of Transportation. 
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There are four exceptions to this requirement: 

 

(a) That its application would be inconsistent with the public interest. 

(b) That such materials or products are not produced in the United States in sufficient and reasonably 

available quantities and of a satisfactory quality. 

(c) With respect to rolling stock only, but including train control, communications, traction power 

equipment, 40 percent may be non-domestic manufacture, but final assembly of such products must 

take place in the United States. 

(d) That inclusion of domestic material will increase the cost of the overall Contract by more than 25 

percent. 

 

14.4 FLY AMERICA REQUIREMENTS 

The Contractor agrees to comply with 49 U.S.C. § 40118 (the “Fly America” Act) in accordance with the 

General Services Administration’s regulations at 41 C.F.R. Part 301-10, which provide that recipients and 

subrecipients of Federal funds and their Contractors are required to use U.S. Flag air carriers for U.S. 

Government-financed international air travel and transportation of their personal effects or property, to the 

extent such service is available, unless travel by foreign air carrier is a matter of necessity, as defined by the 

Fly America Act.  The Contractor shall submit, if a foreign air carrier was used, an appropriate certification or 

memorandum adequately explaining why service by a U.S. flag air carrier was not available or why it was 

necessary to use a foreign air carrier and shall, in any event, provide a certificate of compliance with the Fly 

America requirements.  The Contractor agrees to include the requirements of this section in all subcontracts 

that may involve international air transportation. 

 

14.5 CARGO PREFERENCE - USE OF U.S. FLAG VESSELS  

The Contractor agrees to utilize privately owned United States-flag commercial vessels to ship at least 50 

percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) 

involved, whenever shipping any equipment, materials, or commodities pursuant to 46 C.F.R. Part 381.7(b), 

to the extent such vessels are available at fair and reasonable rates for United States-flag commercial vessels. 

The Contractor further agrees to furnish within twenty (20) working days following the date of loading for 

shipments originating within the United States, or within thirty (30) working  days following the date of loading 

for shipment originating outside the United States, a legible copy of a rated "on-board" commercial ocean bill-

of-lading in English for each shipment of cargo described in the Paragraph above to NJ TRANSIT (through 

the prime Contractor in the case of Subcontractor bills-of-lading) and to the Division of National Cargo, Office 

of Market Development, Maritime Administration, Washington, D.C.  20590, marked with appropriate 

identification of the Project pursuant to 46 C.F.R. Part 381.7(b). 

 

The Contractor further agrees to insert the substance of the provisions of this clause in all subcontracts issued 

pursuant to this Contract. 
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14.6 ENERGY CONSERVATION  

The Contractor shall comply with mandatory standards and policies relating to energy efficiency contained in 

applicable State of New Jersey energy conservation plans issued in compliance with the Energy Policy and 

Conservation Act (42 U.S.C. § 6321 et seq.). 

 

14.7 CONTRACT WORK HOURS AND SAFETY STANDARDS  

Each Contractor shall be required to compute the wages of every mechanic and laborer on the basis of a 

standard work day of eight (8) hours and a standard work week of forty (40) hours.  Work in excess of a work 

day or work week is permissible provided that the worker is compensated at a rate of not less than one and 

one half (1½) times the basic rate of pay for all hours worked in excess of eight (8) hours of any calendar day 

or forty (40) hours in the work week.  No laborer or mechanic shall be required to work in surroundings or 

under working conditions which are unsanitary, hazardous or dangerous to his/her health and safety.  The 

foregoing provisions are to be in compliance with Section 103 and 107 of the Contract Work Hours and Safety 

Standards Act (40 U.S.C. §§  327-330) as supplemented by Department of Labor Regulations (29 C.F.R. Part 

5). 

 

14.8 CIVIL RIGHTS  

During the performance of this Contract, the Contractor, for itself, its assignees and successors in interest 

and its Subcontractors at every tier (hereinafter referred to as the "Contractor") agrees as follows: 

 

(a) Compliance with Regulations 

The Contractor shall comply with the Regulations relative to nondiscrimination in federally-assisted 

programs of the United States Department of Transportation, Title 49, Code of Federal Regulations, 

Part 21, as they may be amended from time to time (hereinafter referred to as the Regulations), 

which are herein incorporated by reference and made a part of this Contract. 

 

(b) Nondiscrimination 

In accordance with Title VI of the Civil Rights Act, as amended, 42 U.S.C. § 2000d, section 303 of 

the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6102, section 202 of the Americans 

with Disabilities Act of 1990, 42 U.S.C. § 12132, Federal transit law at 49 U.S.C. § 5332, and 

N.J.S.A. 10:3-1, the Contractor agrees that it will not discriminate against any employee or applicant 

for employment because of race, color, religion, national origin, sex, age, or disability. In addition, 

the Contractor agrees to comply with applicable Federal implementing regulations and other 

implementing requirements FTA may issue. 

 

(c)  Equal Employment Opportunity 

The following equal employment opportunity requirements apply to the underlying   contract: 
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(1) Race, Color, Religion, National Origin, Sex In accordance with Title VI of the Civil Rights 

Act, as amended, 42 U.S.C. § 2000e, and Federal transit laws at 49 U.S.C. § 5332, the 

Contractor agrees to comply with all applicable equal employment opportunity requirements 

of U.S. Department of Labor (U.S. DOL) regulations, "Office of Federal Contract Compliance 

Programs, Equal Employment Opportunity, Department of Labor," 41 C.F.R. Parts 60 et 

seq., (which implement Executive Order No. 11246, "Equal Employment Opportunity," as 

amended by Executive Order No. 11375, "Amending Executive Order 11246 Relating to 

Equal Employment Opportunity," 42 U.S.C. § 2000e note), and with any applicable Federal 

statutes, executive orders, regulations, and Federal policies that may in the future affect 

construction activities undertaken in the course of the Project. The Contractor agrees to take 

affirmative action to ensure that applicants are employed, and that employees are treated 

during employment, without regard to their race, color, creed, national origin, sex, sexual 

orientation, gender identity or age. Such action shall include, but not be limited to, the 

following: employment, upgrading, demotion or transfer, recruitment or recruitment 

advertising, layoff or termination; rates of pay or other forms of compensation; and selection 

for training, including apprenticeship. In addition, the Contractor agrees to comply with any 

implementing requirements FTA may issue. 

 

(2) Age  

In accordance with section 4 of the Age Discrimination in Employment Act of 1967, as 

amended, 29 U.S.C. § 623, Federal transit law at 49 U.S.C. § 5332, and N.J.S.A. 10:3-1, 

the Contractor agrees to refrain from discrimination against present and prospective 

employees for reason of age. In addition, the Contractor agrees to comply with any 

implementing requirements FTA may issue. 

 

(3) Disabilities  

In accordance with section 102 of the Americans with Disabilities Act, as amended, 42 

U.S.C. § 12112, the Contractor agrees that it will comply with the requirements of U.S. Equal 

Employment Opportunity Commission, "Regulations to Implement the Equal Employment 

Provisions of the Americans with Disabilities Act," 29 C.F.R. Part 1630, pertaining to 

employment of persons with disabilities. In addition, the Contractor agrees to comply with 

N.J.S.A. 10:5-29.1 and any implementing requirements FTA may issue. 

 

(d) The Contractor also agrees to include these requirements in each subcontract financed in whole or 

in part with Federal assistance provided by FTA, modified only if necessary, to identify the affected 

parties. 

 



 

Page 138 of 152 
                                                                                                                      EBS MFC (Federal) General Provisions  

  Revised November 2019  

(e) Information and Reports 

The Contractor shall provide all information and reports required by the Regulations or directives 

issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of 

information, and its facilities as may be determined by the Recipient or NJ TRANSIT or the FTA to 

be pertinent to ascertain compliance with such Regulations, orders and instruction.  Where any 

information is required or a Contractor is in the exclusive possession of another who fails or refuses 

to furnish this information, the Contractor shall so certify to NJ TRANSIT, or the FTA, as appropriate, 

and shall set forth what efforts it has made to obtain the information. 

 

(f) Sanctions for Noncompliance 

In the event of the Contractor's noncompliance with the nondiscrimination provisions of this 

Contract, NJ TRANSIT shall impose such contract sanctions as it or the FTA may determine to be 

appropriate, including but not limited to: 

(1) Withholding of payments to the Contractor under the Contract until the Contractor complies; 

and/or 

(2) Cancellation, termination or suspension of the Contract, in whole or in part. 

 

14.9 PATENT RIGHTS  

If any invention, improvement, or discovery of the Contractor is conceived or first actually reduced to practice 

in the course of or under this Contract, which invention, improvement or discovery may be patentable under 

the laws of the United States of America or any foreign country, the Contractor shall immediately notify NJ 

TRANSIT and provide a detailed report for transmission to FTA. 

 

The rights and responsibilities of NJ TRANSIT, the Contractor and FTA with respect to such invention, 

improvement, or discovery will be determined in accordance with applicable Federal laws, regulations, policies 

and any waiver thereof. 

 

14.10 RCRA REQUIREMENTS: BUILDING INSULATION PRODUCTS AND FLY ASH IN CONCRETE 

The Contractor agrees to comply with all the requirements of Section 6002 of the Resource Conservation and 

Recovery Act (RCRA), as amended (42 U.S.C. 6962), including but not limited to the regulatory provisions of 

40 C.F.R. Part 247, and Executive Order 12873, as they apply to the procurement of the items designated in 

Subpart B of 40 C.F.R. Part 247. 

 

14.10.1 Building Insulation Products 

 
NJ TRANSIT has adopted minimum recovered material content standards for the following types of insulating 
material: 
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Material Type Percent By Weight 

Celluose Loose Fill and Spray-On 75 percent post-consumer recovered paper  

Perlite Composite Board 23 percent post-consumer recovered paper  

Plastic Rigid Foam, 

Polyisocyanurate/Polyurethane 

Rigid Foam: 

Foam-in-place: 

Glass Fiber Reinforced: 

9 percent recovered material 

5 percent recovered material 

6 percent recovered material 

Phenolic Rigid Foam 5 percent recovered material  

Rock Wool 50 percent recovered material 

 

Note: The minimum content standards are based on the weight of material (not volume) in the insulating core. 

 

The Contractor agrees to certify, prior to delivery, that building insulation products listed above which are to 

be supplied under the Contract shall meet or exceed the applicable minimum content standard. 

 

Where NJ TRANSIT has specified building insulation products for which no minimum content standard has 

been established, the Contractor agrees to certify, prior to delivery, the minimum percentage of recovered 

materials that such products shall contain. 

 

Also, the Contractor agrees to provide, at the time of installation, an estimate of the actual total percentage of 

recovered material contained in the building insulation product and an estimate of the product's cost. 

 

The Contractor shall also obtain from the original manufacturer documentation that verifies the recovered 

material content of the building insulation products supplied.  Such documentation should include 

manufacturer records identifying batch numbers and total percentage and type of recovered materials 

contained in the product.  If specific batch data is unavailable, the average of recovered materials used by the 

manufacturer in a specific insulation product over a one-month period may be used. 

 

The requirement to supply building insulation products containing recovered materials to the maximum extent 

practicable is subject to the following limitations: 

 

(1) Unsatisfactory level of competition; 

(2) Unavailability within a reasonable period of time; 

(3) Inability to meet the performance standards in the applicable specifications; 

(4) Unavailability at a reasonable price. 
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Should the Contractor claim that one or more of the four (4) limitations identified above applies to any building 

insulation products to be delivered or installed under this Contract, the Contractor shall so notify the 

Construction Manager in writing. 

 

NJ TRANSIT reserves the right to reject any claims where the Contractor has failed to provide adequate 

evidence that one or more of the four limitations applies. 

 

Failure to deliver or install building insulation products in accordance with these requirements shall be 

considered a material breach of the Contract. 

 

14.10.2 Fly Ash In Concrete 

Portland cement, Type II, which has been pre-blended with a maximum of fifteen (15) percent fly ash, by 

weight, and conforming to ASTM C 595 may be used.  When blended portland cement is used, no additional 

fly ash shall be added. 

 

Fly ash for portland cement concrete shall conform to ASTM C 618, Class C or Class F except that the loss 

on ignition shall be not more than three (3) percent.  When Class C fly ash is used, the magnesium oxide shall 

not exceed 2.5 percent.  Before each source of fly ash is approved, certified results of test conducted by a 

testing agency shall be submitted to and verified by the Department.  Accompanying the certification shall be 

a statement from the supplier listing the source and type of coal, the methods used to burn, collect, and store 

the fly ash, and the quality control measures employed. 

 

Conformance to the requirements for loss on ignition and fineness shall be determined by the supplier for 

each truck load of fly ash delivered to the mixing site.  The test values determined shall be included on the 

delivery ticket.  The Engineer may require that the fly ash not be used until the Department has performed 

tests for loss on ignition and fineness. 

 

Fly ash for other uses shall conform to ASTM C 593 except that the loss on ignition shall be not more than 10 

percent and the combined content of silica and aluminum oxide shall be a minimum of fifty (50) percent. 

 

14.11 FEDERAL EEO PROVISIONS FOR CONSTRUCTION CONTRACTS  

The Contractor, in addition to complying with Article 11.2, shall comply with the following Federal EEO 

Provisions for Construction Contracts: 

 

14.11.1 EQUAL EMPLOYMENT OPPORTUNITY 

 During the performance of this contract, the Contractor agrees as follows: 
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a.) In connection with the execution of this Contract, the Contractor shall not discriminate against any 

employee or applicant for employment because of race, color, religion, sex, sexual orientation, 

gender identity, or national origin pursuant to Executive Order 11246, as amended.  The Contractor 

shall take affirmative action to ensure that applicants are employed, and that employees are treated 

during their employment without regard to their race, color, religion, sex, sexual orientation, gender 

identity or national origin.  Such action shall include, but not be limited to the following:  employment, 

upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates 

of pay or other forms of compensation; and selection for training, including apprenticeship.  The 

Contractor agrees to post in conspicuous places, available to employees and applicants for 

employment, notices to be provided setting forth the provisions of this nondiscrimination clause. 

 

b.) The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 

Contractor, state that all qualified applicants will receive consideration for employment without 

regard to race, color, religion, sex, sexual orientation, gender identity, or national origin. 

 

c.) The Contractor will not discharge or in any other manner discriminate against any employee or 

applicant for employment because such employee or applicant has inquired about, discussed, or 

disclosed the compensation of the employee or applicant or another employee or applicant. This 

provision shall not apply to instances in which an employee who has access to the compensation 

information of other employees or applicants as a part of such employee’s essential job functions 

discloses the compensation of such other employees or applicants to individuals who do not 

otherwise have access to such information, unless such disclosure is in response to a formal 

complaint or charge, in furtherance of an investigation, proceeding, hearing, or action, including an 

investigation conducted by the employer, or is consistent with the Contractor’s legal duty to furnish 

information. 

 

d.) The Contractor will send to each labor union or representative of workers with which he has a 

collective bargaining agreement or other contract or understanding, a notice to be provided advising 

the said labor union or workers' representative of the Contractor's commitments under this Article, 

and shall post copies of the notice in conspicuous places available to employees and applicants for 

employment. 

e.) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, as 

amended by Executive Orders 11478, 11375, 12086, 13665, 13672 and of the rules, regulations 

and relevant orders of the Secretary of Labor. 

 

f.) The Contractor will furnish all information and reports required by Executive Order 11246, as 

amended, and by the rules, regulations, and orders of the Secretary of Labor or pursuant thereto, 

and will permit access to his books, records and accounts by the Federal Transit Administration 
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(FTA) and the Secretary of Labor for purposes of investigation to ascertain compliance with such 

rules, regulations and orders. 

 

g.) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract 

or with any of the said rules, regulations or orders, this contract may be cancelled, terminated or 

suspended in whole or in part and the Contractor may be declared ineligible for further Government 

contracts or federally assisted construction contracts in accordance with procedures authorized in 

Executive Order 11246, as amended, and such other sanctions as may be imposed and remedies 

invoked as provided in the said Executive Order or its amendments, or by rule, regulation or order 

of the Secretary of Labor, or as otherwise provided by law. 

 

h.) The Contractor will include the provisions of paragraphs (a) through (g) in every subcontract or 

purchase order unless exempted by rules, regulations or orders of the Secretary of Labor issued 

pursuant to Section 204 of Executive Order 11246, as amended, so that such provisions will be 

binding upon each Subcontractor or vendor.  The Contractor will take such action with respect to 

any subcontract or purchase order as FTA may direct as a means of enforcing such provisions, 

including sanctions for noncompliance; provided, however, that in the event a Contractor becomes 

involved in, or is threatened with, litigation with a Subcontractor or vendor as a result of such 

direction by FTA, the Contractor may request the United States to enter into such litigation to protect 

the interests of the United States. 

 
14.11.2 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT 
 OPPORTUNITY (EXECUTIVE ORDER 11246) 
 

a.) The Contractor's attention is called to the "Equal Opportunity Clause" and the "Standard Federal 

Equal Employment Opportunity Construction Contract Specifications" set forth herein. 

 

b.) The goals and timetables for minority and female participation expressed in percentage terms for 

the Contractor's aggregate work force in each trade on all construction work in the covered area, 

are as follows: 

 

GOALS FOR MINORITY PARTICIPATION (Timetable Until Further Notice) 

County Goal Percent 

Atlantic 18.2 

Bergen 22.6 

Burlington 17.3 

Camden 17.3 

Cape May 14.5 

Cumberland 16.0 

Essex 17.3 
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Gloucester 17.3 

Hudson 12.8 

Hunterdon 17.0 

Mercer 16.4 

Middlesex 5.8 

Monmouth 9.5 

Morris 17.3 

Ocean 17.0 

Passaic 12.9 

Salem 12.3 

Somerset 17.3 

Sussex 17.0 

Union 17.3 

Warren 1.6 

 

GOALS FOR FEMALE PARTICIPATION (Timetable Until Further Notice) 

County Goal Percent 

All 6.9 

 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal 

or federally assisted) performed in the covered area. 

 

The Contractor's compliance with  Executive Order 11246, as amended,  and the regulations in 

41 C.F.R. Part 60-4.1, et seq., shall be based on its implementation of the Equal Employment 

Opportunity Clause, specific affirmative action obligations required by the Specifications set forth 

in 41 C.F.R. Part 60-4.3(a), and its efforts to meet the goals established for the geographical area 

where the contract resulting from this solicitation is to be performed.  The hours of minority and 

female employment and training must be substantially uniform throughout the length of the 

contract and in each trade, and the Contractor shall make a good faith effort to employ minorities 

and women on each of its projects.  The transfer of minority or female employees or trainees from 

Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's 

goals shall be a violation of the contract, the Executive Order and the regulations in 41 C.F.R. 

Part 60-4, et seq.  Compliance with the goals will be measured against the total work hours 

performed. 
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c.) The Contractor shall provide written notification to the Director of the Office of Federal Contract 

Compliance Programs within ten (10) working days of award of any construction subcontract in 

excess of $10,000 at any tier for construction work under the contract resulting from this solicitation.  

The notification shall list the name, address and telephone number of the Subcontractor; employer 

identification number; estimated dollar amount of the subcontract; estimated starting and completion 

dates of the subcontract; and the geographical area in which the contract is to be performed. 

 

d.) As used in this notice, and in the contract resulting from this solicitation, the "covered area" is the 

State of New Jersey. 

 
14.11.3 STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONTRACT SPECIFICATIONS 
 (EXECUTIVE ORDER 11246, as amended) 

 

1. As used in these specifications and defined by 41 C.F.R. Part 60-4.3: 

(a) "Covered area" means the geographical area described in the solicitation from which this 

contract resulted; 

(b) "Director" means Director, Office of Federal Contract Compliance Programs, United States 

Department of Labor, or any person to whom the Director delegates authority; 

(c) "Employer identification number" means the Federal Social Security number used on the 

Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

(d) "Minority" includes: 

(i) Black (all persons having origins in any of the Black African racial groups not of 

Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American 

or other Spanish culture or origin, regardless of race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples 

of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 

and  

(iv) American Indian or Alaskan Native (all persons having origins in any of the original 

peoples of North America and maintaining identifiable tribal affiliations through 

membership and participation or community identification). 

 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 

involving any construction trade, it shall physically include in each subcontract in excess of $10,000 

the provisions of these specifications and the Notice which contains the applicable goals for minority 

and female participation and which is set forth in the solicitations from which this contract resulted. 
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3. If the Contractor is participating (pursuant to 41 C.F.R. Part 60-4.5) in a Hometown Plan approved 

by the U.S. Department of Labor in the covered area either individually or through an association, 

its affirmative action obligations on all work in the Plan area (including goals and timetables) shall 

be in accordance with that Plan for those trades which have unions participating in the Plan.  

Contractors must be able to demonstrate their participation in and compliance with the provisions of 

any such Hometown Plan.  Each Contractor or Subcontractor participating in an approved Plan is 

individually required to comply with its obligations under the EEO clause, and to make a good faith 

effort to achieve each goal under the Plan in each trade in which it has employees.  The overall 

good faith performance by other contractors or subcontractors toward a goal in an approved Plan 

does not excuse any covered Contractor's or Subcontractor's failure to make good faith efforts to 

achieve the Plan goals and timetables. 

 

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7(a) 

through (o) of this Article.  The goals set forth in the solicitation from which this contract resulted are 

expressed as percentages of the total hours of employment and training of minority and female 

utilization the Contractor should reasonably be able to achieve in each construction trade in which 

it has employees in the covered area.  The Contractor is expected to make substantially uniform 

progress toward its goals in each craft during the period specified. 

 

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom 

the Contractor has a collective bargaining agreement, to refer either minorities or women shall 

excuse the Contractor's obligations under these specifications, Executive Order 11246,as amended, 

or the regulations promulgated pursuant thereto. 

 

6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 

goals, such apprentices and trainees must be employed by the Contractor during the training period, 

and the Contractor must have made a commitment to employ the apprentices and trainees at the 

completion of their training, subject to the availability of employment opportunities.  Trainees must 

be trained pursuant to training programs approved by the U.S. Department of Labor. 

 

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  The 

evaluation of the Contractor's compliance with these specifications shall be based upon its effort to 

achieve maximum results from its actions.  The Contractor shall document these efforts fully, and 

shall implement affirmative action steps at least as extensive as the following: 
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(a) Ensure and maintain a working environment free of harassment, intimidation, and coercion 

at all sites, and in all facilities at which the Contractor's employees are assigned to work.  

The Contractor, where possible, will assign two or more women to each construction 

project.  The Contractor shall specifically ensure that all foremen, superintendents, and 

other on-site supervisory personnel are aware of and carry out the Contractor's obligation 

to maintain such a working environment, with specific attention to minority or female 

individuals working at such sites or in such facilities. 

 

(b) Establish and maintain a current list of minority and female recruitment sources, provide 

written notification to minority and female recruitment sources and to community 

organizations when the Contractor or its unions have employment opportunities available, 

and maintain a record of the organizations' responses. 

 

(c) Maintain a current file of the names, addresses and telephone numbers of each minority 

and female off-the-street applicant and minority or female referral from a union, a 

recruitment source or community organization and of what action was taken with respect 

to each such individual.  If such individual was sent to the union hiring hall for referral and 

was not referred back to the Contractor by the union, or, if referred, not employed by the 

Contractor, this shall be documented in the file with the reason therefor, along with whatever 

additional actions the Contractor may have taken. 

 

(d) Provide immediate written notification to the Director and the Contract Compliance Officer 

of NJ TRANSIT when the union or unions with which the Contractor has a collective 

bargaining agreement has not referred to the Contractor a minority person or a woman sent 

by the Contractor, or when the Contractor has other information that the union referral 

process has impeded the Contractor's efforts to meet its obligations. 

 

(e) Develop on-the-job training opportunities and/or participate in training programs for the area 

which expressly include minorities and women, including upgrading programs and 

apprenticeship and trainee programs relevant to the Contractor's employment needs, 

especially those programs funded or approved by the Department of Labor.  The Contractor 

shall provide notice of these programs to the sources compiled under 7(b) above. 
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(f) Disseminate the Contractor's EEO policy by providing notice of the policy to unions and 

training programs and requesting their cooperation in assisting the Contractor in meeting 

his EEO obligations; by including it in any policy manual and collective bargaining 

agreement; by publicizing it in the company newspaper, annual report, etc.; by specific 

review of the policy with all management personnel and with all minority and female 

employees at least once a year; and by posting the company EEO policy on bulletin boards 

accessible to all employees at each location where construction work is performed. 

 

(g) Review, at least annually, the company's EEO policy and affirmative action obligations 

under these specifications with all employees having any responsibility for hiring, 

assignment, layoff, termination or other employment decisions including specific review of 

these items with on-site supervisory personnel such as Superintendents, General Foremen, 

etc., prior to the initiation of construction work at any job site.  A written record shall be 

made and maintained identifying the time and place of these meetings, persons attending, 

subject matter discussed, and disposition of the subject matter. 

 

(h) Disseminate the Contractor's EEO policy externally by including it in any advertising in the 

news media, specifically including minority and female news media, and providing written 

notification to and discussing the Contractor's EEO policy with other contractors and 

Subcontractors with whom the Contractor does or anticipates doing business. 

 

(i) Direct its recruitment efforts, both oral and written, to minority, female and community 

organizations, to schools with minority and female students and to minority and female 

recruitment and training organizations serving the Contractor's recruitment area and 

employment needs.  Not later than one month prior to the date for the acceptance of 

applications for apprenticeship or other training by any recruitment source, the Contractor 

shall send written notification to organizations such as the above, describing the openings, 

screening procedures, and tests to be used in the selection process. 

 

(j) Encourage present minority and female employees to recruit other minority persons and 

women and, where reasonable, provide after school, summer and vacation employment to 

minority and female youth both on the site and in other areas of a Contractor's work force. 

 

(k) Validate all tests and other selection requirements where there is an obligation to do so 

under 41 C.F.R. Part 60-3.1 et seq. 
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(l) Conduct, at least annually, an inventory and evaluation at least of all minority and female 

personnel for promotional opportunities and encourage these employees to seek or to 

prepare for, through appropriate training, etc., such opportunities. 

 

(m) Ensure that seniority practices, job classifications, work assignments and other personnel 

practices, do not have a discriminatory effect by continually monitoring all personnel and 

employment related activities to ensure that the EEO policy and the Contractor's obligations 

under these specifications are being carried out. 

 

(n) Document and maintain a record of all solicitations of offers for subcontracts from minority 

and female construction contractors and suppliers, including circulation of solicitations to 

minority and female contractors' associations and other business associations. 

 

(o) Conduct a review, at least annually, of all supervisors' adherence to and performance under 

the Contractor's EEO policies and affirmative action obligations. 

 

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or 

more of their affirmative action obligations (7 (a) through (o)).  The efforts of a contractor association, 

joint contractor-union, contractor-community, or other similar group of which the Contractor is a 

member and participant, may be asserted as fulfilling any one or more of its obligations under 7(a) 

through (o) of this Article, provided that the Contractor actively participates in the group, makes 

every effort to assure that the group has a positive impact on the employment of minorities and 

women in the industry, ensures that the concrete benefits of the program are reflected in the 

Contractor's minority and female work force participation, makes a good faith effort to meet its 

individual goals and timetables, and can provide access to documentation which demonstrates the 

effectiveness of actions taken on behalf of the Contractor.  The obligation to comply, however, is 

the Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the 

Contractor's noncompliance. 

 

9. A single goal for minorities and a separate goal for women have been established.  The Contractor, 

however is required to provide equal employment opportunity and to take affirmative action for all 

minority groups, both male and female, and all women, both minority and non-minority.  

Consequently, the Contractor may be in violation of Executive Order 11246, as amended, if a 

particular group is employed in a substantially disparate manner (for example, even though the 

Contractor has achieved its goals for women generally, the Contractor may be in violation of the 

Executive Order if a specific minority group of women is underutilized). 
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10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate 

against any person because of race, color, religion, sex, sexual orientation, gender identity, or 

national origin. 

 

11. The Contractor shall not enter into any subcontract with any person or firm debarred from 

Government contracts pursuant to Executive Order 11246, as amended. 

 

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and 

of the Equal Employment Opportunity Clause, including suspension, termination and cancellation of 

existing subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as 

amended, and its implementing regulations, by the Office of Federal Contract Compliance 

Programs.  Any Contractor who fails to carry out such sanctions and penalties shall be in violation 

of these specifications and Executive Order 11246, as amended. 

 

13. The Contractor, in fulfilling its obligations under this Article, shall implement specific affirmative 

action steps, at least as extensive as those standards prescribed in Paragraph 7 of these General 

Provisions, so as to achieve maximum results from its efforts to ensure equal employment 

opportunity.  If the Contractor fails to comply with the requirements of Executive Order 11246, as 

amended, the implementing regulations, or this Article, the Director, Office of Federal Contract 

Compliance Programs, United States Department of Labor, or any person to whom the Director 

delegates authority, shall proceed in accordance with 41 C.F.R. Part 60-4.8.  In connection with the 

foregoing, NJ TRANSIT or its Contract Compliance Officer may utilize any remedies that may be 

available. 

 

14. The Contractor shall designate a responsible official to monitor all employment related activity to 

ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 

herein as may be required by the Government and to keep records.  Records shall at least include 

for each employee the name, address, telephone numbers, construction trade, union affiliation if 

any, employee identification number when assigned, social security number, race, sex, status (e.g., 

mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per 

week in the indicated trade, rate of pay, and locations at which the work was performed.  Records 

shall be maintained in an easily understandable and retrievable form; however, to the degree that 

existing records satisfy this requirement, Contractors shall not be required to maintain separate 

records. 
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15. Nothing herein provided shall be construed as a limitation upon the application of other laws which 

establish different standards of compliance or upon the application of requirements for the hiring of 

local or other area residents (e.g., those under the Public Works Employment Act of 1977 and the 

Community Development Block Grant Program). 

 

14.12 LIMITATIONS ON LOBBYING  

The Contractor and its Subcontractors shall comply with 31 U.S.C. § 1352, entitled "Limitation on Use of 

Appropriated Funds to Influence Certain Federal Contracting and Financial Transactions". 

1.) No appropriated funds may be expended by the recipient of a Federal contract, grant, loan or 

cooperative agreement to pay any person for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress, an officer or employee of Congress or an 

employee of a Member of Congress in connection with any of the following covered Federal actions:  

the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 

loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment or modification of any Federal contract, grant, loan or cooperative agreement. 

 

2.) Any Contractor and any Subcontractor at any tier who requests or receives a Federally-assisted 

contract or subcontract in excess of $100,000 from NJ TRANSIT shall file with NJ TRANSIT the 

certification attached to this Contract and entitled "Certification for Contracts, Grants, Loans and 

Cooperative Agreements", that the Contractor or Subcontractor, as applicable, has not made, and 

will not make, any payment prohibited by Paragraph 1 of this Section. 

 

3.) Any Contractor and any Subcontractor who has made or has agreed to make any payment using 

non-appropriated funds (to include profits from any covered Federal action) which would be 

prohibited under Paragraph 1 of this Section if paid for with appropriated funds, shall file with NJ 

TRANSIT a disclosure form, which may be obtained from the Contracting Officer, entitled 

"Disclosure of Lobbying Activities". 

 

4.) Any certification or disclosure form filed under Paragraphs 2 and 3 of this Section shall be forwarded 

from tier to tier until received by NJ TRANSIT.  Any certification or disclosure form shall be treated 

as a material representation of fact upon which all receiving tiers shall rely.  All liability arising from 

an erroneous representation shall be borne solely by the tier filing that representation and shall not 

be shared by any tier to which the erroneous representation is forwarded. 

 

5.) The prohibition on the use of appropriated funds does not apply in the case of a payment of 

reasonable compensation to an officer or employee of the Contractor or Subcontractor if the 

payment is for agency and legislative liaison activities not directly related to a covered Federal 

action. 
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6.) The prohibition on the use of appropriated funds does not apply in the case of any reasonable 

payment to an officer or employee of a Contractor or Subcontractor or to a person, other than an 

officer or employee of a Contractor or Subcontractor, if the payment is for professional or technical 

services rendered directly in the preparation, submission or negotiation of any Bid, proposal or 

application for a Federal contract, grant, loan or cooperative agreement. 

 

14.13 SEISMIC SAFETY  

The Contractor agrees that any new building or addition to an existing building will be designed and 

constructed in accordance with the standards for Seismic Safety required in USDOT Seismic Safety 

Regulations, 49 C.F.R. Part 41, and will certify to compliance to the extent required by the regulation.  The 

Contractor also agrees to ensure that all work performed under this Contract including work performed by a 

Subcontractor is in compliance with the standards required by the Seismic Safety Regulations and the 

certification of compliance issues on the project. 

 

14.14 EXCLUSIONARY OR DISCRIMINATORY SPECIFICATIONS  

Except where otherwise required by Federal statute or regulations, the Contractor agrees that it will comply 

with the requirements of 49 U.S.C. § 5323(h)(3) by refraining from using exclusionary or discriminatory 

specifications in the performance of the Work.   

 

14.15 NO FEDERAL GOVERNMENT OBLIGATIONS TO THIRD PARTIES  

The Contractor agrees that, absent the Federal Government's express written consent, the Federal 

Government shall not be subject to any obligations or liabilities to the Contractor in connection with the 

performance of the Project.  Notwithstanding any concurrence provided by the Federal Government in the 

approval of the Contract, the Federal Government continues to have no obligations or liabilities to the 

Contractor.  

 

14.16 FALSE OR FRAUDULENT STATEMENTS AND CLAIMS  

14.16.1 The Contractor recognizes that the requirements of the Program Fraud Civil Remedies Act of 1986, as 

amended, 31 U.S.C. §§ 3801 to 3812 et seq. and USDOT regulations, "Program Fraud Civil Remedies," 49 

C.F.R. Part 31, apply to its actions pertaining to the Project.  Accordingly, by signing the Contract, the 

Contractor certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, or it may 

make pertaining to the Contract.  In addition to other penalties that may be applicable, the Contractor also 

acknowledges that if it makes a false, fictitious, or fraudulent claim, statement, submission, or certification, 

the Federal Government reserves the right to impose the penalties of the Program Fraud Civil Remedies Act 

of 1986, as amended, on the Contractor to the extent the Federal Government deems appropriate. 
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14.16.2 The Contractor also acknowledges that if it makes a false, fictitious, or fraudulent claim, statement, 

submission, or certification to the Federal Government in connection with an urbanized area formula project 

financed with Federal assistance authorized by 49 U.S.C. § 5307, the Government reserves the right to 

impose on the Contractor the penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5307(n)(1), to the extent the 

Federal Government deems appropriate. 

 

14.17 VETERAN’S EMPLOYMENT 

 The Contractor and Subcontractors under this Federally-funded Contract shall ensure that they give a hiring 

preference, to the extent practicable, to veterans (as defined in 5 U.S.C. § 2108) who have the requisite skills 

and abilities to perform the construction work required under the Contract. This Sub-article shall not be 

understood, construed or enforced in any manner that would require an employer to give preference to any 

veteran over any equally qualified applicant who is a member of any racial or ethnic minority, female, an 

individual with a disability, or a former employee. 

 

14.18 FEDERAL AID, LAWS AND REGULATIONS 

This Contract is funded in whole or in part by the United States Government and is subject to all Federal laws 

and regulations governing Federally-financed projects.   

 

(a) Changes to Federal Requirements 

The Contractor shall at all times comply with all applicable FTA regulations, policies, procedures and 

directives, including without limitation those listed directly or by reference in the Master Agreement between 

NJ TRANSIT and the FTA, as they may be amended or promulgated from time to time during the term of this 

Agreement. Contractor’s failure to so comply shall constitute a material breach of this Agreement unless the 

FTA determines otherwise. 

 

(b) Incorporation of FTA Terms 

These General Provisions include, in part, certain standard terms and conditions required by USDOT, whether 

or not expressly set forth in this Agreement. All Contractual provisions required by USDOT, as set forth in 

FTA circular 4220.1F, are hereby incorporated by reference.  Anything to the contrary herein notwithstanding, 

all FTA mandated terms shall be deemed to control in the event of a conflict with other provisions contained 

in this Agreement.  The Contractor shall not perform any act, fail to perform any act, or refuse to comply with 

any NJ TRANSIT requests which would cause NJ TRANSIT to be in violation of the FTA Master Agreement 

between NJ TRANSIT and the FTA.  
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APPENDIX A 
 
 
 
 

SUBCONTRACTOR 
EVALUATION DATA FORM 

 
 
 
 
 

______________________________________ 
(PROJECT) 

 
 
 
 

_____________________________________ 
(SUBCONTRACTOR) 

 

 

 

 

 

________________________________ 

(DATE) 
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SUBCONTRACTOR EVALUATION DATA FORM 
 

 

 

1. Proposed Project:   
 
2. Proposed work or trade:       Division Nos.:   
 
3. Approximate Contract Amount:   
 
4. Company Name:   

                     Corp.                        Partnership                           Individual                      Joint Venture  
                  

5. Principal Office Location:   
  
Phone:       Person in Charge:   

 
6. Name and Title of Principals: 

  
  
  

 
7. Branch Office Locations: 

  
  Phone:   

  
  Phone:   

 
8. Office which would be directly responsible for work at this project. 

  
  
  

 
9. Subcontractor Information Data Form as required by Federal Regulation, submitted herewith. 

 
10. Contractor has confirmed that the listed Subcontractor is not listed on the State of New Jersey, Department 

of Labor and Workforce Development, Division of Wage and Hour Compliance, Prevailing Wage Debarment 
List or on the Department of Treasury, Consolidated Debarment Report and Contractor has also confirmed 
that the listed Subcontractor has  no exclusion on the consolidated U.S. Government, System for Award 

Management (SAM) database. 
 

11. Number of years organization has been under present name: 
 

  
 
12. List all other names under which the company has done business and for how many years. 

  
  
  

 
13. State Licensed or Certified to do business in: 

  
 
14. Certificate of registration pursuant to N.J.S.A. 34:11-56.48 et seq., “THE PUBLIC WORKS CONTRACTOR 

REGISTRATION ACT” (Copy attached)                                             Yes:_________        No:_________            
 
15. Business Registration Certificate N.J.S.A. 52:32-44: (Copy attached)   Yes:__________   No:__________ 
16. Have you ever failed to complete any work awarded to you?  If so, note When, Where, And Why: 
 ______________________________________________________________________________ 
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17. List Name, address, type of work and person in charge for any sub-sub, 3rd tier subcontractors, or 
 major suppliers to whom portions of this sub-contract will be left: 
 

Name:                     Phone:      Attn: ______________ 
Address:       Work:   ____________  Value:______________  
Name:                      Phone:      Attn: ______________ 
Address:       Work:    ______Value: ______________ 
Name:                          Phone:    Attn: ______________ 
Address:       Work                 ______Value: ______________ 
 

 
18. Do you qualify as a DBE/SBE/ESBE on this project:   
 
19. Surety company that normally handles bonding:     
 

Company Name:        No. of Years:  _____________    
 
Agent:          Phone:___________________  
 
Address: ________________________________________________________________  
 
Bond Limits:  ________________________________________________________________ 

 
20. Project references: (List four projects where you performed similar work to this project): 
 

NAME  ADDRESS                     PHONE CONTACT 
______________________________________________________________________________  
 
______________________________________________________________________________  

  
21.     Are you listed in Dunn & Bradstreet:                                         What City?    
 
22. List all projects that you are participating in litigation against the owner: 

_______________________________________________________________________________  
 
23. Annual Billings:                                                                                                   
 

24.   The undersigned certifies that it is aware of the terms, conditions, Specifications and other Contract 

requirements of the Prime Contract. 
 

25.   The undersigned certifies that I am authorized to execute this certification on behalf of the Company and that 

the information contained herein is, to the best of my knowledge, true and complete.  I acknowledge that NJ 

TRANSIT is relying on the information contained herein and that I am aware it is a criminal offense to make 

a false statement or misrepresentation in this certification. 

 
COMPANY:__________________________________ 
BY:_________________________________________ 
TITLE:________________________________________ 
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NJ TRANSIT 
 

SUBCONTRACTOR INFORMATION 
 

DATA FORM 
 
 
 
 

PURPOSE: 
 
Federal Regulations require that NJ TRANSIT obtain information on an ongoing basis from all companies 
seeking to do business with NJ TRANSIT as prime contractors or subcontractors.    As part of the 
subcontractor evaluation process, prime contractors shall provide the required information for all 
subcontractors performing work under the contract.   

 
Information may be completed on-line by visiting the following website:  
http://www.tcgionline.com/njtransitbidresponse.asp 
 
Prime contractors will need to create a company profile and password by clicking on the “Add or Update 
Bidder Profile” link. 
 
Once the company profile and password are created, prime contractors may add Bid and subcontractor 
information by clicking on appropriate links. 
 
Include the printed form with the Subcontractor Evaluation Data Form.* 

 
 
Completion and submission of this form will: 
 
1. Place the firm in NJ TRANSIT’S database for use in developing Bidder’s lists;   
2. Assist NJ TRANSIT in establishing appropriate small and disadvantaged business enterprise 

goals; and, 
3. Alert NJ TRANSIT of any changes in the goods and services provided. 
 
Important Notice about DBE/SBE/ESBE Certification: 
 
Submission of this form does not certify a firm as a Disadvantaged Business Enterprise with either NJ 
TRANSIT or the State of New Jersey.  Contact NJ TRANSIT’S Office of Business  Development (973) 
491-8060 for clarification of this form and for information regarding certification.  For questions regarding 
the Bid package, contact the contract specialist. 
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APPENDIX B- CLOSEOUT FORMS 

 

 

 

Affidavit of Payment of Debts and Claims 

Affidavit of Release of Liens 

Consent of Surety to Final Payment 

Certificate of amounts due workers for wages on the work pursuant  

 to N.J.S.A. 34:11-56.25 et seq. 

Certificate of Substantial Completion 

Certificate of Partial Acceptance  

Certificate of Final Acceptance 

Proposed Final Certificate of Payment 

Final Certificate of Payment 

Subcontractor Affidavit of Payment of Debts and Claims 

Subcontractor Affidavit of Release of Liens 

Consent of Surety to Final Payment to the Subcontractor 

Subcontractor’s Certificate of amounts due workers for wages on the work pursuant 

 to N.J.S.A. 34:11-56.25 et seq. 

Certificate of Final Acceptance of Subcontractor’s Work 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.8.1.2 
 
 AFFIDAVIT OF PAYMENT 

 OF DEBTS AND CLAIMS 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  

 

CONTRACTOR:  
 
CONTRACT DATE:  
 

 
 
STATE OF: 
 
COUNTY OF: 
 
The undersigned, pursuant to Sub-article 12.8.1 of the Contract's General Provisions for Construction, 
hereby certifies that, except as listed below he has paid in full or has otherwise satisfied all obligations 
for all materials and equipment furnished, for all work, labor, and services performed, and for all known 
indebtedness and claims against the CONTRACTOR for damages arising in any manner in connection 
with the performance of the Contract referenced above for which the NEW JERSEY TRANSIT 
CORPORATION or its property might in any way be held responsible. 
 
EXCEPTIONS:  (If none, write "NONE".  The CONTRACTOR shall furnish bond satisfactory to the NEW 
JERSEY TRANSIT CORPORATION for each exception.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SIGNED, 
 
CONTRACTOR 
 
 
 
 
 
By:   
 
Title:   

 Subscribed and sworn to before me this 
 
           day of                                , 20  
 
 
Notary Public of 
 
My commission expires               , 20  
 
 
 (SEAL) 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.8.1.3    
 
 AFFIDAVIT OF RELEASE OF LIENS 
 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 

CONTRACTOR:  
 
CONTRACT DATE:  
 

 
 
STATE OF: 
 
COUNTY OF: 
 
The undersigned, pursuant to Sub-article 12.8.1 of the Contract's General Provisions for Construction, 
hereby certifies that to the best of his knowledge, information and belief, except as listed below, there are 
no liens filed against any property of the NEW JERSEY TRANSIT CORPORATION by the 
CONTRACTOR, or any subcontractors, suppliers of materials and equipment, or performers of work, 
labor or services arising from the performance of the Contract referenced above. 
 
EXCEPTIONS:  (If none, write "NONE".  The CONTRACTOR shall furnish bond satisfactory to the NEW 
JERSEY TRANSIT CORPORATION for each exception.) 
 
 
 
 
 
 
 
 
 
 
 
SIGNED, 
 
CONTRACTOR 
 
 
 
 
 
By:   
 
Title:   

 Subscribed and sworn to before me this 
 
           day of                                , 20  
 
 
Notary Public of 
 
My commission expires               , 20  
 
 
 
 (SEAL) 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.8.1.4 
 

 CONSENT OF SURETY 
 TO FINAL PAYMENT 

Bond No.          
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  

 

CONTRACTOR:  
 
CONTRACT DATE:  
 

 
 
In accordance with the General Provisions for Construction, Sub-article 12.8.1 of the Contract between 
the NEW JERSEY TRANSIT CORPORATION and the CONTRACTOR as indicated above, the 
 
 
 
 
 

, SURETY COMPANY 
 
on bond of 
 
 
 
 , CONTRACTOR 
 
hereby approves to the final payment to the CONTRACTOR, and agrees that final payment to the 
CONTRACTOR shall not relieve the SURETY COMPANY of any of its obligations to 
 
NEW JERSEY TRANSIT CORPORATION 
One Penn Plaza East 
Newark, New Jersey   07105-2246 , OWNER 
 
as set forth in said Surety Company's bond. 
 
 
IN WITNESS WHEREOF, the SURETY COMPANY has hereunto set its hand this           day 
of                            , 20     . 
 
 
 
 
 
 
 
Attest:   
 
 
(Seal): 
 

  
 
  
Surety Company 
 
  
Signature of Authorized Representative 
 
  
Title 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.8.1.5 
 
 CERTIFICATE OF AMOUNTS DUE 

 WORKERS FOR WAGES 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  

 

CONTRACTOR:  
 
CONTRACT DATE:  
 

 
 
The undersigned CONTRACTOR, pursuant to Sub-articles 11.1.6 and 12.8.1 of the Contract's General 
Provisions for Construction, hereby certifies that, except as listed below he has paid in full all wages 
earned on the work to all laborers, mechanics, apprentices, trainees, watchmen, guards, and workers in 
general employed by him or by any subcontractor performing work under the Contract on the Project.  It 
is further certified that all laborers, mechanics, apprentices, trainees, watchmen, guards, and workers in 
general have been paid wages at rates not less than those required by the Contract provisions and 
pursuant to N.J.S.A. 34:11-56.25 et seq., and that the work performed by each such laborer, mechanic, 
apprentice, trainee, watchman, guard, and worker in general conformed to the classifications set forth in 
the Contract or training program provisions applicable to the wage rate paid. 
 
EXCEPTIONS:  (If none, write "NONE"; for each exception, the CONTRACTOR shall provide complete 
and detailed explanation.) 
 
 
 
 
SIGNED,   Subscribed and sworn to before me this  
 
CONTRACTOR  _______day of _________________, 20_____ 
 
 
     Notary Public of  
 
     My commission expires __________, 20______  
 
                                                                                                 (SEAL) 
 
 
By:   
 
Title:   
 
Date:   

  

 



 

Page 6 of 15 
                                                                                                                                                   EBS MFC November 2019 

NEW JERSEY TRANSIT CORPORATION     Form GP 13.2
 
 

  
CERTIFICATE OF SUBSTANTIAL 

COMPLETION 
 

 
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  

 

CONTRACTOR:  

 

CONTRACT DATE:  
 

 
 
The undersigned Project Manager hereby certifies that a field inspection performed 
on                                 , 20      at the above captioned Project revealed that the CONTRACTOR has 
substantially completed his base contract and all authorized additional work for the following items of 
work: 
 
 

All Contract Bid Items 
 
 
 
 

Bid Item(s) No. 
 
 
 
 
 

Other 
 
 
It is further certified that the items of work above enumerated have been satisfactorily completed in 
accordance with the Contract Documents, and that as of the aforementioned date the NEW JERSEY 
TRANSIT CORPORATION may take beneficial occupancy of the subject work. 
 
The Remaining Work to be completed in order to achieve one hundred percent (100%) completion is 
hereby listed in the Punch List Work attached hereto. 

 

SIGNED, 
 
 NJ TRANSIT 
 
 
By:   
 
Title:   
 
Date:   
                                                                               

 ACCEPTED, 
 
 CONTRACTOR 
 
  
By:      
 
Title:     
 
Date:   
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NEW JERSEY TRANSIT CORPORATION  Form GP 13.1 
\ 
 

  
CERTIFICATE OF PARTIAL 

ACCEPTANCE 
 

 
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 

CONTRACTOR:  
 
CONTRACT DATE:  
 

 
 
The undersigned Project Manager hereby certifies that a field inspection performed 
on                                 , 20      at the above captioned Project revealed that the CONTRACTOR 
has completed one hundred percent (100%) of the work described below within its base contract 
and all authorized additional work for the following items of work: 
 
 

Bid Item(s) No. 
 
 
 
 
 

Other 
 
 
 
 
 
It is further certified that the items of work above enumerated have been satisfactorily completed 
in accordance with the Contract Documents, and that as of the aforementioned date the NEW 
JERSEY TRANSIT CORPORATION may take beneficial occupancy of the subject work, subject 
to the terms of general provision Sub-article 13.1. 

 
 

SIGNED, 
 
 NJ TRANSIT 
 
 
By:   
 
Title:   
 
Date:    
 

 ACCEPTED, 
 
 CONTRACTOR 
 
 
By:   
 
Title:        
  
 
Date:           
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NEW JERSEY TRANSIT CORPORATION Form GP 12.8.1.9 
 
 CERTIFICATE OF FINAL ACCEPTANCE 
 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 

CONTRACTOR:  
 
CONTRACT DATE:  
 

 
 
In accordance with Sub-article 12.8.1.9 and 13.3.1 of the Contract's General Provisions for Construction, 
the undersigned CONTRACTOR hereby notifies that as of  , 
20      the base contract and all authorized additional work has been one hundred percent (100%) 
completed, including but not limited to the Remaining Work (Punch List Work) listed on the attached 
Certificate(s) of Substantial Completion. 
 
  SIGNED, 

 
CONTRACTOR 
 
 
 
By:   
 
Title:   
 

 
The undersigned Project Manager hereby certifies that on  , 
20      a final field inspection was performed on the Project and all base and authorized additional work 
found to be one hundred percent (100%) complete in accordance with the Contract Documents. 
 
In testimony thereof, this Certificate of Final Acceptance is signed on this             day of   
  , 20     . 
 
 
SIGNED, 
 
 
 
 
  
Project Manager 
 
  
Title 

 CONCURRENCE, 
 
 
 
 
  
Contracting Officer 
 
  
Title 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.8.2 
 
 PROPOSED FINAL CERTIFICATE 
 OF PAYMENT 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 

CONTRACTOR:  
 
CONTRACT DATE:  
 

 
 
The undersigned Project Manager, considering that 
 
 
 
 
 , CONTRACTOR 
 
on the above referenced Contract has completed one hundred percent (100%) of the base contract and 
all authorized additional work, and fulfilled all his contractual obligations including those enumerated in 
Sub-article 12.8.1 of the Contract's General Provisions for Construction, hereby proposes that a Final 
Payment in the amount of  ______________________________________________ be issued to said 
CONTRACTOR in compensation for the unpaid balance of his work under this Contract. 
 
Original Contract Value: $  
Total Contract Changes Value  $_______________________ 
Changed Contract Value: $  
Less:  Payments to Date: $_______________________  
Balance Due Contractor: $ 
Less:  Deductions: $                                                (1) 
 
Total Final Payment Amount: $  
 
(1) Deductions Explanations: 
 
 
 
It is further understood that this Final Payment includes all direct and indirect costs attributable to this 
Contract, and that the CONTRACTOR will not seek further compensation for any other costs related to 
this Contract. 
 
 
SIGNED, 
 
 
  
 
Title:   
 
Date:   

 ACCEPTED CONTRACTOR, 
 
 
  
 
Title:   
 
Date:   
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NEW JERSEY TRANSIT CORPORATION Form GP 12.8.3    
 
 FINAL CERTIFICATE OF PAYMENT 
 (Attach to Final Payment Request) 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 

CONTRACTOR:  
 
CONTRACT DATE:  
  

 
The undersigned Contracting Officer, considering that 
 
 
 
 
 , CONTRACTOR 
 
on the above referenced Contract has completed one hundred percent (100%) of the base contract and 
all authorized additional work, and fulfilled all his contractual obligations including those enumerated in 
Sub-article 12.8.1 of the Contract's General Provisions for Construction, hereby proposes that a Final 
Payment in the amount of  ______________________________________________ be issued to said 
CONTRACTOR in compensation for the unpaid balance of his work under this Contract. 
 
Original Contract Value: $  
Total Contract Changes Value             $ _______________________ 
Changed Contract Value: $ 
Less:  Payments to Date: $_______________________  
Balance Due Contractor: $                                    
Less:  Deductions: $                                                (1) 
 
Total Final Payment Amount: $      
 
(1) Deductions Explanations: 
 
 
 
It is further understood that this Final Payment includes all direct and indirect costs attributable to this 
Contract, and that the CONTRACTOR will not seek further compensation for any other costs related to 
this Contract. 
 
SIGNED, 
 
 
  
 
Title:   
 
Date:   
 

  
ACCEPTED CONTRACTOR, 
 
 
  
 
Title:   
 
Date:   
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NEW JERSEY TRANSIT CORPORATION Form GP 12.6.7.3 
 
 SUBCONTRACTOR AFFIDAVIT OF 
 PAYMENT OF DEBTS AND CLAIMS 
 
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 
CONTRACTOR:  
 
SUBCONTRACTOR: 
 
CONTRACT DATE:  
  

 
STATE OF: 
 
COUNTY OF: 
 
The undersigned, pursuant to Sub-article 12.6.7 of the Contract's General Provisions for Construction, 
hereby certifies that, except as listed below, he has paid in full or has otherwise satisfied all obligations 
for all materials and equipment furnished for all work, labor, and services performed, and for all known 
indebtedness and claims against the SUBCONTRACTOR for damages arising in any manner in 
connection with the performance of the Contract referenced above for which the NEW JERSEY TRANSIT 
CORPORATION or its property might in any way be held responsible. 
 
EXCEPTIONS:  (If none, write "NONE".  The CONTRACTOR shall furnish bond satisfactory to the NEW 
JERSEY TRANSIT CORPORATION for each exception.) 
 
 
SIGNED, 
 
SUBCONTRACTOR 
 
 
 
 
By:   
 
Title:   

 Subscribed and sworn to before me this 
 
           day of                                , 20  
 
Notary Public of 
 
My commission expires               , 20  
 
 
 (SEAL) 
 
 

 
SIGNED, 
 
CONTRACTOR 
 
 
 
 
By:   
 
Title:   

 Subscribed and sworn to before me this 
 
           day of                                , 20  
 
Notary Public of 
 
My commission expires               , 20  
 
 
 (SEAL) 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.6.7.4 
 
 SUBCONTRACTOR AFFIDAVIT OF 
 RELEASE OF LIENS 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 
CONTRACTOR:  
 
SUBCONTRACTOR: 
 
CONTRACT DATE:  
 

 
 
STATE OF: 
 
COUNTY OF: 
 
The undersigned, pursuant to Sub-article 12.6.7 of the Contract's General Provisions for Construction, 
hereby certifies that to the best of his knowledge, information and belief, except as listed below, there are 
no liens filed against any property or Contract funds of the NEW JERSEY TRANSIT CORPORATION by 
the SUBCONTRACTOR, or its suppliers of materials and equipment, or performers of work, labor or 
services arising from the performance of the Contract referenced above. 
 
EXCEPTIONS:  (If none, write "NONE".  The CONTRACTOR shall furnish bond satisfactory to the NEW 
JERSEY TRANSIT CORPORATION for each exception.) 
 
SIGNED, 
 
SUBCONTRACTOR 
 
 
 
 
 
 
By:   
 
Title:   

 Subscribed and sworn to before me this 
 
           day of                               , 20  
 
 
Notary Public of 
 
My commission expires               , 20  
 
 (SEAL) 
 
 

 
SIGNED, 
 
CONTRACTOR 
 
 
 
 
 
 
By:   
 
Title:   

  
Subscribed and sworn to before me this 
 
           day of                               , 20  
 
 
Notary Public of 
 
My commission expires               , 20  
 
 (SEAL) 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.6.7.1 
 
 CONSENT OF SURETY
 TO FINAL 

PAYMENT TO THE SUBCONTRACTOR 
Bond No.    
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey  07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 
CONTRACTOR:  
 
SUBCONTRACTOR: 
 
CONTRACT DATE:  
 

 
 
In accordance with the General Provisions for Construction, Sub-article 12.6.7, of the Contract between 
the NEW JERSEY TRANSIT CORPORATION and the CONTRACTOR as indicated above, the 
 
 
 , SURETY COMPANY 
 
 
on bond of 
 
 
 , CONTRACTOR 
 
hereby consents to the final payment to the SUBCONTRACTOR, and agrees that final payment to the 
SUBCONTRACTOR shall not relieve the SURETY COMPANY of any of its obligations to 
 
NEW JERSEY TRANSIT CORPORATION 
One Penn Plaza East 
Newark, New Jersey   07105-2246 , OWNER 
 
as set forth in said Surety Company's bond. 
 
IN WITNESS WHEREOF, the SURETY COMPANY has hereunto set its hand this           day 
of                            , 20     . 

 
 

 
 
 
 
 
Attest:   
 
 
(Seal): 
 

  
 
 
  
Surety Company 
 
  
Signature of Authorized Representative 
 
  
Title 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.6.7.2 
 
 SUBCONTRACTOR’S CERTIFICATE OF 
 AMOUNTS DUE WORKERS FOR WAGES 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey   07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 
CONTRACTOR:  
 
SUBCONTRACTOR:  
 
CONTRACT DATE:  
 

 
The undersigned SUBCONTRACTOR, pursuant to Sub-articles 11.1.6 and 12.6.7 of the Contract's 
General Provisions for Construction, hereby certifies that, except as listed below, he has paid in full all 
wages earned on the work to all laborers, mechanics, apprentices, trainees, watchmen, guards, and 
workers in general employed by him.  It is further certified that all laborers, mechanics, apprentices, 
trainees, watchmen, guards, and workers in general have been paid wages at rates not less than those 
required by the Contract provisions and pursuant to N.J.S.A. 34:11-56.25 et seq., and that the work 
performed by each such laborer, mechanic, apprentice, trainee, watchman, guard, and worker in general 
conformed to the classifications set forth in the Contract or training program provisions applicable to the 
wage rate paid. 
 
EXCEPTIONS:  (If none, write "NONE"; for each exception, the SUBCONTRACTOR shall provide 
complete and detailed explanation.) 
 
SIGNED, 
 
SUBCONTRACTOR 
 
 
 
 
By:   
 
Title:   
 
Date:   

 Subscribed and sworn to before me this 
 
           day of                                , 20  
 
 
Notary Public of 
 
My commission expires               , 20  
 
 (SEAL) 
 
 

 
SIGNED, 
 
CONTRACTOR 
 
 
 
 
By:   
 
Title:   

 
Date:   

  
Subscribed and sworn to before me this 
 
           day of                                , 20  
 
 
Notary Public of 
 
My commission expires               , 20  
 
 (SEAL) 
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NEW JERSEY TRANSIT CORPORATION Form GP 12.6.7.5 
 
 CERTIFICATE OF FINAL ACCEPTANCE 
 OF SUBCONTRACTOR’S WORK 
  
 
TO: New Jersey Transit Corporation 

One Penn Plaza East 
Newark, New Jersey  07105-2246 

 
PROJECT:  

  
CONTRACT NO.:  
 
CONTRACTOR:  
 
SUBCONTRACTOR: 
 
CONTRACT DATE:  
 

 
 
In accordance with Sub-article 12.6.7 of the Contract's General Provisions for Construction, the 
undersigned SUBCONTRACTOR hereby notifies the NJ TRANSIT Corporation that as of  , 
20      its Subcontract work and all authorized additional work has been one hundred percent (100%) 
completed, including but not limited to the Remaining Work (Punch List Work) listed on the attached 
Certificate(s) of Substantial Completion. 
 
 
SIGNED, 
 
SUBCONTRACTOR 
 
 

 

 
 
 
By:   
 
Title:   
 

 SIGNED, 
 
CONTRACTOR 
 
 
 
 
By:   
 
Title:   
 

   

The undersigned Project Manager hereby certifies that on  , 
20      a final field inspection was performed on the Subcontractor’s work and all Subcontract work and 
authorized additional work found to be one hundred percent (100%) complete in accordance with the 
Contract Documents. 
 
This Certificate of Final Acceptance of Subcontractor’s work is signed on this             day of   
   , 20     . 
 
SIGNED, 
 
 
  
Project Manager 
 
  
Title 

  
CONCURRENCE, 
 
 
  
Contracting Officer 
 
  
Title 
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APPENDIX C 
CONTRACT EXECUTION FORM 

 
CONTRACT NO. 

 

This Agreement made this ___________day of         20     , between the 

New Jersey Transit Corporation, hereinafter referred to as NJ TRANSIT, and ________________ 

hereinafter referred to as the Contractor. 

 

 WITNESSETH: 

 

Whereas, the said Contractor, for and in consideration of the payments hereinafter 

specified and agreed to be made by NJ TRANSIT, hereby covenants and agrees to furnish and 

deliver all materials and to do and perform all work and labor required to complete the 

_________________________within __________ consecutive Calendar Days from the issuance 

of the official notice to proceed, in strict and entire conformity with the Specifications for the 

project, which said Specifications are as follows and are hereby made a part of this Contract as 

fully and with the same effect as if the same had been set forth at length in the body of this 

Contract: 

Contractor’s Bid Proposal 
Performance / Payment Bond 
Non-Collusion Affidavit 
New Jersey Prevailing Wage Determination 
Federal Prevailing Wage Determination 
Prevailing Wage Affidavit 
Contractor’s Certification of Eligibility 
Affidavit of Compliance 
Ownership Disclosure 
Disclosure of Investment Activities in Iran 
Federal EEO Provisions for Construction Contracts 
State EEO Provisions for Construction Contracts 
Certification for Contracts, Grants, Loans and 
 Cooperative Agreements 
Buy America Certificate 
DBE Provisions 
General Provisions 
Special Provisions 
Technical Provisions 
Addendum:    

 

The Contractor agrees to make payment of all proper charges for labor and materials 

required in the aforementioned work. 
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It is also agreed and understood that the acceptance by the Contractor of the final payment 

by NJ TRANSIT shall be considered as a release in full of all claims against the Executive Director 

and NJ TRANSIT out of, or by reason of, the work done, and materials furnished under this 

Contract. 

 

In consideration of the premises, NJ TRANSIT hereby agrees to pay to the Contractor for 

the said work when completed in accordance with the said Specifications, the sum of 

$________________.  It is understood that payments shall be the total of the unit prices written 

in this Contract for the work actually done. 

 

In Witness Whereof, the Contracting Officer of NJ TRANSIT has signed this instrument 

and caused it to be attested, and the Contractor has caused this instrument to be signed by its   

      and  attested by its        

the day and year first written. 

 
ATTEST:  NEW JERSEY TRANSIT CORPORATION 
 
 
 
  By:   
   Contracting Officer 
 
 
ATTEST:  CONTRACTOR 
 
 
 
  By:   
Name:   Name: 
Title:   Title: 
 
 

The above Contract has been reviewed and approved as to form only. 
 
  GUBIR S. GREWAL  

ATTORNEY GENERAL OF NEW JERSEY 
 
  By:   
   Deputy Attorney General 
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APPENDIX D 
 

GOVERNING RULES FOR WORKING WITHIN THE RAILROAD RIGHT 
OF WAY 

 
 

A. GENERAL REQUIREMENTS FOR WORKING WITHIN  
 NJ TRANSIT’S RIGHT OF WAY   
 
 

Contractors shall cooperate at all times with officials of NJ TRANSIT and use all 
reasonable care and diligence in their work to avoid accidents, damage or unnecessary 
delay to, or interference with, passenger trains and other property of NJ TRANSIT. 
Contractors are  advised that attendance at a pre-construction meeting will be required 
prior to any work commencing on NJ TRANSIT property (within the Right-of-Way). Prior 
to entering NJ TRANSIT’s property, all Contractor’s employees and Subcontractors must 
attend a Contractor Safety Training course at www.njtransitcontractor.com. 

Contractors are  advised that all construction operations within and over the limits 
of NJ TRANSIT’s Right-of-Way shall be accomplished by methods which will in no way 
cause damage to the tracks, facilities, aerial or underground lines, embankments or 
drainage systems. The Contractor shall provide for protection of the tracks and 
embankments as shown on approved plans or as field approved in a safe and satisfactory 
manner, install and shall maintain such shoring, sheeting and bracing as may be required, 
and shall remove and dispose of such protective facilities upon completion of the work. 
Blasting will not be permitted on or along the right-of-way without prior written approval of 
NJ TRANSIT. All damage to NJ TRANSIT property caused by the Contractor’s operations 
shall be repaired by the Contractor, or at his cost by NJ TRANSIT at the discretion of NJ 
TRANSIT Rail Operations (NJTRO). Work shall not continue until such damage is 
repaired and the railroad is back in service. 

Whenever, in the judgment of NJTRO, work within or above the railroad’s right-of-
way may affect or involve the safe movement of its trains, the time and method of doing 
such work shall first be submitted in writing by the Contractor and approved by NJTRO. 
This approval shall not be considered as releasing the Contractor from responsibility or 
liability for any damage which NJTRO may suffer, or for which it may be held liable, by 
the action or omissions of the Contractor or those of his Sub-Contractors, or his or their 
employees. 
 

Contractors shall provide written notice not less than ten (10) Calendar Days in 
advance of any work to be performed within or above the right-of-way, or other work which 
may affect railroad safety to: Director of Right-of-Way Engineering, NJ TRANSIT Rail 
Operations, One Penn Plaza East, Newark, NJ 07105. 
 

NJTRO will require protective personnel to be on duty to protect its operations 
when the Contractor is working within the property right-of-way. Flag protection by NJTRO 
will be required when the Contractor is on, above or below, or immediately adjacent to 
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NJTRO property or having the capability of obstructing an adjacent track. The NJTRO 
Flagman will provide enforcement of NJTRO Safety and Operating rules and other items 
as provided in these General Requirements as discussed in the “Contractor Safety 
Training Course”, and is not provided for Engineering related matters. 
 

Where such work is in proximity (twenty (20) feet or less) or has the potential to 
come in contact with overhead electrical wires or facilities, before any work proceeds, the 
Contractor must request and attend an on-site safety meeting conducted with 
Construction Management and NJTRO to determine the identity of such wires or facilities 
and appropriate steps to be taken. If owned by NJTRO, a qualified Class A employee(s) 
will be assigned who will take the necessary precautions in accordance with the NJTRO-
3 Electrical Operating Instructions. All cranes and hoisting equipment used in this 
application must be properly grounded in accordance with NJTRO Specification MW-252. 
 

When Crane Operators’ visibility is impaired during any hoisting operation; the 
Spotters or qualified Groundmen shall be utilized to guide the Operator. Universal hand 
signals shall be utilized, and their meaning clearly understood between Operator and 
Spotter. When visual contact between the Operator and Spotter is impaired, two-way 
radio contact must be utilized. 
 

If a temporary crossing of railroad tracks is necessary, Contractors shall apply to 
NJ TRANSIT in writing for such a crossing, and, if required, NJTRO will execute its regular 
form of private grade crossing agreement covering the crossing desired and providing for 
the Contractor to pay all construction, maintenance, removal, protection, and other costs 
and affording contractual liability insurance in the amounts required. 
 

NJTRO will assign Inspectors and /or Engineers during the time the Contractor is 
engaged in construction work on railroad property to provide general coordination of 
construction operations, to insure adherence to plans and Specifications, and to insure 
the use of approved construction methods. The providing of Inspectors, Engineers, 
Operators, Conductors, Flagmen or other forces, and the taking of any other precautions 
deemed necessary by NJTRO shall not relieve the Contractor or his Sub-Contractor from 
liability for payment of damages caused by their respective operations. 
 

 
Typically, use of NJ TRANSIT property will be restricted as follows, unless 

specifically authorized by the on-site NJTRO qualified employee (Flagman): 
 
(a) All workers must maintain a distance of no less than eighteen (18) feet from the 

track. 

 
(b) Any tools and equipment being utilized must not extend closer than eighteen (18) 

feet from the track. 
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(c) When a train is approaching, all workers must cease work, stand clear of the track, 
and face the approaching train. 

 
(d) No worker is permitted to cross the railroad tracks at any area other than 

designated grade crossings. 
 
(e) No tools or working materials are permitted to be left along the NJTRO right-of-

way. 
 
(f) In no event shall equipment or material be transported across a track or tracks 

without special permission and appropriate flagging protection. 
 
(g) All personnel, equipment and materials to be used during the construction shall 

be kept at all times at least twenty (20) feet from all electrical, signal and 
communication systems unless protected by an Electrical, Signal or 
Communication’s Department representative. The Contractor is responsible for 
damage to NJTRO property and any utilities located thereon, whether above or 
below ground. 

 
(h) All personnel, equipment and materials to be used during the construction in 

electrified territory shall also be kept at all times at least twenty (20) feet from 
overhead trolley, messenger, static and transmission lines unless clearance and 
protection is provided by a qualified Electric Traction Department Class A High 
Tension Lineman. All work performed on or around electrical equipment where arc 
flash exists shall be governed by the more stringent requirements of NJ TRANSIT 
TRO-3 Electrical Operating Instructions or the latest National Fire Protection 
Association 70E Requirements. 

 
(i) All lifting operations shall be reviewed to determine compliance with a standard 

requirement for the installation of a positive block to on the hoisting equipment. 

This positive block is required to avoid contact with facilities or interfere with safe 

train operations. 

 
(j) When construction activity involves any type of hoisting procedure adjacent to 

aerial lines, the Contractor shall furnish NJTRO with sufficient florescent orange 
rubber goods, as determined by NJTRO, to be installed as an aid for equipment 
Operators and Groundmen in visually locating the aerial lines, and as additional 
protection against damage. 

 
ENGINEERING DATA REQUIRED FOR ERECTION, DEMOLITION 

OR OTHER HOISTING OPERATIONS  
 
1. A detailed plan must be submitted by the Contractor and approved by NJTRO, 

showing locations of cranes or hoisting devices (both horizontally and vertically), 
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operating radii, positive stops and delivery or disposal locations. The location of all 
tracks and other railroad facilities should also be clearly shown on the submission 
(with distance and dimension information). 

 
2. Crane rating sheets must be provided by the Contractor showing cranes to be 

adequate for 150% of the lift.   Crane and boom nomenclature must be indicated. 
 
3. Plans and computations must be included with the Contractor’s submission 

showing weight of pick, safety factors and what work is being performed over 
NJTRO. Plans must also show a positive stop attachment and general plans of the 
existing and proposed facilities, showing complete and sufficient details with 
supporting data for the demolition or erection of the structure. 

 
4. The Contractor shall submit a location plan showing all physical limitations, 

restrictions or obstructions such as wires, poles, adjacent structures, etc., showing 
that the proposed swings are possible. In the event of any hoisting operation 
proposed to be adjacent to aerial lines, the Contractor shall furnish NJTRO with 
sufficient florescent orange rubber goods, as determined by NJTRO, to be installed 
as an aid in visually locating the aerial lines and as additional protection. 

 
5. The Contractor shall prepare a data sheet listing the type, size and arrangements 

of slings, shackles, or other connecting equipment, including copies of a catalog 
or information sheets of specialized equipment being used. 

 
6. The Contractor shall include a complete lifting procedure indicating the order of 

lifts and any repositioning of crane or cranes including reattachment of positive 
stop. 

 
7. The Contractor must show temporary support of any components or intermediate 

stages  

 
8. The Contractor shall provide a time schedule of various stages as well as a 

schedule for the entire lifting procedure. 
 
9. All bridge erection or demolition procedures submitted by the Contractor must be 

signed and sealed by a registered professional Engineer licensed in the State of 
New Jersey. 

 
10. The Contractor should send at least six (6) copies of the plan to Director of Right-

of-Way Engineering, One Penn Plaza East, Newark, NJ 07105. 
 

 11. The Contractor is advised that it can expect a minimum thirty (30) day review 
period for this and any other shop drawing submissions. 

 
MINIMUM STANDARDS FOR GEO-TECHNICAL INVESTIGATIONS 
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ALONG THE RIGHT-OF-WAY 
 

Subsurface investigations made on or adjacent to the right-of-way should meet the 
minimum recommended practices as provided in Chapter 1, Volume 1, of the current 
American Railway Engineering association Manual for Railway Engineering. Additionally, 
the Contractor must meet following requirements: 
 

• Borings shall be advanced using casing or mud rotary techniques. Use of 
hollow stem augers below the water table is prohibited. 

 
• All borings shall be tremie grouted with non-shrink cement grout from the 

bottom to the top of the bore hole at completion. Subsequent minor surface 
settlement shall be back-filled with tamped earth, asphalt or finished concrete, 
as appropriate. 

 
• No observation or monitoring wells shall be installed on railroad property 

without the prior express authorization of the Environmental Services Unit. 
 
• No sampling of any kind shall be done on railroad property without the prior 

express authorization of the Environmental Services Unit. 
 
• No work shall be done that interferes with operation and/or maintenance of the 

railroad unless specifically approved in the Temporary Access Permit issued 
by NJ TRANSIT. 

 
• The crossing of tracks or use of tracks for or by personnel, equipment of 

material shall only be done under the protection of a qualified NJTRO 
representative. 

 
• The presence of buried railroad or foreign utilities may or may not be known 

and any damage resulting from the investigation will be repaired as required, 
and all charges resulting from such damage shall be paid promptly by the 
Permittee in accordance with the terms of the Temporary Access Permit. 

 
• In advance of the authorized investigation, the locations of proposed pits, 

boring location, or monitoring well location shall be marked out in the field to 
review the site for possible location of buried utilities or conflict with operating 
systems. 

 
A reproducible location plan of proposed boring layout, test pits’ locations, or 

monitoring well locations shall be submitted by the Contractor with the technical 
specification for the work for review and approvals prior to start of work. Detail of the plan 
shall be sufficient to permit review and comment by the Engineering and Environmental 
Services Departments. These plans and Specifications shall be accompanied by a brief 
narrative of how the work will be carried out. 
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The location plan should provide, from a licensed Land Surveyor, the proposed 
State plane coordinates and approximate ground surface elevations of the work, and 
reference centerline alignment and profile of near tracks, support poles and guy anchors, 
existing foundations and overhead or undergrade wire, conduit, pipelines or structures. 
NJ TRANSIT uses State coordinate systems for horizontal control as appropriate and 
vertical datum based on Mean Sea Level equal to 0.0 feet in plan and nearest 0.1 feet in 
elevation. 
 

Property information should be coordinated with the applicable Right-of-Way and 
Track Maps or Valuation Sheets. Copies of these maps can be obtained from the NJTRO 
Real Estate Department. These maps should be used to locate the work with respect to 
railroad stationing, structure number and mile post. 
 

A draft summary Engineering Report shall be prepared signed and sealed by the 
licensed professional Engineer in charge of the work. Upon review and comment by 
NJTRO, three (3) copies of the final report shall be submitted for the record. 
 

ADDITIONAL REQUIREMENTS FOR PIPELINE OCCUPANCIES 
 

The Contractor shall be responsible for compliance with all provisions of NJTRO 
Specification EP-2 and shall comply with all reasonable requests from NJTRO. 
 

The Contractor shall furnish all labor, materials and equipment necessary to install 
the casing and carrier pipes as referred to in the executed Occupancy Agreement and as 
shown on the approved contract documents. The Contractor shall notify   the appropriate 
utility companies for surface markout and NJTRO will be responsible for markout of its 
own facilities potentially affected by the installation. 
 

If the jacking pit/boring equipment is constructed such that verbal communications 
are limited, universal hand signals shall be utilized, and their meaning clearly understood 
between all employees. When visual contact between key operators and support 
Groundmen cannot be adequately maintained, two-way radio contact must be utilized. 
 

The Contractor must provide material certifications for all material to be installed 
and must prepare and submit for review (allowing 30 Calendar Days) detailed drawings 
and supporting calculations (all signed and sealed by a licensed professional Engineer) 
showing the proposed methods of crossing; including jacking pit details, shoring, bracing, 
dewatering methods, pushing backstops, receiving pits, grade and alignment controls, 
catalog cuts on jacking equipment, and narrative methods for installing casing and carrier 
pipe. The Contractor must be prepared to work continuously and complete the jacking 
operation below the tracks once the live load influence line has been entered by the 
auger/casing. 
 

The use of water or other liquids to facilitate conventional casing emplacement and 
soil removal is prohibited. If during installation, an obstruction is encountered which 
prevents installation of the pipe in accordance with the approved plans, the pipe shall be 
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abandoned in place and immediately filled with grout. A revised installation plan must be 
submitted by the Contractor for approval. 
 

When water is known or expected to be encountered, a designed dewatering 
system with pumps of sufficient capacity shall be utilized to handle the flow in such a 
fashion which does not allow groundwater to affect the installation. When dewatering, the 
Contractor shall maintain close observation to detect any settlement or displacement of 
the embankments, tracks and facilities. 
 

As part of the jacking operation, the Contractor shall be responsible for the 
completion of Survey Control Monitoring to verify track movement prior to, during, and at 
a point after completion. The survey monitoring procedure and location layout can be site-
specific modified, but must generally follow those as shown on the attached. The survey 
monitoring procedure must be completed and signed by a Licensed Land Surveyor. 
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NJ TRANSIT SURVEY MONITORING PROCEDURES  FOR PIPELINE OCCUPANCIES 
 
 

ACTIVITY LOCATION OF SETTLEMENT POINTS FREQUENCY 
   
Prior to installation and 
disturbance of the 
property. 

The top of each rail at the centerline of crossing, 5’, 
10’ and 25’ on each side of the crossing or as 
directed by the Manager of Right-of-Way 
Engineering or his designee.  When temporary track 
supports have been installed, only the running rails 
shall be monitored. 

Take three (3) sets of reading with 
at least one (1) train passing the 
area between readings for a base 
level measurement.  All readings to 
be measured to the nearest 0.001 
ft. 

   
Installation of the 
casing, grouting 
operation, and, or 
during dewatering 
operation. 

All points noted above and as required by NJTRO on 
the Contractors approved dewatering plans. 

Immediately prior to start and 
trains continuously during jacking, 
and week all dewatering activities 
for the first activities for the first 
seven (7) Calendar Days and then  
twice weekly. 

   
At completion of 
jacking, as, necessary, 
 

All points noted above. After one (1) train, after five (5) 
after one (1) day, after one (1) after 
one (1) month or as directed by the 
Manager, Right-of-Way 
Engineering or his designee 

   
   
Should the total changes in rail elevations for any pair of adjacent points exceed the established base elevations by 
0.02 ft., the Surveyor shall immediately notify the Manager, Right-of-Way, Engineering or his designee.  All readings 
shall be transmitted directly to the NJ TRANSIT Resident Engineer within twenty-four (24) hours of taking the 
measurement.  Elevations shall be referenced to a U.S.G.S. benchmark and survey runs shall be reported with the 
proper closure errors.  Readings and elevations shall be certified by a licensed Land Surveyor.  Copies of the field data 
shall be maintained on- site by the Permittee’s Engineer. Review of the survey data by NJ TRANSIT will be made at 
the end of the first month following the jacking operation to determine the need for additional elevation measurements. 
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TRACK SURVEY MONITORING POINTS (TYPICAL FOR ALL TRACKS) 

 

 

 25’  10’ 5’ CENTERLINE OF CROSSING 5’ 10’ 25’ 

 A C E  G I K M 

 

RAIL______________________________________________________________________________________________ 

 

RAIL______________________________________________________________________________________________ 

 

 B D F H J L N 

 

 

NOTE:  All field markouts shall be accomplished using a paint or keel marker, chisel cuts are prohibited on the rail. 
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B. SPECIFICATIONS REGARDING SAFETY AND PROTECTION OF RAILROAD 
TRAFFIC AND PROPERTY WHEN WORKING WITHIN THE NATIONAL RAILROAD 
PASSENGER CORPORATION (RAILROAD) RIGHT OF WAY   

 
 In the following Specifications “Chief Engineer” shall, mean Railroad’s Vice President, 
Chief Engineer, “Railroad” shall mean the National Railroad Passenger Corporation, ‘and/or 
his/her duly authorized representative. 
 
(1) Pre-Entry Meeting: Before entry of Permittee and/or Contractors onto Railroad’s 
property, a pre-entry meeting shall be held at which time Permittee and/or Contractors shall 
submit for written approval of the Chief Engineer, plans, computations and a detailed description 
of proposed methods for accomplishing the work, including methods for protecting Railroad’s 
traffic. Any such written approval shall not relieve Permittee and/or Contractor of their complete 
responsibility for the adequacy and safety of their operations. 
 
(2) Rules, Regulations and Requirements: Railroad traffic shall be maintained at all times 
with safety and continuity, and Permittee and/or Contractors shall conduct their operations in 
compliance with all rules, regulations, and requirements of Railroad (including these 
Specifications) with respect to any work performed on, over, under, within or adjacent to 
Railroad’s property. Permittee and/or Contractors shall be responsible for acquainting 
themselves with such rules, regulations and requirements. Any violation of Railroad’s safety 
rules, regulations, or requirements shall be grounds for the immediate suspension of the 
Permittee and/or Contractor work, and the retraining of all personnel, at the Permittee’s expense. 
 
(3) Maintenance of Safe Conditions: If tracks or other property of Railroad are endangered 
during the work, Permittee and/or Contractor shall immediately take such steps as may be 
directed by Railroad to restore safe conditions, and upon failure of Permittee and/or Contractor 
to immediately carry out such direction, Railroad may take whatever steps are reasonably 
necessary to restore safe conditions. All costs and expenses of restoring safe conditions, and of 
repairing any damage to Railroad’s trains, tracks, right-of-way or other property caused by the 
operations of Permittee and/or Contractors, shall be paid by Permittee. 
 
(4) Protection in General: Permittee and/or Contractors shall consult with the Chief 
Engineer to determine the type and extent of protection required to insure safety and continuity 
of railroad traffic. Any Inspectors, Track Foremen, Track Watchmen, Flagmen, Signalmen, 
Electric Traction Linemen, or other employees deemed necessary by Railroad, at its sole 
discretion, for protective services shall be obtained from Railroad by Permittee and/or 
Contractors. The cost of same shall be paid directly to Railroad by Permittee. The provision of 
such employees by Railroad, and any other precautionary measures taken by Railroad, shall 
not relieve Permittee and/or Contractors from their complete responsibility for the adequacy and 
safety of their operations. 

 
(5) Protection for Work Near Electrified Track or Wire: Whenever work is performed in 
the vicinity of electrified tracks and/or high voltage wires, particular care must be exercised, and 
Railroad’s requirements regarding clearance to be maintained between equipment and tracks 
and/or energized wires, and otherwise regarding work in the vicinity of electrified tracks, must 
be strictly observed. No employees or equipment will be permitted to work near overhead wires, 
except when protected by a Class A employee of Railroad. Permittee and/or Contractors must 
supply an adequate length of grounding cable (4/0 copper with approved clamps) for each 
piece of equipment working near or adjacent to any overhead wire. 
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(6) Fouling of Track or Wire: No work will be permitted within twenty-five (25) feet of 
the centerline of track or the energized wire or have potential of getting within twenty-five 
(25) feet of track wire without the approval of the Chief Engineer’s representative. 
Permittee and/or Contractors shall conduct their work so that no part of any equipment or 
material shall foul an active track or overhead wire without the written permission of the Chief 
Engineer’s representative. When Permittee and/or Contractors desire to foul an active 
track, they must provide the Chief Engineer’s representative with their site-specific work 
plan a minimum of twenty-eight (28) Calendar Days in advance, so that, if approved, 
arrangements may be made for proper protection of Railroad. Any equipment shall be 
considered to be fouling a track or overhead wire when located (a) within fifteen (15) feet from 
the centerline of the track or within fifteen (15) feet from the wire, or (b) in such a position that 
failure of same, with or without a load, would bring it within fifteen (15) feet from the centerline 
of the track or within fifteen (15) feet from the wire and requires the presence of the proper 
Railroad protection personnel. 
 
If acceptable to the Chief Engineer’s representative, a safety barrier (approved temporary fence 
or barricade) may be installed at fifteen (15) feet from centerline of track or overhead wire to 
afford the Permittee and/or Contractor with a work area that is not considered fouling. 
Nevertheless, protection personnel may be required at the discretion of the Chief Engineer’s 
representative. 
 
(7) Track Outages: Permittee and/or Contractors shall verify the time and schedule of track 
outages from Railroad before scheduling any of their work on, over, under, within, or adjacent to 
Railroad’s right-of-way. Railroad does not guarantee the availability of any track outage at any 
particular time. Permittee and/or Contractors shall schedule all work to be performed in such a 
manner as not to interfere with Railroad operations. Permittee and/or Contractors shall use all 
necessary care and precaution to avoid accidents, delay or interference with Railroad’s trains or 
other property. 
 
(8) Demolition: During any demolition, the Contractor must provide horizontal and vertical 
shields, designed by a Professional Engineer registered in the state in which the work takes 
place. These shields shall be designed in accordance with the Railroad’s specifications and 
approved by the Railroad, so as to prevent any debris from falling onto the Railroad’s right-of-
way or other property. A grounded temporary vertical protective barrier must be provided if an 
existing vertical protective barrier is ‘removed during demolition. In addition, if any openings are 
left in an existing bride deck, a protective fence must be erected at both ends of the bridge to 
prohibit unauthorized persons from entering onto the bridge. 
 
(9) Equipment Condition: All equipment to be used in the vicinity of operating tracks shall 
be in “certified” first-class condition so as to prevent failures that might cause delay to trains or 
damage to Railroad’s property. No equipment shall be placed or put into operation near or 
adjacent to operating tracks without first obtaining permission from the Chief Engineer’s 
representative. Under no circumstances shall any equipment or materials be placed or 
stored within twenty-five (25) feet from the centerline of an outside track, except as 
approved by the Site Specific Safety Work Plan. To insure compliance with this requirement, 
Permittee and/or Contractors must establish a twenty-five (25) foot foul line prior to the start 
of work by either driving stakes, taping off or erecting a temporary fence, or providing an 
alternate method as approved by the Chief Engineer’s representative. Permittee and/or 
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Contractors will be issued warning stickers which must be placed in the operating cabs of all 
equipment as a constant reminder of the twenty-five (25) foot clearance envelope. 
 
(10) Storage of Materials and Equipment: No material or equipment shall be stored on 
Railroad’s property without first having obtained permission from the Chief Engineer. Any such 
storage will be on the condition that Railroad will not be liable for loss of or damage to such 
materials or equipment from any cause. 
 
(11) Condition of Railroad’s Property: Permittee and/or Contractors shall keep Railroad’s 
property clear of all refuse and debris from its operations. Upon completion of the work, 
Permittee and/or Contractors shall remove from Railroad’s property all machinery, equipment, 
surplus materials, falsework, rubbish, temporary structures, and other property of the Permittee 
and/or Contractors and shall leave Railroad’s property in a condition satisfactory to the Chief 
Engineer. 
 
(12) Safety Training: All individuals, including representatives and employees of the 
Permittee and/or Contractors, before entering onto Railroad’s property or coming within 
twenty-five (25) feet of the centerline of the track or energized wire shall first attend 
Railroad’s Safety Contractor/Leasee Employee Training Class. The Safety Orientation 
Class will be provided by Railroad’s Safety Representative at Permittee’s  expense.  A photo 
I.D. will be issued and must be worn/displayed while on Railroad property. All costs of complying 
with Railroad’s safety training shall be at the sole expense of Permittee. Permittee and/or 
Contractors shall appoint a qualified person as their Safety Representative. He/she shall 
continuously assure that all individuals comply with Railroad’s safety requirements. All safety 
training records shall be maintained with site specific work plan. 
 
(13) No Charges to Railroad: It is expressly understood that neither these Specifications, nor 
any document to which they are attached, include any work for which Railroad is to be billed by 
Permittee and/or Contractors, unless Railroad gives a written request that such work be 
performed at Railroad’s expense. 
 

 
C. SPECIFIC REQUIREMENTS OF CONSOLIDATED RAIL CORPORATION 

(“CONRAIL”)  FOR WORK ON ITS RIGHT OF WAY 
 
 
SCOPE 
 
It must be clearly understood that CONRAIL owns and uses its right of way for the primary 
purpose of operating a railroad. All work shall therefore be done in a manner such that the rail 
operations and facilities are not interfered with, interrupted or endangered. In addition, any 
facilities that are a result of the proposed work shall be located to minimize encumbrance to the 
right of way so that CONRAIL will have unrestricted use of its property for current and future 
operations. 
 
The sponsor of the project shall be ultimately responsible for assuring that its agents, 
consultants, contractors and sub-contractors fully comply with the specifications contained 
herein. The term ‘sponsor’ used throughout these specifications shall mean the sponsor, its 
employees, its agents, consultants, contractors, sub-contractors, etc.  The following terms and 
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conditions shall apply to any project which requires performance of work on the right of way or 
other property of CONRAIL. 
 
RIGHT OF ENTRY ON CONRAIL PROPERTY 
 
No entry upon CONRAIL property shall be permitted without the proper authorization by 
CONRAIL to the sponsor in the form of an agreement or a proper permit-to-enter prepared by 
CONRAIL. The applicant shall pay the associated fees and execute the permit-to-enter prior to 
entering CONRAIL property. The location and design of that portion of the access route to the 
project site that is on CONRAIL property shall be shown clearly on any plans for the project and 
approved by CONRAIL. 
 
It is to be clearly understood that the issuance of a permit-to-enter does not constitute authority 
to proceed with any construction work. Construction cannot begin until a formal agreement 
between CONRAIL and the sponsor is executed, and the sponsor receives permission from 
CONRAIL’s representative to proceed with the work. 
 
INSURANCE 
 
In addition to any other forms of insurance or bonds required under the terms of any contract or 
specifications and except to the extent that any of the requirements of this section are expressly 
waived or revised in writing by CONRAIL, prior to the commencement of any work, Contractor, 
at his own cost and expense, shall maintain insurance of the following kinds and amounts and 
deliver to CONRAIL satisfactory evidence of such insurance as indicated herein: 
 
1. Public Liability Insurance 
 
Public Liability Insurance, including contractual liability insurance of not less than $5,000,000 
combined single limit for bodily injury and/or property damage for damages arising out of bodily 
injuries to or death of all persons in any one occurrence and for damage to or destruction of 
property, including the loss of use thereof, in any one occurrence. CONRAIL shall be named as 
an additional insured under this insurance. 
 
2. Automobile Liability Insurance 
 
Automobile Liability Insurance with a limit of not less than $5,000,000 combined single limit for 
bodily injury and/or property damage per occurrence. CONRAIL shall be named as an additional 
insured under this insurance. 
 
3. Workers’ Compensation / Employers’ Liability Insurance 
 
Employers’ Liability and Occupational Disease Insurance with limits of $1,000,000 each 
accident, $1,000,000 policy limit and $1,000,000 each employee. Such policy shall include a 
waiver of subrogation in favor of CONRAIL. 
 
4. General Contractor’s Pollution Legal Liability Insurance 
 
General Contractor’s Pollution Liability Insurance with limits of not less than $5,000,000 per 
occurrence/ $5,000,000 aggregate bodily injury, property damage and cleanup expenses 
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resulting from pollution conditions. CONRAIL shall be named as an additional insured under this 
insurance. 
 
5. Railroad Protective Liability Insurance 
 
Should it be required, NJ TRANSIT will provide Railroad Protective Liability Insurance Coverage 
for this Contract. 
 
CHANGES IN RAILROAD FACILITIES 
 
Temporary and permanent changes of signal, communication, power transmission lines, trailers, 
drainage and other railroad facilities required in connection with the project to clear temporary 
and/or permanent work of the sponsor as shown on the approved construction plans, shall be 
made or caused to be made by CONRAIL at the sole cost and expense of the sponsor in 
accordance with CONRAIL’s force account estimate. Any other changes made or services 
furnished by CONRAIL at the request of the sponsor shall be the sole cost and expense of the 
sponsor. 
 
PROTECTION OF RAILROAD OPERATIONS 
 
The sponsor shall conduct the work in such a manner as to safeguard the operations, facilities, 
right-of-way and property of CONRAIL. All work affecting the above items shall be subject to the 
approval of CONRAIL. The sponsor’s operations adjacent to, over or under CONRAIL’s tracks, 
facilities, right-of-way, and property shall be governed by CONRAIL’s standards and by such 
other requirements as specified by CONRAIL’s representative so as to insure the safe operation 
of trains, prevent delay to trains and insure the safety of all concerned, including the sponsor’s 
forces. 
 
An operating track shall be considered obstructed or fouled when any object is brought closer 
than fifteen (15) feet (4.6 m) horizontally from the centerline of track and projects above the top 
of tie or as determined by CONRAIL’s representative. A power line shall be considered fouled 
when any object is brought to a point less than eight (8) feet (2.5 m) therefrom. A signal line shall 
be considered fouled when any object is brought nearer than six (6) feet (1.8 m) to any wire or 
cable. Cranes, trucks and other equipment shall be considered as fouling the track, power line 
or signal line when failure of equipment, whether working or idle, with or without load, will obstruct 
the track or other CONRAIL facilities. 
 
Equipment used by the sponsor shall be in first-class condition to preclude any failure that would 
cause interference with the operation of CONRAIL trains or damage to its facilities. The 
sponsor’s equipment shall not be placed or put in operation adjacent to the tracks or facilities of 
CONRAIL without obtaining clearance from CONRAIL’s representative. All such equipment shall 
be operated by the sponsor in a manner satisfactory to CONRAIL. No equipment or material 
shall be stored on CONRAIL property. 
 
In general, a hazard occurs, and a flagman is necessary in the following circumstances: (1) the 
driving of sheeting or piles within twenty five (25) feet (7.6 m) of the tracks, (2) the removal or 
demolition of all or part of an overhead or adjacent structure, (3) the erection of any structural 
material, or (4) the performance of any other operation that could obstruct or foul (as described 
above) the tracks or other facilities of CONRAIL as determined by CONRAIL ‘s representative. 
 



 

Page 15 of 22 
                                                                                                                                                                                                                                                                                                

                                                                                                                                    EBS MFC November 2019 

Minimum overhead and lateral clearances as specified by CONRAIL, shall be maintained during 
the performance of all work. Existing overhead and lateral clearances shall be maintained during 
construction unless a temporary reduction in clearance for construction purposes is approved, 
in writing, by CONRAIL. The sponsor shall erect a highly visible construction fence no closer 
than fifteen (15) feet (4.6 m) from the centerline of the track through the work area to insure that 
the lateral clearance requirement is being met. 
 
All wire and attachments shall be treated as live unless notified by CONRAIL’s representative 
that same have been grounded and de-energized. Particular attention shall be given to the use 
of hand lines containing metal strands which cannot be used when working near or above 
exposed live wires. When working over wires, tools and materials not in use shall be stored in a 
manner to prevent them from falling. Tools or materials shall not be thrown to or by men working 
over the wires. The sponsor shall be responsible for locating and protecting all underground 
facilities. 
 
Painting and paint removal procedures shall be approved by CONRAIL and inspected by 
CONRAIL’s representative prior to beginning the work over railroad right of way. The sponsor 
shall protect the track structure and railroad property from any material used in conjunction with 
performing the work. A flagman shall be required whenever the above described work fouls or 
is likely to foul the track, as previously defined. 
 
The sponsor shall give notice to CONRAIL’s representative at least fourteen (14) Calendar Days 
in advance of the time work is to be commenced. CONRAIL shall assign, at the sole cost and 
expense of the sponsor, conductors and/or flagmen, or other similar qualified employees to 
protect CONRAIL’s trains and facilities when in the opinion of its representative, the construction 
work will cause or may cause a hazard to CONRAIL facilities and the safe operation of trains. 
No operations of the sponsor shall be carried out without all the necessary protection to properly 
safeguard the work. 
 
The minimum hours per day for railroad employees engaged in flagging service shall be eight 
(8) hours. The overtime rate will be charged for all time in excess of eight (8) hours. Flagmen 
are paid from the time they leave headquarters until they arrive back at headquarters. The travel 
time to and from project site is known as “deadheading” and is paid at full rate of pay, plus travel 
expenses. No conductor or flagman may remain on duty longer than twelve (12) hours in any 
twenty-four (24) hour period. 
 
The providing of flagmen or inspectors or the taking of other precautionary measures, shall not, 
however, relieve the sponsor from liability for payment of damages caused by their operations. 
The sponsor must obtain permission from the flagman before fouling or obstructing any track. 
 
The sponsor shall be responsible for damage to CONRAIL facilities or property arising out of the 
execution of its work. CONRAIL shall undertake any necessary repair work at the sole cost and 
expense of the sponsor. Billing for the work shall be in accordance with CONRAIL’s standard 
billing procedures. 
 
CONRAIL labor shall be charged to sponsor at actual rate plus amount paid for insurance, 
railroad retirement, excise tax, vacation allowance, holidays, health and welfare benefits, small 
tools, 401k payment and overhead in accordance with CONRAIL’s standard billing procedures. 
Materials shall be charged to the sponsor at actual cost to CONRAIL plus transportation costs, 
handling expense and applicable taxes. 
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RAILROAD ENGINEERING AND INSPECTION 
 
CONRAIL, at its sole discretion, may assign an engineer or inspector for the general protection 
of railroad property and operations during the construction of the project. This inspection service 
shall be supplied at the sole cost and expense of the sponsor. 
 
PAYMENT OF RAILROAD SERVICES 
 
It is a requirement that the sponsor shall reimburse CONRAIL in full for work undertaken by 
CONRAIL in accordance with any provision of these special requirements. Final contract 
payment shall not be made by the sponsor to its Contractor, Subcontractor, consultant or agent, 
until CONRAIL certifies that all railroad bills against them, if any, have been paid in full. 
 
TEMPORARY GRADE CROSSING 
 
Under most circumstances, a grade crossing of our track will not be permitted. Should the 
sponsor demonstrate a necessity for a temporary grade crossing of CONRAIL’s tracks, the 
sponsor shall be required to apply for and execute the standard private grade crossing 
agreement for each crossing required. Application for the crossing shall be made to CONRAIL 
at least twelve (12) weeks before the crossing is required and addressed to: 
 

Consolidated Rail Corporation 
1000 Howard Boulevard 

4th Floor 
Mount Laurel, New Jersey  08054-2355 

Attention:  Maria Bourassa 

Manager, Real Engineering Contracts 
Telephone:  (856) 231-2454 

 
A letter size plan showing the location, size, construction details, and access to the requested 
crossing should accompany the letter of application. The plan shall be fully detailed and 
dimensioned with all CONRAIL facilities shown and referenced. The sponsor shall state the 
purpose for which the crossing is needed and the expected life of the crossing. All application 
fees, construction, maintenance, protection and removal costs shall be at the sole cost and 
expense of the sponsor. The roadbed and all other CONRAIL facilities will be restored to the 
original condition subject to the approval of CONRAIL’s designated representative. 
 
SHEETING AND SHORING REQUIREMENTS 
 
The following items are to be included in the design and construction procedures for all 
permanent and temporary facilities adjacent to CONRAIL tracks: 
 
1) Footings for all piers, columns, walls or other facilities shall be located and designed so 

that any temporary sheeting and shoring for support of adjacent track or tracks during 
construction shall not be closer than ten (10) feet (3.0 m) from the centerline of the nearest 
track. 
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2) When excavation for construction of the above mentioned facilities is within the theoretical 
railroad embankment line (see CONRAIL Drawing SK-1, attached), interlocking steel 
sheet piling, driven prior to excavation, must be used to protect track stability. The use of 
trench boxes or similar devices is not acceptable. Soldier piling and lagging will be 
considered for supporting adjacent track(s) only when its use is approved by CONRAIL. 
Consideration for the use of soldier piling and lagging shall be made if the required 
penetration of steel sheet piling cannot be obtained and when dry, non-running, stable 
material will be encountered. 

 
3) The sheeting shall be designed to support all lateral forces caused by the earth, railroad 

and other surcharge loads. The railroad loading to be applied is an E-80 loading. This 
loading consists of 80 Kip (356 KN) axles spaced five (5) feet (1.5 m) on centers. The 
lateral forces acting on the sheeting shall be computed as follows: 

 
(a) The Rankine Theory shall be used to compute the active earth pressure due to the 

weight of the soil. 
 

(b) The Boussinesq analysis shall be used to determine the lateral pressure caused by 
the railroad loading. The load on the track shall be taken as a strip load with a width 
equal to the length of the ties (8’-6” or 2.6 m). The vertical surcharge, q (psf), caused 
by each axle, shall be uniform and equal to the axle weight divided by the tie length 
and the axle spacing (5’-0” or 1.5 m). For an E-80 loading, this results in: q = 80,000 
/(8.5 X 5) = 1882 psf (90.1 KPa). 

 
(c) The horizontal pressure due to the live load surcharge at any point on the sheet piling 

wall is Ph and can be calculated by the following: Ph = (2q/)(-sin  cos 2 oc) (see 
CONRAIL Drawing SK-2, attached). 

 
4) Deflection design criteria is as follows: 
 

 (a) 1/2” (1.27 cm) maximum deflection for sheet piling ten (10) feet (3.0 m) from 
centerline of the nearest track. 

 
 (b) 1” (2.54 cm) maximum deflection for sheet piling greater than ten (10) (3.0m)  feet 

from centerline of the nearest track. 
 
 (c) Use K (at-rest earth pressure) for design of all braced and tie-back excavations. 

 
5) The allowable stresses for the sheet piling and other steel members (wales, struts, etc.) 

shall be in accordance with AREA Chapter 15, Part 1. These allowable stresses may be 
increased ten percent (10%) due to the temporary nature of the installations. A factor of 
safety of at least 1.5 must be used on temporary sheeting for the embedment length (i.e. 
multiply calculated embedment depth by 1.5). 

 
6) Where soil or rock anchors are used, all anchors must be tested. Testing shall be in 

accordance with industry standards with ten percent (10%) of the anchors “Performance 

Tested” and all others “Proof Tested”. All tie-back anchor stresses are to be in accordance 

with AREA Chapter 8, Part 20.5.7. 
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7) Exploratory trenches, three (3) feet (0.9 m) deep and fifteen (15) inches (0.4 m) wide in 
the form of an “H” with outside dimensions matching the outside of sheeting dimensions 
are to be hand dug, prior to placing and driving steel sheeting, in areas where railroad 
underground installations are known to exist. These trenches are for exploratory purposes 
only and are to be backfilled with the backfill compacted immediately. This work must be 
done in the presence of CONRAIL’s representative. 

 
8) Absolute use of track is required while driving sheeting within fifteen (15) feet (4.6 m) from 

centerline of a live track. The procedure for arranging the use of track shall be as outlined 
on pages Three and Four. 

 
9) Cavities adjacent to the sheet piling, created by the driving of sheet piling, shall be filled 

with sand and any disturbed ballast must be restored and tamped immediately. 
 
10) Sheet piling shall be cut off at the top of tie during construction. After construction and 

backfilling has been completed, piling within ten (10) feet (3.0 m) from centerline of track, 
or when bottom of excavation is below a line extending a 1:1 slope from end of tie to point 
of intersection with sheeting, shall be cut off eighteen (18) inches (0.5 m) below existing 
ground line and left in place. 

 
11) Any excavation adjacent to track shall be covered and ramped and provided with 

barricades as required by CONRAIL. A lighted walkway with a handrail must be provided 
adjacent to the track for any excavation within ten (10) feet (3.0 m) of the centerline. 

 
12) Final backfilling of excavation shall be as required by project specifications. 
 
13) The sponsor is to advise CONRAIL of the time schedule of each operation and obtain 

approval of CONRAIL for all work to be performed adjacent to Conrail tracks so that it 
may be properly supervised by railroad personnel. 

 
14) All drawings for temporary sheeting and shoring shall be prepared and stamped by a 

Registered Professional Engineer and shall be accompanied by complete design 
computations when submitted for approval. 

 
15) Where physical conditions of design impose insurmountable restrictions requiring the 

placing of sheeting closer than specified above, the matter must be submitted to 
CONRAIL for approval of any modifications. 

 
16) Five (5) copies of the submission are to be sent to Conrail’s Area Engineer. The sponsor 

is advised to expect a minimum thirty (30) day review period from the day the submission 
is received by the Area Engineer. 

 
17) CONRAIL’s representative must be present at the site during the entire sheeting and 

shoring procedure period. The sponsor must notify the railroad representative at least 

seventy-two (72) hours in advance of the work. No changes will be accepted after that 

time. 

 
ERECTION, HOISTING AND DEMOLITION REQUIREMENTS 
 



 

Page 19 of 22 
                                                                                                                                                                                                                                                                                                

                                                                                                                                    EBS MFC November 2019 

1) A plan showing the locations of cranes, horizontally and vertically, operating radii, with 
delivery or disposal locations shown. The location of all tracks and other railroad facilities 
should also be shown. 

 
2) Crane rating sheets showing cranes to be adequate for 150% of the actual weight of the 

pick. A complete set of crane charts, including crane, counterweight, and boom 
nomenclature is to be submitted. 

 
3) Plans and computations showing weight of picks must be submitted. Where beams are 

being removed over CONRAIL facilities, the weight shall include the weight of concrete 
or other material that will be included in each pick. Calculations shall be made from plans 
of the existing and/or proposed structure showing complete and sufficient details with 
supporting data for the demolition or erection of the structure. 

 
4) If the sponsor can prove to CONRAIL that plans do not exist and weights must be 

calculated from field measurements, the field measurements are to be made under the 
supervision of the Registered Professional Engineer submitting the procedure and he 
shall include sketches and estimated weight calculations with his procedure. If possible, 
field measurements shall be taken with a CONRAIL representative present. Weights shall 
include the weight of concrete, or other material that will be included in the lifts. 

 
5) If the procedure involves either the cutting of steel or the bolting of joints which would 

affect CONRAIL operations, a detailed staging plan with estimated durations will be 
required. 

 
6) A location plan showing all obstructions such as wires, poles, adjacent structures, etc., 

must be provided to show that the proposed lifts are clear of these obstructions. 
 
7) A data sheet shall be prepared listing the type, size and arrangements of slings, shackles, 

or other connecting equipment. Include copies of a catalog or information sheets for 
specialized equipment. 

 
8) A complete procedure is to be included, indicating the order of lifts and any repositioning 

or rehitching of the crane or cranes. 
 
9) Demolition shield submittals must include a plan showing the details of the shield, a 

written installation and removal procedure and design calculations verifying the capacity 
of the shield. The shield should be designed for a minimum load of fifty (50) pounds/sq.ft. 
(245 kgs/sq.m.) plus the weight of the equipment, debris and any other load to be carried. 

 
10) Temporary support of any components (overhead or undergrade) or intermediate stages 

is to be shown and detailed. A guardrail (railroad) will be required to be installed in a track 

where a temporary bent is located within twelve (12) feet (3.7 m) from the centerline of 

that track. 

 
11) A time schedule of the various stages must be shown as well as a schedule for the entire 

lifting procedure. 
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12) All bridge erection or demolition procedures submitted will be prepared, signed and 
sealed by a Registered Professional Engineer. 

 
13) Five (5) copies of the lifting procedures are to be sent to CONRAIL’s Area Engineer. The 

sponsor is to expect a minimum thirty (30) day review period from the day the submission 
is received by the Area Engineer. 

 
14) CONRAIL’s representative must be present at the site during the entire demolition and 

erection procedure period. The sponsor must notify the railroad representative at least 
seventy-two (72) hours in advance of the work. No changes will be accepted after that 
time. 

 
15) The name and experience of the employee supervising the operation must be supplied to 

CONRAIL. 

 
OVERGRADE BRIDGE REQUIREMENTS 
 
CLEARANCES 
 
1) The minimum vertical clearance above the top of the higher rail shall be twenty three (23) 

feet (7 m) at all times. In areas where the railroad has been electrified with a catenary 
wire, and areas which are likely to be electrified, the minimum vertical clearance must be 
twenty four (24) feet, six (6) inches (7.5 m) above the top of the higher rail. 

 
2) The minimum horizontal clearance measured from the centerline of track to the near face 

of the obstruction must be twenty (20) feet (6.1 m) for tangent track and twenty one (21) 
feet (6.4 m) for curves. See CONRAIL Standard Plan 48754-B, attached. 

 
3) Whenever practicable, bridge structures must have the piers and abutments located 

outside of the railroad right of way. All piers located less than twenty five (25) feet (7.6 m) 
from the centerline of track require a crash wall designed in accordance with 
specifications outlined in the current AREA manual. 

 
4) All piers should be located so that they do not interfere with ditches. Where special 

conditions make this impossible, an explanation of these conditions must be submitted 
with the drainage plans for review by CONRAIL. 

 
5) The permanent clearances should be correlated with the methods of construction so that 

temporary construction clearances will not be less than the minimum allowed. 
 
6) Bridge structures shall provide sufficient lateral and vertical clearance for anticipated 

future tracks, changes in track centers and raising of tracks for maintenance purposes. 
The locations of these tracks shall be determined by inquiry to CONRAIL. 

 
7) The profile of the top of rail should be examined to determine if the track is in a sag at the 

location of the bridge. If the track is in a sag, the vertical clearance from the track to the 
bridge should be increased sufficiently to allow raising the track to remove the sag. 
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8)  Plans for bridges must show dimensioned locations of all utilities which might be located 
on the railroad right of way. 

 
9)  Vertical and horizontal clearances must be adjusted so that the sight distance to railroad 

signals is not reduced from what is existing.   
 
10)  All proposed temporary clearances which are less than those listed above must be 

submitted to Conrail for review and must be approved by CONRAIL prior to construction. 
 
11) Clearances are subject to the requirements of the state in which the construction takes 

place and must be approved by NJ TRANSIT and CONRAIL if less than those prescribed 
by law. 

 
 
DRAINAGE 
 
1) Maintaining the existing drainage and providing for future drainage improvements is of 

the utmost importance. CONRAIL will give special attention to reviewing drainage details. 
 
2) Drainage plans must be included with the general plans submitted to CONRAIL for 

approval. These plans must include hydrologic and hydraulic studies and computations 
showing the frequency and duration of the design storm used, as well as the method of 
analysis such as Soil Conservation Service or the Rational method. CONRAIL uses 
storms with a 100-year recurrence interval as the minimum design storm. 

 
3) Lateral clearances must provide sufficient space for construction of the required track 

ditch parallel to the standard roadbed section. If the ditch cannot be provided, or the pier 
will interfere with the ditch, then a culvert of sufficient size must be provided. See 
CONRAIL Standard Plans 48754-B and 48747, attached. 

 
4) Ditches and culverts must be sized to accommodate all increased run-off due to the 

construction and the increased size must continue to the natural outlet of the ditch. 
Ditches must be designed in accordance with good drainage engineering practices and 
must meet all local codes and ordinances. 

 
5) No scuppers or other deck drains, roadway drainage, catch basins, inlets or outlets are 

permitted to drain onto Conrail property. Any variation of this policy must have the prior 
approval of CONRAIL. If an exception is ultimately granted, maintenance of such should 
not be CONRAIL’s responsibility. Drainage from scuppers and deck drains must be 
conveyed through pipes, preferably to a point which is off CONRAIL property. If the 
drainage must be conveyed into a railroad ditch, calculations must be provided to 
CONRAIL which indicate the ability of the ditch to carry the additional runoff. 

 
6) Additional drainage may require the installation of a pipe or pipes, new ditch or reproflling 

of the existing ditch. 
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EROSION CONTROL 
 
1) Embankment slopes on CONRAIL property adjacent to the track must have a slope of 2:1 

or less and be paved for a minimum of two (2) feet (0.6 m) beyond the outside edge of 
the bridge foundation structure. The purpose of the pavement is to minimize erosion of 
the embankment material and to reduce deterioration of the sub-grade material by 
drainage water. The pavement shall consist of a prepared sub-base and/or filter fabric 
with grouted rip-rap on the surface. 

 
2) The general plans for the bridge should indicate the proposed methods of erosion control 

during construction and must specifically address means to prevent silt accumulation in 
ditches and culverts and to prevent fouling the track ballast and sub-ballast. If the plans 
do not show erosion control, the Contractor must submit a proposed method of erosion 
control and must have this method approved by CONRAIL prior to beginning any grading 
on the site. 

 
3) Existing track ditches must be maintained at all times throughout the construction period. 

After the construction has been completed, all erosion and siltation must be removed and 
the ditches must be restored. 

 
4) CONRAIL’s approval of drainage and erosion control plans will not relieve the sponsor 

submitting these plans from ultimate responsibility for a satisfactory plan. 
 
REFERENCES 
 
1) In areas where underground utilities may be affected, CONRAIL’s C.E. 8, “Specifications 

for Pipeline Occupancy” will govern. 
 
2) In areas where power or communication lines will be affected, CONRAIL’s C.E. 4, 

“Specifications for Wire, Conduit and Cable Occupations” will govern 
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November 7, 2019 

ADDENDUM NO. 1 
 

Re:  Invitation for Bid (IFB) No. 20-005X 
Raritan River Bridge Replacement Project  
General Construction Contract No. 1  

 
To Whom It May Concern: 
 
Bidders are hereby advised of the following clarifications, additions and/or revisions to the above 
referenced Invitation for Bid: 
 

I. GENERAL PROJECT INFORMATION 
 

1. Site Visit Directions 
 

The directions for the Site Visit scheduled for 10:00 a.m. on Wednesday, November 
13, 2019 have been added to Section 2 – Exhibit and Attachment List of the electronic 
bidding file on www.bidexpress.com.  
 
The site visit will be held at the construction site (River Draw, South Amboy). Interested 
parties must provide their own transportation and are advised that safety equipment is 
mandatory for the site visit (i.e., hard hat, safety glasses, steel toed work shoes, and 
safety vest). Bidders are advised that a NJ TRANSIT escort is necessary while present 
on railroad property.  Unauthorized/unescorted visits are strictly prohibited.  Space for 
the Site Visit is limited.  Interested parties are required to RSVP by emailing 
intakeunit@njtransit.com by 3:00pm on Monday, November 11, 2019.  Only two (2) 
representatives from each firm may attend the Site Visit.   
 

FOR PROSPECTIVE BIDDERS ONLY 
 
In accordance with NJ TRANSIT's Instructions to Bidders - Article B.3, an authorized 
representative of your organization shall electronically acknowledge receipt of this Addendum on 
the Bid Form in the space provided with its bid. Failure to acknowledge receipt of all Addenda 
may cause the rejection of the Bid as non-responsive. 
 
Sincerely, 
 

 
Taishida S. Chapman 
Managing Contract Specialist 
Contracts Unit/Division of Procurement 
E-Mail  
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November 12, 2019 

ADDENDUM NO. 2 
 

Re:  Invitation for Bid (IFB) No. 20-005X 
Raritan River Bridge Replacement Project  
General Construction Contract No. 1  

 
To Whom It May Concern: 
 
Bidders are hereby advised of the following clarifications, additions and/or revisions to the 
above referenced Invitation for Bid: 
 

I. GENERAL PROJECT INFORMATION 
 

1. SITE VISIT  
 

The Site Visit scheduled for 10:00 a.m. on Wednesday, November 13, 2019 has 
been rescheduled to 10:00 a.m. on Friday, November 15, 2019.  The site visit will 
be held at the construction site (River Draw, South Amboy). Interested parties must 
provide their own transportation and are advised that safety equipment is mandatory 
for the site visit (i.e., hard hat, safety glasses, steel toed work shoes, and safety 
vest). Bidders are advised that a NJ TRANSIT escort is necessary while present on 
railroad property.  Unauthorized/unescorted visits are strictly prohibited.   
 
Space for the Site Visit is limited.  Interested parties are required to RSVP by 
emailing intakeunit@njtransit.com by 3:00pm on Thursday, November 14, 
2019.  Only two (2) representatives from each firm may attend the Site Visit.   
 
Firms that have previously submitted a RSVP have been added to the attendee’s list 
for Friday, November 15, 2019. 
 

2. PRE-BID CONFERENCE  
 

• The sign-in sheets and business cards from the Pre-Bid Conference held on 
November 12, 2019, are attached. (Attachment A) 
 

• The presentation from the Pre-Bid Conference held on November 12, 2019, is 
available for download in the electronic bidding file in Section 2 – Exhibits and 
Attachment List. The presentation is provided for informational / primer 
purposes only and should not be considered inclusive of all requirements 
associated with the contract documents. Bidders are required to review and 
ensure compliance with ALL the contract documents provided in the 
electronic bidding file for the above-referenced project on 
www.bidexpress.com.  
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3. INSTRUCTIONS TO BIDDERS 
 

Replace the Instructions to Bidders with the revised entitled “FEDERAL EBS MFC 
Instructions to Bidders – FINAL NOV 2019” available for download in Section 1 of the 
electronic bidding file.  

 
4. GENERAL PROVISIONS 

 
Replace the General Provisions with the revised entitled “FEDERAL EBS MFC 
General Provisions – FINAL NOV 2019” available for download in Section 1 of the 
electronic bidding file.  

 
 
FOR PROSPECTIVE BIDDERS ONLY 
 
In accordance with NJ TRANSIT's Instructions to Bidders - Article B.3, an authorized 
representative of your organization shall electronically acknowledge receipt of this Addendum 
on the Bid Form in the space provided with its bid. Failure to acknowledge receipt of all 
Addenda may cause the rejection of the Bid as non-responsive. 
 
Sincerely, 
 

 
Taishida S. Chapman 
Managing Contract Specialist 
Contracts Unit/Division of Procurement 
E-Mail  
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November 27, 2019 

ADDENDUM NO. 3 
 

Re:  Invitation for Bid (IFB) No. 20-005X 
Raritan River Bridge Replacement Project  
General Construction Contract No. 1  

 
To Whom It May Concern: 
 
Bidders are hereby advised of the following clarifications, additions and/or revisions to the 
above referenced Invitation for Bid (IFB): 
 
I. GENERAL PROJECT INFORMATION 
 

1. INQUIRIES AND REQUESTS FOR CLARIFICATION 
 

The date for which questions, inquiries and requests for clarifications are due has 
been revised from 3:00 p.m. on Tuesday, December 3, 2019 to 3:00 p.m. on 
Tuesday, December 17, 2019.  
 

2. PREQUALIFICATION SUBMITTALS 
 

The due date for prequalification submittals has been revised from 3:00 p.m. on 
Tuesday, December 3, 2019 to 3:00 p.m. on Tuesday, December 17, 2019.  
 

 
FOR PROSPECTIVE BIDDERS ONLY 
 
In accordance with NJ TRANSIT's Instructions to Bidders - Article B.3, an authorized 
representative of your organization shall electronically acknowledge receipt of this Addendum 
on the Bid Form in the space provided with its bid. Failure to acknowledge receipt of all 
Addenda may cause the rejection of the Bid as non-responsive. 
 
Sincerely, 
 

 
Taishida S. Chapman 
Director, Contracts Unit 
Contracts Unit/Division of Procurement 
E-Mail  
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December 3, 2019 

ADDENDUM NO. 4 
 

Re:  Invitation for Bid (IFB) No. 20-005X 
Raritan River Bridge Replacement Project  
General Construction Contract No. 1  

 
To Whom It May Concern: 
 
Bidders are hereby advised of the following clarifications, additions and/or revisions to the 
above referenced Invitation for Bid (IFB): 
 
I. GENERAL PROJECT INFORMATION 
 

1. BID OPENING 
 

The date for which bids are due has been rescheduled from Tuesday, January 7, 
2020 to Thursday, January 23, 2020. Electronic bids will be received via the 
Internet until 2:00 p.m. on Thursday, January 23, 2020. Electronic bidding 
information is available on NJ TRANSIT's electronic bidding website: 
www.bidexpress.com. 
 

 
FOR PROSPECTIVE BIDDERS ONLY 
 
In accordance with NJ TRANSIT's Instructions to Bidders - Article B.3, an authorized 
representative of your organization shall electronically acknowledge receipt of this Addendum 
on the Bid Form in the space provided with its bid. Failure to acknowledge receipt of all 
Addenda may cause the rejection of the Bid as non-responsive. 
 
Sincerely, 
 

 
Taishida S. Chapman 
Director, Contracts Unit 
Contracts Unit/Division of Procurement 
E-Mail  
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December 10, 2019 

ADDENDUM NO. 5 
 

Re:  Invitation for Bid (IFB) No. 20-005X 
Raritan River Bridge Replacement Project  
General Construction Contract No. 1  

 
To Whom It May Concern: 
 
Bidders are hereby advised of the following clarifications, additions and/or revisions to the 
above referenced Invitation for Bid (IFB): 
 
I. GENERAL PROJECT INFORMATION 
 

1. INQUIRIES AND REQUESTS FOR CLARIFICATION 
 

The questions submitted by potential bidders and NJ TRANSIT’s responses are 
attached as Attachment A to this Addendum No. 5. NJ TRANSIT will respond to the 
additional questions that it received in an upcoming Addendum. 
 
The date for which questions, inquiries and requests for clarifications are due is 3:00 
p.m. on Tuesday, December 17, 2019.  
 

 
FOR PROSPECTIVE BIDDERS ONLY 
 
In accordance with NJ TRANSIT's Instructions to Bidders - Article B.3, an authorized 
representative of your organization shall electronically acknowledge receipt of this Addendum 
on the Bid Form in the space provided with its bid. Failure to acknowledge receipt of all 
Addenda may cause the rejection of the Bid as non-responsive. 
 
Sincerely, 
 

 
Taishida S. Chapman 
Director, Contracts Unit 
Contracts Unit/Division of Procurement 
E-Mail  

 
 





NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

1 General

With the current bid date of January 7, 2020 following immediately the weeks of New 

Years, Christmas, and others, we kindly request a postponement of the bid date by 1 

month to early February.  We make this request knowing many people plan on taking 

time off from work during the holidays.  The last couple weeks leading up to bid date 

are prime for holding estimate reviews, negotiating with prospective subcontractors, 

and soliciting prospective vendors, all of which will be extremely difficult to conduct 

during this period leading up to the bid.  Allowing sufficient time after New Years re-

group and hold the proper reviews and finalize our bids.

Bid opening was extended to January 23, 2020.

2 Drawings

Referencing Drawing CES-0204A: The drawings call for turbidity curtain around all the 

in-water piers.  Note 2 says GC.01 contractor shall leave all SESC in place and will be 

removed by others.  Please confirm that this means we won't be able to move 

turbidity curtain from pier to pier as we construct, rather curtain will need to be 

installed and remain around each pier for the duration of the project and maintained, 

and will be left in place by the GC.01 contractor.

Turbidity barriers can be moved as required 

during construction and do not need to be left 

in place following construction.

3 Drawings

Referencing Drawing CES-0500A: "Front View" drawing for the turbidity curtain clearly 

shows the weights some distance off the bottom.  What is the requirement for either, 

distance off the bottom, or depth of curtain required?  

2' above streambed and as required to contain 

the debris  and sediment from construction 

activities.

4 Drawings
Referencing Drawing CES-0500A: Is it the contractor's choice whether to use weights 

or the 2" galvanized pipes?

Both weights and 2" galvanized pipes are 

required.

5 Drawings

Referencing Drawing ENV-0204A: Note 2 references a USACE permit defining the 

removal criteria of the abandoned AT&T fiber optic line.  Will NJT be providing a copy 

of this permit?  We have not seen it in the bid documents.

Yes, the permit will be provided via addendeum 

at a later date.
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

6
Technical 

Specification

Referencing 4.04-C.2. in specification 02465: Are these SPTs the same as confirmatory 

borings required prior to shaft construction as described on Note 8 on drawing STR-

3401A, or are these additional SPTs to be taken actually inside of the casing?  Please 

clarify where these two types (confirmatory and during drilling) are to be paid?  Both 

in Item C02-005-003.1.10?Referencing 4.04-C.3. in specification 02465: Are NX Rock 

cores required in every shaft?  Are they to be drilled and taken prior to drilling past the 

casing tip with the full diameter drilling equipment?

The test borings specified in section 4.04-C.2. of 

technical specification 02465 will occur if the 

Construction Manager deems necessary during 

drilling; these test borings would be in addition 

to the confirmatory borings which are required 

as described on Note 8 on drawing STR-3401A. 

The depth of boring shall be advanced to at 

least 30 feet below the estimated shaft tip 

elevations as described on drawing STR-3401A. 

NX rock cores will be required if rock is 

encountered within 30 feet below the estimated 

shaft tip elevation. Boring shall occur prior to 

shaft excavation beyond the casing tip.

Clarifying language will be added to the 

referenced technical specification in an 

upcoming addendum.

Payment for borings (confirmatory and during 

drilling) are included in Item No. C02-005-

003.1.10.
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

7
Technical 

Specification

Referencing 4.04-C.13. in specification 02465: Is the grouting of the rock socket with 

4,000 psi cement grout and re-drilling required in all sockets or is this a contingency 

measure for certain instances?  It is not clear to us and is not mentioned anywhere 

else in the specifications for drawings.  If this is required for all shafts, we have some 

further questions:

Grouting of rock sockets with 4,000 psi shall be 

when the exposure time of excavation within 

load bearing zones exceeds 36 hours.   This 

provision is to mitigate bedrock degradation.  

Clarifying language will be added in an 

upcoming addendum.

7a
Technical 

Specification
  a. How much time must we allow for curing of this grout prior to re-drilling.

For shafts which will require grout, re-drill shall 

only occur after cement grout attains a 

compressive strength of 2000 psi. Clarifying 

language will be added in an upcoming 

addendum

7b
Technical 

Specification

  b. Is the grouting only required in the rock socket section, or also in the un-cased soil 

section below the casing tip before bedrock?

For shafts which will require grout, it is required 

only in the rock socket section, however backfill 

requirements of the uncased section would 

apply. Clarifying language will be added in an 

upcoming addendum.  See response to 7c.

7c
Technical 

Specification

  c. If it is not required in the un-cased soil section, it seems like we will need to let the 

shaft sit overnight while the grout cures.  Section 4.04-C.11. says that any open 

excavation below the casing tip shall not be left to sit overnight. If it is, it needs to be 

backfilled.  So if grouting of the rock sockets is required for all shafts, then it would 

appear we would need to also backfill the remaining portion of the open excavation 

while the grout cures.  Please confirm.

For shafts which include un-cased soil sections 

with rock sockets which require grout, backfill of 

the remaining portion of the open excavation 

below the casing tip (un-cased section) would 

be required in the event excavation work is 

stopped and/or while grout cures.  Clarifying 

language will be added in an upcoming 

addendum.
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

8
Technical 

Specification

Referencing 4.04-F.1. in specification 02465:  This section specifies that after shaft 

installation, any void space between the casing and the in-situ soil shall be filled with 

grout to restore the intimate contact between the casing and the in-situ soil.  Please 

describe the feasibility of knowing if and where there are voids.  What does NJT have 

in mind for determining this?

Potential for void or gap between casing and in-

situ soil will first be evluated during review of 

Contractor’s Drilled Shaft Installation Plan; The 

Construction Manager will evaluate the Drilled 

Shaft Installation Plan procedures and 

determine if Contractor’s construction schemes 

have the potential to create void or gap 

between casing and in-situ soil.   During 

installation of the land shafts and extreme 

shallow water piers, shafts will be visually 

monitored to ensure that voids do not develop 

between the shaft and surrounding soil during 

installation procedures.  

9
Technical 

Specification
Is coating on the drilled shaft casings required for the entire length?  Please clarify.

Coating on the drilled shaft casings shall extend 

to 5 feet below the 100-year scour elevation (ref 

geotechnical report - Foundation Design and 

Recommendations for the Bridge).  Clarifying 

language will be added in an upcoming 

addendum.

10 General Please provide a calendar date for when the Contractor will receive Notice to Proceed.
It is anticiapted that Notice to Proceed will be in 

Spring/Summer 2020.

11 Drawings

Please refer to the project drawings. There is no Professional Engineer stamp or date in 

the Engineer’s stamp title box on any of the drawing pages. Please clarify if these are 

the final revision drawings for bid or if there is going to be another future set of 

drawings that will be stamped.

Currently, the advertised set is the final revision 

of drawings.   This set can be subject to addenda 

which may be released during the bid period for 

all parties.  
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

12 Drawings

Please refer to the project drawings. There are no bid items called out on any of the 

drawings. For example, on STR-3513A, sheet 306, the following pay items are not 

noted or differentiated from each other: structural steel, miscellaneous metals, 

grating, railing, deck plate, deck membrane, etc. By clearly calling out the pay items 

within the drawings there is less confusion regarding what scope is “by others” and 

what scope is paid for in each bid item. Please clarify if a set of drawings with bid item 

call-outs will be provided prior to bid.

The technical provisions indicate measure and 

pay for project bid items, including, but not 

limited to, steel grating, metal railings, 

membrane waterproofing. and structural steel -- 

approach span, deck plate, and miscellaneous 

metal.  Incidentals to these items are also noted 

within the respective technical provisions.

"By others" is intended to indicate either force 

account work or work as part of a future 

contract.

13 Bid Items

Please refer to the bid form, item C02-005-001.0.2 for Dynamic Pile Testing. This is 

measured “by each” and has a bid quantity of “50.90.” Please correct this quantity, 

(round to the proper whole number), or clarify how this quantity is arrived at.

Typo; the bid quantity is intended to be 50. 

Revision to Bid Price Sheet will be issued in an 

upcoming addendum.

Addendum No. 5 5 of 13



NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

14 General

We respectfully request a postponement to February 18, 2020 for the following 

reasons.

a. The significant scope of the deep foundations work requires an in-depth analysis of 

the subsurface strata in the geotechnical reports.  This will require a third party 

geotechnical engineer for at least four (4) weeks to analyze. 

b. As per the Special Provisions, SP.2, there are special prequalifications that must be 

received by December 3, 2019.  Proper time must be considered for the evaluation of 

these prequalifications as well as any necessary revisions and resubmissions to occur 

prior to bid day.

c. This contract requires a significant number of subcontractors, vendors, and 

fabricators.  The current two (2) month bid timeframe is not sufficient for a responsible 

outreach, scoping, and negotiations.

d. Please refer to the draft Instructions to Bidders, page 14, which states, 

“Notwithstanding the date of submission of the mandatory DBE forms, all negotiations 

between a bidder and any potential DBE subcontractor, sub consultant, or supplier 

shall be completed prior to the bid opening date.”  The current two (2) month bid 

timeframe is not sufficient for the bidding prime contractors OR the DBE companies 

being solicited 

Bid opening was extended to January 23, 2020.

15
Technical 

Specification

Section 05530, Steel Grating found in the Technical Provisions states “furnish and 

install galvanized steel grating for walkways and refuge platforms on both sides of 

approach spans and flanking spans, equipment platforms on land and on top of lift 

piers.”

See responses for 15a thru 15b
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

15a Bid Items

Please confirm the 17,674.51ft2 grating in this contract is intended to include the 

flanking spans being erected in GC.02 and the lift piers. If not, please revise the bid 

quantity and Technical Provision description.

The quantity is revised to 11,800 ft^2.  Flanking 

span superstructure, including its access grating, 

and platforms on the lift piers are not in the 

contract.  The reference to flanking span grating 

and platforms on lift piers are to be removed 

from the referenced technical provisions in an 

upcoming addendum.  See response to 16c

15b Drawings
Please provide drawings and details for any grating to be installed on the lift piers 

and/or flanking spans. This information is not currently provided in the drawings.

Grating on the flanking spns, and 

platforms/grating on the lift piers are not in the 

Contract;  references are to be removed from 

technical provisions section 5530 in an 

upcoming addendum and any other sections 

which may reference these items

16 Bid Items

Please refer to the 17,674.51ft2 grating (bid item C05-002-006.2) and retaining walls 

No. 1 and No. 2. These retaining walls have railing affixed to them, but it is not clear if 

they have walkway grating as well, and the grating quantity is coming up measurably 

short of the bid quantity.

See responses for 16a thru 16C.

16a Bid Items Do these retaining walls have galvanized steel grating to be installed? No

16b Bid Items
If “no” to the previous question, is it possible that the grating quantity on this bid form 

includes the quantity required for the GC.02 Lift Bridge contract as well?
See response to question 15a.

16c Bid Items
If “no” to the previous question, please clearly identify / call out the grating bid item 

on all drawings that should include the grating.

See response to question 15a.  Note that 

primary locations of access grating are the Essay 

platform, the Perth Platform, the signal house / 

case platforms, the approach span walkways, 

and the approach span refuge platforms.
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

17 Drawings

Please refer to Section D on TPS-0806A in Part 2, can you please provide which 

structural steel drawings are being referenced in the note “See structural drawingsfor 

steel details.” We cannot locate these drawings and are unsure what this support is 

for.

Section "D" will be updated in a future 

Addendum.

18
Technical 

Specification

Please refer to the technical provisions “Section 05120 Structural Steel, Part 2 Section 

C Miscellaneous Structural Steel” states that the structural steel (metallized and 

painted) for the equipment platforms on lift piers is included in the lump sum item, 

where are these items located in the drawings or shall that excerpt be removed from 

the specification?

Equipment platforms on the lift piers are not in 

Contract and reference is to be removed in an 

upcoming addendum.

19 Drawings
Please provide details of how the deck drain located on STR-3527A is connected to the 

7/8” deck plate.

The deck drain is not meant to be connected to 

the 7/8" deck plate. It will sit on top of the 

bridge deck membrane, see STR-3526A for 

additional details and notes. As noted, 

displacement of the deck drain shall be 

prevented during placement of the ballast; 

components of the deck drain shall be 

connected together as necessary to help 

prevent displacement.

Addendum No. 5 8 of 13



NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

20 Bid Items

Please refer to bid-item C02-007-002.2 and specification section 02741 for flexible 

pavements. We couldn’t find bituminous pavement in the drawings. Please provide 

drawings and details for this bid-item.

Refer to CVL-0209A and CVL-0504A 'PAVEMENT 

AND SIDEWALK DETAILS'.  Bid item total is 

10,026 SY, of which 10,000 SY will be for repair 

of the Riverview roadway as directed by the CM. 

 A note is to be added to the referenced 

drawings regarding the Riverview Roadway in an 

upcoming addendum indicating the following:  

“Any damage to the bed of the street or 

appurtenances directly caused by NJ TRANSIT or 

its contractors will be repaired at end of 

construction and as needed to bring street and 

appurtenances to its original completed 

condition.” 

21
Technical 

Specification

Please refer to the Technical Provisions, page 01010-11. The Force account 

descriptions mention “Infrastructure Only” and “Infrastructure Only, no Cable.” Please 

differentiate between the two. Does “Infrastructure Only” mean raceways and civil 

support, (i.e. digging/concrete), with cable installed, and does “Infrastructure Only…No 

cable” mean raceways and civil support only, (i.e. digging/concrete)?

Procurement:  The switches, hardware and 

operators will be procured by NJ Transit Force 

Account.  The infrastructure procurement shall 

include but not be limited to conduit, enclosures 

and associated apparatus by Contractor.  No 

cabling will be procured.      

Installation:  The switches, hardware and 

operators will be installed by NJ Transit Force 

Account.   The infrastructure installation with 

Civil support shall include but not be limited to 

conduit, enclosures and associated apparatus by 

Contractor.  No cabling will be installed.

Addendum No. 5 9 of 13



NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

22 Bid Items

Please refer to pay item 402929 C17-000-002.8. Please confirm that this pay item 

includes all catenary support hardware procurement and installation detailed on 

drawing sheet numbers 540-648. This hardware is sold as individual pieces – not by the 

pound.

This pay item is for all of the structural steel 

(columns, beam, crossarms, pole clamps, etc). In 

addition to sheets 540-648 the supplimentary 

steel for staging shown on sheets 448-470. 

Procurement and installation of hardware for 

contractor is shown on staging drawings (448-

470) and only pertain to static wire and 138kV. 

See Spec 01010 for division. 

22a Bid Items
How will NJT measure the catenary support hardware for payment; i.e. is this 

considered incidental to the structural steel?

Steel pole clamps and beam clamps that support 

the catenary are "small parts steel" under pay 

item C17-000-002.8. All other hardware for 

catenary system (i.e. registration wire , 

hardware, insulators, etc.) are purchased and 

installed by NJT E/T F/A. 

22b Bid Items
Specify precisely what is, and what is not, measured for payment in this 1,114,744.67 

lb item.

This pay item is for all of the structural steel 

(columns, beam, crossarms, pole clamps, etc) 

for the final arrangement, as well as 

supplimentary steel necessary for staging as 

shown on sheets 448-470. 
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

23
Technical 

Specification

Is dredging for access allowed?  If so, is there any requirement to backfill once 

complete?

Dredging for the purpose of construction access 

for this project is not covered under the permits 

obtained by NJ TRANSIT. Except as otherwise 

provided in the Contract Documents, the 

Contractor shall obtain and pay for necessary 

permits and make necessary arrangements with 

the authorities having jurisdiction.

24
General 

Provisions

Referencing Section 4.11.1, page 48 of the general provisions:  Track outages and 

fouling during the holiday moratorium (5 days prior to Thanksgiving until January 2) 

may not be permitted.  According to page 51, cranes shall be considered fouling the 

track when located in such a position that failure of same, brings the equipment within 

the fouling limit (15ft from nearest rail or 18ft from centerline of track).  Since the 

work to construct the new bridge will likely involve cranes and other equipment with 

long booms, that would foul the track should they fail, please confirm for us if work 

with this equipment will be allowed during the holiday moratorium.

The use of cranes and other equipment with 

long booms during holiday moratorim shall be 

included in the Site Specific Work Plan(s) as per 

contract requirement and shall be submitted to 

NJ TRANSIT for approval.

25 General

Due to the size and complexity of this project, we hereby request a two week 

extension to the current December 3, 2019 deadline for inquiries and requests for 

clarification.

Please refer to Addendum No. 3 issued on 

11/27/19.

26 Bid Items

Due to the very large costs associated with the Contractor’s access to the piers in the 

Raritan River, we request that a separate bid item be established for these 

construction access costs.

Construction access is the Contractor's means 

and methods and its costs shall be included in 

Item C01-001-002.0 Mobilization and General 

Requirements.
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

27 Drawings

Numerous drawings show a “Limit of Disturbance” line in the Raritan River, west of the 

proposed new bridge. What does this line represent, and what is the significance of 

this limit?

The limit of disturbance west of the proposed 

bridge facilitates the construction and use of a 

temporary trestle if the Contractor elects to 

design and construct one as part of their 

means/methods and temporary works

28
Technical 

Specification

In accordance with Specification 02714 Crushed Stone Surface Course, the payment for 

the stone surface for the construction of the access roads and gravel berms is paid 

under Bid Item No. C02-007-002.3. This bid item is measured on a Square Yard (SY) 

basis. The construction of the access roads and gravel berms involves two different 

details with different thickness and material types. Please create separate bid items for 

the different types of access roads.

The following bid items will be used on the 

revised bid sheet in an upcoming Addendum:

C02-007-002.3   “Crushed Stone Surface Gravel 

Berm”

C02-007-002.4   “Crushed Stone Surface Gravel 

Pavement” 

29 Bid Items Please provide an anticipated date for the Notice to Proceed.
It is anticiapted that Notice to Proceed will be in 

Spring/Summer 2020.

30
Special 

Provisions

Currently access to the work is prohibited due to the Right of Way acquisition dates 

provided. In accordance with SP.9 Exhibit 1 access to the work is not available until July 

31, 2020. If the Notice to Proceed is provided before July 31, 2020, would the 

Contractor be provided with an Extension of Time for the milestone completion of 

Piers 15, 16, 17 & 18, as well as the Final Completion?

No, the milestone completion of Piers 15, 16, 17 

and 18 already considered the time required for 

Right of Way acquisition.

31 Bid Items
Construction of the approaches to the bridge structure will require clearing and 

grubbing of trees, brush, etc. Please provide a separate bid item for Clearing Site.

Revised bid form in an upcoming Addendum to 

include the LS item:

C02-003-001.3 “Site Clearing”
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NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question 

NJ TRANSIT Response

32 Drawings

Drawing CVL-0208A, Sheet 100, indicates Demo Existing Signal House and Demo 

Existing Building located on the opposite side of the tracks from the Existing Essay 

Tower Building. Under which bid item is the demolition of these other buildings 

included?

These buildings are included under the following 

item:

C02-003-001.0 "Demolition - Essay Tower 

Building"

33
Technical 

Specification

Please confirm that all removal of existing tracks and ties will be performed by NJ 

Transit forces. 

Per the Proposed Track Staging drawings, track 

removal is by NJT Force Account.

34 General
Can the date to submit questions for the subject project be extended 1 week to 

12/10/19 to allow for proper vetting of the bid documents? 
Please refer to Addendum No. 3 issued on 

11/27/19.

35
General 

Provisions

The project requires a large quantity of structural steel over an extended time period.  

Based on the General Provisions it is not clear if raw material that is purchased for the 

project and stored at a fabricator will be eligible for payment.  This adds a significant 

amount of risk and cost to the project.

General Provisions:

 12.4.1:  The first sentence reads: “The monthly estimates and payments made on 

account thereof will also include, when allowed by the Project Manager, an amount 

equal to the actual cost of material..…”

Request: Strike “when allowed by the Project Manager”

12.4.2 (d) Requires material be “Fenced in” to be eligible for payment.  This makes 

sense for materials stored at a job site but not for materials stored at a fabrication 

facility.

Request: Replace “fenced in” with “securely stored.”

Alternate suggestion:

Please state prior to the bid whether the Project Manager will allow payments on 

account for steel raw material purchased for the project and securely stored at a 

fabricator.

NJ TRANSIT Project Manager will need to verify 

if the material purchased is for project use 

before payment can be authorized. Therefore, 

the statement "when allowed by the Project 

Manager" in Article 12.4.1 of the General 

Provisions shall remain.

“fenced in” in Article 12.4.2 (d) of the General 

Provisions will be revised as “securely stored” 

and will be issued in the upcoming addendum.
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December 27, 2019 
ADDENDUM NO. 6 

Re: Invitation for Bid (IFB) No. 20-005X 
Raritan River Bridge Replacement Project 
General Construction Contract No. 1  

To Whom It May Concern: 

Bidders are hereby advised of the following clarifications, additions and/or revisions to the 
above referenced Invitation for Bid (IFB): 

I. GENERAL PROJECT INFORMATION

1. BID OPENING

The date for which bids are due has been rescheduled from Thursday, January 23,
2020 to Thursday, January 30, 2020. Electronic bids will be received via the
Internet until 2:00 p.m. on Thursday, January 30, 2020. Electronic bidding
information is available on NJ TRANSIT's electronic bidding website:
www.bidexpress.com.

2. SITE VISIT

The sign-in sheets from the Site Visit held on November 15, 2019, are attached hereto
as Attachment A.

3. INQUIRIES AND REQUESTS FOR CLARIFICATION

The questions submitted by potential bidders and NJ TRANSIT’s responses are
attached as Attachment B to this Addendum No. 6. NJ TRANSIT will respond to the
additional questions that it received by the due date in an upcoming Addendum.

4. GENERAL PROVISIONS

A. Article 1.17 Audit and Inspection to Records

The title for Article 1.17 entitled “Audit and Inspection to Records was added before 
the first paragraph on page 17 and is available for download in the Electronic Bidding 
File, Section 1 entitled “Instructions to Bidders, General Provisions, Special Provisions 
and Technical Specifications”. 
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5. SPECIAL PROVISIONS

A. SP. 6 Permits, Laws, and Regulations (GP 1.6)

Replace the content of Special Provision SP. 6 with the following: 

Add the following new Sub-article 1.6.10 to the NJ TRANSIT General Provisions for 
Construction: 

All permits obtained by NJ TRANSIT are available for download in the Electronic 
Bidding File, Section 2: Exhibits and Attachments. 

Federal Permits 

 U.S. Coast Guard – Section 9 of the Rivers and Harbors Act (Bridge Permit,
Pending). General Permit Conditions and General Construction Requirements are 
available. 

 U.S Army Corp of Engineers – Nationwide Permit Nos. 7, 14, and 15 (Pending)

NJDEP Land Use Regulation Program 

 Waterfront Development (In water and upland) 

 Water Quality Certificate 

 Flood Hazard Area Individual Permit 

 Coastal Wetland Permit 

 Freshwater Wetland General Permit No. 11 

 New Jersey Tidelands Conveyance (License-TDI190001/ Grant 1200-17-0002.2 
TDG190001)  

 Project Authorization from Historic Sites Council 

Local Permit(s) 

 Freehold Soil Conservation District - Soil Erosion and Sediment Control Permit 

B. SP. 20 General Requirements for Submittals (GP 6.4)

Replace the content of Special Provision SP. 20 with the following: 

Replace Sub-article 6.4.17 of the NJ TRANSIT General Provisions for Construction 
with the following: 

6.4.17 NJ TRANSIT will utilize a web-based document control system called 
Enterprise Content Management System (ECMS) that will ensure timely processing of 
contract documentation for the construction project.  The Contractor will be required to 
access and utilize this system as part of the project.  This requirement is in addition to 
(not a substitute for) all paper-based submittals and hard-copy storage specified in NJ 
TRANSIT’s General Provisions for Construction or other Special Provisions contained 
in this document/contract.   
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In addition to routine reporting, the Consultant shall provide at least one dedicated 
staff person to act as the “Document Control Specialist” (DCS). The DCS will act as 
the consultant representative and will be granted access to the NJ TRANSIT’s (NJT) 
Electronic Content Management System (ECMS). The DCS for the Consultant will be 
able to communicate and share data, drawings and reports via ECMS rapidly and 
efficiently.     

The DCS shall be knowledgeable of the status of all contract documentation aspects 
of the Work throughout the length of the contract. 

The Document Control Specialist shall be designated by name, in writing, with a 
resume of qualifications, within five (5) Calendar Days after receipt of the “Intent to 
Award Letter” for review and approval by NJ TRANSIT. Once approved, the Document 
Control Specialist shall not be changed without approval by NJ TRANSIT. 

The resume of the candidate for Document Control Specialist position shall include 
and list at least two (2) verifiable references related to the candidate’s current and 
previous experience. The Document Control Specialist 1) should have at least five (5) 
years of experience in construction document control; 2) should have worked on a 
project of a similar nature, size, and complexity; and 3) should be familiar with entering 
and monitoring documentation utilizing ECMS. 

NJ Transit’s document control system will allow the consultant and NJT to utilize 
ECMS as the project’s file cabinet and for archiving all project documents and 
correspondence/e-mail.  The documents entered into said system by the DCS shall be 
in compliance with the NJT Capital Planning & Programs (CP&P) Document Control 
Procedures and requirements outlined below. 

Upon completion of the project or at such time as directed by NJT, the Consultant shall 
provide all finalized documents compiled, as part of the project, to NJT, in native form, 
hard copy and/or electronic, using computer hardware storage approved by NJT for 
reconciliation of the Project File stored on ECMS. 

Project Document Control System 

The Consultant shall, in compliance with NJT’s Document Control Procedures, 
coordinate and maintain internal procedures to identify and manage correspondence, 
business documents, current revision of instructions, procedures, drawings, 
specifications, reports and analyses, etc. NJT’s objective is to establish a “paperless” 
project to the extent as practicable.  

Access to NJT Document Control System (NJTDCS) by the Consultant’s Document 
Control Specialist (DCS) is granted after completion of training and documentation by 
NJT’s Capital Planning & Programs (CP&P) Records Management staff.  The DCS 
shall maintain and process files in a manner that complies with NJT’s CP&P Document 
Controls Procedures in order to provide:     

o the creation and maintenance of authentic, reliable, and usable records
o proper utilization of NJT’s NJTDCS to assure the trustworthiness and

authenticity of data
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The Consultant’s DCS will manage all hardcopy and electronic documents for the 
Consultant, including, but not limited to the following: 

o General project correspondence
o Contracts, specifications, progress reports, invoices
o Budget & finance data
o Drawings, plans, and images
o Project related e-mail messages and attachments
o CDs, DVDs, and other hard media
o Native files and image files of all documents

The DCS will also be responsible for the following tasks: 
o Scanning as a PDF-A and indexing
o Posting of scanned documents for retrieval
o Emailing notification to document recipients
o Maintaining and processing documents provided by the Consultant
o Filing of original hardcopy (if applicable)

Upon request by NJT, the Consultant shall provide DCS personnel at a designated 
NJT Office to assist in the processing of documents uploaded into ECMS.  The 
Consultant DCS uploads shall occur, at a minimum, on a weekly basis to ensure that 
the Project Files on ECMS is current and adheres to CP&P Standards.  If necessary, 
in the event of a situation that prevents the Consultant DCS from accessing the ECMS 
as a result of technical difficulties deemed unavoidable, NJT will provide a contingency 
plan to the Consultant that will enable continued processing of Project Files. 

Deliverable: 
o Identification of document control support staff subject to NJT review
o Monthly Project Records Submission Report
o Transference of Project Records at project closeout

The Contractor shall ensure their authorized users have access to the Internet from a 
computer system running any currently-supported Microsoft Windows Operating 
System® and Microsoft Internet Explorer Web Browser® with a minimum Cipher 
Strength of 128-bit, latest version.  The connection to the Internet must be high speed 
(broadband).  The Contractor shall ensure that anti-virus and anti-malware software is 
installed and maintained on any computer accessing the document control system. 

NJ TRANSIT uses Access and ECMS software to track the status of submittals 
provided by the Contractor. In order to facilitate this electronic tracking, the Contractor 
shall use the transmittal form that is provided at the pre-construction meeting and shall 
forward it to the Construction Manager electronically.  Note that both electronic and 
hard-copy submittals shall be required.  At least five (5) hard-copies of each shop 
drawing shall be submitted along with one (1) digital submittal of each shop drawing.  
The digital submittal shall be in Adobe® .pdf format and available to be read in the 
most current version of Adobe Reader.  Receipt of submittal shall not be 
acknowledged until both hard and electronic copies are submitted and received by 
Construction Manager. 
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The Contractor shall submit a submittal schedule organized by each specification 
section to the Construction Manager for review and approval within thirty (30) calendar 
days after Notice to Proceed. The Contractor shall update the submittal schedule on a 
monthly basis. 

The Contractor’s transmittals of submittal data shall fully comply with the numbering 
and naming conventions and other procedures that will be provided by the 
Construction Manager to the Contractor at the pre-construction meeting. 

C. SP.25 Insurance (GP 9.2)

Replace the content of Special Provision SP. 25 with the following: 

Replace the first paragraph of Sub-article 9.2.3 to the NJ TRANSIT General Provisions 
for Construction with the following:  
The Contractor shall, and shall require its Subcontractor(s), to procure and maintain, 
during the life of this Contract, Commercial General Liability Insurance using ISO 
Occurrence Form CG0001 10/93 or equivalent. The policy shall provide a minimum 
amount of $5,000,000 each occurrence, $5,000,000 personal and advertising injury, 
$10,000,000 general aggregate and $8,000,000 products completed operations 
aggregate. 

Replace the second paragraph of Sub-article 9.2.3 to the NJ TRANSIT General 
Provisions for Construction with the following:  

Coverage provided under this liability policy shall be on an occurrence basis and shall 
include, but not be limited to, bodily injury and property damage coverage including 
products liability/completed operations coverage, premises operations liability, blanket 
contractual liability, personal injury liability, independent contractors liability, mobile 
equipment, damage from explosion, collapse and underground hazards, and cross 
liability and severability of interests clause. Additional insured endorsement CG2026 
04/13, CG 2010 04/13 naming NJ TRANSIT, the State of New Jersey, and the 
Indemnified Parties and coverage must apply on a primary and non-contributory basis. 
The policy shall allow the Contractor to waive its and its insurer’s rights of subrogation. 
There shall be no coverage exceptions for property containing or adjacent to railroad 
facilities or other transportation facilities. 

Replace the first paragraph of Sub-article 9.2.4 to the NJ TRANSIT General Provisions 
for Construction with the following:  

The Contractor shall procure and maintain umbrella liability insurance with a minimum 
limit of $15,000,000 per occurrence and in the aggregate. The Contractor shall require 
its Subcontractors to procure and maintain umbrella liability insurance with a minimum 
limit of $5,000,000 per occurrence and in the aggregate. Coverage must follow from 
above underlying Commercial General Liability, Business Automobile Liability and 
Employer’s Liability policies.  

Replace the first paragraph of Sub-article 9.2.5 to the NJ TRANSIT General Provisions 
for Construction with the following:  
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The Contractor shall, and shall require its Subcontractor(s), to procure and maintain 
during the life of the Contract, Automobile Liability Insurance applicable to all owned, 
non-owned, hired or leased vehicles with a minimum of $2,000,000 combined single 
limit per accident for bodily injury and property damage liability. This policy shall name 
NJ TRANSIT and the State of New Jersey as a stipulated additional insured. 

Replace Sub-article 9.2.7 to the NJ TRANSIT General Provisions for Construction with 
the following:  

The Contractor and any Subcontractor performing construction and/or environmental 
remediation Work must procure and maintain through the life of the Contract, 
Contractor’s Pollution Liability Insurance, including lead abatement if required, 
covering the liability arising out of any sudden and non-sudden pollution or impairment 
of the environment, including bodily injury, property damage, clean-up costs and 
defense that arise from the Work performed by the Contractor or its Sub-Contractor(s). 
Coverage under this policy shall have limits of liability with a minimum of $5,000,000 
per occurrence and aggregate and shall be on an occurrence basis. The policy shall 
name NJ TRANSIT and the State of New Jersey as an additional insured. Transport of 
any hazardous waste generated under this Contract shall require Hazardous Waste 
Haulers Insurance (MCS90) in an amount of $5,000,000 per occurrence or statutory 
minimum, whichever is greater. 

Add the following new Sub-article 9.2.14 to the NJ TRANSIT General Provisions for 
Construction:  

9.2.14 Marine Insurance: Contractor shall and shall require its Subcontractor(s) to 
procure and maintain an Inland Marine insurance policy covering all inland marine 
activities performed by Contractor, its agents, or employees in the performance of 
Services under the Contract including, but not limited to, the transport of goods over 
water and in transit on land, as well as to the property of others that is at your 
premises or being transported to or from your premises. Coverage under this policy 
shall have limits of liability not less than five million dollars ($5,000,000) per claim in 
the annual aggregate. 

D. SP.31 MATERIALS PAYMENTS (GP 12.4)

Add SP. 31 to the Special Provisions: 

Replace Item (d) of Sub-article 12.4.2 to the NJ TRANSIT General Provisions for 
Construction with the following:  

(d) The materials, if stored on property not belonging to NJ TRANSIT, are securely
stored with access limited to NJ TRANSIT and the Contractor or their
authorized agents and the securely stored materials are clearly identified in
large letters as being without encumbrances and for use solely on this Project,
and
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6. TECHNICAL SPECIFICATIONS

Replace the following technical specification sections with the following accompanying 
updated technical sections included with “Addendum 6” and available for download in 
the Electronic Bidding File, Section 1 entitled “Instructions to Bidders, General 
Provisions, Special Provisions and Technical Specifications”: 

1. Delete Section 01010 – Description of Work and insert Section 01010 –
Description of Work dated December 17, 2019

2. Delete Section 02111 – Management of Excavated Soils and insert Section
02111 – Management of Excavated Soils dated December 17, 2019

3. Delete Section 02112 – Staging and Stockpiling Excavated Soils and insert
Section 02112 – Staging and Stockpiling Excavated Soils dated December 17,
2019

4. Delete Section 02114 – Offsite Disposal of Excavated Soils and insert Section
02114 – Offsite Disposal of Excavated Soils dated December 17, 2019

5. Delete Section 02220 – Demolition and insert Section 02220 – Demolition dated
December 17, 2019

6. Delete Section 02230 – Clearing Site and insert Section 02230 – Clearing Site
dated December 17, 2019

7. Delete Section 02270 – Soil Erosion and Sediment Control and insert Section
02270 – Soil Erosion and Sediment Control dated December 17, 2019

8. Delete Section 02330 – Embankment and Surcharge and insert Section 02330
– Embankment and Surcharge dated December 17, 2019

9. Delete Section 02333 – Column Supported Embankment and insert Section
02333 – Column Supported Embankment dated December 17, 2019

10. Delete Section 02465 – Drilled Shafts Foundations and insert Section 02465 –
Drilled Shafts Foundations dated December 17, 2019

11. Delete Section 02630 – Storm Drainage System and insert Section 02630 –
Storm Drainage System dated December 17, 2019

12. Delete Section 02714 – Crushed Stone Surface and insert Section 02714 –
Crushed Stone Surface dated December 17, 2019

13. Delete Section 02741 – Flexible Pavement and insert Section 02741 – Flexible
Pavement dated December 17, 2019

14. Delete Section 05120 – Structural Steel and insert Section 05120 – Structural
Steel dated December 17, 2019

15. Delete Section 05530 – Steel Grating and insert Section 05530 – Steel Grating
dated December 17, 2019

16. Delete Section 09850 – Galvanizing and insert Section 09850 – Galvanizing
dated December 17, 2019

17. Delete Section 09870 – Coating System for Steel Piles and insert Section
09870 – Coating System for Steel Piles dated December 17, 2019

18. Delete Section 09911 – Metalizing Steel Structures and insert Section 09911 –
Metalizing Steel Structures dated December 17, 2019

19. Delete Section 17201 – Overhead Transmission System Relocation and insert
Section 17201 – Overhead Transmission System Relocation dated December
17, 2019

20. Delete Section 17221 – Transmission Monopole Structures and insert Section
17221 – Transmission Monopole Structures dated December 17, 2019



IFB No. 20-005X Addendum No. 6 – 12/27/2019 

21. Delete Foundation Design and Recommendations for the Bridge dated April
2019 in Appendix C with Foundation Design and Recommendations for the
Bridge dated December 17, 2019

7. DRAWINGS

Replace the following drawings with the following accompanying updated drawings 
included with “Addendum 6” available for download in the Electronic Bidding File, Section 
3 entitled “Drawings”:  

1. Delete drawing CVL-0250A and insert drawing CVL-0250A - Revision A – Bid
Addendum #6 dated 12/17/19

2. Delete drawing STR-1003A and insert drawing STR-1003A - Revision A – Bid
Addendum #6 dated 12/17/19

3. Delete drawing STR-1004A and insert drawing STR-1004A - Revision A – Bid
Addendum #6 dated 12/17/19

4. Delete drawing STR-1019A and insert drawing STR-1019A - Revision A – Bid
Addendum #6 dated 12/17/19

5. Delete drawing STR-1020A and insert drawing STR-1020A - Revision A – Bid
Addendum #6 dated 12/17/19

6. Delete drawing STR-3401A and insert drawing STR-3401A - Revision A – Bid
Addendum #6 dated 12/17/19

7. Delete drawing STR-3402A and insert drawing STR-3402A - Revision A – Bid
Addendum #6 dated 12/17/19

8. Delete drawing TPS-0806A and insert drawing TPS-0806A - Revision A – Bid
Addendum #6 dated 12/17/19

8. BID PRICE FORM (ITEM LIST)

Replace existing Bidder’s Proposal Itemized Bid Form with the revised Bidder’s Proposal 
Itemized Bid Form.  Please note the change to the bid price form as follows:  

1. Column was added to identify the Specification Section on the Bid Price form.
2. Bid Line Item C02-004-006.1 – Onsite Reuse of Excavated Soils as

Construction Fill - Quantity is revised to 18,122 CY
3. Bid Line Item C02-003-001.3 – Site Clearing (LS) is added to the bid sheet
4. Bid Line Item C02-004-008.1 – Embankment and Surcharge is added to the bid

sheet
5. Bid Line Item C02-004-008.2.5 – Riprap Stone Protection – Quantity is revised

to 9,192 SY
6. Bid Line Item C02-005-001.0.2 – Dynamic Pile Testing – Previous typo -

Quantity is 51 EA
7. Bid Line Item C02-007-002.2 – Flexible Pavements – Quantity is revised to 26

SY
8. Bid Line Item C02-007-002.2.1 – Flexible Pavements – As Directed (SY) is

added to the bid sheet
9. Bid Line Item C02-007-002.3 – Crushed Stone Surface Course is changed to

Crushed Stone Surface Course - Gravel Berm; quantity is revised to 10,950 SY
10. Bid Line Item C02-007-002.4 – Crushed Pavement Stone Surface Course -

Gravel Pavement is added to the bid sheet
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11. Bid Line Item C02-008-001.1 – Chain Link Fence & Gates – Quantity is revised
to 217 LF

12. Bid Line Item C02-010-003.0 – Topsoil Fertilizing and Seeding, 4 inches Thick –
Quantity is revised to 20 MSF

13. Bid Line Item C05-002-006.2 – Steel Grating – Quantity is revised to 11,800 SF

9. AS BUILT DRAWINGS

As-built drawings are available for download in the Electronic Bidding File, Section 3
entitled “Drawings”.

10. UNITED STATES COAST GUARD (USCG)

The USCG General Construction Requirements and General Permit Conditions are
available for download in the Electronic Bidding File, Section 2 entitled “Exhibit and
Attachment List”.

FOR PROSPECTIVE BIDDERS ONLY 

In accordance with NJ TRANSIT's Instructions to Bidders - Article B.3, an authorized 
representative of your organization shall electronically acknowledge receipt of this Addendum 
on the Bid Form in the space provided with its bid. Failure to acknowledge receipt of all 
Addenda may cause the rejection of the Bid as non-responsive. 

Sincerely, 

Taishida S. Chapman 
Director, Contracts Unit 
Contracts Unit/Division of Procurement 
E-Mail: 

























NJ TRANSIT IFB No. 20-005X

Raritan River Bridge Replacement Project - GC 01

Questions and NJ TRANSIT's Responses

Question 

No.
IFB Section Question NJ TRANSIT Response

1 General

With the current bid date of January 7, 2020 following immediately the weeks of New Years, 

Christmas, and others, we kindly request a postponement of the bid date by 1 month to early 

February.  We make this request knowing many people plan on taking time off from work during 

the holidays.  The last couple weeks leading up to bid date are prime for holding estimate 

reviews, negotiating with prospective subcontractors, and soliciting prospective vendors, all of 

which will be extremely difficult to conduct during this period leading up to the bid.  Allowing 

sufficient time after New Years re-group and hold the proper reviews and finalize our bids.

Refer to Addendum No. 6.

2 Drawings

Referencing Drawing CES-0204A: The drawings call for turbidity curtain around all the in-water 

piers.  Note 2 says GC.01 contractor shall leave all SESC in place and will be removed by others.  

Please confirm that this means we won't be able to move turbidity curtain from pier to pier as 

we construct, rather curtain will need to be installed and remain around each pier for the 

duration of the project and maintained, and will be left in place by the GC.01 contractor.

Turbidity barriers can be moved as required during 

construction and do not need to be left in place following 

construction.

3 Drawings

Referencing Drawing CES-0500A: "Front View" drawing for the turbidity curtain clearly shows the 

weights some distance off the bottom.  What is the requirement for either, distance off the 

bottom, or depth of curtain required?  

2' above streambed and as required to contain the debris 

and sediment from construction activities.

4 Drawings
Referencing Drawing CES-0500A: Is it the contractor's choice whether to use weights or the 2" 

galvanized pipes?
Both weights and 2" galvanized pipes are required.

5 Drawings

Referencing Drawing ENV-0204A: Note 2 references a USACE permit defining the removal criteria 

of the abandoned AT&T fiber optic line.  Will NJT be providing a copy of this permit?  We have 

not seen it in the bid documents.

Yes, the permit will be provided via Addendum at a later 

date.
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Question 

No.
IFB Section Question NJ TRANSIT Response

6
Technical 

Specification

Referencing 4.04-C.2. in specification 02465: Are these SPTs the same as confirmatory borings 

required prior to shaft construction as described on Note 8 on drawing STR-3401A, or are these 

additional SPTs to be taken actually inside of the casing?  Please clarify where these two types 

(confirmatory and during drilling) are to be paid?  Both in Item C02-005-003.1.10?Referencing 

4.04-C.3. in specification 02465: Are NX Rock cores required in every shaft?  Are they to be drilled 

and taken prior to drilling past the casing tip with the full diameter drilling equipment?

The test borings specified in section 4.04-C.2. of technical 

specification 02465 will occur if the Construction Manager 

deems necessary during drilling; these test borings would 

be in addition to the confirmatory borings which are 

required as described on Note 8 on drawing STR-3401A. 

The depth of boring shall be advanced to at least 30 feet 

below the estimated shaft tip elevations as described on 

drawing STR-3401A. 

NX rock cores will be required if rock is encountered within 

30 feet below the estimated shaft tip elevation. Boring shall 

occur prior to shaft excavation beyond the casing tip.

Clarifying language will be added to the referenced 

technical specification in an upcoming addendum.

Payment for borings (confirmatory and during drilling) are 

included in Item No. C02-005-003.1.10.

7
Technical 

Specification

Referencing 4.04-C.13. in specification 02465: Is the grouting of the rock socket with 4,000 psi 

cement grout and re-drilling required in all sockets or is this a contingency measure for certain 

instances?  It is not clear to us and is not mentioned anywhere else in the specifications for 

drawings.  If this is required for all shafts, we have some further questions:

Grouting of rock sockets with 4,000 psi shall be when the 

exposure time of excavation within load bearing zones 

exceeds 36 hours.   This provision is to mitigate bedrock 

degradation.  Clarifying language will be added in an 

upcoming Addendum.
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Question 

No.
IFB Section Question NJ TRANSIT Response

7a
Technical 

Specification
  a. How much time must we allow for curing of this grout prior to re-drilling.

For shafts which will require grout, re-drill shall only occur 

after cement grout attains a compressive strength of 2000 

psi. Clarifying language will be added in an upcoming 

Addendum.

7b
Technical 

Specification

  b. Is the grouting only required in the rock socket section, or also in the un-cased soil section 

below the casing tip before bedrock?

For shafts which will require grout, it is required only in the 

rock socket section, however backfill requirements of the 

uncased section would apply. Clarifying language will be 

added in an upcoming addendum.  See response to 7c.

7c
Technical 

Specification

  c. If it is not required in the un-cased soil section, it seems like we will need to let the shaft sit 

overnight while the grout cures.  Section 4.04-C.11. says that any open excavation below the 

casing tip shall not be left to sit overnight. If it is, it needs to be backfilled.  So if grouting of the 

rock sockets is required for all shafts, then it would appear we would need to also backfill the 

remaining portion of the open excavation while the grout cures.  Please confirm.

For shafts which include un-cased soil sections with rock 

sockets which require grout, backfill of the remaining 

portion of the open excavation below the casing tip (un-

cased section) would be required in the event excavation 

work is stopped and/or while grout cures.  Clarifying 

language will be added in an upcoming Addendum.

8
Technical 

Specification

Referencing 4.04-F.1. in specification 02465:  This section specifies that after shaft installation, 

any void space between the casing and the in-situ soil shall be filled with grout to restore the 

intimate contact between the casing and the in-situ soil.  Please describe the feasibility of 

knowing if and where there are voids.  What does NJT have in mind for determining this?

Potential for void or gap between casing and in-situ soil will 

first be evaluated during review of Contractor’s Drilled 

Shaft Installation Plan; The Construction Manager will 

evaluate the Drilled Shaft Installation Plan procedures and 

determine if Contractor’s construction schemes have the 

potential to create void or gap between casing and in-situ 

soil.   During installation of the land shafts and extreme 

shallow water piers, shafts will be visually monitored to 

ensure that voids do not develop between the shaft and 

surrounding soil during installation procedures.  
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Question 

No.
IFB Section Question NJ TRANSIT Response

9
Technical 

Specification
Is coating on the drilled shaft casings required for the entire length?  Please clarify.

Coating on the drilled shaft casings shall extend to 5 feet 

below the 100-year scour elevation (ref geotechnical report 

- Foundation Design and Recommendations for the Bridge).  

Clarifying language will be added in an upcoming 

Addendum.

10 General Please provide a calendar date for when the Contractor will receive Notice to Proceed.
It is anticipated that Notice to Proceed will be in 

Spring/Summer 2020.

11 Drawings

Please refer to the project drawings. There is no Professional Engineer stamp or date in the 

Engineer’s stamp title box on any of the drawing pages. Please clarify if these are the final 

revision drawings for bid or if there is going to be another future set of drawings that will be 

stamped.

Currently, the advertised set is the final revision of 

drawings.   This set can be subject to addenda which may 

be released during the bid period for all parties.  

12 Drawings

Please refer to the project drawings. There are no bid items called out on any of the drawings. 

For example, on STR-3513A, sheet 306, the following pay items are not noted or differentiated 

from each other: structural steel, miscellaneous metals, grating, railing, deck plate, deck 

membrane, etc. By clearly calling out the pay items within the drawings there is less confusion 

regarding what scope is “by others” and what scope is paid for in each bid item. Please clarify if a 

set of drawings with bid item call-outs will be provided prior to bid.

The technical provisions indicate measure and pay for 

project bid items, including, but not limited to, steel 

grating, metal railings, membrane waterproofing. and 

structural steel -- approach span, deck plate, and 

miscellaneous metal.  Incidentals to these items are also 

noted within the respective technical provisions.

"By others" is intended to indicate either force account 

work or work as part of a future contract.

13 Bid Items

Please refer to the bid form, item C02-005-001.0.2 for Dynamic Pile Testing. This is measured “by 

each” and has a bid quantity of “50.90.” Please correct this quantity, (round to the proper whole 

number), or clarify how this quantity is arrived at.

Typo; the bid quantity is intended to be 50. Revision to Bid 

Price Sheet will be issued in an upcoming Addendum.
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Question 

No.
IFB Section Question NJ TRANSIT Response

14 General

We respectfully request a postponement to February 18, 2020 for the following reasons.

a. The significant scope of the deep foundations work requires an in-depth analysis of the 

subsurface strata in the geotechnical reports.  This will require a third party geotechnical 

engineer for at least four (4) weeks to analyze. 

b. As per the Special Provisions, SP.2, there are special prequalifications that must be received by 

December 3, 2019.  Proper time must be considered for the evaluation of these prequalifications 

as well as any necessary revisions and resubmissions to occur prior to bid day.

c. This contract requires a significant number of subcontractors, vendors, and fabricators.  The 

current two (2) month bid timeframe is not sufficient for a responsible outreach, scoping, and 

negotiations.

d. Please refer to the draft Instructions to Bidders, page 14, which states, “Notwithstanding the 

date of submission of the mandatory DBE forms, all negotiations between a bidder and any 

potential DBE subcontractor, sub consultant, or supplier shall be completed prior to the bid 

opening date.”  The current two (2) month bid timeframe is not sufficient for the bidding prime 

contractors OR the DBE companies being solicited 

Refer to Addendum No. 6.

15
Technical 

Specification

Section 05530, Steel Grating found in the Technical Provisions states “furnish and install 

galvanized steel grating for walkways and refuge platforms on both sides of approach spans and 

flanking spans, equipment platforms on land and on top of lift piers.”

See responses for 15a thru 15b.

15a Bid Items

Please confirm the 17,674.51ft2 grating in this contract is intended to include the flanking spans 

being erected in GC.02 and the lift piers. If not, please revise the bid quantity and Technical 

Provision description.

The quantity is revised to 11,800 ft^2.  Flanking span 

superstructure, including its access grating, and platforms 

on the lift piers are not in the contract.  The reference to 

flanking span grating and platforms on lift piers are to be 

removed from the referenced technical provisions in an 

upcoming Addendum.  See response to 16c.
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Question 

No.
IFB Section Question NJ TRANSIT Response

15b Drawings
Please provide drawings and details for any grating to be installed on the lift piers and/or flanking 

spans. This information is not currently provided in the drawings.

Grating on the flanking spns, and platforms/grating on the 

lift piers are not in the Contract;  references are to be 

removed from technical provisions section 5530 in an 

upcoming addendum and any other sections which may 

reference these items.

16 Bid Items

Please refer to the 17,674.51ft2 grating (bid item C05-002-006.2) and retaining walls No. 1 and 

No. 2. These retaining walls have railing affixed to them, but it is not clear if they have walkway 

grating as well, and the grating quantity is coming up measurably short of the bid quantity.

See responses for 16a thru 16C.

16a Bid Items Do these retaining walls have galvanized steel grating to be installed? No.

16b Bid Items
If “no” to the previous question, is it possible that the grating quantity on this bid form includes 

the quantity required for the GC.02 Lift Bridge contract as well?
See response to question 15a.

16c Bid Items
If “no” to the previous question, please clearly identify / call out the grating bid item on all 

drawings that should include the grating.

See response to question 15a.  Note that primary locations 

of access grating are the Essay platform, the Perth 

Platform, the signal house / case platforms, the approach 

span walkways, and the approach span refuge platforms.

17 Drawings

Please refer to Section D on TPS-0806A in Part 2, can you please provide which structural steel 

drawings are being referenced in the note “See structural drawings for steel details.” We cannot 

locate these drawings and are unsure what this support is for.

Section "D" will be updated in a future Addendum.

18
Technical 

Specification

Please refer to the technical provisions “Section 05120 Structural Steel, Part 2 Section C 

Miscellaneous Structural Steel” states that the structural steel (metallized and painted) for the 

equipment platforms on lift piers is included in the lump sum item, where are these items 

located in the drawings or shall that excerpt be removed from the specification?

Equipment platforms on the lift piers are not in Contract 

and reference is to be removed in an upcoming Addendum.
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Question 

No.
IFB Section Question NJ TRANSIT Response

19 Drawings
Please provide details of how the deck drain located on STR-3527A is connected to the 7/8” deck 

plate.

The deck drain is not meant to be connected to the 7/8" 

deck plate. It will sit on top of the bridge deck membrane, 

see STR-3526A for additional details and notes. As noted, 

displacement of the deck drain shall be prevented during 

placement of the ballast; components of the deck drain 

shall be connected together as necessary to help prevent 

displacement.

20 Bid Items

Please refer to bid-item C02-007-002.2 and specification section 02741 for flexible pavements. 

We couldn’t find bituminous pavement in the drawings. Please provide drawings and details for 

this bid-item.

Refer to CVL-0209A and CVL-0504A 'PAVEMENT AND 

SIDEWALK DETAILS'.  Bid item total is 10,026 SY, of which 

10,000 SY will be for repair of the Riverview roadway as 

directed by the CM.  A note is to be added to the 

referenced drawings regarding the Riverview Roadway in 

an upcoming addendum indicating the following:  “Any 

damage to the bed of the street or appurtenances directly 

caused by NJ TRANSIT or its contractors will be repaired at 

end of construction and as needed to bring street and 

appurtenances to its original completed condition.” 
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Question 

No.
IFB Section Question NJ TRANSIT Response

21
Technical 

Specification

Please refer to the Technical Provisions, page 01010-11. The Force account descriptions mention 

“Infrastructure Only” and “Infrastructure Only, no Cable.” Please differentiate between the two. 

Does “Infrastructure Only” mean raceways and civil support, (i.e. digging/concrete), with cable 

installed, and does “Infrastructure Only…No cable” mean raceways and civil support only, (i.e. 

digging/concrete)?

Procurement:  The switches, hardware and operators will 

be procured by NJ Transit Force Account.  The 

infrastructure procurement shall include but not be limited 

to conduit, enclosures and associated apparatus by 

Contractor.  No cabling will be procured.      

Installation:  The switches, hardware and operators will be 

installed by NJ Transit Force Account.   The infrastructure 

installation with Civil support shall include but not be 

limited to conduit, enclosures and associated apparatus by 

Contractor.  No cabling will be installed.

22 Bid Items

Please refer to pay item 402929 C17-000-002.8. Please confirm that this pay item includes all 

catenary support hardware procurement and installation detailed on drawing sheet numbers 540-

648. This hardware is sold as individual pieces – not by the pound.

This pay item is for all of the structural steel (columns, 

beam, crossarms, pole clamps, etc.). In addition to sheets 

540-648 the supplementary steel for staging shown on 

sheets 448-470. Procurement and installation of hardware 

for contractor is shown on staging drawings (448-470) and 

only pertain to static wire and 138kV. See Spec 01010 for 

division. 

22a Bid Items
How will NJT measure the catenary support hardware for payment; i.e. is this considered 

incidental to the structural steel?

Steel pole clamps and beam clamps that support the 

catenary are "small parts steel" under pay item C17-000-

002.8. All other hardware for catenary system (i.e. 

registration wire , hardware, insulators, etc.) are purchased 

and installed by NJT E/T F/A. 
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22b Bid Items Specify precisely what is, and what is not, measured for payment in this 1,114,744.67 lb. item.

This pay item is for all of the structural steel (columns, 

beam, crossarms, pole clamps, etc.) for the final 

arrangement, as well as supplementary steel necessary for 

staging as shown on sheets 448-470. 

23
Technical 

Specification
Is dredging for access allowed?  If so, is there any requirement to backfill once complete?

Dredging for the purpose of construction access for this 

project is not covered under the permits obtained by NJ 

TRANSIT. Except as otherwise provided in the Contract 

Documents, the Contractor shall obtain and pay for 

necessary permits and make necessary arrangements with 

the authorities having jurisdiction.

24 General Provisions

Referencing Section 4.11.1, page 48 of the general provisions:  Track outages and fouling during 

the holiday moratorium (5 days prior to Thanksgiving until January 2) may not be permitted.  

According to page 51, cranes shall be considered fouling the track when located in such a 

position that failure of same, brings the equipment within the fouling limit (15ft from nearest rail 

or 18ft from centerline of track).  Since the work to construct the new bridge will likely involve 

cranes and other equipment with long booms, that would foul the track should they fail, please 

confirm for us if work with this equipment will be allowed during the holiday moratorium.

The use of cranes and other equipment with long booms 

during holiday moratorium shall be included in the Site 

Specific Work Plan(s) as per contract requirement and shall 

be submitted to NJ TRANSIT for approval.

25 General
Due to the size and complexity of this project, we hereby request a two week extension to the 

current December 3, 2019 deadline for inquiries and requests for clarification.
Please refer to Addendum No. 3 issued on 11/27/19.

26 Bid Items
Due to the very large costs associated with the Contractor’s access to the piers in the Raritan 

River, we request that a separate bid item be established for these construction access costs.

Construction access is the Contractor's means and methods 

and its costs shall be included in Item C01-001-002.0 

Mobilization and General Requirements.
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IFB Section Question NJ TRANSIT Response

27 Drawings
Numerous drawings show a “Limit of Disturbance” line in the Raritan River, west of the proposed 

new bridge. What does this line represent, and what is the significance of this limit?

The limit of disturbance west of the proposed bridge 

facilitates the construction and use of a temporary trestle if 

the Contractor elects to design and construct one as part of 

their means/methods and temporary works.

28
Technical 

Specification

In accordance with Specification 02714 Crushed Stone Surface Course, the payment for the stone 

surface for the construction of the access roads and gravel berms is paid under Bid Item No. C02-

007-002.3. This bid item is measured on a Square Yard (SY) basis. The construction of the access 

roads and gravel berms involves two different details with different thickness and material types. 

Please create separate bid items for the different types of access roads.

The following bid items will be used on the revised bid 

sheet:

C02-007-002.3   “Crushed Stone Surface Gravel Berm”

C02-007-002.4   “Crushed Stone Surface Gravel Pavement” 

29 Bid Items Please provide an anticipated date for the Notice to Proceed.
It is anticipated that Notice to Proceed will be in 

Spring/Summer 2020.

30 Special Provisions

Currently access to the work is prohibited due to the Right of Way acquisition dates provided. In 

accordance with SP.9 Exhibit 1 access to the work is not available until July 31, 2020. If the Notice 

to Proceed is provided before July 31, 2020, would the Contractor be provided with an Extension 

of Time for the milestone completion of Piers 15, 16, 17 & 18, as well as the Final Completion?

No, the milestone completion of Piers 15, 16, 17 and 18 

already considered the time required for Right of Way 

acquisition.

31 Bid Items
Construction of the approaches to the bridge structure will require clearing and grubbing of 

trees, brush, etc. Please provide a separate bid item for Clearing Site.

Revised bid form includes the LS item: C02-003-001.3 “Site 

Clearing”.
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32 Drawings

Drawing CVL-0208A, Sheet 100, indicates Demo Existing Signal House and Demo Existing Building 

located on the opposite side of the tracks from the Existing Essay Tower Building. Under which 

bid item is the demolition of these other buildings included?

These buildings are included under the following item:

C02-003-001.0 "Demolition - Essay Tower Building".

33
Technical 

Specification
Please confirm that all removal of existing tracks and ties will be performed by NJ Transit forces. 

Per the Proposed Track Staging drawings, track removal is 

by NJT Force Account.

34 General
Can the date to submit questions for the subject project be extended 1 week to 12/10/19 to 

allow for proper vetting of the bid documents? 
Please refer to Addendum No. 3 issued on 11/27/19.

35 General Provisions

The project requires a large quantity of structural steel over an extended time period.  Based on 

the General Provisions it is not clear if raw material that is purchased for the project and stored 

at a fabricator will be eligible for payment.  This adds a significant amount of risk and cost to the 

project.

General Provisions:

 12.4.1:  The first sentence reads: “The monthly estimates and payments made on account 

thereof will also include, when allowed by the Project Manager, an amount equal to the actual 

cost of material..…”

Request: Strike “when allowed by the Project Manager”

12.4.2 (d) Requires material be “Fenced in” to be eligible for payment.  This makes sense for 

materials stored at a job site but not for materials stored at a fabrication facility.

Request: Replace “fenced in” with “securely stored.”

Alternate suggestion:

Please state prior to the bid whether the Project Manager will allow payments on account for 

steel raw material purchased for the project and securely stored at a fabricator.

NJ TRANSIT Project Manager will need to verify if the 

material purchased is for project use before payment can 

be authorized. Therefore, the statement "when allowed by 

the Project Manager" in Article 12.4.1 of the General 

Provisions shall remain.

“fenced in” in Article 12.4.2 (d) of the General Provisions 

will be revised as “securely stored” and will be issued in the 

upcoming Addendum.
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36 Special Provisions

Spec States: "All the following permits obtained by NJ TRANSIT are available for download in the 

Electronic Bidding File, Section 2: Exhibits and Attachments. NJ TRANSIT currently has the 

permits for the RRBR project listed below:  Federal Permits U.S. Coast Guard – Section 9 of the 

Rivers and Harbors Act (Bridge Permit) U.S Army Corp of Engineers – Nationwide Permit Nos. 7, 

14, and 15." These permits are not available in the Bidding File Section 2 Exhibits and 

Attachments. Reviewing these permits prior to bid is imperative in providing a bid for this 

project.  Please provide. 

USCG general permit conditions and general construction 

requirements are included in this addendum. USCG and 

USACE permits will be provided at a later date. 

37 SP Exhibits
The Soil Erosion and Sediment Control Permit has an expiration date prior to the end date of the 

contract. Please provide a permit that covers the entire contract duration

The SESC Permit will be extended, if needed, by NJ TRANSIT 

to cover the entirety of the contract.  

38

Appendix C 

Geotechnical 

Report

The Geotech reports calls for epoxy coated rebar in the drilled shafts but the technical provisions 

and drawings call for galvanized. Please clarify

Drilled shaft rebar shall be galvanized in accordance with 

the technical provisions

The identified call out has been updated in the reference 

geotechnical report to match the Contract technical 

provisions in this Addendum 

Note that the geotech reports are provided as reference 

only; in the event any additional conflicts are identified 

between the reference geotechnical reports and the 

Contract documents, the technical provisions and contract 

drawings govern in accordance with NJT general provisions.  

39 General Provisions
General Provisions page 93 states Automobile coverage of $1,000,000, Page 186 States 

$5,000,000. Please clarify

Please refer to SP. 25 of the Special Provisions for current 

automobile liability insurance coverage requirement. The 

$5,000,000 coverage noted is a CONRAIL requirement for 

work on CONRAIL's Right of Way.

40
Technical 

Provisions
1.05A.1&2 both state TBD. Please provide Refer to Addendum No. 6.
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41
Instructions to 

Bidders

The Instructions to Bidders provided have DRAFT watermarks. Please provide the final copy of 

the Instructions to Bidders
Please refer to Addendum No. 2 issued on 11/12/19.

42
Description of 

Work

10. c. and 10. d. state the NJ TRANSIT Track Department is responsible for the removal of the 

Goldberg’s siding on Main track 2 and the Raritan Steel side track. Will the NJ TRANSIT Track 

Department also remove the existing ballast and sub ballast in these areas? If the ballast and sub 

ballast is removed will the NJ TRANSIT Track Department replace the ballast will appropriate fill?

NJ TRANSIT Track Department will not be removing existing 

ballast or sub ballast from the Goldberg's siding on Main 

track 2 or form the Raritan Steel side track.

43
Construction 

Access Plans

Radford Ferry Rd is to be used as a construction access road during construction and restored to 

existing conditions at completion of construction. Is the owners intent for the contractor to 

remove and replace the existing Radford Ferry Rd at the contract completion?

Intent is to keep the stone access road off of Radford Ferry 

Road in usable condition during construction and to restore 

at end of construction. 

Additional clarification has been provided in this 

Addendum.

44
Technical 

Specification

The Elastomeric Bearing specification (05122) requires that the bearing masonry, load, and sole 

plates be metalized. Drawing STR-3001A note C. 1.1, states that the bearing masonry, load, and 

sole plates can be either metalized or galvanized. Furthermore, Drawing STR-3524A, note 10, 

states that bearing field welds and adjacent uncoated steel (girder) shall be field galvanized per 

ASTM A780 after welding.  

Please confirm the required method of weld touch-up. 

Field touch-up of both galvanized and metallized surfaces 

should be per ASTM A780.  

The technical provisions have been clarified in this 

Addendum.

45
Technical 

Specification

The Structural Steel specification (05120) requires that all Structural Steel for Bridges is 

metalized, or metalized and painted, and all miscellaneous steel is galvanized. The Galvanizing 

specification (09850) states that all lateral bracing, crossframes, and gusset plates throughout 

the northwest and northeast approach spans, and deck joint sliding cover plates must be 

galvanized. Drawing STR-3001A, note C 1.1, allows diaphragms, gussets, lateral bracing, and 

walkway/refuge platform supports can be metalized or galvanized. Please confirm that only the 

girders, stiffeners, connection plates, deck plates, and side plates are required to be metalized, or 

clarify the exact requirements

The girders, stiffeners, diaphragm connection plates (i.e. all 

steel shop welded to girders) are considered to be 

STRUCTURAL STEEL - APPROACH SPANS; deck plates and 

side plates are considered to be STRUCTURAL STEEL - 

APPROACH SPAN DECK PLATES; all are required to be 

metallized.  Substitution with galvanized permitted where 

shown in the Contract Documents.
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46
Technical 

Specification

The Metalizing specification (09911) requires that all bolt locations be masked off and field 

metalized after bolt up. The Galvanizing specification (09850) only requires that weld locations 

be masked off suggesting that galvanizing can be at bolt locations. Drawings STR-3517A and STR-

3518A, note 1 and note 2, respectively, require a Class C slip coating at all bolted connection 

faying surfaces. Please provide clarification on the coating procedure at connections between the 

galvanized braces, diaphragms, and walkway supports and the metalized girders. 

Is the Class C slip coating to be applied to bare metal on both the metalized and galvanized steel? 

Should the connection be field metalized or galvanized after bolt up?

The Class C slip coating refers to surfaces that are 

galvanized/metallized and roughended in accordance with 

AREMA requirements. Only damaged areas of the coatings 

at bolted connections should require field galvanizing after 

bolt up.

The specifications have been clarified regarding the coating 

procedure at bolted connections in this Addendum.

47 General 
Please provide the draft U.S. Coast Guard and U.S. Army Corp of Engineers permits.   Unless not 

available, as indicated at the pre-bid, then please provide any/all stipulations.

USCG general permit conditions and general construction 

requirements are included in this addendum. USCG and 

USACE permits will be provided at a later date. 

48
Technical 

Specification
Is dredging for access allowed?  If so, is there any requirement to backfill once complete?

Dredging for the purpose of construction access for this 

project is not covered under the permits obtained by NJ 

TRANSIT. Except as otherwise provided in the Contract 

Documents, the Contractor shall obtain and pay for 

necessary permits and make necessary arrangements with 

the authorities having jurisdiction.

49
Technical 

Specification
Is the use of a temporary stone causeway for equipment access allowed?  

Stone access paths for construction access are shown on 

the Construction and Construction Access Plans. Note also 

that the use of a temporary trestle is permissible within the 

limit of disturbance. 
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Question 

No.
IFB Section Question NJ TRANSIT Response

50 Bid Items

Is bid item C05.010-002.1.1 (Structural Steel – Approach Span Deck Plates) intended to include 

the 7/8” deck plates, ½” deck side plates, and the deck and side closure plates? Is bid item C05-

010-002.1.0 (Structural Steel – Approach Spans) intended to include the side plate stiffeners? 

Please clarify what steel items fall under these two bid items. 

Structural Steel - Approach Span Deck Plates is intended to 

include the 7/8" deck plates, the 1/2" side plates, and side 

plate stiffeners.

The deck and side closure plates are to be included in the 

cost of Waterproofing System as noted on Drawing STR-

3520A.

51 General Provisions

General Provisions 4.1.1 (a) gives the Contractor risk of loss for the Project until completion and 

the acceptance of the Project by NJ TRANSIT. Builder’s risk coverage ends upon Substantial 

Completion or when the Work is put to its intended use by the owner, whichever occurs earlier. 

It is not equitable to give the Contractor the risk for loss it cannot insure. Contractor’s risk of loss 

should end upon Substantial Completion or at the point the Work is put to its intended use by 

the Owner, whichever is earlier.  Please amend to:

“The Contractor shall be responsible for damages arising from its Work on the Project, to any 

part of the Project Work, both temporary and permanent, to adjoining property and to NJ 

TRANSIT property both within and outside the Project limits. The Contractor shall, at its own 

expense, protect finished Work susceptible to damage and keep the same protected until the 

Project is completed and accepted by NJ TRANSIT Substantially Completed or at the point the 

Work is put to its intended use by the Owner, whichever is earlier.”

No. The builders' risk coverage shall end after NJ TRANSIT 

approves the completed work, not upon substantial 

completion.
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Question 

No.
IFB Section Question NJ TRANSIT Response

52 General Provisions

General Provisions 9.1.2(a) gives the Contractor risk of loss for all Work until completion and the 

acceptance of the Project by NJ TRANSIT. Builder’s risk coverage ends upon Substantial 

Completion or when the Work is put to its intended use by the owner, whichever occurs 

earlier. It is not equitable to give the Contractor the risk for loss it cannot insure. Contractor’s 

risk of loss should end upon Substantial Completion or at the point the Work is put to its 

intended use by the Owner, whichever is earlier.  Please amend to:

“Risks of Loss or Damage to the Construction: Until completion of all Work and the acceptance of 

the Project by NJ TRANSIT Substantial Completion or at the point the Work is put to its intended 

use by the Owner, whichever is earlier, the Contractor shall have the charge and care of the 

Work and of the materials to be used therein, whether permanent or temporary, including 

materials for which it has received partial payment and shall take every precaution against injury 

or damage to any part thereof by the action of the elements or from any other cause, whether 

arising from the execution or from the non-execution of the Work. The Contractor shall rebuild, 

repair, restore, and make good all injuries or damages to any portion of the Work occasioned by 

any of the above causes before acceptance Substantial Completion or at the point the Work is 

put to its intended use by the Owner, whichever is earlier and shall bear the expense thereof. 

However, the Contractor shall not assume the risk for damage to the Work due to acts of war.”

No. The builders' risk coverage shall end after NJ TRANSIT 

approves the completed work, not upon substantial 

completion.

53 General Provisions

General Provisions 9.1.2(b) gives the Contractor risk of loss for all loss or damage to any property 

of Subcontractors, suppliers, workmen, and others performing the work. The property of others 

performing work should not be the responsibility of the Contractor, as they have no insurable 

interest. Further, section 9.2.8 requires the Subcontractors to carry insurance to protect their 

property against damage, as well as to waive subrogation against NJ TRANSIT for damage.  Please 

amend to:

“Risk of Loss to Property in Performing the Work: The risk of loss or damage to any property of 

the Contractor, and of claims made against the Contractor or NJ TRANSIT for loss or damage to 

any property of Subcontractors, supplier, workmen, and others performing the work, and to 

lessors, occurring at any time prior to completion of removal of such property from the 

construction site or NJ TRANSIT's premises, or the vicinity thereof shall be borne by the 

Contractor.”

No. The builders' risk coverage shall end after NJ TRANSIT 

approves the completed work, not upon substantial 

completion.
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No.
IFB Section Question NJ TRANSIT Response

54 General Provisions

General Provisions 9.2 requires Subcontractors to procure and maintain the same insurance as 

the Contractor. These coverages and limits may not be commercially available or would be cost 

prohibitive to most subcontractors, particularly the SBE and DVBE subcontractors. Further 

Builder’s Risk ends upon Substantial Completion rather than final payment. Please amend to:

“The Contractor shall and shall require its Subcontractor(s) to procure and maintain insurance 

until the issuance of the Final Certificate of Payment, the types of insurance specified below: 

with the exception of Builder’s Risk insurance which will end the earlier of Substantial 

Completion or when the Work is put to its intended use by NJ TRANSIT. Subcontractor shall 

maintain insurance per Contractor’s usual business practices.”

No. The builders' risk coverage shall end after NJ TRANSIT 

approves the completed work, not upon substantial 

completion. NJ TRANSIT will review each subcontractor's 

request for a lower insurance coverage limit on a case by 

case basis.

55 General Provisions

General Provisions 9.2.3 requires General Liability additional insured endorsements ISO CG 2026 

11/85 and CG 2010 11/85 or CG 2010 10/93. The current forms of these endorsements utilized 

by ISO are the ISO CG 2026 04/13 and CG 2010 04/13 versions. Please amend to:

“Additional insured endorsement CG2026 11/85 04/13, CG 2010 04/1311/85 or CG 2010 10/93 

(but only if modified to include both ongoing and completed operations) naming NJ TRANSIT, the 

State of New Jersey, and the Indemnified Parties and coverage must apply on a primary and non-

contributory basis.”

OK. This change has been incorporated in the Special 

Provisions in this Addendum.

56 General Provisions

General Provisions 9.2.4 requires subcontractors to procure and maintain the umbrella liability in 

the amount of $8,000,000. This requirement and the minimum limit may not be commercially 

available or would be cost prohibitive to most subcontractors, particularly the SBE and DVBE 

subcontractors. Please amend to:

“The Contractor shall, and shall require its Subcontractors, to procure and maintain umbrella 

liability insurance with a minimum limit of $8,000,000 per occurrence and in the aggregate; 

coverage must follow from above underlying Commercial General Liability, Business Automobile 

Liability and Employer’s Liability policies.”

The Contractor shall procure and maintain umbrella liability 

insurance with a minimum limit of $15,000,000 per 

occurrence and in the aggregate. The Contractor shall 

require its Subcontractors to procure and maintain 

umbrella liability insurance with a minimum limit of 

$5,000,000 per occurrence and in the aggregate. This 

change will be incorporated in the Special Provisions.  NJ 

TRANSIT will also review each subcontractor's request for a 

lower umbrella limit on a case by case basis.
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No.
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57 General Provisions

General Provisions 9.2.7 requires subcontractors performing construction to procure and 

maintain Contractors Pollution Liability Insurance in the amount of $5,000,000 per occurrence. 

This requirement and the minimum limit may not be commercially available or would be cost 

prohibitive to most subcontractors, particularly the SBE and DVBE subcontractors. Please amend 

to:

“The Contractor and any Subcontractor performing construction and/or environmental 

remediation Work must procure and maintain through the life of the Contract, Contractor’s 

Pollution Liability Insurance, including lead abatement if required, covering the liability arising 

out of any sudden and non-sudden pollution or impairment of the environment, including bodily 

injury, property damage, clean-up costs and defense that arise from the Work performed by the 

Contractor or its Sub-Contractor(s). Coverage under this policy shall have limits of liability with a 

minimum of $5,000,000 per occurrence and shall be on an occurrence basis.”

No. NJ TRANSIT will review each subcontractor's request 

for a lower pollution liability insurance limit on a case by 

case basis.

58 General Provisions

General Provisions 9.27 requires Contractor to provide Pollution Liability coverage in the amount 

of $5,000,000 per occurrence, but no aggregate limit is provided.  This coverage is written per 

occurrence and aggregate.  Please amend to:

“Coverage under this policy shall have limits of liability with a minimum of $5,000,000 per 

occurrence and aggregate and shall be on an occurrence basis.”

OK. This change has been incorporated in the Special 

Provisions in this Addendum.

59 General Provisions

Appendix D item 1. requires Contractor to provide Public Liability insurance in the amount of 

$5,000,000 in any one occurrence. This coverage is written per occurrence and aggregate.  Please 

amend to:

“Public Liability Insurance, including contractual liability insurance of not less than $5,000,000 

combined single limit for bodily injury and/or property damage for damages arising out of bodily 

injuries to or death of all persons in any one occurrence and for damage to or destruction of 

property, including the loss of use thereof, in any one occurrence and aggregate.”

No. This is a CONRAIL requirement for work on CONRAIL's 

Right of Way.
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60 General Provisions

Appendix D item 4. requires General Contractor’s Pollution Legal Liability Insurance. Contractor’s 

Pollution Liability Insurance and Pollution Legal Liability Insurance are two different types of 

policies. Based on the other insurance requirements set forth in the paragraph, Contractor’s 

Pollution Liability Insurance is required. Further, Contractor cannot procure Pollution Legal 

Liability on a construction project as Contractor has no insurable interest in pollution events 

arising out of the existing site.  Please amend the title:

“General Contractor’s Pollution Legal Liability Insurance”

No. This is a CONRAIL requirement for work on CONRAIL's 

Right of Way.

61
Technical 

Specification

Flexible pavement specification (02741) states that the surface course shall be 12.5M64 surface 

course mix and stabilized base course shall be a 25M64 base course mix. In the drawings, details 

section it shows the surface course as HMA 9.5M64 and the base course as HMA 19M64. Please 

clarify.

The specification section has been modified in this 

addendum to correspond to the detail section shown in the 

drawings.

62
Technical 

Specification

Does the excavation pay item include excavation that will be done for soil to be reused as 

construction fill? Yes

63
Technical 

Specification

Drilled shaft casings are specified at ASTM A572 Grade 50.  This is a plate spec, not a pipe spec.  

Please confirm ASTM A252 Grade 3 mod 50ksi pipe is allowed.  Would spiral pipe be allowed if it 

is manufactured to ASTM A252 50 KSI?

The material for the drilled shaft casings must satisfy the 

requirements of ASTM A572 Grade 50 in order to meet the 

project welding requirements.  If the Contractor elects to 

procure ASTM A252 Grade 3 mod 50ksi shafts, the material 

must be dual certified to meet ASTM A572.  Any cost 

associated with dual certification shall be incidental to the 

item and at no additional cost to the owner.   Spiral pipes 

are not permitted per the project specifications.
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64
Technical 

Specification

Referencing Specification 02465, Section 4.04-E.12, please define what adjacent means on piers 

with more than 2 shafts.  Further, does this only apply when excavating beyond the casing tip?

Adjacent shaft refers to any drilled shaft within a clear 

distance of five shaft diameters (5D) of drilled shaft 

currently being excavated or constructed. The excavation 

restriction applies to the portion of the drilled shaft beyond 

the tip of the permanent casing.  

Additional clarification has been provided in the technical 

specifications with this Addendum.

65
Technical 

Specification

Referencing Specification 02465, Section 1.05-A.4 and Section 4.04-E.14, please clarify which is 

correct, 24FT or 5D, or is the 24FT requirement for any other concrete except for drilled shaft 

concrete?

No drilled shaft construction operations shall be performed 

within a clear distance of five shaft diameters (5D) of a 

newly installed (i.e., completion of concrete pours) drilled 

shaft within seventy-two (72) hours of the completion of 

placement of concrete

Additional clarifying language has been added to the 

specifications in this Addendum.

66 Drawings

On the bridge structure, the grating is required to have custom lug plates to receive threaded 

studs welded to the structural steel as shown on Drawing STR-3521A. For the equipment 

platforms, there are no grating connection details shown. Can the grating on the equipment 

platforms be connected using standard grating clips or is it expected to be connected per the 

details shown on Drawing STR-3521A?

The grating attachments to the structural steel members 

shown on plans are conceptual only. 

Refer to Technical provisions Section 5530 - Steel Grating 

for additional clarification.

67 Bid Items

Please confirm specification section 17201 “Overhead Transmission System Installation” aligns 

with Bid Item C17-000-002.6 “Overhead Transmission System Relocation” on the Bid Form.   (As 

indicated in Section 4.2a of the Specification 17201.)

Spec 17201 and Bid Item C17-000-002.6 are intended to 

align.  The title of Spec 17201 has been revised in this 

addendum to "Overhead Transmission System Relocation." 

to match the referenced Bid Item.
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68 Drawings
Drawing BGP-0001A notes that monopoles at the main span are “by others”, however 17201 

provides for relocating the 138kV lines under this contract GC.01.  Please clarify.

Installation of new Monopoles will be under a separate 

contract. The work related to the new Monopoles under 

GC.01 can be found in 17221 

(Design/fabrication/testing/delivery of monopole, 

installation of base anchorage of Monopole only).  For 

more detailed information regarding transmission work 

under this contract,  refer to staging drawings CAT-0020A 

thru CAT-0024A.

69 General

The Casing table (sheet STR-3401A, column A) provides top of casing elevation which indicates 

the can protrudes up into the bottom of the concrete foundation as shown on STR-3406A, STR-

3509A, and STR-3511A, by 12”.  Please provide details to resolve conflict between casing and 

bottom matt reinforcing steel.

The drilled shaft casings are intended to be embedded into 

the concrete foundation 12" for the lift piers (pier 16 & 17).  

All other piers with drilled shafts (bent, quad, and flanking) 

are intended to have termination of the casings at the 

bottom of the pier cap or footing (i.e. no embedment)

The shaft table and the shaft drawings have been clarified 

in this Addendum.

70 Drawings

In reference to Drawing STR-3520A, there is a CJP weld requirement called out for the seams 

between the 7/8” deck plates and the transverse seams between the ½” side plates.  There is no 

information provided with the weld symbols other than they are field CJP welds.  Please provide 

the missing information for the required preparation of the steel plates such as if they are to be 

butted, single or double beveled, etc.

The weld details, including but not limited to, welding 

process, joint configuration, and edge preparation are the 

responsibility of the Contractor's fabricator & detailer and 

shall be shop detailed in accordance with the welding 

requirements within the technical specifications & the 

welding notes on the Contract Drawings; this includes the 

requisite requirements of AREMA and AWS D.1.5.

71 Drawings

In reference to Drawing STR-3520A, there is a CJP weld requirement called out for the seams 

between the 7/8” deck plates and the transverse seams between the ½” side plates.  In most 

instances these welds fall directly over the top of main girder and walkway beam flanges.  Please 

confirm there is no issue with the CJP weld possibly partially penetrating into the said flanges.

It is anticipated there  could be incidental penetration of 

the CJP weld into the flanges as described.
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72 General

The current RFI cut-off date of December 3, 2019 is unusually quick in the bid process provided 

when the contract documents were released and the current bid date of January 7, 2020.  In 

order to more closely examine the contract documents and ask any requests for clarifications 

which will aide us in putting together the most responsible proposal possible, we respectfully 

request the cut-off date to submit questions for clarification be extended two (2) weeks to 

December 17, 2019.

Please refer to Addendum No. 3 issued on 11/27/19.

73 Drawings

Please provide As-Built drawings for the existing bridge so the Contractor can better understand 

the existing structure in order to determine what necessary actions must be taken to monitor 

and protect the existing bridge during adjacent construction activities.  

As-Built drawings have been provided in this Addendum.

74 Bid Items

The constructability of the different elements in this contract is predicated on access to certain 

areas of the existing site, as determined by each individual Contractor’s means and methods.  

Since construction access will play a pivotal role during the construction phase, we kindly ask NJ 

Transit to please consider adding a lump sum bid item for “Construction Access” to the bid item 

list.

Construction access is the Contractor's means and methods 

and its costs shall be included in Item C01-001-002.0 

Mobilization and General Requirements.

75 General Are there any seasonable restrictions, or prohibitions to performing work in the Raritan River?

Refer to the NJDEP and other project permits for additional 

information; seasonal restrictions include, but may not be 

limited to, no grading, excavation, or construction activities 

are permitted within the watercourse onsite from April 1 

through June 30. 

76 Bid Items

Reference is made to Item No. C02-004-008.2 Column Supported Embankment. Are the 24” dia. 

Steel Pipe Piles needed for the Concrete Load Transfer Platform included in the Lump Sum 

payment for the Column Supported Embankment? Or are they paid for under Item No. C02-005-

002.7.0 24” dia. ½” thick Steel Pipe Piles?

The pipe piles at the Load Transfer Platform are paid under 

C02-005-002.7.0 (2'-0" Diameter, 0.50 Inch Thick Concrete 

Filled Steel Pipe Piles). The quantity also includes piles at 

Retaining Walls 1 & 2.
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77 Bid Items

Please define how the bid quantities for the items Onsite Reuse of Excavated Soils as 

Construction Fill (C02-004-006.1), and Backfill (C02-004-006.0) were calculated. There is no 

indication on the cross sections which distinguishes where to use either of these items. Please 

advise.

The estimated bid quantity was calculated based on "cut to 

fill"; an estimated volume of fill which can be obtained 

from site excavation for the land based work.

78 Bid Items

Reference is made to Item No. C02-004-008.1 Embankment and Surcharge. Is the quantity to be 

paid under this item the quantity of Surcharge material placed above finished grade? Or does it 

include Embankment material placed in other locations? Please define how this estimated 

quantity was established, or clearly show these items on the cross sections.

The surcharge material will be paid under item No. C02-004-

008.1   Embankment and Surcharge which will include 

removal of surcharge following completion.   Bid Form to 

be revised to a quantity of 1,800 CY.

Clarifications have been provided in this Addendum.

79 Bid Items Under which bid item(s) will the removal of the Surcharge material be paid?

Removal of surcharge is included within the CY unit price 

for Bid Item No. C02-004-008.1 Embankment and 

Surcharge.

80 Bid Items

Please confirm that the offsite disposal of the soil and rock material that is removed in the Drilled 

Shafts will be paid under Item No. C02-002-004.0 Offsite Disposal of Excavated Soil – ID27, or 

Item No. C02-002-005.0 Offsite Disposal of Excavated Soil Contaminated – Hazardous.

Offsite disposal of the excavated shaft material shall 

conform to the technical requirements of the specifications 

referenced in Section 02465 - 1.02 Related Work.   Payment 

for offsite disposal of excavated shaft material is included 

in the LF / EACH unit prices of the respective Trial, 

demonstration, and production shafts, except where 

deemed hazardous.

Clarifications have been provided in this Addendum.
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81 Bid Items

Reference is made to Item No. C02-007-002.2 Flexible Pavements. Other than the small amount 

of pavement repair along Main Street shown on sheet 101, where would this item be used? It 

appears that the bid quantity for this item is overstated.

See response to Question #20.

82 Site Visit
I am writing to request a copy of the site visit sign-in sheet (Conducted on 11/13/2019) pursuant 

to this project.  
Refer to Addendum No. 6.
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January 17, 2020 
ADDENDUM NO. 7 

Re: Invitation for Bid (IFB) No. 20-005X 
Raritan River Bridge Replacement Project 
General Construction Contract No. 1  

To Whom It May Concern: 

Bidders are hereby advised of the following clarifications, additions and/or revisions to the 
above referenced Invitation for Bid (IFB): 

I. GENERAL PROJECT INFORMATION

1. BID OPENING

The date for which bids are due has been rescheduled from Thursday, January 30,
2020 to Thursday, February 13, 2020. Electronic bids will be received via the
Internet until 2:00 p.m. on Thursday, February 13, 2020. Electronic bidding
information is available on NJ TRANSIT's electronic bidding website:
www.bidexpress.com.

2. INQUIRIES AND REQUESTS FOR CLARIFICATION

The questions submitted by potential bidders and NJ TRANSIT’s responses are
attached as Attachment A to this Addendum No. 7.

3. INSTRUCTIONS TO BIDDERS

A. Section E.6 Bid Validity

Replace the content of E.6 with the following: 

NJ TRANSIT reserves the right to issue a Notice of Award to the successful Bidder, as 
determined by NJ TRANSIT, at any time for a period of one hundred-twenty (120) 
calendar days following the date of Bid opening.  If necessary, requests for extensions 
of the date for issuance of the notice of award or Contract execution may be made by 
NJ TRANSIT by written request to Bidders. 

4. SPECIAL PROVISIONS

Replace the content of SP. 5 with the following:

Supplement Sub-article 1.3.2 of the NJ TRANSIT General Provisions for Construction
by adding the following standards:
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7) NJ TRANSIT Guidelines for Temporary Sheeting and Shoring, October 2012; and 

 
8) NJ TRANSIT Requirements for Hoisting and Demolition, October 2012. 

 
In addition to the Standards named herein, there are other standards referenced in 
each Division of the Technical Provisions, and they too shall have the full force and 
effect as if they are specifically listed here. 

 

Replace the content of Federal Permits in SP. 6 with the following: 

 U.S. Coast Guard – Section 9 of the Rivers and Harbors Act (Bridge Permit, 

Pending). General Permit Conditions and General Construction Requirements are 

available. 

 
❖ General Permit Conditions Clarification: 

 

• Condition No. 4: Existing bridge fender system, except portions of it to be 

demolished for new bridge substructures as shown on the plans, shall be 

maintained throughout this contract. The new bridge fender system will be 

constructed in future contract. 

 

• Condition No. 5: Existing clearance gauge, which is located in portion of the 

existing bridge fender system to be demolished for new bridge construction, 

shall be relocated and maintained throughout this contract. New gauges will be 

installed in future contract. 

 

• Condition No. 7: This condition is for future construction contracts. 

 
❖ General Construction Requirements Clarification: 

 

• Requirement No. 15: This requirement does not apply to this contract. 

 

• Requirement No. 16: This requirement has been modified by Condition No. 6 in 

the General Permit Conditions. 

 
 U.S. Army Corps of Engineers – Nationwide Permit Nos. 7, 14, and 15 (Pending). 

General and regional permit conditions are available.    

 

5. TECHNICAL SPECIFICATIONS 
 

Replace the following technical specification sections with the following accompanying 
updated technical sections included with Addendum No. 7. 
 
1. Delete Section 0001 – Table of Contents and insert Section 0001 – Table of 

Contents dated January 15, 2020 
 

2. Delete Section 01010 – Description of Work and insert Section 01010 – Description 
of Work dated January 15, 2020 
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3. Delete Section 02114 – Offsite Disposal of Excavated Soils and insert Section 

02114 – Offsite Disposal of Excavated Soils dated January 15, 2020 
 

4. Delete Section 02220 – Demolition and insert Section 02220 – Demolition dated 
January 15, 2020 

 
5. Delete Section 02260 – Excavation Support System and insert Section 02260 – 

Excavation Support System dated January 15, 2020 
 
6. Delete Section 02261 – Permanent Sheeting and insert Section 02261 – 

Permanent Sheeting dated January 15, 2020 
 
7. Delete Section 02263 – Cofferdams and insert Section 02263 – Cofferdams dated 

January 15, 2020 
 
8. Delete Section 02319 – Backfill and insert Section 02319 – Backfill dated January 

15, 2020 
 
9. Delete Section 02322 – Excavation and insert Section 02322 – Excavation dated 

January 15, 2020 
 
10. Delete Section 02333 – Column Supported Embankment and insert Section 02322 

– Excavation dated January 15, 2020 
 

11. Delete Section 02395 – Instrumentation and Monitoring and insert Section 02395 – 
Instrumentation and Monitoring dated January 15, 2020 

 
12. Delete Section 02400 – Jacking and Boring and insert Section 02400 – Jacking 

and Boring dated January 15, 2020 
 
13.  Delete Section 02463 – Steel Pipe Piles and Insert Section 02463 – Steel Pipe 

Piles dated January 15, 2020 
 
14. Delete Section 02464 – Drilled Shaft Foundations – Equipment Platforms and 

insert Section 02464 – Drilled Shaft Foundations – Equipment Platforms dated 
January 15, 2020 

 
15. Delete Section 02465 – Drilled Shaft Foundations and insert Section 02465 – 

Drilled Shaft Foundations dated January 15, 2020 
 
16. Delete Section 02498 – Subballast and insert Section 02498 – Subballast dated 

January 15, 2020 
 
17. Delete Section 02630 – Storm Drainage System and insert Section 02630 – Storm 

Drainage System dated January 15, 2020 
 
18. Delete Section 02832 – Soldier Pile and Concrete Panel Wall and insert Section 

02832 – Soldier Pile and Concrete Panel Wall dated January 15, 2020 
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19. Delete Section 03100 – Concrete Formwork and insert Section 03100 – Concrete 
Formwork dated January 15, 2020 

 
20. Delete Section 3300 – Cast in Place Concrete and insert Section 3300 – Cast in 

Place Concrete dated January 15, 2020 
 
21. Delete Section 03364 – Concrete Placed in Shafts and insert Section 03364 – 

Concrete Placed in Shafts dated January 15, 2020 
 
22. Delete Section 7160 – Waterproofing System and insert Section 7160 – 

Waterproofing System dated January 15, 2020 
 
23. Delete Section 09870 – Coating System for Piles and insert Section 09870 – 

Coating System for Piles dated January 15, 2020 
 
24. Delete Section 09910 – Painting of Structural Steel and insert Section 09910 – 

Painting of Structural Steel dated January 15, 2020 
 
25. Delete Section 16100 – Conduit, Enclosures and Ductbank and insert Section 

16100 – Conduit, Enclosures and Ductbank dated January 15, 2020 
  
26. Delete Section 17201 – Overhead Transmission System and insert Section 17201 

– Overhead Transmission System dated January 15, 2020 
 
27. Delete Section 17220 – OCS Support Structures and insert Section 17220 – OCS 

Support Structures dated January 15, 2020 
 
28. Delete Section 17221 – Transmission Monopole Structures and insert Section 

17221 – Transmission Monopole Structures dated January 15, 2020 
 
29. Delete Section 17241 – OCS Fittings and Hardware and insert Section 17241 – 

OCS Fittings and Hardware dated January 15, 2020 
  
30. Delete Section 17252 – Interface Requirements and insert Section 17252 – 

Interface Requirements dated January 15, 2020 
 
31. Delete Section 17400 – Communications Infrastructure and insert Section 17400 – 

Communications Infrastructure dated January 15, 2020 
 
32. Delete Section 02113 – Onsite Reuse of Excavated Soils as Construction Fill – 

REMOVED from the Bid Package 
 
33. Delete Section 02499 – Ballast Mat – REMOVED from the Bid Package 
 
34. Delete Section 02582 – Underground Ducts and Manholes - REMOVED from the 

Bid Package 
 
35. Add Figures No. 1, 2 and 3 to Appendix A – Guidelines for Temporary Shoring, NJ 

Transit Rail Operations 
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STR-3201A REVISION A - ADDENDUM 7 1/15/2020 

STR-3202A REVISION A - ADDENDUM 7 1/15/2020 

STR-3203A REVISION A - ADDENDUM 7 1/15/2020 

STR-3401A REVISION B - ADDENDUM 7 1/15/2020 

STR-3402A REVISION B - ADDENDUM 7 1/15/2020 

STR-3416A REVISION A - ADDENDUM 7 1/15/2020 

STR-3519A REVISION A - ADDENDUM 7 1/15/2020 

STR-3520A REVISION A - ADDENDUM 7 1/15/2020 

STR-3521A REVISION A - ADDENDUM 7 1/15/2020 

STR-3522A REVISION A - ADDENDUM 7 1/15/2020 

      

STR-7009A REVISION A - ADDENDUM 7 1/15/2020 

      

COM-0101A REVISION A - ADDENDUM 7 1/15/2020 

COM-0201A REVISION A - ADDENDUM 7 1/15/2020 

COM-0202A REVISION A - ADDENDUM 7 1/15/2020 

COM-0203A REVISION A - ADDENDUM 7 1/15/2020 

COM-0204A REVISION A - ADDENDUM 7 1/15/2020 

COM-0207A REVISION A - ADDENDUM 7 1/15/2020 

COM-0208A REVISION A - ADDENDUM 7 1/15/2020 

COM-6001A REVISION A - ADDENDUM 7 1/15/2020 

COM-6008A REVISION A - ADDENDUM 7 1/15/2020 

      

TPS-0002A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0003A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0201A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0205A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0311A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0414A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0490A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0491A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0492A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0804A REVISION A - ADDENDUM 7 1/15/2020 

TPS-0805A REVISION A - ADDENDUM 7 1/15/2020 

      

GNB-0201A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0202A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0203A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0204A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0205A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0207A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0208A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0209A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0210A REVISION A - ADDENDUM 7 1/15/2020 

GNB-0212A REVISION A - ADDENDUM 7 1/15/2020 

      

CAT-0001A REVISION A - ADDENDUM 7 1/15/2020 
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CAT-0020A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0021A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0022A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0023A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0024A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0050A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0051A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0052A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0053A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0054A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0055A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0056A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0057A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0058A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0059A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0060A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0061A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0062A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0063A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0064A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0065A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0066A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0067A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0068A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0069A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0070A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0071A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0072A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0700A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0701A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0702A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0703A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0704A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0704aA REVISION A - ADDENDUM 7 1/15/2020 

CAT-0705A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0706A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0706aA REVISION A - ADDENDUM 7 1/15/2020 

CAT-0707A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0708A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0709A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0710A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0711A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0712A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0713A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0714A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0715A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0716A REVISION A - ADDENDUM 7 1/15/2020 
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CAT-0717A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0718A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0719A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0720A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0721A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0722A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0723A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0724A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0725A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0726A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0727A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0728A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0729A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0730A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0731A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0732A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0733A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0734A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0735A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0736A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0737A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0738A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0739A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0740A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0741A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0742A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0743A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0744A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0745A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0746A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0747A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0748A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0749A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0750A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0751A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0752A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0753A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0754A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0755A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0756A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0757A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0758A REVISION A - ADDENDUM 7 1/15/2020 

CAT-0759A REVISION A - ADDENDUM 7 1/15/2020 

CAT-2104A REVISION A - ADDENDUM 7 1/15/2020 

      

DEM-0174A REVISION A - ADDENDUM 7 1/15/2020 

      



IFB No. 20-005X Page 9 of 10 Addendum No. 7 – 1/17/2020 

167 TOTAL DRAWINGS - ADDENDUM 7 

 

7. BID PRICE FORM (ITEM LIST) 
 

Replace existing Bidder’s Proposal Itemized Bid Form with the revised Bidder’s 
Proposal Itemized Bid Form.  Please note the change to the bid sheet as follows: 
 
1. Bid Line Item C02-004-006.1 – Onsite Reuse of Excavated Soils as Construction 

Fill – is REMOVED 
 
2. Bid Line Item C02-002-004.0 – Offsite Disposal of Excavated Soil – ID 27 – 

Quantity is revised to 4,506 Tons 
 

3. Bid Line Item C02-004-004.1 – Excavation Support Systems – Quantity is revised 
to 83,800 SF 

 
4. Bid Line Item C02-004-006.0 – Backfill – Quantity is revised to 33.322 CY 

 
5. Bid Line Item C02-004-004.0 – Excavation – Quantity is revised to 24,495 CY 

 
6. Bid Line Item C02-005-003.1.6 – 1'-6" Diameter Drilled Shaft Foundations - 

Equipment Platforms – Quantity is revised to 1,251 LF 
 

7. Bid Line Item C02-005-003.1.7 – 2'-0" Diameter Drilled Shaft Foundations - 
Equipment Platforms – Quantity is revised to 1,055 LF 

 
8. Bid Line Item C02-005-003.1.10 – Borings – Quantity is revised to 3,400 LF 

 
9. Bid Line Item C03-004-007.0 – Ballast Mat – is REMOVED 

 
10. Bid Line Item C02-006-008.0 – Underground Electrical Ductbanks – is REMOVED 

 
11. Bid Line Item C02-006-008.1 – Underground Ducts and Handholes – is REMOVED 

 
12. Bid Line Item C02-007-006.0 – Curbs and Gutters – Quantity is revised to 330 LF 

 
13. Bid Item C02-009-001.0 – Site and Street Furnishings is added to the bid sheet – 

Lump Sum 
 

14. Bid Line Item C03-001-002.2 – Concrete Reinforcement – Quantity is revised to 
3,312,155 LBS 

 
8. UNITED STATES COAST GUARD (USCG): 

 
Updated USCG General Permit Conditions are available for download in the Electronic 
Bidding File, Section 2: Exhibits and Attachments. 
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9. UNITED STATES ARMY CORPS OF ENGINEERS (USACE):

USACE general and regional permit conditions are available for download in the
Electronic Bidding File, Section 2: Exhibits and Attachments.

10. REFERENCE MATERIALS

The following materials are available for download in the Electronic Bidding File,
Section 2: Exhibits and Attachments. These materials are for the Bidder’s use as
reference and information only; the information contained in these materials is not
guaranteed and may have changed since they were developed.

1. Existing Drawing S-3 - Fender System – Plans and Sections dated April 8, 1983

2. Aqua Survey, Inc – Summary of Findings – Side Scan Sonar, Sub Bottom
Profile, Magnetometer, and Bathymetry Surveys – 2016

3. Working Sketch & Description – PowerBridge LLC – Neptune Line over
Abandoned ATT Fiber Optic Line

FOR PROSPECTIVE BIDDERS ONLY 

In accordance with NJ TRANSIT's Instructions to Bidders - Article B.3, an authorized 
representative of your organization shall electronically acknowledge receipt of this Addendum 
on the Bid Form in the space provided with its bid. Failure to acknowledge receipt of all 
Addenda may cause the rejection of the Bid as non-responsive. 

Sincerely, 

Taishida S. Chapman 
Director, Contracts Unit 
Contracts Unit/Division of Procurement 
E-Mail: 





Question 

No.
IFB Section Question NJ TRANSIT Response

1
General 

Provisions
Please provide Conrail rates for all services that will be charged to the Contractor.

Conrail will bill NJ TRANSIT directly for its cost. However, the Contractor 

shall be responsible for all costs to obtain the right of entry on Conrail 

property, which may include Conrail safety training. The contractor shall 

also maintain the insurance requirement by Conrail at his own cost.  Refer 

to Part C of Appendix D in the General Provisions for specific requirements 

of Conrail for work on its right of way.

2
Technical 

Provisions
1.03B.1 & 1.03E.1 both state "(To be developed)". Please provide

1.03B.1 and 1.03E.1 have been revised. Please refer to the changes in the 

addendum.

3 General 

The Lane Construction Corporation is respectfully requesting a bid date extension to 

January 30, 2020 for the above referenced project. Our experience has shown 

subcontractors and suppliers become increasingly difficult to get a hold of during 

the month of December. This results in less participation from subs and suppliers 

(especially DBE’s) and less competitive bids to the owner. Extending the bid date 

will allow these subs and suppliers sufficient time to prepare their bids

and will ultimately result in more competitive pricing for NJ Transit.

Please refer to Addendum No.7.

4 General

We are submitting a Bid for the NJ Transit Contract No. 20-005X (GC.01)- Raritan 

River Bridge Replacement Project, and are respectfully requesting the current bid 

date of January 07, 2020 be extended four (4) weeks to February 4, 2020. 

Please refer to Addendum No.7.

5 Risk

 Please confirm that The Owner is the generator of all unknown pre-existing 

hazardous material and will sign transportation manifests as such in the event that 

abatement is necessary.

NJ TRANSIT does not anticipate any pre-existing hazardous materials 

based on the sampling data.  If hazardous materials are encountered, 

work will be stopped and NJ TRANSIT will be notified.  NJ TRANSIT will sign 

all manifests for this project.  

6 Risk
Please confirm that Owner will indemnify the Contractor for any loss, cost, expense, 

or fine related to any pre-existing hazardous material

We do not anticipate any pre-existing hazardous materials based on the 

sampling data.  Any payment will be made as per ton or per gallon 

separately after NJ TRANSIT's approval of quantities, cost, management 

approach and disposal facility.

7
General 

Provisions

Please confirm that in the instance of a differing site condition, the situation will be 

handled through change order procedures.
Please refer to GP 8.0 for differing site conditions.
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Question 

No.
IFB Section Question NJ TRANSIT Response

8
Technical 

Provisions

Please refer to Technical Provisions “Section 01010” Part 1.03. Subsections B and E 

indicates that work order “To be developed”. Please provide missing information.
Please refer to the revised Section 01010 in the addendum.

9 Bid Items

Please refer bid-item C02-010-003.0, Topsoil Fertilizing and Seeding; 4 inches thick 

will be measured in MSF. Bid-quantity is 20,000 MSF, means 20,000,000 SF. This is a 

significant area which cannot be found on the drawings. Please clarify is an error, 

or, if it is not, please provide drawings with limits shown. 

See revised quantity which was provided with revised Bid Sheet as part of 

Addendum #6.

10 Bid Items

Please clarify which bid item temporary topsoil, fertilizing, and seeding work will get 

paid: C02-010-003.0 (Topsoil Fertilizing and Seeding, 4” thick), or C02-004-008.2 

(Soil Erosion and Sediment Control)?

This work will get paid under Item C02-010-003.0 (Topsoil Fertilizing and 

Seeding, 4” thick

11 Bid Items

Please refer to bid-item C02-008-001, Chain Link Fence and Gates, We found chain 

link fence on retaining walls 4 & 5, which gives total quantity about 217 LF 

(drawings STR-1003A, STR-1004A, STR-1019A, STR-1020A). Bid quantity for this bid-

item is 12,884 LF. Please provide drawings and details for the balance of the 

quantity of chain link fence.

Refer to revised bid item list from previous addendum.

12 Drawings Please refer to drawing CES-0003A, sheet 145, Sequence of Construction. See responses to questions 12a and 12b below.

12a Drawings 

Please clarify if Sequence of Construction as noted here is for the entire project or 

just with respect to the Soil Erosion and Sediment Control program.  (If project-

wide, perhaps this should be placed in the General Notes drawings.)

Referenced sequence and duration is for the Soil Conservation 

Certification for the duration of the bridge construction over multiple 

contracts.  Time frames and schedules provided are approximate for the 

SCC and are not intended to be used by the contractor. Work to be 

performed by contractor is indicated on the plans.

Additional clarifying notes will be provided in the addendum.

12b Drawings 

Please clarify which portions of this work in this schedule are in this contract and 

the responsibility of the Contractor, or, conversely, which scopes and durations are 

by others.

See response to question 12a.
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Question 

No.
IFB Section Question NJ TRANSIT Response

13
Technical 

Specifications

There are several partial scopes of work (for the Contractor) that are involved with 

this contract such as electrical and utility work, track work, and catenary work. 

Please provide a bar chart schedule summary for this project that indicates the 

activities that are included in this contract by the Contractor and also activities that 

are to be completed by NJT and/or by others.  

Schedule to be provided during Construction by NJT Rail Engineering; 

Contractor to coordinate with CM and NJT. Please refer to the track 

staging plans for approximate durations. 

14 General 

Please confirm that the final completion of this contract is not dependent on NJT (or 

others) completing the utility work by others, track installation by NJT, and catenary 

work by others.   

The contractor will not be held liable for delays caused by NJT Force 

Account work unless the delay in Force Account work is caused due to 

contractor's prerequisite work.

15
Technical 

Specifications

Please clarify chart 1.08 on page 01010-11 of the Description of Work with regards 

to Catenary Hardware. Is it correct to assume that this contract only includes the 

catenary poles and guy assemblies and that all the material listed on the Bills of 

Material on the catenary erection drawings on sheets 540-674 of volume 2 are 

considered catenary hardware which is to be furnished and installed by NJT force 

account? If not, please note in these drawings and Bills of Material what elements 

of the catenary erection drawings are included (and not included) in this contract.

The Contract Drawings will be clarified in the addendum

16
Instructions to 

Bidders

Please refer to the Instructions to Bidders issued in Addendum #2, E.6 Bid Validity.  

This has been revised from 120 days to 180 days in this document provided in 

Addendum #2.  180 days for a bid validity period is not customary for a bid-build 

project and has strong cost and schedule implications.  

Refer to Addendum No. 7.

16a
Instructions to 

Bidders
We respectfully request a more common bid validity of 90 to 120 calendar days. Refer to Addendum No. 7.

16b General
Please provide a fixed calendar date for Notice to Proceed for bidders to base their 

escalation and schedule on.
It is anticipated that Notice to Proceed will be in Spring/Summer 2020
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Question 

No.
IFB Section Question NJ TRANSIT Response

17 Drawings 

Please confirm that for drawings COM-6001A, COM-6007 and COM-6008, this 

contract’s scope is the poles, underground conduit/stub ups, and the foundations 

only, and that any cameras, fiber optic cable, and/or hardware is by others.  Please 

add these notes and bid items to these drawings.

Everything shown and noted in COM-6001A including the NEMA enclosure 

detailed on COM-6002A is included in this work. This contractor will 

provide everything required by the future contractor (GC.02) to simply 

mount cameras , install components in the cabinet and install cable in the 

conduits.  COM-6007A shows this contractor furnishing and installing  PC-2 

and PC-3 pole clamp assemblies on catenary poles in anticipation of future 

fiber optic cable installation by others. COM-6008A shows this contractor 

furnishing and installing all necessary conduits, brackets and pole clamps 

to catenary pole in anticipation of future fiber optic cable installation by 

others.

18 Drawings 

Please refer to drawing TRK-0204A, which shows remove existing bungalow and 

retaining wall. Please clarify and note on the drawing which bid item this will get 

paid. 

Removal of the existing bungalow will be done by NJT F/A.  The retaining 

wall will be addressed in the addendum.

19 Drawings 

Please refer drawing CXS-0045A, section at station 82+00, which indicates existing 

building to be demolished.  Please clarify and note on the drawing which bid item 

this will get paid. 

Existing building will be paid for under DEMOLITION – ESSAY TOWER 

BUILDING (Item No. C02-003-001.0) as indicated in Specification 

02220.3.04C Bid Addendum 6. 

20 Drawings 

Please refer material management plan, appendix D, Figure 8, Hazardous material 

building survey, which shows Bungalow 1, 2, and 3 between stations 86+00 and 

86+50. After reviewing drawings TRK-0208A and CXS-0049A, we could not find 

these bungalows in section view. Are these bungalows are already demolished or 

will they be demolished in this contract. If it will be demolishing in this contract, 

please note the bid item on the drawings for this scope of work.

As shown on CVL-0208A, these three structures will be demolished as part 

of this contract.

21 Drawings 
Please reference page 679, CAT-2250A.  Where the Type P3 Poles are located and 

how many are required?

Refer to drawings TPS-0402a thru TPS-0404a for general routing of 

proposed 60hz utility pole lines. This layout is for information only; 

Contractor to coordinate spacing and elevation requirements with utility 

provider. 

22 Drawings 
Please refer to drawing CAT-0025A, sheet 438.  The dimensions for “pole size,” “d,” 

and “bf” are marked as “TBD.”  Please provide dimensions for the basis of bid.

The Contractor will need to determine the dimensions in the field.  For 

purpose of bidding, pole size should be assumed to be a W14x90, d=14'', 

bf=14.5''

23 Drawings 

Please refer to drawings CAT-2300A and CAT-2301A, sheets 680-681.  Unless the 

drawings or specifications specify otherwise, this project is not design-build.  Please 

provide a design for the monopole structural steel and davit arms, including, but 

not limited to, pole diameter, base plate diameter, bolt circle diameter, bolt hole 

diameter, pole skin thickness, bolt sizes and type, connection details, and splice 

details.

Please refer to specification 17221 'Transmission Monopole Structures' 

section 1.03, in particular section C 'Design Calculations'.  Contractor to 

select a qualified monopole vendor/fabricator to provide full design of 

monopoles based requirements shown on contract specifications and 

design drawings. This approach is standard practice in the industry. 
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Question 

No.
IFB Section Question NJ TRANSIT Response

24
General 

Provisions

Please clarify if this project’s substantial completion is tied to either of the 

following:
See responses to questions 24a thru 24b.

24a
General 

Provisions

NJ Transit completing their portion of work related to this contract, such as track 

work or  catenary line work; and/or
See response to question 14.

24b
General 

Provisions
Force Account work under this project. See response to question 14.

25
General 

Provisions

Similarly to the previous question, please clarify if this project’s final completion, 

which is required for the release of retainage, is tied to either of the following: See responses to questions 25a thru 25b.

25a
General 

Provisions

NJ Transit completing their portion of work related to this contract, such as track 

work or  catenary line work; and/or
See response to question 14.

25b
General 

Provisions
Force Account work under this project. See response to question 14.

26
Technical 

Specifications

Specification section 17103 specifies lighting for interlocking areas that are to be 

focused on the tracks, and drawings TPS 490A through 492A show walkway lighting. 

There is no corresponding specification or pay item. See responses to questions 26a thru 26c below

26a General Is the walkway lighting required for this contract?

Walkway Lighting is not included in this contract, however support 

elements and space-proofing for this system need to be addressed as part 

of this contract.  

Scope will be clarified in the addendum.

26b General

If so, please provide spec and pay item and provide locations for the installation. 

(Our assumption would be bridge approach walkways, not across the entire bridge, 

might be part of this contract, but the lack of specifications and pay items suggest 

that it is to be installed by others at a later date.)

See response to question 26a.

26c Drawings 

We respectfully request the respective pay items be added to the drawings to 

create clarity on what work is paid for in which item, and to further clarify which 

work in included in this contract and which work is by others.

See response to  question 26a.

5 of 74



Question 

No.
IFB Section Question NJ TRANSIT Response

27 General 
We respectfully request that the last day for RFI’s be extended a minimum of four 

(4) weeks and that the bid date is extended a minimum of six (6) weeks.
Please refer to Addendums No. 5 and No. 7.

28 Drawings 

Please reference the following drawings sheets and specifications:  163 through 

166, 177, 275, specification section 02220, Subparagraph 3.04-D-2, regarding 

demolition of existing abandoned AT&T Fiber optic cable in Raritan River.

See responses to questions 28a thru 28g

28a General
Who is responsible for locating the existing Neptune High Voltage (500kv) Electric 

Submarine Cable?  Please provide details, elevations, and locations.

In accordance with the Contract Documents, the Contractor is responsible 

for locating all utilities and for coordinating all activities within the vicinity 

of the line with the utility owner.

28b General
Who is responsible for locating the existing Submarine Cable (Catenary)?  Please 

provide details, elevations, and locations.

See Response to Question 28a.

28c General

Does the Abandoned AT&T Facilities (July 2018) submarine conduit that is required 

to be removed lie above or below the existing Neptune High Voltage (500kv) 

Electric Submarine Cable?  Please provide a cross section of the existing condition at 

this intersection.

It is believed that the abandoned AT&T line lies beneath the existing 

Neptune line, separated by small concrete pad.  

The utility owner has provided a small description / sketch for information 

only. The contractor shall work with the utility company to determine the 

exact location of the utility facility. The Contractor remains responsible for 

identification and location of all utilities.

The Contractor may contact Chris Hocker at PowerBridge, LLC, the owner 

of the Neptune Power Line, 203-416-5590 for additional details

28d General What depth is this AT&T cable is buried at? See response to question 28c.

28e General What methodology should be used to remove this cable; i.e. trenching?

The decommissioned cable is located underwater within the Raritan River 

and therefore no trenching or backfill is expected for removal. AT&T had 

agreed to using a pull and cutting method to remove the cable. Best 

management practices should be utilized during removal.

28f General

As a follow-up to “e.,” if this cable is to be removed by trenching, will backfill be 

required?  If so, is the excavated material suitable as backfill, or will new material be 

required for back fill?  

Please see 28e. Not applicable.
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28g General

As a follow-up to “f.,” if new material is required for backfill, please create a unit 

price bid item measured and paid by cubic yard (or ton). 

We respectfully request more clarity on the scope of this work or that this scope of 

work becomes an allowance bid item because of the unknown variables.

Please see 28e. Not applicable.

29 Specifications

Spec section 17179 for Cathodic Protection, the spec states that soil testing must 

occur so that Cathodic protection is utilized for resistivity readings of less than 2000 

ohm-cm. 
See 29a thru 29c.

29a Bid Items
What is to be assumed for the basis of bid for this work as it cannot be quantified 

until field testing is performed?  

Assume that cathodic protection will be installed at 10% of the total 

foundation locations. 

29b Bid Items
Will NJT consider an allowance or a bid quantity for the number of locations, which 

can be adjusted after field measurements are taken? 
See response to 29a for baseline

29c Drawings 
Lastly, there are no drawings detailing the work required. Please provide 

appropriate drawings showing the extent and layout for this work.

Refer to drawing CAT-1045a (sheet 639 of 730), catenary hardware details 

sheet 46.

30
Technical 

Specifications

For Spec section 17178 for Lightning Protection, there are no drawings detailing this 

work and no typical installations provided. Please provide locations where this work 

is to be performed along with the requisite layout drawings and what cabling 

structures will receive this protection.

There are two lightning protection systems that need to be coordinated. 

Electric Traction protection is primarily accomplished with the static wire, 

arrestors and appropriate grounding & bonding.  See GNB drawings.  The 

bridge electrical system lightning protection system shall be provided in a 

separate contract but coordinated with the Electric Traction system.

31 Drawings 

Please refer to drawing STR-3520A. What are the shop and touch-up coating and 

paint requirements for the top surface of the top flange of girders located at the 

longitudinal welds for the 7/8” Deck Plate?  

The top surface of girder top flanges is to be shop metalized per specs and 

Drawing STR-3001A. Only the undersides and exterior sides of fascia girder 

top flanges are to be painted per Drawing 3519A, not top surfaces.

Touch-up of the top surface of girder top flanges will not be possible after 

making longitudinal welds in the 7/8" deck plate. Touch-up prior to 

welding, and touch-up of all other metalized surfaces shall be per 

metalizing specs.
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32 General

The depth of water and underwater features for the footprint of the new bridge 

construction are critical to bidding this project. Please provide all bathymetric 

surveys and/or scans of the project site.

The latest available underwater survey will be provided for the 

Contractor's information for reference only.   Note that the reference 

information is from 2016 and may have changed over time due to a 

number of factors.

The Contractor shall remain responsible for identification of all current 

conditions and identification / marking / protection etc. of all utilities, etc. 

in accordance with the Contract requirements.

33 Drawings 

Note 10 on page TPS-0003A and TPS-0490A describes a walkway lighting system to 

be installed, but the scope matrix on page TPS-0002A makes no mention of this 

system. Page TPS-0492A shows a routing drawing for this system referring to 

drawings ELE-0054A thru 0057A (note 3), but these drawings are not included in the 

contract drawings. The system drawings referred to on the distribution diagram do 

not show these fixtures.  Please remove this scope from the specifications or please 

provide the necessary contract drawings with bid item labels.

See response to question 26a

34 Drawings 

Please reference drawing sheets 264, 265 and 296.  Drawing sheets 264 and 265 do 

not indicate damproofing for retaining wall No. 1.  Drawing sheet 296, Note 3, 

indicates damproofing for the wing wall.  Please confirm that there is no 

damproofing for retaining wall No. 1 from station 40+79 to 46+18.

Dampproofing shall be provided for full length of retaining wall No. 1 and 

No. 2 from top of footing to top of wall

The drawings will be clarified in the addendum

35 General Please confirm there is no damproofing for Retaining Wall No. 2. See response to question 34.

36 Drawings 

Please reference drawing sheet 249.  Construction of Retaining Wall No. 2 will 

necessitate an excavation support system beyond what is indicated on the contract 

drawings.  Please confirm that this will be paid under the temporary sheeting item 

as required to perform the work.

Excavation support system beyond the limits shown and beyond the limits 

of the cofferdam on on Dwg. No. STR-1002A will be paid for under the 

temporary sheeting item as required to perform the work.

37 General
Please provide historic information of any old bridges, foundations, piles or 

structures in Right of Way and access areas including shore and river areas.
Please refer to Addendum No. 6 for as-built drawings.

38 Drawings 

Please reference drawing sheets 250, 251, 267 and 268.  Drawing sheet 250 shows 

Retaining Wall No. 4 with a 15 ft wide precast panel.  Drawing Sheet 251 shows 

Retaining Wall No. 5 with a 7 ft wide precast panel.  Drawing sheet 101 shows 

Retaining Walls No. 4 and No. 5.

Note - Both Retaining Wall Nos. 4 and 5 consist of permanent steel sheet 

piles and soldier pile with precast panel lagging where utility crossing is 

required.
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38a
Technical 

Specifications

Please confirm sheet 266 should refer to Retaining Wall No. 4 and sheet 267 should 

refer to Retaining Wall No.

Sheet 266 applies to the soldier pile and precast panel lagging portion of 

Retaining Wall No. 4. Sheet 267 applies to the soldier pile and precast 

panel lagging portion of Retaining Wall No. 5. Permanent steel sheet piles 

of Retaining Wall No. 4 is covered on Dwg. No. STR-1003A. Permanent 

steel sheet piles of Retaining Wall No. 5 is covered on Dwg. No. STR-

1004A. 

38b
Technical 

Specifications
Please confirm there is no Retaining Wall No. 3 in the scope of work. Confirmed

39 Drawings 

Please reference drawing sheets 250 and 251.  The drawings indicate that the sheet 

piles are to be AZ19 sheets.  Drawing sheets 266 and 267 reference Specification 

02261, and specification 02261 indicates the sheet pile material shall be Waterloo 

Barrier WEZ95.

The section modulus for the AZ19 sheet is 1940 cm3/m, and the section modulus 

for the WEZ95 sheet is 1340 cm3/m.  Please clarify which sheet pile section is to be 

used.

The section modulus shown in the drawings should be utilized; the 

specifications will be updated in the addendum

40
Technical 

Specifications

Please reference Specification 02263 Cofferdam, 1.07 PROJECT SITE CONDITIONS, A. 

Environmental Requirements. 

This should state, "Contractor shall be responsible for complying with the 

Materials Management Plan (MMP)."  There is no RAWP associated with 

the project.

40a
Technical 

Specifications

Contractor shall be responsible for complying with the Remedial Action Work Plan 

(RAWP) for the Raritan River Bridge Replacement Project Construction.  For this 

work, the Contractor’s attention is drawn specifically to Section 3.1 “Foundation 

Excavations,” and Section 4.4 Quality Assurance Procedures Sheet Piling for Piers.”  

Please see 40. Not applicable.

40b
Technical 

Specifications

The Contractor shall be responsible for complying with all applicable local, state and 

federal regulations, as well as with the environmental permits of the project.  

We are unable to locate the RAWP and the referenced environmental permits.  

Please provide this information or clarify where these documents are located.

Please see 40. A copy of the NJDEP permit is attached, and a copy of the 

USACE and USCG permit will be provided before the start of construction.
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41
Technical 

Specifications

Please reference Specification 02263 Cofferdam, paragraph 2.02 CONSTRUCTION

The tremie seal is not to project more than 2 ft horizontally beyond the vertical face 

of the footing for piers located in the waterway.  The maximum thickness of the 

tremie seal and any other reinforced concrete elements that form part of the 

cofferdam to support the construction of the footings is not to exceed 5 ft. 

See response to Question #41a

41a
Technical 

Specifications

 The maximum depth of any approved fill placed in the cofferdam below the tremie 

seal pour is not to exceed 2 ft.  The Contractor shall refer to the approved 

environmental permits regarding the use of fill materials.

We are unable to locate the referenced permits. Please provide this information or 

clarify where these documents are located.

Please see a copy of the NJDEP attached. A copy of the USACE and USCG 

permit will be provided before the start of construction. The NJDEP permit 

requires that all fill to be placed only within the cofferdam. No fill outside 

the cofferdam is authorized.

42 Drawings 

Drawing sheet 302, Section A indicates the waterproofing to cover the Pier 

Pedestal, Pier Wall and 6” down the side of the Pier Wall.  Note 2 states that the 

waterproofing is to cover the Pier Cap and down the sides of each cap.  Please 

confirm that the waterproofing is to only cover the Pier Pedestal and Pier Wall as 

indicated in Section A.

The waterproofing is meant to cover the pedestals, top surface of pier 

walls, and 6" down the sides of pier walls, as indicated by the dashed line 

on the detail. 

43 Drawings 

Please reference drawing sheets 15 through 26.  Installation of the King Pile wall 

system may necessitate re-tamping of the existing rail/rail ties/railroad ballast.  

Please confirm that the cost of monitoring and re-tamping of the railroad is not part 

of this Contract or the responsibility of the Contractor. 

Top of rail monitoring is part of the Contractor scope.   However, any re-

tamping of the existing rail/rail ties/railroad ballast is to be performed by 

NJT Track Department Force Account.

44 General 
We respectfully request to view soil samples and core samples obtained during the 

subsurface investigation in person.    

The core samples will be available for viewing at the Wood Ridge Industrial 

Complex (58 Passaic St. Bldg. #58 Wood Ridge NJ 07075). Please contact 

NJ TRANSIT Procurement in-take unit: intakeunit@njtransit.com to 

schedule appointment.
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45
Technical 

Specifications

Please confirm if the Column Supported Embankment Pipe piles receive coal tar 

epoxy coating.

Yes.  Driven, closed end steel pipe piles used for CLTP support shall adhere 

to the provisions of Section 02463

46 Drawings 

The limit of the CLTP on drawing GTE-0221A is approximately STA 77+48 to STA 

80+50.  The table on drawing GTE-0228A only provides CLTP from STA 77+92 to 

80+50.  Please confirm which stationing is correct for the start of the CLTP.  

The CLTP on drawing GTE-0221A shall be from STA 77+48 to STA 80+50

.

The drawings will be clarified in the addendum

47 Bid Items

Please confirm Obstruction Item No, C02-005-003.1.13 applies to all drilled 

foundation and ground improvement elements.  For example, if an obstruction is 

encountered during the driven pile operations then this bid item would be invoked

The referenced Obstruction item is for the drilled shafts in the river which 

are vastly different than other piles and land shafts within the project 

limits.

Obstructions during driven pile operations are incidental to the item and 

are not included in the referenced obstruction items.

48
Technical 

Specifications

Specification 02465 Section 4.04.C.2 states that the top of the load bearing strata 

shall be determined by a Professional Engineer licensed in the state of NJ who is 

serving as a representative of the Construction Manager.  The Construction 

Manager may direct the Contractor to perform borings to aid in determining the 

top of the load bearing zone.

See responses to questions 48b thru 48d.

48a General Who is the Construction Manager? AECOM Technical Services, Inc. / Mott MacDonald, LLC (Joint Venture)

48b
Technical 

Specifications
How will the top of the load bearing zone be determined?

Drawing STR 3401A indicates elevations when top of the load bearing 

zone will be reached; however, Construction Manager (CM) may make 

subsequent determinations regarding load bearing per observed field 

conditions 

48c
Technical 

Specifications

Will the top of bearing zone be determined by the Construction Manager's 

Professional Engineer ahead of the fabrication of the drilled shafts casings? Or will 

the top of bearing zone be determined in real time during the drilling operation?

The goal is to reach the load bearing elevations indicated in the plans(i.e. 

is known ahead of fabrication), however, the CM's Professional Engineer 

will determine the top of bearing zone in real time during the drilling 

operation per field conditions

48d
Technical 

Specifications

If additional borings are required, please specify how far in advance of the drilled 

shaft work the CM will request these borings?

The CM may request additional boring(s) (if any) prior to the 

commencement of any concerned drilled shaft’s construction.
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48e General How is the construction manager compensated and who pays for his services? Construction Management Services will be compensated by NJ TRANSIT

49

Please refer to the DEP permit, page 2, Special Conditions, which states, “In order to 

protect anadromous fish species within the Raritan River and tributaries, no 

grading, excavation, or construction activities are permitted within the watercourse 

onsite between April 1 through June 30…”  This is written generically and does not 

specify exactly what activities of this contract are prohibited.  Please elaborate on 

exactly what construction activities with respect to this contract that are prohibited 

in this April 1 to June 30 window of time.  (For example, installation (or removal) of 

cofferdams in water; setting of drilled shaft cans in water; drilling within cans in 

water; placement of rebar and/or concrete in water; spudding of barges; setting 

and relocating of barge / tug anchors; etc.)  

The installation of cofferdams and Best Management Practices (BMPs) 

sediment controls must occur prior to this timeframe.  In-water work is 

allowed anytime within the preinstalled cofferdam.  The installation of 

cofferdam should occur outside of the timeframe limits (April 1 through 

June 30).  Best Management Practices should also be utilized for all 

cofferdam work in this timeframe, including turbidity barriers and 

curtains. 

50 Drawings Please reference Contract Drawing STR-3520A. See 50a thru 50b

50a Drawings 
Please confirm that backing bars are required for all optional transverse deck plate 

welds. 

Backing bars are not required for the full penetration transverse deck 

plate welds if backgouging is performed per AWS D1.5. Please note, 

backgouging would require overhead fields welds if done with the deck 

plate in place.

50b Drawings 
If “yes,” please confirm whether these backing bars will be able to remain in place 

or if they will have to be removed. 

If the Contractor/fabricator elects to utilize backing bars for the full 

penetration transverse deck plate welds, they shall be removed.

51 Drawings 

Please reference Contract Drawing STR-3520A. Please confirm that the intent of the 

deck plate longitudinal weld being located over the girder top flanges is for the 

girder flange to act as the backing bar for the full penetration weld. 

The girder top flange is meant to act as a backing bar for the full 

penetration longitudinal deck plate weld.

52 Drawings 

Please reference the deck/side plate structural components. Due to the deck plate 

attachment detail provided it seems that the deck plate is meant to not be integral 

with the girders, but it is rigidly attached to the side plate which is bolted to the 

girder via walkway bracket. Please clarify whether the deck/plate side plate 

component is meant to be integral with the Structural Girders.

It is expected that the deck plate system will be rigidly connected to 

girders G-1 and G-6 (due to the deck plate to side plate welds), and to 

girders G-3 and G-4 (due to the longitudinal CJP joint in the deck plates).
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53 Bid Items

Please refer to bid item C02-004-004.1 Excavation Support Systems 71,183 SF.  The 

only locations we have identified for this work is shown on drawing sheets 15 and 

16, and the quantity we have identified on these sheets is less than 71,183.  

See responses to questions 53a thru 53b

53a Bid Items
Please clarify if this bid item’s work is located elsewhere in the drawings, such as at 

the abutments or the work on drawing sheets 234-236.
See response to Question #54

53b Bid Items Please confirm this sheeting is to remain in place permanently.
The sheeting referenced is to be abandoned in place, unless otherwise 

noted.

54 Bid Items

Please refer to bid item C02-004-004.1 Excavation Support Systems 71,183 SF.  

Please clarify if the Contractor requires additional temp sheeting that is not shown 

in the drawings for means and methods if it will be measured and paid for in this 

item.

The quantity includes the sheeting as shown on Drawings CVL-0203A, CVL-

0204A, CVL-0207A and CVL-0208A.  Any other temporary sheeting not 

shown but utilized is considered Contractor means and methods, 

incidental to other work in the Contract and is not measured for payment

Additional clarification will be provided in the addendum; bid sheet 

quantity will be modified.

55 Drawings Please refer to the temp sheeting on drawing sheets 234-236 See 55a thru 55b

55a Drawings Please confirm this temp sheeting is to remain in place permanently
Temporary sheeting can be left in place but must be cut 18" below the 

lower of the existing or final ground line.

55b Bid Items Please identify the bid item in which this scope of work is paid. See response to question 54

56 Drawings 
Please refer to sheet STR-7009A.  Please provide a detail showing how the grating is 

connected to the main and infill framing members for the equipment platforms.

Grating attachments shall be in accordance with the manufacturer’s 

recommendations

A clarifying note will be added to Dwg. 7009A as part of the addendum.

57 Bid Items

In regards to item no. C02-008-001.1: chain link fence. Please confirm that the 

quantity is correct and clarify the required scope. The new chain link fence is not 

called out in the drawings.

See response to Question #11.
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58
Technical 

Specifications

Please confirm whether caution fence will be placed along the wetland delineation 

line or around permanent wetland impact areas.
Heavy duty silt fence is to be placed as indicated on the CES Plans.

59 Bid Items Please provide pay limits for item C02-004-006.0, Backfill.
Pay limits are not provided; Additional clarifications will be included on 

the bid sheet and  with the specifications in the addendum.

60 Bid Items Please provide pay limits for item C02-004-004.0, Excavation.
Pay limits are not provided; Additional clarifications will be included on 

the bid sheet and  with the specifications in the addendum.

61 Bid Items Please provide pay limits for item C02-004-008.1, Embankment and Surcharge.
Pay limits are not provided; Additional clarifications will be included on 

the bid sheet and  with the specifications in the addendum.

62 General

Are there any special NJ Transit electrical contractor certifications/preapprovals or 

other requirements for the ductbanks and junction box installation?

Please provide details.

Refer to the Instructions to Bidders Section C.2 for Prequalification of 

Bidders.

Refer to GP 1.9 entitled Assigning and Subcontracting Contract.

63 General Please provide certified / pre-approved contractors for gas line relocation work.

Contractors for this work would be certified / pre approved per the utility 

owner and NJT, however,  we are unaware of any gas line relocation work 

which is being referenced

64 Bid Items

According to bid item C02-010-003.0 (402960), topsoil fertilizing and seeding, 4 

inches thick, there is 20,000 MSF of fertilizing. Please confirm that the unit and the 

quantity given are accurate.

See response to Question 9 above.

65 Drawings 

On construction details sheet 5 (Page 123), site bollards are said to be paid for 

under item ‘site and street furnishings’, however there is no such item shown on 

the bid item list. Please advise as to which bid item the bollards will be paid under.

Bollards to be paid under the lump sum item, C02-009-001.0 Site and 

Street Furnishings.

The Bid sheet will be updated in the addendum.

66
Technical 

Specifications

Specification Section 03100 Concrete Formwork - Section 2.01 Paragraph K states 

stay-in-place forms are not permitted for use. The lift pier substructure drawings 

(STR-3410A thru STR-3416A) show the concrete walls forming 9 “void” locations 

with a slab poured over top. These locations will be inaccessible to strip forms once 

the slab is poured. Please confirm that stay-in place forms may be used in these 

locations.

There will be no objection to the use of stay in place formwork for the 

"void" locations shown on the lift pier structures

The contract documents will be clarified with this exception  in the 

addendum

67 Bid Items Please confirm which bid item should contain the disposal of the drilled shaft spoils. See response to question 83 previously issued in Addendum No. 6.
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68
Technical 

Specifications

Spec 02465 section 4.06.I specifies doing TIP testing through the CSL access tubes. 

This procedure requires removal of the water within the access tubes to perform 

TIP testing. Due to the depth of the shafts (over 200') it will be difficult to fully 

evacuate the water from within the access tubes to perform TIP testing. Please 

clarify this is the intent or whether shafts should include TIP wires for testing.

Contractor shall bid Item No. C02-005-003.1.16 assuming TIP is in 

accordance with ASTM D7949 “Method A” including incidental work 

associated with removal of water within the access tubes to perform TIP 

testing.

69
Technical 

Specifications

Spec 02465 section 1.A refers to no drilled shaft installation taking place during the 

restricted seasonal periods. Please confirm this is limited to activities that disturb 

the channel bottom and once casings are installed then drilled shaft

installation can continue within the casings, including drilling, rebar placement, and 

concrete.

Confirmed. Seasonal restriction applies to any in water work. The drilled 

shaft installation can continue within the casings, including, but not 

limited to, drilling, rebar placement, and concrete placement during the 

seasonal restriction. 

70
Technical 

Specifications

Spec 02465 section 1.04.J states "rip-rap and boulders located within 25 feet of 

existing grade shall not be considered an obstruction". Are man made obstructions 

located within 25 feet of existing grade considered obstructions?

Yes.

71
Technical 

Specifications

Spec 02465 section 1.05.A.4 states "No drilled shaft construction operations shall 

be performed within 24 feet of concrete less than 72 hours old." Please confirm this 

statement applies only to just vibration inducing activities.

Any activity which produces ANY vibration will be prohibited.

72
Technical 

Specifications

Spec 02465 section 3.02.D.1 states that coating of drilled shaft casings is required. 

Please specify whether the entire casing is to be coated or if there is a limit to the 

elevation that coating is required below mudline.

See response to question 9 previously issued in Addendum No. 6.

73
Technical 

Specifications

Spec 02645 section 4.04.C.11 calls for backfilling of shafts that are not continuously 

drilled. Please specify the requirements of the backfill material.

Backfill with clean sand in open excavations within the soil sections will be 

required; grout is required within drilled rock sections per the project 

specifications.

The specifications will be clarified regarding backfill for soil sections in the 

addendum.

74
Technical 

Specifications

Spec 02645 section 4.04.C.12 provides a 36 hour limit for excavation before over-

reaming of the shaft is required. Does rebar placement time and concrete 

placement time count towards the 36 hour time limit or is the 36 hour time limit 

only include the time to drill and clean the shaft.

Additional clarification will be provided in the addendum.
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75
Technical 

Specifications

Does spec 02645 section 4.04.C.13 require roughening of the rock socket, or backfill 

and re-drilling, for all shafts? Or is this requirement only needed when the 36 hour 

excavation time limit is exceeded? Please clarify.

Refer to responses to Question 7 thru 7c previously issued in Addendum 

No. 6 as well as the revised specification section 02645.

76
Technical 

Specifications

Spec 02645 section 4.04.C.14.f calls for slurry testing at 10' intervals within the 

shaft which would require over 20 samples and tests completed for most shafts. 

Please consider reducing the intervals of testing to include just top, middle and 

bottom of shaft.

Contractor shall bid on requirements as indicated in the referenced 

technical specification.

77
Technical 

Specifications

Spec 02645 section 4.04.C.17.c states that clean out, over-reaming, rock socket 

roughening, inspections and testing shall all be completed within the same shift as 

concrete placement. Due to the depth of these shafts and the time required to pick, 

splice and set rebar cages, all this work cannot be completed in a single shift. Please 

consider clarifying that this sequence of work must be continuous with no 

stoppages due to the length of time required for each activity.

The sequences of clean out, over-reaming, rock socket roughening, 

inspections and testing shall occur continuously with no interruption or 

stops

The specifications shall be clarified in the addendum

78
Technical 

Specifications

Spec 02645 section 4.04.E.12 states two adjacent shafts shall not be excavated at 

the same time. Please clarify if this just applies to drilling below the casing and does 

not apply for excavation within the casing.

Refer to response to question 66 previously issued in Addendum No. 6.

79
Technical 

Specifications

Spec 02645 section 4.06.G.9.a requires qualitative preliminary results of CSL testing 

completed by the end of each day of testing. Clarify what is required by the term 

"qualitative results".

“Qualitative results” refers to the preliminary assessment of gathered data 

to describe the quality of the concrete in a drilled shaft.

80
Technical 

Specifications

Spec 02645 section 4.06.I.10 requires qualitative preliminary results of TIP testing 

completed by the end of each day of testing. Clarify what is required by the term 

"qualitative results".

See response to Question 79.

81 Drawings 

Drawing CAT-0508A depicts 2 ea. Guy Anchors at Str. Y-21A. Drawing CAT-0737A 

also depicts 2 ea. Guy Anchors on the plan view but only shows a quantity of 1 ea. 

on the Bill of Material. Please clarify which drawing/quantity is correct.

The correct  materials for this location is (5) G-3 guy assemblies, along 

with (2) GA-2 guy anchor foundations. 

The drawings will be clarified in the addendum.

82 Drawings 

Drawing CAT-0509A shows proposed Down Guys & Anchors at Str. Y-19. Drawing 

CAT-0741A shows the Guy Anchors to be existing. Please clarify if Str. Y-19 will 

require installation of new Guy Anchors.

Structure Y-19 will require (1) new downguy (G-3), (1) new downguy 

anchor (GA-1), (2) PC-2 Pole clamps, and (1) DGA-W Anchor assembly.

The drawings will be clarified in the addendum.
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83 Drawings 

Drawing STR-7008A shows 2 ea. CSL tubes in detail A. Spec 02464 does not mention 

the requirement of CSL testing to be performed on these shafts. Please confirm if 

CSL testing is required for these shafts.

CSL testing of these drilled shafts will be required similar to Section 02465 

of the specifications. The cost of the CSL testing will be incidental to the 

Drilled Shaft Foundation – Equipment Platforms pay items. 

The specifications will be updated with the appropriate reference as part 

of the addendum.

84
Technical 

Specifications

Specification 02465 Section 4.04.C indicates the CM may direct the Contractor to 

perform borings. Item 3 specifies rock cores and unconfined compression test per 5 

feet of NX core from the rock socket. The geotechnical report references many of 

the core samples submitted were not UCS tested because the pieces were too small 

(many broke while being handled to ship to lab). Will a point load test be 

acceptable?

Contractor shall provide care in handling samples, including during 

shipping, in accordance with referenced ASTM specs.  UCS test per ASTM 

D7012 will not be required for rock cores that are too small and Contract 

may perform point load test per ASTM D5731 on small rock cores at no 

additional cost to the Owner. 

85 Drawings 

Please clarify the intent of the requirements for the casing tip elevation. Drawing 

SSTR-3401A Note 8 states that confirmatory borings are to be completed at certain 

piers prior to casing installation. Is the intent of the contract to have soil bearing 

strata elevations determined prior to starting of casing installation? Or will casing 

tip elevation be determined by the EOR in the field during casing installation 

operations?

Intent of casing tip elevation is to achieve desired flexural capacity and a 

positive seal at the bottom of the permanent casing so that there is no 

intrusion or extrusion of water or other materials into or out from the 

shaft excavation and to stabilize the shaft excavation against collapse and 

excessive deformation. 

At minimum the casing tip elevations shall be in accordance with Drawing 

STR 3401A; however, Contractor shall make subsequent determinations 

per field conditions to achieve a positive seal in accordance with the 

project specifications.  Acceptance shall be per the Construction Manager.

Confirmatory borings are required per Note 8 on 3401A prior to casing 

installation to have soil bearing strata elevations determined prior to 

starting casing installation.

86
Technical 

Specifications
Please confirm that no epoxy waterproofing is required on the lift pier concrete. Epoxy waterproofing of the lift pier is not required as part of this contract.
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87 Drawings 

Drawings STR-3509A and STR-3511A depict the extents of the epoxy waterproofing 

extending 6” down from the top of the pier wall, however Note 2 on the same 

drawings states, “Limits of Waterproofing on the piers shall cover the pier pedestals 

including all sides, as well as the pier cap extending 6 inches down each side of the 

cap. Please clarify if the epoxy waterproofing is to cover the entire pier wall and 

extend 6” down the cap as stated in the note, or if the waterproofing shall be as 

depicted by the dashed line on the drawing and only extend 6 inches down each 

side of the wall.

See response to Question #42

88 Drawings 
Please confirm that the Buy America clause is not applicable to the temporary sheet 

pile material. (Dwg. GTE-0229A)

Buy America is applicable

Clarification will be provided in the addendum

89 Drawings 

We expect to require the area in the vicinity of Vessel No. 98, shown on CVL-0204A, 

early in the project for construction access. Can we assume recovery will be 

completed before site mobilization?

See response to Question #42

90 Bid Items

Reference is made to Item No. C02-004-004.0 Excavation. The bid quantity for this 

item is 27,109 CY, which appears to be considerably higher than the quantity of 

excavation reflected on the cross sections. Please confirm this quantity and provide 

a breakdown of the excavation included in this item for locations other than what is 

shown on the cross sections.

The bid quantity will be modified and additional clarifications regarding 

excavation will be provided in the addendum.

91 Bid Items

Reference is made to Item No. C02-004-004.1 Excavation Support Systems. Please 

confirm that the quantity for payment for this item will include the total amount of 

sheeting actually installed (i.e. including the full amount of embedment of the 

sheeting below the bottom of excavation). It appears that this how the bid quantity 

of 71,183 SF was established.

The quantity is based on the total area of the sheeting in the vertical 

plane, including embedded portion of sheeting

The bid quantity will be modified in the addendum.

92 Bid Items

Currently there are three separate bid items for installation of fill for this project. 

These items are Item No. C02-004-006.1 Onsite Reuse of Excavated Soils as 

Construction Fill, Item No. C02-004-006.0 Backfill, and Item No. C02-004-008.1 

Embankment and Surcharge. Please provide an earthwork summary showing a 

breakdown of locations where each of these bid items would be used. Currently the 

contract drawings and specification do not clearly indicate where each item would 

be used, and there is no way to appropriate the proper cost for these items.

Bid Item C02-004-006.1 "Onsite Reuse of Excavated Soils as Construction 

Fill will be deleted in the addendum.  Quantities for C02-004-004.0 

"Excavation" and C02-004-006.0 "Backfill" will be revised in addendum.  

Bid Item C02-004-008.1 refers only to the surcharge shown on CVL-0203A. 

Pay limits will not be added.

93 Bid Items

Reference is made to Item No. C02-010-003.0 Topsoiling, Fertilizing and Seeding. 

The bid quantity for this item is 20,000 MSF (1,000 SF), which equates to 

20,000,000 SF, or approximately 2,222,222 SY. This quantity appears to be 

drastically overstated. Please confirm this quantity. 

See response to question #9.
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94
Technical 

Specifications

In that the cost to drill through rock is significantly different than the cost to drill 

through soil, and actual soil/rock drilling depths won’t be known until after borings 

are performed, please provide separate soil and rock drilling bid/proposal items for 

all drilled shaft sizes, similar to how this type of work is handled on other projects.  

Of particular concern is Note 5 on Plan Page 278 which could require the contractor 

to drill additional rock socket depth if the minimum soil socket length is not met.

The drilled shaft method of measurement and payment shall be per the 

project technical provisions

95 General

We would like to inspect the rock cores that were recovered from any 

borings/geotechnical investigations.  Please provide contact information for the 

person responsible for scheduling the inspections of the rock cores.

See response to question #44

96
Technical 

Specifications

Paragraph 2.03(C) of Spec Section 03300 requires the use of 3/4-inch nominal 

maximum coarse-aggregate size for concrete.  Due to the significant additional cost 

associated with using a 3/4- inch nominal maximum aggregate, please confirm that 

#57 stone is allowable, as is typically used in standard mix designs in this area.

The Contractor shall bid based on the project requirements.

97
Technical 

Specifications

Part 2, Paragraph E(6) of Spec Section 03364 require concrete to be discharged 

within 45 minutes from the introduction of mixing water for the drilled shafts.  Due 

to the project location, and remote pier locations, this requirement will be virtually 

impossible to meet.  Please delete Paragraph E(6) or revise to allow the mixing 

requirements to comply with other NJ Transit Standard Specification mixing 

requirements.

The noted discharge time in Specification 03364 will be modified to 90 

minutes, and will included reductions in permitted mixing and delivery 

times for days with warmer ambient temperature consistent with Spec 

Section 03300 Cast-In-Place Concrete Part 2 Paragraph 2.09 A (1).

Note that the Contractor must demonstrate success of their proposed 

Drilled Shaft Installation Plan to meet the Contract performance 

requirements during construction and load testing of the test shaft.  The 

Drilled shaft installation plan shall include, but not be limited to, proposed 

concrete mix, delivery and discharge time.

Clarified specification language will be included in the addendum.

98
Technical 

Specifications

Per CONCRETE FORMWORK Spec Section 03100 Part 2.01 (K), Stay-In-Place forms 

are not permitted for use. However, the formwork that will be needed to pour the 

1'-3" slab at Piers 16 & 17 (see sections on page 290) will be required to stay in 

place since there will be no way to access them for removal.  Please delete Part 2.01 

(K) from spec section 03100.

See Response to question #66

99 Drawings 

The contract drawings have Construction Detail drawings starting around sheet 

#122.  The sheets are label as sheet 3, sheet 5, sheet 6, sheet 9, sheet 11, sheet 

13…..  Are there supposed to be construction detail sheets #1, 2, 4, 7, 8, 10, etc.…?  

If so, please provide these drawings

The drawings are as listed; there are no additional drawings for the 

referenced group.
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100 Bid Items

The proposal quantity for many items are currently non-whole numbers, for 

example 50.9 EA Dynamic Pile Tests, or 25,027.04 CY of Backfill. Please review all of 

the proposal quantities and round them off to typical whole-numbers.  We would 

also suggest the Allowance Item unit prices be rounded off to whole dollars for 

simplicity.

The bid item quantities will be appropriately rounded in the addendum.

101 Drawings 

Drawing #23 shows the details for the concrete load transfer platform supported on 

24" diameter steel pipe piles.  Please provide the wall thickness of these steel pipe 

piles, and clarify under which bid item these piles will be paid.

Pipe piles shall 1/2 inch wall thickness.  See note 11 per drawing GTE-

0228A.   Payment will be made per ITEM No. C02-004-008.2

102 Drawings 

The construction plans call out temporary sheet pile walls for support of excavation 

in many locations.  Please clarify if they are temporary and are to be removed by 

Contract #1 contractor when the excavation support is no longer needed, or are the 

steel sheet pile walls to remain in place at the end of Contract #1?

Please see response to 55a

103 Drawings 

Drawing #24 shows some details for a typical sheet and king pile wall system.  

Please clarify of that type of system has to be used at all locations that temporary 

sheet pile walls are called out, or just along existing tracks with ground 

improvements, etc..  A clear label that defines the detail’s intent and information 

regarding the installation limits would be helpful, for example is this just in area of 

ground improvements, and outside of ground improvements can be removed?   

Also please confirm if it is still the contractor’s responsibility to develop and submit 

final design of these walls even though drawing #23 provides much of that data 

already?

Sheeting shown on GTE-0229A shall be installed where the existing 

railroad embankment is undercut to install ground improvements.  Where 

the undercut is later backfilled, the sheeting shall be abandoned in place.  

The contractor shall develop their own details for temporary earth 

support systems that meet the performance criteria provided in the 

drawing and meet the minimum requirements of NJT Guidelines for 

Temporary Shoring.
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104 Drawings 

Several contract drawings direct the contractor to remove the old/replaced AT&T 

Submarine conduit and cables entirely from the river bed.  Please provide additional 

as-built data regarding this crossing.  Please provide elevation/depth data regarding 

this crossing so the contractor knows if it is just sitting on the mudline and can be 

lifted out, or does the contractor need to dig to expose the utility and then remove 

it?  Are there casings, conduits, and cables, or is it direct buried cable?  Please 

clarify the diameter, and number of conduits/cables so the contractors can bid this 

work correctly.

See responses to Question 28a thru 28g

105
Special 

Provisions

Special Provision SP11 mentions scheduling traffic direction support from applicable 

law enforcement authorities.  This appears to indicate that local police 

officers/vehicles may be required in order for the contractor to perform some of 

the work.  In that the amount of police/law enforcement support, if any, cannot be 

determined pre-bid by the bidders, please add an allowance item to the proposal to 

cover any police/traffic control officer costs, or confirm that the contractor will be 

reimbursed under the Supplemental Construction Cost Item.

The cost of such shall be considered as included in the various scheduled 

Contract Items. Please refer to Article 12.1.4 of the General Provisions.

106 Drawings 

Reference is made to the Temporary Sheeting to be installed between Stations 

38+00 and 46+00 adjacent to Existing Track 1. This line of temporary sheeting is 

directly below the existing catenary wires and will run directly through several 

existing catenary poles and their foundations. How is this temporary sheeting 

supposed to be installed with these existing overhead and underground 

conflicts/obstructions?

Existing footings on OCS structures must be surveyed and sheeting must 

circumvent these locations as required. Extent of demolition on these 

structures is only 1'-0'' from existing grade, leaving footings beneath 

grade. Overhead conflicts on the track 1 side will be existing Signal Power 

and 138kV transmission. See DEMO diagrams CAT-307A thru CAT-310A. 

The 6.9kV Signal power is lowest, at around 35' from top of rail. Low 

headroom equipment with vibratory hammer will be necessary to drive 

piles to desired elevations with sheeting/pile splicing as required. 

Electrical and track outages must be coordinated with NJT. 

107 Bid Items

Reference is made to Addendum No. 5, Question and Answer No. 20, regarding the 

bid quantity for Item No. C02-007-002.2 Flexible Pavements. NJ Transit’s response 

indicates that 10,000 SY (99.7% of the total quantity) is for repairs to Riverview 

Drive. We have the following questions:

See Response to Questions 107a thru 107c

107a Bid Items

This quantity would equate to approximately 3,000 LF of roadway for Riverview 

Drive, which appears to be excessive. Considering that this will be a new roadway 

(not yet built as of this date), it would be unlikely that this much would be 

damaged. Please reconsider this bid quantity.

See revised Spec Section 02741 and revised Bid Form issued with 

Addendum #6, new item has been created for the pavement associated 

with Riverview Drive (as directed).
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107b Bid Items

The detail for Flexible Pavement on drawing CVL-0504A, shows a completely new 

roadway section (8” DGBAC + 7” HMA Base + 2” HMA Surface). Is the intent to 

completely remove 10,000 SY of existing roadway section completely and 

reconstruct the full depth pavement? Would the removal of the existing pavement 

section be included in the cost for this bid item, or would the removal be paid under 

Item No. C02-004-004.0 Excavation?

See revised CVL-0250A issued with Addendum #6, the intent is for 2" mill 

and resurface of Riverview Drive as directed by NJT.

107c Bid Items

We would suggest that any roadway repair/milling/paving/etc. be paid on an actual 

cost + markup basis and be included in the allowance item C01-002-002.0 

Supplemental Construction Costs. 

See response to 107b.

108

Drawings 

The contract drawing TPS-0805A call for expansion fittings to be installed spaced 

every other pier or max 200'.  Specifications 16100.2.05.C call for expansion fittings.  

Specifications 16100.2.05.D call for expansion and deflection fittings.  Please 

confirm that only expansion fittings shall be installed.

Expansion / Deflection is a common product description. See OZ Gedney 

Type AXDX as specified.

109

Please confirm the quantity of the 100Hz SIGNAL POWER TRANSFORMER on the 

Perth side is 6 each.  Please confirm the quantity of the 100Hz SIGNAL POWER 

TRANSFORMER on the Essay side is ZERO.

(4) Perth Side - IN CONTRACT

(2) Essay - NOT IN GC.01

110

Please specify if the Schedule 80 extra heavy-wall PVC rigid conduit running under 

track 1 and track 2 shall be concrete encased ductbank or shall the conduits be 

embedded in the ballast under track 1 and track 2.  The contract drawings show 

only concrete encased ductbanks on the side, perpendicular to track 1 and track 2.

Schedule 80 PVC Conduit perpendicular to tracks shall be furnished and 

installed at NJT required depth below ties (50" min). Conduits parallel to 

tracks shall be encased in concrete. 

111

Drawings 
Please provide a specification, detailed drawing, and panel schedule for the 480V 

DISTRIBUTION PANEL at the Perth and Essay platforms.
Additional information will be provided in the addendum

112

General 
Please confirm that the contractor is responsible for installing the Cathodic 

Protection system on only NEW catenary poles that are installed by the contractor.
Confirmed.
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113

Drawings 

Drawing COM-6001A, TPS-0250A, & TPS-0201A all indicate RGS exposed conduit. 

When reading specification 16100 2.05A and based on the rest of the exposed 

conduit throughout the project, everything else is PVC CTD RGS when exposed. 

Please verify these drawings and details are correct.

PVC coated RGS shall be utilized for exposed conduit on the Bridge and 

Equipment Platforms.  

The noted drawings will be updated in the addendum.

114
What item do you want the cathodic protection under?

Per Spec 17179 'Cathodic Protection', payment will be made under Item 

No. C17-000-002.7

115
Drawings Please provide the incoming PSE&G system voltage on drawing TPS-0310A. 4160 Volts.

116

General Confirm that NJ Transit will be procuring and installing all Motor Operated Switches.

Essay: Contractor shall procure & install infrastructure (no cabling); NJT FA 

shall procure & install MODs

Perth: Contractor shall procure & install infrastructure including cabling; 

NJT FA shall procure & install MODs

Drawings and specifications shall be updated.

117

Drawings 

Drawings STR-3521A reference 2 and STR-3522A note 8 state the walkway lighting 

locations and quantities will be on System Drawings.  The locations of the walkway 

lights and controller boxes are not shown on the System Drawings.  Please provide 

the locations of the walkway lights and controller boxes.

Walkway lights not in GC.01 but lighting supports are.  Structural drawings 

to show locations of these supports.  TPS-0490A shows typical spacing and 

arrangement.

Refer to Addendum No. 7 for drawing revision.

118

Specification 17950, Page 2, para. 2.2. This paragraph specifies the requirements of 

the control panel enclosure. Section 16951 has also the requirements for the RTU 

enclosure. However, contract drawings shows only one (1) cabinet that houses the 

control switches for the MODs and the RTU components. Please confirm that only 

one (1) cabinet shall be provided, and it shall include the control switches and RTU 

components as shown in the drawing No. TPS-0414A. 

One cabinet shall be provided.

119

If only one (1) cabinet is to be provided, paragraph 2.3.A states internal wiring shall 

be 1000V, while section 16951 paragraph 2.03 states internal wiring shall be 600V. 

Please clarify.

For this spec section, cable shall be furnished as 600V but tested at 1000V 

per NETA Guidelines.
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120

Technical 

Specifications

Specification 17950, Page 4, para. 2.7.C.1. It’s stated that control switches shall be 

Electro switch #8857FB. However, there is no indication about the required 

quantities at each RTU House location (Perth and Essay). Drawing No. TPS-0414A 

shows a typical RTU cabinet layout with twelve (12) MODs, while drawing No. TPS-

0419A shows the typical RTU block diagram with the following additional 

information:

- Perth: 11W, RD22, T2P3, 22, T1P3, 11E

- Essay: SA11, SA22, T1ES, T1ESL, T2ES, T2ESL

That said, please confirm how many MOD control switch shall be provided at each 

RTU House location.

Each RTU Cabinet at each location shall have provisions for (12) MODs = 

(24) total. However only (6) shall be provided at Perth and (6) at Essay = 

(12) total as listed on TPS-0419A.

121

Technical 

Specifications

Specification 17951, Page 7, para. 2.07 We request to accept the ePAQ9420 as 

approved equal to Orion LX. Regarding the Distributed I/O Fiber Optical Transceiver 

SEL -2515, we request to approve as equal the DIO 9100 or the 11”x10” 6ACP6 IED 

in case of space constrains in the MOD control enclosure. These proposed devices 

are functionally equivalent to the referenced and offer standard protocols like 

DNP3, IEC61850, and Modbus. This equipment is manufactured by QEI in 

Springfield, New Jersey and they have been extensively used by other Transit 

Agencies like Metro North Railroad and AMTRAK in similar applications requested in 

this project. Attached is the Technical Bulletin with detail specifications.

The Contractor shall bid based on the Contract requirements.

122

Specification 17951, page 7, para. 2.07.A.4 The required Arbiter Model 1088B is 

discontinued. Please advise on the new GPS clock that shall be provided as 

replacement of the model no longer available.

Schweitzer SEL-2488 GPS Clock or NJT approved equal.

123

Specification 17951, page 8, para. 2.07.C This paragraph states that all the 

equipment shall be mounted in the RTU cabinet with the exception of the GPS 

Antenna and discrete IO devices that will be mounted in the Control Panel. Please 

clarify what is this control panel. Is this a new cabinet that shall be provided, or this 

refers to the MOD enclosure? Please provide the dimensions.

GPS Antenna - on RTU House roof

ORION I/O - in RTU Cabinet

SEL-2515 Remote I/O - in MOD Control box.
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124

Technical 

Specifications

Specification 17951,page 10, para. 2.07.J This paragraph makes reference to the 

screen layouts and HMI screen design. It refers to an Appendix A for the look and 

feel of the HMI screens. This Appendix A was not provided. Please provide the 

Appendix A or any other relevant information regarding the HMI screens. This 

paragraph also makes reference to a 19” touchscreen terminal. However, it’s our 

interpretation that this 19” touchscreen is related to the Substations locations and 

not RTU Houses. That said, please confirm this 19” touchscreen is not applicable to 

this project, and a 10.4” monitor shall be provided.

HMI is included in RTU spec for information.  HMI is only required for 

Substations.  Please see 17951, 1.03, C, 2.1  and  17951, 2.07, A, 8, a

125

Technical 

Specifications

Specification 17951, page 10, para. 2.07.O It’s stated that device shall include no-

charge technical support for the life of the product. Please clarify what device are 

you referring and what you mean by technical support. What is expected to be 

done by Contractor as part of “technical support” referred in this section?

SCADA System - complete.

Tech Support shall include but not be limited to correspondence, trouble-

shooting and liaison support with RTU Equipment vendor(s).

126

Specification 17951, Q6- Please confirm whether or not Contractor shall perform 

field acceptance testing and commissioning of the equipment being provided.  

Yes - Contractor shall provide FAT & Commissioning with NJ Transit 

Supervision and assistance.

127

Specification 17951 does not mention any required training. Please confirm no 

training is required to be provided.

Training (and field instruction) is required in addition to O&M Syllabus for 

that training.

128

Specification 17951 does not calls for spare parts and any other equipment. Please 

confirm there is no need to provide spare parts.
Spare parts are required per the Contract General provisions.

129

Drawings 

Drawing No. TPS-0414A shows a Control Panel and RTU cabinet with 72”H x 30”W x 

24”d. However, drawing No. TPS-0424A shows a Control Panel and RTU cabinet 

with 90”H x 36”W. Please confirm the correct dimensions are those shown in the 

drawing No. TPS-0414A.

Dimensions shall be as shown on TPS-0414A. 

Drawing TPS-0424A will be updated in the addendum
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130

Drawings 

Staging drawings CAT's series require working in conjunction with NJT for cable 

installation and Contract #2 for structural installation of the OCS and distribution 

systems. In Contract 1, it does not appear that this work will happen within the 

contract timeframe as the new movable span and monopoles will not be installed. 

When should the contractor assume this work will be completed to begin the 

staging required in contract 1?

Please refer to Spec 01010 Description of Work for general outline. All 

GC01 work for OCS structures will be completed prior to the new 

moveable span and new monopole installation under GC02. Under GC01 

all OCS structures are to be installed (excluding monopoles). See staging 

drawings CAT-0020A thru CAT-0025A, CAT-0050A thru CAT- for more 

detailed information on GC01 work. Contractor will be responsible for 

staging steel erections and demolitions in conjunction with NJT Force 

Account forces.  Additionally see SED's on CAT-0700A thru CAT-0759A for 

GC01 work pertaining to OCS structures in their final condition. 

Clarifications will be provided in the addendum

131

General 

What are the limits of removal for Construction Access Road 2? Is the contractor 

expected to remove the at Grade crossing? How will the construction access road 

be restored upon removal?

No Construction Access Roads are being removed as part of this contract; 

at grade crossing to remain.

132

Drawings Please provide a reinforcement bar schedule for the project

Bar schedules will not be provided with the Contract Documents.

The Contractor shall be responsible for developing bar lists and rebar 

details as part of the shop detailing process.

133

Technical 

Specifications

Spec refers to concrete or precast concrete cofferdams - Please provide any 

limitations on slab/wall thickness due to design loads on the shafts the contractor 

must abide by

Cofferdams shall be designed by the Contractor in accordance with 

applicable reference specifications.  Contractor shall be responsible for 

determination of all temp works element details, as well as verification of 

the adequacy of any permanent elements which may be proposed to 

support temporary and/or Construction loading.

134

Technical 

Specifications

Spec States " Deposit concrete continuously in one (1) layer or in horizontal layers 

of such thickness that no new concrete will be placed on concrete that has 

hardened enough to cause seams or planes of weakness.  If a section cannot be 

placed continuously, provide construction joints as indicated.  Deposit concrete to 

avoid segregation." Please confirm multiple lifts will be allowed in the pile caps.

The specifications will be clarified to permit multiple lifts for the pier caps, 

subject to review of shop details and concrete pour plans to be submitted 

by the Contractor

The clarification will be provided in the addendum

135

Technical 

Specifications

According to normal industry practice, drilled shaft concrete is not considered mass 

concrete. Please confirm drilled shaft concrete will not be considered mass concrete 

for this project.

Additional clarifications regarding drilled shaft concrete shall be provided 

in an upcoming addendum
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136

Technical 

Specifications

Spec states: All rebar will be galvanized.  Does this requirement apply to any precast 

concrete forms that are permanent but not part of the design drawings?
The provision shall apply to any permanent concrete.

137

Drawings 
Note 2 States: "FOR EXISTING DETAILS, SEE AS-BUILT DRAWINGS".  Please provide 

existing drawings as they have not been provided.
Please see Addendum #6 for as-built drawings. 

138

Drawings 
Note 3 States: "FOR PROPOSED MUDLINE, SEE DWG. NO. XXX". Please enter the 

drawing number

Existing mudline profile is to remain; the note is to be removed

The drawing will be updated in the addendum.

139

Technical 

Specifications

1.05A states: "adjacent areas for execution of their work which will simultaneously 

occur at or adjacent to the work sites.  Anticipated contracts are not limited to, and 

most likely will include the following 1.TBD 2.TBD."  Please clarify TBD.

Additional sections were added to the Technical Specification as part of 

Addendum #6.

140

Technical 

Specifications
2.02 13.2 kV SERVICE (TBD). Please clarify TBD

Spec 17141:  13.2kV Service cable may be required dependent on 

available Utility sources i.e. PSE&G.  NJ Transit will submit a load letter to 

PSE&G, who will then decide the voltage of the service to be provided.

141

Technical 

Specifications

Construction operations shall proceed in the sequence so that the new signal power 

substation will be cut over in the following order:  1. (To be developed). Please 

clarify.

Please see revised section 01010 in the addendum.

142

Technical 

Specifications

1.03E States: "Cable feed locations will be cut in one at a time, one per night with 

short circuit and synchronization testing done at the time of cut-in.  The cut-ins shall 

be done on consecutive nights in the following order: 1. (To be developed)". Please 

clarify.

Please see revised section 01010 in the addendum.
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143

Drawings 

Sections D Bracket detail shows a significant amount of field welding.  Please 

provide detailed repair procedures for the damage that will occur to galvanizing and 

metallizing.

The galvanizing and metallizing spec include provisions for field repair of 

damaged coating.  Additional clarifications were provided as part of 

Addendum #6

144

Drawings 

Sections D Bracket detail shows a significant amount of field welding.  These 

connections would be much less costly if they were designed as bolted vs field 

welded.  Field bolting will also maintain the integrity of the galvanized and 

metallized corrosion protections systems. Please consider changing the connections 

to bolted connections. Countersunk bolts can be used to accommodate the ballast 

mat.

The Contractor shall bid based on the detail provided in the Contract 

Documents.

145

Technical 

Specifications

Page 17201-3 states Item C17-000-002.6 - Overhead Transmission System 

Installation but the bid item online states  Item C17-000-002.6 - Overhead 

Transmission System Relocation.  Please clarify.

See Addendum #6 for modification to the Technical Specifications.

146

Technical 

Specifications

2.01 Materials & Equipment refers to Sections 16131, 16122, & 16060.  These 

sections have not been provided. Please provide

Technical Specification 02582 will be eliminated.  See 16100, Conduit 

Enclosures and Ductbank System.

This will be clarified in the addendum.

147

Technical 

Specifications

“Drilled shaft specification 02464 section 2.02 subsection A indicates the 

permanent casing material to meet ASTM A252 Gr 2, ASTM A36, or ASTM A53 for 

the equipment platform drilled shafts.  However, subsection C indicates the 

dimensions of the pipe are to meet API standards which are much more stringent 

than the ASTM standards and there are a limited amount of suppliers that can 

fabricate the material to this standard.  Please confirm if the dimensions must meet 

API standards or if they can be fabricated to meet the ASTM dimensional 

tolerances.”

The equipment platform drilled shafts shall be fabricated to meet the 

specified ASTM requirements.

The references to API standards will be clarified in the addendum

148

Technical 

Specifications

Concrete – Specification 03300 section 3.06 subsection F mass concrete indicates a 

pour with dimensions exceeding 4’ in three directions constitute a mass concrete 

pour.  For the drilled shafts the portion beneath the permanent casing does not 

exceed the 4’ dimension and does not meet mass concrete requirements.  

However, the casing/shaft diameter is 8.5’ which does meet the requirement.  

Please confirm mass concrete requirements do not apply for any portion of the 

drilled shafts. 

See Response to question #135
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149

Technical 

Specifications

Trial Shaft – Can the trial be moved to land (or south of the west abutment) to save 

on schedule before access can be built to reach its current location

Trial Shaft shall be constructed as per the project requirements, including 

at the specified location

150

Technical 

Specifications

Drilled Shaft Load Test DS -2 – Please confirm whether production work for the lift 

and bearing piers (Piers 15, 16, 17, 18) can begin upon completion of this load test 

and the trial shaft (before DS-1 test is completed).   We assumed the load test 

results for DS-2 would be applied for the aforementioned piers

Production work for the lift and bearing piers (Piers 15, 16, 17, 18) may 

begin upon completion, testing, inspection and acceptance of both the 

trial shaft and demonstration drilled shaft DS-2 by the Construction 

Manager

151

Technical 

Specifications

PIT testing on concrete rigid inclusion piles - If the dynamic stiffness of the 

production tested pile is less than load test pile will that be a basis for rejection of 

the pile as ground or concrete conditions can cause the pile to be less stiff. 

Comparison of tests for basis of rejection is not being conducted

152

Technical 

Specifications

TIP Testing on drilled shafts – In lieu of using the probe method to perform the 

drilled shaft thermal integrity profile testing can wires be utilized in place of the 2” 

CSL/TIP pipes.  The pipes will be over 200’ long and evacuating the water to 

perform the TIP test will be difficult.  

Contractor shall bid Item No. C02-005-003.1.16 assuming TIP is in 

accordance with ASTM D7949 “Method A” including incidental work 

associated with removal of water within the access tubes to perform TIP 

testing.

153

Drawings 

On drawing CVL-0254A, an access road is shown via Radford Ferry Road. However, it 

does not extend to catenaries south of station 88+00 starting at Y-24A continuing 

south. Will there be a construction access road constructed for the installation of 

the catenary foundations?

Access will be from track alignment during track outages. 

154

Drawings 

On drawing CVL-0250A, an access road is shown on the east side of the existing 

tracks. However, there is not an access road on the west side north of station 31+00 

starting at Y-52A continuing north. Will there be a construction access road 

constructed for the installation of the catenary foundations?

Access along existing Raritan Steel Side Track to access the proposed 

catenary locations in question.

155

Technical 

Specifications

Please confirm temporary Raritan Steel Sidetrack will be installed after installation 

of new catenary foundations.  

Catenary structures are installed in Stage 1. Raritan Steel Sidetrack 

installed in Stage 2.

156

Technical 

Specifications

Please confirm “New Steel Utility Poles” shown on TPS-402A through TPS-404, will 

be supported by F-3 foundation as detailed on drawing CAT-2503A, with a 

corresponding utility pole P-3, shown on CAT-2250A), and that it will be included in 

this contract?

Yes - Complete pole line is included in GC.01.
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157

Technical 

Specifications

Please confirm that the final production weld for the elastomeric bearings can be 

performed prior to the installation of the ballast of the new structure. (I.e. is the 

load of the ballast required to deflect the girders prior to the field welding of the 

bearings?)

The girder flange to bearing field weld can be made prior installation of 

the ballast.

158

Bid Items
Please clarify which bid item the camera tower base plate and tower assembly 

found on sheet STR-3523A is paid under.

As per Specifications Section 17400, the camera tower assembly, camera 

tower base plate, connections, and supplemental braces, are to be paid 

under the Communications Infrastructure item.

159

Drawings 

Please reference Contract Drawing STR-3520A, Section B. In talking with Bridge 

Preservation LLC directly, it has been determined that the Deck Closure Plate Detail 

provided in Section B will cause serious complications with the waterproofing 

system application process. It is proposed that a Bridge Preservation LLC standard 

expansion joint centering tab plate be used in lieu of the detailed ½” Plate shown in 

this drawing. Please advise if this is acceptable.

It is acceptable to submit alternate joint details. Per Note 4 on Drawing 

STR-3520A, the expansion joint system, including joint seal and deck 

closure plate, should be per the Joint Manufacturer, which is the same as 

the Waterproofing System Manufacturer. Further clarification is provided 

in the specs (Section 07160). Exact joint details should be developed by 

the Waterproofing System Manufacturer.

160

General 

Please advise if the Integrated Ballast Mat is truly required. The Bridge Preservation 

LLC Bridge Deck Membrane has successfully passed the North American Ballast 

Impact Test Requirements.

Please note the requirements for a sloped surface as called for by the call-

outs on Drawing STR-3519A and in the specifications. The waterproofing 

system should be submitted for approval.

161

Please provide the following:

A clear definition of “track fouling;”

Whenever equipment or personnel are working closer than fifteen (15) 

feet from the nearest rail or eighteen (18) feet from the center line of 

track or over the top of track within this limitation, that track shall be 

considered fouled. Please refer to General Provisions 4.11.5.B.8.

30 of 74



Question 

No.
IFB Section Question NJ TRANSIT Response

161a

Are outages always required during “track fouling;”

Track outages and/or railroad protective services will be required when 

fouling a track/tracks. Contractor's operations within the fouling distance 

shall be conducted only with the permission of the Railroad and as 

directed by qualified railroad employees providing protection for track, 

signal, and catenary equipment. Requests for track outages and/or 

railroad protective services shall be accompanied by a Site Specific Work 

Plan (SSWP) and submitted to NJ TRANSIT for approval. Please refer to SP. 

9 and SP. 11 of the Special Provisions and GP 4.2 and GP 4.11 of the 

General Provisions for detailed requirements. Additionally, all work and 

activities taking place within a twenty foot radius of any energized NJ 

TRANSIT conductor, will require such to be de-energized, grounded, and 

protection provided by NJ TRANSIT class “A” employee’s. Exemptions may 

be granted upon documented review by NJ TRANSIT Electric Traction 

personnel. 

161b

What are all the different work hour options (weekday, weeknight, weekend, etc.) 

during “track fouling” for a single track and double track fouling?

Please refer to SP. 9 of the Special Provisions for anticipated track outage 

availabilities. Requests for track outages and/or railroad protective 

services shall be accompanied by a Site Specific Work Plan (SSWP) and 

submitted to NJ TRANSIT for approval.

162

Technical 

Specifications

Please specify the dimensions for how “catenary fouling” is measured, and please 

specify if “catenary fouling” requires a track(s) outage.

It is measured by the specified radius around the conductor. Track outages 

and/or railroad protective services will be required for "catenary fouling". 

Requests for track outages and/or railroad protective services shall be 

accompanied by a Site Specific Work Plan (SSWP) and submitted to NJ 

TRANSIT for approval. See response to Question 54b.

163

Technical 

Specifications

Please clearly define when track outages are required for the work in this contract, 

(i.e. what scopes of work and/or radii from the centerline of track), or are track 

outages only required if the Contractor must physically occupy existing Track(s) 

and/or complete work on the active catenary system.

The need of track outages and/or railroad protective services shall be 

determined by the Contractor based on contract requirements. 

Contractor's requests for track outages and/or railroad protective services 

shall be accompanied by a Site Specific Work Plan (SSWP) and submitted 

to NJ TRANSIT for approval.
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164

Technical 

Specifications

Please reference Contract Special Provision SP.9, USE PREMISES, pages SP10-SP11. 

There is a note “for work that does not require a track or catenary wire outage but 

does require railroad protective services (i.e., flag protection or watchman), the 

Contractor may request such protection for regular working hours.”

Refer to responses to Questions No. 164 a-c.

164a

General 
Please confirm the cost of flag protection and/or watchman is not borne by the 

Contractor.

NJ TRANSIT will provide flagging services at NJ TRANSIT's expense. Please 

refer to SP. 13 of the Special Provisions for detailed requirements.

164b

Please clarify if “railroad protective services” is the same as “track fouling.” See response to Question 161b.

164c

Please elaborate on a situation / project condition that is “track fouling” but does 

not require an “outage.”
See response to Question 161b.
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165

Special 

Provisions

Please reference Contract Special Provision SP.9, USE PREMISES, and the General 

Provisions, Appendix D. There are many significant job-impactful aspects of these 

provisions that must be clarified and detailed further by NJ Transit.

Many operations in this project will require continuous “fouling,” as defined on 

page 11 of 22, (ref. General Provisions, Appendix D). For example, all the Ground 

improvement sheeting, piles, excavation, backfill, etc. equipment will have booms 

that, if they should fail while fully extended, could fall on either or both Tracks 1 

and 2, (ref. drawing sheets 17 – 21). All this equipment, fully extended, will be 

longer / larger than the 15-foot fouling distance noted in these drawings and 

specifications, and this ground improvement work will be ongoing throughout the 

project.

Additionally, Special Provision SP.9, USE PREMISES, page SP11, has a note stating, 

(in short), if you are working within 18 feet of the centerline of a track that the 

catenary must be de-energized, and that de-energizing requires a total of 2 more 

additional hours of lost time on top of whatever the original working hour window 

would be. The specifications further outline that this must be scheduled 30 calendar 

days prior to the work.

The reference of page 11 of 22 in General Provisions, Appendix D is the 

requirement of THE NATIONAL RAILROAD PASSENGER CORPORATION 

(AMTRAK) and it has been removed from this contract. Please refer to SP. 

29 of the Special Provisions. The use of cranes and other equipment shall 

be included in the Site Specific Work Plan(s) as per contract requirement 

and shall be submitted to NJ TRANSIT for approval.

165a

If the Contractor and/or equipment must physically be within an 18 foot envelope 

of either track centerline or catenary equipment, does that mean that a Track 1 

outage is required PLUS a catenary de-energizing?

See response to Question 54b.

165b

Please clarify for the ground improvement scope if the temp sheeting, excavating, 

concreting, etc. within an 18 foot envelope of the track centerline or catenary 

equipment will require a track outage AND catenary to be de-energized?

See response to Question 161b.
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165c

Technical 

Specifications

There is some equipment, such as long-boom cranes, pile rigs, etc., whose booms 

will “foul” both the existing tracks in terms of if there was a boom failure the boom 

could cross both tracks. In these instances with long-boom equipment, please detail 

the work requirements and allowable work hours regarding if either or both 

existing tracks must be in an outage, must the catenary be de-energized, and/or will 

the Contractor be required to have flagger and watchmen.

The use of cranes and other equipment with long booms shall be included 

in the Site Specific Work Plan(s) as per contract requirement and shall be 

submitted to NJ TRANSIT for approval.

165d

Technical 

Specifications

As a follow-up to “c.” these long boom pieces of equipment will most likely always 

foul both tracks, but SP.9 only references single-track outages. Please confirm both 

tracks will be provided if required NJT’s track fouling rules.

See response to Question No. 165c.

165e

Please clarify if de-energizing the catenary system creates an outage for both tracks 

or if there can be single-track de-energizing if that one track is the only one being 

fouled.

See response to Question No. 165c.

166
Drawings 

Please refer to drawings DEM-0301A through DEM-0331A, who is responsible to 

demolish catenary wires and associated assemblies?

As indicated on the staging drawings, this work will be done by NJ TRANSIT 

Force Account.

167

Technical 

Specifications

Please confirm all catenary poles and support steel to be erected in Stage 1 as 

shown on sheet CAT-0020A can only be done in a 4 hour work window, due to the 

fact you lose two hours of your track closure from 9:30 am – 3:30 am de-energizing 

and re-energizing the existing catenary structures.

Please refer to SP. 9 of the Special Provisions for anticipated track outage 

availabilities. Requests for track outages and/or railroad protective 

services shall be accompanied by a Site Specific Work Plan (SSWP) and 

submitted to NJ TRANSIT for approval.

168

Technical 

Specifications

In certain circumstances the contractor may need to hoist the steel catenary pole 

over two tracks since access is not provided to both sides of structure Y-55A as 

shown on sheet CAT-0702A. Please advise if this would be acceptable.

This would require 2-track outage.

169

For the removal of the existing abandon AT&T submarine cable can water jetting be 

used as a means for removal?

Removal method should be the least intrusive to minimize displacement 

of substrate to waters.  Actual method should be consistent with NJ 

TRANSIT established agreements with AT&T and fall within all permit 

conditions to be set forth by the USACE upon approval. A copy of the 

permit will be provided upon issuance.

170

Drawings 

Please refer to Drawing EUP-0106A. Does the contractor need to relocate both 

existing submarine cables (Catenary & Power) prior demolishing the fender system 

and constructing the new drilled shafts?

In accordance with the Contract Documents, the Contractor is responsible 

for locating all utilities and for coordinating all activities within the vicinity 

of the line with the utility owner.

If during utility location,  unforeseen conditions preventing the work from 

proceeding through the use of protection measures are encountered, the 

Contractor shall notify the Owner prior to proceeding with the work. 
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171
Drawings 

Please refer to drawing DEM-0172A & DEM-01714A; we have listed the following 

questions:
See responses to Questions171a thru 171e.

171a

Are we responsible to demolish dolphin piles? If yes, how many dolphin piles do we 

need to remove? Please provide approximate lengths of piles.

Based on available existing drawings, it is believed that the dolphins 

consist of a combination of 19 pile clusters (typ) and 3 pile clusters (typ) 

respectively.  Refer to existing drawings provided for information to be 

issued in the addendum. 

171b

Please confirm whether there are 1 or 4 piles in cross section? What are the tip 

elevations of these piles?
See response to Question 171a

171c
Drawings Please provide as built drawings for fender area. Please see the existing fender drawing in the addendum.

171d

Technical 

Specifications

If the new permanent drilled shafts fall within the footprint of the existing piles 

shown on the demolition drawings to be removed to 15 feet below the mudline, 

will this be considered for payment under the Obstruction Drilling Bid Item?

Existing piles which interfere with the new permanent drilled shafts shall 

be removed in their entirety to facilitate shaft installation

The clarifying note is included on the drawings in Addendum No. 7.

171e

If the drilled shafts encounter existing piles not shown on the contract drawings, 

will this be considered for payment under the Obstruction Drilling Bid Item?

Piles which are not visible at the river surface at the start of construction, 

nor shown on referenced existing drawings would be considered for 

payment under the Obstruction Drilling Bid item.

172

Drawings 

Please reference contract drawing CVL-0208A. Please clarify which bid-item the 

contractor will be paid for removal and resetting the chain link fence. Also, please 

provide the detail of existing fence.

Payment to be included with the lump sum price for the STORM 

DRAINAGE SYSTEM, (Item No. C02-006-006.0). There is not a detail for the 

existing fence.

173

Drawings 

Please reference contract drawing CVL-0208A. The drawing calls for the demolition 

of the existing essay RTU house after replacement of RTU is in service. Is it required 

to demolish the existing Essay tower building or is there another building called 

essay RTU house? If this is a different building then the Essay tower building which 

bid-item does this work get paid under?

Please refer to the revised Demolition specification provided in Bid 

Addendum 6.

174

Drawings 

Please reference contract drawing CVL-0202A. The drawing calls for a proposed 

depressed curb at the intersection of access road one and Riverview extension. 

Please clarify which bid item this work shall be paid under.

Work shall be included under Bid Item C02-007-006.0 Curbs and Gutters

Curb quantity for Riverview shall be added to revised Bid Form as part of 

the addendum.
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175

Technical 

Specifications

Please refer to Section 17950 – Control Panel Equipment, page 2 paragraph 2.2. 

This paragraph specifies the requirements of the control panel enclosure. Section 

16951 also has the requirements for the RTU enclosure. However, contract 

drawings show only one (1) cabinet that houses the control switches for the MODs 

and the RTU components. Please confirm that only one (1) cabinet shall be 

provided, and it shall include the control switches and RTU components as shown in 

the drawing No. TPS-0414A.

See Response to Question #118.

176

Technical 

Specifications

Please refer to Section 17950 – Control Panel Equipment, page 2 paragraph 2.3 If 

only one (1) cabinet is to be provided, paragraph 2.3.A states internal wiring shall 

be 1000V, while section 16951 paragraph 2.03 states internal wiring shall be 600V. 

Please clarify.

See Response to Question #119

177

Technical 

Specifications

Please refer to Section 17950 – Control Panel Equipment, page 4 paragraph 2.7.C.1. 

It’s stated that control switches shall be Electroswitch #8857FB. However, there is 

no indication about the required quantities at each RTU House location (Perth and 

Essay). Drawing No. TPS-0414A shows a typical RTU cabinet layout with twelve (12) 

MODs, while drawing No. TPS-0419A shows the typical RTU block diagram with the 

following additional information:

Perth: 11W, RD22, T2P3, 22, T1P3, 11E

Essay: SA11, SA22, T1ES, T1ESL, T2ES, T2ESL

That said, please confirm how many MOD control switch shall be provided at each 

RTU House location.

See Response to Question #120

178

Technical 

Specifications

Please refer to Section 17951 – Supervisory Control and Data Acquisition Cabinet 

Equipment, page 7, paragraph 2.07. We request to accept the ePAQ9420 as 

approved equal to Orion LX. Regarding the Distributed I/O Fiber Optical Transceiver 

SEL -2515, we request to approve as equal the DIO 9100 or the 11”x10” 6ACP6 IED 

in case of space constrains in the MOD control enclosure. These proposed devices 

are functionally equivalent to the referenced and offer standard protocols like 

DNP3, IEC61850, and Modbus. This equipment is manufactured by QEI in 

Springfield, New Jersey and they have been extensively used by other Transit 

Agencies like Metro North Railroad and AMTRAK in similar applications requested in 

this project. Attached is the Technical Bulletin with detail specifications.

See Response to Question #121

179

Technical 

Specifications

Please refer to Section 17951 – Supervisory Control and Data Acquisition Cabinet 

Equipment, page 7, paragraph 2.07.A.4. The required Arbiter Model 1088B is 

discontinued. Please advise what new GPS clock shall be provided as replacement of 

the model no longer available.

See Response to Question #122
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180

Technical 

Specifications

Please refer to Section 17951 – Supervisory Control and Data Acquisition Cabinet 

Equipment, page 8, paragraph 2.07.C. This paragraph states that all the equipment 

shall be mounted in the RTU cabinet with the exception of the GPS Antenna and 

discrete IO devices that will be mounted in the Control Panel. Please clarify what is 

this control panel. Is this a new cabinet that shall be provided, or this refers to the 

MOD enclosure? Please provide the dimensions.

See Response to Question #123

181

Please refer to Section 17951 – Supervisory Control and Data Acquisition Cabinet 

Equipment, page 10, paragraph 2.07.J. This paragraph makes reference to the 

screen layouts and HMI screen design. It refers to an Appendix A for the lock and 

feel of the HMI screens. This Appendix A was not provided. Please provide the 

Appendix A or any other relevant information regarding the HMI screens.

This paragraph also makes reference to a 19” touchscreen terminal. However, it’s 

our interpretation that this 19” touchscreen is related to the Substations locations 

and not RTU Houses. That said, please confirm this 19” touchscreen is not 

applicable to this project, and a 10.4” monitor shall be provided.

See Response to Question #124

182

Please refer to Section 17951 – Supervisory Control and Data Acquisition Cabinet 

Equipment, page 10, paragraph 2.07.O.
See Responses to Questions 182a thru 182e

182a

It’s stated that device shall include no-charge technical support for the life of the 

product. Please clarify what device are you referring and what you mean by 

technical support. What is expected to be done by Contractor as part of “technical 

support” referred in this section?

See Response to Question #125

182b

Please confirm whether or not Contractor shall perform field acceptance testing 

and commissioning of the equipment being provided.
See Response to Question #126

182c

Spec does not mention any required training. Please confirm no training is required 

to be provided.
See Response to Question #127

182d

Spec does not calls for spare parts and any other equipment. Please confirm there is 

no need to provide spare parts.
See Response to Question #128

182e

Drawings 

Drawing No. TPS-0414A shows a Control Panel and RTU cabinet with 72”H x 30”W x 

24”d. However, drawing No. TPS-0424A shows a Control Panel and RTU cabinet 

with 90”H x 36”W. Please confirm the correct dimensions are those shown in the 

drawing No. TPS-0414A.

See Response to Question #129

183

Technical 

Specifications

Please detail where the 100HZ signal Power transformers are located that are paid 

under pay item C17-000-002.3. We can only find the 60 hz transformers in the 

Perth and Essay compounds.

Please see TPS-306A and SYS drawings at corresponding track stationing.
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184

Please refer to answer for question 32 in Addendum #5, which indicates that 

existing building removal will paid under Essay Tower Demolition. We found report 

from I.H.Consultants, Inc., which shows asbestos present around existing outside 

electrical cables. Please provide the quantity for those cables, which contains 

asbestos, and drawings for that building.

Asbestos was not identified at the Essay Tower location. Wall coating and 

window caulk did not result in any asbestos, however, there were signed 

of previous asbestos abetment. Please refer to page 3 of the I.H. 

Consultants, Inc report.

185

Bid Items

Please refer to answer for question 32 in Addendum #5, which indicates that 

existing signal house will be demolish under this contract. We could not find any 

report for Asbestos, Lead and universal waste for this building in material 

management plan. Can we assume there is no hazardous waste in this building?

The identified signal houses were sampled for asbestos, shown on page 13 

of the I.H. Consultants, Inc report. Asbestos and lead containing paint 

were not identified at this location.

186

Technical 

Specifications

Please reference Technical Specification Section 09910 – Painting of Structural 

Steel. For this portion of the contract please confirm that the only paint to be 

carried under this items should be the exterior black top coat on Structural Steel as 

shown on Drawing STR-3519A and any incidental Field Touch Up Required for the 

Approach Span Structural Steel. If possible please remove all language pertaining to 

interior surfaces of box members which has been assumed to be part of a follow up 

contract.

Confirmed.  

The specifications shall be clarified in the addendum.

187

Drawings 

Please reference Structural Steel Framing Drawings STR-3514A & STR-3515A. Please 

clarify if bearing stiffeners require to be fabricated with a skews in respect to the 

girders or if end diaphragm gussets should be fabricated with shop bent plates. One 

or the other is required to maintain the structural geometry as shown in the 

Contract Drawings.

Bearing stiffeners and diaphragm connection plates shall be fabricated 

with a skew relative to the girders. Bent plates shall not be used.

Additional clarifying language shall be provided in the addendum.

188

Drawings 

Please reference Contract Drawing STR-3516A. Please clarify whether there is a 

requirement for a reinforcing fillet weld on top of the girder web to flange CJP weld. 

If so please advise to the size of the required reinforcing weld.

A reinforcing fillet weld, or any other weld details/provisions, shall be 

provided where required to meet AREMA or AWS D1.5 provisions for 

fabricator/detailer selected weld.  

189

Technical 

Provisions

Technical Provision 01010 1.01.C.2.n – states “Furnish and install compacted 

railroad subballast and compacted railroad ballast pad to 2” below bottom of 

proposed ties, including ballast mat on bridge approach spans. However the division 

of work matrix indicates Ballast as F/A – NJT Track for both procure and installation. 

Please verify that Ballast in the new alignment is the responsibility of the contractor 

up to 2” below tie.

Verified.  Contractor to supply and install subballast ballast up to 2" below 

bottom of tie.  Ballast Mat is being replaced with integrated ballast mat.  

See addendum for revised section 01010.
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190

Technical 

Provisions

Reference Technical Provisions 02260 3.08. J.2 – “The Contractor shall stockpile a 

minimum of 10 tons of approved ballast at the project site and maintain that 

amount in ready reserve, to allow for the possible need to restore track profile.” 

Please confirm that this reserve ballast supply will be used by NJ Transit/Conrail 

forces to spread ballast and retamp the track to restore profile and the contractor 

will not have equipment available for this operation. Please confirm that the 

restoration will be at no cost to the contractor other than the ballast.

Confirmed. Conrail and/or NJT will retamp track to restore profile. 

Contractor may be asked to assist with loading reserve ballast on to 

spreading equipment.

191

Technical 

Provisions

Reference Technical Provisions 02260 3.08E. “Cavities adjacent to sheet piling, 

created by pile driving, shall be filled with sand and compacted immediately after 

driving. Any disturbed ballast shall be restored and tamped immediately.” Please 

confirm that tamping is by others at no cost to the contractor other than ballast 

supply.

If the contractor’s operations cause a disturbance to the ballast, the 

ballast will be restored and tamped by NJT Force Account at the 

contractor’s expense.

192

Technical 

Specifications

Reference Technical Specification 02495 Railroad Grade Crossings. This specification 

references the Flexible Pavements and Subballast Specifications. The payment item 

indicates subballast will be paid under this bid item. Under which bid item will the 

asphalt paving for the grade crossing be paid under?

Spec 02496 covers the complete installation of the Railroad Grade 

Crossing.  The bid item C02-000-002.3 is for 1 EA and covers the complete 

installation.

193

Technical 

Provisions

Reference Technical Provisions 02497 Ballast. Part 4 Measurement 4.03A state’s 

ballast in place shall be measured by the ton based on an average area end method 

to determine CY and multiplied by 1.5 to calculate tons “1.5 cubic yard = 1.5 tons.” 

Our experience is that historical ballast conversion results in a higher ton to cy ratio. 

Please change the measurement of in place ballast to measurement by certified 

weight tickets in Tons from the supplier as will be required for additional ballast in 

paragraph B.

For Ballast the factor is 1 CY = 1.5 tons. Measurement will be as stated in 

02497.

194

Technical 

Provisions

Reference Technical Provisions 02498 Subballast. Paragraph 4.01A indicates 

subballast will be measured by the ton using the average end area method of actual 

cross sections. However no conversion from tons to cy are indicated. Please provide 

a conversion, or more appropriately please change the measurement to CY or actual 

amount of Subballast measured by certified weight tickets in Tons from the 

supplier.

For Subballast the factor should be 1 CY = 1.5 tons. Measurement will be 

as stated in 02498.

The specifications will be clarified in the addendum.

195
Reference SP6 Exhibit 1 NJDEP Permit See Responses to Questions 195a and 195b
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195a

Special Condition 1 states no construction activities are permitted within the 

watercourse onsite from April 1 Through June 30. Will work within cofferdams 

accessed by barges be allowable?

Yes, cofferdams that have been installed outside of the restrictive window 

can be accessed by barge and worked on from April 1 Through June 30.

195b

Mitigation Conditions describes “on-site or off-site creation, restoration or 

enhancement project or with the purchase of credits from a mitigation bank” Please 

confirm that all mitigation will be by others as none is shown on the contract 

documents.

All mitigation for permanent impacts to wetlands will be completed 

separately and are not included as part of this contract. However, 

mitigation for temporary impacts (i.e.. in-kind restoration) is included in 

this contract.

196

Drawings 

Drawings ENV-0201A through ENV-0212A “Environmental Base Plan” delineate 

Temporary Wetland Impact and Permanent Wetland Impact. Please provide a detail 

of how these areas should be restored/constructed at the completion of this 

contract.

Restoration of temporary impacts are dependent on actual site conditions. 

For example if its sand that is removed you replace to pre-existing grade 

with sand.  If vegetation is cleared you grade the site to pre-existing 

elevations and seed or replant with native vegetation to stabilize.  All work 

should also adhere to SESC requirements.

Permanent wetland impacts will be mitigated for by others and is not 

included in this contract.

197

ROW-0208A Right of Way Plan Sheet 9 Indicates Site Mitigation Work Lines please 

clarify what work is required as no details are provided for site mitigation

Work includes moving and storing of landscape materials. 

Callout will be added to CVL-0254A in the addendum

198

For work areas within the LOD in wetland areas, what restoration detail is to be 

used?
See response above for #196.

199

Technical 

Provisions

Technical Provision 02333 Column Supported Embankment discusses the reinforced 

concrete load transfer platform (CLTP) in multiple location. Please clarify which bid 

item the piles, concrete, rebar, and earthwork will be used for payment of the CLTP.

Clarification of items is included for payment with Section 02333 provided 

in Addendum No. 7.

200

Please provide or direct bidders to the current / applicable revision of the NJ Transit 

Standard Specifications as referenced in Section 17400, 1.02.

NJT subscribes to NFPA 70 and NFPA 101, and as the Authority having 

jurisdiction, have standard interpretations of codes as they apply to NJT. 
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201

Technical 

Provisions

Reference Technical Provisions 02395 1.05. This specification requires: The 

Contractor’s instrumentation personnel to include a Superintendent with a PE to be 

a Professional Engineer in the State of New Jersey. It is atypical to require the 

contractor to staff a project with a Superintendent who is a professional engineer.

See Responses to 201a and 201b

201a

Please clarify whether it is acceptable for the contractor to hire an instrumentation 

consultant with a Supervising Project Manager with a PE.

No objections

Specification language will be clarified in the addendum.

201b
Please confirm that this individual does not need to be onsite full time. Confirmed.

202

Technical 

Provisions

Reference Technical Provisions 02395 1.08 D. “The Construction Manager may 

increase the frequency of reading made by the Contractor at no additional cost to 

NJ Transit.” The specifications specify reading frequency of no more than daily, 

which would be interpreted as once daily. As there are no requirements for AMTS 

for readings any additional testing may require a sizeable increase to the 

contractors cost. Additional testing ordered by the Construction Manager should be 

paid for as extra work, as there is no way for a contractor to form a basis of bid 

otherwise.

AMTS will be required.

Clarifying language will be added to the project specifications in the 

addendum.

203

Technical 

Provisions

Reference Technical Provisions 02395: As monitoring is only required daily, please 

confirm that Manual Survey will be acceptable and Automated Motorized Total 

Stations (AMTS) will not be required.

AMTS will be required.

Clarifying language will be added to the project specifications in the 

addendum.

204

Technical 

Provisions

Reference Technical Provisions 02395 2.05 Deformation Monitoring Point: Included 

in this specifications are 4 specific type of Deformation Monitoring Point. Drawing 

GTE-0231A “Instrument Monitoring and Reporting Schedule” indicates DMP’s only 

“at top of sheeting every 25 ft” We would assume Type 2 DMP for sheeting 

locations. The Instrumentation schedule shows no DMP’s. Please provide the 

locations of Type 1, Type 3, and Type 4 DMPs.

Clarification will be provided in the addendum.
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205

Drawings 

Reference DWG GTE-0231A “Additional instruments shall be proposed by the 

contractor based on contractor’s proposed construction methods to monitor 

existing structures, catenary poles, equipment, rails and temporary works, 

instrumentation and monitoring shall conform to the requirements of these 

drawings and specification section 02395.” From this statement it appears that NJ 

Transit or the Construction Manager may require monitoring above and beyond 

what is shown in the schedules on this page. Please confirm that no additional 

monitoring will be required other then what is shown in the schedules on GTE-

0231A. If additional monitoring is required it should be shown and based on the 

owners construction documents.

The Contractor shall bid based on the instrumentation and monitoring 

shown and described within the Contract Documents and the addendums.

206

Technical 

Provisions

Reference Technical Provisions 02260 3.08F “Tracks shall be monitored at all times 

during ongoing construction operations in accordance with Section 02480” Section 

02480 has not been provided, please clarify. Additionally no monitoring points on 

the tracks have been shown in the project documents.

References shall be to Sections 02395 and 02481.   

Additional clarifications will be provided in the addendum.

207
Surcharge Fill is required at the new LTP at approximately station 35+00 to station 

38+00.
See Response to Questions 207a thru 207c.

207a

Please confirm that furnish and placement of the Surcharge fill will be paid for 

under C02-004-008.1 Embankment and Surcharge.

Confirmed.  

The specifications shall be clarified in the addendum.

207b

Will additional surcharge need to be added? Please confirm that if so it will be paid 

under the same bid item.
Additional surcharge is not anticipated.

207c

Bid Items
Once the surcharge period is over under what bid items is the excavation and 

disposal paid under?

Removal of surcharge is included with Section 02330.  Other excavations 

are included under Section 02322

Disposal is handled by technical specifications Sections 02111 through 

02114 and 02322

The specifications will be clarified in the addendum.

208

Bid Items

Reference Bid item C01-004-006.1 Onsite Reuse of excavate Soils as Construction 

Fill 10,128CY. Paragraph C02-004-006.1 states that this bid item includes 

excavation, placement, hauling etc. Please clarify the locations it is assumed this 

material will be excavated from and backfilled to. Without knowing this information 

it is difficult for bidders to assume excavation production, haul times, and backfill 

productions.

Bid Item C02-004-006.1 "Onsite Reuse of Excavated Soils as Construction 

Fill will be deleted in the addendum.  Quantities for C02-004-004.0 

"Excavation" and C02-004-006.0 "Backfill" will be revised in addendum.  

Bid Item C02-004-008.1 refers only to the surcharge shown on CVL-0203A. 

Pay limits will not be added.
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209

Please provide the owners earthwork takeoff sheets to help explain how the 

quantities for earthwork were developed, it appears that several earthwork and 

disposal items may overlap as the areas where they apply are not specifically 

outlined or called out.

Takeoff sheets will not be provided; See addendum for additional 

clarification.

210

Please detail further for which activities C02-004-006.0 Backfill and C02-004-008.1 

Embankment and Surcharge will be used for payment.

C02-004-008.1 "Embankment and Surcharge" includes work to place, 

maintain, monitor and remove the surcharge fill shown on in the 

drawings.  

Clarifying language will be added to the specifications in the addendum

211

Technical 

Specifications

Reference Technical Specification 02114 Part 4.01.B.1. Indicates Hazardous Soil will 

be disposed of under an allowance item. No Allowance item has been provided. 

Please convert bid item C02-002-005.0 to an allowance item.

The Contractor shall bid the quantity shown on the bid sheet.

Allowance language for this item shall be removed from the special 

provisions and technical specifications (including revisions which were 

provided in Addendum #6)

212

Addenda 5 Question 20 states that 10,000SY of flexible pavement will be for repair 

of the Riverview roadway as direction by the CM. Is the pavement 

demolition/excavation to be included for this work? Is this pavement removal 

included in the excavation bid item?

Cost for the As-Directed Flexible Pavement for repair of Riverview is to 

include all costs associated with milling and paving.

213

Drawings 
On drawing sheet 312, the side bracket W14 & W10 CJP does point out only the 

web and not a typical detail. Are we required to CJP the flanges as well?

CJP weld is required for the full section.

The drawings shall be clarified in the addendum.

214

Technical 

Specifications

Specification 03300 Section 2.07.B.4 states 4% air content for all project concrete 

mixes, whereas Specification 03364 refers to NJDOT Specification which states 7.5% 

air contact for aggregate size of 3/8" for SCC Mix for Drilled Shafts. Please confirm 

what air content for the drilled shaft concrete mix should be.

Air Content for drilled shaft concrete mix should be 7.5% per referenced 

NJDOT specification.

215

Technical 

Specifications

Please confirm if Specification 03300 Section 3.06.F mass concrete placement 

requirements apply to the 8' diameter drilled shafts?

Can mass heat test be incorporated into the trial shaft in lieu of a mass concrete 

block test?

See Response to Contractor Question #135.

216

Technical 

Specifications

Specification 03364 Section 2.E.5 states discharge time from concrete in truck mixer 

shall not exceed 90 minutes. If proper hydration controlling admixtures are used 

and slump loss over time monitoring is performed during the trial batch program, 

can the 90 minute requirement be waived?

The Contractor shall bid based upon the specified requirements
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217

Technical 

Specifications

Specification 03364 Section 2.E.6 states discharge time after batching concrete shall 

not exceed 45 minutes. We request that this requirement is removed from the 

specification as it is not practical and may be impossible to achieve.

The noted discharge time in Specification 03364 will be modified to 90 

minutes, and will included reductions in permitted mixing and delivery 

times for days with warmer ambient temperature consistent with Spec 

Section 03300 Cast-In-Place Concrete Part 2 Paragraph 2.09 A (1).

Note that the Contractor must demonstrate success of their proposed 

Drilled Shaft Installation Plan to meet the Contract performance 

requirements during construction and load testing of the test shaft.  The 

Drilled shaft installation plan shall include, but not be limited to, proposed 

concrete mix, delivery and discharge time.

Clarified specification language will be included in the Addendum.

218

Technical 

Specifications

Specification 02465 Section 1.05.A.4 states no drilled shaft construction operations 

shall be performed within 24 feet of concrete less than 72 hours old. Alternatively, 

Section 4.04.E.14 states the Contractor shall not install casing or excavate for a 

drilled shaft within a clear distance of five shaft diameters (5*8 = 40 feet), of a 

newly installed (poured) drilled shaft within 72 hours of the placement of concrete. 

Which one applies?

Refer to revised technical specification 02465 issued with Addendum #6 

and previous responses to Contractor Questions.

219

Technical 

Specifications

Specification 02465 Section 3.01.J required to use of a Sonic Caliper device. Are 

equivalent shaft profiling devices acceptable other than the Load Test Inc. Sonic 

Caliper?

The Contractor may propose an alternative shaft profiling device, 

however, the CM shall have the sole authority in determining equivalency 

and/or suitability of any proposed substitution and shall have sole 

authority to accept for use.  Acceptance of alternatives is not guaranteed 

at this time.  

220

Technical 

Specifications

Specification 02465 Section 3.01.D.1 and Drawing STR-3402A Note 8 state that the 

drilled shaft casing shall conform to ASTM A572 Gr. 50. ASTM A572 refers to bare 

steel coil material. What is the ASTM standard for steel casing that should apply?

Refer to response to Contractor Question 65 previously issued in 

Addendum #6.

221

Is there a limitation on the number of splices the rebar cages for the drilled shafts 

can receive?

No, subject to review of shop details of proposed splice details and 

conformance with all other project requirements, reference specifications, 

and manufacturer requirements
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222

Technical 

Specifications

Specification 02465 Section 3.02.I.2 states that if polymer is used, the hole shall be 

over reamed if the excavation is open without agitation for more than 36 hours. 

Polymer slurry does not produce a filter cake along the borehole walls and it is 

recommended that a polymer hole should never be over reamed. We request that 

this requirement is removed from the specification.

Overreaming is required when the sidewall of the hole is determined by 

the CM to have softened due to the excavation methods regardless of 

excavation time; has swelled due to delays in excavation time; has swelled 

due to delays in the start of concrete placement; or has degraded because 

of slurry cake buildup.

223

We have a follow up question to the response provided in Question No 7 in 

Addendum 5. In the response, it is stated that grouting of the rock sockets for the 

drilled shafts will take place when the exposure time of the excavation within the 

load bearing zones exceeds 36 hours. Please confirm that the 36 hours starts from 

the time the drilling of the load bearing zone is completed.

In addition, Specification Section 02465 4.04.C.13 states "The sidewall in rock shall 

be roughened using a back scratcher immediately prior to the inspection of the 

socket, after final bottom cleanout, and within 12 hours of the placement of 

concrete or immediately upon completion of the rock socket drilling, the rock 

socket shall be grouted with a 4,000 psi cement grout fill and shall be re-drilled 

after grout set prior to placing reinforcement and concrete to prevent bedrock 

degradation. The exposure time of re-drilled rock socket shall be limited to 36 

hours." This statement is unclear. Based on the RFI response to question 7, grouting 

and redrill of the rock socket takes place when the exposure time exceeds 36 hours. 

What does the 12 hours apply to?

Refer to clarified language within the reference specification issued with 

Addendum #6.

224

Drawings 

Drawing STR-3401A Drilled Shafts Note 6 states that the Engineer will update the 

minimum required socket lengths, production drilled shaft tip elevations "F" and 

"G", based on the load testing results. We request that Item No. C02-005-003.1.12 

is split into 2 bid items: cased pile length and uncased pile length, since the costs to 

install the cased and uncased sections of the drilled shaft are substantially different.

The drilled shaft measurement and pay shall remain as specified.

225

Drawings 

Drawing EUP-0106A depicts existing Submarine Cables for Power and Catenary, 

which seem to interfere with the drilled shafts for Pier 17. Please advise if these 

Submarine Cables are to be relocated?

See response to Question #170

226

Technical 

Specifications

Specification Section 02464 Paragraph 3.06.B states that concrete shall be vibrated 

in the top 10 feet of the Drilled Shaft. We request that this item be deleted for 

tremie placed concrete with slumps > 6" as this can actually cause segregation of 

the mix.

The requirement to vibrate the upper portion of concrete in shafts for 

equipment platforms will be removed; overpour of concrete similar to 

river shafts will be required.

The specifications will be clarified in the addendum.
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227

Technical 

Specifications

Specification Section 02465 Drilled Shafts allows for payment for obstruction drilling 

under a specific bid item. Alternatively Specification Section 02464 Drilled Shafts for 

Equipment Platforms, Paragraph 3.02 states that obstructions shall not be 

considered a change in work and there is no payment mechanism defined.

Why are obstructions being treated differently for different drilled shaft types?

We respectfully request that a bid item for obstruction drilling for equipment 

platform and catenary drilled shafts is created, or that obstruction drilling for these 

work items will be paid under Bid Item C02-005-003-1-13.

Shafts for the equipment platforms and the shafts for the river piers are 

vastly different.

Obstructions for the drilled shafts for the equipment platforms are 

considered incidental and shall be included with the referenced item for 

the equipment platform shafts.

228

Technical 

Specifications

Specification 02464 Paragraph 3.08 Construction Tolerances Paragraph A is not 

consistent with industry standards. We request that the Construction Tolerances in 

Specification Section 02465, 4.03 Tolerances Paragraph A pg-10 apply to all drilled 

shafts on the project, including equipment platform and catenary foundations.

The specified construction tolerance is required to facilitate the 

installation of anchor bolts to avoid conflict with drilled shaft 

reinforcement; this is consistent with this type of construction.

229
Please confirm that the steel pipe piles receive full length coal tar epoxy coating? Confirmed

230

Please confirm that the steel casing for the catenary foundations do not receive a 

coal tar epoxy coating.
All casings are to be coated per Spec 09870 'Coating System for Steel Piles.

231

Technical 

Specifications

Specification Section 02465 Paragraph 3.02.D states the use of spiral welded casing 

is not permitted. We request a waiver of this requirement based on past experience 

on NJDOT and NJT projects.

The use of spiral welded casing shall be prohibited per the project 

specifications.

232

Please confirm the following: equipment platform drilled shaft quantities.

Bid Item C02-005-003.1.6 - 18" Shafts is 1299 LF. Based on our takeoff, the quantity 

should be 1250 LF.

Bid Item C02-005-003.1.7 - 24" Shafts is 539 LF. Based on our takeoff, the quantity 

should be 1055 LF.

The correct quantities are 1250 LF and 1055 LF respectively, as noted.

The bid form will be adjusted in the addendum

233

Are the 24"x0.5" Steel Pipe Piles for the Column Supported Embankment included 

in Pay Item C02-004-008.2 Column support embankment or C02-005-002.7.0 

24"x0.5" steep pipe piles?

See response to Contractor Question 186 and modified project 

specifications section 02333 issued with Addendum #6.
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234

Some of the casing tip elevations shown on the Drilled Shaft Table on Drawing STR-

3401A appear to be higher than the estimated top of bearing strata shown in the 

same table in column C. For example, at Pier 3 the estimated top of bearing strata is 

from elevation -68 to -73 and the casing tip elevation is shown as -60, which is not 5 

feet below top of bearing strata. Please confirm, in this case, whether the bid 

should carry casing to a tip of -60 or to 5 feet beyond the top of bearing strata? The 

same condition applies to other locations.

The drilled shaft casing is designed as part of the permanent structural 

element and the minimum casing tip elevation shown in column D of 

Drawing STR-3401A is mainly to achieve the desired flexural capacity. 

Contractor bid shall assume carrying casing beyond the tip elevation 

shown in column D of Drawing STR-3401A and a minimum of 5 feet or 

more beyond the top of the bearing strata as needed to achieve a positive 

seal at no additional cost to the Owner.

235
General 

We respectfully request a four (4) week RFI and bid date postponement for the 

following reasons:
Please refer to Addendums No. 5 and No. 7.

235a

General 

There are a significant number of unanswered RFI’s at this time, 12/17/19, and it 

will take 1-2 weeks integrate the answers into our bid and disseminate that 

information to the subcontractor and supplier community;

Please refer to response to Question No. 235.

235b
General 

There is insufficient time to negotiate with subcontractors and suppliers, 

particularly DBE’s, which is required pre-bid according to the Specifications;
Please refer to response to Question No. 235.

235c General There is significant lost time due to the holiday season. Please refer to response to Question No. 235.

236

There appears to be a conflict with the bottom layers of geogrid straps that come 

out of the back of the Perth Amboy Abutment stem. The lower layers will conflict 

with the footings for Retaining Wall #1 and Wingwall #2 up to elevation +7'.  We 

just wanted to confirm that is acceptable and that these lower layers should just 

stop short where these footings are in conflict.  Please confirm.

Layers which may be in conflict shall be field adjusted; they shall not be 

considered to just stop short.

237

Please add bid items for Furnish Pipe Piles for the 24" dia. pipe piles.  Pile order 

lengths are typically provided by the Designer.  Due to the unknown subgrade 

conditions additional pile length is typically needed to ensure capacity is reached, 

including up to 20' per test pile.  Per the current Spec language, the contractor 

could be directed to order piles, and if there are lengths to be cutoff after driving, 

the contractor would not be reimbursed for the material cost.  The contractor shall 

not carry the risk of supplying this material without reimbursement.  Please add 

these furnish pile items to protect both the Owner and Contractor.

NJ TRANSIT will pay for Installed pile length as per bid item.
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238

The proposal quantity of 4,040,155 lbs. for the Concrete Reinforcement bid item 

seems to be significantly overstated.  Please provide a breakdown of reinforcement 

steel weights for the various structure members that have reinforcement steel paid 

under this item, or at the least provide a list of all the structures that contain rebar 

paid under the Concrete Reinforcement item with additional information so the 

bidders can understand form where the proposal quantity originated.

The quantity of rebar will be modified in the addendum

239

Technical 

Specifications

Per Part 4 of Specification Section 02497 measurement and payment of ballast will 

vary based on the placement location.  Some ballast will be measured and paid 

based on a pre-determined conversion factor (1.5 Tons/CY), and some will be 

measured and paid based on certified weight tickets.  In that the ballast conversion 

factor will likely vary depending on the source, and in order to minimize confusion 

or the likelihood of measurement/payment disputes, please consider measuring 

and payment of all ballast by certified weight tickets as is frequently done by 

several NJ State agencies/department for this type of work.

See response to Question #193.

240

Technical 

Provisions

Several references are made throughout the Special Provisions that state hazardous 

soil is not expected to be encountered on the project. Part 4.01 B. 1 of the Special 

Provisions section titled “Offsite Disposal of Excavated Soil” states that disposal of 

Hazardous soil will be based on an allowance item. The proposal however, has a bid 

item for “Contaminated Soil Disposal-Hazardous”. Please revise the proposal to 

reflect the wording in the Special Provisions and add an allowance amount to the 

current bid item for hazard material disposal, or delete the item from the proposal.

The Contractor shall bid the amount shown on the bid sheet

Reference to allowance shall be removed from the special provisions and 

the technical provisions provided in Addendum 6

Clarifications will be provided with the addendum

241

Please confirm that disposal of excess material excavated from all drilled shafts 

(including demonstration, trial, and production) will be measured and paid for 

under the unit price bid for Item C02-002-004.0 Offsite Disposal of Excavated Soil- 

ID27

See response to contractor question 190 previously issued and the 

clarified specifications issued with Addendum #6.

242

Please clarify the limits and quantity of Ballast furnished and installed by NJ Transit 

as force account work per the table on 01010-11 versus the limits for which the 

contractor is responsible to bid under Item  C02-001-003.3

See Drawing STR-3513A, Note 3, TRK-0232A and TRK-0233A.  The table on 

01010-11 will be revised to show the Contractor work.
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243

General 

Provisions 

Page 51 of 148 of the General Provisions 4.11.5.B.8 denotes that if any operations 

requiring crane/equipment or failure of same bring the equipment within the foul 

limit the work can only commence with the permission of the Railroad which will 

determine what qualified railroad personnel must provide protection for track, 

signal and catenary equipment.  Furthermore, 4.11.5.B.9 denotes that the 

Contractor is to provide flagging protection during fouling a normal operating track 

and if the flagmen or protection is not available the Contractor shall not undertake 

construction Work that is within the fouling limits.  Please clarify what both NJT and 

Conrail will require in the form of protection for all drilled shaft operations adjacent 

to the existing the bridge that only have the “potential” to foul the track and 

catenary due to a failure.  Also, provide the amount of Railroad personnel allocated 

for the project so that the Contractor can properly plan its work.  (i.e. multiple drill 

rigs and shifts of operation will be required to meet the demand of the schedule)  

4.11.5,B.8 also requires the Contractor to ground its equipment when working 

within the electrified fouling limits and again this needs to be clarified with respect 

to the drilled shaft works.  If the Railroad requires the Contractor to ground its 

equipment while working on barges or trestle, the Railroad is to identify the correct 

grounding locations for the Contractor since the Contractor does not have the 

knowledge of the Railroad’s grounding system.  This will directly affect the length of 

the ground cables required which in all likelihood will not be feasible from either 

the barges or trestle and require a concession from the Railroads if required to 

perform work on the project.  

NJ TRANSIT will provide flagging services at NJ TRANSIT's expense.  The 

number of flagmen will be determined based on the SSWP submitted by 

the Contractor.  Any work equipment, cranes, booms, etc. used within NJ 

TRANSIT electrified territory or which have the potential to come in 

contact with any energized conductor shall be properly grounded. 

Industry standards for grounding shall apply.

244

Technical 

Provisions

We kindly request a copy of the existing swing bridge opening logs.  These are 

important in understanding the impacts these openings will have on the 

Contractor’s day to day operations.

The average bridge openings per month is 187 based on bridge operations 

logs from years 2017 and 2018. Please refer to 33 CFR Section 117.747 for 

bridge opening regulations and USCG permit conditions for bridge closure 

request procedures. 
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245

During the construction of the permanent drilled shafts and substructures for the 

lift piers, which are immediately adjacent to the navigable waterway, there are no 

details shown in the contract drawings, nor mention in the contract specifications, 

for any temporary fender that may be required to protect these pier elements from 

potential vessel impact during construction, or, after the work at the pier is 

completed.  Contract drawing ENV-0206A and STR-3211A Note 5 indicate that a 

permanent fender system will be installed by others under a different contract. 

Please confirm that no fender or protection measures are required as part of the 

work under this contract.  Or, if fenders are required, please provide design details 

or design requirements for the fender system.  If the fenders are to be designed by 

the contractor, please provide the necessary performance requirements, including 

but not limited to plans showing which structures are to be protected and the 

design impact forces that are to be considered in the design of the protection 

system at each structure.

As is typical industry standard, the Contractor is responsible for any 

element during construction until acceptance and turnover to the owner.

The Contractor shall submit a Temporary Pier Protection Plan outlining 

steps to protect the existing South Amboy Rest Pier from an errant vessel 

during construction.   The Contractor shall minimize the time between 

when the portion of the existing pier protection system is removed and 

the proposed shafts and lift pier cap is installed adjacent to the South 

Amboy Rest Pier.    In the event of significant time exposure of the existing 

pier between removal of the existing pier protection and the presence of 

work barges and equipment in the adjacent channel (e.g a no in water 

work window) and/or installation of proposed lift pier elements, a 

temporary protection system shall be designed and provided by the 

Contractor.

246

It is very uncommon for a project of this magnitude and logistical complexity to 

have an RFI cut-off date 37 days prior to the bid date.  This does not allow the 

Contractor any time to review and ask any necessary follow up questions to any 

answers and/or contract document revisions made through Addenda.  We 

respectfully ask New Jersey Transit to reconsider the deadline for RFIs to a date 

approximately 7-10 days prior to the bid date.

Please refer to response to Question No. 235.

247

The bill of materials for Catenary STR. Y-21A (NEW) on Drawing CAT-0737A lists 1EA 

GA-2 down guy anchor, but the plan view shows 2EA.  Which is correct?

The correct  materials for this location is (5) G-3 guy assemblies, along 

with (2) GA-2 guy anchor foundations. 

The bill of materials will be clarified in an upcoming addendum . 

248

Drawings 
Note 3 on Drawing CAT-0021A references Drawings CAT-1600A thru CAT-1604A.  

These drawings are not included in this package.  Please provide.

The referenced work falls under a separate contract, these layout sheets 

are not necessary for GC01 work. See CAT-1500A thru CAT-1504A for 

erection diagrams and loading requirements of proposed monopoles, 

which are to be fully designed and furnished under this contract.  

Clarification will be provided in the addendum
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249

Drawings 

Drawing CAT-0060A lists a CS-1 (Crossarm Support Assembly) to be temporarily 

installed on Catenary Y-31A (NEW).  The bill of material notes that the CS-1 is 

detailed on Drawing CAT-2052A, but it is not on that drawing.  Please provide detail.

Refer to the revised drawing in Addendum No. 7.

250

Drawings 

Drawing CAT-0058A lists a CB-1 crossbeam to be temporarily installed on Catenary 

Y-47A (NEW).  The bill of materials lists that the CB-1 will additionally have a 

MC18x42.7.  As per Drawings CAT-2050A and CAT-2051A only the CB-2 requires the 

MC18x42.7 channel.  Please clarify which is the correct crossbeam to use 

temporarily.

The higher beam to be used under staging will be the CB-1 - which does 

NOT have the additional channel. The bottom beam (to remain for final) 

will be the CB-2 which DOES have the channel. 

251

Bid Items

The response provided in Addendum #5 to Question #2 with regards to the 

turbidity curtain now contradicts what is shown in the notes on the CES Drawings.  

Please revise the contract drawings to resemble the answer provided in Addendum 

#5.

Floating Turbidity Barrier detail on drawing CES-0500A will be modified in 

the addendum

252

Bid Items

Please refer to Bid Item C02-008-001.1 and Specification Section 02820 for Chain 

Link Fence & Gates.  After an extensive search of the contract drawings, only a very 

small quantity of fence can be found, while the bid quantity is listed as 12,884 LF.  

Please provide drawings showing the locations of where the chain link fence and 

gates are to be installed under this item.

See revised quantity issued with revised bid item list - Addendum #6

253

Bid Items

Please refer to Bid Item C02-000-002.6 and Specification Section 02835 for Caution 

Fence.  After an extensive search of the contract drawings, the Caution Fence could 

not be found, while the bid quantity is listed as 1,000 LF.  Please provide drawings 

showing the locations of where the Caution Fence is to be installed under this item.

Include 1,000 LF in the bid. This will be as directed by the CM for 

“ecologically sensitive” areas.

254

Drawings 

Contract Drawing STR-3411A: Please clarify bottom wall to slab haunch splay bar 

denoted as #5 @ 12 which is in conflict with 3415A, Section F, left corner bars 

denoted as #6 bars.  

The Haunch splay bar is intended to be a #5 bar;  the #6 designation is a 

typo.

The drawing will be clarified in the addendum.

255

Drawings 

Contract Drawing STR-3510A, 3511A and others, Note 2 denotes the limits of epoxy 

waterproofing as including the entire pedestal including sides and down 6” over the 

sides of the cap.  Clarify that the note is referring to the sides of the walls and not 

the cap for the Quad and Flanking piers

The waterproofing is intended to cover the pedestals, top surface of pier 

walls, and 6" down the sides of pier walls, as indicated by the dashed line 

on the detail. 

256

Technical 

Provisions

Please clarify whether epoxy waterproofing is required for the Lift Piers.  If yes, 

please provide the limits.  
See response to  Question #191
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257

Drawings 

Contract Drawing DEM-0300A is the only catenary drawing that denotes the upper 

portion of the poles with “DEMO AS REQUIRED”.  Please clarify what is to be 

demolished for structure Y-55 since all other catenary demolition drawings depict 

all items to be demolished with “TBR”.  DEM-0300A does not depict any items as 

“TBR”.

Demolition of existing OCS structures will be staged as required per  

Transmission staging drawings CAT-0020A thru CAT-0025A and Spec 

02220.3.04.E. For structure Y-55 the entire structure is TBR to 1'-0'' below 

grade before the completion of the project.  

258

Drawings 

Demolition Drawings DEM-0301A to 0331A depicts guy strands as “TBR”, but does 

not depict the existing guy strand foundations as “TBR”.  Is the Contractor to 

assume that the existing guy anchor foundations are not to be removed (TBR) in 

similar fashion (1ft below grade) as the catenary pole foundations?  If the guy 

anchors foundations are to be removed, please provide similar detail given to the 

catenary footings.

Correct, guy anchor foundations will be demolished to similar depth as 

OCS foundations, see Spec 02220.3.04.F. In locations of temporary 

sheeting, provisions will be required for temporary tie-back of guys to H 

Piles. 

259

Drawings 

Drawing ENV-0206A refers the Contractor to US Corps of Engineer Permit NAN-

2017-00425-ESW for removal of the submarine cable.  That permit # is not 

registered on the USACE website.  Please provide.

The permit is currently under agency review and will be provided upon 

approval, which is anticipated in February 2020. Permit No. NAN-2017-

00425-ESW is the correct identification number for this Project, as 

provided by the USACE.

260

Technical 

Provisions

Technical Provision 02111, 3.1, E. states that soil excavated during construction 

activities shall be staged at the designated stockpile area(s) as directed by the CM.  

Please clarify where on the Contract drawings is the designated stockpile location 

for both the north and south sides of the work.  This is critical due to the limited 

area of laydown available.  

Refer to the Construction Access Plans and Specification Section 2112 - 

Staging and Stockpiling

261

Technical 

Specifications

Specification Section 02465 (Drilled Shaft Foundations), Paragraph 2.03, A.11, states 

that the “Details regarding construction over or adjacent to Navigable waterways 

and environmental protection.” are to be included in the drill shaft installation plan 

submittal.  Please clarify what specific details are required to be submitted under 

this item.

Description detailing proposed measures to ensure compliance with 

project environmental requirements, including, but not limited to, in-

water work restrictions; and description of preventive measures to 

mitigate environmental and navigational impact.

262

Drawings 

Please clarify on Contract Drawings ENV-0204A, 0205A&0207A what is the 

temporary open water impact of “3 SF TYP.” referring the Contractor to take in to 

account.

These areas are permitted for the installation of temporary trestles on the 

outsides of the bridges if the Contractor elects to design, furnish and 

install a trestle as part of his temporary works means and methods.
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263

In responses to previous questions, it was stated that if a rock shaft excavation is 

left open for more than 36 hours after excavating below the tip of the casing, the 

excavation will need to be filled with 4ksi grout and re-drilled.  It is assumed from 

the language of the drilled shaft specification 02465 that there are two concerns 

with regard to open holes; 1) formation of filter cake on the shaft sides and 2) 

degradation of the exposed rock. In the geotechnical report (Foundation Design 

Recommendations for the Bridge), in Section 9.2 it states “For rock sockets 

constructed using polymer slurry, the contractor shall adjust construction 

operations such that the maximum time the slurry is in contact with the bedrock is 

36-hours without agitation.  If the thirty-six-hour limit is exceeded, the rock socket 

shall be over-reamed prior to performing other operations.” For rock socketed 

shafts, formation of filter cake on the sides of the shaft will not degrade the load 

carrying capacity of the shaft, as it is assumed that the design is entirely derived 

from the rock socket.  Rock degradation will not begin until the rock is exposed.  For 

rock socketed shafts, we request that measurement of the 36-hour time period 

begin at the start of rock excavation and not when excavation passes below the 

casing tip.  Also, we request that the procedure follow the outlined description in 

the geotechnical report (9.2, page 21) where the socket gets over-reamed and then 

constructed eliminating the filling of the shaft.

The Contractor shall bid based on the requirements of the technical 

specification, including previous addendums.

264

Drawings 

Contract Drawing STR-3211A depicts the existing stone protection and existing rest 

pier at proposed Lift Pier 17.  The drawing depicts a potential conflict between Lift 

Pier 17’s cofferdam and the entire area of stone protection by butting up the 

cofferdam to the existing rest pier.  This may also create a vibration issue with the 

existing pier and the 0.4 ppv alert level requirement for the project.  Please clarify 

the proximity of the proposed lift pier 17 to the existing rest pier and if this 

potential conflict has been reviewed and accounted for.

The permanent foundation elements extending below the river bottom 

have been located outside the limits of the stone protection.  The lift pier 

footing is elevated off the river bottom and is not in conflict with the 

stone protection.  Temporary cofferdam systems are part of the 

Contractor's means and methods.   If the Contractor elects to utilize 

cofferdams that require installation within the river bottom, their design, 

means and methods will need to consider the limits of stone protection.  

All Vibration Monitory requirements shall to be followed as required by 

the contract documents. 

265

Please clarify whether the drilled shaft rebar is to be galvanized or epoxy coated.  

Page 11 in Appendix C of the Foundation Design and Recommendations under part 

6 denotes the rebar for drilled shafts as epoxy coated.

See response to Contractor Question 38 issued with Addendum #6.

266

Please clarify whether underwater cables within 50ft and 200ft of work locations 

are to be monitored for vibrations.  If yes, clarify how the cable will be monitored 

since they are probably submerged within the river mudline.

Confirmed; sensors shall be located as close as possible (i.e. entry and exit) 

locations of underwater cables.
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267

During the course of bridge construction the Contractor will require existing bridge 

openings to allow for the passage of marine equipment. Since the Coast Guard 

permit has yet to be provided please advise what the permitted days, hours and 

frequencies are for bridge openings to get material and equipment west of the 

existing swing span.  

Per the operational rules from 33 CFR 117.747, the bridge opens anytime 

on signal except from 6am to 9:30am and 4:30pm to 7:30pm, Monday 

through Friday, except holidays, during which the bridge does not open.

268
General 

We respectfully request that the period for questions be extended to January 3rd, 

2020.
Please refer to response to Question No. 235.

269 Will the contractor be billed for flagmen? See response to Question 243.

270

Please confirm that the restrictions stated in the NJDEP permit for “in-water work” 

refer only to those activities that disturb the river bottom. 

Impacts are applicable to activities at river bottom (mud line) or water 

column.

271

Will the contractor be billed by third parties for the review of submittals (i.e. 

Conrail, Amtrak, public utilities, etc.).
No.

272 Will drilled shaft concrete be considered Mass Concrete? See Response to Question #135

273 Please provide the number of flagmen available to support construction. See response to Question #243.

274

Will a signalmen be required to be present while digging around signals? If yes, 

please provide the number and availability of signalmen to support construction 

activities. 

Contractor must abide by NJ one call regulations.

275

Drawings 

Drawing GTE-0229A, Note 4 provides a required section modulus and moment of 

inertia for the temporary sheet pile walls. Please confirm these values will be 

required irrespective of the exposed height (cantilever) of the wall.

Confirmed.

276

Technical 

Specifications

Will tiebacks be permitted to be incorporated into the design of the temporary 

sheet pile wall(s). If yes, can the section modulus and moment of inertia stipulated 

on GTE-0229A Note 4, be reduced accordingly?

No tiebacks will be permitted.  The Contractor is referred to NJT 

Guidelines for Temporary Shoring.

277

Technical 

Specifications

Please confirm whether the 2'-0" diameter pipe pile located under the concrete 

load transfer platform on the South Amboy side are to be paid under bid item C02-

004-008.2 or bid item C02-005-002.7.0

See response to Contractor Question #233.
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278

Please clarify the intent of the requirements for the casing tip elevation. Drawing 

SSTR-3401A Note 8 states that confirmatory borings are to be completed at certain 

piers prior to casing installation. Is the intent of the contract to have soil bearing 

strata elevations determined prior to starting of casing installation? Or will casing 

tip elevation be determined by the Contractor in the field during casing installation 

operations?

See response to Contractor Question #234. Intent of casing tip elevation is 

to achieve desired flexural capacity and a positive seal at the bottom of 

the permanent casing so that there is no intrusion or extrusion of water or 

other materials into or out from the shaft excavation and to stabilize the 

shaft excavation against collapse and excessive deformation. 

At minimum the casing tip elevations shall be in accordance with Drawing 

STR 3401A; however, Contractor shall make subsequent determinations 

per field conditions to achieve a positive seal in accordance with the 

project specifications.  Acceptance shall be per the Construction Manager.

Confirmatory borings are required per Note 8 on 3401A prior to casing 

installation to have soil bearing strata elevations determined prior to 

starting casing installation.

279

Drawings 

Drawings STR-3405A calls for 24 ea. vibrating wire strain gauges in TS-1 an18 ea. in 

TS-2, shown in pairs at given elevations. Spec 02465 section 6.02.J calls for 4 ea. 

sets of vibrating wire strain gauges at each elevation. Please clarify how many strain 

gauges are to be provided at each level of instrumentation.

A total of 24 ea. vibrating wire strain gauges in TS-1 and 18 ea. in TS-2, at 

two diametrically opposed sister bars is required at given location per 

drawing Per per STR-3405A. 

Spec 02465 section 6.02.J will be modified for consistency in the 

addendum.

280

Technical 

Specifications

Spec 03364 section 1.07.E states that shaft concrete shall comply with spec section 

03300 Paragraph 3.06F. This spec requires temperature sensors in every mass 

concrete pour to monitor interior and exterior temperatures. For drilled shafts it is 

not feasible to have sensors in the center of the shaft. Will the temperature sensor 

requirement be removed for drilled shaft placements?

See Response to Question #135.

281

Technical 

Specifications

Spec 03364 section 2.C states that concrete for drilled shafts shall comply with 

NJDOT spec 903.06 for materials and composition. Spec 903.06 provides a 

maximum of 50% replacement for slag but provides no maximum replacement 

value for fly ash. Please provide the maximum value as our concrete mix design for 

shafts will heavily rely on fly ash and slag to comply with the mass concrete 

specifications.

The Contractor shall provide a concrete mix in accordance with the project 

requirements which satisfies all performance requirements, to be utilized 

(i.e. test and demonstration shafts) and accepted prior to installation 

within production shafts.

282

Drawings 
Drawings DEM-0172A and DEM0-0174A Note 2 refer to as-built drawings of the 

existing fender system. Please provide these as-built drawings.
Please see the existing fender drawing in the addendum.
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283

Please confirm that Electrical Ductbank is to be paid for under Item C02-006-008.0 – 

Underground Electrical Ductbanks, in association with Specification Section 02582 - 

Underground Ducts and Manholes (as opposed to being paid for under Item C16-

002-001.1 - Communications Infrastructure in association with Specification 

Sections 16100 - Conduit, Enclosures and Ductbank System, and 17400 - 

Communications Infrastructure). 

Clarification will be provided in the addendum

284

Also please confirm that Signals Ductbank is to be paid for under Item C17-000-

002.14 Signal Power Distribution in association with Specification Section 17335 - 

Signal Power Distribution (as opposed to being paid for under Item C16-002-001.1 - 

Communications Infrastructure in association with Specification Sections 16100 - 

Conduit, Enclosures and Ductbank System, and 17400 - Communications 

Infrastructure).

Clarification will be provided in the addendum

285

Drawings 

Please provide a specification for Site bollards, as shown on Drawings CVL-0208A, 

CVL-0504A, and STR-7003A. See details on drawing CVL-504A for bollard information

286

Please confirm that site bollards are not required at the Essay Signal House or Essay 

Equipment Platform.

Essay Equipment  compound has 4 bollards, see revised CVL-0204 which 

show enlarged bollards for clarity. Revised CVL plans will be issued with 

bollards enlarged for clarity at each location.

287

Please confirm a time extension will be granted in in the event we need to replace 

work damaged by a force majeure event.

Please refer to Article 2.1 of the General Provisions for detailed 

requirements.

288

In accordance with SP.9 Exhibit 1 access to the work is not available until July 31, 

2020.  Please confirm if access is not provided, or available until after that date, a 

day for day extension of contract time will be granted.

NJ TRANSIT will consider contract time extension based on its merit.

289

General 

we would ask for an additional extension of an 2 weeks beyond January 23 bid date 

to coordinate and finalize our bid as there are upcoming addenda pending at this 

time.

Please refer to response to Question No. 235.

290

7.4 Plant Inspection -  Please clarify the plant inspection requirements for this 

contract as this section leads us to believe plant inspection may not be required.  

Will an independent inspection firm be required? 

Plant inspections are at the discretion of NJ TRANSIT and will not be 

removed from this contract. The contractor will not be required to hire an 

independent inspection firm.
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291

It is hereby respectfully requested that a breakdown and summary of the 

reinforcing steel that will be required and incorporated into the project, be 

provided to the respective contractors that will be submitting a bid proposal for the 

project. This will be similar to the typical bar list summaries that are typically 

included in Respective Transportation Authority, DOT, and other owner entities 

plans sets as prepared by the respective design engineering firms. This will serve as 

a more definitive source and reference to reinforcing steel fabricators and 

placement subcontractors also, in addition to contractors.

See Response to Question #132.

292

Drawings 

Drawing STR-3501A, Drawing STR-3503A, etc. - Sections through abutment stem 

walls and associated connecting wingwalls are detailed showing 8" Diam. 

perforated UD pipe w/ surrounding stone & geotextile drainage fabric in addition to 

stone and geotextile drainage fabric encapsulating wrap at locations of 4" Diam. 

weep drain locations. This in addition to damproofing on vertical back-fill-faces of 

abutment stem and wingwall section faces is listed in "References:" notes on these 

and associated sheets. Since connecting Retaining Wall Nos. 1 & 2 are similar in 

design, should these vertical wall sections receive damproofing on back-fill-faces ? 

Additionally, should 8" perforated UD pipe, and associated stone and fabric be 

extended along these wall sections ?

Damproofing shall be provided for full length of   Retaining Wall Nos. 1 & 2 

at back-fill-faces from top of footing to top of wall. 8" perforated UD pipe 

and associated stone and fabric are not required at Retaining Wall Nos. 1 

& 2.

293

Drawings 

Drawing STR-3501A "Detail A" as shown on sheet that detail and convey transverse 

vertical joint requirements between wall sections for both expansion joints and 

construction joints - Since similar or other joint detail(s) are not provided for 

expansion and construction joints that are required between wall sections at 

proposed Retaining Wall Nos. 1 & 2, should "Detail A" methods be utilized for the 

wall joints at Retaining Wall Nos. 1 & 2 also ? - OR - will different details not 

included on the Retaining Wall plans sheets apply for these joints at RW's ?

The details shown on Drawing STR-3503A shall apply to Retaining Wall 

Nos. 1 & 2.

294

Drawings 

Drawings STR-1017A, STR-1018A, STR-3501A, STR-3503A, etc. - Section details on 

these and associated sheets show multi ( 2 each ) wall pours show longitudinal 

horizontal X" wide X 2"-3" vert. keys where applicable between lower wall pours no. 

1 and upper wall pours no. 2 ( retaining walls & wingwalls ), in addition to abutment 

stem walls sections and subsequently constructed backwall sections. No horizontal 

waterstop details or requirement are detailed and indicated in these sections or 

within any "Resources :" notes on sheets. Please confirm that longitudinal 

horizontal waterstop materials are not required between initially poured and 

subsequently poured wall sections.

For the pier caps, Construction joints shall include continuous waterstops 

placed between the face of concrete and the closest layer of 

reinforcement. One half of the waterstop shall be embedded in each of 

the adjacent lifts, the concrete shall be thoroughly vibrated to ensure 

uniform contact over the entire surface of the waterstop on either side of 

the joint.

The specifications will be modified in the addendum

57 of 74



Question 

No.
IFB Section Question NJ TRANSIT Response

295

Drawings 

Drawings STR-1019A & STR-1020A - Sections A, Typical Wall Detail At Soldier Pile, 

Soldier Pile And Precast Panel At STA. 91 + 40 / 93 + 93, etc. - As detailed it is 

indicated that fabricated sheet pile to H-pile connectors ( plate + interlock ) extend 

upward from top of 24" diam. X 3/8" casings ( + 1" +/- ) to proposed C.O. elevations 

at top of adjacent connecting AZ-19 steel sheet pile sections, leaving sheet piling 

sections below these elevations embedded but free and partially restrained laterally 

in opposite plane perpendicular to faces of wall sections. Do these vertical 

connectors become modified with a narrower plate of lesser width as required and 

continue downward vertically to proposed sheet pile C.O./cutoff elevations as 

indicated, thus securing adjacent embedded sheet pile sections to greater depth(s), 

respectively ? These would be attached to casings prior to installation.

Connector (plate + interlock) is not required below the top of 24" diam. X 

3/8" casings.

296

Drawings 

Drawings STR-1019A & STR-1020A - "Coping Detail" views as detailed - Periodically 

when cast-in-place coping is indicated, constructed, and incorporated into proposed 

sheet pile retaining walls in project, transverse anchorages are required spaced 

longitudinally along wall sections within zone of minimum embedment of sheet 

piling within coping sections ( say 6" ). This is typically installed as welded studs to 

both faces of sheeting at required spacing - OR - installed as threaded studs ( 0.50-

0.75 diam. ) through drilled or burned holes through sheet piling with hex nuts 

installed at sheet pile faces and at ends of studs. Similarly dowels will be required 

along top surface face of concrete panels between piles. However, such details are 

sometimes required in the field during construction but were not detailed or 

indicated as being required "pre-bid". Please confirm if these or similar coping-to-

SSP anchorages will be or will not be required for this project. 

Coping to steel sheet pile/soldier pile/concrete lagging panel 

anchorages will not be required for this project.
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297

Drawings 

Drawing GTE-0228A - Concrete Load Transfer Platform (CLTP) "Section" & 

"Elevation" details - Proposed 3'-2" X 3'-2" X 1/2" Thick Base Plates connected to 

24" Diam. X 1/2" Wall Steel Pipe Piles - What will be the required method of 

welding attachment to proposed pipe piles since welding of plates to post-driven 

piles by welding along circumference of installed piles along underside of plates is 

not feasible ? ( Assumption # 1 - attach plates by equally spaced slot welds installed 

through base plates to match mid-pile wall locations spaced along circumference - 

OR - Assumption # 2 - install embedded deformed bar dowel into pile-shell-fill 

concrete when placed, place base plate with adequate hole in center of plate to 

clear greater diameter of selected bar size, and then secure plates to embedded 

dowels by certified field weld per location.). Please provide guidance and detail. 

Thank you.

Contractor shall provide means to provide level, tight fit of plate to pile 

and to maintain such fit during concrete placement and cure

298

L.B. Foster is listed in the specs as a supplier for the Ballast mats but has stated that 

they no longer produce Ballast Mats can the owner list a few alternate or approved 

equal companies? 

The Ballast Mat specification section 02499 will be removed in the 

addendum. Please refer to the Waterproofing System specification section 

07160 for waterproofing system manufacturers as well as requirements 

regarding integrated ballast mats.

299

Is the flexible pavement quantity intended for a full reconstruct of the pavement 

section including aggregate base or will the contractor be allowed to mill and 

overlay the surface?

For the flexible pavement on Main Street, the whole asphalt section and 

some of the DGA base will be replaced in order to install the curb. Please 

refer to detail on CVL-0504A.

300

Drawings 

Dwg SYS-0215A, Sheet 42 of 731. What is the difference between Ductbanks D and 

E? Please provide details for ductbanks which cross the tracks for snowmelter and 

MOD conduits (2x2" and 2x3" respectively).

Ductbanks are the same. 

Drawings will be updated in the addendum and will show a typical detail 

of ducts crossing under tracks.

301

Drawings 
Dwg SYS-COM-0207A, Sheet 341 of 731. Please show continuation of underground 

fiber optic cables on the South Amboy side on this sheet. They are missing.

These conduits are missing from COM-0207A; Drawing SYS-0207A shows 

them correctly.  There are (2) 4 Inch Schedule 80 PVC Concrete Encased 

Conduits on each side of the Tracks running from the Abutment Manholes 

to the Match Line of Drawing COM-0208A. One conduit on each side 

contains (3) 1.25 Inch Innerducts.

The drawings will be updated in the Addendum.

302

Drawings 
Dwg TPS-0201A, Sheet 351 of 731. Note 5 references Drawing SIG-0008A. Please 

provide this drawing as it is missing from the package.

Conduit quantities shown on the drawing is sufficient information; Note 5 

will be removed (Signal cables by NJT)

The drawing will be updated in the addendum.
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303

Drawings 

Dwgs COM-0204A and 0208A, Sheets 339 and 342 of 731 show various AT&T and 

NJT Manhole callouts in bold. Please clarify whether these are to be replaced in this 

Contract or whether anything at all is to be done to them.

These Manholes have been installed and are not part of GC.01.

304

Drawings 

Dwg SYS-0213A shows underground fiberoptic to the Microwave Hut however this 

UFO is not shown on Comm Drawings. Please clarify whether this is in the contract 

scope.

Work show on TPS-012A and TPS-013A is not part of GC.01.  

This will be clarified in the addendum.

305

Please confirm that excavation and backfill of underground ductbanks will be paid 

under item C02-006-008.01 while the actual conduit installation will be paid under 

items C17-000-002.1, C17-000-002.2, C17-000-002.3 and C16-002-001.1 as stated 

in Specification 16100, Paragraph 4.02.

Excavation and backfill of underground duct banks will be paid as per 

technical specification Section 16100, to be modified in the addendum

306 Which item does the concrete trough get paid under? See response to Question #305

307

Drawings 

Dwg TPS-0803A, Sheet 396 of 731 shows the cross section of the concrete trough. 

Signal cables in the trough are shown as N.I.C however the comm/fiber cables are 

not called out to be N.I.C. Please clarify whether comm/fiber cables are in contract.

Comm/Fiber Cables are N.I.C.

308

Drawings 
Dwg SYS-0208A, Sheet 36 of 731 does not show stations. Please include stations on 

this drawing.

No Existing track stationing is shown on any systems drawings. Only new 

tracks have stationing. New tracks only at Perth.

309

Drawings 
Dwg ENV-0204A Sheet 163 of 731. Please provide limits of submarine cable removal 

of both South Amboy and Perth Amboy shores.

The USACE requires the cable to removed specifically from the defined 

limits of the federal navigational channel of the Raritan River. 300 feet of 

the cable is located within this navigational channel that will require 

removal.

310

Pay Item C02-008-001.1 shows 12,884 LF of chain-link fence on the project. Besides 

Retaining Walls 4 and 5, where else is the rest of the chain-link fence located on the 

project?

See revised quantity issued with revised bid item list - Addendum #6.

311

Pay Item C002-000.002.6 shows 1000 LF of caution fence on the project. Where on 

the project is this caution fence located?
See response to Question #253.

312

Technical 

Specifications

Environmental Base Plans, Vol 1 Sheets 160 through 171 show various areas of 

Temporary and Permanent Wetland Impacts. Have these drawings only been 

provided for informational purposes? Furthermore NJDEP Permit which was 

provided in Support Documents talks about wetland mitigation. Please clarify 

whether contract scope includes any work related to wetland mitigation.

All mitigation for permanent impacts to wetlands will be completed 

separately and are not included as part of this contract. However, 

restoration in-kind for temporary impacts is included in this contract. See 

response to question 196.

313

Drawings 
Dwg CVL-0510A, Sheet 126 of 731. Clarify headwall width at the elevation view. 

Bottom dimension shows 8 ft while top dimension shows 6 ft.

Headwall is 6 ft in the elevation view.  

The 8 ft to be removed on revised CVL-0510A in the Addendum.

314

Will the contractor be allowed to use the existing bridge to run any temporary lines 

or temporary access?
No.
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315

Bid Express

If bidding as  joint venture will the contractor be required to have a public works 

registration certificate in the JV name or will it suffice if both contractors have 

registrations in their own company names?

Yes and the Joint Venture should  notify NJ TRANSIT of its intent to Bid as a Joint 

Venture by the date set for receipt of the prequalification applications set in the 

Special Provisions or no later than  five  (5) days prior to the date set for receipt 

of Bids on the project. 

316

The contractor will be constructing the main span  foundations in this contract but 

they will not be constructing a fender system. Please confirm that the contractor 

will not be responsible for damages caused  from outside vessels due to these 

foundations being unprotected.

The Contractor is responsible for any element during construction until 

acceptance and turnover to NJT.

317

Technical 

Provisions

The precast spec in Tech Provisions call for PCI certification.  Please confirm that PCI 

certification will not be required on any precast that may be left in place but is not 

part of the design drawings.

PCI certification will be required for any permanent precast left in place.

318

Technical 

Specifications

Reference is made to the Drilled Shafts for the Lift Piers and Flanking Piers (Piers 15, 

16, 17, 18). Did the permanent design of the shafts include an allowance for the 

weight of the temporary, stay-in-place soffit form and supports?

yes; contractor shall be responsible for verification of any element(s) or 

system(s) to support construction and/or temporary works loads based on 

their selected means and methods and in accordance with Contract 

requirements.

319

The soils excavated from the drilled shafts in the river will need to be amended to 

help dry out and stabilize this material for ultimate off-site trucking and disposal. 

Please confirm that payment will be made under Item No. C02-002-004.0, or Item 

No. C02-002-005.0, based on the actual weight of the material at the disposal 

facility shown on the manifests with no deduction for any amendments needed to 

stabilize this material.

See response to Question 83 previously issued in Addendum #6.

320

Currently the Trial Shaft and Demonstration Shaft DS-1 are located in areas that are 

only accessible by a trestle built from the south land approach. Due to the Right-of-

Way availability restriction of July 31, 2020, the necessary preliminary work for the 

Drilled Shafts can not begin until sometime later in 2020. Considering the Milestone 

Completion duration for Piers 15, 16, 17, 18, we ask that the locations of the Trial 

Shaft and Demonstration Shaft DS-1 be relocated to areas of deeper water that 

would be accessible by floating equipment.

Contractor shall bid according to the locations of the trial and 

demonstration shafts provided in the Contract Documents.
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321

Would a stay-in-place precast concrete form be allowable for the typical two shaft 

bent piers?

The Contractor may proposed a stay in place precast form as part of their 

means and methods.  In accordance with Contract Requirements, 

Contractor shall provide full detail and design for proposed form, to be 

completed by a registered professional engineer in the State of NJ.  

Contractor shall be responsible for the verification of adequacy of any 

permanent element under temporary and construction loads.  Inside 

dimensions of form shall not be less than the specified dimension of the 

pier caps.  Use of the proposed form shall be subject to review by the 

Construction Manager.

322

Technical 

Specifications

Reference is made to Specification 02263 Part 2.04.B regarding the removal of 

cofferdams. Can the steel sheeting for the cofferdams be cut-off at the mudline and 

the remainder be left in place?

Removal of cofferdams is required as specified for compliance with 

environmental requirements and project permits

323

Technical 

Specifications

Plan sheet CDG-0204A shows the 24” RCP outfall pipe and refers to sheets CVL-

0508A and CVL-0513A.

- Plan sheet CVL-0513A shows the Pipe Outfall Supports, the 24” RCP outfall and 

ditch with station information. Is this ditch associated with the 24” outfall? Where is 

the stationing information shown on the plans?  

-The table on sheet CVL-0513A shows 30” thick rip rap from station 1+00 to 1+50, 

but the headwall details on  sheet CVL-0508A shows only 6” thick rip rap. What is 

needed?

- The dimensions for the cut-off wall on sheet CVL-0508A are written as 3’ x 3’ x 8’. 

However, the plan and section views for the cut-off wall shown on sheet CVL-0508A 

are both square. Please clarify the dimensions and/or orientation of this cut-off 

wall.

The ditch sections and pipe outfall supports are separate details.  Lines to 

be added to revised CVL-0513A in the addendum to differentiate the 

details. The sections, outfall protection table, and channel protection table 

are part of the unnamed tributary desilting and a title and reference to 

CVL-0512A to be added. Stationing and section cuts can be found on CVL-

0512A. Cutoff wall is 3' deep, see CDG-0204A for the orientation.

324
General 

We hereby request that the deadline for submitting questions be extended to 

January 9, 2020.
Please refer to response to Question No. 235.

325

For the concrete column scope, why must the columns be installed with the CFA 

method? Can alternative installation methods be utilized?
The Contractor shall bid utilizing the specified installation method

326

What is the design criteria (i.e. settlement, global stability, etc.) for the column 

supported embankment system? Can alternative designs be proposed as long as the 

performance criteria is met?

The Contractor shall bid based on the systems called for in the Contract 

Documents
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327

What if the tip elevations of the concrete columns cannot be reached in the field 

due to dense/very stiff soils above the tip elevation?

Contractor shall plan and execute means and methods to reach the tip 

elevations shown, mindful of the subsurface information which has been 

provided within both the Contract Documents and the project reference 

information

328

Can concrete columns be proposed for the South Amboy approach, which is 

currently specified for steel piles?

The Contractor shall bid based on the piles called for in the Contract 

Documents

329

Can the temperature for the concrete column installation be revised to allow for all 

season installation with appropriate admixture design?

In general yes, subject to review of the submittal information provided 

with the concrete mix design during construction

330

Can the first foot of GRLTP be placed as working platform as has been done on prior 

column supported embankment projects?
No. See Specification 02333 Section 1.01.A.4.

331

Will alternative wall designs be accepted as long as they meet the performance 

criteria?

The Contractor shall bid based on the systems called for in the Contract 

Documents.

332

Technical 

Specifications

Concrete – Specification 03300 section 3.06 subsection F mass concrete indicates a 

pour with dimensions exceeding 4’ in three directions constitute a mass concrete 

pour.  For the drilled shafts the portion beneath the permanent casing does not 

exceed the 4’ dimension and does not meet mass concrete requirements.  

However, the casing/shaft diameter is 8.5’ which does meet the requirement.  

Please confirm mass concrete requirements do not apply for any portion of the 

drilled shafts

See response to Question #135.

333

Technical 

Specifications

Trial Shaft – Can the trial be moved to land (or south of the west abutment) to save 

on schedule before access can be built to reach its current location
See response to Question #149.

334

Technical 

Specifications

Drilled Shaft Load Test DS -2 – Please confirm whether production work for the lift 

and bearing piers (Piers 15, 16, 17, 18) can begin upon completion of this load test 

and the trial shaft (before DS-1 test is completed).   We assumed the load test 

results for DS-2 would be applied for the aforementioned piers

See response to Question #150.

335

PIT testing on concrete rigid inclusion piles - If the dynamic stiffness of the 

production tested pile is less than load test pile will that be a basis for rejection of 

the pile as ground or concrete conditions can cause the pile to be less stiff. 

See response to Question #151.
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336

TIP Testing on drilled shafts – In lieu of using the probe method to perform the 

drilled shaft thermal integrity profile testing can wires be utilized in place of the 2” 

CSL/TIP pipes.  The pipes will be over 200’ long and evacuating the water to 

perform the TIP test will be difficult.  

See response to Question #152.

337

Drawings 

On drawing CVL-0254A, an access road is shown via Radford Ferry Road. However, it 

does not extend to catenaries south of station 88+00 starting at Y-24A continuing 

south. Will there be a construction access road constructed for the installation of 

the catenary foundations?

See response to Question #153.

338

Drawings 

On drawing CVL-0250A, an access road is shown on the east side of the existing 

tracks. However, there is not an access road on the west side north of station 31+00 

starting at Y-52A continuing north. Will there be a construction access road 

constructed for the installation of the catenary foundations?

See response to Question #154.

339

Please confirm temporary Raritan Steel Sidetrack will be installed after installation 

of new catenary foundations.  
See response to Question #155.

340

Please confirm “New Steel Utility Poles” shown on TPS-402A through TPS-404, will 

be supported by F-3 foundation as detailed on drawing CAT-2503A, with a 

corresponding utility pole P-3, shown on CAT-2250A), and that it will be included in 

this contract?

See response to Question #156.

341

Technical 

Specifications

Specification 02464 Paragraph 1.05B states to contact the Construction Manager to 

schedule a field meeting, prior to bidding, to verify hole locations, site access, and 

overhead clearances.  

Our firm is requesting a field meeting as permitted per the specification to verify 

the above for the drilled shafts for the equipment platforms and catenary 

foundations.  Please advise when this site visit can take place.

Please refer to the revised specification in the addendum.

342

Drawings 

Notes on drawings STR-3521A & STR-3522A reference looking at drawings SYS-

0204A thru SYS-0207A For Walkway Lighting locations.

These drawings show nothing concerning the walkway lighting at all.

See response to Question # 117.

343

Drawings 

Notes on drawing TPS-0492A Reference drawings ELE-0054A, ELE-0009A, ELE-

0029A, ELE-0047A and ELE-0048A, There are NO drawings listed in the drawing 

Index or in any of the, that contain these drawing numbers. Where are these 

drawings? Are there more ELE drawings that we should have? Please provide the 

referenced drawings.

Drawing TPS-0492A will be removed from the GC.01 drawing package.

The drawings will be updated in the addendum.
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344

Technical 

Specification 

Specification 02464 Paragraph 1.05B states to contact the Construction Manager to 

schedule a field meeting, prior to bidding, to verify hole locations, site access, and 

overhead clearances.  Our firm is requesting a field meeting as permitted per the 

specification to verify the above for the drilled shafts for the equipment platforms 

and catenary foundations.  Please advise when this site visit can take place. Also 

requesting to view the rock core samples in person that were obtained during the 

geotechnical investigation for the project.  Please let us know where the core 

samples are located and when we can schedule a time to view them.

Please refer to the revised specification in the addendum.

345

Technical 

Specification 

Plan Page 326 shows CSL tubes in the 18" and 24" Drilled Shafts however Spec 

Section 02464 does not appear to require CSL testing of the equipment platform 

drilled shafts.  Please review and advise whether or not CSL testing of the 

equipment platform drilled shafts will be required.

CSL testing of these drilled shafts will be required similar to Section 02465 

of the specifications. The cost of the CSL testing will be incidental to the 

Drilled Shaft Foundation – Equipment Platforms pay items. 

The specifications with the appropriate reference has been updated as 

part of the addendum.

346

Bid Items

Please provide proposal items for cleaning and video inspection of the existing 

pipes shown on Plan Page 139, and cleaning of the existing culvert on Plan Page 

141, or clearly state where the cost for this work is to be included.

Cost for cleaning and video inspection of the existing drainage pipes and 

cleaning of the existing culvert are to be included in the lump sum cost for 

the Storm Drainage System, Bid Item C02-006-006.0

347

Technical 

Specification 

Part 1.05A of Section 17220 of the Technical Specification states that the AISC 

certification for the manufacturer of the OCS system Support structures 

manufacture is to be submitted with the bid.  Please confirm that this section does 

not apply since this is an electronic bid and change this requirement to state that 

the certification should be submitted after contract award.

Confirmed; Certification to be submitted after contract award.  The 

specifications has been clarified in the addendum.

348

Technical 

Specification 

On Plan Page #23 we believe there is a typo in the chart for the concrete load 

transfer platform (CLTP).  Please clarify the starting station number in the first line 

of the chart.  We believe that is supposed to be station 77+48, not 77+92 since it 

appears this platform is supposed to start at the backside of the abutment footing. 

The CLTP on drawing GTE-0221A shall be from STA 77+48 to STA 80+50. 

The drawings has been clarified in the addendum

349

Technical 

Specification 

Plan Pages #294-298 require Dampproofing on the backside of the abutments and 

wingwalls.  There is no mention of dampproofing on the backs of Retaining Wall #1, 

Wall #2, nor the concrete load transfer platform.  If dampproofing is required on 

those structures, revise the drawings accordingly.

Damproofing shall be provided for full length of   Retaining Wall Nos. 1 & 2 

at back-fill-faces from top of footing to top of wall. 8" perforated UD pipe 

and associated stone and fabric are not required at Retaining Wall Nos. 1 

& 2.
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350

Bid Items

Please provide a detail and location showing the installation of the +/- 10,400 SF of 

ballast mat for Item C03-004-007.0 and also identify where the Railroad Grade 

Crossing Item C02-000-002.3 is located

Details and locations for the Ballast Mat are shown in the structural 

drawings (refer to Drawings STR-3513A, STR-3519A, STR-3520A, STR-

3526A, STR-3527A).

The Railroad Grade Crossing is for the access road crossing Conrail.  It will 

be added to the construction access staging plan CVL-0253A in the 

addendum.  The detail is on TRK-0233A, Typical Rubber Flangeway Grade 

Crossing.

351

Drawings 
Please provide proposal items and quantities for the Site Bollards and Concrete 

Barrier Pylon as shown in the detail on Plan Page 123.

There are a total of 18 bollards and 1 concrete barrier pylon. All items are 

to be paid for under the Bid Item C02-009-001.0 Site and Street 

Furnishings. This has been clarified in the addendum.

352

Technical 

Specification 

Please clearly show where the 12,884 FT of Chain Link Fence is required to be 

installed and identify the location, width, and types of gates which are to be 

installed under this item.  Also, Spec Section 02820 includes language regarding 

barbed wire but the detail on Plan Page 123 does not show any barbed wire.  Please 

clarify if barbed wire is required.  

Refer to response to Question #7 from previous issued responses along 

with the revised Bid Form included with Addendum #6.

No barbed wire will be installed on the proposed fence.

353

Bid Items

The proposal quantity for the Topsoiling, Fertilizing, Seeding Item C020-010-003.0 is 

20,000 MSF, or roughly 459 Acres, which is severely overstated.  Please clearly show 

the limits of topsoiling and seeding, and revise the proposal quantity or the units.

See revised quantity which was provided with revised Bid Sheet as part of 

Addendum #6.

354

Drawings 

The drilled shaft detail on Plan Page 326 for the equipment platforms, shows 24” 

and 18” diameter drilled shafts with no steel casing as the final condition.  Further, 

specification section 02464 Part 1.01 (E) states that work shall include “installation 

and removal of temporary casing”.  However, specification section 02464 Part 3.01 

(E) states “contractor to leave casing in place and extend 6” above top of high 

grade.” Please clarify whether the steel casings for the drilled shafts at the 

equipment platforms are temporary and are removed or if they are permanent and 

remain in place, and revise plans and specifications accordingly.

For the equipment platforms, the intent is that the steel casings for the 

drilled shafts for the final condition shall not extend more than 6 inches 

above the top of high grade.; any steel casing or form otherwise utilized 6" 

above the top of high grade shall be removed in the final condition. The 

specification has been clarified in the addendum.

355

Bid Items

The proposal quantity for the Overhead Contact System- Catenary Foundations and 

Anchors (Item C17-000-002.7) appears to be understated.  Please confirm that the 

Down Guy Anchors are measured and paid for under this item and increase the 

proposal item accordingly.

Downguy Anchors are paid under this item. Item C17-000-002.7 shall be 

updated to 2264 LF.  The bid sheet has been clarified in the addendum.

356

Bid Items

Please provide a proposal item for 24” diameter pile restrikes, in accordance with 

Part 4.02 of Spec Section 02463 and Construction Note #3 on drawing #281, or 

clarify that they will be measured and paid for as additional tests under Item C02-

005-001.0.2 Dynamic Pile Testing

Clarification provided in Addendum #7.
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357

Technical 

Specification 

Technical Specification Section 02261 appears to have been copied over from a 

previous contract and certain sections need to be revised.  Part 1.01A states that 

the section includes specifications for designing, furnishing, etc. permanent steel 

sheet piling.   We point out the permanent sheeting on this project has already 

been designed by the Engineer of Record.  Part 20.1A requires the use of Waterloo 

Barrier for permanent sheeting.  Please revise the specifications to confirm that the 

contractor is not responsible for the design of any permanent sheeting, and delete 

the Waterloo material reference from the specifications as the drawings just call for 

standard steel sheeting AZ-19, and the permanent sheeting walls are not intended 

to contain water.  

The specifications have been clarified in the Addendum.

358

Special 

Provision

Special Provisions SP 5 lists three additional standards that apply for this project.  

Please clarify that Item #7) NJ Transit Rail Operations – General Requirements for 

Working Within Right-of-Way, November 2012 is actually Appendix D of the 

General Provision File?  That Appendix D It has a similar name but not exact, and is 

dated November 2019 and we don’t see any other attachments provided on Bid 

Express with this exact name.

Reference #7) in SP 5 will be removed. This change has been incorporated 

in the addendum.

359

General 

Provision

Regarding General Provision Appendix D – Governing Rules for working within the 

Railroad Right of Way, please clarify if any of this proposed worksite is within 

National Railroad Passenger Corporation (Railroad) Right of Way.  It appears some 

work may be within the  Consolidated Rail Corporation (“CONRAIL”) Right of Way.  

Please confirm that only Section C) of this Appendix D applies and that is only 

applies to work on Conrail property basically along Construction Access Two from 

where it crosses the spur track up to the river’s edge, and along the spur track from 

station 83+50 to 90+00?  

Part B of Appendix D has been removed from this contract. Please refer to 

SP. 29 of the Special Provisions.

360

Special 

Provision

Again SP 5, list Item #8) NJ Transit Guidelines for Temporary Sheeting and Shoring, 

October 2012.  We believe this is the file provided on Bid Express and named 

“Technical Specifications – Appendix A – NJT Guidelines for Temp Sheeting and 

Shoring, please confirm.  If so, while reading that document there are several 

sections that refer to “Figures” that should be attached (for example sections 3.6, 

4.5, 6, and 7.1).  The document provided does not include the Figures, which are 

needed to understand the temporary sheeting design requirements. Please provide 

a revised version of this file with the required Figures.

Figures in Appendix A are provided in the Addendum.
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361

Technical 

Specification 

The file provided on Bid Express named “Technical Specification – Appendix B – NJT 

Requirements for Hoisting and Demolition” appears to have very similar language to 

a section of General Provisions Appendix D that is also provided but has intentional 

differences.  Please clarify does the job specific attachment provided “Tech Specs – 

Appendix B” override that section of GP – Appendix D?  

In case of conflicting information, the General Provisions override 

Technical Specifications. 

362

Bid Items

Please review the proposal quantity for the 2’ Diameter Drilled Shaft Foundations- 

Item C02-005-003.1.7 as it appears to be significantly understated based on the 

elevations provided on Plan Page 322 and the detail on Page 326.

Please refer to the revised bid sheet in the addendum.

363

Bid Items

Please clarify the response to Question 20 from Addendum 5.  Are we to bid 26 SY 

of a 1’ wide repair strip and 10,000 SY of “if and where directed” repairs to a future 

roadway under the same item?  If so, please consider a significant reduction to the 

proposal quantity or separating into two separate bid items.  Also, is the 10,000 SY 

repair area a full-depth pavement repair, or is it just milled/surfaced?

Refer to Bid Sheet and technical specification revisions included with 

Addendum #6. Per previous responses  along with the revised Bid Form 

for the bid items; Riverview repair consists of mill and resurface with all 

costs associated included with the related bid item.

364

Drawings 

Plan Pages #250 & 251 call out AZ-19 steel sheeting for Retaining Wall #4 & #5.  Be 

advised AZ steel sheeting is made in Europe and our understanding is that is does 

not meet Buy America requirements since these are permanent walls.  Please 

review this issue and revise the sheeting section to a domestic product accordingly.

Permanent sheeting shall meet Buy America requirements. The section 

modulus shown in the drawings should be utilized. 

Plan pages #250 and 250 has been updated in the addendum.

365

Drawings 

Plan Page #24 calls out HZ1080 and AZ14-770 king pile wall system for the 

Excavation Support System at the approaches on both sides of the river.  In that 

these walls are to remain in place at the end of the contract, our understanding is 

that the materials would need to be domestic.  The AZ14 system is made in Europe 

and we do not believe this would meet Buy America requirements.  Please review 

this issue and revise the drawing accordingly calling out a system that uses domestic 

materials.

Buy America requirements must be satisfied. Refer to the revised 

drawings in the addendum.

366

Drawings 

Notes on drawings STR-3521A & STR-3522A reference looking at drawings SYS-

0204A thru SYS-0207A For Walkway Lighting locations.

These drawings show nothing concerning the walkway lighting at all.

Lighting locations will be shown on the structural drawings (STR-3201A, 

STR-3202A, STR-3203A). References to the Systems Drawings for lighting 

locations will be removed.

The drawings have been updated in the addendum.

68 of 74



Question 

No.
IFB Section Question NJ TRANSIT Response

367

Drawings 

Notes on drawing TPS-0492A Reference drawings ELE-0054A, ELE-0009A, ELE-

0029A, ELE-0047A and ELE-0048A, There are NO drawings listed in the drawing 

Index or in any of the, that contain these drawing numbers. Where are these 

drawings? Are there more ELE drawings that we should have? Please provide the 

referenced drawings.

Drawing TPS-0492A will be removed from the GC.01 drawing package.

The drawings have been updated in the addendum.

368

Bid Express

We have some questions concerning the online Bid Express forms we will be filling 

out for the above referenced project.  The questions mostly concern to submitting 

information as a Joint Venture bidder.  For example the form asks for our FEIN 

number?  What number should we put there as we don’t have a FEIN for the JV 

yet? Please let me know if you are the best person to ask these questions or if I 

need to contact someone else.

The Joint Venture should  notify NJ TRANSIT of its intent to Bid as a Joint 

Venture by the date set for receipt of the prequalification applications set 

in the Special Provisions or no later than  five  (5) days prior to the date set 

for receipt of Bids on the project. 

The authorized signer for the JV needs to create a separate 

bidexpress.com account for the JV, and then create a Digital ID. 

Remember to use a different email address than the one that is already 

associated with their existing bidexpress.com account for the individual 

firm. Please contact Bid Express if you need further clarification.

369

General
What is the correct assignment of responsibility for this contract concerning the 

MOD’s (MOTOR OPERATED DISCONNECT)?

Essay: Contractor shall procure & install infrastructure (no cabling); NJT FA 

shall procure & install MODs

Perth: Contractor shall procure & install infrastructure including cabling; 

NJT FA shall procure & install MODs

Drawings and specifications are updated in the addendum

370

Technical 

Specification

The changes made to Section 02465 in Addendum 6 in conjunction with the 

response to Question 6 raises additional questions regarding the confirmatory and 

test borings.  Please clarify the following information regarding the various borings 

since the information provided to date is not clear:

See responses to questions 370a thru 370c

370a
Technical 

Specification

a)	In that the test borings are in addition to the confirmatory borings, please 

increase the proposal quantity of Item C02-005-003.1.10 which currently appears to 

be based only on the difference from mudline to estimated tip for the 13 pier 

locations indicated on Plan Page 278.  The current proposal quantity does not 

include any quantity for TEST borings, nor the LF of the confirmatory boring length 

through the water depth, nor does it include the extra 30’ below the estimated 

shaft tip elevation as required per the answer to question #6. 

Clarifications regarding boring length through the water depth and 

quantity for Item C02-005-003.1.10 has been updated in the addendum.
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370b
Technical 

Specification

b)	As per the Answer to Question #6 it appears the TEST Borings will only be 

required during drilling if and where the construction manager deems necessary.  

There should be an Allowance item for these potential TEST borings as the cost and 

time for a barge mounted drill rig to mobilize each location is substantial and 

impossible for the bidder to accurately include in their price based on “If & where” 

potential needs.  These test borings could drastically impact the drilling schedule 

and crew progress if during drilling the contractor is directed to stop the drilling, 

mobilize a boring contractor, wait for the boring installation and test results and 

then continue drilling.  Therefore this allowance items should also cover any 

contractor costs associated with these test boring delays.  It would make much 

more sense, and cost significantly less than if/where directed borings, to increase 

the current proposal quantity of bid item C02-005-003.1.10 and perform 

confirmatory borings at each pier location at the start of the work so the 

Construction Manager has the requested data and it doesn’t impact the substantial 

drilling operations. 

CM will attempt to make requests for confirmatory boring (if any) in a 

manner not to delay the work unnecessarily.  

370c
Technical 

Specification

c)	Part 6.01 of Spec Section 02465 mentions piezometer installation at the 

demonstration shaft borings, and 7.01(C) of Spec Section 02465 mentions 

piezometer testing is to be included in the LF price for Borings, but in that there are 

no construction details or specifications for the piezometer installation, and the 

need for piezometers at the boring locations doesn’t appear to be necessary or 

feasible, please confirm that no piezometers are to be installed/tested as part of 

any of the drilled shaft or boring items and revise this specification section to 

eliminate this confusion.

The piezometer installation is required at demonstration shaft(s) borings 

only. Per Part 6.01 A-5 “The Contractor shall identify the locations and 

details for the piezometer sensors based on the results of the test 

borings”.  

Clarifications are provided in the addendum

371
Technical 

Specification

In that the trial and demonstration shafts are only temporary, please confirm that 

the two rebar cages and three shaft casings for these shafts can be uncoated (i.e. 

not galvanized or CTE coated).

Confirmed

372 Drawings

All of the notes that were on drawing #279 were now deleted on the revised 

drawing #279 provided in Addendum #6.  Please confirm that was intentional or 

were those notes still supposed to apply. If they are to apply please provide a 

revised drawing #279 with the notes added back in.  Also if they do still apply, 

please confirm that Note 7 on original drawing Page 279 regarding UT weld testing 

only applies to field weld splices, and is not required for the casing splice welds 

made at the fabrication facility.

The notes were inadvertently omitted due to a CADD error in production 

of the Addendum #6 drawing.  The drawing will be reissued with the sheet 

notes

Weld testing for casing splice welds shall be in accordance with the project 

specifications; this includes any splice welds made in the shop or the field

373 Bid Items
What bid item should the Walkway lighting be included in? Is the Walkway lighting 

system to be a complete install (conduit, wire & fixtures) under this contract?

Walkway lights not in GC.01 but lighting supports are.  Structural drawings 

to show locations of these supports.  TPS-0490A shows typical spacing and 

arrangement.
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374
Technical 

Specification
Is the demolition of the existing catenary included in this contract?

Existing Catenary removals will be performed by NJT ET. See specification 

01010-4.6.a.viii.

375 Bid Express

Sections 10 & Section 17 on BidExpress both require us to input a FEIN.  Our JV will 

not have a Federal ID Number at the time of the bid, but FEIN is a required field on 

NJT’s Bid Express form; How should we deal with this?  Should we use the FEIN of 

the lead partner as a “place-holder?” 

The Joint Venture should  notify NJ TRANSIT of its intent to Bid as a Joint 

Venture by the date set for receipt of the prequalification applications set 

in the Special Provisions or no later than  five  (5) days prior to the date set 

for receipt of Bids on the project. 

Lead Partner FEIN. The FEIN will be required for the JV before the contract 

is awarded or authorized.  

376 Bid Express

Section 14 – Business Registration (on BidExpress) requires us to choose yes or no 

for whether or not we have obtained a business registration license and to provide 

the certificate number.  We will not have a business registration licenses in the 

name of the JV at the time of bid but both partners will have them in their own 

company names.  Should we choose yes as both companies have licenses? 

Yes and the Joint Venture should  notify NJ TRANSIT of its intent to Bid as 

a Joint Venture by the date set for receipt of the prequalification 

applications set in the Special Provisions or no later than  five  (5) days 

prior to the date set for receipt of Bids on the project. 

377 Bid Express

Section 15 - Public Works Contractor Registration (on BidExpress) requires us to 

choose yes or no for whether or not we have obtained a public works contractor 

registration and provide the registration number.  We will not have a Public Works 

Contractor Registration in the name of the JV at the time of bid but both partners 

will have them in their own company names.  Should we choose yes as both 

companies have registrations? 

Yes and the Joint Venture should notify NJ TRANSIT of its intent to Bid as a 

Joint Venture by the date set for receipt of the prequalification 

applications set in the Special Provisions or no later than  five  (5) days 

prior to the date set for receipt of Bids on the project. 

378 Drawings

All notations on drawings GNB-0001A thru GNB-0212A contain the notion of : 

PROPOSED AERIAL STATIC WIRE (NIC-TYPICAL) Is the Static Wire NOT in the scope of 

work for this contract?

Aerial static wire work under this contract pertains to relocating existing 

wires to proposed structures under staging conditions. See staging plans 

CAT-0020A thru CAT-0025A and CAT-0050A thru CAT-0072A. 

See the addendum for revisions to CAT staging plan and GNB plans. 

379
Technical 

Specification

Specification section 03300 2.09 B indicates that concrete should be sealed with 

"Pentra-Sil", distributed by Convergent Concrete Technologies, 738 N. 1890 West, 

Provo Utah 84601, or approved equal. This product is  a slab hardener, is it to be 

used on all concrete surfaces?

The use of "Perma-Sil" are clarified in an addendum.
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380 General

The Lane Construction Corporation is respectfully requesting a bid date extension to 

February 20, 2020 for the above referenced project as there are many open items 

that have not been resolved to date and addendum 6 has introduced more 

ambiguity into the contract requirements.

Please refer to Addendum No. 7 for bid opening and revised contract 

document. 

381
Technical 

Specification

The Technical Specifications, Description of work states:

The contractor is responsible for the temporary transfer of existing 138kV 

conductors to the newly constructed OCS structures as shown in the contract 

drawings. Final wire configuration work to be done by others. Please clarify where 

on the drawings this temporary work is shown, and define the difference between 

this work, and the work that is to be done by others  or NJT.

Temporary transferring work is listed in GC.01 General Notes on CAT-

0001A, staging schematics CAT-0020A thru CAT-0025, and staging erection 

diagrams CAT-0050A thru CAT-0072A. Work done by others will be the  

installation of the proposed conductors in their final arrangement (under 

contract GC02), and temporary relocations of all ancillary conductors and 

OCS during this contract (done by NJT).   Additional clarity is provided in 

the addendum  

382
Technical 

Specification

The Technical Specifications, Description of work states: The Contractor shall 

provide the primary Signal Power modifications up to and including redundant 

6.9kV Signal Power conductors; the Signal Power conductors at Perth shall be 

existing transferred to new structures.  The Contractor shall provide the step-down 

transformers and associated apparatus at Perth interlocking and signal cut sections.  

NJ TRANSIT shall provide final tie-in to the 6.9kV aerial conductors. Please clarify 

where on the drawings these conductors are shown, and define the difference 

between this work, and the work that is to be done by others  or NJT.

Clarification has been made to Spec 01010 in the addendum. 

383
Technical 

Specification

The Technical Specifications, Description of work states: The Contractor shall modify 

the existing Traction Power facilities at NJ TRANSIT’s South Amboy Substation #33 

to feed the new catenary alignment, provide proper sectionalizing and to reinforce 

the traction power rail return system. Please clarify where on the drawings this 

work is shown, and detail the scope of this work, that is to be included in this 

contract.

This work represents the final configuration in GC.02 however the 

Contractor shall coordinate with and support NJ Transit ET and Signals 

departments to supplement these systems during GC.01 to ensure 

sufficient traction power (including snow-melters), signal power, rail-

return, bonding and grounding are in place during construction.  See 

Specification section 01010, 1.01, 9, "Rail Systems Staging".
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384
Special 

Provisions

In accordance with SP1 of the Special Provisions of the referenced bid, we’re 

submitting the inquiry below: Addendum 6 clarified that the 24” steel pipe piles at 

the Column Supported Embankment are paid for separately under Item C02-005-

02.7.0.  Please also confirm that the concrete and rebar in the Concrete Reinforced 

Load Transfer Platform (in South Amboy) are not part of the Column Supported 

Embankment item Lump Sum and that they are measured and paid for separately 

under the Cast In Place Concrete (C03-001-003.2) and Concrete Reinforcement (C03-

001-002.2) items respectively.

Confirmed.

385
Technical 

Specification

The Technical Specifications, Description of work states: Installation of new 

hardware and insulated catenary supporting assemblies as specified in the plans. 

Please clarify what items on the catenary hardware details are to be provided under 

this contract, as many details include hardware for the messenger, along with 

splices, jumpers and feeder connections, all which may fall under the umbrella of 

work to be done by NJT. Please define exactly what is in our scope and what is not.

This work will be performed by NJT. See revisions to specification 01010 in 

the addendum No. 7. 

386
Technical 

Provisions

Please confirm that retaining walls #1 and #2 should be included under cast in place 

concrete.

Retaining Walls 1 and 2 are paid under cast in place concrete.   The piles 

are paid under 24” Diam, 0.50 inch concrete filled steel pipe piles. The 

dynamic pile testing, railings, excavation and backfill etc.  are paid under 

their respective items as indicated in the technical specifications.

387 Drawings

Drawing CAT-0050A shows the following notes:

3. MATERIALS SHOWN ARE FOR STAGING PURPOSES. FOR FINAL 

ARRANGEMENT AND MATERIALS SEE CAT-0700A THRU CAT-0759A.

4. COLUMNS SHALL NOT BE INSTALLED TO FINAL HEIGHT WITH WIRES 

TRANSFERRED PRIOR TO INSTALLATION OF CROSSBEAM AND 

ADJACENT COLUMN TO SPLICE ELEVATION.

See Responses to Questions 387a thru 387c below

387a Drawings
Will the column installation be completed under this contract or be performed by 

NJT during the catenary installation?

Yes they are to be complete under this contract. Notes on this sheet will 

be revised in upcoming addendum. Material listed on these  drawings are 

only what is required under staging conditions. Contractor will be 

responsible (in addition to staging material shown on CAT-0050A thru CAT-

0072A) for what is shown in the Bill of Material on CAT-0700A thru CAT-

0759A. 
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387b Drawings

What drawings show the pole hardware that is to be the responsibility of this 

contract to provide, the staging erection drawings or the Catenary erection 

drawings?

See upcoming addendum for contractor work on both Final SED's (CAT-

0700A thru CAT-0759A) and staging conditions (CAT-0050A thru CAT-

0072A). 

387c Drawings
If it is the Catenary drawings, what items fall under the scope of work to be 

performed by others?
Please see updated Bill of Material in Addendum No. 7.

388
Special 

Provisions

In accordance with SP1 of the Special Provisions of the referenced bid, we’re 

submitting the inquiries below:
See responses to questions 388a thru 388c

388a
Special 

Provisions

Paragraph 1.07F of Tech Spec Section 06634- Concrete Placed in Shafts refers back 

to Paragraph 3.06F of Spec Section 03300 for Mass Concrete Requirements.  

Typically Drilled Shafts are not subject to mass concrete requirements.  Please 

confirm that the concrete placed in the drilled shafts will not be subject to mass 

concrete placement and monitoring requirements, and modify the specifications 

accordingly. 

Clarifications regarding drilled shaft concrete is provided in Addendum No. 

7.

388b
Special 

Provisions

Please provide specifications, including material type, diameter, wall thickness, etc., 

required for the casing mentioned in Tech Spec Section 02400- Jacking and Boring, 

or if not needed, delete the language from the specifications.

Casing pipe is not required for the 30" RCP that is to be Jack and Bored; 

see revised Specification 02400.

388c
Special 

Provisions

Spec Section 02395- Instrumentation and Monitoring, Part 1.01 (among other 

locations) requires crack gauge installation with the quantity and location as 

determined by the Construction Manager.  Part 1.08 allows the Construction 

Manager to increase the frequency of readings made by the contractor at no 

additional cost to NJ Transit.  Part 2.05 includes language for various Deformation 

Monitoring Points, several of which are not shown on the plans.  In that there is no 

way for the contractor to reasonably estimate the potential costs for an unknown 

quantity of crack gauges, increased frequency of instrumentation reading, and/or 

unidentified deformation monitoring points, please confirm that these costs will be 

paid for under the Supplemental Construction Cost Item C01-002-002.0, or delete 

the language from the specifications.

A contract quantity of crack gages and DMPs has been included in the 

plans.  The locations of crack gages, Type 1 DMPs, and Type 2 DMPs will be 

as determined by the Construction Manager.  Assume 50 extra daily 

readings to be included in base costs. Additional clarification is provided in 

the addendum.
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February 4, 2020 
ADDENDUM NO. 8 

Re: Invitation for Bid (IFB) No. 20-005X 
Raritan River Bridge Replacement Project 
General Construction Contract No. 1  

To Whom It May Concern: 

Bidders are hereby advised of the following clarifications, additions and/or revisions to the 
above referenced Invitation for Bid (IFB): 

I. GENERAL PROJECT INFORMATION

1. BID OPENING

The date for which bids are due has been rescheduled from Thursday, February 13,
2020 to Thursday, February 20, 2020. Electronic bids will be received via the
Internet until 2:00 p.m. on Thursday, February 20, 2020. Electronic bidding
information is available on NJ TRANSIT's electronic bidding website:
www.bidexpress.com.

2. INQUIRIES AND REQUESTS FOR CLARIFICATION

The questions submitted by potential bidders and NJ TRANSIT’s responses are
attached as Attachment A to this Addendum No. 8. THE REQUEST FOR
CLARIFICATION AND QUESTION PERIOD HAS ENDED. NJ TRANSIT WILL NOT
RESPOND TO ANY ADDITIONAL QUESTIONS.

3. CORE AND SOIL SAMPLES REVIEW

The core and soil samples can be viewed at 10:00 a.m. on Friday, February 7, 2020
located at Wood Ridge Industrial Complex (58 Passaic St. Bldg. #58 Wood Ridge NJ
07075). Interested parties must provide their own transportation and are advised that
safety equipment is mandatory for the site visit (i.e., hard hat, safety glasses, steel
toed work shoes, and safety vest). Bidders are advised that a NJ TRANSIT escort is
necessary while present on NJ TRANSIT property.  Unauthorized/unescorted visits are
strictly prohibited.
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4. SPECIAL PROVISIONS 
 

Add SP. 32 to the Special Provisions: 
 

SP.32 MOBILIZATION (GP 5.1)  
 

Replace Items (c) and (d) of Sub-article 5.1.4 to the NJ TRANSIT General Provisions 
for Construction with the following:  
 
(c) When fifteen (15%) of the Work is completed an additional twenty-five percent 

(25%) of the amount bid for mobilization or seven and half percent (7.5%) of the 
total Contract Price, whichever is less, will be paid.  

 
(d) When twenty percent (20%) of the Work is completed an additional twenty-five 

percent (25%) of the amount bid for mobilization or ten percent (10%) of the total 
Contract Price, whichever is less, will be paid. 

 
Add SP. 33 to the Special Provisions: 

 
SP.33 LABORATORY TESTING AND INSPECTION (GP 7.6)  

 
Replace the first sentence of Sub-article 7.6.1 to the NJ TRANSIT General Provisions 
for Construction with the following:  
 
NJ TRANSIT will reimburse the Contractor for the services of an independent Testing 
Laboratory to perform testing services required by NJ TRANSIT other than those that 
are already included in various bid items as per the Technical Specifications.  

  
Add SP. 34 to the Special Provisions: 

 
SP.34 RETAINAGE (GP 12.5)  

 
Replace Sub-article 12.5.1 to the NJ TRANSIT General Provisions for Construction 
with the following:  
 
In making partial payments for Work, NJ TRANSIT will retain five percent (5%) of the 
estimated amount until substantial completion, upon which NJ TRANSIT will hold two 
percent (2%) of the estimated amount until final acceptance of all Work covered by the 
Contract and issuance of a Final Certificate of Payment unless it has been determined 
by NJ TRANSIT that the withholding of additional retainage is required. The Contractor 
shall adhere to the requirements set forth in Article 12.6 and the New Jersey Transit 
DBE Requirements for Federal Procurement Activities regarding the payments and 
retainage to Subcontractors.  
 
Notwithstanding NJ TRANSIT’s release or partial release of retainage, nothing in this 
Article shall be deemed to constitute NJ TRANSIT’s partial or final acceptance of the 
Work, or any portion thereof, unless either a Certificate of Partial Acceptance or a 
Certificate of Final Acceptance has been executed by NJ TRANSIT, in the form(s) 
shown in Appendix B to the Contract. 
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5. TECHNICAL SPECIFICATIONS 
 

Replace the following technical specification sections with the following accompanying 
updated technical sections included in Addendum No. 8. 

 
1. Delete Section 01010 – Description of Work and insert Section 01010 – 

Description of Work dated January 30, 2020. 
 

2. Delete Section 01113 – Special Project Procedures and insert Delete Section 
01113 – Special Project Procedures dated January 30, 2020. 

 
3. Delete Section 02220 – Demolition and insert Section 02220 – Demolition dated 

January 30, 2020. 
 
4. Delete Section 02319 – Backfill and insert Section 02319 – Backfill dated 

January 30, 2020. 
 
5. Delete Section 02395 – Instrumentation and Monitoring and insert Section 

02395 – Instrumentation and Monitoring dated January 30, 2020. 
 
6. Delete Section 02464 – Drilled Shaft Foundations – Equipment Platforms and 

insert Section 02464 – Drilled Shaft Foundations – Equipment Platforms dated 
January 30, 2020. 

 
7. Delete Section 02481 – Vibration Monitoring and insert Section 02481 – 

Vibration Monitoring dated January 30, 2020. 
 
8. Delete Section 3300 – Cast in Place Concrete and insert Section 3300 – Cast in 

Place Concrete dated January 30, 2020. 
 
9. Delete Section 3400 – Precast Concrete and insert Section 3300 – Cast in 

Place Concrete dated January 30, 2020. 
 
10. Delete Section 09870 – Coating System for Piles and insert Section 09870 – 

Coating System for Piles dated January 30, 2020. 
 
11. Delete Section 09910 – Painting of Structural Steel and insert Section 099910 – 

Painting of Structural Steel dated January 30, 2020. 
 
12. Delete Section 16100 – Conduit, Enclosures and Ductbank and insert Section 

16100 – Conduit, Enclosures and Ductbank dated January 30, 2020. 
 
13. Delete Section 17201 – Overhead Transmission System and insert Section 

17201 – Overhead Transmission System dated January 30, 2020. 
 
14. Delete Section 17221 – Transmission Monopole Structures and insert Section 

17221 – Transmission Monopole Structures dated January 30, 2020. 
 
15. Delete Section 17241 – OCS Fittings and Hardware and insert Section 17241 – 

OCS Fittings and Hardware dated January 30, 2020. 
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CAT-0057A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0058A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0059A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0060A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0061A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0062A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0063A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0064A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0065A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0066A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0067A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0068A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0069A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0070A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0071A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0072A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0203A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0503A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0700A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0701A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0702A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0703A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0704A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0704aA REVISION B - ADDENDUM 8 1/30/2020 

CAT-0705A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0706A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0706aA REVISION B - ADDENDUM 8 1/30/2020 

CAT-0707A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0708A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0709A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0710A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0711A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0712A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0713A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0714A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0715A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0716A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0717A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0718A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0719A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0720A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0721A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0722A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0723A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0724A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0725A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0726A REVISION B - ADDENDUM 8 1/30/2020 
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CAT-0727A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0728A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0729A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0730A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0731A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0732A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0733A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0734A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0735A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0736A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0737A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0738A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0739A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0740A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0741A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0742A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0743A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0744A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0745A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0746A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0747A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0748A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0749A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0750A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0751A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0752A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0753A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0754A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0755A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0756A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0757A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0758A REVISION B - ADDENDUM 8 1/30/2020 

CAT-0759A REVISION B - ADDENDUM 8 1/30/2020 

DEM-0172A REVISION A - ADDENDUM 8 1/30/2020 

      

115 TOTAL DRAWINGS - ADDENDUM 8 

 
*- See response to Contractor Question 32 issued in Addendum No. 8 

 
7. BID PRICE FORM (ITEM LIST) 

 
Replace existing Bidder’s Proposal Itemized Bid Form with the revised Bidder’s 
Proposal Itemized Bid Form.  Please note the change to the bid sheet as follows: 
 
1. Bid Line Item C02-002-005.0 – Offsite Disposal of Excavated Soil – Contaminated - 

Hazardous – Quantity is revised to 1,000 Tons 
2. Bid Line Item C02-003-001.2.5 – Demolition -Abandoned AT&T Fiber Optic 

Facilities is ADDED to the Bid Sheet 
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3. Bid Line Item C02-005-003.1.6 – 1'-6" Diameter Drilled Shaft Foundations - 
Equipment Platforms – Quantity is revised to 1,251 LF  

4. Bid Line Item C02-005-003.1.7 – 2'-0" Diameter Drilled Shaft Foundations - 
Equipment Platforms – Quantity is revised to 1,055 LF 

5. Bid Line Item C02-005-006.2 – Permanent Sheeting – Quantity is revised to 844 
SF 

6. Bid Line Item C02-004-006.0 – Backfill – Quantity is revised to 33,310 CY 
7. Bid Line Item C02-004-004.0 – Excavation – Quantity is revised to 24,482 CY 
8. Bid Line Item C02-001-003.3 – Ballast – Quantity is revised to 15,297 Tons 
9. Bid Line Item C02-001-003.4 – Subballast – Quantity is revised to 9,909 Tons 
10. Bid Line Item C02-007-002.5 – No. 57 Stone at Abutments is ADDED to the Bid 

Sheet 
11. Bid Line Item C03-001-002.2 – Concrete Reinforcement – Quantity is revised to 

3,522,437 LBS 
12. Bid Line Item C03-001-003.2 – Cast-In-Place Concrete – Quantity is revised to 

20,194 CY 
13. Bid Line Item C03-003-001.1 – Precast Signal Foundations is ADDED to the Bid 

Sheet 
14. Bid Line Item C17-000-002.6 – Overhead Transmission System Relocation is 

REMOVED from the Bid Sheet 
15. Bid Line Item C17-000-002.7 – Overhead Contact System – Catenary Foundations 

and Anchors – Quantity is revised to 2,264 LF 
16. Bid Line Item C17-000-002.13 – Overhead Contact System – Fittings and 

Hardware is REMOVED from the Bid Sheet 
 

8. REFERENCE MATERIALS 
 

The following material is made available for the Bidder’s use as reference – for 
information only; the information contained in these materials is not guaranteed and 
may have changed since they were developed.  The documents are available for 
download in the electronic bidding file, Section 2 - Exhibits and Attachments.  

 
1. FOR REF INFO ONLY - Precast Mast Signal Foundation – Dixie Precast Inc. 
2. FOR REF INFO ONLY - Existing Abandoned AT&T Cable As-Built 1986 
 

FOR PROSPECTIVE BIDDERS ONLY 
 
In accordance with NJ TRANSIT's Instructions to Bidders - Article B.3, an authorized 
representative of your organization shall electronically acknowledge receipt of this Addendum 
on the Bid Form in the space provided with its bid. Failure to acknowledge receipt of all 
Addenda may cause the rejection of the Bid as non-responsive. 
 
Sincerely, 
 

 
Taishida S. Chapman 
Director, Contracts Unit 
Contracts Unit/Division of Procurement 
E-Mail:  

 





Question No. IFB Section Question NJ TRANSIT Response

1
Technical 

Specification 

Please provide a BOM for the RTU control panels as shown on TPS-0414A to 

quote components. Spec section 17950 doesn’t provide the required 

documentation.  

Specification Section 17950 includes equipment specifications. BOM has 

been provided in Addendum No. 8. 

Please see drawings TPS-0419A for quantity of MODs for Perth & Essay in 

addition to other RTU/SCADA components.

2
Technical 

Specification 

 Please refer specification section 02481, Vibration monitoring, paragraph 

1.01, indicates contractors needs to monitor Neptune 500 KV line, Sub 

Cable (Power) and Western Union Telegraph Sub Cable during construction 

activities. Are we responsible to install monitoring devices on these cables? 

If yes, please provide as-built drawings for these cables.

The Contractor is responsible for identification and protection of all 

utilities, including monitoring in accordance with Specification 02481. 

Contractor shall provide adequate means and methods to ensure 

contract requirements are satisfied.

3
Technical 

Specification 

Are there any spare fibers in the existing submarine cables for vibration 

monitoring? 

It is unclear if any spare fibers are available within the existing submarine 

cables for use.  Contractor should assume that none are available.

4 Bid Items

Please advise if cold cambering can be used for the cross beams and 

anything else requiring cambering for the new catenary steel being installed 

under bid item C17-000-002.8 

For the referenced catenary structures, there is no objection to cold 

cambering.

5 Special Provisions

Please refer to the Special Provisions, page SP6, Section SP.6.  According to 

this page the U.S. Coast Guard and U.S. Army Corp of Engineers permits are 

supposed to be in Section 2: Exhibits and Attachments.  These permits are 

not contained in Section 2.  Please provide the permits or revise the Special 

Provisions accordingly. 

Please refer to Addendum No. 7 under 4. Special Provisions for permit 

updates.  

6 Drawings 
Please provide the location or quantity of the type P3 Poles shown on 

drawing CAT-2250A on page 679. 
See response to Question 21 issued in Addendum No.7.

7 Drawings 

Please reference CJP Deck Plate Weld called out on Deck Plate Attachment 

Detail on Drawing STR-3520A. Due to the fact the weld lands on the girder 

flange there is no means of accessing the underside of the weld to back-

gauge and install final passes to ensure full Complete Joint Penetration. 

Please consider changing this to a PJP so an accurate WPS/Joint Detail can 

be generated post bid. 

In the areas above the girder the top flange acts as a backing bar. Since 

this is the case, a CJP weld that doesn't use back gouging could be used in 

those areas.
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Question No. IFB Section Question NJ TRANSIT Response

8 General Provisions

Please refer to the General Provisions, 12.5 Retainage.  According to this 

specification NJ Transit will retain 5% of all partial payments until Final 

Completion. a. Please clarify if NJ Transit will fully release portions of 

retainage as portions of work are fully completed.  For example, if this 

project is $100M, NJ Transit will not retain a full $5M = 5% until final 

completion of the project, and NJ Transit will only be retaining 5% of the 

final portions of outstanding work being completed for substantial 

completion. b. If NJ Transit does intend to withhold 5% of all payments of 

all work until Final Completion, that means NJ Transit will retain $5M if this 

is a $100M project until final completion, which can take months after 

substantial completion.  This is an undue sum of money to withhold from 

not only the Contractor, subcontractors, and suppliers.  We respectfully 

request that NJT accept a retainage bond in lieu of the 5% payment 

withholdings.  

See revision to retainage in Addendum No. 8.

9 Bid Items Please specify which bid item the bollard installation should be included on. 

Bollards to be paid under the lump sum item, C02-009-001.0 Site and 

Street Furnishings. Refer to response to Question 351 issued in 

Addendum No.7.

10 Drawings 

Drawing STR-3402A Revision A issued in Addendum 6 no longer includes 

Notes 1 through 11.  Please confirm if the notes no longer apply or if they 

were mistakenly deleted?  Are #18 rebar cages still permitted in lieu of #14 

rebar cages as mentioned in Notes 5 & 6?

See Drawing reissued in Addendum No.7 with original notes; notes were 

inadvertently omitted in Addendum No. 6 due to CADD error.

11
Technical 

Specification 

Specification Section 02465 issued in Addendum 6, Paragraph 4.04.C.11 

states that short duration pauses will be permitted and that determination 

of an acceptable duration of pause shall be at the discretion of the 

Construction Manager. For example, it could take 4 hours to splice a 

permanent casing.  Please define the duration permissible prior to bid.

Short duration pauses are at the discretion of the Construction Manager

Note per Paragraph 4.04.C.11, the 36-hour time limit shall commence 

with drilling below the casing tip; therefore, with regards to permanent 

casing splice, they should be completed prior to setting casing tip and 

would not be considered within the 36-hour requirement.

12
Technical 

Specification 

In Specification Section 02465 issued in Addendum 6, Paragraph 4.04.C.11, 

it is not clear if time allowances for casing splice, obstruction removal, etc. 

are time extensions or time inclusions within the 36-hour requirement. 

Please clarify. 

See Response to Question 11
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Question No. IFB Section Question NJ TRANSIT Response

13
Technical 

Specification 

Please refer to the AT&T fiber optic cable removal scope of work. a. Is the 

AT&T fiber optic cable to be removed of the direct burial submarine type 

cable, or is the cable routed in an embedded raceway? b. If it is embedded 

in a raceway, does this scope of work include removing the raceway itself or 

just the fiber optic cable inside of the raceway? c. If the fiber optic cable 

repeatedly breaks during removal from the raceway (by pulling) or from 

attempts to pull up it up from the riverbed, will NJT delete this scope from 

the contract or will NJT compensate the Contractor on a T&M basis?    d. 

We respectfully request that this submarine cable scope of work become an 

allowance item due to the number of uncertainties regarding the execution 

of this work. 

For questions 13a and 13b, see AT&T specifications regarding the 

referenced cables to be removed in Addendum No. 8. This is provided to 

the Contractor for information only. The Conditions and details of the 

items to be removed are not guaranteed. The answer is no for questions 

13c and 13d.

14
Technical 

Specification 

Please refer to Specification 02464, Paragraph 1.05B, which states to 

contact the Construction Manager to schedule a field meeting, prior to 

bidding, to verify hole locations, site access, and overhead clearances.  We 

are respectfully requesting a field meeting as permitted per the 

specification to verify the above for the drilled shafts for the equipment 

platforms and catenary foundations.  Please advise when this site visit can 

take place. 

Reference to noted field meeting has been removed from the 

specifications in Addendum No. 8

15
Technical 

Specification 

 Please refer to Specification 02465, Paragraph 1.06.B.4, which states that 

soil and rock samples obtained during the design phase are available for 

inspection, upon request.  We respectfully request to view the rock core 

samples in person that were obtained during the geotechnical investigation 

for the project.  Please let us know where the core samples are located and 

when we can schedule a time to view them. 

See response to question 44 issued in Addendum No. 7.

16
Technical 

Specification 

 Please refer to Specification 02464, Paragraph 1.02, and Specification 

17215, Paragraph 1.02, which states that the equipment used to install 

drilled shafts shall be low clearance.   a. What is the minimum headroom 

clearance for the Equipment Platform drilled shafts?   b. What is the 

minimum headroom clearance for the Equipment the Catenary 

Foundations? 

These specifications are intended to alert the Contractor of potential 

clearance constraints that may impact their drilled shaft construction 

operations. As the specification indicates, the Contractor shall identify 

the potential constraints and propose appropriate equipment 

accordingly.

3 of 26



Question No. IFB Section Question NJ TRANSIT Response

17
Technical 

Specification 

Please clarify what the respective responsibilities are for the 4160v feeders 

from JCP&L and PSE&G, between “the contractor”, NJT, and the individual 

utilities.

Contractor shall work with NJ TRANSIT and PSE&G for "New Service" 

application; Contractor shall provide utility service complete for Perth 

Interlocking in compliance with PSE&G Service Requirements up to 

service demarcation and NJ TRANSIT Standards from demarcation to final 

terminations on NJ TRANSIT property to Perth Interlocking; Contractor 

shall provide new steel pole line from adjacent to JCP&L existing pole #JC 

6B SA to Essay Interlocking as shown on the drawings.

18 Drawings 
Drawing # TPS-0405A notes aerial cables to PSE&G service at Second Street, 

how far is this from what is shown on the drawings?

Please see SYS-0201A for location adjacent to Perth Interlocking.  Exact 

PSE&G Service drop location needs to be coordinated with NJ TRANSIT 

and PSE&G through the Construction Manager.

19 Drawings 

Reference is made to drawing STR-3501A, Engineered Fill Notes, Note #5. 

This note says to include the cost of the No. 57 Stone Backfill behind the 

abutments in cost of the Crushed Stone Surface. There is no way to do this 

because the two Crushed Stone Surface items have a unit of measure by 

area (SY) based on a specific thickness shown on the drawings. The No. 57 

Stone Backfill behind the abutments would have a volume (CY) unit of 

measure. Please correct this note so that the bidders know under which bid 

item this cost should be included. 

A new bid item C02-007-002.5 has been added in Addendum No. 8.

20 Bid Items
Bid Item #C17-000-002.6 Overhead Transmission System Relocation has a 

quantity of 107,900 lineal feet.
See Response to Question 21

21 Bid Items

Please clarify what conductors are included in this scope, and in what Phase 

and or sequence this is to take place in relation to the Relocation scope to 

be performed by NJT.

This bid item has been removed as the noted work will be performed by 

NJ TRANSIT; Refer to bid document clarifications provided in Addendum 

#8

22 Drawings 

Plan Pages 131 and 132 show precast foundations that are supplied by NJ 

Transit and installed by the contractor.  Please provide a detail of these 

foundations and clarify where this work is to be paid.

Drawing CVL-0516A and CVL-0517A have been revised to indicate the 

precast signal pole foundations will be supplied and installed by the 

Contractor in Addendum No. 8.  This is in agreement with the division of 

work matrix in specification 01010.  The NJ TRANSIT standard details for 

the precast signal pole foundations are included in Addendum No. 8.  

Spec 03400 has been revised to include supply and installation of the 

precast signal foundations and bid item C03-003-001.1, Precast Signal 

Foundations, has been added to the bid price form in Addendum No. 8.
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23
Technical 

Specification 

The Perth Interlocking and Essay Interlocking compounds receive power 

from aerial 60HZ sources as shown on Plan Pages 29, 30, 36, and 37.  Please 

confirm that the contractor is responsible for the PSE&G tie-in work, new 

poles and power lines at the Perth Interlocking location, as shown on pages 

29 & 30.  Further, please confirm that the contractor is only responsible for 

the JCP&L new poles at the Essay Interlocking location, as shown on pages 

36 & 37.  Lastly, clarify under which item all of this work is to be paid.

Perth Interlocking - provide complete utility service.

Essay Interlocking- provide steel pole line & infrastructure only.

Work is paid under various sections per Specification Section 17100 

including Section 16100 conduit, Section 17140 insulated wire, Section 

17121 60hz transformer, etc.

Steel Poles are under Specification Section 05120, Cost Item C05-010-

002.1.5.

24 Bid Items

The descriptions of Item C02-006-008.0- Underground Electric Duct Banks 

and Item C02-006-008.1- Underground Ducts and Handholes are very 

similar, and Technical Spec Section 02582 does not provide any information 

regarding the scope of work that is to be included in these two items.  

Please identify the precise scope of work that it to be included in Item C02-

006-008.0- Underground Electric Duct Banks, as opposed to the scope of 

work included in Item C02-006-008.1- Underground Ducts and Handholes 

and update the Tech Specs accordingly.

Both bid items were deleted in Addendum No. 7.
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25
Technical 

Specification 

The Technical specifications state: 6) Traction Power SCADA (Work by: 

Force Account) 

i. Modify the SCADA control and indication systems to support the Raritan 

River Bridge Replacement Project staging. 

1. Database modifications; 

2.  Graphic display screen layout modifications; 

3. Modifications to the field Traction Power RTU systems; 

4. Testing of the modified SCADA systems, including pre-tests and in-service 

tests. 

ii. NJ TRANSIT will provide the modifications required by the Raritan River 

Bridge Replacement Project. All changes are expected to be 

implemented on this new system only. All work assumed to be performed 

entirely by NJ TRANSIT forces with limited or no support from the system 

provider.

If the SCADA system work is to be accounted for under the FORCE 

ACCOUNT, what is the Scope to be included under bid item # C17-000-

002.17 SCADA Cabinet Equipment?

This reference is under the main heading "8. Control Center Work" which 

refers to the ROC. The sub-category 6) Traction Power SCADA refers to 

the listed/associated work at the ROC which will be Force Account. 

All other SCADA/RTU work documented in the Contract Documents is by 

Contractor.

26 Special Provisions

In accordance with SP1 of the Special Provisions of the referenced bid, 

we’re submitting the inquiries below:

Per Note 5 on Plan Page 294, the cost of No. 57 stone shall be included in 

the cost of crushed stone surface course.  The bid proposal includes two 

crushed stone surface course items (C02-007-002.3- Gravel Berm and C02-

007-002.4- Gravel Pavement), both measured by the SY, so there’s no way 

of knowing which item is intended.  Further, per the details on Plan Page 

123, both surface course items are 6” or less thick- which is significantly 

different than the 10’+ thickness required behind the abutment per the 

Abutment Section on Plan Page 294.  Please revised Note 5 on Plan Page 

294, and add a Bid Item to the Proposal to cover the cost for installation of 

the No. 57 stone behind the abutments, measured and paid for by the CY.

See response to Question 19.
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27
Technical 

Specification 

There are a number or conduit duct banks that cross under new or existing 

tracks.  Please clarify whether or not it is expected that these duct banks to 

be installed via jack and bore (similar to how the drainage pipe crossing is 

handled) or if they are to be installed via open cut, and additionally please 

provide details for the anticipated installation under the tracks.

The drainage pipe crossing is shown to be jack and bored.  For duct banks 

the Contractor will need to coordinate with the Construction Manager 

and NJ TRANSIT to determine the means and methods while assuring no 

adverse impact on the track and no interruptions of train operations.

28 Drawings 

In accordance with SP1 of the Special Provisions of the referenced bid, 

we’re submitting the inquiries below:

Please review Plan Page 693 regarding the partial fender demolition.  The 

current drawing is very confusing, since what is drawn appears to be 

nothing like what was seen in the field. Nor does it match what is shown on 

Plan Page 692.  Is this drawing for the correct structure?  The elevation view 

makes no sense, as we are only removing structure on the west side of the 

pier, but it appears to show the rest pier in the middle of the demo.  Please 

provide more accurate information of the existing fender to be removed so 

contractors can bid this work properly.  

See the revised demolition drawings and reference material issued in 

Addendum No. 7

29 Drawings 

Based on the plan cross section (Plan Pages 200- 247),the typical approach 

span sections (Plan Page 306), and the conversion factor provided in the 

Technical Specs, the proposal quantities for both Items C02-001-003.3- 

Ballast and C02-001-003.4- Subballast both appear to be severely 

overstated.  Please review and reduce the proposal quantity to accurately 

reflect the installation limits indicated by the various plan pages.

See revised bid sheet quantity in Addendum No. 8.

30
Technical 

Specification 

Per Technical Spec Section 17179 the determination of whether or not 

Cathodic Protection will be required is based on soil testing that is 

performed in the field which is done post-bid.  In that there are  significant 

potential costs associated with installation of the cathodic protection 

system, including drilling multiple 25’ deep holes at each location as 

required, and since there is no way for the bidding contractor to know how 

many locations will require cathodic protection, please provide a separate 

proposal bid item for cathodic protection as either an allowance, or with a 

unit and quantity (i.e. not a Lump Sum) in order to compensate the 

contractor for this unknown quantity.

See responses to questions 29, 29a, 29b, 29c issued in Addendum No. 7.
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31 Bid Items

Per Addendum 7 the quantity of Items C02-005-003.1.6 (1’-6” Dia Drilled 

Shaft Foundations) and C02-005-003.1.7 (2’-0” Dia Drill Shaft Foundations) 

were both changed, however the spreadsheet uploaded to Bid Express still 

has the original proposal quantity.  Please correct the proposal quantity for 

these two items per Addendum 7. 

See revised bid sheet quantities in Addendum No. 7.

32 Drawings 

Revised drawing STR #-3416A (labelled #293) that was provided in 

Addendum #7,  should actually be labelled STR-3415A and #292 we believe 

as that existing STR-3416A drawing showed totally different data.  Please 

correct this drawing provided in Addendum #7.

The drawing numbers in Addendum No. 7  (STR-3416A / Sheet 293) were 

in error; the drawing has been reissued with correct numbering in 

Addendum No. 8 which is STR-3415A / Sheet 292 for the information 

shown on the sheet. Note that original drawing STR-3416A / Sheet 293 

issued with the bid set shall remain valid and not superseded by any 

Addendum at this time.

33 Bid Items

The response to Question #355 of Addendum 7 states that the proposal 

quantity for the Catenary Foundation item C17-000-002.7 would be revised 

to 2,264 lf (currently 1,477 lf). However the spreadsheet on BidExpress 

shows the original quantity of 1,477 lf.  Please update this proposal 

quantity per the response to question #355 of the Q&A.

The bid price sheet has been revised. 

34 Bid Items

Question #100 and the response in Addendum #7 states that the bid item 

quantities will be rounded off in the Addendum.  The bid item quantities 

listed in Bid Express have still NOT been rounded off as was supposed to be 

done per response to Question #100.  Please update the quantities per 

response #100.

The bid price sheet has been revised. 

35
Technical 

Specification 

We are an approved contractor to work on JCP&L facilities. I just read 388 

questions and answers and not mention of the lack of not having the JCPL 

work package included with this project. I have had GC's contacting me 

about pricing out the JCPL work but without their work package I am unable 

to define the scope of work.

Refer to bid documents, addenda, and responses to questions 17, 18, and 

23 above.

36 Bid Items

Reference is made to Addendum No. 7 bid item changes. The written 

addendum on page 9 of 10, Section 7 Bid Price Form, Items 6 & 7 state 

quantity changes for Bid Items C02-005-003.1.6 and C02-005-003.1.7. The 

Bid Item quantities for these bid items were not changed on the BidExpress 

website. Please issue another addendum to correct this mistake.

The bid price sheet has been revised. 
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37
Technical 

Specification 

The Spec changes to Spec Section 03300 Part 2.09(B) requires application of 

Pentra-Sil to seal concrete except in areas where Epoxy Waterproofing is to 

be applied.  However the plans/drawings do not provide any details that 

shows the limits of application.  Is the sealer applied to just the exposed 

surface area of the pier caps?  For the dual bents just the vertical faces get 

coated, or on the bottom of the pier since exposed above water?  What are 

the limits for structures that are located in the water?  Is it applied to any of 

the interior voided surfaces on the lift piers?  Or to any portion of the lift 

piers since they don’t receive protective waterproofing in this contract?  Is 

it applied to any of the permanent CIP retaining walls, or abutment walls, if 

so just the faces without dampproofing?  Does the concrete load transfer 

platform need to this coating?  Also, Convergent Technologies carries 

multiple products labelled “Pentra-Sil”.  Please provide clear details for the 

sealer installation limits for all potential scenarios similar to how the damp-

proofing installation limits are detailed, and also clearly identify which 

Pentra-Sil product is required.  The specifications as amended in Addendum 

#7 do not provide enough information to bid this work properly.

The requirement for PentraSil usage has been removed from the 

referenced Specification in Addendum No. 8.

38 Bid Items

Addendum 7 significantly reduced the quantity of Item C02-002-004.0- 

Offsite Disposal of Excavated Soil- ID27, which is now substantially less than 

the quantity of Item C02-002-005.0- Offsite Disposal- Hazardous which is 

not even anticipated to be encountered per the bid documents.  8,000 tons 

of Off-site Hazardous Soil disposal seems like a very high quantity, for 

something that is not even anticipated.  The bidders have no information 

regarding potential hazardous soils, therefore there is no way to accurately 

price this off-site disposal of Hazardous soil.  Please provide data regarding 

the potential hazardous soils so we can get accurate pricing.  If NJ Transit 

does not have the data, and will not change this to an allowance item, we 

suggest the proposal quantity be reduced to a much more reasonable 

amount, such as 100 tons instead of 8,000 tons.  

See revised bid sheet quantity in Addendum No. 8.
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39
Technical 

Specification 

The responses to Questions 147 and 354 in Addendum 7 appear to indicate 

that a steel casing is anticipated to be left in place for the drilled shafts at 

the equipment platforms.  However the detail on Plan Page 326 has not 

been changed to show any steel casings.  Please revise the detail to show 

the limits of any steel casing to remain, and clarify whether or not the 

casing is to be coated, and if so, provide the coating limits.

Note that for the Equipment Platform drilled shafts, steel casing is only 

required to serve as temporary shoring to maintain the hole until the 

concrete is placed. Steel casing 6" above high grade to be removed.   

Casing below this point MAY remain in place.

Refer to Specification 09870 issued in Addendum No. 7 regarding coating 

for shaft casings. Equipment platform casings shall be coated for full 

depth.

40
Technical 

Specification 

The response to Question 370c in Addendum 7 stated that clarification 

regarding piezometer installation at the demonstration shafts would be 

provided in the addendum, however no such clarification was provided.  

Please provide clear specifications, details, etc. regarding the intent for 

installation of piezometer sensors at both demonstration shafts.  

Refer to Section 02395 - Instrumentation and Monitoring in Addendum 

No.7; the Contractor shall identify the locations and details for the 

piezometer sensors based on the results of the test borings.

41
Technical 

Specification 

The response to Question 135 stated that additional clarifications regarding 

drilled shaft concrete will be provided in an upcoming addendum.  Does 

this mean that changes will be forthcoming in Addendum 8, or have the 

changes already been incorporated as-of Addendum 7? 

Refer to Addendum No. 7 for clarifications regarding drilled shaft 

concrete.

42 Bid Items

Addendum 7 changed the measurement specification for permanent 

sheeting Item C02-005-006.2 in Part 4.01(A) of Technical Spec Section 

02261 but the proposal quantity was not adjusted (reduced) accordingly.  

Please reduce the proposal quantity for permanent sheeting to reflect the 

measurement description in Part 4.01 (I.e. exposed face), or change the 

language of Part 4.01(A) to clarify that permanent sheeting will be 

measured and paid based on the area measured from tip to cutoff.

See revised bid sheet quantity in Addendum No. 8.

43 General

In light of the significant specification and plan changes made in Addendum 

7, plus evaluation of the 375 plus questions and answers, and getting all of 

this new data to subcontractors and suppliers for their evaluation, we feel 

more time is needed for all bidders to provide an accurate bid proposal.   

We believe there will also be additional changes due to at least one 

forthcoming addendum to correct the issues with Addendum #7.  Therefore 

we hereby request a one (1) week postponement of the current bid date to 

February 20, 2020.    

Refer to Addendum No. 8.
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44
Technical 

Specification 

Please refer specification section 02481, Vibration monitoring, paragraph 

1.01, which indicates the contractor must monitor the Neptune 500 KV line, 

Sub Cable (Power), and Western Union Telegraph Sub Cable during 

construction activities. Do we need to attach the sensors on cables (dig 

river mud to cable level), or can we locate sensor on cable at mud level (No 

digging of river mud)?

See Response to Question 45 provided with this Addendum.  Sensor shall 

be located as close as possible to the subject cables during construction 

activities without digging of river mud.

45
Technical 

Specification 

Please confirm that electro-galvanizing of the mechanical rebar couplers 

per ASTM B633 Service Condition 3 is acceptable for the 8’-0” diameter 

drilled shafts.

The Contractor shall bid based on the Contract requirements.

46
Technical 

Specification 

In lieu of the designed #7 spiral reinforcing for the 8’-0” diameter drilled 

shafts (reference drawing STR-3402A), will it be acceptable to provide equal 

area of reinforcing utilizing #6 spirals with a tighter pitch, 4 ½” in lieu of 6”?

Contractors shall bid based upon the rebar shown in the bid documents.

47
Technical 

Specification 

The specifications call for tilt monitoring but do not specify if the sensors 

are to be uniaxial or biaxial.  Is there a preferred tilt sensor to be used for 

this project?

Per section 02481 PART 2 – D, tilt sensor shall measure bi-axial.

48
Technical 

Specification 

There are limitations to the tilt sensors to be used if they are to be cabled 

back to the east and west sides of the bridge to data-logger stations.  

•	MEMS sensors will only allow for up to 1,000 feet of cable.

•	Vibrating wire sensors can be used over much farther runs of cable; (a 

current estimate for the longest run of cable is approx. 1,900 feet).  

•	One (1) MEMS sensor can measure biaxially.

•	Two (2) vibrating wire sensors are required to measure biaxially; (this will 

affect the amount of cable to be run, doubling the amount if biaxial with 

vibrating wire gauges).

If the sensors are to be cabled back to either end of the bridge, then the 

cable will need to be run from the sensor locations on the piers/columns, 

vertically to the railroad bridge track area, and then connected to the railing 

and run to either end of the bridge.  Can the cable be attached to the railing 

along the track area?

Proposed cable attachments to the new and / or existing bridge are 

subject to review and approval by the Construction Manager. Proposed 

attachment details must be provided for review.

Solar powered hardware(s) may be proposed by the Contractor to 

overcome logistical challenges related to equipment installation and data 

collections; use of solar power hardware would be at no additional cost 

to the owner.

49
Technical 

Specification 

The specifications include a static tilt limit and a dynamic tilt limit.  Please 

clarify the need for a dynamic tilt sensor and/or limit since the majority of 

the work is drilled shafts.

The purpose of the dynamic tilt limit measurement is to quantify the 

change between maximum and minimum tilt in a short time window.  
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50
Technical 

Specification 

If dynamic tilt sensors are to be used please provide the appropriate 

make/model of the sensors and data acquisition systems and the 

appropriate sample rate.

Provide tilt senor per section 02481 PART 2 – D, which can measure tilt 

continuously and autonomously. 

51
Technical 

Specification 

The specifications call for an on-site representative for the monitoring of 

the existing bridge structure, this monitoring can be accomplished remotely 

with text message and/or email alarms being sent to appropriate on-site 

personnel if the warning levels are reached.  Will NJ Transit allow for the 

use of remote monitoring without having an on-site representative on a 

daily basis?

The Contractors shall bid based upon the specification requirements.

52
Technical 

Specification 

Please reference Specification Section 09910. Multiple paint manufacturers 

are stating that all coating systems listed on 09910-5 are not produced 

anymore. Please advise if there is a certain paint supplier the contractor 

should use who could provide this paint system or if an alternate paint 

system which meets all specifications of coatings listed would be 

acceptable. 

Some of the listed products may be outdated, however, equivalent or 

better updated systems can be identified by contacting the current 

manufacturer of the listed brands.

53 Drawings 

Please refer to drawing DEM-0174A, section B-DEM-0172A, with the limit of 

removal for existing fender piles to be 15 feet below mud level, which will 

require significant excavation equipment if the piles snap during pulling.  

The typical requirement for this type of work is removal to 3 feet below 

mud.  Please revise this 15 foot requirement and provide an alternate 

solution if / when the piles break at the mud line.

Removal requirements are to satisfy USACE and USCG requirements; bids 

shall be prepared with necessary means and methods to achieve the 

specified removal requirements.

54
Technical 

Specification 

Please refer to the various testing requirements specified in the Technical 

Provisions.  For example, but not limited to, the Quality Assurance testing 

of concrete for the pipe piles, drilled shafts (ref. 03364, 3.02), cast-in-place 

concrete (ref. 03300, 1.05) requires cure boxes and laboratory testing.  

a.	Please confirm that as per the General Provisions, 7.6.1, that all testing, 

laboratory, and/or third party inspection costs will be reimbursed to the 

Contractor on this project.

b.	Please identify if there are any testing, laboratory, and/or third party 

special inspection costs that will not be reimbursed to the Contractor on 

this project.

NJ TRANSIT will reimburse the Contractor for the services of an 

independent Testing Laboratory to perform testing services required by 

NJ TRANSIT other than those that are already included in various bid 

items as per Technical Specifications. All testing required by NJ TRANSIT 

will be covered by either Technical Specifications or the allowance item 

C01-002-003.0 - Laboratory Testing. Testing to be covered by the 

allowance shall conform to the requirement of the General Provisions 7.6 

LABORATORY TESTING AND INSPECTION. See revisions in Addendum No. 

8.
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55
Technical 

Specification 

Please refer to Addendum #7, Question 23, regarding the monopole design.  

We cannot identify fabricators to quote this scope of work as it is presented 

in this contract.  Please make this scope of work a fixed price allowance bid 

item.

A sample list of (4) vendors who have performed similar work includes 

the following: Rohn Products, Engineered Pole Structures LLC, Thomas & 

Betts, and Valmont.  Approved equal may be proposed provided that 

Contract Requirements are satisfied. Contact information is available 

through public sources.

56
Technical 

Specification 

Please refer to Addendum #7, Question 28e, regarding the AT&T cable 

removal.  Please confirm the intent of this scope of work is to remove the 

fiber optic cable itself and to leave in place the casing / conduit that housed 

it. 

Both the fiber and conduit must be removed in accordance to USACE 

regulations. Refer to Specification Section 02220.

57 Addendum No. 7

Please refer to Addendum #7, Question 162.  NJT’s response refers to 

Question / Response 54b, but there is no such question in this Addendum.  

Please clarify.

Please refer to the response to No. 161a in Addendum No. 7.

58
Technical 

Specification 

Please clarify if NJT will provide 55 hour weekend double track and 

electrical outages.

No. However, 2-3 hours of weekend outages may be available. Request 

for outages shall be accompanied by a Site Specific Work Plan (SSWP) and 

submitted to NJ TRANSIT for approval.

59
Technical 

Specification 

Please clarify if NJT will provide double track and electrical outages during 

the week, days and/or nights.

No. However, 2-3 hours of night outages may be available. Request for  

outages shall be accompanied by a Site Specific Work Plan (SSWP) and 

submitted to NJ TRANSIT for approval.

60 Addendum No.7

Please refer to Addendum #7, Question and Response 161a:  “Are outages 

always required during ‘track fouling.’”  The first sentence of NJT’s response 

states, “Track outages and/or railroad protective services will be required 

when fouling a track/tracks,” and the last sentence of NJT’s response states, 

“Exemptions may be granted upon documented review by NJ Transit 

Electric Traction Personnel.”  Please clarify if “exemptions may be granted” 

refers to only the second to last sentence of the 161a response or if it 

refers to the entirety of this 161a response.

“Exemptions may be granted” refers to all work and activities taking 

place within a twenty foot radius of any energized NJ TRANSIT conductor.

61
Technical 

Specification 

Please refer to Addendum #7, Specifications page 01010-3 and 01010-12 

regarding the snow melter cases.  There appears to be a contradiction 

between the description on 01010-3 and the matrix on 01010-12.  Please 

clarify if the matrix on 01010-12 is correct and that the cost for the snow 

melter cases should not be carried in this bid.

The matrix in Specification Section 01010 was revised in Addendum No. 8 

to indicate the snow melter cases at both interlockings will be procured 

and installed by the Contractor.
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62 Bid Items

Please refer to Addendum #7, Specifications page 01010-6 and 01010-13 

regarding the 138kV relocation scope of work now being completed by NJT.  

Please clarify what costs, if any, should be carried in the C17-000-002.6  

107,900 LF Overhead Transmission System Relocation bid item.  If none, 

please remove this bid item.

The referenced pay item was removed as part of Addendum No. 8

63 Addendum No.7

Please refer to Add. #7, Technical provisions, Section 1.03 C.  As per this 

section NJT maintainers and watchmen will be available during normal 

(7AM -3:30PM) working hours, but a tremendous amount of work must be 

completed outside of this work window due to track and electrical fouling 

as per the Add. #7 responses. Please confirm NJT will have sufficient 

personnel available during off-shifts and weekends to support the project 

schedule and multiple work headings.

Yes.

64
Technical 

Specification 

Reference is made to NJ Transit’s requirement for cranes “fouling” the 

track. If the Contractor positions a crane and it’s boom, such that if it fails, it 

would not come within 18 ft of a track, can the 150% oversizing of the 

crane’s capacity be waived?

No. 

65
Technical 

Specification 

Reference is made to the answer to Question #245. If the temporary 

fenders are to be designed by the contractor, please provide the necessary 

performance requirements, including but not limited to plans showing 

which structures are to be protected and the design impact forces that are 

to be considered in the design of the protection system at each structure.

Temporary pier protection, if required, is to be designed by the 

Contractor to protect existing bridge pier which would otherwise be 

protected by portions of existing fender removed to facilitate new 

construction.  Temporary pier protection should be designed to have 

equal or greater capacity than the portion of the fender system removed.

66
Technical 

Specification 

The answers to the numerous questions that have been asked so far do not 

provide the bidders with a clear understanding of what NJ Transit will 

require as far as track and/or power outages during construction of the new 

bridge. It is obvious that all of the bidders are asking the same types of 

questions, and the responses have not provided a clear indication on what 

will be required. The new bridge construction will require numerous long 

boom cranes and drill rigs, which will be “fouling” the existing tracks. Will 

NJ Transit allow the Contractor to work uninterrupted during normal work 

hours (7 am – 3:30 pm), or will NJ Transit require track and power outages? 

Given the size and complexity of this project, the current non-answers will 

require bidders to carry unnecessary costs or contingencies that may or 

may not be needed.

For "potential fouling" of the existing tracks due to the failure of the 

equipment such as cranes and drill rigs, NJ TRANSIT will allow the 

Contractor to work continuously provided that the rail protective services 

are utilized throughout. For "actual fouling" of the existing tracks due to 

Contractors' operations of cranes & drill rigs, such operations shall be 

depicted in detail in the Site Specific Work Plans (SSWP); requests for 

outages and/or railroad protective services shall be accompanied by the 

SSWP and submitted to NJ TRANSIT for approval.
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67
Technical 

Specification 

The new description of work, issued with Addendum # 7, shows on page 12 

of section 01010, that the contractor is responsible for the Infrastructure 

Only for the 100Hz Signal Power Transformers for the Essay Interlocking.

What exactly is the scope of this item as compared to the procurement and 

installation of the Perth Transformer?

The cable and conduit scope is spelled out elsewhere, so we are unsure 

what “Infrastructure” there is to provide.

Refer to the revised drawings and specifications issued in Addendum No. 

7 and Addendum No. 8.

68
Technical 

Specification 

Various catenary structure erection diagrams include notes for the 

contractor to install poles, crossbeam and other small parts up to pole 

splice locations and that all other material is to be furnished and installed 

by others (Ex: plan page 555 note 3).  Regarding the poles, please confirm 

the contractor is only responsible to furnish & install the poles up to the 

splice.  Furnishing & installing the poles above the splice will be by others.

Confirmed.

69
Technical 

Specification 

The OCS Staging Erection plans do not address removal of the Transmission 

Crossarms (HT-6 for example) after NJ Transit F/A  transfers the wire to the 

final condition.  Please confirm that the Transmission Crossarms which are 

furnished and installed on the OCS by the general contractor in the 

temporary condition will be subsequently removed by NJ Transit F/A.

Confirmed. Under a separate contract the proposed aerial conductors 

will be installed to their final positions and any temporary crossarms will 

be removed. 

70 Addendum No. 7

Prior to Addendum 7 the quantity of C02-004-004.1- Excavation Support 

Systems appeared to be overstated- as has been pointed out by others.  

Addendum 7 then increased the proposal quantity without any clear 

justification.  Please review and revise the quantity of Excavation Support 

Systems and provide an estimated quantity at each of the locations 

indicated so that the item can be properly bid.

See responses to Addendum No. 7 questions 53 thru 55 and 91, as well 

as clarifications to the specifications in Addendum No. 7.

71
Technical 

Specification 

The new description of work, issued with Addendum # 7, shows on page 12 

of section 01010, that the contractor is responsible for the Infrastructure 

Only for the Local Utility Electrical Services at the Essay Interlocking, and 

the Infrastructure and cabling from the Utility Demarcation at the Perth 

Interlocking.

What is the exact location of the Electrical Utility Demarcation for the Perth 

Interlocking side?

What is the size of the aerial conductors to be installed on the Pole Line on 

the Perth Interlocking side?

Refer to the revised drawings and specifications issued in Addendum No. 

7 and Addendum No. 8.
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72 Bid Items

Reference is made to Addendum No. 7 bid item changes. The answer to 

Question #355 indicates that the quantity for Bid Item C17-000-002.7 shall 

be changed to 2264 LF. This change was not made to the bid item list on 

BidExpress. Please issue an addendum to correct this item.

See revisions in Addendum No. 8.

73a General Provisions

Please clarify if NJ Transit will fully release portions of retainage as portions 

of work are fully completed.  For example, if this project is $100M, NJ 

Transit will not retain a full $5M = 5% until final completion of the project, 

and NJ Transit will only be retaining 5% of the final portions of outstanding 

work being completed for substantial completion.

See revision to retainage issued in Addendum No. 8.

73b General Provisions

If NJ Transit does intend to withhold 5% of all payments of all work until 

Final Completion, that means NJ Transit will retain $5M if this is a $100M 

project until final completion, which can take months after substantial 

completion.  This is an undue sum of money to withhold from not only the 

Contractor, subcontractors, and suppliers

See response to question 73a.

74 General Provisions

Please refer to the General Provisions for Construction, Article 5 

“Mobilization.” The payment terms as outlined in Article 5 (5.14) identify 

mobilization payments of 2.5% of the Total Contract Value (up to 10%) to 

the Contractor at intervals based on the % of total revenue billed (less the 

mobilization payment itself) at 5%, 10%, 25% and 50% of revenue billed. 

Due to the complexity of the Project, the upfront costs on a project of this 

magnitude and the pre-award effort required by the low bid Contractor to 

adequately prepare for the critical start-up of the project, the Contractor 

can be forced to finance the construction for an extended period of the 

Contract causing undue hardship.  To facilitate a more equitable 

Mobilization to reflect the project needs, we respectfully request that NJT 

modify the Mobilization terms as follows (Maximum Mobilization is 10% of 

Total Revenue)

See responses to questions 74a thru 74c.

74a General Provisions 5.0% of Total Contract Value at Notice of Award No.
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74b General Provisions
2.5% of Total Contract Value when the Contractor Mobilizes to the Site 

(inclusive of mobilization payments)
No.

74c General Provisions
2.5% of Total Contract Value at 10% of revenue (inclusive of mobilization 

payments) 

No. However, GP 5.1.4 items (c) and (d) will be revised as follows: (c) 

When fifteen (15%) of the Work is completed an additional twenty-five 

percent (25%) of the amount bid for mobilization or seven and half 

percent (7.5%) of the total Contract Price, whichever is less, will be paid. 

(d) When twenty percent (20%) of the Work is completed an additional 

twenty-five percent (25%) of the amount bid for mobilization or ten 

percent (10%) of the total Contract Price, whichever is less, will be paid. 

This change is included in Addendum No. 8.

75
ADDENDUM No. 6 

Question No. 22

Please refer to pay item 402929 C17-000-002.8. Please confirm that this 

pay item includes all catenary support hardware procurement and 

installation detailed on drawing sheet numbers 540-648. This hardware is 

sold as individual pieces – not by the pound.

This pay item is for all of the structural steel (columns, beam, crossarms, 

pole clamps, etc.). In addition to sheets 540-648 the supplementary steel 

for staging shown on sheets CAT-0050A THRU CAT-0072A are to be 

furnished/installed by Contractor unless noted otherwise. All hardware is 

to be furnished and installed by NJ TRANSIT or by others. See 

specification 01010 in Addendum. Revised drawings showing Contractor 

material are shown in Addendum No. 8. 

76
ADDENDUM No. 

Question No. 68

Drawing BGP-0001A notes that monopoles at the main span are “by 

others”, however 17201 provides for relocating the 138kV lines under this 

contract GC.01.  Please clarify.

Installation of new Monopoles will be under a separate contract. The 

work related to the new Monopoles under GC.01 can be found in 17221 

(Design/fabrication/testing/delivery/storage of monopole, installation of 

base anchorage of Monopole only). Further clarification has been 

provided in Addendum No. 8. 

77
ADDENDUM No. 7

Question No. 14

Please confirm that the final completion of this contract is not dependent 

on NJT (or others) completing the utility work by others, track installation 

by NJT, and catenary work by others.   

In order to complete full steel erections and selective steel demolitions, 

as specified and shown within the Contract Documents, the Contractor 

will be responsible for closely coordinating existing conductor relocation 

and staging with NJ TRANSIT when completing steel erections and 

full/partial steel demolitions in efforts to avoid Railroad operational 

interruptions. 
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78
ADDENDUM No. 7

Question No. 15

Please clarify chart 1.08 on page 01010-11 of the Description of Work with 

regards to Catenary Hardware. Is it correct to assume that this contract only 

includes the catenary poles and guy assemblies and that all the material 

listed on the Bills of Material on the catenary erection drawings on sheets 

540-674 of volume 2 are considered catenary hardware which is to be 

furnished and installed by NJT force account? If not, please note in these 

drawings and Bills of Material what elements of the catenary erection 

drawings are included (and not included) in this contract.

Please refer to Specification Section 01010 in Addendum No. 8 for 

Contractor work. Revised drawings showing Contractor bill of material 

are shown in Addendum No. 8. Unless otherwise noted in Addendum No. 

8, all hardware furnishing/installation to be done by NJ TRANSIT and all 

structural steel and foundations to be furnished and installed by 

Contractor. 

79
ADDENDUM No. 7

Question No. 81

Drawing CAT-0508A depicts 2 ea. Guy Anchors at Str. Y-21A. Drawing CAT-

0737A also depicts 2 ea. Guy Anchors on the plan view but only shows a 

quantity of 1 ea. on the Bill of Material. Please clarify which 

drawing/quantity is correct.

The correct  materials for this location is (5) G-3 guy assemblies, along 

with (2) GA-2 guy anchor foundations. 

See revised drawings in Addendum No. 8. 

80
ADDENDUM No. 7

Question No. 82

Drawing CAT-0509A shows proposed Down Guys & Anchors at Str. Y-19. 

Drawing CAT-0741A shows the Guy Anchors to be existing. Please clarify if 

Str. Y-19 will require installation of new Guy Anchors.

Structure Y-19 will require (1) new downguy (G-3), (1) new downguy 

anchor (GA-1), (2) PC-2 Pole clamps, and (1) DGA-W Anchor assembly. 

See revised drawings in Addendum No. 8. 

81
ADDENDUM No. 7

Question No. 130

Staging drawings CAT's series require working in conjunction with NJT for 

cable installation and Contract #2 for structural installation of the OCS and 

distribution systems. In Contract 1, it does not appear that this work will 

happen within the contract timeframe as the new movable span and 

monopoles will not be installed. When should the contractor assume this 

work will be completed to begin the staging required in contract 1?

Please refer to Specification Section 01010 Description of Work for 

general outline. All GC01 work for OCS structures will be completed prior 

to the new moveable span and new monopole installation under GC02. 

Under GC01 all OCS structures are to be installed (excluding monopoles). 

See staging drawings CAT-0020A thru CAT-0025A, CAT-0050A thru CAT-

0072A for more detailed information on GC01 work. Contractor will be 

responsible for staging steel erections and demolitions in conjunction 

with NJ TRANSIT Force Account forces.  Additionally see SED's on CAT-

0700A thru CAT-0759A for GC01 work pertaining to OCS structures in 

their final condition. Additional clarification for Contractor work under 

this stage has been provided in Addendum No. 8. 

82
ADDENDUM No. 7

Question No. 168

In certain circumstances the contractor may need to hoist the steel 

catenary pole over two tracks since access is not provided to both sides of 

structure Y-55A as shown on sheet CAT-0702A. Please advise if this would 

be acceptable.

Such means and methods would require a 2-track outage. Contractor will 

be responsible for submitting crane pick plans and SSWP's to NJ TRANSIT 

that conform to NJ TRANSIT requirements for hoisting over ROW. 

83
ADDENDUM No. 7

Question No. 247

The bill of materials for Catenary STR. Y-21A (NEW) on Drawing CAT-0737A 

lists 1EA GA-2 down guy anchor, but the plan view shows 2EA.  Which is 

correct?

The correct  materials for this location is (5) G-3 guy assemblies, along 

with (2) GA-2 guy anchor foundations. 

The bill of materials has been clarified in Addendum No. 8. 
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84
ADDENDUM No. 7

Question No. 248

Note 3 on Drawing CAT-0021A references Drawings CAT-1600A thru CAT-

1604A.  These drawings are not included in this package.  Please provide.

The referenced work falls under a separate contract, these layout sheets 

are not necessary for GC01 work. See CAT-1500A thru CAT-1504A for 

erection diagrams and loading requirements of proposed monopoles, 

which are to be fully designed and furnished under this contract.  

Clarification has been provided in Addendum No. 8. 

85
ADDENDUM 7

Question No. 249

Drawing CAT-0060A lists a CS-1 (Crossarm Support Assembly) to be 

temporarily installed on Catenary Y-31A (NEW).  The bill of material notes 

that the CS-1 is detailed on Drawing CAT-2052A, but it is not on that 

drawing.  Please provide detail.

Please see CAT-0060A and CAT-2104 revisions in Addendum No. 8. 

86
ADDENDUM 7

Question No. 309

Dwg ENV-0204A Sheet 163 of 731. Please provide limits of submarine cable 

removal of both South Amboy and Perth Amboy shores.

Please see AT&T specifications regarding the referenced cables to be 

removed in Addendum No. 8. This is provided to the Contractor for 

information only. The Conditions and details of the items to be removed 

are not guaranteed. A pay item C02-003-001.2.5 has been added to the 

bid item list in Addendum No. 8.

87
ADDENDUM No. 7

Question No. 378

All notations on drawings GNB-0001A thru GNB-0212A contain the notion 

of : PROPOSED AERIAL STATIC WIRE (NIC-TYPICAL) Is the Static Wire NOT in 

the scope of work for this contract?

Aerial static wire work under this contract pertains to relocating existing 

wires to proposed structures under staging conditions. See staging plans 

CAT-0020A thru CAT-0025A and CAT-0050A thru CAT-0072A. 

See Addendum No. 8 for revisions to CAT staging plans and GNB plans. 

88
ADDENDUM No. 7

Question No. 381

The Technical Specifications, Description of work states:

The contractor is responsible for the temporary transfer of existing 138kV 

conductors to the newly constructed OCS structures as shown in the 

contract drawings. Final wire configuration work to be done by others. 

Please clarify where on the drawings this temporary work is shown, and 

define the difference between this work, and the work that is to be done by 

others  or NJT.

Please see revised Specification Section 01010 in  Addendum No. 8. All 

existing wire relocation to be done by NJ TRANSIT Force Account forces. 
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89a
ADDENDUM No. 7

Question No. 387a

Will the column installation be completed under this contract or be 

performed by NJT during the catenary installation?

Yes they are to be complete under this contract, in addition to all 

structural steel unless otherwise noted. Notes on this sheet have been 

revised in Addendum No. 8. Material listed on these  drawings are only 

what is required under staging conditions. Contractor will be responsible 

(in addition to staging material shown on CAT-0050A thru CAT-0072A) for 

what is shown in the Bill of Material on CAT-0700A thru CAT-0759A. 

89b
ADDENDUM 7

Question No. 387b

What drawings show the pole hardware that is to be the responsibility of 

this contract to provide, the staging erection drawings or the Catenary 

erection drawings?

All structural steel (and foundations) will be listed on both the staging 

erection diagrams and catenary erection diagrams. Clarification has been 

made in Addendum No. 8. 

89c
ADDENDUM No. 7

Question No. 387c

If it is the Catenary drawings, what items fall under the scope of work to be 

performed by others?
See updated Bill of Material in Addendum No. 8 for clarification. 

90 Technical Specifications 
TPS-0411A shows Panel DDP as 250 VDC. TPS-0413A shows Panel DDP as 125 VDC. 

Please clarify

Typical DC panels such as CH PRL1a are rated as 250VDC; Battery system is 

125VDC.

91 Technical Specifications 
TPS-0462A shows 3-1/C#1/0 AL & #1/0 ASCR Messenger for the Aerial Lighting 

Feeder. TPS-0470A Shows 2-1/C#1/0 AL & #1/0 ASCR Messenger. Please clarify.
2-1/C#1/0 AL & #1/0 ASCR Messenger is correct.

92 Technical Specifications 

Add#7 Spec 01010 states “a. The Contractor shall install new Snow Melter 

Distribution and Snow Melter Cases at Perth …. b. The Contractor shall install new 

Snow Melter Distribution infrastructure and equipment only for Essay interlocking…” 

See Addendum 8 and the response to question 94 below.

92a Technical Specifications 
The Table in Spec 01010 shows that Snow Meter Cases are “F/A NJT” which 

contradicts the above for Perth. 
See Addendum 8 and the response to question 94 below.

92b Technical Specifications 
The Table in Spec 01010 shows that Snow Meter Cases are “N/A” which contradicts 

the above for Essay. 
See Addendum 8 and the response to question 94 below.

92c Technical Specifications For Essay, please differentiate between Snow Melter “Cases” and “Equipment”. Cases are included within the term equipment.

93 Technical Specifications 
Sheet 349 Division of Work shows Snow Melter Equipment by the contractor for 

both Perth and Essay.
See Addendum 8 and the response to question 94 below.
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94 Technical Specifications 
Sheet 349 Division of Work shows Snow Melter Conductors and terminations for 

Perth as “C/FA”. Which is it? Contractor or Force Account? 

Cases shall be provided complete to the line side of each breaker by Contractor 

and installed in each RTU House: Perth & Essay.  The Contractor shall provide 

snow melter distribution from the PERTH cases (load side of breaker) out to and 

including the snow melter junction boxes. The Contractor shall provide snow 

melter distribution infrastructure only from the ESSAY cases out to and including 

the snow melter junction boxes. NJ TRANSIT will provide conduit, conductors, 

heating elements etc... from these junction boxes to the rails as required at both 

PERTH and ESSAY. 

95 Drawings 

The System Drawings show Snow melter junction boxes which are to be installed 

adjacent to the future snow melters. Please provide sizes or detail of this junction 

box. 

Junction boxes shall be per NJ TRANSIT Standards, however for bid purposes 

please assume the quazite boxes "H" on TPS-0802A can be used throughout.

96 Technical Specifications 

If the contractor is to provide the snow melter cases: Sheet 374 shows (1) Snow 

Meter Case at 3’ Wide x 6’ Tall. Sheets 361 and 372 show (2) Snow melter Case in 

the RTU House (1t 3’ Wide Each. Sheet 392 shows a typical Snow melter Case and is 

different entirely. Please provide actual construction details for the snow melter case 

required. 

Please note the disclaimer to the side of the RTR Technologies drawing, TPS-

0551A,  stating details shall be coordinated with NJ TRANSIT.

97 Drawings 

Contract Drawing TPS-0551A states to contact NVENT for the Snow Melter 

Controller. We have contacted NVVENT and their response is as follows: “Please 

provide a specific drawing. There is not enough information given to prepare a bill of 

material or prepare a quote.” Please advise

Please note the disclaimer to the side of the RTR Technologies drawing, TPS-

0551A,  stating details shall be coordinated with NJ TRANSIT.

98 Drawings “GNB” Series drawings (Sheets 409-423) show a variation of different rail bonding. See Response to Questions 98a thru 98h below.

98a Drawings 
Please confirm that the “C Point bonds are not required as the Impedance Bonds are 

NIC and installed by others.
Rail Bonding by NJ TRANSIT.

98b Drawings 
Please confirm that the “Cross Over track Rail Bonding” is not required as the Rail is 

NIC and installed by others.
Rail Bonding by NJ TRANSIT.

98c Drawings 
Please confirm that the “B Point bonding to Structures” is not required as the rail 

and Impedance Bonds are NIC and installed by others.
Rail Bonding by NJ TRANSIT.

98d Drawings 
Please confirm that the “Signal Mast Bonding” is not required as the Signal are NIC 

and installed by others.
Rail Bonding by NJ TRANSIT.

98e Drawings 
Please confirm that the “Monopole Bonding and Lighting Masts” as indicted on 

Sheet 415 Note 4 is NIC.
Mono-pole & lightning mast bonding - NIC.

98f Drawings 
Please confirm that the “Typical Turn-out Rail Bonds” is not required as the Rail is 

NIC and installed by others.
Rail Bonding by NJ TRANSIT.

98g Drawings 
Please confirm that the “Typical Bonding to Structures” is not required as the Rail 

and impedance Bonds is NIC and installed by others.

Aerial OCS structure bonding by NJ transit. OCS foundation bonding and 

grounding to be done by Contractor.  Camera tower bonding and grounding by 

contractor.
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98h Drawings Please clarify what work is required that is shown on the GNB Drawings. 

All Traction Power, Signal Power and 60Hz utility power bonding & grounding as 

indicated. In particular, please see equipment platforms and locations.  Refer to 

designated TPS drawings for more details such as ground grid configurations.

99 Drawings 

Addendum #7 Question 307 states that “Comm / Fiber Cables are NIC”. Drawing 351 

Perth Interlocking Site Electrical Plan indicates that there is fiber to be installed. 

Please clarify. 

TPS-0201A is only for installation of the conduit, not the fiber.

100 Drawings 
SYS Drawings (Sheets 31 and 32) show the installation of Signal Foundations for 

Wayside Signals. Please provide a detail of the foundation required. 
See response to question 22.

101 Drawings 

SYS Drawings (Sheets 36) show the installation of Signals for reference only but do 

not indicate that foundations are required to be installed as they do on sheets 31 

and 32. Are Foundations these Signals required? Please provide a detail of the 

foundation required. 

See response to question 22.

102 Technical Specifications 

Addendum #7 Spec 01010 states that “NJ TRANSIT is responsible for the temporary 

transfer of existing 138kV conductors to the newly constructed OCS structures as 

shown in the contract drawings. Final wire configuration work to be done by others.” 

The table in Spec 01010 also confirms that 138KV Static Relocation to new 

Structures will be “F/A – NJT ET”. 

See Responses to 102a thru 102c below

102a Technical Specifications 
If this is correct please delete item C17-000-002.6: Overhead Transmission System 

Relocation
This item is being removed as part of Addendum No. 8

102b Technical Specifications 

Spec 01010 Add#7 directly conflicts statements in Question 381 which states that 

“Temporary transferring work is listed in GC.01 General Notes on CAT-0001A, 

staging schematics CAT-0020A thru CAT-0025, and staging erection diagrams CAT-

0050A thru CAT-0072A. 

The response to the question is superseded.  Refer to revised 01010 spec in 

Addendum 8.  All existing wire relocation to be done by NJT with potential 

assistance of contractor for equipment. 

102c Technical Specifications 

Spec 01010 Add#7 directly conflicts the work shown to be completed by the 

contractor in CAT Staging Diagram (CAT-0020A thru CAT-0025, and staging erection 

diagrams CAT-0050A thru CAT-0072A)

See revised drawings provided with Addendum No. 8

103 Technical Specifications 

ADD#7 Question 156 states that the Utility Pole Line is included in GC.01. Contract 

Drawings TPS-0002A Division of Work still indicates that Essay JCPL 60Hz Utility and 

Pole Line is NIC. Please clarify and revise the contract documents accordingly

See revised drawings and specifications provided in Addendum No.8

104 Technical Specifications 

Please confirm the new 4160V JCPL/PSEG Service wire is to be paid under Item C17-

000-002.5: Medium Voltage Cable. It is noted that the specification 17141 (Medium 

Voltage Cable) does not include an appropriate specification for the cable as 

specified for the services on the contract drawings (TPS-0402A to TPS-0404A call for 

“NEW 60HZ AERIAL SERVICE CONDUCTORS [336.4 ACSR ORIOLE W/ STATIC]”. Please 

confirm and or advise. 

Aerial cables are bare copper as listed on the drawings. Cable drops to each 

equipment platform shall be medium-voltage insulated cables.

Insulated Wire and Cable::  C17-000-002.4

Medium Voltage Cable:  C17-000-002.5

5kV cables are to be paid under C17-000-002.5.
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105 Technical Specifications 

ADD#7 Question 156 confirm that the Foundation type F3 is the applicable 

foundation detail for the required Steel Poles for the new Electrical Services. Please 

confirm the foundation item unit price will be paid as compensation (Item C17-000-

002.7 Overhead Contact System – Catenary Foundations and Anchors). 

Confirmed

106 Technical Specifications 
Please advise if Cathodic Protection is required for the F3 Foundations for the New 

Steel Poles for the New Electrical Services. 

To be confirmed with NJ TRANSIT and utility requirements. For bid purposes, the 

Contractor should assume this will be required

107 Technical Specifications 

Please confirm that all equipment from the Electrical Service Demarc Pole back on 

the Utility side is NIC (as shown on Sheet 356) and will be reimbursed via Force 

Account. 

PERTH shall be provided new & complete including service equipment.  ESSAY is 

pole line and infrastructure only. ALL utility requirements shall be coordinated 

with NJ TRANSIT, PSE&G and JCP&L.

108 Drawings 

Contract Drawing SYS-0201 Shows the installation of a new 60 HZ Service and states 

to “Coordinate with NJT and PSE&G to determine service requirements…” Please 

advise how the installation of these unknow service requirements are to be paid? is 

it Force Account?

See responses to questions 17, 18 and 23.

109 Technical Specifications 

Specification 01010 states to “Furnish and install Communication Houses at Perth 

and Essay”. This work is shown on the drawings, however there is no applicable 

specification for the communication house. Please provide a specification.

The Comms houses are specified in Technical Specification 17400, pages 2 

through 4.

110 Technical Specifications 
What pay item are the “Furnish and install Communication Houses at Perth and 

Essay to be paid under? 
See Technical Specification 17400, Part 4.

111 Technical Specifications 
Where is the SCADA cabinet (bid item # C17-000-002.17) to be located in relation to 

the Control Panel (bid item # C17-000-002.16) in the RTU Houses?

One cabinet shall be provided. Please see TPS-0411A & TPS-0419A. Majority of 

"Control" components listed in spec 17950 & majority of SCADA components 

listed in spec 17951.  Contractor shall coordinate with NJ TRANSIT.

112 Technical Specifications 

What exact scope should be included in each of these bid items, SCADA cabinet (bid 

item # C17-000-002.17) & Control Panel (bid item # C17-000-002.16) ? See response to question 111 above.

113 Technical Specifications 

We see contradictory information about the splice connections for the transmission 

poles. Drawing CAT-2300A shows flange schematic details, however, Note 6 of the 

same drawing and the specifications provided, mention both slip splice and flange 

joints are acceptable and it is up to the steel pole vendor to choose between them. 

Could you clarify what type of joint(s) we can utilize for these transmission poles?

Only flange-type splices are acceptable. Specification 17221 modified for clarity in 

Addendum No. 8. 

114 Technical Specifications 

Per monopole specifications provided to us. section 2.08 A 4.b, the monopole 

anchor bolt assembly drawings given to us is only 

for schematic purposes only but in order to have a clear understandings of the 

anchor bolts assembly, I have the following questions

See responses to Questions 114a thru 114d.
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114a Technical Specifications 
Based on the Lift Pier assembly drawings provided, is there any diameter limit for 

anchor bolt circle?

Anchor bolt circle shall be minimized.  Bolts shall be placed as close as reasonably 

possible to pole to satisfy performance criteria within the technical specifications 

and on the Contract documents, while maintaining feasibility of installation of bolt 

hardware.

114b Technical Specifications Do you need full anchor bolt length? If so. do we know the length at the moment?
Length and size of anchorage to be provided along with monopole and anchorage 

design by the monopole vendor.

114c Technical Specifications 

What type of concrete will be used for the pier foundations? We need the 

compressive strength of concrete? If not known, we will assume 3000 psi as the 

industry standard to calculate the anchor bolts minimum length.

4000 psi. Refer to drawing STR-3001A.

114d Technical Specifications 

What is the degree of ground line rotation you consider in your foundation design? 

Industry standard varies between 0 up 

to 3 degrees.

Foundation rotation is zero degrees by design  Monopole deflection limitations 

are outlined in section 2.05A.   Pole and anchorage design and details must meet 

the limitations provided in the technical provisions when considering cumulative 

effects of all deflections with respect to tolerance.

115 Bid Items

Please clarify what items should be included in the following bid items that make up 

the Bid Unit Quantities/Pay Item Quantities, as they both have the exact same 

quantity of 107,900 LF:

Overhead Transmission System Relocation

Cable Relocation

It is unclear which two quantities the Contractor is referring to; Item C17-000-

002.6 - Overhead Transmission System Relocation had a quantity of  107,900 LF , 

however it is being removed as part of Addendum No. 8.  There is no item on the 

bid list identified as "Cable Relocation".

116 Technical Specifications 
Please specify what conductors are to be included in the Bid Items “Insulated Wire & 

Cable” and  “Medium Voltage Cables”.

Per spec 17140 - Insulated Wire & Cable covers the furnishing and installation of 

insulated wire and cable as follows: 

1. General 600V Class Cabling 

2. 60Hz Power Distribution Cables 

Per spec 17141 - Medium Cable covers furnishing and installation of insulated 

power cable as follows: 

1. Utility Primary Service Drop Cables 

2. 4160V 60Hz NJ TRANSIT Distribution Cables

117 Bid Items
Please confirm that the Bid Unit Quantities/Pay Item Quantities, are correct and 

match the revised scopes of work for the Contractor as per Addendum # 7.
Refer to edits provided with Addendum No. 8

118 Drawings 

The below list of assemblies are to be partially furnished/installed by the contractor 

and there are some discrepancies with regard to who is furnishing/installing and 

what pay items cover the items. Please clarify. 

See Response to Questions 118a thru 118d below

118a Drawings 

Assembly 	Description	Comment

SPA	Signal Power Cut Section	

Drawing CAT-0712A says it is to be furnished

Drawing CAT-0705A says that it is to be provided by others

See Addendum No. 8 for drawing revisions. Both locations are 'by others'. 
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118b Drawings 

E-9	Ground Wire Assembly	

Drawing CAT-0728A says it is to be Furnished/Installed

Drawing CAT-0725A says it is to be provided by others

See Addendum No. 8 for drawing revisions. Both locations are 'by others'. 

118c Drawings 

CA-10	Signal Power Crossarm	

Drawing CAT-0737A has it listed under Support and Registration assembly to be F/I

Drawing CAT-0742A has it listed under Structural Steel to be F/I

See Addendum No. 8 for drawing revisions. Both locations are 'by others'. 

118d Drawings 

BSC-1	Beam Sliding Clamp	

Drawing CAT-0066A has it listed under Support and Registration assembly to be F/I

Drawing CAT-0727A has it listed under Structural Steel

See Addendum No. 8 for drawing revisions. Both locations are 'by others'. 

123
Addendum No. 7 

Question #309

Q&A #309 of Addendum #7 states that the USACE only requires 300ft of submarine 

cable located within the federal navigable channel of the Raritan River to be 

removed.  Drawings ENV-0204A to ENV-0207A (sheets 163 to 166) still contain a 

note that requires the submarine conduit and cables to be removed entirely 

throughout the bed of the Raritan River.  Please confirm that only the 300ft within 

the federal navigable channel is required to be removed and the remainder within 

the river bed can be left as is.

Full removal of the former AT&T conduits and wires within the Raritan 

River is required. See response to Question No. 86.

124
Addendum No. 7 

Question #305

Q&A #305 of Addendum #7 states that the excavation and backfill of the 

underground duct banks will be paid as per technical specification 16100.  

Specification 16100 breaks down payment into 4 bid items.  Two of which do not 

match the spec section listed.  Spec section 17140 (insulated wire and cable) does 

not match with pay item C17-000-002.2 (60Hz System Transformers).  Spec section 

17141 (medium voltage cable) does not match with pay item C17-000-002.3 (100Hz 

Transformers).  Please clarify the correct spec to bid item correlation.  Additionally, 

please confirm if the 4 listed bid items in 16100 paragraph 4.02 A are in fact where 

the duct bank excavation and backfill is to be split into.

Technical Specification 16100 Part 4 will be revised to align with the bid sheet as 

follows:

  17140: bid item C17-000-002.4

  17141:  bid item C17-000-002.5

Duct bank excavation and backfill to be paid under C16-002-001.1.

125
Addendum No. 5 

Question #26

Q&A #26 from Addendum #5 answered that construction access costs for the river 

pier work should be included in Item C01-001-002.2 Mobilization and General 

Requirements.  General Provision 5.1.4 states that 5% of the total contract work 

must be complete before the first 25% of the mobilization payment will be made.  As 

originally questioned in Addendum #5, the costs for access to the piers will be large 

and will be early on in the schedule.  The mobilization costs for access to the piers 

will be borne by the Contractor prior to reaching the 5% complete milestone on the 

overall project.  Since the mobilization payment does not cover enough Contractor 

costs at the beginning of the job, will NJ Transit please 1) reconsider creating a 

payment item for construction access AND 2) revise the mobilization payment 

similar to NJDOT’s payment method for mobilization AND 3) create a payment item 

for insurance. 

Please refer to responses to questions No. 74 through 74c in Addendum 

No. 8. There will be no separate pay items for construction access and 

insurance.
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126 Bid Items

For a unit price item that requires multiple steps to complete such as C02-005-

003.1.12 (Eight Foot Diameter Production Drilled Shafts), will NJ Transit consider 

having an agreed upon schedule of values for the major items that make up the unit 

price.  For example, if an 8ft shaft has the casing set, but the shaft was not fully 

completed at the end of the month, will a portion of the footage of that shaft be 

billable for the monthly partial payment? 

No. Partial payment for unit price item will not be permitted.

127 Technical Specifications 

Specification Section 16100 - CONDUIT, ENCLOSURES AND DUCTBANK SYSTEM, 

paragraph 4.2.A identifies the payment for the conduit, enclosures and ductbank 

system (including excavation and backfill per Addendum 7).  However, some of the 

technical specification sections and the Pay Items mentioned in paragraph 4.2.A do 

not match up.  Please clarify which corresponding sections and pay items we are to 

use for the work pertaining to specification section 16100.

See response to question 124 above.

128 Bid Items

In reference to Bid Item C02-005-003.1.6 – 1’-6” Diameter Drilled Shaft Foundations 

– Equipment Platforms, the bid quantity was revised in Addendum #7 to 1,251 LF.  

Looking over the Bid Price Form (Item List) on Bid Express, the bid quantity is still 

posted as 1,299 LF.  Please clarify/revise.

See revisions in Addendum No. 8.

129 Bid Items

In reference to Bid Item C02-005-003.1.7 – 2’-0” Diameter Drilled Shaft Foundations 

– Equipment Platforms, the bid quantity was revised in Addendum #7 to 1,055 LF.  

Looking over the Bid Price Form (Item List) on Bid Express, the bid quantity is still 

posted as 539 LF.  Please clarify/revise

See revisions in Addendum No. 8.

130 Bid Items

In reference to Bid Item C17-000-002.7 – Overhead Contact System – Catenary 

Foundations and Anchors, Q&A #355 from Addendum #7 states the bid quantity will 

be updated to 2,264 LF and has been clarified on the bid sheet in the addendum.  

Neither the bid sheet provided with the addendum nor the Bid Price Form (Item List) 

on Bid Express has been revised from the original bid quantity of 1,477 LF.  Please 

clarify/revise.

See revisions in Addendum No. 8.
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