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NEW MEADOWLANDS REBUILD BY DESIGN PROJECT  
FEASIBILITY STUDY, EIS, DESIGN AND CONSTRUCTION ADMIN. SERVICES (TC-001) 

 
           STATE OF N.J., DIVISION OF PROPERTY MANAGEMENT & CONSTRUCTION 

 
The New Jersey Division of Property Management & Construction (DPMC) is seeking to 
engage the services of a civil engineering consulting firm to provide a feasibility study, 
Environmental Impact Statement (EIS), design and construction administration services to 
the N.J. Department of Environmental Protection’s (NJDEP) Rebuild by Design unit for the 
New Meadowlands Project.   These consulting services include all work necessary to 
complete the required feasibility study, environmental impact statement (EIS), permitting, 
professional engineering design and construction administration services for this project to be 
funded by HUD CDBG-DR grants.  It is the intent of the State to award 3-year term contracts 
to the selected consultant firms and to engage a primary and alternate consultant for the 
services required under this contract.   

Only those firms having a DPMC “Unlimited” prequalification in the civil engineering discipline 
(discipline code P05) and hydrology discipline (P47) are eligible to compete for this term 
contract. Firms that are interested in the contract but not DPMC-prequalified must obtain DPMC 
prequalification in the civil engineering and hydrology disciplines before September 3, 2015.  All 
joint venture firms must be separately prequalified by DPMC in civil engineering by September 
3, 2015.  Please visit the DPMC website at www.state.nj.us/treasury/dpmc  to obtain a 
prequalification application (DPMC Form 48A) or contact the DPMC Prequalification Unit at 
(609) 633-3767. 
 
A mandatory pre-proposal meeting will be held at 10:00 AM, Wednesday, August 5, 2015 in 
Prudence Hall, Thomas Edison State College, 101 W. State Street, Trenton, NJ.  Firms that do 
not have a representative attend this mandatory meeting will be ineligible to compete for the 
term contract. 
 
Consultant proposals (an original and five copies) from interested firms that have attended the 
mandatory pre-proposal meeting are due to DPMC by NO LATER THAN 2:00 PM, Thursday, 
September 3, 2015.  Proposals will be accepted only from firms that have the requisite 
prequalification in civil engineering and hydrology and have attended the mandatory pre-
proposal meeting.  

http://www.state.nj.us/treasury/dpmc
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The selection committee, comprised of members from the Departments of Treasury and 
NJDEP, will evaluate the proposals on the basis of the civil engineering firms’ (and other 
proposed team members’) experience on large scale projects of a similar scope, the 
organization and staffing capacity of the proposed project team; proposed approach to project; 
and the value and competitiveness of proposed hourly rates for the various levels of personnel.  
The firms must demonstrate in their proposals examples of successful projects, including but 
not limited to:  feasibility studies, environmental impact statements, design development, 
permitting, bidding and construction administration services.  
 
Interested firms that meet the prequalification criteria may obtain an RFP package and register 
for the mandatory pre-proposal meeting by contacting Catherine Douglass of DPMC at (609) 
777-3094. Firms are limited to two (2) representatives per team for the pre-proposal meeting. 
 
All competing firms are required to comply with the requirements of P.L. 1975, C. 127 (N.J.A.C. 
17:27), regarding non-discrimination requirements in the performance of State contracts and 
P.L. 2005, C. 51 certification and disclosure of political contributions. 
 

 
Richard M. Ferrara, Assistant Deputy Director 
Contracts & Procurement Unit 
Division of Property Management & Construction 
State of New Jersey 
P.O. Box 034  
Trenton, NJ 08625-0034 
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STATE OF NEW JERSEY 
DEPARTMENT OF TREASURY 
DIVISION OF PROPERTY MANAGEMENT & CONSTRUCTION 
P.O. BOX 034, TRENTON, NJ 08625-0034 
 
PROJECT:  P1131-00 
  New Meadowlands Rebuild By Design Project  
  Feasibility Study, EIS, Design and Construction Administration 
  Services (TC-001)  
 
DATE:   August 13, 2015 
 

ADDENDUM “A” 
 

This ADDENDUM is issued for the purpose of clarifying and amending certain requirements of 
the Request for Proposal as noted hereinafter, and is hereby made part of and incorporated in 
the Consultant’s Contract.  The consultant is to consider these matters when preparing their 
technical and fee proposals for this contract.  Unless specifically noted or specified hereinafter, 
all work shall comply with the applicable provisions of the Contract. 
 

 Reminder:   Technical proposals and fee rates (one original and five copies) are due no 
later than 2:00 p.m., September 3, 2015.   

 
 Clarification of Scope of Work, Section 7.1, Overview of Services Required By 

Consultant, Page 17, Bullet 11 - Delete the second sentence as follows, “Please note 
this is a deliverable as part of the feasibility study.” 

 
 The “Key Team Member Project Experience Data Sheet” and “Project Key Personnel” 

forms are attached.  Copies of both forms are also posted to the DPMC website at 
www.state.nj.us/treasury/dpmc.  Click on the “Project Advertisements” link on the left 
side of the home page and select “A/E Major Contract Advertisements”.  The forms are 
posted with the RFP information found under the project number. 
 

 Question asked at Pre-Proposal Meeting regarding requirement under Section 5.2.4, 
page 13 that all personnel listed at or above Level 4 shall be designated as key 
personnel. Replace “Level 4” with “Level 5.”  Revised sentence: All personnel listed 
at or above “Level 5” shall be designated as key personnel and considered a 
contractual commitment by the Consultant. 

 
 
Responses to Consultant Questions (Responses are in Italics) 
 
 
AECOM: 

1. The RFP section 4.3.1 specifies that the project team must have current DPMC 
prequalification in Civil Engineer (05), Hydrology (47), Environmental Engineering (11), and 
Estimating/Cost Analysis (25). The RFP also states that, “Consultants shall also have in-
house capabilities or Sub-Consultants pre-qualified with DPMC in all other Architectural, 
Engineering and Specialty Disciplines necessary to complete the project as described in this 
RFP.”  During the mandatory pre-proposal meeting on August 5, DPMC declined to make a 
determination on what other specific disciplines will be required.  From the RFP language 
and discussion at the pre-proposal meeting, can we assume the following: 
 

http://www.state.nj.us/treasury/dpmc
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 Prequalification in the four disciplines, Civil Engineer (05), Hydrology (47), 
Environmental Engineering (11), and Estimating/Cost Analysis (25); is sufficient for a 
project team to complete the work in the RFP. 
 
Answer:  Yes, the consulting team must include a prime firm DPMC prequalified in Civil 
Engineering (with an “unlimited” dollar rating) and Hydrology.  The “unlimited” dollar 
rating applies only to the Civil Engineering discipline.  The prime firm must have both 
disciplines.  In addition, the consulting team must include firms (either the prime firm or a 
sub-consultant) prequalified with the DPMC in Environmental Engineering and 
Estimating/Cost Analysis.  These two disciplines are also not subject to the “unlimited” 
dollar rating.  If the prime firm is prequalified in Environmental Engineering and/or 
Estimating/Cost Analysis, the prime firm may self-perform these services.  If the 
consulting team does not meet these criteria, the proposal will be deemed non-
responsive to the RFP and will not be considered. 
 

 All sub-consultants must be prequalified in their specific area of expertise, if it’s listed by 
the DPMC to participate in the project. 
 
Answer:  Yes, in addition to the requirements noted above.  Subconsultants in other 
DPMC prequalified disciplines may be proposed by the consultant in their technical 
proposal or could be proposed and included in a future work order as determined to be 
necessary.    

2. General Conditions to the Rebuild by Design New Meadowlands Project Term Contract TC-
001, Page 10 Time of Completion clause states, “In the event of the failure of the Consultant 
to complete the work within the time specified solely due to their own cause of delay, the 
Consultant may be liable to the Owner for all direct and consequential losses or damages 
that the Owner may incur because of the delay….”  The determination of consequential 
losses or damages is very subjective and can reach beyond the true losses or damages 
caused by delay of the project by the consultant.  The subjectivity of this clause is significant 
enough to prevent acceptance of the contract terms and conditions and will result in fewer 
submissions and a less competitive environment for DPMC.   
 
Please consider striking the “and consequential” from this clause so that it reads, “In the 
event of the failure of the Consultant to complete the work within the time specified solely 
due to their own cause of delay, the Consultant may be liable to the Owner for all direct and 
consequential losses or damages that the Owner may incur because of the delay….”. 

Answer:  The DPMC will agree to this revision to the General Conditions for TC-001. A 
revised General Conditions to the Rebuild by Design for the New Meadowlands project 
revised 8/15 is attached and will be posted to the DPMC website. 

3. General Conditions to the Rebuild by Design New Meadowlands Project Term Contract TC-
001, Page 12 states, “The injured Consultant or Contractor or Owner shall have a right of 
enforcement in court directly against the culpable party. In addition, the culpable party 
further agrees to indemnify and save harmless the Owner from all such claims and damages. 
Nothing contained in this paragraph shall be construed to relieve the culpable Consultant 
from any liability or damage sustained on account of its acts, errors or omissions.”   
 
The broad indemnification in this clause will invalidate professional liability insurance held by 
many consultants.  Please consider the following change in language (shown in 
italics/underlined) to ensure that the consultant and DPMC have the benefit of the 
consultant’s professional liability insurance. “The injured Consultant or Contractor or Owner 
shall have a right of enforcement in court directly against the culpable party. In addition, the 
culpable party further agrees to defend, indemnify and save harmless the Owner from all 
such claims and damages to the extent caused by the Consultant’s negligent acts, errors or  
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omissions. Nothing contained in this paragraph shall be construed to relieve the culpable 
Consultant from any liability or damage sustained on account of its negligent acts, errors or 
omissions.” 

The broad indemnification provisions in this clause are significant enough to prevent 
acceptance of the contract terms and conditions and will result in fewer submissions and a 
less competitive environment for DPMC. 

Answer: The DPMC will agree to revise the General Conditions TC-001 language in Section 
11A on pages 12 and 13. This language is similar but slightly different than what has been 
proposed.  A revised General Conditions to the Rebuild by Design for the New 
Meadowlands project revised 8/15 is attached and will be posted to the DPMC website. 

4. Section 8.2 of the RFP states that, “The State may impose liquidated damages on the 
Consultant in the event its performance is not timely.”  Within the RFP and at the pre-
proposal meeting, the DPMC committed to making a good faith effort to estimate the actual 
damage that will ensue from a breach and/or delay by Consultant and to negotiate this on a 
work order to work order basis.  Many work order schedules may be heavily dependent on 
performance by parties outside of the consultant’s control.  Acquisition of access 
agreements, the scope and timing of stakeholder input, review of interim work products by 
NJDEP are just a few examples.  Can we assume that the liquidated damages to be 
negotiated on a work order basis will make recognition of these schedule implications 
outside of the consultant’s control? 
 
Answer: Yes, liquidated damages will apply only to delays caused by factors within the 
consultant’s control. 
 

5. Page 6 of the RFP defines what is to be included in the loaded rates which includes among 
other things “… reproduction, printing…”.  While we take no exception to having these items 
included in our rates for routine copying and printing there are several work products that we 
anticipate to be Work Order deliverables that have the potential for significant costs that are 
too ill-defined at this point in the project to quantify. For example printing of the EIS, how 
many copies, how large a document is expected, will it be one EIS for the entire project or 
just Pilot Area 1? On page 19 under Section 7.2 Potential Work Order Assignments item 5. 
Bid Services it states “The Consultant may be required to prepare and distribute the entire 
bid package.  … including printing, copying, reproducing, collating… mailing…”. Since the 
number of bids and the number of copies of each item per bid to be printed are not defined, 
and there is no estimate at this time of the size of each bid set, it is not truly possible to 
develop an estimate of these costs for a task that only “may be required”. Similarly at this 
time, for the 50%, 95% and 100% submittals, it’s impossible to estimate the size of the 
specification sets, permit packages, and design drawing sets, nor are the number of copies 
of each submittal defined.  For these large deliverables, per Work Order, will the State 
consider using an allowance for the cost of these deliverables? If yes will we be required to 
obtain 3 vendor quotes?   

 
Answer: Yes, the DPMC will eliminate reproduction and printing of deliverable documents 
from the definition of the loaded hourly rate and an allowance will be designated at the time 
of work order development for these reproduction costs. The consultant will be required to 
obtain three vendor quotes for these reproduction costs and use the selected vendor for 
these services. 
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6. Will the State pay permit fees directly to the regulatory agencies?      
 

Answer:  No, the consultant will be required to pay permit fees to regulatory agencies.   
These fees will not be part of the loaded hourly rates and would be included in the work 
order as an allowance and reimbursed to the consultant. 
 

7. When will the forms missing from the RFP be provided?  
 
Answer:  As indicate above, the “Key Team Member Project Experience Data Sheet” and 
“Project Key Personnel” forms are attached.  Copies of both forms in electronic format are 
also posted to the DPMC website at www.state.nj.us/treasury/dpmc.  Click on the “Project 
Advertisements” link on the left side of the home page and select “A/E Major Contract 
Advertisements”.  The forms are posted with the RFP information found under the project 
number. 

 
8. Can you clarify the number of copies of the proposal that will be required to be submitted?   

 
Answer:  Consultants shall submit one original and five copies of the technical proposal and 
fee rates. 
 

9. Can you clarify the Small, Minority, and Women Business Enterprise (SBE/MBE/WBE) 
requirements and/or goals for the project and whether you are following State or Federal 
Business Enterprise designations? 
 
Answer:  As per the requirements set forth in Section “H” of the Statement of Assurances 
document attached to the RFP, the consultant will be required to take affirmative steps to 
ensure contracting opportunities are provided to small business enterprises as designated 
by the State of New Jersey.  Specific goals are not set or provided under this section, 
therefore a specific goal will not be set by the State for this term contract.  However, since 
this contract will be funded using CDBG-DR grant funds, it must comply with HUD 
requirements.  Therefore, the prime consultant will be required to demonstrate that 
affirmative steps are being taken to ensure contracting opportunities are provided to SBE 
firms and that the affirmative steps outlined in Section “H” (2 a-e) are being pursued.  
Consequently, the prime consultant should ensure that they demonstrate these affirmative 
steps by identifying subconsultants designated as SBEs in their firm’s technical proposal in 
response to the RFP and in their future work order proposals for subconsultants and 
subcontractors. Additionally, the prime firm may identify potential services in their technical 
proposal that will be considered for SBE firms. The prime firm’s affirmative steps will be 
reviewed at the technical proposal review phase by the selection committee as part of the 
evaluation criteria for the RFP and also at the time a specific work order proposal is 
evaluated. 
 

10. Will selection for this contract as the prime or secondary contractor preclude you from being 
selected in the future CM/PM contract? If yes, and selected as the secondary firm, can the 
firm turn down that selection?  

 
Answer:  Selection of a firm as part of the primary or alternate consultant team will not 
preclude the firm from participation in the future CMF/PM contract (CMF-003) for the Rebuild 
by Design and Other Flood Mitigation Projects since this CMF contract will be awarded to 
multiple firms.  However, assignments will be competitively solicited among the CMF 
firms/teams awarded a CMF 003 term contract and if an assignment is offered under the 
CMF contract for services involving the New Meadowlands project, the Consultant awarded 
a primary or alternate contract would not be permitted to participate in the competition for 
that specific project assignment.  They would only be permitted to compete for project 
assignments not related to the New Meadowlands project.  Additionally, the alternate firm  

http://www.state.nj.us/treasury/dpmc
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may request to be excluded from the Alternate Consultant designation at the time the intent 
to award is received, if they so choose.  
 

Langan Engineering and Environmental Services, Inc. 

1. Can professional consulting services such as urban planning, community outreach, 
socioeconomic analyses and real estate analyses, which do not appear to fall within any of 
the current DPMC Prequalification categories, be performed by specialty team members not 
pre-qualified by the DPMC? 

Answer:  Yes, the DPMC does not have prequalification disciplines for these specialty 
consultants. 

2. Do sub-consultants/contractors like geotechnical drillers, testing laboratories and aerial 
photography, need to be listed in the proposals, or can they be hired through a competitive 
bidding process during work order implementation? 

Answer:  Subconsultants and subcontractors can be contracted during work order 
implementation through a competitive bidding process.  They do not need to be listed in the 
consultant’s technical proposal.  SBE firms should also be considered for these contracting 
opportunities. 

3. Is there a specific target percentage of work for Small Business Enterprises (SBEs) for this 
contract? 

Answer:  No, see response to Question 9 above on page 4. 

4. Do all of the forms required under 5.2.5 and 5.2.6 need to be completed by all team 
members?  

Answer:  The administrative forms listed in Sections 5.2.5 and 5.2.6 of the RFP are required 
only of the prime firm. 

CDM Smith 
 
1. Please confirm that DPMC pre-qualification is not required for cost benefit analysis, 

community outreach, urban planning, grant support and economic redevelopment activities.  
 
Answer:  Confirmed, the DPMC does not have prequalification disciplines for these 
consultants, so prequalification will not be required.  

2. Please confirm that the all-inclusive labor rates do not include costs for subcontracted items 
such as; land surveying, drilling, laboratory analysis, permits etc. We understand these 
activiites will be bid out competitively once contract has been awarded.  

Answer:  Confirmed, these subcontracted services are not to be included in the labor rates 
and will be handled separately in each work order as necessary. These fees would be 
included in the work order as an allowance and reimbursed to the consultant. 

3. Please confirm that the following sentence will be removed from Bullet 11 page 17 of the 
RFP: 

 Please note that this (….engineering design, construction plans, drawings and 
specifications…..) is a deliverable as part of the feasibility study. 

 Answer:  The sentence is deleted.  Please see Bullet #2 above. 
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Tetra Tech 

1. Is the EIS required for the entire New Meadowlands area or only Pilot Area #1? 
 
Answer:  The EIS will address Pilot Area #1 and adjacent areas or municipalities that are 
deemed necessary to include. 
 

2. Is the consultant’s proposed project manager required to have a NJ PE license at the 
time of the submittal or can the PE license be pending? 
 
Answer:  Yes, the project managers NJ PE license must be active at the time of the 
firm’s proposal submittal. 
 

3. Please clarify if an allowance for subcontractor services that cannot be predicted at this 
time (i.e. drilling test borings or lab analysis) would not be included in the personnel 
rates and that the assumed value of the allowance would not be included as one of the 
selection criteria. 
 
Answer:  Confirmed, these subcontracted services are not to be included in the labor 
rates and will be handled separately in each work order. These fees would be included 
in a future work order as an allowance and reimbursed to the consultant upon invoicing.  
No allowance value need be submitted with the firm’s technical proposal. 
 

4. Please clarify if legal access required to perform on-site activities (e.g., surveying, test 
borings) will be obtained for the successful bidder by others and that any associated 
fees are not required to be included in the personnel rates. 
 
Answer:  Legal access agreements will be executed by the NJDEP with assistance as 
necessary from the Attorney General’s Office.  However, the consultant may be required 
to provide technical consulting assistance in support of the State’s efforts.  Services 
provided for the consultant by specialty consultants (e.g. surveying, test borings) are not 
required to be included in the personnel rates.  See response to Question 3 above also. 
 

  

End of Addendum “A” 
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1.0 PURPOSE, INTENT AND GENERAL GUIDELINES 

This Request for Proposal (RFP) is issued by the Department of the Treasury, Division of Property Management and 
Construction (DPMC) on behalf of the New Jersey Department of Environmental Protection, Office of Flood Hazard 
Risk Reduction Measures (NJDEP). The purpose of this RFP is to solicit proposals from DPMC-prequalified CIVIL 
ENGINEERING/HYDROLOGY firms to perform the tasks necessary to complete the feasibility study, 
environmental impact statement (EIS), professional engineering design and construction administration services for a 
Department of Housing and Urban Development (HUD}-selected Rebuild by Design (RBD) project concept for the 
State ofNew Jersey (State). The Consultant firm will be responsible for preparing the necessary studies, design and 
bid documents to be advertised for bid to DPMC classified construction contractors and providing permit 
applications, permit coordination, bidding support and construction administration services. 

It is the intent of the State to award this term contract for a base period of three years to one Primary Consultant and 
one Alternate Consultant. The State shall have the unilateral option of extending this term contract for additional 
option periods per Section 6.7. The highest ranked firm will be designated as the Primary Consultant. The second 
highest ranked firm will be designated as the Alternate Consultant. It is the State's intent to engage a Primary 
Consultant for the following project: 

Rebuild by Design New Meadowlands Project "Protect, Connect. Grow" 

It is anticipated that the first, highest ranked Primary Consultant will be engaged for the Rebuild by Design - New 
Meadowlands project (Protect, Connect, Grow) for Feasibility, Environmental Impact Statement, Design and 
Construction Administration services. In the event the Primary Consultant Contract is terminated, the Primary 
Consultant cannot proceed with the project for any reason, or DPMC determines that there is need for a second 
Consultant, then the Alternate Consultant will be engaged for work. It should be clearly understood that by 
submitting a bid proposal, a firm agrees to accept its position as Primary or Alternate Consultant in this contract. 

The Consultant must be able to provide the variety of services needed to complete the work described herein, 
including having senior level and mid-level staff within the different disciplines that may be required to complete the 
NEPA process and to design projects with multiple components and varying scope of work needs, including but not 
limited to surveying, well drilling, sampling, and sample lab analysis. The Consultant may meet this requirement 
either through in-house staffing or through use of Sub-Consultants or by subcontracting through a competitive bid 
process. 

Work under this contract will require the services of NJ Licensed Professional Engineers (PEs) and may require the 
services of a NJ Licensed Site Remediation Professionals (LSRPs). 

The State/DPMC reserves the right to perform the services described in this RFP itself or to contract out separately 
for these services if deemed to be in the best interest of the State. 

2.0 BACKGROUND 

This project concept originated with RBD: a design competition sponsored by the HUD that utilized a collaborative 
process to find effective ways to protect people, homes, businesses and infrastructure, and to increase resilience in 
Sandy-affected regions as part of recovery from the storm. At the conclusion of the RBD competition, HUD selected 
two winning projects for the State, with designs that will help densely populated communities with repetitive 
flooding challenges. The State will receive $150 million in Community Development Block Grant-Disaster 
Recovery (CDBG-DR) funds to implement the first phase of the flood mitigation project known as "New 
Meadowlands - Protect, Connect, Grow" (New Meadowlands) in "Pilot Area I" (encompassing portions of Carlstadt, 
Little Ferry, Moonachie, South Hackensack and Teterboro). The successful proposal is available online 
athttp://portal.hud.gov/hudportal/documents/huddoc?id=MIT IP Briefing Book.pdf . The NJDEP has been 
designated to oversee this project on behalfofthe State. 

As noted in the Federal Register notice at 79 Fed. Reg. 62182 (Oct. 16, 2014), RBD addresses structural and 
environmental vulnerabilities that Superstorm Sandy exposed in communities throughout the region and develops 
fundable solutions to better protect residents from future disasters. Information about RBD can be found at: 
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http://portal.hud.gov/hudportal/HUD?src=/sandyrebuilding/rebuildbydesign and http://www.rebuildbydesign.org. 
More information regarding the history of the competition can be found in the Federal Register at 78 Fed. Reg. 
45551(July29, 2013) and 78 Fed. Reg. 52560 (Aug. 23, 2013). 

The purpose of the New Meadowlands project is to evaluate and build upon the successful proposal 
(http://portal.hud.gov/hudportal/documents/huddoc?id=MIT IP Briefing Book.pd!) in order to determine the best, 
most cost effective way to implement that proposal based on the $150 million award. The Consultant will be 
required to complete a feasibility study and necessary National Environmental Policy Act (NEPA) analysis, which 
will include drafting and finalizing an Environmental Impact Statement (EIS) for the New Meadowlands Project. 
The Consultant will also be required to provide design and construction administration services. As per the Federal 
Register notice, the Consultant may (but is not required to) subcontract with or seek input from the design team (or 
members of the design team) that participated in the development of the successful RBD proposal for the HUD­
sponsored competition. The activities contemplated also include other technical and programmatic services, 
including assistance with reporting and grant compliance obligations and other "as directed" assistance. 

As noted in the Federal Register notice, the Disaster Relief Appropriations Act (Pub. L. 113-2) requires that funds 
for this project be obligated not later than September 30, 2017. This obligation is tied to approval of a CD BG-DR 
Action Plan Amendment that only can be prepared following the completion of a Draft EIS. As a result, the 
Consultant must deliver the completed Draft EIS no later than May 30, 2017, TIME BEING OF THE 
ESSENCE. 

The scope of this overall project is comprised of multiple tasks; the Consultant will be provided with a scope of work 
for each required task and will provide a Work Order proposal for review and approval prior to proceeding with any 
services. To the extent feasible, the Consultant may be required to complete tasks concurrently, in order to complete 
all tasks within the timeframe. 

Additional information regarding contract scope of work requirements is included in Section 7.0 Scope of Work of 
this RFP. 

Consultant Additional Requirements - The work under this contract will be funded and/or reimbursed in 
whole or in part with CDBG-DR funding from HUD. The Consultant must comply with all requirements 
applicable to CDBG-DR funded projects, as referenced in the Statement of Assurances annexed to this RFP. 
If other State or federal programs (e.g., FEMA) provide funding or reimbursement for services or work 
under this Contract, the Consultant may be directed to meet other federal and/or State program 
requirements in order for services/work to be funded or reimbursed by the respective funding agencies or 
Programs. 

3.0 DEFINITIONS 

Addendum - If the State decides to revise this RFP, the State will issue the revisions to all bidders in a document 
called an "Addendum." 

Assignment The scope of services of a specific Work Order to be completed under the requirements of this Contract. 

Award Letter Notice of Contract Award letter issued to the selected Consultants at the onset of the contract period. 

Awarded Contractor(s)- The construction contractor(s) awarded a contract by the DPMC for the performance of 
specified construction work on a designated property or properties. 

Consultant - The person, partnership, corporation. firm or joint venture responding to this RFP that upon successful 
award will have a contractual agreement with the State of New Jersey, either as a Primary or Alternate awardee, as 
appropriate. 

Contract -The full agreement between the State and the successful bidder that defines the performance of the work 
including the RFP, Consultant's proposal, Award Letter, Work Orders, and Notice to Proceed for individual Work 
Orders. 
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Contracting Officer The Contracting Officer (CO) is the final contracting authority in all DPMC contractual matters 
relating to the Contract and each Work Order Assignment including Work Order approvals and amendments. The CO 
may delegate certain other administrative and project management responsibilities to authorized representatives. 

Contractor - A person, partnership, corporation or joint venture that has a contractual agreement with the State of 
New Jersey. 

Deliverables - Items defined in the Scope of Work, Section 7 .0 as products or proof of services rendered under this 
Contract. 

Director - Director of the Division of Property Management & Construction, Department of the Treasury. 

DPMC Division of Property Management & Construction, a division of the New Jersey Department of the Treasury. 

Environmental Impact Statement and EIS - An Environmental Impact Statement, prep;i.red in accordance with the 
National Environmental Policy Act (NEPA), 42 U.S.C. §4321 et seq., and HUD regulations implementing NEPA (24 
C.F.R. Parts 50 & 58) 

Evaluation Committee -A committee established by the DPMC CO to review and evaluate bid proposals and to 
recommend contract awards. The committee for this RFP shall include representatives of the Departments of 
Environmental Protection and Treasury. 

FEMA- Federal Emergency Management Agency. 

General Conditions The General Conditions to the Consultant Agreement which describes additional terms and 
conditions of the Contract. 

HUD U.S. Department of Housing and Urban Development. 

Issuing Office - Division of Property Management & Construction (DPMC), Department of the Treasury. 

Joint Venture - Two or more companies, individuals, corporations, partnerships or other entities that form a 
temporary union for the purpose of performing the work of this RFP. Both joint venture finns must be prequalified by 
DPMC in the civil engineering discipline to be eligible for consideration on this Contract. 

Key Personnel - Consultant's assigned project personnel, defined by the level of expertise, dedicated to each project 
phase. 

Loaded Rates All inclusive rates submitted by the Consultant for use during the tenn of this Contract. These loaded 
rates should include all anticipated costs for travel, overhead, administrative costs, insurance, reproduction, printing, 
mail and messenger services, office equipment, phone costs, meals and lodging, professional fees, and profit. 

NJDEP-New Jersey Department of Environmental Protection. 

Notice to Proceed - A written notice given by the State DPMC to the Consultant fixing the date on which the 
Consultant is pennitted to start the perfonnance of work under this Contract following the issuance of approved Work 
Orders. 

Project - The flood mitigation project known as "New Meadowlands - Protect, Connect, Grow," which is described in 
the successful RBD proposal and is available online at 
http://portal.hud.gov/hudportal/documentslhuddoc?id=MIT IP Briefing Book.pdf. 

Project Area - "Pilot Area I" of the Project, which encompasses portions of Carlstadt, Little Ferry, Moonachie, South 
Hackensack and Teterboro, as defined within the successful RBD proposal and is available online at 
http://portal.hud.gov/lrndportal/documents/huddoc?id=MIT IP Briefing Book.pdf. Please note that the project area 
may be increased or decreased based on feasibility. 
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Project Director The DPMC representative with overall responsibility for contract management and oversight of 
assignments under this Contract in support of the DPMC Contracting Officer (CO). 

Project Executive - The Consultant's representative responsible for management and control of the Consultant's 
project assignments under this Contract and for coordination with the DPMC Project Director and DEP Project 
Manager. 

Project Manager - The representative with overall responsibility for oversight of the services performed on each 
assignment under this Contract. The Consultant and the DEP will each have a respective Project Manager that will 
coordinate together on the project assignments issued under this Contract. 

Proposal - The submittal required at the second stage of the selection process, including a technical proposal, 
completed "Term Contract Rate Schedule by Personnel Levels" form, and all required administrative forms as outlined 
in Section 5.0 of this RFP. 

RFP - Request for ProposaL 

SOW - Scope of Work describing the overall services and requirements required by the Consultant under this Term 
Contract and specific work order assignments. 

Sub-Consultant - A person, partnership, corporation, joint venture or other business entity which the Consultant 
retains per an agreement to carry out activities or services related to the Project, either as a subcontractor or Sub­
Consultant. 

Work Order -- Following contract award, the Consultant will receive from the DPMC/NJDEP a brief scope of work 
for each individual Work Order Assignment. The Consultant shall prepare a Work Order proposal using the rate 
schedule submitted in its proposal, on a Work Order form (Form TC-001)). The Work Order form shall include the 
number of hours and labor rate(s) for each proposed task, as well as a proposed schedule for completing the work 
assignment. If acceptable, the Work Order form shall be signed by NJDEP and authorized by the DPMC Contracting 
Officer, or his designee, signifying the State's acceptance of the Consultant's proposed work order services and fees for 
that Assignment. 

4.0 SELECTION PROCESS PROCEDURES 

This RFP is being issued by the Department of the Treasury, DPMC on behalf of the NJDEP Office of Flood Hazard 
Risk Reduction Measures. The RFP is part of a competitive bidding process which is governed by statutory law, see 
N.J.S.A. 52:34-6 et seq.; N.J.S.A. 52:34 -9.7, and N.J.S.A. 52:34-12 et seq. The procedures and submissions 
required herein are necessary to comply with the statutes and other laws applicable to this procurement, and to 
ensure a full, fair and informed competition and contract award resulting in the best value to the State. Read the 
instructions in this RFP carefully. Failure to comply with the mandatory requirements of the RFP will result in 
proposal rejection. 

4.1 SELECTION PROCESS STAGES 

There are two stages in the selection process for this Contract: 

Stage I Mandatory Pre-Proposal Meeting 

Stage 2 - Submission of Technical Proposal & Hourly Rate Schedule by Personnel Level 

4.1.1 STAGE J - MANDATORY PRE-PROPOSAL MEETING 

There will be a mandatory pre-proposal meeting. In order for a proposal to be considered for award, one 
representative of the Consultant must be present at the mandatory pre-proposal meeting commencing at the time and 
in the place specified below. Any Consultant who fails to have a representative attend this mandatory meeting will be 
disqualified from submitting a proposal. The purpose of the pre-proposal meeting is for the State to explain the RFP 
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requirements and entertain questions about the RFP. Questions submitted in writing from the interested Consultants 
will be responded to in writing by the DPMC to all the firms. The pre-proposal meeting will be held as follows: 

j Date: August 5, 2015 
f Time l 0:00 AM 
f Place: Prudence Hall, Thomas Edison State College, 101 W. State Street, Trenton, NJ 

Ifthere is any change in this date or meeting details, recipients of this RFP will be notified by e-mail and on the 
DPMC website. 

4.1.2 STAGE 2 - SUBMISSION OF TECHNICAL PROPOSAL & TERM CONTRACT RATE SCHEDULES 

As discussed in RFP Section 5.0 below, the technical proposal and rate schedule must include all required information 
pertaining to the Consultant's experience and hourly rates, and any other information required by the State for this 
Contract. An original and six (6) copies of the proposal must be submitted by the due date and time. 

In order to be considered for award, the proposal and all required attachments and information must be received by 
the DPMC at the appropirate location by the required time. Any proposal not received on time will be rejected. 

IJ Date: September 3, 2015 

f Time: No Later than 2:00 PM 
f Location: Plan Room - 9th Floor 

Department of Treasury, Division of Property Management & Construction 
Contracts & Procurement Unit 
33 West State Street, P.O. Box 034 
Trenton, New Jersey 08625-0034 
ATTENTION: CATHERINE DOUGLASS 

NOTE: Consultants using USPS Regular or Express mail services should allow additional time since USPS mail is 
not delivered directly to the DPMC. 

4.2 RFP AND PROPOSAL SUBMITTAL PROCEDURES 

The following procedures apply to this RFP. 

4.2.l ISSUING OFFICE 

This RFP is issued by the DPMC. It is being issued in accordance with N.J.S.A. 52:34-6, N.J.S.A. 52:34-- 9.7 and 
N.J.S.A. 52:34-12. For purposes of this selection process, the DPMC is the sole point of contact between the 
Consultant and the State. Consultants should not contact the NJDEP directly with questions or clarification requests 
about this RFP or the selection process. All questions must be submitted in writing to the DPMC. 

4.2.2 QUESTIONS, EXCEPTIONS AND ANSWERS 

If Consultants have any questions about or objections to the RFP prior to the question cut-off date, the DPMC will 
respond to questions and exceptions posed in writing. Answers to questions submitted in writing prior to the 
stipulated question cut-off date will be provided as an Addendum to the RFP. All answers documented in an 
Addendum will be binding on Consultants and the State unless subsequently modified by the DPMC in writing. Any 
oral explanations or instructions not covered by an Addendum shall not be binding on the State. 

4.2.3 PROPOSAL CLARIFICATION 

Proposals will be reviewed by an Evaluation Committee appointed by the DPMC CO. Where the Evaluation 
Committee reviewing the proposals determines that any or all of the proposals require some clarification, the 
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Evaluation Committee may require any or all of the Consultants to clarify their proposals through an oral presentation 
or through written responses to written questions. At such an oral presentation or in such written questions, the 
Committee may request the Consultant to clarify or explain items in its proposal. However, the oral or written 
presentation may not be used to supplement or to change the original proposal. Any attempts to supplement or change 
the original proposal through the clarification process shall be given no effect. The DPMC will schedule the time and 
place of any such oral presentations. 

4.2.4 PUBLIC ACCESS TO SUBMISSIONS 

Pursuant to State open records laws, following award of this Contract, all firms are welcome to review all technical 
proposals, score sheets, and all other contract documents. Firms can schedule a review appointment by contacting the 
DPMC Selection Coordinator Catherine Douglass at (609) 777-3094 to schedule an appointment. 

In addition, the following notice will apply to all successful proposals submitted under this RFP: 

Notice of Executive Order 125 Requirement for Posting of Winning Proposal and Contract Documents 

Pursuant to Executive Order No. 125, signed by Governor Christie on February 8, 2013, the Office of the State 
Comptro lier ("OSC") is required to make all approved State contracts for the allocation and expenditure of federal 
reconstruction resources available to the public by posting such contracts on an appropriate State website. Such 
contracts are posted on the New Jersey Sandy Transparency website located at: 
http ://n j. gov I comptro Iler/ sandytransparency/ contracts/ sandy/. 

The Contract resulting from this RFP is subject to the requirements of Executive Order No. 125. Accordingly, the 
OSC will post a copy of the Contract, including the RFP, the winning bidder's proposal and other related contract 
documents for the above Contract on the Sandy Transparency website. 

In submitting its proposal, a bidder may designate specific information as not subject to disclosure. However, such 
bidder must have a good faith legal and/ or factual basis to assert that such designated portions of its proposal (i) are 
proprietary and confidential financial or commercial information or trade secrets or (ii) must not be disclosed to 
protect the personal privacy of an identified individual. The location in the proposal of any such designation should 
be clearly stated in a cover letter, and a redacted copy of the proposal should be provided. 

The State reserves the right to make the determination as to what is proprietary or confidential. and will advise the 
winning bidder accordingly. The State will not honor any attempt by a winning bidder to designate its entire proposal 
as proprietary, confidential and/or to claim copyright protection for its entire proposal. In the event of any challenge 
to the winning bidder's assertion of confidentiality with which the State does not concur, the bidder shall be solely 
responsible for defending its designation. 

4.2.5 PROPOSAL PREPARATION COSTS 

Consultants are responsible for the preparation and submission of their proposals. The State of New Jersey assumes 
no responsibility or liability for any costs incurred by any Consultant in the preparation of the submissions. 

4.3 MANDATORY REQUIREMENTS 

4.3.1 PREQUALIFICATION REQUIREMENTS 

In order for a proposal to be considered responsive to this RFP, the Consultant must have a current DPMC 
prequalification in the "CIVIL ENGINEERING (05)" and "HYDROLOGY (47)" disciplines with a rating of 
"Unlimited" and have in-house capabilities or Sub-Consultants prequalified with DPMC in the following professional 
disciplines: 

• PO I I Environmental Engineering 
• P025 Estimating/Cost Analysis 
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Consultants shall also have in-house capabilities or Sub-Consultants pre-qualified with DPMC in all other 
Architectural, Engineering and Specialty Disciplines necessary to complete the project as described in this RFP. 
Additionally, if a Sub-Consultant is proposed for a discipline for which no DPMC prequalification exists, the Sub­
Consultant's acceptablility will be determined by the DPMC. The Consultant also must have a NJDEP Licensed Site 
Remediation Professional (LSRP) on its staff or on the staff of one of its Sub-Consultants. 

For a joint venture, both firms must have a current DPMC prequalification in the CIVIL ENGINEERING (05)" and 
"HYDROLOGY (47) disciplines and at least one firm must have a rating of"Unlimited." 

The Consultant agrees to keep its DPMC prequalification in the "Civil Engineering" and "Hydrology discipines in 
good standing throughout the term of this Contract and to assure that any Sub-Consultant's prequalification is also 
kept in good standing. If the Consultant's prequalification or Sub-Consultant's prequalification lapses, it will not be 
assigned any additional work until the time that its prequalification is satisfactorily restored. 

4.3.2 OTHER REQUIREMENTS 

The Consultant must comply with all of the mandatory procedures and requirements of the RFP and must agree to all 
of the material terms and conditions contained in this RFP including the Consultant Agreement and General 
Conditions to the Consultant Agreement to TC-00 I included as an attachment to this RFP. Failure to do so will result 
in proposal rejection. 

5.0 PREPARATION AND SUBMISSION OF PROPOSALS 

In order for a proposal to be considered responsive, a Consultant must agree to perform the Scope of 
Work described in this RFP, agree to the terms and conditions provided in this RFP, complete the 
attachments provided with this RFP, and provide the information as required below. Consultants are 
advised to read the entire RFP and any addenda subsequently issued by the DPMC before preparing 
and submitting their proposals. 

5.1 PROPOSAL PACKAGE - GENERAL REQUIREMENTS 

5.1.1 EVALUATION CRITERIA 
The Consultant shall submit a complete technical proposal outlining its past experience and 
qualifications to perform this Contract. The technical proposal must be prepared to respond to 
the items listed in the attached "Evaluation Criteria" form. The technical proposal will be 
evaluated by the Evaluation Committee in accordance with the evaluation criteria. 

5.1.2 STRUCTURE OF FIRM/PROJECT TEAM/JOINT VENTURE 
In the proposal, the Consultant shall delineate the structure of its project organization, and shall 
describe its approach to the management of this project as defined below. For a Joint Venture, 
only one of the members shall act as the lead member in dealing with the State regarding 
negotiations of scope of work and costs for the term contract engagements under the Contract. 

5.1.3 REQUIRED FORMAT OF PROPOSAL PACKAGE 

The proposal package, an original and five (5) copies, which must be completed and returned 
before 2:00 PM, September 3, 2015 consists of the following components: 

• Cover Letter summarizing the firm's understanding of the Project based upon the 
Scope of Work, past experience, etc.; 

• Organization Chart/Staffing Plan (Section 5.2.1 ); 
• "Project Key Personnel List" (form attached); 
• Resumes of Project Key Personnel; 
• Relevant team experience on similar projects (Section 5.2.2); 
• "Key Team Members Project Experience Data Sheets" (form enclosed); 
• Project Approach (Section 5.3.2); 
• Term Contract Rate Schedule by Personnel Level (form enclosed); 
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• Consultant Affidavit (form enclosed); 
• Required Administrative forms (McBride Principles Compliance Certification, 

Investment Activities in Iran, Certificate of Employee Information Report, Public Law 
2005 Chapter 92 (Source Disclosure form), Certificate(s) of required insurance 
coverage. 

Please ensure that all of the above items are addressed in your proposal in the same order as 
stated above. 

5.2 PROPOSAL PACKAGE - CONTENT & ORGANIZATION 

5.2.l ORGANIZATION CHART/STAFFING PLAN. 

The Consultant shall furnish information on the management and technical staff who will be 
directly engaged in the activities under this Contract. A chart which delineates the 
Consultant's project organization, including the program and project manager(s) and the 
other professional and technical personnel, and describes the roles of the various personnel, 
should be included in the technical proposal. No personnel substitutions are permitted 
without the consent of the DPMC Project Director and DEP Project Manager. 

The Consultant must demonstrate its capability and capacity to support its existing 
obligations while undertaking the work in this Contract. The Consultant shall identify key 
personnel and project manager personnel, including those of any Sub-Consultants, who will 
be assigned to work under the Contract, and their respective roles. The number and 
disciplines of the staff that will be available to accomplish the various tasks within the 
contract Assignments should be included. 

The Consultant shall complete and include the attached "Project Key Personnel List." The 
Consultant shall indicate generally the respective percentages of time that key individuals 
will be dedicated to perform each phase of work on Work Order Assignments based on a 
40-hour workweek. 

5.2.2 EXPERIENCE ON LARGE SCALE PROJECTS OF A SIMILAR NATURE 

The Consultant shall demonstrate through examples of past projects its experience in 
completing various large scale projects of a similar nature involving flood mitigation and 
environmental infrastructure and other professional services required under the Contract. 
The project examples may include: preliminary surveys and site investigations; feasibility 
studies, environmental impact statements; project scoping documents; preparation of 
designs and bid specifications; proper removal of hazardous materials; site remediation 
and restoration; stakeholder outreach and coordination; construction oversight services 
and other tasks/services outlined in Sections 2.0 and 7.0 of this RFP. Also, personnel 
presented in the proposed organization chart/staffing plan should be identified with the 
project history examples in their resumes. The Consultant shall also specify past working 
experience with State and/or Federal government (e.g., HUD, FEMA, USACE, EPA). 
The Consultant shall limit past project descriptions to a maximum of six (6) past projects 
which best reflect the tasks to be required on this Contract and are similar in scope to the 
work described in this RFP. 

The Consultant shall complete the attached "Key Team Member Project Experience Data 
Sheet" for each team member. The form may be reproduced as needed. 
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5.2.3 PROJECT APPROACH TO SERVICES ON TERM CONTRACT 
ASSIGNMENTS 

The Consultant shall describe its approach to providing services for tenn Contract 
Assignments, including the following: 
A. The Consultant's procedures in completing Assignments under this tenn Contract, 

including approaches used on similar contracts or projects. 
B. Identification of the individuals and Sub-Consultants on the Consultant's team who 

will be responsible for the various tasks associated with the Work Order 
Assignments, including those who will oversee the work, serve as the liaison with the 
State, and provide procedures for selecting and managing Sub-Consultants. 

C. The Consultant's contingency plans for dealing with problems and correcting errors 
that occur. 

D. The Consultant's policies and procedures for maintaining quality control and 
conducting inspections and oversight of the work. 

E. The Consultant's understanding and knowledge ofDPMC and NJDEP procedures 
and processes. 

F. The Consultant's knowledge and familiarity with HUD requirements noted in Section 
2.0 and in the Statement of Assurances for the Rebuild by Design New 
Meadowlands Project, annexed to the RFP document. 

5.2.4 TERM CONTRACT RATE SCHEDULE BY PERSONNEL LEVELS. 

The Consultant shall submit a completed "Tenn Contract Rate Schedule by Personnel 
Level" on the fonn provided in this RFP. The Rate Schedule fonn shall provide all­
inclusive, fully "loaded" rates for the various Personnel Levels that may be required 
during the tenn of the Contract. These loaded rates must include all costs required for 
each Personnel Level including all anticipated costs for travel, overhead, administrative 
costs, insurance, reproduction and printing, mail and messenger services, office 
equipment and phone costs, meals and lodging, professional fees and profit. 

Loaded rates must be submitted for all Personnel Levels from I through 7, for each 
contract period. The "base'' period is the original three year tenn of this Contract. 
Should the State opt to extend the Contract, the rates for ''Option One" will apply for the 
initial two-year extension, and the "Option Two" rates will apply for the optional second 
one-year extension. The rates must be typed or written in ink; the State will not accept 
rates prepared in pencil. PLEASE DO NOT LEA VE ANY BLANKS, AS THIS WILL 
RESULT IN YOUR PROPOSAL BEING CONSIDERED NON-RESPONSIVE 
AND REJECTED BY THE ST A TE. 

Attached to the "Tenn Contract Rate Schedule by Personnel Level" form is a guide that 
describes the seven Personnel Levels for which hourly rates are to be submitted. This 
guide, "Personnel Levels with Examples" note some specific job duties, qualifications 
and experience levels that apply to the various Personnel Levels. These Personnel Levels 
are considered typical professional and technical levels required to accomplish the work 
specified in the Scope of Work and are to be used for establishing a rate schedule. 

All seven Personnel Levels must be filled in for each term contract period. Failure 
to submit a complete rate schedule for each contract period will result in the 
proposal being deemed non-responsive and rejected. 

Following the completion of rate schedules for each of the three contract periods, the 
Consultant shall enter the "average rate" for each contract period at the bottom of the 
fonn (under "Level I" rates). These average rates shall be derived by calculating the 
mathematical average of the rates for all seven Personnel Levels, for each contract period. 
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These average rates are used by the State as a comparative tool to evaluate the respective 
rates for each Consultant. 

All personnel listed at or above "Level 4" shall be designated as key personnel and 
considered a contractual commitment by the Consultant. Subsequent to contract award, 
any change in key personnel will require written approval from the DPMC. 

The "Term Contract Rate Schedule by Personnel Level" form must be signed in ink by an 
authorized person and submitted with the bid proposal. Typed, stamped or penciled 
signatures are not acceptable. For a proposal by a joint venture, the rate schedule sheet 
must be signed by an officer of each joint venture. Unsigned "Term Contract Rate 
Schedule by Personnel Level" forms will be deemed nonresponsive and rejected by the 
State. 

5.2.5. CONSULT ANT AFFIDAVIT 

The attached "Rebuild By Design New Meadowlands Project Consultant Term Contract 
Consultant Affidavit" must be signed, dated, notarized and returned as part of the 
proposal. This form signifies acceptance of all terms, General Conditions, and 
specifications set forth and included with this RFP. All signatures must be in ink. 

5.2.6. ADMINISTRATIVE FORMS 

The Consultant must include the following completed forms with their proposal: 

A. MacBride Principles Compliance Certification (Complete form, sign and date) 

B. Investment Activities in Iran (Complete form, sign and date) 

C. Certificate of Employee Information Report Pursuant to N.J.A.C. 17:27-1.1 et 
seq., all firms contracting with the State of New Jersey must comply with P.L. 1975, 
c. 127, regarding non-discrimination in employment. 

All firms contracting with the State of New Jersey must provide a copy of the firm's 
Certificate of Employee Information Report, issued by the New Jersey Division of 
Contract Compliance and Equal Employment Opportunity. Please attach a copy of 
this certificate with your technical proposal. If your firm has not applied for a 
Certificate of Employee Information Report, please do so using the attached form 
(AA302). Send the form to: 

N.J. Department of the Treasury 
Division of Purchase and Property 
Contract Compliance Audit Unit 

P.O. Box 026 
Trenton, NJ 08625-026 

Phone: 609-292-2146 

D. Source Disclosure Certification (N.J.S.A. 52:34-13.2) All Consultants submitting a 
proposal shall be required to submit a completed Source Disclosure Certification 
(form attached), certifying that all services under this Contract will be performed in 
the United States. The Consultant shall disclose the location by country where 
services under the Contract will be performed, and the location by country where any 
sub-consulting of services will be performed. For more information, please visit the 
following website: www.state.nj.us/infobank/circular/eom 129.htm. 
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E. Certificates of required insurance coverage - During the project, the Consultant is 
required to secure and maintain in force insurance coverage for: Comprehensive 
General Liability; Comprehensive Automobile Liability (if applicable); Workers 
Compensation; and Professional Liability. Proof of this coverage must be submitted 
by the Consultant prior to contract award. 

6.0 PROPOSAL EVALUATION AND CONTRACT A WARD 

6.1 GENERAL CRITERIA 

Proposals will be evaluated by an Evaluation Committee convened by the DPMC Contracting Officer, 
comprised of representatives from the NJDEP and the Department of the Treasury. 

Consistent with N.J.S.A. 52:34-6, N.J.S.A. 52:34-9.7 and N.J.S.A. 52:34-12, award shall be made 
with reasonable promptness by written notice to the responsible Consultant(s) whose proposals, 
conforming to the project solicitation, will be most advantageous to the State, price, and other factors 
considered. All proposals may be rejected when the Contracting Officer of the DPMC determines 
that it is in the public interest so to do. 

Following receipt, proposals will be evaluated in accordance with the following procedure: 

I. First, proposals will be checked for compliance with all mandatory requirements in the RFP. 
Those proposals that are automatically rejected for failure to comply with the mandatory 
requirements wiii not be further reviewed. 

2. Second, the "Term Contract Rate Schedule by Personnel Level" of each proposal will be 
checked to ensure the "average rate" for each contract period is correct. Any mathematical 
errors will be corrected in accordance with Section 6.2. 

3. Third, after the proposals are reviewed, one, some or all of the consultants may be asked to 
clarify certain aspects of their proposals. A request for clarification may be made in order to 
resolve minor ambiguities, informalities or clerical errors. Clarifications cannot correct any 
deficiencies or material omissions or revise or modify a proposal, except to the extent that 
correction of apparent clerical mistakes results in a modification. The Consultant may be 
required to give an oral presentation to the State concerning its proposal or to provide written 
responses to questions regarding its proposal. 

4. Fourth, the Evaluation Committee will evaluate and score the proposals on their technical merit 
and review of proposed hourly rates, based upon the criteria and relative weights pre­
determined on the "Evaluation Criteria" form. This qualitative technical evaluation, along with 
the acceptability of the rate schedule, will be the primary determining factors of the firms 
whose proposals are most advantageous to the State, and of the subsequent selection of 
Consultants to be awarded a term Contract. Interviews of the top-ranked firms may be required 
prior to a final determination by the Evaluation Committee. 

6.1.1. EVALUATION CRITERIA 

The proposals of those Consultants who have been determined to be responsive and 
responsible will be ranked according to the technical quality of their proposal and 
acceptability of proposed hourly rates. The qualitative factors to be used in this evaluation 
are as follows: 

I. The relative strengths of the Consultant's proposed project organizational plan and 
personnel/staffing capability including Sub-Consultants included in the proposal (25%). 

14 



2. The relative strengths of the Consultant's and Sub-consultant's proposed project 
personnel and their qualifications and experience on large scale projects/contracts of a 
similar nature (35%). 

3. The Consultant's proposed approach to completing all required activities and tasks on 
Rebuild by Design project Assignments as described in this RFP. (25%). 

4. The value and competitiveness of the Consultant's proposed hourly rates per the 
"Term Contract Rate Schedule by Personnel Level," both for the seven levels of 
personnel type/disciplines listed, and for the average rates derived from those 
disciplines ( 15% ). 

Consistent with N.J.S.A. 52:34-6, N.J.S.A. 52:34- 9.7 and N.J.S.A. 52:34-12, and this RFP, the State 
will award term contracts to the Consultants whose proposals are determined to be the most 
advantageous value to the State, price and other factors considered. Consultants are advised that a 
contract will not necessarily be issued strictly to the lowest priced Consultant who has met the 
minimum established requirements. The final ranking of the firms by the Committee will determine 
the order of the awarded contracts. The top-ranked Consultant will be ranked first and will be 
designated at the "Primary" Consultant and the second ranked Consultant will be designated as the 
"Alternate" Consultant. 

6.2 AVERAGE RATE DISCREPANCIES 

In evaluating bids, discrepancies between the indicated average rates for any contract period and the 
correct average thereof will be resolved in favor of the correct average of the submitted rates for the 
contract period. 

6.3 RIGHT OF FINAL PROPOSAL ACCEPTANCE 

The DPMC reserves the right to reject all proposals, or to award contracts to those firms deemed to be 
in the best interest of the State. The CO shall have authority to award contracts to the Consultants 
that best meet the contract specifications and proposal conditions, and are determined to have offered 
the most advantageous bid proposals to the State, price and other factors considered. 

6.4 NOTICE OF INTENT TO AWARD 

The DPMC will notify all competing Consultants in writing of the CO's intent to award term contracts. 
If a Consultant firm determines that it will seek a hearing or file a protest regarding the award, it must 
submit a letter setting forth its specific grounds for protesting the intended awards or rejection within 
five (5) days of issuance of the intent to award letter. The CO will review the request in accordance 
with N.J.A.C.17: 19-5.2. 

6.5 JOINT VENTURE REQUIREMENTS 

In the event that the award-winning proposal is from a Joint Venture, a copy of the proposed joint venture 
agreement between the venture partners shall be submitted for review and approval by the State. This 
agreement shall address issues such as: 1) the management structure of the Joint Venture and the duties and 
authorities of the singular program manager who shall interface with the State on all contractual and 
technical matters; 2) the organization functioning to control all financial matters in interaction with the State 
and flow of payments between the Joint Venture partners under the Contract; and 3) the partner/corporate 
function assigned the lead position for quality control under the Contract. 
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6.6 CHAPTER 51 REQUIREMENTS 

In accordance with P.L. 2005, Chapter 51 (formerly Executive Order 134), all Consultants with which the 
State intends to contract must complete and submit the "Contractor Certification and Disclosure of 
Political Contributions" form (Form DPPc51, copy and instructions attached). All firms selected for this 
Contract must be in compliance with Chapter 51 requirements, and must agree to adhere to all continuing 
obligations contained in this law regarding contributions and disclosures as required. For more 
information on Public Law 2005, Chapter 51, please visit the following website: 
http://www.state.nj.us/treasury/purchase/forms/eol34/c51 eol 17 cd 02 10 09.pdf. 

6.7 PERFORMANCE PERIOD 

Services shall be provided under this Contract from the date of award until the completion of any or 
all options exercised under this Contract. 

6.6.1. BASE PERIOD 

The base period of performance of this Contract shall be three years commencing on the date of 
the contract award, during which time Work Orders may be issued by the State. Actual 
performance of Work Orders may extend beyond this Contract period until completion of all 
services are provided under the approved Work Orders, and the terms of this Contract shall 
extend until completion of the service(s). 

6.6.2. RENEW AL OPTIONS 

The State shall have the unilateral option of extending this Contract for one additional period of 
two (2) years, and shall have one last unilateral extension option of one ( 1) year with the same 
terms and conditions as are contained in this Contract at the time said option(s), if any, are 
exercised. 

The option period shall extend the performance period of the Contract commencing on the 
expiration of the preceding base contract performance period. The State may exercise an option 
to extend by issuing a written notification (mailed or otherwise furnished) to the Consultant(s) at 
least 30 calendar days prior to the expiration date of the preceding base or option performance 
period. In the event the services of the Consultant are still required past the last renewal period, 
the State and Consultant may enter into negotiations to extend the contract period and rates, in 
order to complete the required project work. 

7.0 SCOPE OF WORK (SOW) 

7.1 OVERVIEW OF SERVICES REQUIRED BY CONSULTANT 

All services completed under any Work Order must comply with all applicable State and federal laws and 
policies, including but not limited to those specified in the applicable Federal Register notice, published at 
79 Fed. Reg. 62182 (Oct. 16, 2014), NEPA (42 U.S.C. §4321 et seq.), HUD regulations implementing 
NEPA (24 C.F.R. Parts 50 & 58), and those listed in the Statement of Assurances. Compliance with NEPA 
will require (but is not limited to) preparing a Notice of Intent, gathering data necessary for NEPA 
compliance, completing a site-specific environmental review checklist, developing screening criteria and 
screening reasonable alternatives, completing the Statutory Checklist for compliance with 24 C.F.R. §58, 
drafting the EIS, finalizing the EIS and preparing a Record of Decision. Throughout the process, the 
Consultant will be responsible for scoping: an open process involving the public and other Federal, state 
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and local, agencies, and coordinating with agencies/Consultants implementing other large projects in the 
area. Public involvement and agency coordination must continue throughout the entire process. 

Under the Contract, the following services may be required by the Consultant though approved work orders 
to complete the feasibility, conceptual design, environmental impact statement, design, bid documents 
including specifications, bidding and construction administration activities for the project. These services 
include the following: 

• Gathering and reviewing existing, relevant data and documents pertaining to the Project Area. 
• Filling data gaps and obtaining all information needed to complete the feasibility study and 

conceptual design, including gaining rights of access (with assistance from NJDEP). 
• Preparing Health and Safety Plans. 
• Mapping and reporting data to NJDEP with a proposal for investigating alternative project 

components and alignments. Information should be provided in hard copy as well as electronically 
in a NJDEP compatible format. 

• Drafting a feasibility study, including a detailed alternatives analysis of flood control design, 
components, construction methods, materials, alignments and costs. 

• Preparing a draft and final Environmental Impact Statement (EIS). 
• Organizing stakeholder outreach consistent with NEPA/HUD requirements. 
• Evaluating NJDEP Stakeholder comments on the feasibility study and alternatives analysis then 

adjusting concepts as needed. 
• Submittal of final Feasibility Study and the alternatives analysis with a selected alternative. 
• Working with the Federal Emergency Management Agency (FEMA) to obtain a certified flood 

elevation. 
• Preparation of engineering design and construction plans, drawings, specifications and support 

documents that will precisely depict and define the selected flood protection design, components, 
construction materials and alignments. Please note that this is a deliverable as part of the 
feasibility study. The Director, in consultation with NJDEP, will evaluate this proposal and 
associated fees/costs at the time of submission and will make a determination regarding 
continuation of work into the Design phase with the Consultant. 

• Performing the engineering design with submissions at the 50%, 95% and 100% design completion 
stages. 

• Developing a detailed construction cost estimate for the selected project design. 
• Developing and preparing a complete construction bid package to include, but not be limited to, 

the construction of the selected project components as designed. 
• Performing construction administration services. The Director, in consultation with NJDEP, will 

evaluate this work order proposal and associated costs at the time of submission and will make a 
determination regarding acceptance and continuation of work into the construction phase. 

• Assist in obtaining access agreements and easements, as needed. 
• Land surveying. 
• Wetland delineation. 
• Progress reporting to NJDEP on a monthly basis. 
• Preparing progress reports as necessary to meet HUD reporting requirements. 
• Regular meetings with NJDEP staff. 
• Community relations, legal and technical support. 

7.2 POTENTIAL WORK ORDER ASSIGNMENTS 

The potential work order assignments include, but are not necessarily limited to, the following general tasks 
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1. Development ofimplementation Plan and Schedule 

In order to develop an Implementation Plan, the Consultant will be required to obtain and review relevant 
existing information concerning the Project Area (including information about existing projects and plans) 
from local, county, State and Federal agencies, Authorities, property owners, private utility companies, and 
non-governmental organizations such as environmental or community advocacy groups. The data to be 
gathered may include, all relevant reports, studies, plans and information concerning: natural features; 
property ownership; easements; topography; subsurface conditions (geotechnical and contaminant); zoning 
and current land use; infrastructure; utilities; traffic/circulation patterns; environmental and historic 
resources; floodplain; hydrologic, tide and flood control structures and waterfront structures; known 
locations of critical wildlife habitats, endangered and threatened wildlife species and/or wildlife species of 
special concern; demographics and economic information needed to comply with Executive Order 12898 
(which requires federal agencies to consider whether actions they might fund or approve may have any 
disproportionately high and adverse environmental or human health effects on low-income or minority 
populations); and other information needed to comply with NEPA and HUD regulations implementing 
NEPA (24 C.F.R. Parts 50 & 58). The Consultant must also review applicable master plans and consult 
with the Meadowlands Regional Commission and municipalities within the Project Area regarding their 
long-term goals for land use, economic development, growth, etc. Once relevant existing data is gathered, 
the Consultant shall utilize the data to formulate and submit an Implementation Plan and Schedule that 
outlines the need, where need exists, to collect additional data that may be needed for the Feasibility/EIS 
phase of the project. 

2. Feasibility Study, Hydraulic Studies/Flood Risk Assessment, Alternatives Analysis, and Conceptual 
Design for Recommended Alternative(s) 

The Consultant shall develop and prepare a detailed feasibility study of the current RBD concept proposal 
that considers both fluvial and tidal flooding scenarios. Tasks to be completed may include hydraulic 
studies/modeling, flood risk assessment, alternatives analysis, benefit cost analysis using the FEMA 
Benefit-Cost Analysis Toolkit Version 5.1 (https://www.fema.gov/media-library/assets/documents/92923) 
or another similar tool pre-approved by the State, and assistance with investigating and identifying other 
funding sources. Attributes to be considered in this study may include) the following: 

terraced edges, berms, levees, sheet pile flood walls, bulkheads or other flood control 
barriers with integrated environmental and recreational features 
project tie-backs to the upland 
tide control structures 
green design and green infrastructure 
bioswales and permeable paving 
constructed, enhanced or restored wetlands and waters 
bioretention basins 
various stormwater management features 
rain gardens 
reclamation of previously paved areas 
creation/modification/landscaping of open space 
buyouts 
biodiversity 

3. Environmental Impact Statement 

The Feasibility Study and EIS shall be completed concurrently. The Consultant shall engage in a robust 
public and stakeholder outreach process and shall comply with all requirements specified in the applicable 
Federal Register notice, published at 79 Fed. Reg. 62182 (Oct. 16, 2014), NEPA, (42 U.S.C. §4321 et seq.), 
HUD regulations implementing NEPA (24 C.F.R. Parts 50 & 58), and other applicable requirements per 
Statement of Assurances attached to this RFP. The Consultant shall be responsible for the Notice of Intent 
(NOi) to prepare an EIS, the Draft EIS, Final EIS and Record of Decision. 
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4. Design Services (including all wetlands delineation and required surveys) 

The Consultant shall prepare and deliver to the NJDEP a complete design package for the selected project. 
The design package shall be prepared in a format that complies with the requirements set forth in the DPMC 
Procedures Manual for Architects and Engineers, Second Edition, or subsequent editions. The Consultant 
shall use information and data obtained from the Tasks I, 2, and 3 in preparing the design package. All 
design documents shall be prepared, signed and sealed by a New Jersey Licensed Professional Engineer or 
Surveyor (as appropriate). This design package task shall include, at a minimum, the preparation of the 
following items: 

• Design Report (50%, 95%, 100%) 
• Design Drawings (50%, 95%, 100%) 
• Construction Specifications (50%, 95%, I 00%) 
• Permits (50%, 95%, 100%) 
• Bid Form (and supporting documents) 

5. Bid Phase Services 

The Consultant may be required to prepare and distribute the entire bid package. Preparation and 
distribution of the bid packages shall include printing, copying, reproducing, collating, affixing, binding, 
assembling, packaging, marking, transporting, mailing, and distributing the bid packages to potential 
bidders. Other services that may be needed could include: bid advertisement, preparing bid addenda, 
assistance with bid evaluation, bid protest/litigation witness, and revised drawing sets as a result of the 
bidding process. 

6. Construction Administration Services 

The Consultant will be required to conduct visits to the site at intervals appropriate to the various stages of 
construction in order to inspect the progress and quality of the various aspects of the Construction 
Contractor(s)' work. Based on information obtained during site visits and inspections, the Consultant shall 
generally determine ifthe contractor's work is proceeding in accordance with the Contract Documents. The 
Consultant will be required to keep the NJDEP informed of the progress of the work by submitting written 
progress reports at intervals to be determined on a site specific basis. Tasks in this category can include: 
scheduling, payment request review, construction material review, permit compliance, conferences and 
meetings, contract document clarifications and modifications, shop drawings, product substitution review, 
field change review, and inspections. It is anticipated that a Construction Management Firm (CMF) will be 
contracted separately to provide program and construction management services for the overall project. 
The CMF will provide day-to-day oversight of the design and construction projects with an emphasis on 
meeting goals relating to schedule, budget, scope and quality. The CMF will coordinate with the Consultant 
on design matters as necessary. 

7. Community Relations, and Technical Support 

DEP is committed to a robust community and stakeholder outreach process throughout the course of what 
will be a multi-year effort to realize the RBD Project. For additional details regarding the anticipated 
outreach and public involvement, see Section 4 of Action Plan Amendment Number 12, Substantial 
Amendment for the Third Allocation ofCDBG-DR Funds: Rebuild By Design (available online at 
http:i/www.renewjersevstronger.org/wp-content/uploads/2015/04/ APA- l 2-RBD-Amendment-4-22-15.pdD, 
the Citizen Participation Plan applicable to CDBG-DR funded projects (available online at 
http://www.renewjerseystronger.org/wp-content/uploads/2014/ 11 /CITIZEN PARTICIPATION PLAN 3-
13-13.pdt), and the proposed Citizen Outreach Plan (will be available on line at 
http://www.nj.gov/dep/tloodhazard/). 
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The Consultant will be responsible for complying with the scoping and public outreach requirements under 
NEPA and HUD regulations implementing NEPA (24 C.F.R. Parts 50 & 58). This may include, among 
other things, presentation of information concerning purpose and need, feasibility, screening criteria, 
concepts, alternatives, EIS, designs and construction implementation to local, county, State and federal 
officials, and to the news media and the general public. Consultant will be required to coordinate with DEP 
to ensure compliance with the requirements of Action Plan Amendment No. 12, the Citizen Participation 
Plan and the Citizen Outreach Plan. 

Local briefings, public information sessions, public meetings are expected to occur at major milestones 
throughout the project. Consultant shall prepare and present information, and discuss technical activities 
involving the Project to a lay audience at the request of the State. 

7.3 BASIC SERVICES AND REQUIREMENTS FOR WORK ORDER 
ASSIGNMENTS 
I . Progress Reporting 

The Consultant shall prepare and submit monthly progress reports to NJDEP that contain the following 
information: 

• Work accomplished during the reporting period 
• Status of Work Orders and associated tasks Updated project schedule 
• Percent of task completion including number of man-hours and cost expended 
• Problems or delays experienced during the reporting period 
• Actions being taken to address and/or rectify problems and delays 
• Activities projected over the next month 
• All personnel changes (key personnel changes will require prior approval) 
• Billing to date showing detailed breakdown of costs incurred for the month on a task by task basis 
• Financial reporting of invoices submitted and paid 
• Other information necessary to satisfy reporting requirements imposed by HUD 

2. Project Meetings 

The Consultant shall prepare for and attend project meetings as required by NJDEP in Trenton, New Jersey 
or other locations as determined by the NJDEP. The meetings may include but not be limited to the 
following topics: data gathering issues, property access issues, regulatory issues, technical issues, localized 
or regional contamination, progress, budget, change orders and presentations. The Consultant will be 
required to prepare an agenda and follow up with minutes summarizing the meeting discussions. Additional 
meeting requirements are detailed under specific tasks below. 

3. Consultant's Project Manager 

The project management shall be assigned to one person on the Consultant team who will act as the main 
contact for the execution of this work. The Consultant's Project Manager shall be responsible for thorough 
knowledge of the day to day status of the work in progress. The Consultant's Project Manager shall be 
present at all meetings requested by NJDEP. The Project Manager shall be a NJ Licensed Professional 
Engineer. The Consultant's Project Manager will be required to interact with, and report to the NJDEP 
Project Manager for the Rebuild by Design New Meadowlands Project and the Construction Management 
Firm (CMF), which will be contracted separately by the State for Program Management and project 
assignment oversight. 

4. Licensed Site Remediation Professional 
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The Consultant's team shall include a Licensed Site Remediation Professional (LSRP) as required under 
N.J.S.A. 58: 1 OC-1 et seq. to oversee remedial activities in accordance with New Jersey statutes and 
regulations. The LSRP may be provided by a subconsultant to the Consultant. LSRP services may include: 

• Planning and oversight of sampling activities 
• Preparation of Preliminary Assessment/Site Investigation Documents 
• Preparation and submittal of all appropriate SRP plans, forms and reports, as necessary 

8.0 METHOD OF ASSIGNMENT AND ENGAGEMENT 

8.1 USE OF THE CONTRACT 

A. DPMC intends to award a Primary Consultant Contract to the firm with the first, highest ranked 
proposal, and an Alternate Consultant Contract to the firm with the second, highest ranked 
proposal. In the event of the Primary Consultant Contract is terminated or cannot proceed with the 
project for any reason, then the Alternate Consultant will be engaged for the work. 

B. The services engaged under this RFP may involve one Work Order of one or more tasks, or, if 
necessary to develop the Project, may involve multiple Work Orders, with each subsequent Work 
Order dependent on the results and findings of the previous Work Orders. No work shall 
commence until the Consultant is issued an approved Work Order for the specified tasks. 

8.2 CONSULT ANT PERFORMANCE 

The Consultant will be required to proceed and complete each Work Order in accordance with the terms of 
the contract and in accordance with the specific requirements included in the Work Order. If the 
Consultant's performance during the course of an engagement is not satisfactory, the DPMC and/or the 
NJDEP will notify the Consultant's Project Manager of the issues and a timeframe for resolution. If the 
Primary Consultant fails to correct problems within a reasonable time, the Director may take further action 
with the Consultant, which may result in termination of the Contract and awarding of future Assignments to 
the Alternate Consultant. 

The State may impose liquidated damages on the Consultant in the event its performance is not timely 
and/or adequate. At the time of the Work Order Assignment, DPMC and NJDEP will make a a good faith 
effort to estimate the actual damage that will ensue from a breach and/or delay by Consultant, and include 
that estimate in the Work Order as liquidated damages to be paid by the Consultant in the event of breach 
and/or delay. The Consultant agrees that it shall be liable for liquidated damages as provided in the Work 
Order documents and that those liquidated damages shall be legally recoverable as agreed damages in the 
event of a breach or delay by Consultant. The State shall have the sole discretion to allow a grace period or 
toll the time periods for the failure by the Consultant to meet designated schedules and completion dates. 
The State shall assess liquidated damages and deduct the liquidated damages, if any, from any payment 
made to the Consultant. If so imposed in the Work Order, these liquidated damages shall take precedence 
over any conflicting provisions in the General Conditions to the Consultant Agreement accompanying this 
RFP. 

8.3 ASSIGNING AND EXECUTING SPECIFIC WORK ORDERS 

8.3. l Project Data 
Specific project data will be provided to the Consultant for each Work Order, including: 

• DPMC Project Number/Title/Location 
• Scope of Work General information regarding the scope of the Assignment will be provided 

to the Consultant at the time a Work Order is solicited. This may include information 
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regarding existing site data, Assignment specifications, proposed schedule or completion dates 
and any specific services required. 

8.3.2 Ordering of Services/Placement of Work Order Services 
Delivery or performance of services by the Consultant shall be made only as authorized by Work 
Orders issued in accordance with this Contract. There is no limit on the total number of Work Orders 
that may be issued to the Consultant under this Contract. The DPMC may issue a Work Order 
requiring the performance of services involving multiple properties. The DPMC may elect to award a 
single Work Order Assignment, or to award multiple Work Order Assignments for the services 
required. 

Any Work Order issued during the term of this Contract and not completed within that period shall 
continue and be completed by the Consultant within the time specified in the Work Order. This 
Contract shall govern the Consultant's and State's rights and obligations with respect to that Work 
Order to the same extent as if the order were completed during the Contract's effective period. 

Each Work Order shall include all of the services to meet the obligations of the task(s) requiring 
delivery or perfonmmcc. The Work Order shall be supplemented by a proposal that includes the team 
organization, staffing, Sub-Consultants included, approach to the project tasks, experience of the 
firm/team, and other necessary information. All Work Orders are subject to the terms and conditions 
of the Contract. In the event ofa conflict between a Work Order and the Contract, the Contract shall 
control. A Work Order is considered "issued" when the DPMC emails or faxes the approved Work 
Order to the firm along with a Notice to Proceed for the specific Work Order Assignment. 

The State reserves the right to perform work of the same type covered in this Contract, with its own 
forces or by contract. 

8.3.3 Processing Work Orders 
A DPMC Work Order form will be provided for use by the Consultant in providing a summary of the 
proposal for services and costs for each Assignment. 

Each Work Order form and proposal should reference the following: 
A. Contract Number 
B. Work Order Number 
C. Date of Order 
D. Place or Location of Services 
E. Scope of work/services to be provided 
F. Start and Completion Dates Each Work Order shall specify the start and completion date of 

the work or services. The starting date shall not be less than three (3) calendar days after the 
issuance of an approved Work Order and Notice to Proceed for the work. 

G. The applicable hourly rates for the personnel, services and any other cost items included in 
the Work Order. The hourly rates must correspond with those submitted by the Consultant in 
the "Term Contract Rate Schedule by Personnel Level." Each Work Order must total the 
hourly rates and any required Sub-Consultant and or /subcontractor costs and be issued for a 
lump sum or not-to-exceed amount. . 

H. Approvals Following submission of the Work Order proposal by the Consultant, the Work 
Order must be approved by NJDEP Project Manager and by the DPMC Contracting Officer. 

I. No work shall be performed under this Contract until an approved Work Order and Notice to 
Proceed have been issued to the Consultant. This Notice to Proceed will only be issued 
following approval of the Work Order by both NJDEP and DPMC and receipt of funding for 
the Assignment. For the purpose of the Contract, a Work Order shall be deemed to be 
"issued" at the time the DPMC authorizes the Notice to Proceed and emails or faxes it to the 
Consultant. 
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8.4 RESPONSIBILITY FOR CONTRACT ADMINISTRATION AND PAYMENTS 

8.4.1 Contracting Officer (CO) 
The Contracting Officer (CO) is the final authority in all contractual matters relating to the Contract 
and any Work Order placed against the Contract as well as to any design, construction or other type of 
contract associated with this Contract. The CO has overall responsibility for the administration of the 
Contract and is authorized to take action on behalf of the State to amend or modify an approved Work 
Order Assignment. The CO may delegate certain other responsibilities to authorized representatives. 

8.4.2 Project Director (to be named for each Work Order) 
A DPMC Project Director will be designated on each specific Work Order Assignment to assist the 
CO in the delegation of responsibilities when the CO is unable to be directly in touch with the contract 
work. Responsibilities of the Project Director include, but may not be limited to: determining the 
adequacy of performance by the Consultant in accordance with terms and conditions of the Contract; 
acting as the Director's representative in charge of overseeing work at the site(s) and coordinating 
with the DEP Project Manager; and advising the CO of any factors or issues which may cause delay in 
performance of the work. 

8.4.3 Invoicing Requirements 
Invoices shall be submitted monthly to the DEP Project Manager specified in the Work Order on an 
original DPMC Invoice Form (DPMC-11 ). Invoices must include all required information , signatures 
and supporting back-up documentation prior to acceptance, approval and processing by the State. The 
invoices will be co-signed by the DPMC Project Director or CO prior to payment. 

8.4.4 Adjusting Payments 
Upon review of the invoices, the DEP Project Manager may adjust the payment of the invoice if any 
services do not conform to the Contract requirements of the Work Order and/or this Contract. The 
DEP Project Manager will inform the Consultant in writing of the type and dollar amount of the 
deductions prior to processing the remainder of the invoice. The Consultant may, after notification of 
the proposed deduction, present to the DEP Project Manager, in writing, specific reasons why any or 
all of the proposed deductions are not justified. Reasons must be solidly based and must provide 
specific facts that justify reconsideration and/or adjustment of the amount to be deducted. Failure to 
respond within ten (I 0) day period will be interpreted to mean that the Consultant accepts the 
deductions proposed. After consideration of the Consultant's reply, if any, the DEP Project Manager 
will make any adjustments in deduction which are warranted, determine the dollar amount of 
deductions, and notify the Consultant of the decision. 

8.5 DISPOSITION OF MA TE RIALS 

Upon termination or completion of work under a Work Order Assignment, the Consultant shall 
forward all deliverables, documents or materials produced in connection with the performance of this 
Contract to the DPMC Project Director or DEP Project Manager, as directed by the CO or as 
specified in other provisions of the Contract. All deliverables, documents and materials produced, or 
required to be provided under the Contract will become and remain the property of the State. The 
Consultant shall maintain all documentation and records in accordance with the Statement of 
Assurances annexed to this RFP. Such records shall be made available to the New Jersey Office of 
the State Comptroller or other State or federal agency with rights to audit or to review such records 
upon request. 

ENDOFRFP 
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STATEMENT OF ASSURANCES FOR  
 

REBUILD BY DESIGN – NEW MEADOWLANDS PROJECT 
(the “Project”) 

 
FEASIBILITY STUDY, ENVIRONMENTAL IMPACT STATEMENT, DESIGN AND 

CONSTRUCTION ADMINISTRATION SERVICES 
 

TERM CONTRACT TC-001 
(the “Contract”) 

 
DPMC PROJECT P1131-00 

 
 

The purpose of this Statement of Assurances is to list requirements applicable to programs funded in 
whole or in part by Community Development Block Grant-Disaster Recovery (“CDBG-DR”) funds 
received from the U.S. Department of Housing and Urban Development (“HUD”).  Not all of the 
requirements listed herein shall apply to all activities or work under the Contract.   
 
As used herein, “Contractor” and “Consultant” refer to any contractors or consultants awarded a 
Contract to provide goods or perform services in connection with the Project and paid with CDBG-DR 
funds.  
 
Contractor/Consultant agrees to comply with all applicable federal CDBG-DR laws, guidelines and 
standards in a manner satisfactory to the State and HUD, including all administration and compliance 
requirements set forth by this Statement of Assurances.  To the extent that Contractor/Consultant utilizes 
any subconsultants/subcontractors, Contractor/Consultant shall require and ensure that each 
subconsultant/subcontractor  comply with all applicable federal CDBG-DR laws, guidelines and 
standards; any subcontracts entered into by Consultant shall set forth these requirements.  
Contractor/Consultant also agrees to comply with all applicable cross-cutting statutes and regulations, 
subject to waivers cited in the Federal Register, Docket No. FR–5696–N–01 (March 5, 2013) 
(Allocations, Common Application, Waivers, and Alternative Requirements for Grantees Receiving 
CDBG - DR funds in Response to Superstorm Sandy), and all other waivers granted by HUD.  The failure 
to list herein a legal requirement applicable to services performed by Contractor/Consultant does not 
relieve the Contractor/Consultant from complying with that requirement.   
 

A. GENERAL PROVISIONS 

1. Under provisions of the Hatch Act that limit the political activity of employees and HUD 
regulations governing political activity (24 CFR 570.207), CDBG funds shall not be used to 
finance the use of facilities or equipment for political purposes or to engage in other partisan 
political activities, such as candidate forums, voter transportation, or voter registration.  
However, a facility originally assisted with CDBG funds may be used on an incidental basis to 
hold political meetings, candidate forums, or voter registration campaigns, provided that all 
parties and organizations have access to the facility on an equal basis, and are assessed equal 
rent or use charges, if any.  

2. No federally appointed funds shall be used for lobbying purposes regardless of level of 
government, in accordance with 2 CFR 200.450. 
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3. HUD rules prohibit the use of CDBG funds for inherently religious activities, as set forth in 24 
CFR 570.200(j), except for circumstances specified in the Department of Housing and Urban 
Development Allocations, Common Application, Waivers, and Alternative Requirements for 
Grantees Receiving CDBG Disaster Recovery Funds in Response, 78 FR 14329 (March 5, 
2013).  

4. HUD rules impose drug-free workplace requirements in Subpart B of 2 CFR part 2429, which 
adopts the government-wide implementation (2 CFR Part 182) of sections 5152-5158 of the 
Drug-Free Workplace Act of 1988.   

5. Citizens will be provided with an appropriate address, phone number, and times during which 
they may submit complaints regarding activities carried out utilizing these CDBG-DR funds.  
The State will provide a written response to every citizen complaint within fifteen (15) working 
days of the complaint. 

B. PERSONALLY IDENTIFIABLE INFORMATION:  To the extent the Contractor/Consultant 
receives personally identifiable information, it will comply with the Privacy Act of 1974 and 
HUD rules and regulations related to the protection of personally identifiable information.  The 
term “personally identifiable information” refers to information which can be used to distinguish 
or trace an individual’s identity, such as their name, social security number, biometric records, 
etc., either alone or when combined with other personal or identifying information which is 
linked or linkable to a specific individual, such as date and place of birth, mother’s maiden name, 
etc.  See 2 CFR 200.79 & OMB M-07-16.  Contractor/Consultant shall require all persons that 
have access to personally identifiable information (including subcontractors/subconsultants and 
their employees) sign a Non-Disclosure Agreement. 

 
C. FINANCIAL MANAGEMENT AND PROCUREMENT 
 

1. To the extent applicable, Contractor/Consultant shall adhere to the principles and standards 
governing federal grant distribution as set forth in the OMB Uniform Administrative 
Requirements, Cost Principles and Audit Requirements for Federal Awards (2 CFR Part 200).   

2. Contractor/Consultant shall comply with all applicable laws pertaining to financial 
management, including 2 CFR Part 180 and 24 CFR Part 2424, which prohibit the making of 
any award or permitting any award (sub grant or contract) at any tier to any party that is 
debarred or suspended or is otherwise excluded from or ineligible for participation in federal 
assistance programs.  To the extent that it uses subcontractors or subconsultants, Contractor 
must verify that none of them are on the List of Parties Excluded from Federal Procurement or 
Non-procurement Programs promulgated in accordance with Executive Orders 12549 and 
12689, “Debarment and Suspension,” as set forth at 24 CFR Part 24.  No Contractors or 
Subcontractors that are on the List may receive any CDBG funds.  

3. Conflict of interest rules, as set forth in 24 CFR 570.489, 24 CFR 570.611, and 2 CFR 200.112, 
apply.  Contractor/Consultant shall disclose in writing any potential conflict of interest to 
DPMC and DEP. 

4. To the extent applicable, Contractor/Consultant shall comply with 24 CFR Part 570 regarding 
the management and disposition of cash, real and personal property acquired with CDBG-DR 
funds. 

5. To the extent applicable, Contractor/Consultant shall comply with 24 CFR 570.489(j) regarding 
change of use of real property. These standards apply to real property within its control 
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(including activities undertaken by subcontractors/subconsultants).  These standards apply from 
the date CDBG-DR funds are first spent until five years after the close-out of the Program. 

D. RECORDS AND RECORDS RETENTION 
 

1. The Contractor shall be responsible for maintaining records, in accordance with N.J.A.C. 
17:44-2.2(b), 24 CFR 570.506 and 570.502.  Records shall be maintained for the longer of:   
(a) a period of three (3) years from submission of the final expenditure report for the Rebuild 

by Design Program; and  
(b) a period of five (5) years from the date of final payment. 

 
2. If any litigation, claim, or  audit pertaining to the Contract has been started before the 

expiration of the five-year record retention period, records must be retained until completion of 
the action and resolution of all issues which arise from it, or until the end of the required five-
year period, whichever is later. 
 

3. Contractor/Consultant shall provide the State and HUD, including their representatives or 
agents, access to and the right to examine all records, books, papers, or documents related to the 
Contract and the use of CDBG funds.   

 
E. FEDERAL LABOR STANDARDS:  To the extent applicable, Contractor/Consultant shall 

comply with Federal Labor Standards, including: 
 

1. Section 110 of the Housing and Community Development Act of 1974, 42 U.S.C. §5310, 24 
CFR §570.603 and HUD Handbook 1344.1 Federal Labor Standards Requirements in Housing 
and Urban Development Programs, as revised, which require that all laborers and mechanics 
(as defined at 29 CFR §5.2) employed by Contractor/Consultant  (including its 
subcontractors/subconsultants) in connection with construction contracts over $2,000, are paid 
wages at rates not less than those prevailing on similar construction in the locality as per the 
Davis-Bacon Act (40 U.S.C. §3141 et seq.), as amended; except that these requirements do not 
apply to the rehabilitation of residential property if such property contains less than 8 units;   

2. The Contract Work Hours and Safety Standards Act (40 U.S.C. 3701 et seq.), requiring that 
mechanics and laborers (including watchmen and guards) employed on federally assisted 
contracts of $100,000 or greater be paid wages of not less than one and one-half times their 
basic wage rates for all hours worked in excess of forty in a work-week;  

3. The Federal Fair Labor Standards Act (29 U.S.C. 201 et seq.), requiring that covered 
nonexempt employees be paid at least the minimum prescribed wage, and also that they be paid 
one and one-half times their basic wage rate for all hours worked in excess of the prescribed 
work-week;  

4. The Copeland “Anti-Kickback” Act (18 U.S.C. 874) as supplemented in Department of Labor 
regulations (29 CFR part 3) (which apply to contracts and subcontracts for construction, 
prosecution, completion, or repair of public buildings, public works or buildings or works 
financed in whole or in part by Federal loans or grants  and require payment of wages once a 
week and allows only permissible payroll deductions);   

5. Department of Labor regulations in parallel with HUD requirements above:  

a. 29 CFR part 1: Procedures for Predetermination of Wage Rates 
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b. 29 CFR part 5: Labor Standards Provisions Applicable to Contracts Covering Federally 
Financed and Assisted Construction (Also, Labor Standards Provisions Applicable to Non-
construction Contracts Subject to the Contract Work Hours and Safety Standards Act) 

c. 29 CFR part 6: Rules of Practice for Administrative Proceedings Enforcing Labor 
Standards In Federal and Federally Assisted Construction Contracts and Federal Service 
Contracts 

d. 29 CFR part 7: Practice Before the Administrative Review Board With Regard to Federal 
and Federally Assisted Construction Contracts.  

F. SECTION 3 REQUIREMENTS 

1. To the extent applicable, Contractor/Consultant shall comply with Section 3 of the Housing 
and Urban Development Act of 1968, as amended (“Section 3”).  Section 3 is intended to 
encourage recipients of HUD funding to direct new employment, training, and contracting 
opportunities to the greatest extent feasible to low- and very low-income persons, and to 
businesses that employ these persons, within their community.  Section 3 applies to grantees 
and subrecipients that receive assistance exceeding $200,000 in certain types of HUD 
funding, including CDBG funding, and to contractors and subcontractors that enter into 
contracts in excess of $100,000 funded by certain types of HUD funding, including CDBG 
funds, for any activity that involves housing construction, rehabilitation, and demolition, or 
other public construction.  A guide to Section 3 applicability and compliance requirements is 
located at HUD’s website, 
http://portal.hud.gov/hudportal/HUD?src=/program_offices/fair_housing_equal_opp/section3
/section3, under Frequently Asked Questions (FAQs).   

 
2. Pursuant to 24 CFR 135.38, the following language shall be included in all contracts and 

subcontracts: 

a. The work to be performed under this contract is subject to the requirements of section 3 

of the Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u 

(section 3). The purpose of section 3 is to ensure that employment and other economic 

opportunities generated by HUD assistance or HUD-assisted projects covered by section 

3, shall, to the greatest extent feasible, be directed to low- and very low-income persons, 

particularly persons who are recipients of HUD assistance for housing.  

b. The parties to this contract agree to comply with HUD's regulations in 24 CFR part 135, 

which implement section 3. As evidenced by their execution of this contract, the parties to 

this contract certify that they are under no contractual or other impediment that would 

prevent them from complying with 24 CFR part 135.  
c. The contractor agrees to send to each labor organization or representative of workers 

with which the contractor has a collective bargaining agreement or other understanding, 

if any, a notice advising the labor organization or workers' representative of the 

contractor's commitments under this section 3 clause, and shall post copies of the notice 

in conspicuous places at the work site where both employees and applicants for training 

and employment positions can see the notice. The notice shall describe the section 3 

preference, shall set forth minimum number and job titles subject to hire, availability of 

apprenticeship and training positions, the qualifications for each; and the name and 

location of the person(s) taking applications for each of the positions; and the anticipated 

date the work shall begin.  

http://portal.hud.gov/hudportal/HUD?src=/program_offices/fair_housing_equal_opp/section3/section3
http://portal.hud.gov/hudportal/HUD?src=/program_offices/fair_housing_equal_opp/section3/section3
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d. The contractor agrees to include this section 3 clause in every subcontract subject to 

compliance with regulations in 24 CFR part 135, and agrees to take appropriate action, 

as provided in an applicable provision of the subcontract or in this section 3 clause, upon 

a finding that the subcontractor is in violation of the regulations in 24 CFR part  135. 

The contractor shall not subcontract with any subcontractor where the contractor has 

notice or knowledge that the subcontractor has been found in violation of the regulations 

in 24 CFR part 135.  

e. The contractor shall certify that any vacant employment positions, including training 

positions, that are filled (1) after the contractor is selected but before the contract is 

executed, and (2) with persons other than those to whom the regulations of 24 CFR part 

135 require employment opportunities to be directed, were not filled to circumvent the 

contractor's obligations under 24 CFR part 135.  

f. Noncompliance with HUD's regulations in 24 CFR part 135 may result in sanctions, 

termination of this contract for default, and debarment or suspension from future HUD 

assisted contracts.  

g. With respect to work performed in connection with section 3 covered Indian housing 

assistance, section 7(b) of the Indian Self-Determination and Education Assistance Act 

(25 U.S.C. 450e) also applies to the work to be performed under this contract. Section 

7(b) requires that to the greatest extent feasible (i) preference and opportunities for 

training and employment shall be given to Indians, and (ii) preference in the award of 

contracts and subcontracts shall be given to Indian organizations and Indian-owned 

Economic Enterprises. Parties to this contract that are subject to the provisions of 

section 3 and section 7(b) agree to comply with section 3 to the maximum extent feasible, 

but not in derogation of compliance with section 7(b). 

G. FAIR HOUSING AND NON-DISCRIMINATION 
 

1. To the extent applicable, Contractor/Consultant shall comply with the following fair housing 
and non-discrimination laws.  Any act of unlawful discrimination committed by 
Contractor/Consultant or failure to comply with applicable laws shall be grounds for 
termination of the Contract. 

 
a. Title VI of the Civil Rights Act of 1964 and as amended in 1988, 42 U.S.C. §200d et seq., 

as amended, and the regulations issued pursuant thereto (24 CFR 1), which provide that no 
person in the United States shall on the grounds or race, color, or national origin, be 
excluded from participation in, be denied the benefits of, or be otherwise subjected to 
discrimination under any program or activity for which it receives federal financial 
assistance and shall immediately take any measures necessary to effectuate this assurance.  
If any real property or structure thereon is provided or improved with the aid of federal 
financial assistance extended to it  this assurance shall obligate it , or in the case of any 
transfer of such property, and transferee, for the period during which the property or 
structure is used for another purpose involving the provision of similar services or benefits. 

b. Fair Housing Act (Title VIII of the Civil Rights Act of 1968, as amended, 42 U.S.C. 3601–
3619), which requires administering all programs and activities relating to housing and 
community development in a manner to affirmatively further fair housing. Title VIII further 
prohibits discrimination against any person in the sale or rental of housing, or the provision 
of brokerage services, including in any way making unavailable or denying a dwelling to 
any person, because of race, color, religion, sex, national origin, handicap or familial status. 

c. Title II of the Civil Rights Act of 1968 (25 U.S.C. 1301-1303). 
d. Architectural Barriers Act (ABA) of 1968, 42 U.S.C. 4151 et seq.  The ABA requires 

access to buildings designed, built, altered, or leased by or on behalf of the federal 
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government or with loans or grants, in whole or in part, from the federal government.  As 
used in the ABA, the term “building” does not include privately owned residential 
structures not leased by the government for subsidized housing programs.  

e. Title IX of the Education Amendments Act of 1972, 20 U.S.C. 1681 et seq., which 
prohibits discrimination on the basis of sex in any federally funded education program or 
activity. 

f. Section 504 of the Rehabilitation Act of 1973, as amended, 29 U.S.C. 794, which provides 
that no otherwise qualified individual shall, solely by reason of his or her handicap be 
excluded from participation, denied program benefits or subjected to discrimination under 
any program or activity receiving federal funding assistance.  

g. Section 508 of the Rehabilitation Act of 1973, as amended, 29 U.S.C. 794d, which requires 
Federal agencies to make their electronic and information technology (EIT) accessible to 
people with disabilities, and applies to all federal agencies when they develop, procure, 
maintain or use electronic and information technology. 

h. Section 109 of Title I of the Housing and Community Development Act of 1974, and the 
regulations issued pursuant thereto (24 CFR 570.602), which provides that no person in the 
United States shall, on the grounds of race, color, national origin, or sex, be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under, any 
program or activity funded in whole or in part with funds provided under that Part.  Section 
109 further prohibits discrimination to an otherwise qualified individual with a handicap, as 
provided under Section 504 of the Rehabilitation Act of 1973, as amended, and prohibits 
discrimination based on age as provided under the Age Discrimination Act of 1975.  The 
policies and procedures necessary to ensure enforcement of section 109 are codified in 24 
CFR 6.  

i. Section 104(b)(2) of the Housing and Community Development Act of 1974, 42 U.S.C. 
5304(b), which requires communities receiving community development block grants to 
certify that the grantee is in compliance with various specified requirements. 

j. Age Discrimination Act of 1975, 42 U.S.C. 6101 et seq., which prohibits discrimination on 
the basis of age in programs and activities receiving federal financial assistance. 

k. Title II of the Americans with Disabilities Act of 1990, 42 U.S.C. 12131 et seq., which 
prohibits discrimination against people with disabilities by public entities, which includes 
any state or local government and any of its departments, agencies or other 
instrumentalities.  

l. Housing for Older Persons Act of 1995 (“HOPA”) (42 U.S.C. 3607), which governs 
housing developments that qualify as housing for persons age 55 or older 

m. Accessibility requirements contained in Title III of the Americans with Disabilities Act of 
1990 (42 U.S.C. 12181 et seq.). 

n. Executive Order 11063: Equal Opportunity in Housing, November 20, 1962, as amended 
by Executive Order 12259, and the regulations issued pursuant thereto, which pertains to 
equal opportunity in housing and non-discrimination in the sale or rental of housing built 
with federal assistance. 

o. Executive Order 11246 (Johnson), September 24, 1965, as amended by Executive Order 
11375 (Johnson), October 13, 1967, as amended by Executive Order 13672 (Obama), July 
21, 2014, which prohibit discrimination in employment because of race, color, religion, 
sex, sexual orientation, gender identity, or national origin.  Further contractors and 
subcontractors on federal and federally assisted construction contracts shall take affirmative 
action to insure that equal opportunity is provided in all aspects of their employment, 
including, but not limited to:  employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training and apprenticeship.  
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p. Executive Order 12086: Consolidation of contract compliance functions for equal 
employment opportunity, October 5, 1978.  

q. Executive Order 12892: Leadership and Coordination of Fair Housing in Federal Programs: 
Affirmatively Furthering Fair Housing, January 17, 1994.  

r. Executive Order 12898: Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, February 11, 1994.  

s. Executive Order 13166: Improving Access to Services for Persons with Limited English 
Proficiency (LEP), August 11, 2000; and Federal Register Notice FR–4878–N–02 
(available online at http://www.gpo.gov/fdsys/pkg/FR-2007-01-22/pdf/07-217.pdf), which 
require recipients of federal financial assistance to ensure meaningful access to programs 
and activities by LEP persons.  (The State’s Language Access Plan (LAP) is available 
online at http://www.renewjerseystronger.org/wp-content/uploads/2014/08/NJ-DCA-
LAP_Version-1.0_2015.01.14-for-RenewJerseyStronger.pdf.)  

t. Executive Order 13217: Community-Based Alternatives for Individuals with Disabilities, 
June 19, 2001. 

u. Executive Order 13330: Human Service Transportation Coordination, February 24, 2004. 
v. Implementing regulations for the above: 

i. 24 CFR part 1: Nondiscrimination in Federally Assisted Programs of HUD.  
ii. 24 CFR part 3: Nondiscrimination on the Basis of Sex in Education Programs or 

Activities receiving Federal Financial Assistance.  
iii. 24 CFR 5.105: Other Federal Requirements.  
iv. 24 CFR 6: Nondiscrimination in Programs, Activities Receiving Assistance under Title 

I of the Housing and Development Act of 1974.  
v. 24 CFR part 8: Nondiscrimination Based on Handicap in Federally Assisted Programs 

and Activities of the Department of Housing and Urban Development.  
vi. 24 CFR 50.4(l) and 58.5 (j): Environmental Justice.  

vii. 24 CFR 91.225(a)(1): Affirmatively Furthering Fair Housing.  
viii. 24 CFR 91.325(a)(1): Affirmatively Furthering Fair Housing.  

ix. 24 CFR 91.325(b)(5): Compliance with Anti-discrimination laws.  
x. 24 CFR 91.520: Performance Reports.  

xi. 24 CFR part 100 - part 125: Fair Housing.  
xii. 24 CFR part 107: Non-discrimination and Equal Opportunity in Housing under 

Executive Order 11063 (State Community Development Block Grant Grantees).  
xiii. 24 CFR part 121: Collection of Data. 
xiv. 24 CFR part 135: Economic Opportunities for Low- and Very Low-Income Persons.  
xv. 24 CFR part 146: Non-discrimination on the Basis of Age in HUD Programs or 

Activities Receiving Federal Financial Assistance.  
xvi. 24 CFR  570.206(c): Fair Housing Activities.  

xvii. 24 CFR 570.487(b): Affirmatively Furthering Fair Housing.  
xviii. 24 CFR 570.487(e): Architectural Barriers Act and Americans with Disabilities Act 

(State Community Development Block Grant Grantees).  
xix. 24 CFR 570.490(a)-(b): Recordkeeping requirements.  
xx. 24 CFR 570.491: Performance Reviews and Audits.  

xxi. 24 CFR 570.495(b): HCDA Section 109 nondiscrimination.  
xxii. 24 CFR 570.506(g): Fair Housing and equal opportunity records.  

xxiii. 24 CFR 570.601: Affirmatively Further Fair Housing.  
xxiv. 24 CFR 570.608 and Part 35: Lead-Based Paint.  
xxv. 24 CFR 570.614: Architectural Barriers Act and Americans with Disabilities Act.  

xxvi. 24 CFR 570.904: Equal Opportunity and Fair Housing Review  
xxvii. 24 CFR 570.912: Nondiscrimination compliance 

 

http://www.gpo.gov/fdsys/pkg/FR-2007-01-22/pdf/07-217.pdf
http://www.renewjerseystronger.org/wp-content/uploads/2014/08/NJ-DCA-LAP_Version-1.0_2015.01.14-for-RenewJerseyStronger.pdf
http://www.renewjerseystronger.org/wp-content/uploads/2014/08/NJ-DCA-LAP_Version-1.0_2015.01.14-for-RenewJerseyStronger.pdf
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H. CONTRACTING WITH SMALL AND MINORITY FIRMS AND WOMEN’S BUSINESS 
ENTERPRISES 

 
1. Contractor/Consultant shall take necessary affirmative steps to ensure contracting opportunities 

are provided to small and disadvantaged businesses, minority business enterprises, veteran and 
women’s business enterprises and labor surplus area firms.  As used in this contract, the terms 
“small business” means a business that meets the criteria set forth in section 3(a) of the Small 
Business Act, as amended (15 U.S.C. 632), and “minority and women’s business enterprise” 
means a business that is at least fifty-one percent (51%) owned and controlled by minority 
group members or women.  For purposes of this definition, “minority group members” are 
African-Americans, Spanish-speaking, Spanish surnamed or Spanish-heritage Americans, 
Asian-Americans, and Native Americans.  Consultant may rely on written representations by 
businesses regarding their status as minority and women business enterprises in lieu of an 
independent investigation.   

 
2. Affirmative steps shall include:   

 
a. Placing qualified small and disadvantaged businesses, minority firms, veteran- and women-

owned businesses on solicitation lists; 
b. Ensuring that small and disadvantaged businesses, minority firms, veteran- and women-

owned businesses are solicited whenever they are potential sources, for goods and/or 
services required in furtherance of Sandy recovery programs; 

c. Dividing total requirements, when economically feasible, into smaller tasks or quantities to 
permit maximum participation by small and disadvantaged businesses, minority firms, 
veteran- and women-owned businesses; 

d. Establishing delivery schedules, where the requirement permits, which encourage 
participation by small and disadvantaged businesses, minority firms, veteran- and women-
owned businesses; and 

e. Using the service and assistance of the Small Business Administration, and the Minority 
Business Development Agency of the U.S. Department of Commerce. 

 
I. ENVIRONMENTAL REGULATORY COMPLIANCE 

 
To the extent applicable, Contractor/Consultant  must comply with HUD regulations found at 24 
CFR Parts 50 & 58, implementing the National Environmental Policy Act (“NEPA”), 42 U.S.C. 
§4321 et seq., and other Federal environmental requirements, including but not limited to: 

1. Floodplain management and wetland protection: 

a. Executive Order 11990, Protection of Wetlands (May 24, 1977) (42 FR 26961), 3 CFR, 
1977 Comp., p. 121, as interpreted by HUD regulations at 24 CFR 55, particularly 
sections 2 and 5 of the order; 

b. Executive Order 11988, Floodplain Management, May 24, 1977 (42 FR 26951), 3 CFR, 
1977 Comp., p. 117, as interpreted in HUD regulations at 24 CFR part 55, particularly 
section 2(a) of the order; 

2. The Coastal Zone Management Act of 1972 (16 U.S.C. § 1451 et seq.), as amended, 
particularly sections 307(c) and (d) (16 U.S.C. §§1456(c) and(d));  

3. In relation to water quality:  

a. Executive Order 12088, as amended by Executive Order 12580, relating to the 
prevention, control and abatement of water pollution;  
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b. The Safe Drinking Water Act of 1974 (42 U.S.C. §§ 201, 300(f) et seq. and U.S.C. §349), 
as amended, particularly Section 1424(e) (42 U.S.C. §§ 300h-303(e)), which is intended 
to protect underground sources of water. No commitment for federal financial assistance 
can be entered into for any project which the U.S. Environmental Protection Agency 
(“EPA”) determines may contaminate an aquifer which is the sole or principal drinking 
water source for an area (40 CFR 149); and 

c. The Federal Water Pollution Control Act of 1972, as amended, including the Clean Water 
Act of 1977, Public Law 92-212 (33 U.S.C. §1251, et seq.) which provides for the 
restoration and maintenance of the chemical, physical and biological integrity of the 
nation’s water. 

4. Endangered Species Act of 1973 (16 U.S.C. §1531 et seq.), as amended, particularly section 
7 (16 U.S.C. §1536);  

5. The Fish and Wildlife Coordination Act of 1958, as amended;  

6. Wild and Scenic Rivers Act of 1968 (16 U.S.C. § 1271 et seq.), particularly sections 7(b) and 
(c) (16 U.S.C. §1278(b) and (c)); 

7. Executive Order 11738, section 306 of the Clean Air Act (42 U.S.C. 1857(h)), section 508 of 
the Clean Water Act (33 U.S.C. 1368), and EPA regulations (40 CFR part 15) (applicable to 
contracts and subcontracts in excess of $100,000);  

8. The Clean Air Act of 1970 (42 U.S.C. § 7401 et seq.) as amended, particularly sections 
176(c) and (d) (42 U.S.C. § 7506(c) and (d)), and 40 CFR 6, 51, 93, which prohibits engaging 
in, supporting in any way, providing financial assistance for, licensing or permitting, or 
approving any activity which does not conform to State or Federal implementation plans for 
national primary and secondary ambient air quality standards.  

9. The Farmland Protection Policy Act of 1981, 7 U.S.C.A. §4201 et seq., particularly sections 
1540(b) and 1541 (7 U.S.C. §4201(b) and §4202), and Farmland Protection Policy, 7 CFR 
658, which require recipients of federal assistance to minimize the extent to which their 
projects contribute to the unnecessary and irreversible commitment of farmland to 
nonagricultural uses;  

10. Noise abatement and control requirements at 24 CFR part 51 subpart B; 

11. Explosive and flammable operations requirements at 24 CFR part 51 subpart C;  

12. Requirements at 24 CFR 58.5(i) relating to toxic chemicals and radioactive materials;  

13. Environmental Justice, Executive Order 12898—Federal Actions to Address Environmental 
Justice in Minority Populations and Low-Income Populations, February 11, 1994 (59 FR 
7629), 3 CFR, 1994 Comp. p. 859. 

 
J. EQUAL EMPLOYMENT OPPORTUNITY  

 
1. All federally assisted construction contracts must include the equal opportunity clause 

provided under 41 CFR §60-1.4(b).  Federally assisted construction contracts include any 
agreement or modification thereof between any applicant and a person for construction work 
which is paid for in whole or in part with funds obtained from the federal government.  
Construction work is defined as “the construction, rehabilitation, alteration, conversion, 
extension, demolition or repair of buildings, highways, or other changes or improvements to 
real property, including facilities providing utility services. The term also includes the 
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supervision, inspection, and other onsite functions incidental to the actual construction.”  41 
CFR 60-1.3. 
 

2. Pursuant to 41 CFR §60-1.4(b), the following language shall be included in all federally 
assisted construction contracts and subcontracts: 
 

During the performance of this contract, the contractor agrees as follows: 

 

(1) The contractor will not discriminate against any employee or applicant for employment 

because of race, color, religion, sex, sexual orientation, gender identity, or national origin. 

The contractor will take affirmative action to ensure that applicants are employed, and that 

employees are treated during employment without regard to their race, color, religion, sex, 

sexual orientation, gender identity, or national origin. Such action shall include, but not be 

limited to the following: Employment, upgrading, demotion, or transfer; recruitment or 

recruitment advertising; layoff or termination; rates of pay or other forms of compensation; 

and selection for training, including apprenticeship. The contractor agrees to post in 

conspicuous places, available to employees and applicants for employment, notices to be 

provided setting forth the provisions of this nondiscrimination clause. 

 

(2) The contractor will, in all solicitations or advertisements for employees placed by or on 

behalf of the contractor, state that all qualified applicants will receive considerations for 

employment without regard to race, color, religion, sex, sexual orientation, gender identity, 

or national origin. 

 

(3) The contractor will send to each labor union or representative of workers with which he 

has a collective bargaining agreement or other contract or understanding, a notice to be 

provided advising the said labor union or workers' representatives of the contractor's 

commitments under this section, and shall post copies of the notice in conspicuous places 

available to employees and applicants for employment.  

 

(4) The contractor will comply with all provisions of Executive Order 11246 of September 24, 

1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.  

 

(5) The contractor will furnish all information and reports required by Executive Order 

11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of 

Labor, or pursuant thereto, and will permit access to his books, records, and accounts by the 

administering agency and the Secretary of Labor for purposes of investigation to ascertain 

compliance with such rules, regulations, and orders.  

 

(6) In the event of the contractor's noncompliance with the nondiscrimination clauses of this 

contract or with any of the said rules, regulations, or orders, this contract may be canceled, 

terminated, or suspended in whole or in part and the contractor may be declared ineligible 

for further Government contracts or federally assisted construction contracts in accordance 

with procedures authorized in Executive Order 11246 of September 24, 1965, and such other 

sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of 

September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as 

otherwise provided by law.  

 

(7) The contractor will include the portion of the sentence immediately preceding paragraph 

(1) and the provisions of paragraphs (1) through (7) in every subcontract or purchase order 

unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to 
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section 204 of Executive Order 11246 of September 24, 1965, so that such provisions will be 

binding upon each subcontractor or vendor. The contractor will take such action with respect 

to any subcontract or purchase order as the administering agency may direct as a means of 

enforcing such provisions, including sanctions for noncompliance: Provided, however, That 

in the event a contractor becomes involved in, or is threatened with, litigation with a 

subcontractor or vendor as a result of such direction by the administering agency the 

contractor may request the United States to enter into such litigation to protect the interests 

of the United States. 
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This package consists of the following Term Contract TC 001 documents: 
 

(a) TERM CONTRACT RATE SCHEDULE INSTRUCTIONS AND GUIDELINES 
(b) CONSULTANT AFFIDAVIT (Page 1 of 5) 
(c) CONSULTANT TERM CONTRACT RATE SCHEDULE (Page 2 of 5) 
(d) OTHER REQUIRED FORMS (Pages 3 thru 5) 
(e) TERM CONTRACT TC 001 REQUEST FOR PROPOSAL 
(f) STATEMENT OF ASSURANCES FOR REBUILD BY DESIGN TC-001 
(g) CONSULTANT AGREEMENT AND GENERAL CONDITIONS TO THE RBD MEADOWLANDS                  

TERM CONTRACT TC-001 
  

 
INSTRUCTIONS 

 
1. Read the entire TERM CONTRACT REQUEST FOR PROPOSAL, including all instructions, terms,  

conditions and specifications. 
 

2. Submit questions regarding the RFP and associated contract documents to:  Catherine.Douglass@treas.nj.gov   
by 2:00pm on     DATE    . 

 
3. Complete and return the following before 2:00PM,  JULY  ____,2015: One (1) original and  

Five (5) copies of: 
 

(a) CONSULTANT AFFIDAVIT, TC 001 RATE SCHEDULES (Pages 1 and 2) 
(b) OTHER REQUIRED FORMS (Pages 3 thru 5) 
(c) TECHNICAL PROPOSAL 

 
4. The Consultant Affidavit must be signed by a principal of the firm having contracting authority.  Unsigned  

affidavits will be rejected as non-responsive. 
 
5.  Retain for your files: 

 
(a) A copy of your firm’s TECHNICAL PROPOSAL 
(b) A copy of your completed CONSULTANT AFFIDAVIT 
(c)  A copy of your completed CONSULTANT TERM CONTRACT RATE SCHEDULES 
(d) A copy of your all OTHER REQUIRED FORMS  
(e) TERM CONTRACT TC 001 REQUEST FOR PROPOSAL 
(f) STATEMENT OF ASSURANCES FOR REBUILD BY DESIGN TC -001 
(g) CONSULTANT AGREEMENT & GENERAL CONDITIONS TO THE RBD MEADOWLANDS TERM 

CONTRACT TC-001  
(h) DPMC NOTICE OF TERM CONTRACT AWARD FOR TC 001 (This will be sent to you upon receipt and acceptance 

of the Consultant proposal) 
 
THIS PROPOSAL MUST BE RECEIVED NO LATER THAN 2:00 P.M., JULY ___, 2015 AND WILL BE CONSIDERED 
UNRESPONSIVE IF RECEIVED LATER THAN THE DATE AND TIME SPECIFIED.  IF THE PROPOSAL IS 
TRANSMITTED VIA OVERNIGHT MAIL, ENCLOSE THE PROPOSAL IN THE CARRIER’S PACKAGING.   
MAIL TO: 
 
 

State of New Jersey 
Department of Treasury 

Attn.: Consultant Selection Group 
Division of Property Management & Construction 

Contracts and Procurement Unit 
33 W. State Street, 9th Floor 

P. O. Box 034 
Trenton, New Jersey 08625-0034 

mailto:Catherine.Douglass@treas.nj.gov
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TC 001 TERM CONTRACT RATE SCHEDULE - INSTRUCTIONS AND GUIDELINES 
 

 SERVICES AND PRICES/COSTS 
 

A. Contract Hourly Rates  
 

(a) The DPMC has specified certain Personnel Levels/Labor Categories for contract performance, 
(see attached Personnel Type/Level Description/Examples sheet).  These Personnel Levels are 
indicated on the Term Contract Rate Schedule for the base years and option years at the end of 
Section B.  The Consultant is to propose hourly rates for each Personnel Level/Labor Category 
in the Rate Schedules.  The hourly rates for each Personnel Level will be used for pricing task 
orders in each of the respective performance periods.   

  
(b) The hourly rates proposed by the Consultant and accepted at contract award for each respective 

performance period, i.e., the base year or option years, are to be fixed for the duration of that 
period. Hourly rates are to be listed in whole numbers, no cents please. 

 
(c) In developing the required all inclusive, “loaded” hourly rates for the various Personnel Levels, 

the Consultant should include all costs required for each personnel type, including, all direct 
labor costs, overhead costs, fringe benefits, supplies, equipment, communication services, 
administrative costs, insurance, in-State travel, meals and lodging, professional fees and profit 
associated with this contract as defined in Section 5.2.4 of the RFP.  Price increases will not be 
granted for any alleged omissions or miscalculations of contract pricing.  

 
(d) The hourly rates listed by the Consultant and accepted at contract award will be the rates that 

will be used as the basis for pricing task orders issued under this contract.  The base year and 
each option year period are to be separately priced based on the Term Contract Rate Schedule 
provided by the Consultant. 

 
B. Additional Instructions  

 
(a) Firms are cautioned that any proposal/offer may be rejected as non-responsive if it is materially 

unbalanced as to prices for the base and/or the optional contract periods.  An offer is unbalanced 
when it is based on prices/rates that are significantly understated for some service levels and 
prices/rates that are significantly overstated for other service levels. 
 

(b) Firms must propose prices/rates for all Personnel Levels/Labor Categories in order to be 
considered for award.  Consultants may not use pricing alternatives, which differ from these 
instructions. 

 
(c) The Consultant shall maintain Professional Liability Insurance with a $2,000,000 minimum 

limit and a $100,000 maximum deductible for this Term Contract.  See Consultant Agreement, 
Section D, Professional Liability and General Condition to Term Contract TC-001, Section 27 
for additional insurance information and requirements. 

 
 
 



 
TERM CONTRACT  TC 001 
DATE: 8/13/15 rev. 
 

TC-001 PERSONNEL LEVELS with EXAMPLES 
 

LEVEL 7 
Title: Principal, partner or officer of the firm 
Duties: Overall responsibility for the legal, technical and financial obligation of the firm. 
 
Qualifications: Current License in applicable discipline, if required by law. 
Experience: N/A 
 
LEVEL 6 
Title: Project Executive; Senior Project Manager 
Duties: Under direct leadership of principal, controls project scheduling and management. 
 
Qualifications: Current license in applicable discipline, if required by law. 
Experience: N/A 
 
LEVEL 5 
Title: Project Manager; Discipline Manager;  
Duties: Under direction of Project Executive, directs day-to-day operations of the project, scheduling 

deadlines, group work activities, etc. 
 
Qualifications: BA, BS degree or equivalent experience; Current license in applicable discipline, if required by law. 
Experience: Minimum 7 years. 
 
LEVEL 4  
Title: Senior Engineer; Senior Designer; Senior Hydrologist; Senior Estimator; Permit Coordinator 
Duties: Under supervision of Project Manager, reviews project elements to conform to project requirements, 

directs designer and others on projects.  
 
Qualifications: BA, BS degree or equivalent experience; Current license in applicable discipline, if required by law. 
 
Experience: Minimum 5 years 
 
LEVEL 3  
Title: Discipline Engineer; Designer; Hydrologist; Estimator 
Duties: Under supervision performs basic engineering tasks, analysis or elements of project scope; Takes 

designed systems and layout data and sketches and translates into usable construction documents. 
 
Qualifications: BA, BS degree or equivalent experience; including appropriate licenses and certifications if required. 
Experience: Minimum 3 years  
 
LEVEL 2 
Title: Senior Technical Support; Senior CADD Operator/Draftsperson; 
Duties: Oversees of the preparation of site maps, Takes simple systems and layout data and sketches and 

translates into usable information;  Performs drafting as required for construction documents. 
 
Qualifications: High School Graduate, Technical School, or equivalent, with courses in discipline. 
Experience: Minimum 3 years direct work experience within discipline. 
 
LEVEL 1 
Title: Computer or CADD Draftsperson; Technician; Office Assistant 
Duties: Performs all entry level tasks:  Assembles tracings for review, printing; keeps logs of tracings, shop 

drawings; performs tracing, drafting and other technical tasks; performs various office functions.   
 
Qualifications: High School Graduate, Technical School or equivalent with courses in discipline. 
Experience: N/A 
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TC - 001 
REBUILD BY DESIGN TERM CONTRACT   

NEW MEADOWLANDS PROJECT 
 

Consultant AFFIDAVIT 
 
 

IMPORTANT - PLEASE READ, SIGN AND PROVIDE INFORMATION REQUESTED BELOW 
 

Affidavit:  I, being duly sworn upon my oath, hereby represent and state the foregoing information contained in the Term 
contract Proposal and any attachments thereto the best of my knowledge are true and complete.  I acknowledge that the 
State of New Jersey (Owner) is relying on the information contained herein and thereby acknowledge that I am under a 
continuing obligation from the date of this certification through the completion of any contracts with the Owner, or its 
contractors, to notify the Owner in writing of any changes to the answers or information contained herein.  I acknowledge 
that I am aware that it is a criminal offense to make a false statement or misrepresentation in this certification, and if I do 
so, I recognize that I am subject to criminal prosecution under the law and that it will also constitute a material breach of 
my agreements(s) with the Owner and that the Owner, at its option, may declare any contract(s) or sub-contract(s) 
resulting from this certification void and unenforceable. 
 
Signature of the Consultant below attests that the Consultant has read, understands and agrees to all terms, conditions 
and specifications set forth and referenced in the TC – 001 Term Contract Request for Proposal (RFP) including the 
Statement of Assurances for Rebuild by Design TC – 001, Consultant Agreement & General Conditions to the Rebuild   
By Design Term Contract TC-001.  Signature of the Consultant signifies that a contract is established immediately upon 
notice of award by the State of New Jersey for any or all of the items and the length of time indicated in the proposal.  
Failure to accept a contract award, to hold prices or to meet any other terms or conditions as defined in the Request for 
Proposal and subsequently the Notice of Award, during the term of the contract, shall constitute a breach of contract and 
may result in termination, suspension or debarment from further contractual agreements with the Owner. 
 
Signature and Title of Principle or Individual of the firm authorized to sign contractual documents: 
 
Firm Name:  
 
 
Signature: ________________________________ Print Name: ______________________________ 
 
 
Title:_____________________________________ Date: ___________________________________ 
 
ATTESTED:  Sworn and subscribed to before me on the ____________ day of ______________, 1998. 
 
 
 
Signature: ______________________________________ 
         (Notary Public-Not an Officer of the Firm) 
 

 
 

RETURN THIS COMPLETED DOCUMENT TO DPMC 
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TC 001 TERM CONTRACT RATE SCHEDULE  
BY PERSONNEL LEVEL 

 
 

NAME OF FIRM: 
 

       
      

 
INSTRUCTIONS 

 
Provide a LOADED hourly rate ($ per hour; no cents please) below for all Personnel included in each of the Levels listed.  
Please refer to the RFP for a description of each of the personnel types by level.  Your proposal may be considered 
unresponsive if you leave blanks.   
 

 
PERSONNEL  

TYPE/DISCIPLINE 
        TERM CONTRACT HOURLY RATES  

          PER CONTRACT PERIOD 
  

  
BASE (3 YEARS) 

EXTENSION 
OPTION – YRS 4/5 

EXTENSION 
OPTION – YR 6 

 
LEVEL 7 

 

 
$ 

 
$ 

 
$ 

 
LEVEL 6 

 

 
$ 

 
$ 

 
$ 

 
LEVEL 5 

 

 
$ 

 
$ 

 
$ 

 
LEVEL 4 

 

 
$ 

 
$ 

 
$ 

 
LEVEL 3 

 

 
$ 

 
$ 

 
$ 

 
LEVEL 2 

 

 
$ 

 
$ 

 
$ 

 
LEVEL1 

 

 
$ 

 
$ 

 
$ 

 
AVERAGE RATE (ALL LEVELS) 
Please calculate for Levels 7 -1 

 
$ 

 
$ 

 
$ 

 
  

 
 
 
 

Authorized Signature: ________________________________ 
 
 

 
 

RETURN THIS COMPLETED DOCUMENT TO DPMC 
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MAC BRIDE PRINCIPLES COMPLIANCE CERTIFICATION 
 
 
 
 

 Pursuant to Public Law 1995, c.134, a responsible consultant selected, after public bidding, by 
the Director of the Division of Property Management and Construction, pursuant to N.J.S.A. 52:32-2, 
must complete the certification below by checking one of the two representations listed and signing 
where indicated.  If a consultant who would otherwise be awarded a contract or agreement does not 
complete the certification, then the Director may determine, in accordance with applicable law and 
rules, that it is in the best interest of the State to award the contract or agreement to another 
consultant who has completed the certification and has submitted a fee proposal within five (5) 
percent of the most advantageous fee proposal.  If the Director finds the consultant to be in violation 
of the principles which are the subject of this law, he shall take such action as may be appropriate 
and provided for by law, rule or contract, including, but not limited to, imposing sanctions, seeking 
compliance, recovering damages, declaring the consultant in default and seeking debarment or 
suspension of the consultant. 
 
 I certify, pursuant to N.J.S.A. 52:34-12.2, that the entity for which I am authorized to bid: 
 
____ has no ongoing business activities in Northern Ireland and does not maintain a physical 
presence therein through the operation of offices, plants, factories, or similar facilities, either directly 
or indirectly, through intermediaries, subsidiaries or affiliated companies over which it maintains 
effective control; or  
 
____ will take lawful steps in good faith to conduct any business operations it has in Northern Ireland 
in accordance with the MacBride principles of nondiscrimination in employment as set forth in 
N.J.S.A. 52:18A-89.8 and in conformance with the United Kingdom’s Fair Employment (Northern 
Ireland) Act of 1989, and permit independent monitoring of their compliance with those principles. 
 
 I certify that the foregoing statements made by me are true.  I am aware that if any of the 
foregoing statements made by me are willfully false, I am subject to punishment. 
 
 
 
      __________________________________ 
      Signature of Consultant 
 
 
Dated: 
 
 
 

RETURN THIS COMPLETED DOCUMENT TO DPMC 
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STATE OF NEW JERSEY 
DIVISION OF PROPERTY MANAGEMENT AND CONSTRUCTION  

DISCLOSURE OF INVESTMENT ACTIVITIES IN IRAN 
 
PROJECT NUMBER _______________                 BIDDER ___________________________________ 

 
 Pursuant to Public Law 2012, c. 25, any person or entity that submits a bid or proposal or otherwise proposes to enter into or 
renew a contract must complete the certification below to attest, under penalty of perjury, that neither the person or entity, nor any of its 
parents, subsidiaries, or affiliates, is identified on the Department of Treasury’s Chapter 25 list as a person or entity engaging in 
investment activities in Iran.  The Chapter 25 list is found on the Division of Purchase and Property’s website at 
http://www.state.nj.us/treasury/purchase/pdf/Chapter25List.pdf.  Bidders must review this list prior to completing the below certification.  
Failure to complete the certification may render a bidder’s proposal non-responsive.  If the Director finds a person or entity to be 
in violation of law, s/he shall take action as may be appropriate and provided by law, rule or contract, including but not limited to, 
imposing sanctions, seeking compliance, recovering damages, declaring the party in default and seeking debarment or suspension of 
the party. 
 
PLEASE CHECK THE APPROPRIATE BOX: 
 
 I certify, pursuant to Public Law 2012, c. 25, that neither the bidder listed above nor any of the bidder’s parents, subsidiaries, 
or affiliates is listed on the N.J. Department of the Treasury’s list of entities determined to be engaged in prohibited activities in Iran 
pursuant to P.L. 2012, C. 25 (“Chapter 25 List”).  I further certify that I am the person listed above, or I am an officer or representative of 
the entity listed above and am authorized to make this certification on its behalf.  I will skip Part 2 and sign and complete the 
Certification below.         
                                                                OR 
 I am unable to certify as above because the bidder and/or one or more of its parents, subsidiaries, or affiliates is listed on the 
Department’s Chapter 25 list.  I will provide a detailed, accurate and precise description of the activities in Part 2 below and sign and 
complete the Certification below.  Failure to provide such will result in the proposal being rendered as non-responsive and appropriate 
penalties, fines and/or sanctions will be assessed as provided by law. 
 
Part 2:  PLEASE PROVIDE FURTHER INFORMATION RELATED TO INVESTMENT ACTIVITIES IN IRAN 
You must provide a detailed, accurate and precise description of the activities of the bidding person/entity, or one of its parents, 
subsidiaries or affiliates, engaging in the investment activities in Iran outlined above by completing the box(es) below. 
 
Name ____________________________________________ Relationship to Bidder/Offeror__________________ 
Description of Activities _________________________________________________________________________ 
Duration of Engagement _______________________ Anticipated Cessation Date __________________________ 
Bidder/Offeror Contract Name _________________________ Contact Phone Number ______________________ 

List Additional Activities on Separate Sheet 
 
CERTIFICATION:  I, being duly sworn upon my oath, hereby represent and state that the foregoing information and any attachments 
thereto to the best of my knowledge are true and complete.  I attest that I am authorized to execute this certification on behalf of the 
above-referenced person or entity.  I acknowledge that the State of New Jersey is relying on the information contained herein and 
thereby acknowledge that I am under a continuing obligation from the date of this certification through the completion of any contracts 
with the State to notify the State in writing of any changes to the answers of information contained herein.  I acknowledge that I am 
aware that it is a criminal offense to make a false statement or misrepresentation in this certification, and if I do so, I recognize that I am 
subject to criminal prosecution under the law and that it will also constitute a material breach of my agreement(s) with the State of New 
Jersey and that the State at its option may declare any contract(s) resulting from this certification void and unenforceable. 
 
Full Name (Print): ____________________________  Signature: ____________________________________________ 
 
Title: ______________________________________  Date: ________________________________________________ 
 

RETURN THIS COMPLETED DOCUMENT TO DPMC 
(PAGE 4 OF 5 ) 
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Public Law 2005, Chapter 92 
Formerly:  Executive Order 129 

 
SOURCE DISCLOSURE CERTIFICATION FORM 

 
 
Bidder:  _____________________________________ 
 
I hereby certify and say: 
 
I have personal knowledge of the facts set forth herein and am authorized to make this Certification on behalf of the 
Bidder. 
 
The Bidder submits this Certification as part of a bid proposal in response to the referenced solicitation issued by the State 
of New Jersey, Department of Treasury, Division of Property Management and Construction (DPMC), in accordance with 
the requirements of Public Law 2005, Chapter 92, (N.J.S.A. 52:34-13.2 et seq., superseding Executive Order 129 (2004)). 
 
The following is a list of every location where services will be performed by the bidder and all subcontractors. 
 
 Bidder or Subcontractor Description of Services Performance Location(s) by Country 
 
 
 
 
 
 
 
 
Any changes to the information set forth in this Certification during the term of any contract awarded under the referenced 
Project Number will be immediately reported by the Bidder to the Contract Compliance Unit in the DPMC, Department of 
Treasury, State of New Jersey, PO Box 034, Trenton, NJ 08625. 
 
I understand that, after award of a contract to the Bidder, it is determined that the Bidder has shifted services declared 
above to be provided within the United States to sources outside the United States, prior to a written determination by the 
Director, Division of Property Management and Construction, that extraordinary circumstances require the shift of services 
or that the failure to shift the services would result in economic hardship to the State of New Jersey, the Bidder shall be 
deemed in breach of contract, which contract will be subject to termination for cause under its contract with DPMC. 
 
I further understand that this Certification is submitted on behalf of the Bidder in order to induce DPMC to accept a bid 
proposal, with knowledge that the State of New Jersey and DPMC are relying upon the truth of the statements contained 
herein. 
 
I certify that, to the best of my knowledge and belief, the foregoing statements by me are true.  I am aware that if any of the 
statements are willfully false, I am subject to punishment. 
 
Bidder:  ________________________________________ 
 [Name of Organization or Entity] 
 
By:  ___________________________________________ Title:  ______________________________ 
 
Print Name:  ____________________________________ Date:  ______________________________ 
 
 

RETURN THIS COMPLETED DOCUMENT TO DPMC 
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WORK ORDER FOR TERM CONTRACT ASSIGNMENT (TC-001) 
Professional Services for Rebuild By Design, New Meadowlands Project 

 
REQUEST FOR TERM  CONTRACT ASSIGNMENT 

 
         
Scope of Services: (Scope, Description of Work, Fee Breakdown, Deliverables and Due Date) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Detailed Proposal Attached 

Due Date: (check one) 
Complete the work of this assignment:    within ____ days.      By ______________.       Not Applicable 
  
Total Fee:                                
             
                              

 
 No liability shall be incurred nor payments made beyond the Total Fee  
 amount without prior written approval by DEP & DPMC. 

Not To Exceed (NTE):  Authorized upon the DPMC review and approval of employee cards, documentation of tasks performed, 
                                                 and valid receipts for reimbursables. 
 
Lump Sum (LS):           Authorized upon the DPMC approval of percentage complete of the milestone submissions, phase completions 
                                                 and/or deliverables specified in the scope of services.  All costs and expenses incurred by the Consultant are 
                                                 included in the LS payment(s). 
 

AGREED: 
                                                                                                                                        

APPROVED                 
NJDEP AGENCY REPRESENTATIVE                                                               DATE 

 CONSULTANT SIGNATURE                            DATE 
 APPROVED  
DPMC DEPUTY DIRECTOR                                                                               DATE                                             

 

         
 
DPMC TC-001 

Project Assignment Description: (Project Title, Location) 
 
 

Consultant Name: 

Term Contract No. 
 

P1131-00 

Work Order No. 
 

01 



PROJECT KEY PERSONNEL LIST
PERCENTAGE OF TIME ASSIGNED TO PROJECT

FIRM NAME KEY PERSONNEL FEASIBILITY ENVIRONMENTAL DESIGN BIDDING & CONSTRUCTION CLOSE HOURLY
 & TITLE STUDY IMPACT PHASE AWARD OUT WAGE

STATEMENT PHASE OFFICE FIELD PHASE LEVEL 1-7

INSERT THE WAGE LEVEL FROM 1 TO 7 OF EACH KEY PERSON.  DO NOT INSERT ANY HOURLY RATE



KEY TEAM MEMBER PROJECT EXPERIENCE DATA SHEET
NAME

TITLE

FIRM

PROJECT TITLE 
LOCATION AND TOTAL 
CONSTRUCTION COST 

OR FEE

A/E OF RECORD FOR 
THIS REFERENCED 

PROJECT

SPECIFIC TYPE OF 
WORK EXPERIENCE 

(STUDY, SCHEMATIC, 
CONSTRUCTION 

ADMINISTRATION)

TEAM MEMBERS 
SPECIFIC ROLE 

OR TITLE ON 
THE 

REFERENCED 
PROJECT

DURATION OF TEAM 
MEMBER'S 

INVOLVEMENT OF 
THE REFERENCED 

PROJECT ( IN 
MONTHS)

% OF TIME DURING 
DURATION BASED 
UPON A 40 HOUR 

WEEK

DATES OF THE 
TEAM MEMBER'S 
INVOLVEMENT IN 

THE REFERENCED 
PROJECT

 CLIENT NAME 
CONTRACT PERSON AND 

PHONE NUMBER

* A KEY TEAM MEMBER IS A TECHNICAL OR MANAGEMENT PERSON DEVOTING 20% OR MORE OF THEIR TIME TO ANY PHASE OF THE PROJECT
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1.  ANTI-COLLUSION CLAUSE 
 

Pursuant to N.J.S.A. 52:34-15, the Consultant, by signing the Proposal, does hereby warrant and represent 
that this agreement has not been solicited, secured, or prepared directly or indirectly, in a manner contrary 
to the laws of the State of New Jersey and that   said laws have not been violated and shall not be violated 
as they relate to the procurement or the performance of the agreement by any conduct, including the paying 
or giving of any fee, commission, compensation, gift, gratuity or consideration of any kind directly or 
indirectly, to any state employee, officer or official. 
 

2. CONFLICT OF INTEREST 
 

The Consultant shall notify to the Owner in writing of any interest in, or association with, any Contractor, 
subcontractor, material supplier, Consultant or manufacturer or other party which has any interest in this 
Project as soon as the potential for such interest is reasonably foreseeable by the Consultant.  

 

3. OFFER OF GRATUITIES 
 

N.J.S.A. 52:34-19 makes it a misdemeanor to offer, pay or give any fee, commission, compensation, gift or 
gratuity to any person employed by the Owner.  It is the policy of the Owner to treat the offer of any gift or 
gratuity by any company, its officers or employees to any person employed by the State of New Jersey as 
grounds for debarment or suspension of such company from submitting proposals on and providing work or 
materials on State contracts. 
 

a. No vendor shall pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, 
compensation, gift, gratuity, or other thing of value of any kind to any State officer or employee or special 
State officer or employee, as defined by N.J.S.A. 52:13D-13b. and e., in the Department of the Treasury or 
any other agency with which such vendor transacts or offers or proposes to transact business, or to any 
member of the immediate family, as defined by N.J.S.A. 52:13D-13i., of any such officer or employee, or 
any partnership, firm, or corporation with which they are employed or associated, or in which such officer 
or employee has an interest within the meaning of N.J.S.A. 52:13D-13g. 

b. The solicitation of any fee, commission, compensation, gift, gratuity or other thing of value by any State 
officer or employee or special State officer or employee from any State vendor shall be reported in writing 
forthwith by the vendor to the Attorney General and the Executive Commission on Ethical Standards. 

c. No vendor may, directly or indirectly, undertake any private business, commercial or entrepreneurial 
relationship with, whether or not pursuant to employment, contract or other agreement, express or implied, 
or sell any interest in such vendor to, any State officer or employee or special State officer or employee 
having any duties or responsibilities in connection with the purchase, acquisition or sale of any property or 
services by or to any State agency or any instrumentality thereof, or with any person, firm or entity with 
which he is employed or associated or in which he has an interest within the meaning of N.J.S.A. 52:13D-
13g. Any relationships subject to this provision shall be reported in writing forthwith to the Executive 
Commission on Ethical Standards, which may grant a waiver of this restriction upon application of the 
State officer or employee or special State officer or employee upon a finding that the present or proposed 
relationship does not present the potential, actuality or appearance of a conflict of interest. 

d. No vendor shall influence, or attempt to influence or cause to be influenced, any State officer or 
employee or special State officer or employee in his official capacity in any manner which might tend to 
impair the objectivity or independence of judgment of said officer or employee. 
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e. No vendor shall cause or influence, or attempt to cause or influence, any State officer or employee or 
special State officer or employee to use, or attempt to use, his official position to secure unwarranted 
privileges or advantages for the vendor or any other person. 

f. The provisions cited above in paragraph 3a. through 3e. shall not be construed to prohibit a State officer 
or employee or special State officer or employee from receiving gifts from or contracting with vendors 
under the same terms and conditions as are offered or made available to members of the general public 
subject to any guidelines the Executive Commission on Ethical Standards may promulgate under paragraph 
3c. 

4. CONFLICT OF TERMS 
 
 In the event of a conflict in contractual terms and conditions between the Documents 

comprising this AGREEMENT, the following order shall prevail for purposes of interpretation of this 
contract. 
 
a. Notice of Award 
 
b. Agreement between the State of New Jersey and the Consultant 
 
c. General Conditions to the Consultant AGREEMENT 
 
d. Consultant’s Fee Proposal 
 
e. Addenda 
 
f. Scope of Work 
 

 g. Consultant’s Technical Proposal 
 
 h. PROCEDURES FOR ARCHITECTS & ENGINEERS 

5. NON-DISCRIMINATION 
 
During the performance of this contract, the contractor agrees to comply with the following Mandatory Equal 
Employment Opportunity Language (N.J.S.A. 10:5-31 et seq. (P.L. 1975, C. 127):  
 

For Goods, Professional Service and General Service Contracts:  The contractor or subcontractor, 
where applicable, will not discriminate against any employee or applicant for employment because of age, 
race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity 
or expression, disability, nationality or sex. Except with respect to affectional or sexual orientation and 
gender identity or expression, the contractor will ensure that equal employment opportunity is afforded to 
such applicants in recruitment and employment, and that employees are treated during employment, 
without regard to their age, race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex. Such equal employment 
opportunity shall include, but not be limited to the following: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. The contractor agrees to post in 
conspicuous places, available to employees and applicants for employment, notices to be provided by the 
Public Agency Compliance Officer setting forth provisions of this nondiscrimination clause. 

 
The contractor or subcontractor, where applicable will, in all solicitations or advertisements for employees 
placed by or on behalf of the contractor, state that all qualified applicants will receive consideration for 
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employment without regard to age, race, creed, color, national origin, ancestry, marital status, affectional or 
sexual orientation, gender identity or expression, disability, nationality or sex. 
 
The contractor or subcontractor will send to each labor union, with which it has a collective bargaining 
agreement, a notice, to be provided by the agency contracting officer, advising the labor union of the 
contractor's commitments under this chapter and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 
 
The contractor or subcontractor, where applicable, agrees to comply with any regulations promulgated by 
the Treasurer pursuant to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the 
Americans with Disabilities Act. 
 
The contractor or subcontractor agrees to make good faith efforts to meet targeted county employment 
goals established in accordance with N.J.A.C. l7:27-5.2.  
 
The contractor or subcontractor agrees to inform in writing its appropriate recruitment agencies including, 
but not limited to, employment agencies, placement bureaus, colleges, universities, and labor unions, that it 
does not discriminate on the basis of age, race, creed, color, national origin, ancestry, marital status, 
affectional or sexual orientation, gender identity or expression, disability, nationality or sex, and that it will 
discontinue the use of any recruitment agency which engages in direct or indirect discriminatory practices. 
 
The contractor or subcontractor agrees to revise any of its testing procedures, if necessary, to assure that all 
personnel testing conforms with the principles of job‑ related testing, as established by the statutes and 
court decisions of the State of New Jersey and as established by applicable Federal law and applicable 
Federal court decisions. 
 
In conforming with the targeted employment goals, the contractor or subcontractor agrees to review all 
procedures relating to transfer, upgrading, downgrading and layoff to ensure that all such actions are taken 
without regard to age, race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex, consistent with the statutes and 
court decisions of the State of New Jersey, and applicable Federal law and applicable Federal court 
decisions. 
 
The contractor shall submit to the public agency, after notification of award but prior to execution of a 
goods and services contract, one of the following three documents: 
 
1) Letter of Federal Affirmative Action Plan Approval 
2) Certificate of Employee Information Report 
3) Employee Information Report Form AA302 (electronically provided by the Division and distributed to the 
public agency through the Division’s website at ww.state.nj.us/treasury/contract_compliance). 
 
The contractor and its subcontractors shall furnish such reports or other documents to the Division of 
Purchase & Property, CCAU, EEO Monitoring Program as may be requested by the office from time to 
time in order to carry out the purposes of these regulations, and public agencies shall furnish such 
information as may be requested by the Division of Purchase & Property, CCAU, EEO Monitoring 
Program for conducting a compliance investigation pursuant to Subchapter 10 of the Administrative Code 
at N.J.A.C. 17:27. 

 
For Construction Contracts:  The contractor or subcontractor, where applicable, will not discriminate 
against any employee or applicant for employment because of age, race, creed, color, national origin, 
ancestry, marital status, affectional or sexual orientation, gender identity or expression, disability, 
nationality or sex. Except with respect to affectional or sexual orientation and gender identity or expression, 
the contractor will ensure that equal employment opportunity is afforded to such applicants in recruitment 
and employment, and that employees are treated during employment, without regard to their age, race, 
creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex. Such equal employment opportunity shall include, but not be 
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limited to the following: employment, up‑ grading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided by the Public Agency Compliance Officer setting forth 
provisions of this nondiscrimination clause. 
 
The contractor or subcontractor, where applicable will, in all solicitations or advertisements for employees 
placed by or on behalf of the contractor, state that all qualified applicants will receive consideration for 
employment without regard to age, race, creed, color, national origin, ancestry, marital status, affectional or 
sexual orientation, gender identity or expression, disability, nationality or sex.  
 
The contractor or subcontractor will send to each labor union, with which it has a collective bargaining 
agreement, a notice, to be provided by the agency contracting officer, advising the labor union or workers' 
representative of the contractor's commitments under this act and shall post copies of the notice in 
conspicuous places available to employees and applicants for employment. 
 
The contractor or subcontractor, where applicable, agrees to comply with any regulations promulgated by 
the Treasurer, pursuant to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and 
the Americans with Disabilities Act. 
 
When hiring or scheduling workers in each construction trade, the contractor or subcontractor agrees to 
make good faith efforts to employ minority and women workers in each construction trade consistent with 
the targeted employment goal prescribed by N.J.A.C. l7:27‑ 7.2; provided, however, that the Dept. of 
LWD, Construction EEO Monitoring Program may, in its discretion, exempt a contractor or subcontractor 
from compliance with the good faith procedures prescribed by the following provisions, A, B and C, as 
long as the Dept. of LWD, Construction EEO Monitoring Program is satisfied that the contractor or 
subcontractor is employing workers   provided by a union which provides evidence, in accordance with 
standards prescribed by the Dept. of LWD, Construction EEO Monitoring Program, that its percentage of 
active "card carrying" members who are minority and women workers is equal to or greater than the 
targeted employment goal established in accordance with N.J.A.C. l7:27‑ 7.2. The contractor or 
subcontractor agrees that a good faith effort shall include compliance with the following procedures: 
 
 (A)  If the contractor or subcontractor has a referral agreement or arrangement with a union for a 
construction trade, the contractor or subcontractor shall, within three business days of the contract award, 
seek assurances from the union that it will cooperate with the contractor or subcontractor as it fulfills its 
affirmative action obligations under this contract and in accordance with the rules promulgated by the 
Treasurer pursuant to N.J.S.A. 10:5- 31 et. seq., as supplemented and amended from time to time and the 
Americans with Disabilities Act. If the contractor or subcontractor is unable to obtain said assurances from 
the construction trade union at least five business days prior to the commencement of construction work, 
the contractor or subcontractor agrees to afford equal employment opportunities minority and women 
workers directly, consistent with this chapter. If the contractor's or subcontractor's prior experience with a 
construction trade union, regardless of whether the union has provided said assurances, indicates a 
significant possibility that the trade union will not refer sufficient minority and women workers consistent 
with affording equal employment opportunities as specified in this chapter, the contractor or subcontractor 
agrees to be prepared to provide such opportunities to minority and women workers directly, consistent 
with this chapter, by complying with the hiring or scheduling procedures prescribed under (B) below; and 
the contractor or subcontractor further agrees to take said action immediately if it determines that the union 
is not referring minority and women workers consistent with the equal employment opportunity goals set 
forth in this chapter. 
 
(B)  If good faith efforts to meet targeted employment goals have not or cannot be met for each 
construction trade by adhering to the procedures of (A) above, or if the contractor does not have a referral 
agreement or arrangement with a union for a construction trade, the contractor or subcontractor agrees to 
take the following actions: 
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(l) To notify the public agency compliance officer, the Dept. of LWD, Construction EEO Monitoring 
Program, and minority and women referral organizations listed by the Division pursuant to N.J.A.C. 17:27-
5.3, of its workforce needs, and request referral of minority and women workers; 
 
(2) To notify any minority and women workers who have been listed with it as awaiting available 
vacancies; 
 
(3) Prior to commencement of work, to request that the local construction trade union refer minority and 
women workers to fill job openings, provided the contractor or subcontractor has a referral agreement or 
arrangement with a union for the construction trade; 
 
(4) To leave standing requests for additional referral to minority and women workers with the local 
construction trade union, provided the contractor or subcontractor has a referral agreement or arrangement 
with a union for the construction trade, the State Training and Employment Service and other approved 
referral sources in the area; 
 
(5) If it is necessary to lay off some of the workers in a given trade on the construction site, layoffs shall be 
conducted in compliance with the equal employment opportunity and non-discrimination standards set 
forth in this regulation, as well as with applicable Federal and State court decisions; 
 
(6) To adhere to the following procedure when minority and women workers apply or are referred to the 
contractor or subcontractor:  
 
(i) The contractor or subcontractor shall interview the referred minority or women worker. 
 
(ii) If said individuals have never previously received any document or certification signifying a level of 
qualification lower than that required in order to perform the work of the construction trade, the contractor 
or subcontractor shall in good faith determine the qualifications of such individuals. The contractor or 
subcontractor shall hire or schedule those individuals who satisfy appropriate qualification standards in 
conformity with the equal employment opportunity and non-discrimination principles set forth in this 
chapter. However, a contractor or subcontractor 
shall determine that the individual at least possesses the requisite skills, and experience  recognized by a 
union, apprentice program or a referral agency, provided the referral agency is acceptable to the Dept. of 
LWD, Construction EEO Monitoring Program. If necessary, the contractor or subcontractor shall hire or 
schedule minority and women workers who qualify as trainees pursuant to these rules. All of the 
requirements, however, are limited by the provisions of (C) below. 
 
(iii) The name of any interested women or minority individual shall be maintained on a waiting list, and 
shall be considered for employment as described in (i) above, whenever vacancies occur. At the request of 
the Dept. of LWD, Construction EEO Monitoring Program, the contractor or subcontractor shall provide 
evidence of its good faith efforts to employ women and minorities from the list to fill vacancies. 
 
(iv) If, for any reason, said contractor or subcontractor determines that a minority individual or a woman is 
not qualified or if the individual qualifies as an advanced trainee or apprentice, the contractor or 
subcontractor shall inform the individual in writing of the reasons for the determination, maintain a copy of 
the determination in its files, and send a copy to the public agency compliance officer and to the Dept. of 
LWD, Construction EEO Monitoring Program. 
 
(7) To keep a complete and accurate record of all requests made for the referral of workers in any trade 
covered by the contract, on forms made available by the Dept. of LWD, Construction EEO Monitoring 
Program and submitted promptly to the Dept. of LWD, Construction EEO Monitoring Program upon 
request. 
 
 (C) The contractor or subcontractor agrees that nothing contained in (B) above shall preclude the 
contractor or subcontractor from complying with the union hiring hall or apprenticeship policies in any 
applicable collective bargaining agreement or union hiring hall arrangement, and, where required by 
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custom or agreement, it shall send journeymen and trainees to the union for referral, or to the 
apprenticeship program for admission, pursuant to such agreement or arrangement. However, where the 
practices of a union or apprenticeship program will result in the exclusion of minorities and women or the 
failure to refer minorities and women consistent with the targeted county employment goal, the contractor 
or subcontractor shall consider for employment persons referred pursuant to (B) above without regard to 
such agreement or arrangement; provided further, however, that the contractor or subcontractor shall not be 
required to employ women and minority advanced trainees and trainees in numbers which result in the 
employment of advanced trainees and trainees as a percentage of the total workforce for the construction 
trade, which percentage significantly exceeds the apprentice to journey worker ratio specified in the 
applicable collective bargaining agreement, or in the absence of a collective bargaining agreement, exceeds 
the ratio established by practice in the area for said construction trade. Also, the contractor or subcontractor 
agrees that, in implementing the procedures of (B) above, it shall, where applicable, employ minority and 
women workers  residing within the geographical jurisdiction of the union. 
 
After notification of award, but prior to signing a construction contract, the contractor shall submit to the 
public agency compliance officer and the Dept. of LWD, Construction EEO Monitoring Program an initial 
project workforce report (Form AA 201) electronically provided to the public agency by the Dept. of LWD, 
Construction EEO Monitoring Program, through its website, for distribution to and completion by the 
contractor, in accordance with N.J.A.C. 17:27-7. The contractor also agrees to submit a copy of the 
Monthly Project Workforce Report once a 
month thereafter for the duration of this contract to the Division and to the public agency  compliance 
officer. 
 
The contractor agrees to cooperate with the public agency in the payment of budgeted funds, as is 
necessary, for on‑ the‑ job and/or off‑ the‑ job programs for outreach and training of minorities and 
women.  
 
 (D) The contractor and its subcontractors shall furnish such reports or other documents to the 
Dept. of LWD, Construction EEO Monitoring Program as may be requested by the Dept. of LWD, 
Construction EEO Monitoring Program from time to time in order to carry out the purposes of these 
regulations, and public agencies shall furnish such information as may be requested by the Dept. of LWD, 
Construction EEO Monitoring Program for conducting a compliance investigation pursuant to Subchapter 
l0 of the Administrative Code (NJAC 17:27). 

 
5A. Anti-Discrimination Provisions (NJSA 10:2-1) 

  
Every contract for or on behalf of the State or any county or municipality or other political subdivision of 
the State, or any agency of or authority created by any of the foregoing, for the construction, alteration or 
repair of any public building or public work or for the acquisition of materials, equipment, supplies or 
services shall contain provisions by which the contractor agrees that: 

 
a. In the hiring of persons for the performance of work under this contract or any subcontract 

hereunder, or for the procurement, manufacture, assembling or furnishing of any such materials, 
equipment, supplies or services to be acquired under this contract, no contractor, nor any person 
acting on behalf of such contractor or subcontractor, shall, by reason of race, creed, color, national 
origin, ancestry, marital status, gender identity or expression, affectional or sexual orientation or 
sex, discriminate against any person who is qualified and available to perform the work to which 
the employment relates; 
 

b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate 
against or intimidate any employee engaged in the performance of work under this contract or any 
subcontract hereunder, or engaged in the procurement, manufacture, assembling or furnishing of 
any such materials, equipment, supplies or services to be acquired under such contract, on account 
of race, creed, color, national origin, ancestry, marital status, gender identity or expression, 
affectional or sexual orientation or sex; 
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c. There may be deducted from the amount payable to the contractor by the contracting public 

agency, under this contract, a penalty of $ 50.00 for each person for each calendar day during 
which such person is discriminated against or intimidated in violation of the provisions of the 
contract; and 

 
d. This contract may be canceled or terminated by the contracting public agency, and all money due 

or to become due hereunder may be forfeited, for any violation of this section of the contract 
occurring after notice to the contractor from the contracting public agency of any prior violation of 
this section of the contract. 

 

6. TIME OF COMPLETION  
 

In the event of the failure of the Consultant to complete the work within the time specified solely due to 
their own cause of delay, the Consultant may be liable to the Owner for all direct losses or damages that the 
Owner may incur because of the delay; such as, but not limited to, added costs of the project and the cost of 
furnishing temporary services and facilities, if any. 
 
Any such sums for which the Consultant is liable may be deducted by the Owner from any monies due or 
to become due to the Consultant. 

7. FEES AND INVOICING 
 

The Consultant’s fee for tasks performed during the design phase and for all technical and administrative 
tasks during the construction and close-out phases, such as the review of Contractor submittals, preparation 
and distribution of minutes, on-site observation during construction, etc., will be a lump sum amount unless 
stated otherwise.  The Consultant’s lump sum fee shall be further broken down by phase depending on the 
contract.  In the event that any of the project phases or services are extended for reasons other than the fault 
of the Consultant, then the Consultant may submit an amendment for additional costs associated with the 
extension or additional services.  Such costs shall be based on direct costs.  The Consultant will not be 
entitled to an automatic extension of the monthly rate for that phase or any subsequent phase. 
 
Invoices for materials and labor expenses shall be submitted on an Invoice Form provided by the Owner, 
accompanied by appropriate backup as required by the Owner.  Copies of all bills for reimbursables 
allowed by contract must be attached to the invoice form. 

 
Invoices during the design phase may be submitted monthly to the Owner or when work is completed, 
reviewed and accepted by the Owner.  Invoices during the construction phase may also be submitted 
monthly.  Completed invoices must identify the Owners project number for the project and location of the 
project.  Invoices for all work performed shall be processed only after Owner review and acceptance of  the 
work. 
 
Invoices will not be processed if work is found to be incomplete or unsatisfactory upon review by the 
Owner.  The invoice, or portion of the invoice, will be held unprocessed until the Consultant makes the 
necessary corrections and the work is acceptable to Owner. 

8. NJ PROMPT PAYMENT ACT 
 
8.1  For purposes of the State’s Prompt Payment Act N.J.S.A. 2A:30A-1 et seq.: 
 

a. An invoice will be deemed to have been received by the Owner when it is received by the person or entity 
designated by the State to review and sign the invoice on the State’s behalf at the address designated by the 
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State for receipt of contract invoices.  Receipt of an invoice by such person or entity shall commence the 
running of the 20-day period for formal approval and certification as provided under N.J.S.A. 2A:30A-2(a). 

 
b. The “billing date” as that term is used in N.J.S.A. 2A:30A-2 shall be the earlier of the date upon which an 

invoice for payment is approved for payment or 20 days after the invoice is received, per subparagraph “A” 
above, unless within such 20-day period the invoice is found to be incomplete or otherwise unacceptable 
and returned to the Consultant with a written explanation of deficiencies. 

 
c. In the event that an invoice is found to be deficient and returned to the Consultant, the “billing date” shall 

be calculated from the date that a corrected invoice is received. 
 

d. Payment shall be considered to have been made on the date on which a check for such payment is dated. 
 

e. Payment terms (e.g. “net 20”) offered by the Consultant shall not govern the Owner’s obligation to make 
payment. 

 
f. The following periods of time will not be included in the calculation of the due date of any Consultant 

invoice: 
 

1) Any time elapsed between receipt of an improper invoice and its return to the Consultant, not to 
exceed 20 calendar days; or 

 
2) Any time elapsed between the State’s return of an improper invoice to the Consultant and the 

Owner’s receipt of a corrected invoice. 
 

8.2.1  The Provisions of this Article 8 shall not govern the Owner’s payment obligations nor shall they supersede or 
modify any other contractual provision allowing the withholding of monies from the Consultant to the extent that the 
Consultant has not performed in accordance with the provisions of the contract.  Nor shall this Article 8 govern the 
State’s payment obligations nor supersede or modify any other contractual provision governing Consultant claims 
for additional compensation beyond the base contract price and approved contract amendments. 
 
8.3   Interest 
 
8.3.1  Interest shall be payable on amounts due the Consultant if not paid within thirty (30) calendar days after the 
billing date specified in the above subparagraph 8.1 (f) as provided under the State’s Prompt Payment Act (N.J.S.A. 
2A:30A-1 et seq.).  Interest at a equal to the prime rate plus 1% on amounts due shall be payable to the consultant 
for the period beginning on the day after the required payment date and ending on the date on which the check for 
payment is drawn. 
 
8.3.2  Interest may be paid by separate payment to the Consultant, but shall be paid within thirty (30) calendar days 
of payment of the principal amount of the approved invoice. 
 
8.3.3  Nothing is this Article 8 shall be construed as entitling the Consultant to payment of interest on any sum 
withheld by the Owner for any reason permitted under the contract or applicable law, or on any claim for additional 
compensation, over and above sums due under the base contract or approved contract amendments. 
 
8.4.1  Disputes regarding nonpayment of a Consultant’s invoice under this Article 8 may be submitted to non-
binding Alternative Dispute Resolution (ADR) upon mutual agreement of the Owner and the Consultant.  In such 
event, the Owner and the Consultant shall share equally the fees and expenses of the selected mediator, arbitrator, 
umpire or other ADR neutral.  Provided, however, that nothing herein shall be construed, in whole or in part, as a 
waiver, release or modification of the provisions of the New Jersey Contractual Act, N.J.S.A. 59:13-1 et seq. as it 
governs claims against the State. 
 
8.4.2  A Consultant not paid sums due under an approved invoice within thirty (30) days of the billing date may 
suspend performance without penalty for breach of contract, but only after providing the Owner with seven (7) days 
written notice of non-payment, and only in the event that the Owner fails to furnish the Consultant, within that seven 
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(7) day period, with a written statement of the amount withheld and the reasons for the withholding.  Nothing herein 
shall be construed to excuse the Consultant’s non-performance, or to limit the Owner’s rights and remedies relating 
to such non-performance, with regard to any monies withheld from the Consultant upon the proper notice provided 
under this Article 8 or with regard to any Consultant claim disputed by the Owner. 
 

9. WITHHOLDING PAYMENT FOR NON-DELIVERY OF 
 DELIVERABLES 
 

a. If technical data such as plans, specifications, minutes, approvals, recommendations, “Record” 
drawings, reports, computer disks, spare parts, lists, or  instructions books, operating and 
maintenance manuals, or any other items required by this AGREEMENT have not been delivered 
when due or are found to be incomplete or deficient upon delivery, the Owner may withhold from 
each invoice an amount equivalent to the value of the technical data, or any part thereof not 
delivered or deficient. 
 

b. The withholding of any sums pursuant to this article shall not be construed as, or 
constitute in any manner, a waiver by the Owner of the Consultant’s obligation to furnish the data 
required under this contract.  In the event the Consultant fails to furnish these items, the Owner 
shall have those rights and remedies provided by law and pursuant to this AGREEMENT in 
addition to, and not in lieu of, the sums withheld in accordance with this article. 
 

10. DELAY 
 

The Owner shall have the right to defer the beginning or to suspend the whole or any part of the work 
herein contracted to be done whenever, in the opinion of the Owner, it may be necessary or expedient for 
the Owner to do so.  And, if the Consultant is delayed in the completion of the work by act, neglect, or 
default of the Owner, or any other Consultant or Contractor employed by the Owner upon the work or by 
changes ordered in the work, or by strikes, lockouts, fire, unusual delay by common carriers, unavoidable 
casualties, or any case beyond the Consultant’s control, or by any cause which the Owner shall decide to 
justify the delay, then for all such delays and suspensions the Consultant shall be allowed one day 
additional to the time herein stated for each and every day of such delay so caused in the completion of the 
work, the same to be determined by the Owner, and a similar allowance of extra time would be made for 
such other delays as the Owner may find to have been caused by the Owner.  No such extension shall be 
made prior to the beginning of such delay, and a written request for additional time shall be filed with the 
Owner. 

11. CONSULTANT’S CLAIMS FOR DAMAGES 
 

Any claims made by any Consultant against the Owner for damages or extra costs are governed by and 
subject to the New Jersey Contractual Liability Act, N.J.S.A. 59:13-1 et seq. as well as all the provisions in 
this contract. 

 
11A. MUTUAL RESPONSIBILITY OF CONSULTANT, CONTRACTORS 

 
Should any Consultant damage or unnecessarily delay the work of the Owner or other Consultants or 
Contractors sustain damages, including delay damages, then and in that event, the culpable party agrees to 
pay all damages incurred by the damaged Consultant or Contractor(s).  The injured Consultant or 
Contractor or Owner shall have a right of enforcement in court directly against the culpable party.  In 
addition, the culpable party further agrees to defend, indemnify and save harmless the Owner from all such 
claims and damages to the extent caused by the Consultant’s intentional, reckless or negligent acts, errors 
or omissions.  Nothing contained in this paragraph shall be construed to relieve the culpable Consultant 
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from any liability or damage sustained on account of its intentional, reckless or negligent acts, errors or 
omissions. 

 
The Owner shall not be liable to any Consultant or Contractor for any damages or extra costs as specified in 
this paragraph and the Consultant’s or Contractor’s exclusive remedy shall be against the culpable party.  
The injured Consultant or Contractor agrees to make no claim for damages against the Owner when the 
Owner has no direct responsibility for the damages.  

12. LIMITATIONS OF LIABILITY 
  

In the event of the breach of this AGREEMENT by the Owner, the Consultant shall be entitled to seek 
compensatory damages, but subject to the following exception; in no event shall the Owner be liable to the 
Consultant for any special, consequential, incidental or penal damages, including, but not limited to, loss of 
profit or revenues, costs of capital, interest of any nature, or attorneys’ fees.  

13. DISPUTES 
 

The Consultant may at any time request a Contracting Officer’s Conference of any claim, dispute or matter 
in question arising out of or relating to this AGREEMENT. However, it shall not be a condition precedent 
to the Consultant’s right to file a legal action upon such claim, dispute or matter that it be first considered 
and addressed at a Contracting Officer’s Conference. 
 
Disputes regarding whether a party has failed to make payments required under the New Jersey Prompt 
Payment Act, N.J.S.A. 2A:30A-1, et seq., shall be governed by the provisions of paragraph 8.4.1 of these 
General Conditions. 

 
The Contractors who are working on the same project as the Consultant may also request a Contracting 
Officer’s Conference should they have any claim, dispute or matter in question arising out of or relating to 
their individual contracts.  The Consultant will be required to participate in such conference either as a 
party to the dispute or as the Owner’s witness.  

14. INDEMNIFICATION 
 

The Consultant shall indemnify and hold harmless the Owner, its employees, representatives, and agents 
from and against any and all losses, suits, claims demands, fines, penalties, awards, damages, costs and 
expenses as well as reasonable attorney fees and court costs to the extent caused by: (A) its negligence, 
default, breach, or errors or omissions by the Consultant of obligations under this AGREEMENT; or (B) 
violations or non-compliance with federal, State, local or municipal laws & regulations ordinances, 
building codes (including Americans with Disabilities Act, OSHA Environmental Protection Act) arising 
from the performance of this AGREEMENT or arising out of conditions created or caused to be created by 
the sole negligence of the Consultant, its agents, employees and subcontractors.  The Consultant will 
defend the Owner, its employees, representatives, and agents from and against any and all suits, claims, 
demands, fines, penalties, awards, damages, costs and expenses as well as reasonable attorney fees and 
court costs, wherein any of the matters described in “A” or “B” above are alleged. 

15. TERMINATION FOR CONVENIENCE OF THE OWNER  
 

The performance of work under this AGREEMENT may be terminated by the Owner in accordance with 
this Article in whole, or from time to time in part, whenever the Owner shall determine that such 
termination is in its best interest.  Any such termination shall be effected by delivery to the Consultant of a 
Notice of Termination specifying the extent to which performance and work under the AGREEMENT is 
terminated and the date upon which such termination becomes effective. 
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The Consultant shall be entitled to a proportion of the fee which the services actually and satisfactorily 
performed by it shall bear to the total services contemplated under this AGREEMENT less payments 
previously made, together with appropriate reimbursable costs to be negotiated between the Consultant and 
Owner. 
 
In addition, the Owner may negotiate with the Consultant to establish an amount of compensation for the 
Consultant’s costs incurred in the close-out of the AGREEMENT.  

 
16 TERMINATION FOR CAUSE 

 
If the Consultant persistently disregards laws, ordinances, rules, regulations or orders of any public body 
having jurisdiction, or otherwise has substantially breached the AGREEMENT, and fails within seven (7) 
days after receipt of written notice to commence and continue correction of such default, neglect or 
violation with diligence and promptness, the Owner may, without prejudice to any other remedy the Owner 
may have, terminate the employment of the Consultant and may finish the services by whatever methods 
the Owner may deem expedient.  In such case the Consultant shall not be entitled to receive any further 
payment until the Project is finished.  No action by the Owner under this provision shall operate to waive or 
release any claims that the Owner may have against the Consultant under the AGREEMENT. 

 

17 SUSPENSION 
 
The Owner may, in its sole discretion, suspend the work.  Compensation for a suspension shall be allowed 
only as provided in this Article. 
 
If the Owner determines that the work of this AGREEMENT has been suspended for a period cumulatively 
totaling less than 90 calendar days then there shall be no AGREEMENT Modification adjusting the 
Consultant’s compensation. 
 
If the Owner determines that the Work of this AGREEMENT has been suspended for a period 
cumulatively totaling 90 calendar days, and if the Owner determines that the suspension has resulted from 
no fault of the Consultant, than an AGREEMENT Modification covering the remaining work to be done 
shall be executed. 
 
An AGREEMENT modification shall be executed between the Owner and the Consultant providing an 
adjustment to the Consultant’s compensation which the Owner and Consultant deem proper after reviewing 
submissions by the Consultant relating to increased costs which the Consultant has actually incurred as a 
direct result of the suspension. 
 
None of the above provisions shall negate any other terms of this AGREEMENT.  

 
When such a suspension is determined by the Owner to be the fault of the Consultant, the Owner may, at its 
option, suspend all payments to the Consultant.  Payment may be reinstated by the Owner upon completion 
of the Work in accordance with the other provisions of the AGREEMENT.  There shall be no upward 
adjustment in direct or indirect costs or in any other costs.  Alternately, the Owner may terminate the 
AGREEMENT consistent with Article 16 or 17 or carry out the Work as provided for in Article 18. 

 

18. OWNER’S RIGHT TO CARRY OUT THE WORK 
 
If the Consultant fails to perform any obligation imposed under this AGREEMENT, and fails within seven 
(7) days after receipt of written notice to commence and continue correction of such failure with diligence 
and promptness, the Owner may, without prejudice to any other remedy the Owner may have to take steps 
to remedy such failure.  In such case an appropriate written notice shall be issued deducting from the 
payments then or thereafter due the Consultant the cost of correcting such failure including compensation 
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for other Consultant or Contractor additional services made necessary by such failure.  If the payments then 
or thereafter due the Consultant are not sufficient to cover such amount, the Consultant shall pay the 
difference to the Owner.  Any action by the Owner under this provision shall be without prejudice to the 
Owner’s rights under this AGREEMENT and shall not operate to release the Consultant from any of its 
obligations under the AGREEMENT.  

19. NEW JERSEY PREVAILING WAGE ACT 
 

Each sub-consultant or Contractor hired by the Consultant shall comply with the New Jersey Prevailing 
Wage Act, N.J.S.A. 34:11-56.25 through 56.46, and all amendments thereto, and this Act is hereby made a 
part of every agreement entered into on behalf of the State of New Jersey through the Department of the 
Treasury, except those agreements which are not within the contemplation of the Act.  Provisions of the 
Act include: 

 
a. All workers employed in the performance of every agreement in which the 

agreement sum is in excess of $2,000 and work to which the Owner is a party shall be paid not 
less than the prevailing wage rate as designated by the Commissioner of Labor and Workforce 
Development or its duly authorized representatives. 

 
(1) Each Consultant and sub-consultant performing public work for the 

Owner on behalf of the Department of the Treasury, who is subject to the provisions of 
the Prevailing Wage Act, shall post the prevailing wage rates for each craft and 
classification involved as determined by the Commissioner, including the effective date 
of any changes thereof, in prominent and easily accessible places at the site of the work 
or at such place or places as are used by them to pay workers their wages. 

 
(2) The Consultant’s signature on the proposal is their guarantee that neither 

they nor any of their subconsultants is currently listed or on record by the Commissioner 
as one who has failed to pay the prevailing wages according to the Prevailing Wage Act. 

 
b. In the event it is found that any worker, employed by any Consultant or any 

sub-consultant covered by any agreement in excess of $2,000 for any public work to which the 
Owner is a party, has been paid a rate of wages less than the prevailing wage required to be paid 
by such agreement, the Owner may terminate the Consultant’s or sub-consultant’s right to proceed 
with the work, or such part of the work as to which there has been a failure to pay required wages 
and may otherwise prosecute the work to completion. 

 
c. Nothing contained in the Prevailing Wage Act shall prohibit the payment of more 

than the prevailing wage rate to any worker employed on a public work.  

20. PUBLIC ANNOUNCEMENTS 
 

Publicity and/or public announcements pertaining to this project shall be cleared with the Owner in writing 
prior to release. 

21. PATENTS 
 

If the Consultant employs any design, device, material, or process covered by letters of patent or copyright, 
it shall provide for such use by suitable legal AGREEMENT with the 
patentee.  The Consultant shall assume all costs arising from the use of patented materials, equipment, 
devices, or processes used on or incorporated in the work.  The Consultant shall defend, indemnify and 
save harmless the Owner from any and all claims for infringement by reason of the use of any such 
patented design, device, material or process, or any trademark or copyright, and shall indemnify the Owner 
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for any costs, expenses and damages which it may be obliged to pay by reason of an infringement, at any 
time during the prosecution of or after the acceptance of the work.  

22. OWNERSHIP OF DOCUMENTS 
 

Ownership of all plans, original drawings, specifications, data, samples, tests surveys, models, material, 
computer discs, evidence, documentation gathered, originated or prepared by the Consultant or his sub-
consultants during the performance of the contractual responsibilities pursuant to this contract, shall belong 
exclusively to the State.  Any such plans, specifications, data, samples, tests, surveys, models, material, 
evidence and documentation shall be delivered to the State in a timely manner upon request.  The 
Consultant shall be permitted to retain a copy of all such materials for his own confidential files. 
 
The ownership by the State shall commence immediately upon the date this Agreement is made, and the 
ownership shall commence regardless of payment by the State of any compensation to the Consultant or 
regardless of delivery of nay such plans, specifications, data, samples, tests, surveys, models, material, 
computer discs, evidence and documentation to the State.  

23. COPYRIGHTS 
If the performance of this Agreement results in books, drawings, specifications,  programs or other 
copyrightable material, the author is free to copyright the work, but the  Owner reserves a royalty-free, 
nonexclusive, and irrecoverable license to reproduce,  publish, or otherwise use, and to authorize others to 
use all copyrighted and copyrightable material resulting from the performance of the agreement.  

24. RIGHT TO AUDIT 
 

The Owner reserves the right to audit the records of the Consultant in connection with all matters related to 
this AGREEMENT.  The Consultant agrees to maintain records in accordance with generally accepted 
accounting principles for a period of not less than five (5) years after final payment. The consultant shall 
also maintain all documentation related to deliverables, products, transactions or services under this 
contract for a period of five (5) years from the date of final payment.  Such records shall be made available 
for audit to the New Jersey Office of the State Comptroller or any other State audit agency upon reasonable 
demand. 
 
If such audit results in a finding of improper statements of hourly rates, overhead, time required, 
mathematical calculations, or other estimated cost of data upon which the AGREEMENT was awarded, the 
Owner has the authority to reduce the Consultant’s invoice amount to an amount considered commensurate 
with the actual scope of work. 
 

25. PROCEDURAL REQUIREMENTS AND AMENDMENTS 
 

The Consultant shall comply with all written procedural instructions that may be issued from time to time 
by the Owner. 

 
During the AGREEMENT period, no change is permitted in any of the AGREEMENT conditions and 
specifications without express written approval from the Owner.  Should the Consultant at any time find 
existing conditions which would make modification in requirements desirable, he shall promptly report 
such matters to the Owner for consideration. 

 
The Consultant or their authorized representative(s) may be required to meet periodically with the Owner to 
discuss project progress. 
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26. SECURITY AND STATE REGULATIONS 
 

All personnel must observe all regulations in effect at the project site.  While on  
State property, employees or sub-consultants of the Consultant will be subject to control of the Owner, but 
under no circumstances will such persons be deemed to be employees of the State.  The Consultant or their 
personnel will not represent themselves as employees of the State. 

 
The Consultant will be responsible for ensuring that all articles found by their employees or sub-consultants 
on or near the project site are turned in at a designated place. 
 
All Consultant and sub-consultant personnel shall be subject to such security clearance as the Owner shall 
require. 

27. INSURANCE REQUIREMENTS 
 

The Consultant shall secure and maintain in force, for the term of the contract, insurance coverage’s 
provided herein.  The Consultant shall provide the Owner with current certificates of insurance for all 
coverage and renewals thereof which must contain the provision that the insurance provided in the 
certificate shall not be canceled for any reason except after 30 calendar days written notice to the Owner. 

 
a. COMPREHENSIVE GENERAL LIABILITY 

 
Comprehensive general liability insurance for the benefit of the Consultant and any sub-
consultants is to be written as broad as the standard coverage form currently in use in the State of 
New Jersey, which shall not be circumscribed by any endorsements limiting the breadth of 
coverage.  The policy shall include an endorsement (broad form) for contractual liability 
insurance, an endorsement for completed operations insurance, and an endorsement eliminating 
the explosion, collapse and underground (XCU) exclusion.  Limits of liability shall not be less 
than $1,000,000 per occurrence for bodily injury liability and $1,000,000 per occurrence for 
property damage liability. 

 
 b. COMPREHENSIVE AUTOMOBILE LIABILITY 
 

Comprehensive automobile liability insurance covering owned, non-owned, and hired vehicles 
must be carried by the Consultant and its sub-consultants.  The limits of liability shall not be less 
than $1,000,000 per occurrence for bodily injury liability and $500,000 per occurrence for 
property damage liability. 

 
 c. WORKERS’ COMPENSATION 
 

Worker’s Compensation Insurance applicable to the laws of the State of New Jersey and other 
State or Federal jurisdiction is required to protect the employees of the Consultant or any sub-
consultants who will be engaged in the performance of this contract.  This insurance shall include 
employers’ liability protection with a limit of liability not less than $250,000. 

 
 d. PROFESSIONAL LIABILITY INSURANCE 

 
The Consultant shall maintain Professional Liability insurance with limits as established elsewhere 
in this Agreement.  The insurance carrier shall be registered with the NJ Department of Insurance 
and licensed or authorized to conduct business in the State of New Jersey, as required by law.  In 
the event of a loss, the Consultant shall be held responsible for payment of the deductible as 
though there were no deductible.  Such insurance shall be maintained for a period of not less than 
six months following the actual completion and acceptance of the project by the Owner.  
Contractual Liability Insurance is not acceptable.  
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28. SUB-CONSULTANTS 
 

If any part of the work covered by this AGREEMENT is sub-contracted, the sub-consultant must be 
prequalified by the Owner.  If there is no prequalification category for the discipline of a specific sub-
consultant, they must be approved by the Owner prior to using the sub-consultant. 
 
Payment of all sub-consultants is the sole responsibility of the Consultant.  Nothing contained in this 
AGREEMENT shall create a contractual relationship between any sub-consultant and the Owner. 

 
On request, the Consultant shall furnish the Owner with copies of all Agreements between the Consultant 
and its sub-consultants. 
 

29. SUB-CONTRACTORS 
 

Contractors hired by the Consultant to perform exploratory work involving the normal construction trades 
that is not of a professional nature need not be prequalified by the Owner; however, if the work being 
performed requires a State license or certification, the sub-contractor must hold the appropriate license or 
certification.  Payment of all sub-contractors is the sole responsibility of the Consultant.  Nothing contained 
in this AGREEMENT shall create a contractual relationship between any sub-contractors and the Owner. 

30. ASSIGNMENT 
 

The Consultant shall not assign the whole or any part of this AGREEMENT without written consent of the 
Owner.  Money due to the Consultant hereunder shall not be assigned for any purpose whatsoever. 

31. COMPLIANCE WITH LAW 
 

The Consultant shall comply with any and all Federal, State, or local laws in effect or hereinafter 
promulgated which apply to the service herein specified. 
 
Each and every provision required by law to be inserted in this AGREEMENT shall be deemed to have 
been inserted therein.  If any such provision has been or has not been correctly inserted, then upon 
application of either party, the AGREEMENT shall be physically amended to provide for such insertion or 
correction.  If the Owner determines that the Consultant has violated or failed to comply with applicable 
Federal, state or local laws with respect to its performance of this Agreement, it may withhold payments for 
such performance and take other such action that it deems appropriate until compliance or remedial action 
has been accomplished by the Consultant to the satisfaction of the Owner. 

 
 

32. SET-OFF FOR STATE TAX 
 
Pursuant to N.J.S.A. 54:49-19, and notwithstanding any provision of the law to the contrary, whenever any 
partnership or S corporation under contract to provide goods or services or construction projects to the 
State of New Jersey or its agencies or instrumentality, including the legislative and judicial branches of 
State government, is entitled to payment for those goods or services at the same time a taxpayer, partner or 
shareholder of that entity is indebted for any State tax, the Director of the Division of Taxation shall seek to 
set off so much of that payment as shall be necessary to satisfy the indebtedness.  The amount set off shall 
not allow for the deduction of any expenses or other deductions which might be attributable to the tax 
payer, partner or shareholder subject to set-off under this act. 
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The Director of the Division of Taxation shall give notice of the set-off to the taxpayer, partner or 
shareholder and provide an opportunity of a hearing within 30 days of such notice under the procedures for 
protests established under R.S. 54:49-18.  No request for conference, protest, or subsequent appeal to the 
Tax Court from any protest under this section shall stay the collection of the indebtedness.  Interest that 
may be payable by the State, pursuant to P.L. 1987, c 184 (c.52:32-32 et seq.) to the taxpayer shall be 
stayed. 

 

33 COMPLETE AGREEMENT CLAUSE 
 
This AGREEMENT represents the entire and integrated AGREEMENT between the Owner and Consultant 
and supersedes all prior negotiations, representations or agreements, either written or oral.  This 
AGREEMENT may be amended only by subsequent written agreement. 

34. SEVERABILITY CLAUSE 
 

If any provision of this AGREEMENT is found invalid, it shall be considered deleted and shall not 
invalidate the remaining provisions of the AGREEMENT. 

 

35. HAZARDOUS MATERIALS 
 

Should a Consultant, through the normal course of work discover previously undetected asbestos, radon, 
lead, PCB’s or other hazardous material, the Consultant is to report their findings immediately to the 
Owner.  The Owner will initiate remedial action, during which time the Consultant may be required to 
cease work on the project if so directed by the Owner.  The Consultant will commence work at the 
direction of the Owner, and the terms and conditions of the original project AGREEMENT shall remain in 
force. 
 

36. THIRD PARTIES 
 

Nothing contained in this AGREEMENT shall create a contractual relationship with or a cause of action in 
favor of a third-party against the Consultant or the Owner, except that a third party Consultant or 
Contractor may file an action as described in General Conditions Article 11, Consultant’s Claims for 
Damages 

 
37. FINAL ACCEPTANCE 
 

Prior to final acceptance by the Owner of the project, the Consultant shall submit all of the required 
deliverables for the project as specified in this AGREEMENT.  Upon submission of the request for final 
payment, the Consultant firm and its successors and assigns remise, release and forever discharge the 
Owner, its officers, agents and employees in their official and individual capacities of and from all 
liabilities, obligations and claims whatsoever in law and in equity under or arising out of this 
AGREEMENT. 
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---------------------------------------------------------------------------------------------------------------------------------- 
 
In this AGREEMENT made upon notice of acceptance by the Owner of the Consultant’s Proposal 
 
BETWEEN the Owner:  State of New Jersey, by and through its  
    Contracting Agent, the Deputy Director of the  
    Division of Property Management and Construction in  
    the Department of Treasury  
 
and the Consultant, as noted in the Notice of Award  for Term Contract TC-001:  
 
 
The Owner and the Consultant agree as set forth below: 
 
A. CONSULTANT’S RESPONSIBILITIES 
 
A.1 GENERAL 
 
A.1.1 The Consultant shall become fully familiar with the contractual obligations of all entities doing 

work for the project and all relevant project documentation. 
 
A.1.2 The Consultant shall be responsible for satisfying all of the obligations described in this 

AGREEMENT and the RFP, even if such obligations are not addressed in the Consultant’s 
proposal(s).  This AGREEMENT establishes the minimum obligation of the Consultant which 
obligations may be supplemented by the consultant in its proposal(s).  If the services promised in 
the Consultant’s proposal(s) exceed those described in the articles of this AGREEMENT, then the 
Consultant shall be responsible for satisfying additional obligations described in its proposal(s). 

 
A1.3 The consultant shall comply with all requirements in the Procedures for Architects and Engineers, 

Second Edition, or subsequent editions.     
 
A.1.4 The Consultant services consist of those services performed by the Consultant, the Consultant’s 

employees, the Consultant’s sub-consultants and contractors.  The Consultant shall utilize the key 
staff members identified in its Technical Proposal.  The Consultant shall notify the Owner in 
advance of any proposed change in its key staff members identified in its Work Order proposal.  
The Consultant shall submit to the Owner for approval the name and qualifications of proposed 
replacement with equal or superior qualifications at no additional cost to the Owner.  No change 
shall take effect unless the Owner approves the change in writing.  The Owner may also 
determine, in the Owner’s sole discretion, to terminate the Project, and/or to terminate the 
Consultant AGREEMENT, and/or claim all damages against the Consultant resulting from the 
Project termination or from the Consultant AGREEMENT termination.     

 
A.1 5 Notwithstanding any other provisions contained herein, the Consultant shall not be relieved of 

liability for actual damages sustained by the owner resulting from errors, omissions or any breach 
of this contract or any other obligation owed by the Consultant.  The owner's representative 
immediately upon the discovery of any error, omission or breach, shall give written notification 
thereof to the Consultant and/or to the Consultant’s Professional Liability Insurance carrier.  The 
owner may withhold and/or deduct a reasonable portion of payments due, not to exceed the 
amount of the deductible identified in the liability policy, for the purpose of establishing a reserve 
until such time as the exact amount of such actual damages is determined.  The owner may 
convene a hearing or conference to determine the amount, if any, of the actual damages arising 
from errors, omissions or any other breach of contract by the Consultant.  Such moneys withheld 
by the owner shall be retained until the negotiated value of said damages shall be paid by the 
Consultant and/or the Consultant’s insurance carrier or any other party that shall pay damages.  
Acceptance, approval or payment for any of the drawings, specifications or other work product 
and services provided or performed by the Consultant hereunder shall not constitute a release or 
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waiver of any claim that the Owner has or may have for latent defects, errors, omissions or other 
breach of this contract on the part of the Consultant. 

 
A.1.6 The errors and omission curve and the corresponding sections in the Procedures for Architects 

and Engineers are eliminated.  The Consultant will be held responsible for each error and 
omission on an individual basis as outlined in A.1.6. 

 
A.1.7 Any changes to this AGREEMENT must be made in writing in the form of an approved 

Amendment.  The Amendment must be approved by the Owner’s Contracting Officer.  
 
A.1.8 Any Work Order services performed by the Consultant without an Amendment from the Owner 

that differs from their approved Work Order is done at the Consultant’s own financial risk, any 
additional work done on the Consultant’s own initiative without an approved Amendment is done 
at the Consultant’s own financial risk. 

 
A.1.9 The Consultant shall promptly notify the Owner of any changes to the scope of services which 

increase or decrease the Consultant services.  No such change in scope shall be performed by the 
Consultant, without prior written approval by the Owner.  Notice of request for additional 
compensation shall be given to the Owner within 30 working days of the event giving rise to such 
a request with accompanying justification for the change and a detailed breakdown of the basis for 
the costs. 

 
A.1.10 The Consultant shall maintain all documentation related to deliverables, products, transactions or 

services under this contract for a period of five (5) years from the date of final payment.  Such 
records shall be made available for audit to the New Jersey Office of the State Comptroller or any 
other State audit agency upon reasonable demand. 

 
A.2 DESIGN PHASE SERVICES 
 
A.2.1 All documents including drawings and specifications, any changes, revisions or amplifications 

thereof, as well as all construction cost estimates, shall be subject to the written approval of the 
Owner before the documents are accepted.  The approval of drawings by the Owner is not to be 
construed as authority to violate, cancel or set aside any provisions of applicable codes. 

 
A.2.2 Construction documents for each project must comply with the latest adopted edition of the 

Uniform Construction Code in effect at the time of approval by the Owner at the final review 
phase (100%) prior to bid advertisement. 

 
A.2.3 Unless otherwise provided in the AGREEMENT documents or an approved Work Order, the 

Consultant will be requested to secure and be reimbursed for payment of all permits and 
governmental fees, licenses and inspections necessary for the proper execution and completion of 
the work and which are legally required at the time of receipt of bids. 

 
A.2.4 In the event that the construction bids received are in excess of 5% of the approved Consultant’s 

final estimate for construction of a project, and changes to drawings and/or specifications are 
required to meet such approved estimate, the Consultant shall redesign and/or set up sufficient 
approved alternate designs, plans and specifications for the project work, to secure a bid that will 
come within the allocation specified by the Owner without impacting the programmatic 
requirements of the project.  Such redesign work and changes to plans, including reproduction 
costs for submission in order to obtain final approval and permits, shall be undertaken by the 
Consultant at no additional cost to the Owner. 

 
A.3 CONSTRUCTION ADMINISTRATION PHASE 
 
A.3.1 If a project scope of work assignment includes construction administration services, the following 

shall apply: 
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A.3.2 The Consultant shall visit the site at scheduled intervals appropriate to the stage of construction of 

the Project to become generally familiar with the quality and progress of the construction work 
that has been completed and to determine, in general, if the construction work is being performed 
in a manner indicating that, when completed, the work will be in accordance with the contract 
documents.  The Consultant shall not be required to make continuous and/or exhaustive on-site 
inspections to check the quality or the quantity of the construction work.  On the basis of the on-
site observations, the Consultant shall keep the Owner informed of the progress and quality of the 
construction work in order to endeavor to guard the Owner against defects and deficiencies in the 
work. 

 
A.3.3 At all times the Consultant shall have access to the work to determine if it is proceeding in 

accordance with the Contract documents.  However, neither the Consultant nor its sub-consultants 
shall have control over or be responsible for construction means, methods, techniques, sequences 
or procedures, or for safety precautions and programs in connection with the work; these are 
solely the Construction Contractor’s obligations under the contracts for construction.  The 
Consultant shall not be responsible for Construction Contractor’s schedules or failure to carry out 
the work in accordance with the contract documents.  Except as otherwise provided in this 
AGREEMENT, the Consultant shall not have control over or charge of acts and omissions of the 
contractor’s, construction subcontractors, or their agents or employees, or any other persons 
performing the work. 

 
A.3.4 Based on the Consultant’s observations and evaluations of the construction contractor’s 

Applications for Payment, the Consultant shall certify the amounts due to the construction 
contractor(s).  

 
The Consultant’s certification of payment shall constitute a representation to the Owner, based on 
the Consultant’s observations at the project site, and the data contained in the construction 
contractor’s Applications for Payment, that the construction contractor’s work on the project has 
progressed to the point indicated and the quality of the construction work is generally in 
accordance with the contract documents.  The former representations are subject to an evaluation 
of the construction work for conformance with the contract documents upon substantial 
completion, to results of subsequent tests prior to completion and specific qualifications expressed 
by the Consultant.  The issuance of Certificate of Payment shall further constitute a representation 
that the construction contractor’s subcontractors for the project are entitled to payment in the 
amount certified.  Issuance of Certificates of Payments are not a representation that the Consultant 
has (1) made continuous and exhaustive inspections to check the quality or quantity of work, (2) 
reviewed the construction contractor’s construction means, methods, techniques, sequences or 
procedures, (3) reviewed copies of requisitions received from construction contractor’s 
subcontractors and material suppliers and other data requested by the Owner to substantiate 
construction contractor’s right to payment or (4) ascertained how and for what purpose the 
construction contractor’s has used money previously paid on account of  contract sum.  These are 
the construction contractor’s responsibilities under the contracts for construction.   

 
A.3.5 Within ten (10) working days of the date that it receives a change order request from the Owner, 

the Consultant shall evaluate and make specific written recommendations, including verification 
of costs, on all contractor change orders that relate to the execution and progress of the work and 
on all matters or questions related thereto and, upon notification, shall attend and actively 
participate at administrative hearings or settlement conferences in connection with such change 
orders.  If the nature of the work described in the change order is complex, the Owner 
representative may grant the Consultant additional time, if requested in writing by the Consultant, 
to evaluate the change order. 

 
A.3.6 The Consultant shall have the authority to reject construction work on a project that does not 

conform to the contract documents.  In such cases the Consultant will advise the Owner of the 
rejection.  Whenever the Consultant considers it necessary or advisable for implementation of the 
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intent of the contract documents, the Consultant will have the authority to require additional 
inspection or testing of the work in accordance with the contract documents, whether or not such 
work is fabricated, installed or completed.  However, neither the authority of the Consultant nor a 
decision made in good faith either to exercise or not to exercise such authority shall create a duty 
or responsibility of or by the Consultant to the construction contractor’s construction 
subcontractors, material and equipment suppliers, their agents or employees or other persons 
performing portions of the construction work on the project. 

 
A.3.7 The Consultant shall review and approve or take other appropriate action upon the construction 

contractor’s submittals such as shop drawings, product data and samples, but only for the limited 
purpose of checking for conformance with information given and the design concept expressed in 
the contract documents.  The Consultant’s action shall be taken with such reasonable promptness 
as to cause no delay on the construction work on the project, while allowing for sufficient time in 
the Consultant’s professional judgment for adequate review. Since it is the construction 
contractor’s responsibility to do so under the contracts for construction, review of such submittals 
is not conducted for the purpose of determining the accuracy and completeness of other details 
such as dimensions and quantities or for substantiating instructions for installation and 
performance of equipment or systems designed by the construction contractor’s.  Unless 
otherwise provided in this AGREEMENT, these remain the responsibility of the construction 
contractor’s to the extent required by the contract documents.  The Consultant’s review shall not 
constitute approval of safety precautions or, unless otherwise specifically stated by the 
Consultant, of construction means, manners, methods, techniques, sequences or procedures.  The 
consultant’s approval of specific items shall not indicate approval of an assembly of which the 
item is component.  When professional certification of performance characteristics of materials, 
systems or equipment is required by the contract documents, the Consultant shall be entitled to 
rely upon such certifications to establish that the materials, systems, or equipment will meet 
performance criteria required by the contract documents. 

 
A.3.8 The Consultant’s responsibilities for Construction Administration commences with the award of 

the construction contract by the Owner and terminates at the earlier of the issuance to the 
Contractor  of a Final Certificate of Payment or sixty (60) working days after the date of 
substantial completion of the construction work. 

 
B. OWNER’S RIGHTS AND RESPONSIBILITIES 
 
B.1 OWNER’S RIGHTS 
 
B.1.1 The Owner shall have the right to perform work related to the project and to award contracts in 

connection with the project that are not part of the Consultant’s responsibilities under the 
AGREEMENT.  The consultant shall notify the Owner in writing if any such independent action 
will in any way compromise the Consultants’ ability to meet their responsibilities under the 
AGREEMENT. 

 
B.1.2 The Owner reserves the right to approve the Consultant’s personnel and to require a replacement 

satisfactory to the Owner.  The Owner reserves the right to have such person replaced if, in the 
judgment of the Owner, any such person proves unsatisfactory.  However, such replacement must 
fit within the rate/fee structure or the Owner has the option for a higher rate person for which the 
Consultant shall be compensated. 

 
B.1.3 The Owner shall have the right to effect the removal of any of the Consultant’s employees at any 

time during the duration of the AGREEMENT if that employee is deemed not to be of the level of 
competence or ability required under the AGREEMENT, or said employee is for any reason 
found to be unsuitable for the work.  In such case, the Consultant shall promptly submit the name 
and qualifications of a replacement for approval by the Owner. 
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B.1.4 The Owner shall have the right to assign the administration of any or all contracts related to this 
project from the Owner to another State Agency, Authority or Commission at any time during the 
life of the project.  In doing so, the Consultant agrees to continue to perform all contractual work 
under the AGREEMENT.  The Consultant shall make no claim against the Owner in the event of 
such assignment. 

 
B.1.5 The Owner may make changes to the scope of the project/assignment which may give rise to 

changes in the scope of the Consultant services.  In such case, the Consultant shall be entitled to 
an adjustment in fee and in other terms and conditions of the AGREEMENT.   

 
B.2 OWNER’S RESPONSIBILITIES 
 
B.2.1 The Owner is contracting for the Consultant’s services through the Contracting Officer of the 

Owner, the Division of Property Management and Construction (DPMC).  The Contracting 
Officer is an officer of the State Department of the Treasury, DPMC and is responsible for the 
administration of the work of the DPMC.  The Contracting Officer represents the Owner, either 
directly or through an appointed representative, in all dealings with the Consultant. 

 
B.2.2 The Owner shall provide information regarding the requirements of the project/assignment, 

including a scope of work which shall set forth the Owner’s objectives, constraints and criteria, 
including space requirements, special equipment, systems and site requirements, budget 
constraints and the required date of completion. 

 
B.2.3 The Contracting Officer shall designate a Project Manager authorized to act on the Owner’s 

behalf with respect to the project.  The Contracting Officer’s representative has only those duties 
which are required of an owner.  The responsibility for completion of this project pursuant to the 
contract documents remains that of the Contractor(s).  The responsibility for performance of the 
Consultant contractual obligations remains with the Consultant. 

 
B.2.4 The information required in the above paragraphs in this Article shall be furnished at the Owner’s 

expense. 
 
C. CONTRACT DOCUMENTS   
 
C.1 The following items identify the contract documents comprising the AGREEMENT.  
 

1.   AGREEMENT BETWEEN THE STATE OF NEW JERSEY AND THE CONSULTANT 
FOR TERM CONTRACT TC-001   

 
2.   GENERAL CONDITIONS TO THE CONSULTANT AGREEMENT. 

 
3.    REQUEST FOR PROPOSAL AND ADDENDUMS                       

 
 4.    PROCEDURES FOR ARCHITECTS AND ENGINEERS, CURRENT EDITION 
 
 5. CONSULTANT’S PROPOSAL & RATE SCHEDULE 
 

6. NOTICE OF AWARD LETTER 
 
D. PROFESSIONAL LIABILITY INSURANCE 
 
D.1 The Consultant shall maintain Professional Liability Insurance with a $2,000,000 minimum limit 

and a $100,000 maximum deductible.  The insurance carrier shall be registered with the N. J. 
Department of Insurance and licensed or authorized to conduct business in the State of New 
Jersey, as required by law.  In the event of a loss, the Consultant shall be held responsible for 
payment of any deductible as though there were no deductible.  Such insurance shall be 



TERM CONTRACT TC-001 
Rebuild by Design – New Meadowlands Project 
Rev. 7/14/15 

maintained for a period of not less than six months following the actual completion and 
acceptance of the project by the Owner.  Contractual Liability Insurance is not acceptable. 

 
E. CONSTRUCTION COST 
 
E.1 It is understood that the limit of funds available for construction (CCE) exclusive of permits, land 

costs, furnishing, contingencies and professional fees will be determined as part of the 
Consultant’s assignment and services under this term contract. 

 
F. CONSULTANT COMPENSATION 
 
F.1 The Consultant’s firm will be compensated for professional services in accordance with the Term 

Contract TC-001 Rate Schedule submitted by the Consultant and subsequent approved work order 
assignments.  The Owner will compensate the Consultant in accordance with the following terms 
and conditions: 

 
F.1.1 The Not-to-Exceed or lump sum payable to the Consultant as established in their Work Order 

proposal shall compensate the consultant in full for all services as described in the Notice to 
Proceed of each approved Work Order Assignment. The start of compensation shall commence 
with the issuance of the project’s Notice to Proceed for the approved Work Order.  

 
F.1.2 The Consultant shall submit a payment schedule to the Owner’s representative for approval prior 

to submittal of the Consultant first invoice.  The schedule should be in detail, assigning a dollar 
value for each phase of work anticipated on a monthly basis throughout the entire contract. 

 
F.1.3 The monthly compensation to the Consultant shall be paid in accordance with the payment 

schedule submitted by the Consultant and approved by the Owner.  
 
F.1.4 Duration of services shall be as defined in the scope of work for each approved Work Order 

commencing on the date of the issuance of the Notice to Proceed for the Work Order. 
 
F.1.5 Services provided under this AGREEMENT and Term Contract shall commence on the date of 

the written Notice of Award issued by the Owner.   
 
F.1.6 Should the Project duration be extended for a Work Order assignment and the Owner requests 

continuation of services beyond the contracted duration, then the Consultant agrees to furnish 
services in accordance with the terms of the Consultant AGREEMENT for the additional period 
required for completion of the Work Order Assignment.  The Owner shall reimburse the 
Consultant for Owner requested continuation of services beyond the specified contract period 
based upon the values identified in the approved Term Contract Rate Schedule for TC-001 and the 
approved Amended Work Order Assignment. 

 
F.1.7 The Owner shall not be liable to the Consultant for indemnification, damages, or costs of any kind 

sustained by the Consultant as the result of the negligence or breaches of contractual obligations 
committed by the Consultants Sub Consultant(s), Contractor(s) or any other third party. 

 
F.1.8 To the extent that the Consultant’s services are required beyond the time identified in this 

AGREEMENT and/or to the extent that the Consultant is required to perform services not 
required under the AGREEMENT, the Consultant shall be entitled to an additional fee.  However, 
the Consultant shall not be entitled to any additional compensation to the extent that delay in 
completion of the project is the result of the negligent or wrongful acts or omissions of the 
Consultant. 

 
END OF AGREEMENT 




