voestalpine Nortrak Inc. 5500 Parkwood Way
Richmond, BC, Canada V&V 2M4
T.604-273-3030
www.voestalpine.com/nortrak

April 28, 2021

Attention: [

New Jersey Transit
Chief Eng. of Track

Office: NG
email:

Subject: Change Order 001 - Changing Track Centers from 13’-0" to 12’-9"

Dear N

Please see the cost and breakdown for change order 007 on the next page. This is the pricing for changing
the track centers from 13’-0" to 12'-9" on A15-61056A and A15-61057A, the RH & LH #20 single crossovers.
Please send over a change order or revised PO as soon as possible.

Sincerely,

Andrew Abbott, PMP
Project Licison

voestalpine Nortrak Inc.

3930 Valley East Industrial Dr.
Birmingham, AL 35217

Main: (205)854-2884

Direct: (205)380-4529

Cell: (205)329-4664
andrew.abbott@voestalpine.com
www.voestalpine.com/nortrak
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voestalpine Nortrak inc. 5500 Parkwood Way
Richmond, BC, Canada VéV 2M4
T.604-273-3030
www.voestalpine.com/nortrak

 TOTAL CHANGE
ORDER PRICE

COST CATEGORY

MATERIAL

L

SUBTOTAL MATERIAL
PRODUCTION LABOR

ENGINEERING
Engimeering time required to change

track centers from 13'-0" to 12°-9" on
A15-61056A and A15-61057A, RH &
LH #20 Single Crossovers 60)HRS
SUBTOTAL ENGINEERING 60
SUBTOTAL COSTS BEFORE SG&A

8,000.00
8,000.00
8,000.00
556.80

855680

SGE&A
TOTAL CHANGE ORDER COSTS
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