



KENNETH J. LUCIANIN
Commissioner

THOMAS J. TUCCI
Commissioner

MICHAEL DeFRANCISCI
Executive Director

GREGORY A. TRAMONTOZZI
General Counsel
Acting Clerk

"Protecting Public Health and the Environment"

600 Wilson Avenue
Newark, New Jersey 07105
P (973) 344-1800
www.nj.gov/pvsc

For Immediate Release:
March 12, 2015

Contact Information:

Hollie A. Gilroy
hgilroy@pvsc.nj.gov
Office: 973-817-5735

**THANK YOU FOR YOUR
PATIENCE WHILE WE WORK TO
COMPLETE THIS PROJECT.
PLEASE DRIVE SAFELY
THROUGH THE WORK ZONE.**



**PASSAIC VALLEY
SEWERAGE COMMISSION**

"Protecting Public Health and the Environment"

****CONSTRUCTION ADVISORY – UPDATE****

****CUTLER STREET AND SCRIBNER PLACE – CITY OF CLIFTON****

(Newark) – The Passaic Valley Sewerage Commission (PVSC) is in the process of rehabilitating the Main Interceptor Sewer between Cutler Street and Scribner Place in the City of Clifton. PVSC anticipates that the work at these locations will continue and anticipates that the work will be completed by the end of May 2015 or shortly thereafter.

By January 30, 2015, all of the slip-lining scheduled for this area is expected to be installed, with the exception of the Main Interceptor Sewer between Cutler Street and Scribner Place. As of March 9, 2015, PVSC has successfully installed the alternative rehabilitation method (as part of a Value Engineering Construction Proposal) within the Main Interceptor Sewer between Cutler Street and Scribner Place.

Based on the success of the VECP, PVSC is able to significantly reduce the impact on the local community, as a substantially large bypass pumping and piping arrangement will be eliminated and thus ease the inconvenience to local residents.

To complete the VECP work, PVSC is currently working on the installation of slip-line pipe and concrete within the two (2) access shafts, minor repairs, and grouting. Once this work is completed, backfilling and site restoration will be performed.

The Passaic Valley Sewerage Commission recognizes that this project will have an impact on the local community. We apologize for any inconvenience; however the work is essential to the future safety and health of Northern New Jersey residents.

Throughout the course of the project, PVSC will continue to provide updates to residents and commuters regarding the status of the work. The precise timing of the work is subject to change due to weather or other factors. Motorists are encouraged to check the home page of the PVSC website at www.nj.gov/pvsc for further travel information.

###