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Evaluate project 

for ADA 

compliance

Evaluate ROW 

impact time frames 

Extend project 

schedule

For each ROW impact 

location, determine 

applicable ROW process 

(right of entry, easement, 

acquisition, etc.) and 

ROW impact timeframe

Review list of ADA 

locations that will 

have ROW 

impacts 

Begin

End

Determine most 

suitable method to 

construct breakout 

curb ramps, 

sidewalk, etc. for 

each affected 

location

Create list of 

locations (ramps, 

sidewalk) that are 

not ADA compliant

Determine which 

locations will have 

ROW impacts due 

to ADA 

compliance

Create and forward 

list of locations that 

will have ROW 

impacts due to 

ADA

Are project

ramps, sidewalk, 

etc. ADA 

compliant?

Yes

End

ROW impacts 

due to ADA 

compliance?

No

Yes

ROW impact

time frames exceed 

project

schedule?

Yes

End

No

Consult with 

Pavement to see if 

problem will be 

adversely affected 

by extending 

project schedule to 

meet ROW time 

frame

Determine if pavement 

problem will be adversely 

affected by extended 

project schedule

Pavement

problem adversely 

affected by

extending project 

schedule?

Yes

No

Complete and 

forward 

Technically 

Infeasible form

Review 

Technically 

Infeasible form

Add project to 

ADA Compliance 

Transition Plan

When the breakout 

curb ramps are 

constructed, notify 

ADA Coordinator

Remove project to 

ADA Compliance 

Transition Plan

Request that ROW 

assess each ADA 

location that will 

have ROW 

impacts 

Inform Designer 

which ADA 

location will be 

broken out from 

original project

Design project 

without  breakout 

ADA locations 
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