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In the event that the contractor fails to reopen a lane or lanes of traffic on time, the contractor will pay a Lane Occupancy Charge (per direction) for the period of time a lane is unavailable to the traveling public beyond the allowable lane closure time limits.  A Lane Occupancy Charge will not be collected when a lane or lanes are closed by extraordinary circumstances as defined in Subsection 108.19 of the Specifications.

If the allowable lane closure time limits permit the contractor to close lanes more than once a day, several occupancy charges are possible.  For example, if a contractor must maintain all lanes open for traffic from 6 AM to 9 AM and 4 PM to 7 PM, an occupancy charge may be collected for the overrun of time beyond 6 AM and the overrun of time beyond 4 PM.  Each occupancy charge is calculated by multiplying the overrun of time, in minutes, by the chargeable rate per minute.  The chargeable rate per minute is based on using the procedures in this manual to calculate the road user costs incurred by the traveling public during the first hour of each period the contractor fails to open a lane or lanes.

For the example above, the road user costs would be calculated for 6 AM to 7 AM and 4 PM to 5 PM and then divided by 60 to obtain the chargeable rate per minute (rounded to the nearest ten dollars).  For every minute of overrun, the chargeable rate shall be used.

· The Department has determined that the maximum Lane Occupancy Charge to be collected from the contractor for any one day will be $10,000.

4.6
INTERIM COMPLETION DATES

Contract documents may require a portion of work, stage of construction, or critical path item to be completed on or before a specified interim date or number of days.  In these cases, only the applicable Road User Charge and Lane Occupancy Charge can be included as part of the Liquidated Damages for that interim requirement.  These charges will be different than those calculated for the entire project completion, depending on what work is being specified for the interim date or time.
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