

Utilities
Master Agreements
Plans
Agreements
Jurisdiction
Access
Traffic & Lighting
Drainage Survey
Professional Services
Geometrics
Structures
Geotech
Schedule and Budget
Screening Approval
Scope Development
Final Design
Construction
Approved Environmental Document (5050)
Initiate Environmental Process (0215)
Consultant Selected (1 STEP) (0445)
Begin Final Design (3000)
Design Submission (3095)
PSAE Submission (3175)
PSAE Certified (5130)
Advertise (4360)
Authorization Request Date (4200)
Receive Bids (4700)
Contract Awarded (4800)
Start Construction NTP (4820)
Project Complete (4840)
Substantial Completion (4850)
Legend:
Milestone Description
New Jersey Department of Transportation
PROJECT DELIVERY PROCESS NETWORK
PIPELINE 3
July 18, 2003