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Appendix V
Planning & Implementation Agenda – Metropark Strategic Planning Area
	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Land Use

	
	
	

	90 – Stormwater Drainage Improvement, Woodbridge
	Needed to control storm water flooding along the South Branch of the Rahway River. A series of drainage & stream corridor restoration projects are being investigated along the river.

Relationship to State Plan Policies: Reduce impact of flooding & nonpoint source pollution.
	Implementing Agencies: US Army Corps of Engineers, NJDEP, Middlesex County, Woodbridge

Cost: Requires a detailed storm water/flood control study. The US Army Corps of Engineers is initiating a Phase One Flood Control Reconnaissance Study for this area. Middlesex County is implementing a 319(h) Nonpoint Source Control Project in the Merrill Park area.
	Flood Control: To be determined 

319 Study & Implementation: 2000 - 2006

	93 – Sanitary Sewer Capacity Improvement, South Branch, Rahway River, Woodbridge
	The sanitary sewer paralleling the river needs increased capacity as a result of continuing development in the Metropark Strategic Planning Area in Woodbridge. The proposed line on the upper reaches of the South Branch would connect to a new line already laid along the lower reaches within the Township.

Relationship to State Plan Policies: Plan, design, construct, & maintain infrastructure in accordance with capital plans that protect the functional integrity of natural resources from the impacts of development. 
	Implementing Agency: Woodbridge
Cost: Unavailable
	Completion, 2004

	98 – Storm Drainage Improvement, Woodbridge
	Stormwater control necessary to eliminate pollution & flooding impacts from buildings, parking lots, & roads (compare Item 90).

Relationship to State Plan Policies: Plan, design, construct, & maintain infrastructure in accordance with capital plans that protect the functional integrity of natural resources from the impacts of development.
	Implementing Agencies: US Army Corps of Engineers, NJDEP, Middlesex County, Edison & Woodbridge
Cost: Detailed design plan required. 
	To be determined

	126 – Drainage Along Garden State Parkway, Woodbridge
	Drain area prone to flooding along Parkway between US Route 1 and Conrail line.

Relationship to State Plan Policies: Plan, design, construct, & maintain infrastructure in accordance with capital plans that protect the functional integrity of natural resources from the impacts of development.
	Implementing Agencies: Woodbridge, Middlesex County, NJ Highway Authority
Cost: Detailed design plans are required.
	2002 - 2010


2
	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Land Use

	
	
	

	128 – Storm Drainage Improvement, Woodbridge 
	Improvements are needed along a stretch of Ford Ave. between US 1 & local Conrail line. This is a neighborhood that has experienced significant storm drainage related flooding problems. Some improvements have already been installed.

Relationship to State Plan Policies: Alleviate flooding problems. 
	Implementing Agencies: NJDEP, US Army Corps of Engineers, Woodbridge

Cost: Detailed design plan required.

 
	To be determined


	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Housing


	
	
	

	106 – Garden Apartment Housing Development/Single Family Dwellings; Hotel, Edison
	Zoned for garden apartments along Evergreen just east of the NE Corridor Line, which will expand an existing development on vacant land to its north. The Township, however, is seeking to change the zone to one for single family development. Adjacently, a hotel is planned for the intersection of Thornall & Evergreen streets. 

Relationship to State Plan Policies: Encourage mixed use development. Provide housing in proximity to jobs. 
	Implementing Agency: Private developers
Cost: To be determined
	Unknown owing to potential change in zoning for multifamily to single family with 40,000 square foot lots. 2004 for the hotel.

	146B – Proposed Age-Restricted Assisted Living & Independent Units (Redevelopment of PSE&G Training Facility), Jackson Ave., Edison 
	This would complement the Amboy Ave. Redevelopment Area (Item 146A) & is adjacent to the greenway planned for the Conrail line right-of-way (Item 28). The eastern end of the site will probably remain occupied by PSE&G, but a right-of-way is sought across their property to access US 1.

Relationship of State Plan Policies: Provide a broad band of housing types suited to different needs. 
	Implementing Agencies: Edison, private developer

Cost: To be detemined
	Subject to redevelopment plan & acquisition of properties. Development is not expected until 2003-2004, at least.
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Economic Development
	
	
	

	107 – Development Area, Edison
	Edison plans to devote this area to nonresidential development.
Relationship to State Plan Policies: A “Revitalization Area” is a planning concept (known in the State Plan as a “node”) that designates areas with a high concentration of a few land uses with the goal of adding other uses to create a center with more balanced development. 
	Implementing Agencies: Edison, Private developers
Cost: Undetermined

Coordinate with State & County Economic Development Programs.
	To be determined

	121 – Retail Development, Woodbridge
	The Crosspoint development of 400,000 square feet of retail space.

Relationship to State Plan Policies: Promote mixed use development  & economic revitalization. 
	Implementing Agencies: Woodbridge, private interests

Cost: Unknown
	2003 - 2004


	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	86 – Route 27 & Route 35 Intersection Improvement, Woodbridge, Rahway
	This intersection is outside the County in Rahway, but affects traffic in Woodbridge. This inefficient intersection includes a Northeast Corridor Amtrak rail underpass that constrains turning movements & limits sight distances.
Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movements of people & goods.
	Implementing Agencies: NJDOT, Amtrak, Rahway, Woodbridge, Union & Middlesex Counties
Cost: Requires detailed feasibility study
	To be determined

	87 – U.S. Route 1 & Randolph Ave. (County Route 602) Interchange Improvement, Woodbridge, Rahway
	This partial interchange connects Route One & the Carteret area. There are constricted turning movements & poor sight distances. This improvement would benefit redevelopment of the surrounding area (See Item 88).

Relationship to State Plan Policies: Facilitate economic development. Eliminate hazardous traffic conditions. 
	Implementing Agencies: NJDOT, Federal Highway Administration, Rahway, Woodbridge, Union & Middlesex Counties

Cost: Requires detailed feasibility study 
	To be determined

	89 – Route 1 Widening, Edison, Woodbridge
	The state proposes widening US 1 from Pierson Ave. in Edison to Green Street in Woodbridge. Includes bridge replacement over Conrail line near Green Street. Cost below includes only the portion in the SPA. Plans to extend this project to Linden in Union County have been reduced to intersection improvements because of high costs.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agencies: NJDOT, Federal Highway Administration

Cost: $136,400,000

(See Item 88)
	2000-2004
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	92 – Interchange Improvement, US Route 1 & Route 35, Woodbridge
	This incomplete cloverleaf needs an additional loop.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agencies: NJDOT, Federal

Highway Administration

Cost: To be determined
	To be determined

	94 – Underpass, NE Corridor Line & Green Street, Edison, Woodbridge
	One of a number of rail underpass widenings needed to provide adequate access through the Northeast Corridor line within this area.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods. Eliminate hazardous traffic conditions. 
	Implementing Agencies: Amtrak, Edison, Woodbridge, Middlesex County 

Cost: Detailed design plans are required. (See Items 100, 104, & 111) 
	To be determined

	95 – Intersection Improvements, Oak Tree Rd. & Green St., Wood Ave., Route 27 & Thornall Streets Edison, Woodbridge
	To improve traffic flows resulting from expansions of Metropark Rail Station parking facilities & office/commercial development.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.  
	Implementing Agencies: NJDOT, Middlesex County

Cost: $3,803,000.

(See Items 101 & 108)
	To be detemined

	97 – Pedestrian-Bicycle Improvements, Woodbridge
	Link bicycle-pedestrian route into local neighborhood.

Relationship to State Plan Policies: Promote the use of transportation modes alternative to the automobile.
	Implementing Agency: Woodbridge

Cost: Detailed design plan required
	To be determined

	99 – Prepare & Implement a Long Term Improvement Plan for the Metropark Rail Station, Woodbridge
	As a regional resource, the Metropark Rail Station should provide improvements to assure bike-pedestrian access to the station, improved shuttle services to office, shopping & residential areas; expand parking as needed, improve the physical appearance/design of the rail station & ticket office, provide on-site retail & office space to serve rail commuters & Amtrak travelers. The improvement plan should facilitate future expansion of high-speed rail service that may be developed as an alternative to crowded airports. Conceptual design completed. There will also be a Garden State Parkway offramp to the Metropark Station. This offramp will provide a direct link between the Metropark Rail Station’s parking decks & the Parkway South.

Relationship to State Plan Policies: Promote the use of mass transit & other alternatives to the automobile & foster mixed use economic development.  
	Implementing Agencies: NJ Transit, NJDOT, NJ Highway Authority, Amtrak, private interests

Cost: Detailed design plans required for the Metropark plan; $3,090,000 for the Parkway off ramp

(See Item 108)
	2001 – 2015
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	100 – Underpass Improvement, NE Corridor Line & Wood Avenue, Woodbridge, Edison
	To facilitate vehicular traffic across the Northeast Corridor line.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods; eliminate hazardous traffic conditions.
	Implementing Agencies: Amtrak, NJ Transit, Middlesex County, Edison, Woodbridge

Cost: Detailed design plan required. (See Items 94, 104 & 111) 
	2003 - 2005

	101 – Grade Separated Interchange, Wood Ave. & Route 27, Edison, Woodbridge
	Will convert the present signalized intersection to a grade separated intersection with loop ramps to reduce present congestion & traffic increases expected from Metropark Rail Station parking expansion.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods. 
	Implementing Agencies: NJDOT, Edison, Woodbridge, Middlesex County

Cost: To be determined

(See Item 95)
	To be determined

	102 – Pedestrian-Bicycle Improvement, Edison
	Extension of the strategic planning area’s bicycle-pedestrian route system to link with Edison residential area, JF Kennedy Hospital & the Oak Tree Rd. area. (See related Items 97, 91, 119, 131)

Relationship to State Plan Policies: Provide modes of transportation alternative to the automobile.
	Implementing Agencies: Middlesex County, Edison

Cost: Detailed design plan required
	To be determined

	104 – Underpass Improvement NE Corridor Line & Evergreen Road, Edison
	Expansion will allow for widening of Evergreen Rd. & improved auto traffic flow.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods; eliminate hazardous traffic conditions.
	Implementing Agencies: NJDOT, Amtrak, NJ Transit, Edison

Cost: $17,118,000.

(See Items 94, 100, 105 & 111)
	To be determined

	105 – Intersection Improvement, Route 27 & Evergreen, Edison
	In conjunction with Item 104, will reduce congestion on Evergreen and Route 27.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods. 
	Implementing Agencies: NJDOT, Middlesex County

Cost: Detailed design plan required.
	To be determined

	109 – Gill Lane Widening, Woodbridge
	Widen Gill Lane to four lanes to accommodate increased traffic.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agencies: Middlesex County, Woodbridge

Cost: Detailed design plan required.
	To be determined

	110 – Pedestrian-Bicycle Improvements, Wood, Inman, & Maple Aves., Edison, Woodbridge & South Plainfield
	Extend pedestrian-bike access up to Wood Avenue to Inman Avenue & westerly to Maple Avenue in South Plainfield. Special concerns are difficult crossings & intersections such as the Northeast Corridor Rail Line underpass. (See related items 9, 20, 33, 40)

Relationship to State Plan Policies: Promote the use of transportation modes as alternatives to the automobile.
	Implementing Agencies: Amtrak, Edison, Woodbridge, Middlesex County

Cost: Detailed design plans are required.
	To be determined
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	111 – Underpass, Port Reading Branch Line & Gill Lane, Woodbridge
	Underpass will be widened and its overhead clearance increased.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods; eliminate hazardous traffic conditions.
	Implementing Agencies: CSX/Norfolk Southern, Woodbridge

Cost: Detailed design plan required. (See Items 94, 100 & 104)
	To be determined

	112 – Grade Separated Interchange, US 1 & Route 9, Woodbridge
	Existing ramps with narrow turn radii & low overhead clearance to be replaced with diamond interchange to facilitate all movements. Construction is under way.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agencies: NJDOT, Federal Highway Administration

Cost: $59,000,000.


	Completion, 2003

	113 – Grade Separated Interchange, US 1 & Green Street, Woodbridge
	Green Street is one of a series of grade separations that will be necessary to facilitate traffic on US Route 1. Existing conditions present major conflicting movements. (See items 114, 115)

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movements of people & goods.  
	Implementing Agencies: NJDOT, Federal Highway Administration, Middlesex County

Cost: Detailed design plan required.
	To be determined

	114 – Green Street Upgrade, Woodbridge
	The present road is inadequate in its role as a major east-west arterial & requires improvement. The extent of improvements depends on the design of the US 1 & 9 interchange & the determination if Green Street will provide for the link of Route 9 to Route 1 southbound. (Compare Items 113, 115)

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movements of people & goods. 
	Implementing Agencies: Middlesex County, NJDOT, Woodbridge

Cost: Detailed plans required
	2011

	115 – Grade Separated Interchange, Route 9 & Green Street, Woodbridge 
	This improvement will reduce traffic congestion & allow improved access to regional shopping centers & office developments. (Compare Items 113, 114)

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movements of people & goods.
	Implementing Agencies: NJDOT, Middlesex County, Woodbridge

Cost: Detailed design plan required. 
	To be determined.

	117 – Route 9 Widening, Woodbridge
	Route 9 is to be widened from the NJ Turnpike to Green Street.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movements of people & goods.
	Implementing Agencies: NJDOT, Federal Highway Administration

Cost: Detailed design plan required.
	To be determined
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	118 – Pedestrian-Bicycle Improvements, Woodbridge Center, Woodbridge
	Create accessibility to this major commercial shopping terminus with linkage through Gill Lane to Roosevelt & Merrill Parks. (See Item 119)

Relationship to State Plan Policies: Promote the use of transportation modes alternative to the automobile.
	Implementing Agencies: Woodbridge, private interests, Middlesex County

Cost: Detailed design plan required
	To be determined

	119 – Pedestrian-Bicycle Improvements, Gill Lane-Woodbridge Center Drive, Woodbridge
	A pedestrian-bicycle path is proposed along this route, with special attention to appropriate crossing points at Route 1 & connections to residential areas & existing parks. An application to install sidewalks along this route has been filed. (See related Items 97, 91, 102, 131)

Relationship to State Plan Policies: Promote the use of transportation modes alternative to the automobile.  
	Implementing Agencies:

Woodbridge, private interests, Middlesex County
Cost: Detailed design plan required.
	To be determined

	120 – Grade Separated Interchange, US 1 & Gill Lane, Woodbridge
	This existing intersection has high traffic volumes & poses major turning conflicts, especially in left turn movements onto Route 1. (See Items 109 & 111)
Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agencies: NJDOT, Federal Highway Administration, Woodbridge

Cost: Detailed design plan required.
	To be determined

	122 – Interchange Improvement, Route 9 & Main Street (Route 514), Woodbridge
	Present access between these routes is partial & incomplete.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agency: NJDOT, Federal Highway Administration, Woodbridge

Cost: Detailed design plan required. 
	To be determined

	123 – Grade Separated Interchange, Main Street Over Woodbridge Center Drive, Woodbridge
	This interchange would reduce congestion on these two busy routes & serve adjacent future development (See Item 121 above). To be completed in two phases.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods & facilitate economic development.
	Implementing Agencies: Middlesex County, Woodbridge & private developers

Cost: Detailed design plan required.
	Both phases, 2001-2003

	125 – Garden State Parkway & Route 1 Interchange Improvement, Woodbridge
	The present interchange is a patchwork of interchange elements that need to be converted to a standard interchange. This improvement also needs to be developed in conjunction with Item 127.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods; eliminate hazardous conditions.
	Implementing Agencies: NJ Highway Authority, NJDOT, Federal Highway Administration

Cost: Detailed design plan required.
	To be determined
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	127 – Intersection Improvement, US 1 & Ford Ave., Woodbridge
	This intersection requires improvement to address conflicts between traffic leaving the Garden State Parkway & traffic on Route 1 using the left turn & u-turn jug handle at Ford Ave. (This should be coordinated with Item 125).

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods. 
	Implementing Agencies: NJDOT, Federal Highway Administration. Woodbridge

Cost: Detailed design plan required.
	To be determined

	129 – Wood Ave. Reconstruction, Edison, Woodbridge
	Edison & Woodbridge are working on plans to widen & make operational improvements in Wood Ave. along their mutual border. Detailed planning underway by County Engineer’s Office.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agencies: Edison, Woodbridge, Middlesex County

Cost: Detailed design plan required. (See Items 95, 100, 101 & 110)
	Preliminary plan completed in 2000.

	130 – Intersection Improvement, US 1 & Parsonage Rd., Edison
	Serving a major mall & access to US 1 from Route 27, this intersection experiences major congestion & needs upgrading. (See Items 113, 135, 136 & 137)
Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agencies: NJDOT, Federal Highway Administration, Edison, Middlesex County

Cost: Detailed design plan required.
	To be determined

	131 – Pedestrian-Bicycle Improvements, Menlo Park Mall, Edison
	As a major commercial terminus for bike & pedestrian traffic, appropriate access should be provided to the mall. This will include access from Roosevelt Park & along the South Branch of the Rahway River from Merrill Park. (See related items 97, 91, 102, 119, 132)

Relationship to State Plan Policies: Promote the use of transportation modes that provide alternatives to the automobile.
	Implementing Agencies: Edison, private interests, Middlesex County

Cost: Detailed design plan required
	To be determined 

	132 – Pedestrian-Bicycle Improvements, Roosevelt Park, Edison
	As needed, existing pedestrian & bicycle trails should be expanded in the park as a major terminus of such traffic & connections with adjacent areas & bicycle paths in Edison should be provided. (See Item 131)

Relationship to State Plan Policies: Promote the use of transportation modes alternative to the automobile.
	Implementing Agencies: Middlesex County, Edison

Cost: Detailed design plan required.
	To be determined

	133 – Intersection Improvement, Parsonage Rd. & Roosevelt Drive, Edison
	Improvements to a narrow, difficult intersection with poor sight distances & turning movement conflicts. This intersection also serves as a major entrance to the County Park. (See Items 130, 135, 136 & 137)

Relationship of State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agency: Middlesex County

Cost: Detailed design plan required.
	To be determined
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	134 – Underpass Improvement & Roadway Improvement, Port Reading Branch Line & Evergreen, Edison
	Underpass expansion needed to improve vehicular access across this rail line & improvement to remove dangerous curve & widen roadway.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods, eliminate hazardous traffic conditions.
	Implementing Agencies: CSX/Norfolk Southern, Middlesex County

Cost: Detailed design plan required.
	To be determined

	135 – Underpass Improvement, Port Reading Branch Line & Parsonage Rd., Edison
	This underpass is a serious problem due to the very low clearance that causes frequent truck accidents & traffic delays. (See Items 130, 133, 134, 136 & 137)

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods, eliminate hazardous traffic conditions. 
	Implementing Agencies: CSX/Norfolk Southern, Middlesex County

Cost: Detailed design plan required.
	To be determined

	136 – Underpass Improvement, NE Corridor Line & Parsonage Rd., Edison
	Increase the clearance & width of the railroad bridge. This & the following project are designed to increase the efficiency of a road segment & intersection that are seriously deficient. (See Items 130, 133, 135 & 137)

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods; eliminated hazardous traffic conditions. 
	Implementing Agencies: Amtrak, NJ Transit, Middlesex County

Cost: Detailed design plan required.
	To be determined

	137 – Intersection Improvement, Parsonage Rd. & Route 27, Edison
	(See Items 130, 135 & 136) 

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.
	Implementing Agencies: NJDOT, Middlesex County, Edison

Cost: Detailed design plan required. 
	To be determined
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	138 – Central Ave. Corridor Improvements, Metuchen
	Central Ave., especially the south end, once primarily a county road that was a traffic feeder to other points, is becoming a major downtown street. Traffic calming devices, pedestrian safety improvements, & possible bicycle lanes are proposed along Central Ave. & the existing neighborhood business district. Parallel street parking has been partially installed; more would be beneficial. Also proposed are trees & other devices to shield pedestrians from the noise & pollution of adjacent traffic. Near the Metuchen border, the Central underpass beneath the CSX-Norfolk Southern line is a narrow 2 lanes. There is small-truck traffic on Central from industrial & distribution businesses at Liberty Park in the northwest corner of Metuchen. Zoning changes to insure appropriate development are a possibility. The Borough has received a grant to prepare a comprehensive bicycle & pedestrian plan to promote the public health benefits of exercise in an active community environment.

Relationship to State Plan Policies: Redevelop existing core areas to continue their usefulness & economic viability. A component of the State Plan Endorsement process. 
	Implementing Agencies: Middlesex County, Metuchen, private interests, CSX-Norfolk Southern

Cost: To be determined
	Commencing 2002.

	140 – Main St./Rail Station Alternate Mode Access, Metuchen
	In conjunction with their center designation from the State Planning Commission, Metuchen is emphasizing alternate mode access to downtown & the rail station. Traffic calming devices, safer pedestrian crosswalks, sidewalk bump outs, shuttle buses as an alternative to arriving by car are among the measures being considered or already under installation. (See Item 145)

Relationship to State Plan Policies: Encourage alternate mode transportation & development of urban cores, 
	Implementing Agency: Metuchen

Cost: To be determined

Coordination needed with Middlesex County, NJDOT & NJ Transit. 
	Ongoing
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Transportation

	
	
	

	142 – Expand Interchange, Routes 27 & 287, Metuchen, Edison
	This half-complete interchange needs a second loop in its northeast corner to provide a full-service interchange. Presently, traffic for Route 287 Northbound uses residential streets (Bridge to New Durham) to reach the next interchange at New Durham Rd. Heavy truck traffic exacerbates the problem. Edison has passed a resolution supporting the full interchange.

Relationship to State Plan Policies: Improve existing transportation infrastructure for greater efficiency in the movement of people & goods.   
	Implementing Agencies: NJDOT, Federal Highway Administration, Edison, Metuchen

Cost:  To be determined
	Proposal

	145 – South Main Street Corridor Improvements, Metuchen
	Metuchen proposes traffic calming devices, pedestrian safety improvements, & possible bicycle lanes on South Main St. to lend this roadway a more amendable, downtown atmosphere. This will encourage both revitalization of the present neighborhood business district & increased use of it by nearby residents. Zoning changes to encourage appropriate redevelopment & parking are a possibility. This is a county road, so working with the County will be necessary. (See Item 140)

Relationship to State Plan Policies: Encourage centralization & urban core development.
	Implementing Agencies: Middlesex County, Metuchen, Metuchen Parking Authority, private interests

Cost: To be determined 
	Commences in 2002


	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Natural Resource Conservation
	
	
	

	91 – South Branch of the Rahway River Greenway, Edison, Woodbridge  
	Extend public open space to protect South Branch stream corridor & preserve lands sufficient to link Roosevelt & Merrill Parks; provide a safe pedestrian/bicycle trail system along the South Branch with interconnections to other trail elements. (See related Items 97, 119, 102, 131).
Relationship to State Plan Policies: Promote the use of transportation modes alternative to the automobile. Expand urban recreation opportunities.
	Implementing Agencies: Woodbridge, Edison, Middlesex County, NJ Green Acres
Cost: Detailed design plans are required.
	To be determined


	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Agriculture


	
	
	

	None in this SPA.
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Historic Preservation
	
	
	

	103 – Restoration of the Edison Memorial Monument, Edison
	The monument at the Edison Memorial State Park commemorating the Edison Laboratory at Menlo Park is closed due to serious deterioration. This historic monument should be restored.

Relationship to State Plan Policies: Preserve the cultural history of the State and the community.  
	Implementing Agency: State of New Jersey

Cost: To be determined
	To be determined


	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Redevelopment


	
	
	

	85 – Inman Avenue Downtown Revitalization Area, Edison
	The Township envisions the renewal of an aging commercial strip.
Relationship to State Plan Policies: Promote mixed use redevelopment in urban areas.
	Implementing Agencies: Edison, Middlesex County Downtown Revitalization Program 
Cost: Undetermined
	Ongoing

	88 – Route 1 Corridor Redevelopment Area, Woodbridge 
	The 6 ½ mile Route 1 Corridor in Woodbridge is under utilized in many areas, with auto salvage lots, overnight cabins, & older highway commercial land uses being commonplace. The designation permits more flexible zoning to be laid over an existing zoning base & greater flexibility in site cleanup standards. As a result, its entire length in the Township has been declared a designated redevelopment area. Economic revitalization, pedestrian improvements & improved buffers should be considered in this area.

Relationship to State Plan Policies: Promote mixed use development & economic revitalization.
	Implementing Agencies: Woodbridge, NJDOT, private owners

Cost: Requires a detailed area design plan.

Coordination with State & County Economic Development Programs is needed. 

(See Item 89)
	To be determined

	108 – Prepare & Implement Metropark Office Park Improvement Plan, Edison, Woodbridge
	To include bicycle-pedestrian improvements, mixed use (office/retail) expansion, reduction in impervious surfaces where possible, stream corridor restoration, traffic reduction strategies, & improved physical design. (See Item 99)
Relationship to State Plan Policies: Promote mixed use economic development & economic revitalization.
	Implementing Agencies: Edison, Woodbridge, Middlesex County, Private property owners, NJ Transit
Cost: Detailed design plan required.
	To be determined 
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Redevelopment


	
	
	

	139 – Central Ave.-Downtown Redevelopment District, Metuchen
	Redevelopment has been proposed for along & at foot of Central Ave. For example, redevelopment is slated for the site of an existing supermarket at the foot of Central Ave., including replacement of the supermarket & coordination with existing commercial enterprises on the site that are consistent with redevelopment.

Relationship to State Plan Policies: Redevelop existing core areas to continue their usefulness & economic viability.
	Implementing Agencies: Metuchen, private interests, Middlesex County Downtown Revitalization Program 
Cost: To be determined
	Commencing 2002

	141 – Downtown Revitalization Area, Metuchen
	The downtown area is the subject of ongoing improvements in transportation, parking, redevelopment, as needed (compare Items 139, 140)

Relationship to State Plan Policies: Adheres to the planning concept of concentrating & strengthening multi-use development in central areas.  
	Implementing Agencies: Metuchen, Private interests, Middlesex County Revitalization Program
Cost:  To be determined
	Ongoing

	143 – Revitalization Area, Metuchen, Edison
	This area will be developed & redeveloped chiefly as an office center. It will include Bridgepointe II, an office development on the southwest corner of Bridge Street & Route 27 on the site of a former auto dealership. Development will include day care center. Also in this area is the Southwest Gateway Redevelopment, a project adjacent to a proposed interchange loop at Route 27 & 287 & sited on a parcel formerly devoted to other uses, including an auto dealership. Access to Route 287 should increase the value of the site. It will be important to buffer this project from residences along Prospect Street.
Relationship to State Plan Policies: A “Revitalization Area” is a planning concept (known in the State Plan as a “node”) that designates areas with a high concentration of a few land uses with the goal of adding other uses to create a center with more balanced development.
	Implementing Agencies: Metuchen, Edison, private interests 
Cost: To be determined

Coordination needed with State & County Economic Development Programs
	Various, depending on the project. Initial projects are underway.

	146 – Downtown Redevelopment Area, Edison
	This area is designated as one needing additional investment & improvement. Two current projects are listed below under Items 146A & 146B.

Relationship to State Plan Policies: A downtown area designed to concentrate & strengthen multi-use development in central areas.
	Implementing Agencies: Edison, private interests
Cost:  To be determined

Coordination needed with State & County Economic Development Programs
	Ongoing
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	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Redevelopment


	
	
	

	146A – Amboy Ave. Redevelopment Area, Edison
	This area along Amboy Ave. is declining but could become a local center for retail & housing. A contractor has been assigned to create a plan that would help create a downtown area for Edison along Amboy Ave. The plan would emphasize commercial revitalization & development. The zoning ordinance has been amended to provide for new urban center district. CDBG funds will be used to improve the street scene with road pavers, street furniture, etc. In a related project, senior citizen housing is planned nearby (Item 54).

Relationship to State Plan Policies: A downtown area designed to concentrate & strengthen multi-use development in central areas. 
	Implementing Agencies: Edison, possible Special Improvement District, Middlesex County Downtown Revitalization Program
Cost: $1,700,700.
	Contract awarded for road & sidewalk reconstruction  summer of 2001-2002. Other elements to be detemined.


	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Public Facilities and Services
	
	
	

	No projects in this SPA
	
	
	


	Activity
	Local Effort
	State/County Assistance
	Time

Table

	Intergovernmental Coordination  
	
	
	

	Coordination with NJDOT, NJ Transit, Amtrak, County, and municipalities is crucial to implementation of virtually every individual item listed. 
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