

The Duration From Activity 4880 to Activity 5020 Should Be 4 Weeks On Federally Funded Projects, and 2 Weeks On State Funded Projects

The Duration From Activity 5040 to Activity 5060 Should Be No More Than 3 Weeks On Federally Funded Projects, and No More Than 2 Weeks On State Funded Projects  
 Advertisement Duration Of 3 Weeks For All Non-Complex Projects, and 5 Weeks Minimum For Complex Construction Projects

Note: See the Limited Scope template for the complete diagram of activities

- Utilities
- Landscape
- Schedule/Budget
- ROW
- Structures
- Environmental
- Traffic/Lighting
- Access
- USCG

**Legend**


- Activity Description
- Logic Tie
- Milestone Description

Project Delivery Process Network

# Final Design

Feb 11, 2025

Not to Scale



Drawn by: K. Gadus