
PM escalates to manager and Director level
– Manager/Director Resolves comment(s)
– BSBPP accepts comment response

PM agrees with comments

Is project exempt as per CS Policy?

Yes

PM files signed document 
in project file – no further 

action

PM / Designer 
incorporates comments

PM / Designer revises 
CD CS Checklist

PM / Designer obtain Concurrence from (BSBPP)

Sign page one (1) of the CS CD Checklist

No

BSBPP Concurs

Discussion with BSBPP is required

Yes

Yes No

End

Yes No

No

PM effects more collaboration and dialogue

Agreement – Project is exempt

Agreement – Project is exempt

AC Assistant Commissioner

BSBPP Bureau of Safety, Bicycle and 
Pedestrian Programs

CD Concept Development

CPM Capital Program Management

CS Complete Streets

PM Project Manager

Yes

Yes

Yes No End

No

NoYes

BSBPP has comments

PM / Designer solicits Bureau of Safety, Bicycle and 
Pedestrian Programs’ (BSBPP) input on CS Checklist

CD CS Checklist is complete

PM escalates to manager and director level

Project Manager (PM) / Designer prepares CD CS Checklist

PROCESS OF 
COMPLETE 
STREETS 
COMPLIANCE

No

Agreement – Project is exempt

New Jersey Department of Transportation Complete Streets (CS) Policy

Full Scope or Limited Scope Concept Development (CD) Phase

Respective Assistant Commissioner (AC) 
coordinates with AC – Statewide Planning, Safety 

and Capital Investment to resolve issue(s)

No agreement

No agreement



Yes

Yes

No

Yes No
Respective Assistant Commissioner (AC) coordinates with AC – 

Statewide Planning, Safety and Capital Investment to resolve issue(s)

Yes

PM / Designer selects CS solutions

New Jersey Department of Transportation Complete Streets (CS) Policy

Preliminary Engineering (PE) Phase (Full Scope Project) or Final Design (FD) Phase (Limited Scope (LS) Project)

Project Manager (PM) / Designer prepares PE or LS FD Complete Streets Checklist

PM / Designer solicits Bureau of Safety, Bicycle and Pedestrian Programs’ (BSBPP) input on CS Checklist

BSBPP has comments

PM / Designer revises PE 
or LS FD CS Checklist

PM agrees with comments

PM signs CS Checklist’s statement 
of compliance. Obtain BSBPP’s 
acknowledgement and adopts 

selected solution

PM / Designer considers constraint criteria and 
Evaluate Potential CS solutions

Yes

PM / Designer considers CS solutions that better align with CS Policy

AC Assistant Commissioner

BSBPP Bureau of Safety, Bicycle and 
Pedestrian Programs

CD Concept Development

CPM Capital Program Management

CS Complete Streets

FD Final Design 

LS Limited Scope 

PE Preliminary Engineering 

PM Project Management

SME Subject Matter Expert

PM escalates to manager and Director level
– Manager/Director Resolves comment(s)
– BSBPP accepts comment response

PM / Designer incorporates comments

BSBPP determines solution is adequate

RECOMMENDATION: Solution is adequate

PROCESS OF 
COMPLETE 
STREETS 
COMPLIANCE

No

PM / Designer collaborates with BSBPP and Subject Matter Experts (SME)

PM / Designer identify potential CS Solutions 
based on project type

No

End

No

No

Yes

PM escalates to manager and director level

Agreement – Solution is Adequate

Yes

No agreement

No
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