2005 LRFP

Project Status Summary

School District: Lacey Township

District Representative’s Name/Title: J&mes G. Savage, Ir - Business Adminstrator

List unfinished projects with schematic approval that have been included as “Existing Inventory” in the 2005 LRFP.

{Only projects affecting the size or configuration of the district's inventory, such as a new building or room reconfigurations, should be listed. Do not include building

systems or other upgrades that do not impact “space.”)

Referendum Date of Est. Project
NJDOE Project Number Project Name Building Name Status Schematic Approval Completion Date

2480-040-05-1000 Alterations Cedar Creek ES Pending 06/23/2005 | 06/12/2007
2480-050-05-1000; Alterations Forked River ES Pending 06/23/2005 | 06/12/2007
2480-020-05-1000 Alterations Lacey Townéhip HS Pending 06/23/2005 | 06/12/2007
2480-060-05-1000 Alterations Lanoka Harbor ES Pending 06/23/2005 | 06/12/2007
2480-055-05-1000 Additions & Alterations |Mill Pond ES Pending 06/23/2005 | 06/12/2007

Select One

_ Select One

- Select One

Select One

Select One

Select One

Select One

Select One

2005 LRFP [ OVERVIEW OF DISTRICT EDUCATICNAL GOALS AND OBJECTIVES 6/21/2005

M



