Upper Township Planning and Implementation Agreement
Feburary 16, 2021 Update

Adopted by the State Planning Commission on February 21, 2007

2/21/2007

Monitoring

Topic # |Subtopic Activity (local action unless otherwise indicated) State/County Assistance Timetable Status Notes Complete?
General A1 |CAFRA Center Submit drafts of all new and revised planning OSG, DEP and Pinelands 20 days prior to JComplete 4/9/07,
Boundary, revised documents required by this PIA to OSG, DEP and |Commission to provide technical|adoption by township complete
planning area the Pinelands Commission. assistance
boundaries
General A4 |CAFRA Center DEP to provide the requisite notice concerning DEP, Pinelands 5/23/2007 §Complete 4/2/2008
Boundary & revised designated center and revised planning area complete
planning area boundaries in the NJ Register. As part of this
boundaries process, the Pinelands Commission will provide
general comment to DEP regarding the petition per
the MOU between the two agencies.
General A5 |Plan Endorsement By February 21, 2009 and biennially thereafter, the 2/21/2009 and Last update was 3/31/2011 to Office of Planning
review Township shall submit a report to OSG and the biennially thereafter IAdvocacy and status review done as part of the 2018
public concerning the terms of this PIA and related Maser Plan Reexam
efforts pursuant to NJAC 5:85-7.12(c).
General A7 |Revised Plan Once the new Plan Endorsement process is in OSG and other state agencies |90 days afrer new Ongoing. Meet with State Agencies on June 26, Ongoing
Endorsement Process |place, the Township will have the option to work rules and guidelines |2019. Submitted MSA to OPA after Township
with state agencies to outline an action plan and are adopted Committee Resolution 280-2020 dated October 13,
timetable to attain the new standard for the benefit 2020.
of additional state assistance. This action plan
may be merged with this PIA, due to overlapping
activities.
General A8 |Inter-governmental Coordinate with planning efforts of adjoining County Planning Board, OSG, |Ongoing Ongoing
coordination municipalities, the County and State and regional |DOT, DEP
planning efforts particularly concerning: regional
planning, transportation, economic development,
tourism, natural resource protection and open
space and recreation.
Land Use & [B1 |Land Use Regulations |Update zoning regulations to implement land use |OSG, DEP, Pinelands 4/22/2007 Planning board Hearing on April 19th. Introduce at  |10/9/2007
Zoning plan and support center-based development. Commission Twp. Committee on April 23rd and final adoption on  |complete
Eliminate discrepancies between the land use May 14th. Ord. 7-2007 on 10-9-2007
plan, zoning plan and CAFRA requirements to
enable planning consistency. Provide preservation
of the environs through refined zoning standards,
and development cluster and transfer
mechanisms.
Land Use & |B2 |Stormwater Adopt ordinance changes required to implement |DEP Completed JComplete. Ordinance 15-2006 6/12/2006
Zoning Management new Stormwater Management Rules complete
Land Use & |[B3 |TDR Plan Create TDR plan element in coordination with OSG, SADC, County (subject to |2/20/2009 JCounty working on County-wide project
Zoning County Smart Future project. funding)
Housing C1 |COAH Plan Finalize and adopt Housing Element and Fair COAH 180 days after COAHPlanning Board held hearing on 12-18-2008. 12/22/2008;
Share Plan. Coordinate housing site selection with has finalized any [Township Committee approved submitting for 6/30/2020
centers. Petition COAH for substantive necessary rule certificaiton on 12/22/2008. COAH deemed petition |complete

certification.

and/or guideline
amendments
following court
decision

ftechnically complete but no review. Received final
JOR from Superior Court and settlement agreement
with Fair Share Housing June 30, 2020.




Upper Township Planning and Implementation Agreement
Feburary 16, 2021 Update

Adopted by the State Planning Commission on February 21, 2007

2/21/2007
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Topic # |Subtopic Activity (local action unless otherwise indicated) State/County Assistance Timetable Status Notes Complete?
Housing C2 |Residential Design Incorporate housing design into design guidelines |OSG (subject to funding) 6/22/2008 Funding

(K2) to support housing diversity and links to

services and amenities.
Redevelopm [D1 |Beesley's Point Investigate Beesley's Point redevelopment options |OSG, DEP 2/20/2009 October 24, 2004 adopted area in need of Ongoing
ent to promote suitable mixed use waterfront based redevelopment. Working with BL England to remain

development in this Center. This effort will provide open, area in need of redevelopment was recinded.

for reutilization of this prime economic resource for Rezoned area area for Waterfront Towncenter (WTC)

the Township. (This item depends on future status on 5/26/2020. Committee approved Condemneation

of B.L. England plant). Redevelopement Area on January 22, 2021.

Incoroporate area as a State Redevelopment Node.

Open Space |E1 [Recreation and Open Prepare and adopt Recreation and Open Space DEP Green Acres 2/20/2009 no progress due to lack of funding. ROSI was Funding
& Recreation Space Plan Plan as updated Master Plan element. Use the updated with Green Acres and Township developed

Plan to prioritize open space and farmland @ Municpal Public Access Plan (MPAP) and was

preservation acquisition efforts. Coordinate efforts approved by NJDEP on 5/1/2020.

with County Farmland Preservation plan. Prioritize

acquisition of open space in coordination with

State and Federal agencies and not-for-profit

groups. Prepare Recreation and Open Space

Inventory (ROSI) and submit to NJDEP to enable

funding.
Open Space |E2 [Recreation and Open Target maintenance and enhancement of 0SG 2/20/2009 Through funding from the NJDOT, Township ongoing
& Recreation Space Plan neighborhood-level parks and recreation facilities Jprepared the Upper Township Bicycle Plan dated

for Centers. Pedestrian and bicycle connections April 2019.

between residential areas and these facilities shall

be a key part of the strategy.
Environment |F1 |Coastal Consistency The Township shall prepare a statement that DEP technical assistance 4/7/2007 Complete 3/30/2007
al Resources Statement addresses natural resource protection and coastal completed

management demonstrating consistency of local

plans and ordinances with the goals of the Coastal

Zone Management Program.
Environment |F2 |Local Environmental Adopt Environmental Review regulations to protect |DEP technical assistance 4/7/2007 Complete 3/30/2007
al Resources Review environmental sensitive lands as a condition of completed

Plan Endorsement. Provide environmental maps

for Township construction and zoning officials to

use to identify critical land and to inform public.
Environment |F3 |Dredging Undertake regional dredging effort, obtain funding |County coordination of regional |2/20/2009 Cape May Co held task force, limited activity due to |Complete

al Resources

for equipment, and identify spoil sites as part of an
overall regional plan.

plan. DEP assistance with
funding and site selection.

fu nding and permitting. Ocean City and private

companines are hauling dredge spoils through Upper

Township to farm reclamation areas in Corbin City &
Estell Manor ongoing from 2019 to present. Small

project in Strathmere to discharge materail on beach
since it meets beach sand qaulity, project Feb. 2021.
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Topic # |Subtopic Activity (local action unless otherwise indicated) State/County Assistance Timetable Status Notes Complete?
Env F4 |Threatened & Prepare Habitat Conservation Plan and protection |DEP technical assistance and |2/20/2010 No progress due to lack of funding. Funding
Resources Endangered Species measures to maintain habitat. funding
Transportatio |G1 |Access Management Revise the Township's LDO to comply with the DOT technical assistance*. 4/7/2007 IComplete 10/7/2007
n& MLUL requirement that municipal zoning to complete
Circulation provide for the regulation of land adjacent to State
highways in conformity with the State Highway
Access Management Code.
Transportatio |G1 |Route 47/55 Implement Route 47/Route 55 Corridor Study NJ Turnpike Authority funding  |Ongoing NJDOT has completed study and implementd several|complete
n & 0 improvements to reduce congestion (except a /DOT*/SJTPO TIP phases of signage
Circulation Route 55 bypass).
Transportatio |G2 [Circulation Plan Prepare updated Circulation Plan Element of the |DOT technical assistance 2/20/2009 No funds to prepare full update to Circualtion PLan |Funding
n & Master Plan. This element shall justify Element. Prepared a Town center road newtwork
Circulation investments proposed in other Transportation PIA map and access level change to the NJDOT for the
items, including alternative transportation modes. Marmora Town Cetner as part of a grant from the
Municipal Land Use Center in 2012. Adopted
Complete streets Policy on August 12, 2019
(Resolution 249-2019)
Transportatio |G3 |Bicycle Paths Construct Petersburg /Woodbine /Tuckahoe bike |DOT Transportation 2/21/2012 Through funding from the NJDOT, Township Funding
n& path. Secure funding to design and construct bike |Enhancement funds, DOT Jprepared the Upper Township Bicycle Plan dated
Circulation path to connect to Woodbine from Amandas Field |Bicycle and Pedestrian funds*, April 2019. No funding for engineering, permitting or
and connecting north to Tuckahoe Village. DEP wetlands permits construction.
Transportatio |G4 |Bicycle Paths Design and construct Palermo bike path along DOT Transportation 2/21/2012 Received $125,000 grant from NJDOT in FY2008. Funding
n & inactive NJTransit rail line from Route 9 to the Enhancement funds, DOT Awaiting resonse from NJ Transit on use of inactive
Circulation Inland Waterway. Bicycle and Pedestrian funds*, rail line. NJ Transit not responsive on allowing use of
DEP wetlands permits inactive rail line.
Transportatio |G5 |Tuckahoe rail station Construct Tuckahoe train station link to Main NJDOT Bike and Pedestrian 2/20/2009 Need coordination with County and NJDOT for Funding
n& Street. In coordination with County, design and  |funds; NJDOT Local Aid funds*. funding.
Circulation construct sidewalk improvements along Reading
Avenue from Route 50 to the Tuckahoe Train
Station to support economic development efforts.
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Topic # |Subtopic Activity (local action unless otherwise indicated) State/County Assistance Timetable Status Notes Complete?
Transportatio [G6 |Routes 50 and 49 Construct Tuckahoe streetscape and Route 50 DOT project currently under 2/20/2009 INJDOT completed project in 2012. complete.
n& (Tuckahoe) bridge improvements as key to revitalization of the |design. Funds and fast track

Circulation Tuckahoe Village. Extend improvements to the improvements to support
section of Route 49 within Village center. Tuckahoe Village economic

development efforts.
Transportation Enhancement
and/or NJDOT Local Aid for
Centers of Place funds for to
extend streetscape
improvements along Route 49
and to provide streetscape
enhancements in the Village.*

Transportatio |G7 |Beesley's Point Bridge |Coordinate bridge improvements with Somers Beesley's Point Bridge 12/1/2007 County took over bridge in January 2009. County is |complete

n& Point, DOT and any related redevelopment activity [Company, OSG coordinating repairs with NJDOT. Bridge removed as

Circulation (D1). Alternative funding mechanisms may be part of reconstruction of Garden State Parkway SB
explored in conjunction with state agencies if DOT bridge, completed in 2018.
funding does not exist for the improvements.

Transportatio |G8 |Garden State Park - Exit|Install full interchange at Exit 20 of the Garden NJ Turnpike Authority funding  |2/21/2012 Awaitng NJ Turnpike Authority funding. NJHA Project

n & 20 State Parkway. This is the highest priority /DOT*/SJTPO TIP

Circulation Township transportation improvement project to
reduce congestion.

Transportatio |G9 |Route 9 Implement Route 9 Cape May County Access County to coordinate regional 2/21/2012 Awaiting funding. As part of the MULC transportation |County

n & Management Plan to reduce congestion along access plan with Cape May Igrant in 2012 the Townshp applied ot the NJDOT for |Project

Circulation corridor. mainland municipalities. DOT a reduction in the Desired Typical Section (DTS)

Local Planning Assistance
funds*.

Transit H1 |Regional Shuttle Service|Plan and implement regional shuttle service in County to take lead in the 2/20/2010 Awaiting funding. Regional
coordination with mainland municipalities regional planning and Project
campgrounds and County. Shuttle service will implementation of a regional
provide transit service between campgrounds, shuttle service between
mainland attractions and barrier island campgrounds and beaches and
destinations. This needs to be coordinated by the |other recreational activities in
County. coordination with the mainland

municipalities. Request funding
through NJ Transit for system
planning and purchase of shuttle
vans (which can be used off
season for other transit services
(seniors, van pools, dial a ride
programs); coordinate with
SJTPO on TIP.
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#

Subtopic

Activity (local action unless otherwise indicated)

State/County Assistance

Timetable

Status Notes

Complete?

Transit

H2

Bus Service

Pursue improved bus transit facilities to increase
route headways, increase bus pickup locations,
develop central transit locations coordinated with
parking.

Coordinate bewteen Twp,
County, NJ Transit and DOT*

2/21/2012

NJ Transit and DOT*Coordinate bewteen Twp,
County, NJ.

N Transit
Project

Transit

H3

Rail Service

Complete rail line between Cape May City and
Tuckahoe Village. Excursion rail service will
support planned economic development activities
around restored Train Station and Tuckahoe
Village. The retention of the rail spur to Beesley's
Point as part of redevelopment plan can further
expand the excursion rail line route thereby
reducing vehicular traffic through Route 9 corridor.

Cape May Seashore Line shall
take the lead in this effort. DOT
funds for rail line improvements;
Transportation Enhancement
funds*

2/20/2014

Awaiting funding.

Cape May
Seashore
Lines Project

Transit

. |Rail Service

Conduct feasibility study for potential expansion of
rail line from Tuckahoe to the Atlantic City Rail
Line. This rail line can provide connection to
NJTransit/PATCO service to Philadelphia and
enable alternative travel modes, reducing
congestion for summer visitors. (The rail line is
also part of the excursion rail line link from Cape
May to Tuckahoe Village.)

Municipalities, County and NJ
Transit

2/20/2010

Regional
Project

Transit

H4.

Rail Service

Depending on results of feasibility study, expand
rail line connection from Tuckahoe to the AC Rail
Line.

Municipalities, County and NJ
Transit

Long term

Regional
Project

Infrastructure

=

Wastewater
Management Plan

Prepare and submit a Wastewater Management
Plan Amendment consistent with the revised land
use element and Centers & Planning Areas. The
WMP will identify the areas the Township intends
to encourage wastewater treatment systems,
namely portions of the two Town Centers, and
areas that will be served by individual septic
systems.

Cape May County, NJDEP
permits.

4/7/07 (contingent onfHad meeting with NJDEP on 2/22/07. County

timetable of
coordination with
DEP)

submitted update but was rejected by NJDEP.
Discussing with County on updating plan under new

regulations. New regulations require additioanl build-
out study. New wastewater plan prepared by County

and submitted ot NJDEP in 2019. The NJDEP has
not reviewed the plan.

Complete;
Awaiting
NJDEP
approval of
submitted
plan.

Infrastructure

2

Community Package
Treatment Systems

Promote private alternative sewer systems in
Centers. Coordinate between larger development
or redevelopment area for joint infrastructure
facilities.

DEP

Ongoing

JPart of 11 above.

ongoing

Infrastructure

3

Sewer service on
Roosevelt Blvd

Expand sewer service area to include developed
properties on Roosevelt Blvd. The Township
agreed to exclude these properties from the
Marmora Center in lieu of extending public sewers
to serve this area which has failing septic systems.
Consent Order provides for the sewer service area
extension.

DEP permits for sewer
extension to service existing
development.

2/21/2012

ongoing
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Topic # |Subtopic Activity (local action unless otherwise indicated) State/County Assistance Timetable Status Notes Complete?
Infrastructure |14  |Public Water Encourage water line extensions by New Jersey DEP Ongoing NJAmerican has plan to extend water main south ongoing
American Water Company within Centers to from Evergreen Drive on Rt-9 to Rt-9&50 intersection
support increased development density and to and continue south on Corson Tavern Road into
improve fire suppression capabilities. Work with Dennis Twp. Plan is to connect into Cape May Court
utility to plan and improve waterline network. House (Middle Twp) system. Work has not been
started on main extension. Strathmere water system
Infrastructure |15 |Gibson Bill Study Once water supply scenarios are presented, the DEP, OSG, County, other 2/21/2008 Study released but no action required for Upper complete
Township shall work with DEP, USGS, County and |stakeholders [Township at this time.
other municipalities to select the most feasible,
cost-effective solution.
Infrastructure |I6 |Southeastern NJ Continue to coordinate with DEP, USGS, County |DEP, OSG, County, other 2/20/2010 [Awaiting study to be released from NJDEP. Complete
Alternative Water and other municipalities on regional water supply |stakeholders
Supply Feasibility Study [studies.
Economic J1 |Tuckahoe Village Promote Tuckahoe Village Center Revitalization |OSG, Main Street NJ, historic  |8/22/2009 Awaiting funding. Funding
Development Revitalization though coordinated planning efforts with business |preservation trust grants and
and property owners. Develop plans for revolving loan program. (subject
revitalization of Tuckahoe Village to support to funding)
economic development initiatives including fagade
and rehabilitation grant program, wayfinding signs,
coordinated marketing efforts, etc. Evaluate land
use and zoning for train station area.
Economic J2 |Agriculture Prepare and adopt a Farmland Preservation Plan. |NJDA 2/20/2009 No progress due to lack of funding. Funding
Development Coordinate efforts with County Farmland
Preservation plan.
Community |K1 |Design Charrettes Undertake design charettes for Seaville, OSG (subject to funding) 6/22/2008 Recived Smart Growth Grant in FY2007 for $50,000. |5/9/2011
Design / Marmora/Palermo/Beesley's Point, Tuckahoe, and Awarded contract with Maser Consulting to perform  |complete
Sense of Petersburg Centers. Use design workshops to work. Form Based Code May 2010 with adopted
Place refine Vision for zoning and design standards for ordinances on May 9, 2011.
Centers and planned Cores in Marmora and
Seaville.
Community |K2 [|Design Guidelines Adopt design guidelines to support and enhance |OSG (subject to funding) 6/22/2008 Recived Smart Growth Grant in FY2007 for $50,000. |5/9/2011
Design / centers development. Provide design guidelines Awarded contract with Maser Consulting to perform  |complete
Sense of suitable for each unique Township Center. Create work. Form Based Code May 2010 with adopted
Place user friendly design guidebook to inform on ordinances on May 9, 2011.
guidelines. Incorporate guidelines into LDO.
Community |K3 [Walkable Create pedestrian friendly centers through OSG, DOT* 6/22/2008 Recived Smart Growth Grant in FY2007 for $50,000. |5/9/2011
Design / Neighborhoods appropriate site design standards. Amend land Awarded contract with Maser Consulting to perform  |complete
Sense of use regulations to provide for vehicular work. Form Based Code May 2010 with adopted
Place interconnections and pedestrian facilities within ordinanes on May 9, 2011. Draft study complete
centers. 2/1010. Working with MLUC & NJDOT on Rt-9
Transportation Study completed in 2012, Adopted
COmplete Streets Policy on August 12, 2019.
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Topic # |Subtopic Activity (local action unless otherwise indicated) State/County Assistance Timetable Status Notes Complete?
Historic and [L1 |Amendments to review |Develop procedures to ensure Historic OSG, DEP 4/7/2007 Part of Environmental Ordinance 3/30/2007
Cultural process Preservation Society input for any development completed
Resources application or permit that affects identified historic

properties.
Historic and |L2 |Amendments to review |Require a cultural resources assessment for OSG, DEP 4/7/2007 Part of Environmental Ordinance 3/30/2007
Cultural process identified historical properties as part of completed
Resources Environmental Review checklist.
Historic and [L3 [Historic Site Inventory |Update existing historic properties inventory and |OSG, DEP Completed completed
Cultural include as updated section of Township Master
Resources Plan. Coordinate efforts with Upper Township

Historic Preservation Society.
Historic and [L4 |Historic Preservation Update Historic Preservation Plan of the Master |OSG, DEP 1/20/2010 No progress due to lack of funding. Funding
Cultural Plan Plan. Coordinate efforts with Upper Township
Resources Historic Preservation Society.
Historic and [L5 |Design Guidelines Promote awareness of historic resources of OSG (subject to funding) 1/20/2010 Funding
Cultural Township through design guidelines to encourage
Resources preservation and appropriate rehabilitation of

properties and compatible infill. Develop design

guidelines in coordination with Historic

Preservation Society and as part of the proposed

planning charettes for the Tuckahoe and

Petersburg villages. Adopt guidelines as part of

LDO.
* When requested, NJDOT will give priority consideration to providing technical assistance consistent with program requirements and subject to the availability of state resources.
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